SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: TurneriOzanna/VAA

¢l/o The Standard Building

1370 Onterio St., Suite 800
Cleveland, OH 44113
216-377-4901 (O}, 216-589-9678 (F)

PROJECT: Cuyahoga County Convention Center Hotel

Contrect No.

Original Subcontract Sum $ $1,629,850.00
Approved Change Orders to Date § $34,398.00
{Through Change Order # 1) $0.00
Subcontract Sum to Date $ $1,664,348.00

FH29 - THeps

DATE: 5/1812016

FROM: {Subcontractor) Frank Novak & Sons, Inc.

23940 Miles Road

Cleveland, Ohio 44128
Telephone No.: 216-475-5440
Involce No.:
PROJECT LOCATION: 113 St. Clair Avenue

Cleveland, Ohlo 44114
DESCRIPTION OF WORK:

QPEPET S Vel / BASE

Total Completed & Stored to Date $ $1,504,401.00
Less Retatnage at §% of Contract Value 3 $83,217.40
Total Eerned Less Retalnage $ $1.421,183.60
Less Previous Certiflcates for Payment $ $1,265,252.60
Current Payment Due $ $155,831.00
Balance to Finlsh (Including retainage) $ $243,164.40

The undersigned cerlifies that Is has performed labor and has furnished ali material, machinery, fuel and equipment covered by this
Application for Payment in accord with the subcontract documents. It has peid ell emounts due for work covered by previously funded
Applications, and the current payment due to the undersigned will be ulilized to fund and pay all of its subcontractors, materialmen, and labor
for work in connection with the project described ebove within 7 days of receipt of the “Current Payment Due.”

The undersigned acknowledges that

TURNER/OZANNE/VAA

will meke payment hereunder in reliance upon the

representations made in this application.

Subcontractor: Frank Noyak & Sond, /\

Date: 512512016

VA

Title:

Vice President

s,

AL &
,’:%':\ N

TRAC) TROPKOFF -PETITT
HOTARY PUBLIG, STATE OF O

Hecorded In Cuyahoga County
o ;201 2018

otary Publi

. 2016
Expires; 5-20-1¢

o
o
sty trt? ™

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made lo the undersigned as a result of this Application, relea
does hereby waive, release and surrender eny and ali fien or claim or right to lien, to the date of this waiver, for labor, material endfor services

fumished In connection with the above described Project.

Subcontractor:  Frank Ndvak & Sons /\

By, ><

NITNVA

SVAL Notary Publie:
STRAL G
FREIAES, TRACH TROPKOFF-PETITTO
[Z5 EveT. | NOTARY PUBLIC, STATE OF OHIO
L TS Recorded in Cuyshoga County
‘i’f‘v CRF Wy Comm. Exqlres May 20, 2019

<

Date: £125/2016
Title:  Vice President
ayof _~ , May / . 2016

f\My ,oéjé,réf@;/i(ﬂ[@?esz 5-20-19 |
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ATA Dotiment €503, APPLICATION AND CERIIFICATE FOR PAYMENT, containing Name: Hilion @ Convention Center Applcation Number: 8
Contracior's signed Cerlification Is attached. FLOORING Application Date: 5/18/16
Int=bulations below, amounts are stated to the nearest dollar. Period Tor May 31, 2016
Use Colurmn T on Contracts whese vartable retalnage for fine items may 2pply Architect's Project No:
A B C D ] E F @ H I
EM RO OESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED % comhra:v % |BALANCETOFINISH| RETAINAGE
FROM mﬁ £HIS PERIOD srona:mmgrm b Aggm sm @« €6
1 | BASEMENT
2 { Resilient - Material £10,000.00| $10,000.00 $0.00 $0.00| $10,000.00 100 $0.00{ %$1,000.00
3 {Resillent - Labor $8,400.00 $8,400.00 $0.00 $0.00 $8,400.00 i00 $0.00 $420.00
4 1 Carpet - Labor $1,800.00 $1,800.00 £0.00 £$0.00 $1,300.00 100 $0.00 $90.00
5
6
7 |1ST FLOOR :
8 | Resifient - Material $9,600.00 $9,600.00 $0.00 $0.00 $9,600.00 100 $0.00 £960.00
9 | Resilient - Labor $8,500.00 $8,500.00 $0.00 $0.00 $8,500.00 100 $0.00 $425.00
10 | Carpet - Labor $9,200.00 $0.00 $9,200.00 $0.00 $9,200.00 100 $0.00 $460.00
11 | Wood - Material $6,000.00 $6,000.00 40.00 $0.00 $6,000.00 100 $0.00 $300.00
12 | Wood - Labor $4,000.00 $4,000.00 $0.00 $0.00 $4,000.00 100 $0.00 $200.00
13
14
15[ 2ND FLOOR
16 | Resilient - Material $7.600.00 $7,600.00 $0.00 $0.00 $7,600.00 100 $0.00 $760.080
17 { Restiient - Labor $6,400.00 $6,400.00 $0.00 $6.00 $6,400.00 100 $0.00 £320.00
18} Carpet - Labor $10,000.60 $7,000.00 $3,000.00 $0.00] $10,000.00 100 $0.00 $500.00
ie
20
21 i3RD FLOOR
22 | Resilient - Material $8,250.00 $8,250.00 $0.00 $0.00 $8,250.00 100 $0.00 $825.00
23 | Resilient - Labor $6,200.00 $6,200.00 $0.00 $0.00 $6,200.00 100 $0.00 $620.00
24 |Carpet - Labor $59,600.00] $59,600.00 $0.00 $0.00| $59,600.00 100 $0.00} $5,960.00
25
26
$155,550.00 | $143,350.00 $12,200.00 £0.00| $155,550.00( 100% $0.00| $12,840.00
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Name: Hilton @ Convention Center

Application Number: 8

Contractor’s signed Certification !Sﬁtﬂd‘l&d. Application Date: 5/18/16
1In fabutations below, amounts are stated to the nearest doller. Period To: May 31, 2016
Use Column I on Contracts where varfable retalnage for line items may apply Architect’s Project No:
A B C b i E F G H I
MEM NO. DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED ey m&% % |BALANCETOFINISH| RETANAGE
R, e | TR BEERr e | o
1 |4TH FLOOR
Z | Resilient: - Material $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00
3 {Resilient - Labor $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00
4| Carpet - Labor $5,400.00 $5,400.00 $0.00 $0.00 $5,400.00 100 $0.00 $270.00
5
6
7 I5TH FLOOR
8 |Rasilient - Material $9,500.00 $9,500.00 $0.00 $0.00 $9,500.00 100 $0.00 $950.00
9 | Resliient - Labor $9,500.00 $9,500.00 $0.00 $0.00 $2,500.00 100 $0.00 $475.00
10 | Carpet - Labor $59,000.00| $29,500.00] $29,500.00 $0.00] $59,000.00 100 $0.00| $2,850.00
11
12
13 |6TH FLOOR
14 | Resilient ~ Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $830.00
15 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00] $16,200.00 100 $0.00| $1,620.00
16 {Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00] $12,000.00 100 $0.00! $1,200.00
17 ‘
18 )
19 |7TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $830.00
21 i Resiilent ~ Labor $16,200.00| $16,200.00 $£0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
22 | Carpet - Labor $12,000.00; $12,000.00 $0.00 $0.00| $12,000.00 100 $0.60 $600.00
23
24
25
26
$156,400.00 | $126,900.00| $29,500.00 $0.00} $156,400.00( 100% $0.00! $11,345.00
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73A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining

Name: Hilton @ Convention Gentar

Application Number: 8
Appiication Date: 5/18/16
Period To: May 31, 2016

Use Column { on Contracts where variable retainage for fine Rems raay apply _ Architect's Project No:
A B C D L E F G H I
M N OESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MATERIALS o % |BAANCETOENISH| RETAINAGE
mon%g%aga 25 PERIOD smasgnmgrm o Auufémam'éo @0 g
1 8TH FLOOR
2 | Resilient - Material 4$8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
4 |Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00( $12,000.00| 100 $0.00|  $600.00
5
6
7|9TH FLOOR
8 | Resilient - Material $8,300.00 ‘ $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $4135.00
9 | Resliient - Labor $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
10 | Carpet - Labor $12,000.00] $12,000.00 $0.00 $0.00 $12,000.00 100 $0.00 $600.00
11
12
13[10TH FLOOR
14 | Restlient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 [ Resilient - Labor $16,200.00 | $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
16 | Carpet - Labor - $12,000.00 $12,000.00 $0.00 $0.00] $12,000.00 100 $0.00 £600.00
i7
18
19i11TH FLOOR '
20 i Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 i Reslllent - Labor $16,200.00 $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
22 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00] $12,000.00 100 $0.00 $600.00}
23
24
25
26
$146,000.00 | $146,000.00 $0.00 $0.00| $146,000.00; 100% $0.00| $8,110.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 5 of 10 Pages
XA Dociment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Contai Name: Hilton @ Convention Center Application Number: 8
Application Date: 5/18/16

Contractor's signed Certtfication Is attached.
In tabufations below, amounts are stated to the nearest doliar. Perfod To: May 31, 2016

Use Coluran I on Contrachs where variable retzinage for fing ftems may apply Architect’s Project No:
A B C D 1 E F G H 1
ITEM  NO. DESCRIFTION OF WORK SCHEDULED VALVE WORK COMPLETED ey mmm&m % |BALANCETOFINISH! RETAINAGE
S| e | TRE™| BEREF | @0 | o
1112TH FLOOR
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00 $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00( $1,620.00
4 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00| $12,000.00 100 $0.00 $600.00
5
6
7 {14TH FLOOR
8 | Resifient - Material $8,300.00 48,300.00 $0.00 £0.00 48,300.00 100 40.00 $415.00
9 | Resilient - Labor $16,200.00{ $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
10 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00] $12,000.00 100 £0.00 $600.00
11
12
132 {15TH FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 £0.00 $415.00
15 { Resillent - Labor : $16,200.00 $16,200.00 £0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
16 | Carpet - Labor $£12,000.00 $12,000.00 4$0.00 $0.00¢ $12,000.00 100 $0.00 $600.00
17 '
18
19 !/16TH FLOOR '
20 | Resiiient ~ Material $8,300.00 48,300.00 $0.00 $0.00 | $8,300.00 100 $0.00 $415.00
21 |Resilient - Labor - $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 4$0.00] $1,620.00
22 | Carpet - Labor $12,000.00 $12,000.00 $0.00 $0.00| $12,000.00 100 $0.00 $600.00
23
24
25
26
$146,000.00 $146,000.00 $0.00 $0.00] $146,000.00| 100% 40,00 $10,540.00



Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 6 of 10 Pages
ATA Document G702, APPLICALION AND CERIIFICATE FOR PAYMENT, containing Name: Hifton @ Convention Center Application Number: 8
Contractor's signed Certification Is attached. Apolication Date: 5/18/16
1n tabulations balow, amounts are stated 1o the nearest dollar. Period To: May 31, 2016
Use Column T on Contracts where variable retainage for fne tems may apply Architect's Praject Kot
A B C D ! E F G H I
MEM KO, DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED pealizinsd on O aeD % |BALANCETOFINISH| RETAINAGE
onemeats | ngsremn | TRIETNO| ATUBT | @0 | €
1|47TH FLOOR
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00{ $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
4 {Carpet - Labor $12,000.00! $12,000.00 $0.00 $0.00| $12,000.00 100 $0.00 $600.00
5
6.
7 |18TH FLOOR
8 | Resilient - Material $8,300.00 £8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
9 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00; $1,620.00
10 |Carpet - Labor $12,000.00f $12,000.00 $0.00 $0.00| $12,000.00 100 - $0.00! $1,200.00
11
12
13 |19TH FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 '$0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00! $16,200.00 100 $0.00| $1,620.00
16 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00! $12,000.00 100 $0.00| $1,200.00
17
18
19|20TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 "~ $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 |Resilient - Labor $16,200.00] $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00| $1,620.00
22 | Carpet ~ Labor $12,000.00] $12,000.00 $0.00 $0.00| $12,000.00 100 $0.001 $1,200.00
23
24
25
26
$146,000.00| $146,000.00 $0.00 $0.00| $146,000.00| 100% $0.00| $12,340.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 7 of 10 Pages

"ATA Docament G703, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Gentsr Application Number: 8
Contractor's signed Certification s attached. Application Date: 5/18/16
n tabulstions below, amounts are stated to the nearest dollar. Pericd To: May 31, 2016
Lise Columtn I on Cantracts where varizble ratainage for line Rems may apply ’ Architect's Project No:
A B C D | E F G H 1
TEM NO. DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED ey comErED % |BALANCETOFINISH| RETAINAGE
e I R - il W
1|24STFLOOR
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 160 $0.00 $415.00
3 {Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00] $16,200.00 100 $0.00 $810.00
4 |Carpet - Labor $12,000.60| $12,000.00 $06.00 $0.00| $12,000.00 160 $0.00 $600.00
5
6
7 [22ND FLOOR
8 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
9 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
10 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0.00| $12,000.00 100 $0. $600.00
11 »
12
13|23RD FLOOR
14 | Resilient ~ Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
16 |Carpet ~ Labor $12,000.00{ $12,000.00 $0.00 $0.00| $12,000.00 106 $0.00 $600.00
17
18
19 24TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 jResilient ~ Labor $16,200.00] $16,200.00 $0.00 $0.00| $16,200.00 100 $0.00 $810.00
22 i Carpet - iabor $12,000.00| $12,600.00 $0.00 $0.60| $12,000.00 100 $0.00 $600.00
23 .
24
25
26
$146,000.00| $146,000.00 $0.00 $60.00| $146,000.00| 100% $0.00| $7,300.00




Page 8 of 10 Pages
Application Nu :
Application Date: 5/18/16
Period To: May 31, 2016

(INSTRUCTIONS ON REVERSE SIDE)

Continuation Sheet AIA DOCUMENT G703
Mame: Hilton @ Convention Center

O e,
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Conbacw‘ssignedoamcaﬁonisauadled.

In tabulations below, amounts are stated o the nearest doflar.

Use Cotumn I on Contracts where variable retalnage for fine ftems may apply Architect’s Project No:
A B C D | E F G H i
MEM MO DESCRIPTION OF WORK SQHEDURED VALLE WORK COMPLETED m con% % |BALANCETOFINISH| RETAINAGE
s e || WIER | w0 | o
1]25TH FLOCOR
2 | Resllient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00( $16,200.00 $0.00 $0.00; $16,200.00 100 $0.00 $816.00
4| Carpet ~ Labor $12,000.00] $12,000.00 $0.00 $0.00! $12,000.00 100 $0.00 $600.00
5
6
7126TH FLOOR
8 | Resifient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
9 | Resilient - Labor $16,200.00 $16,200.00 $0.00 $0.00] $16,200.00 100 $0.00 $810.00
10 | Carpet - Labor $12,000.00 $12,000.00 $0.00 $0.00 $12,000.00 100 $0.00 $600.00
u N
12
13 |27TH FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00{ $16,200.00 100 $0.00] $1,620.00
16 | Carpet ~ Labor $12,000.00 $12,000.00 $0.00 $0.001 . $12,000.00 100 $0.00| $1,200.00
17 .
18
19{28TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $15,200.001 $16,200.00 $0.00 $0.00 $16,200.00 100 $0.00| $1,620.00
22 | Carpet - Labor $12,000.00| $12,000.00 $0.00 $0,00| $12,000.00 100 $0.00{ $1,200.00
23
24
25
26
$146,000.00 $146,000.00 $0.00 $0.00} $146,000.00{ 100% $0.00! $10,120.00
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ATA, Doctment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hifton @ Convention Center ‘Application Number: 8
Contractor's signed Certification s attached. , Application Date: 5/18/16
In tahulations below, amounts are stated to the nearest doffar. Period To: May 31, 2016
Use Column ¥ on Contracts where variable retainage for line items may apply Architect's Project No:
A B C D | E F G H I
M M. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED peallciad o % |BALANCETO FDMSH; RETAINAGE
B | e | TRRIETHS| OTIRT | &0 | @9
11{28TH FLOOR
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00| 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00| $16,200.00 $0.00 $0.00: $16,200.00| 100 $0.00| $1,620.00
4| Carpet ~ Labor $12,000.00| $12,000.00 $0.00 $0.00 $12,000.00 100 $0.00( $1,200.00
5
6
7 |30TH FLOOR
8 | Resilient - Matenal $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
9 | Resilient - Labor $16,200.00 | $16,200.00 $0.00 $0.00] $15,200.00f 100 $0.00| $1,620.00
10 | Carpet - Labor $12,000.00( $12,000.00 $0.00 $0.00| $12,000.00f 100 $0.00| $1,200.00
11
2
13 {31ST FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00| 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00] $14,580.00 $1,620.00 $0.00| $16,200.00, 100 $0.00 $810.00
16 | Carpet - Labor $12,000.001 $10,800.00 $1,200.00 $0.00| $12,000.00 100 $0.00 $600.00
17
18
19 {32ND FLOOR
20 | Resilient - Material £8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resifient - Labor $16,200.00| $14,580.00 $1,620.00 $0.00| $16,200.00] 100 $0.00 $810.00
22 |Carpet - Labor $12,000.00| $10,800.00 $1,200.00 $0.00) $12,000.00 100 $0.00 $600.00
23
24
35
26
$146,000.00 | $140,360.00 $5,640.00 $0.00| $146,000.00] 100% $0.00; $10,120.00
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{INSTRUCTIONS ON REVERSE SIDE)
Application Number: 8

Continuation Sheet AIA DOCUMENT G703

ATA Docurment G702, AFPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center
Application Date: 5/18/16

Cortractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Pericd To: May 31, 2016

Use Column I on Contracts where variable retainage for fine ftems may apply Architect's Project No:
A B C D | E F G H 1
MEM MO DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED alicieard oD % |BALANCETOFRNISH| RETAINAGE
TR T | TR gTRER | @0 | e

1
2 | Floro Leveling © Elevator Core AL $15,000.00 $0.00| $15,000.00 $0.00| $15,000.00 0 30.60 $750.00
3 | Misc Floor Leveling @ Restaurant| $15,000.00 $0.00 $5,000.00 $0.00 $5,000.00 0| $10,000.00 $250.00
4 | Hoist Plate Patching ALLOW $7,000.00 $0.00 $7,000.00 $0.00 $7,000.00 100 $0.00 $350.00
5 | Patch Podium Curtainwall ALLOW|  $25,000.00 $6,949.00| $18,051.00 $0.001 $25,000.00 100 $0.00| $1,250.00
6 | Patch Tower Curtainwall ALLOW $75,000.00; $11,175.00| $11,790.00 $0.00! $22,965.00 15 $52,035.00| $1,148.25
7 Grind/Clean BOH ALLOW $35,000.00 $6,588.00 $0.00 $0.00 $6,588.00 18| $28412.00 $658.80
8 | Hoor Protection ALLOW $20,000.00| $10,940.00 $0.00 $0.00] $10,940.00 55 $9,060.00 $547.00
9| Photoluminescent Egress ALLOW | $125,000.00( $69,560.00 $0.00 $0.00| $69,560.00 561 $55,440.00 - $6,956.00

10
11 | Mobiiization $10,000.00 $9,500.00 $500.00 $0.00| $10,000.00 100 $0.00| $1,057.20
12 | Meetings $5,000.00 $3,500.00 $1,500.00 $0.00 $5,000.00 100 $0.00 $500.00
13 | Project Management $10,000.00 $7,000.00 $3,000.00 $0.001 $10,000.00 100 $0.00| $1,500.00
14 | Supervision $20,000.00| $14,000.00 $6,000.00 $0.00! $20,000.00 100 $0.00| $2,000.00
15 | Safety $10,000.00 $7,000.00 $3,000.00 $0.00: $10,000.00 100 $0.00! $1,000.00
16 |CQean Up $30,000.00| $21,000.00 $9,000.00 $0.00{ $30,000.00 100 $0.00[ $3,000.00
17 | Punchlist: $25,000.00 $6,250.00| $16,250.00 $0.00| $22,500.00 o0 $2,50000; 4$2,025.00
18 | Demobilization $10,000.00 $0.00 $10,000.00 $0.00| $10,000.00 100 $0.00 $500.00
19 |Closeout $5,000.00 $0.00 $2,500.00 $0.00 $2,500.00 50 $2,500.00 $125.00
20 |CO #1 Carpet Storage $16,000.00] $16,000.00 $0.00 $0. $16,000.00 100 $0.00] $1,440.00
21 |CO #2 Amt Terms ($16,300.00y ($16,300.00) $0.00 $0.00| ($16,300.00) 100 $0.00; ($1,630.00)
22 |CO #3 Carpet Acceleration $25,884.00| $25,884.00 $0.00 $0.00| $25,884.00 100 $0.00| $2,588.40
23| CO #4 Carpet Acceleration $9,460.00 $9,460.00 $0.00 $0.00 £9,460.00 100 $0.00 $946.00
24 | CO #5 Eliminate VCT (4$646.00) {$646.00) $0.00 $0.00 ($646.00) 100 $0.00 ($64.60)

25
Subtotal 4476,398.00 $207,860.00 %$108,591.00 $0.00 4316,451.00 66% $155,5947.00 $26,897.05
GRAND TOTAL $1,664,348.00 $1,348470.00 4155,931.00 $0.00| $1,504401.00 0% $159,547.00 $83,217.40




