7429 — Tiem 79

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: . 5M5/2016
TO: Tumer/Ozenna/VAA FROM: (Subcontrector) 8.A. Comunele Co., Inc

c/o The Stendard Building 2900 Newperk Drive

1370 Onterlo Street, Sulte 900 Barberton OH 44203

Clevelend OH 44113 Telephone No.: 330-708-3040

216-377-4901 (0) 216-589-9678 (F) Involce No.: L50851
PROJECT: Cuyahoge County PROJECT LOCATION: Lakeside Avenue

Convention Cnir Holel Clevelend OH 44114

HILTON DOWNTOWN CLEVELANO

DESCRIPTION OF WORK: FIRE PROTECTION

Contrect No.
Orlginal Subcontract Sum $ $1,941,895.00 Total Completed & Stored to Dete $ $2,076,458.00
Approved Change Orders to Dete  § $181,392.00 Leee Retalnege et _5 % $ $106,664.35
{Through Chenge Order #30) A Total Eerned Leee Reteinege $ $1,969,793.85
Subcontrect Sum to Date $ $2,133,287.00 Leee Previoue Certificetee for Peyment $ $1,843,226.40
Current Peyment Dus $ $26,667.25
Belance to Finleh {Including retainege) $ $163,403.35

The underaigned certifies that is has performed lebor end has furnished all material, machinery, fuel end equipment covered by this

~ Application for Peyment in eccord with the subcontract documents. it has peid ell emounts due for work covered by previously funded
Applicatione, and the current payment due {o the u ersigned will & utllized to fund and pay all of Its subcontrectors, materialmen, and labor
for work in conneclion with the project described within 7 / dys of receipt pfthe *Current Payment Due.”

The undersigned acknowledges thet will make payment hereunder in reliance upon the

representations made in this epplicatio

Subgconiractor; . 0, . Date: figl“b

\“‘

G " Pg", Title:  Secretary/Treesurer

N (‘) T\ / .{ Y, N
Subscribed end swomn to before me this 2WtM dey n'?‘ oaf /r. o fg':m?gdco )
u
Notary Public: N\ R aba [Nk r%gz %E,W%lotarypubuc State of Ohio
o OnmTSSRITEXGHes 0R/26/2017

"u?fn\

ede to the undersigned es e result of this Application, relea
, to the dete of this weiver, for labor, metarial and/or services

Dete: 5' 214\ )\c

Title:  Secretary/Treasurer

v /
Subscribed end sworn to before me this __M dey of V\ M . 2018.
Notery Public: [ mission Expires:
0( % NicoleWood

N e Resident Summit County
o a4 Notary Public, State of Ohio
Vof MyCommission Expiras 08/126/2017




QAIA Document G732™ - 2009

Application and Certificate for Payment, Construction Manager as Adviser Edition

PRICT IO : — 21 {Tnr TEORSIY
TO OWNER: 1422 ¥OCLID AVE #1400 PROJECT: .4 rammeror ave w APPLICATION NO: DISTRIBUTION TO:
CLEVELAND CH 44115 CLXVELAND CH 44114 ' 05/2016 OWNER
' ' PERIOD TO: CONSTRUCTION MANAGER
FROM S.A. COMURALE CO., INC VIA CONSTRUCTION CONTRACTDATE: 55833014 ARCHITECT
CONTRACTOR:  ; ;. mox 150 2300 seweanx pedVANAGER: PROJECT NOS: / ! CONTRACTOR
BARDERTCN O 44203 : FIELD
CONTRACT FOR: VIA ARCHITECT: OTHER
v : YM The undersigned tor COrfi the Contractor's knowledge, information and
CONTRACTOR S APPLICATION FOR PA ENT belief the Work gov n for Payfnent has been completed in accordance with the
Application is made for payment, as shown below, in connectioo with the Contract. Contract D ve been phid by the Contractor for Work for which previous
AlA Document G703™, Continuation Sheet. is attached. Certificates fof Payment issued #4d pa received from the Owner, and that current payment
1. ORIGINAL CONTRACT SUM.......conruenrcaraacrrareesnansememensnssosmeeencesenes $ 1,941,895.00 Sbown hereinfisn
2. NETCHANGES INTHEWORK . ... cccuiiiriirrininininnririiarscrrrcorcrrossnions $  191,392.00 CONT
3. CONTRACT SUMTODATE (Ling £ £2) vevvvverveneeeeeessesnsseeesseesesseemeenns § 2,133,267.00 By: A, ., Date: A o)\
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) .............. § 2.076,458.00 Suareof OR U \/ o
5. RETAINAGE: County of DSuwdery SORY é@
a. 5-14 o4 of Completed Work - ) Subscribed and sWorn to before Q5
— N Nicole W,
(Column D + E on G703) g los.ees methis QI dayor M VRS »5‘5\‘2 R%MSum::d
b, % of Stored Material Notary Public> YWA st \\osd 3o b syt - ;
(Column F on G703) $ o0 My Commission expires: =2
Total Retainage (Lines 5a + 56, or Total in Column I on G703} cc..cevevennennnnn. $ 106,664.35 CERTIFICATE FOR PAYM
6. TOTAL EARNED LESSRETAINAGE.........c.ccoviimiiniiiiiiiieccececemcae e aee £ 1,969,793.65 Inaccordance with the Contract Documents, based on evaluations of the Work and the data comprising
(Line 4 minus Line 5 Total) this application, the Construction Manager and Architect certify to the Owner that to the best of their
7. LESS PREVIOUS CERTIFICATES FORPAYMENT .. ........cccoviininnicacnanne 1,943,226.40 knowledge, information and belief the Work has progressed as indicated, the quality of the Work isin
(Line 6 from prior Certificate) accordance with the Cootract Documnents, and the Contractor is entided to payment of the AMOUNT
8. CURRENT PAYMENT DUE. ...........oovvoreeneeenreesecesecseresaecsaessanesaenees CERTIFIED.
3. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED . ... e cececccrianvaaanvmseccaannaasaaemeeren s
(Attach explanation if amount certified differs fromt the amount applied Initial all figures on this
(Line 3 minus Line 6) $ 163,493.35 Application and on the Continuation Sheet that are changed 1o conform with the amount certified.)
' CONSTRUCTION MANAGER:
By: = Date:
SUMMARY OF CHANGES IN THE WORK ADDITIONS DEDUCTIONS | ARCHITECT: (NOTE: If Multiple Prime Contractors are responsible for performing portions of the
Total changes approved in previous months by Owner $ 228.833.00 15 -64.160.00 Project. the Architect’s Certification is not required.)
Total approved this month. including Construction By: Date:
Change Directives . A3 26.723.00 18 gg | This Certificate is not negotiable. The AMOUNT CERTIFIED is payable ooly 1o the Contractor named
TOTALS s sux_sue a0 1S .£s 164 on | herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owrer
NET CHANGES IN THE WORK s 191 38200 or Contractor under this Contract.

CAUTION: You should sign an original AlA Cortract Document, on which this text appears in RED. An original assures that changes will not be ohscured,

AlA Document G732™ ~ 2009 (formerty G702™CMa — 1992). Copyright © 1992 and 2008 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and
Internationsl Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum axtent passible under
the taw. Purchasers are permitted to reproduce test (10} copies of this document when completed. To repost copyright viclations of AIA Contract Documents. e-mall The American Instituie of Architects” legat counsel, copyright@aia.org.




QAIA Document G703" — 1992

Page 2 of €
Continuation Sheet
AlA Document G702™-£992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: 2L (Tav: L50651)
Appli_ca_tion and Certifica}ae for ‘Payl_'nent,' CoPstmction Manager as Adviser Edition, APPLICATION DATE: 05/15/16
containing Contractor’s signed certification is attached. . 05/2018
In tabulations below, amounts are in US dollars. PERIOD TO: - 55833014
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D [ E F G H ¥
WORK COMPLETED
MATERIALS JOTAL BALANCE TO
r;%m DESCRIPTION OF WORK SC}‘l/EDULED FROM PREVIOUS PRESENTLY COMPLETED AND % FINISH RETAINAGE
. ALUE APPLICATION THIS PERIOD STORED STOREDTODATE | G~ C) (-G (If variable rate)
(D+Ej (Not in D or E) (D+E+F) _
T UESIGN " 225,000 225,000 2287000 TOOO 23 20t—
2| rERMIT 15,000 15,000 15,000 100.0 750
3] GENERAL CONDITIONS 118,000 115,640 1,160 116,820 $9.0 1,180 8,877
4| MoBTLIZATION ’ 20,000 20,000 20,000 100.0 1,000
S| FIRE POMP 70,000 76,000 70,000 100.0 3,500
6| FRE-ACTION SYSIEM 25,440 25,440 25,440 100.0 1,267
7F STANDPIPE MATERTAL 164,400 164,400 164,400 100.0 8,220
8] STANDPIPE LABOR 109, 600 109,600 109,600 106.0 5.480
9] ALLOWANCE 20,000 16,697 16,697 83.5 3,303 835
11] PODITM LEVEL Bl MATERIAL 23,641 23,641 23,641 100.0 - 1,182
12| PODIUM LEVEL Bl LABOR 15,762 1%,7€1 15,761 100.0 7688
13] TOWER LEVEL Bl MATERIAL 33,993 33,983 . 33.993 100.0 1,700
14| TOMER LEVEL Bl IABOR 22,662 22,662 22,662 100.0 ' 1,133
15] POOYXIM LEVEL 1 MATERIAL 20,427 20,427 20,427 100.0 1,021
16] RODYOM LEVEL 1 LABOR 13,618 13,618 13,61¢e 100.0 €81
17| TOWMER LEVEL 1 MATERIAL 8,755 8,755 8,755 100.0 438
18| TORER LEVEL 1 LABOR %,836 £,836 5,836 100.0 292
19| PODIMM LEVEL 2 MATERIAL 22,973 22,973 22,973 100.0 1,149
20| RCDTIMM LEVEL 2 LABOR 15,315 15,315 15,315 100.0 766
21} TOWER LEVEL 2 MATKRIAL 9,845 9,845 9,845 100.0 492
22| PODIUM LEVEL 2 LABOR 6,563 6,563 6,563 100.0 328
23| PODIMM LEVEL 3 MATERIAL 15,531 15,531 15,531 100.0 ™
24] PODIUM LEVEL 3 LABOR 10,354 10,354 10,354 100.0 518
25! TOWER LEVEL 3 MAIXRIAL 6,656 6,656 . 6,656 100.0 333
26 TONER LEVEL 3 IABOR 4,437 4,437 4,437 100.0 . 222
27| rooIMM LEVEL 4 MATERTIAL 11,321 11,321 11,321 100.0 566
PAGE  GRAND TOTAL 1,015,128 1,009,465 1,180 1,010,645 99.6 4,483 53,416

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changas will not be obscured.

AlA Document GT03™ - 1992. Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All mmwmm:mbm‘nowmmnmbyu.s.w
Law and internationa) Treaties. Unauthorized reproduction or distribution of this AJA® Document, or any portion of i, may fasunlnswmdvimd criminal penaities, and will be prosecutad to the maximum extent

possible under the law. Purchasers are permited to reproduce ter {10) coples of this document when completad. To report copyright vickations of AlA Contract Documents, e-mait The American institute of Aschitacts’ legal
counsel, copyright@aia.org. 12T0ACD




Q‘AIA Document G703" — 1992

Page 3 of 6
Continuation Sheet
AIA Document G702™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: 21 (Inv: LSO6S1)
Apphyatnon and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 05/15/16
containing Contractor’s signed certification is attached.
In tabulations below, amounts are in US doilars. . PERIODTO: 05/2016
Use Column I on Contracts where variahle retainage for line items may apply. " ARCHITECT'S PROJECT NO;  >°03%034 4
A B C D | E F G H i
WORK COMPLETED
TEM MATERIALS TOTAL BALANCE TO
No DESCRIPTION OF WORK SCUEDULED | FROMPREVIOUS PRESENTLY | COMPLETEDAND | % FINISH RETAINAGE
g APPLICATION THIS PERIOD A\ TODATE | (G+C) (C-G) (if variable rate)
(D+E) {Not in D or E} (D+E+F) '
28] PODIMM LEVEL 4 LABOR 7,547 7,547 7,547 100.0 377
29| TCWER IEVEL 4 MATERIAL 4,852 4,852 4,852 100.0 243
30} TOWER IEVEL 4 LABOR 3,234 3,234 3,234 100.0 162
31| PODYUM LEVEL 5 MATERIAL 22,484 22,484 22,484 100.0 | 1,124
32| RODIMNM LEVEL 5 LABOR 14,589 14,9889 14,589 106.0 749
33| TOWER LEVEL 5 MATERIAL 9,636 9,636 $,636 100.0 <82
34| TOWER LEVEL 5 LABOR 5,424 6,424 6,426 | 100.0 -1
35| PODITM LEVEL 5.5 MATERTIAL 2,155 2,158 2,185 100.0 108
36} PODIRL LEVEL 5.5 LABOR 1,437 1,437 1,437 100.0 72
37| TOWER IZVEL 5.5 MATERIAL $23 923 $23 100.0 a6
38| TOMER LEVEL 5.5 LABOR 616 616 €16 100.0 5
35| PCOTOM LEVEL 6 MATERIAL ) 12,496 12,496 12,496 100.0 625
40 PODITM LEVEL € LABOR 8,331 8,331 8,331 100.0 a2
41| TOMER LEVEL 6 MATERIAL 5,355 5,355 5,355 100.0 268
42| TOWER LEVEL § LABGR 3,570 3,570 3,570 100.0 175
43 1EVIL 7 MATERIAL 16,736 16,736 16,736 100.0 837
44} IEVEL. 7 LABOR 11,384 11,384 11,384 100.0 569
45| LEVEL 8 MATERIAL 16,736 16,736 16,736 100.0 837
46] LEVIL 8 IABOR 11,304 11,384 11,384 100.0 569
47| IEVEL 9 MATERIAL 16,854 16,894 16,894 100.0 845
48| LEVEL 9 LABOR 11,542 11,542 11,542 100.0 577
45| IEVEL 10 MATERIAL 16,737 16,737 16,737 100.0 837
50| IEVEL 10 LaABOR 11,384 13,384 i1,384 100.0 569
51| LEVEL 11 MATERIAL 16,736 16,736 , 16,736 100.0 as7
52| IEVEL 11 IABGR 11,384 11,384 11,384 100.0 569
53] LEVEL 12 MATERIAL 16,736 16,738 16,736 100.0 837
race  ORANDTOTAL 261,702 261,702 261,702 100.0 13,078

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G7063™ — 1992. Copyright © 1963, 1965, 1966, 1967, 1970, 1878, 1983and 1892 by The American IW&AMMMWN&WARH!H&%NA'DW!&me& Gopyright
Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penatties, and will be prosecuted to the maximum extent

possible under the law. Purchasers are permitted to reproduce ten (10) coples of this document when completad. To report copyright violations of AIA Contract Documénts, e-mall The American institute of Architects’ legal
counsel, copyright@aia.org. 1012¥0AC



’Q‘AIA Document G703 — 1992

Continuation Sheet

Page 4 of 6

AIA Docurnent G702T™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO:
oo X A : ; o 21 (Iov: LSO6SL)
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE:
e e e Y 05/15/16
containing Contractor’s signed certification is attached. 0572016
In tabulations below, amounts are in US dollars. PERIOD TO: 5/2
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO; 55833014
A B C D | E F G H L
WORK COMPLETED
MATERIALS TOTAL BALANCE TO
0
ILEOM DESCRIPTION OF WORK SC!éi?‘gléED FROM PREVIOUS PRS‘?TS(?NTLY groadPLETT'gDDAND A» FINISH RHWAGE
- APPLICATION | THIS PERIOD RED REDTODATE | (G +C) (C-G) (if variable rate)
{Notin D or E} (DAE+F)
{D~+E)
S4 | LRVEL 12 LABCR 11,384 11,384 11,384 100.0 569
55 | YEVEL 13 MATERIAL 16,736 16,736 16,736 100.0 837
56 | LEVEL 13 LABOR 11,384 11,384 11,384 100.0 569
57 | LEVEL 14 MATERYIAL 16,736 15,736 16,736 100: o 837
58 | LEVEL 14 LABOR 11,384 11,384 11,384 100.0 558
59 | TIVEL 15 MAYERIAL 16,736 16,736 16,736 100.0 837
60 | LEVEL 15 LAROR 11,384 11,384 11,384 100.0 ss8
61 | LEVEL 1& MATERIAL 16,736 16,736 ~ 16,736 100.0 837
62 | 12vEL 16 TABOR 11,384 11,384 . 11,384 100.0 558
63 | LEVEL 17 MATERYAL 16,736 16,736 16,736 100.0 837
64 | LEVEL 17 LABOR 11,384 11,384 11,384 100.0 558
65 LEVEL 18 MATERIAL 16,736 16,736 16,736 100.0 237
66 | LEVEL. 18 LABOR 11,384 11,384 11,384 100.0 s58
67 | LEVEL 19 MATERIAL 16,736 16,736 16,736 100.0 837
68 | LEVEL 19 LAEOR 11,384 11,384 11,384 100.0 558
69 | TEVEL 20 MATERIAL 16,736 16,736 16,736 100.0 a7
70 | rEveL 20 LAROR 11,384 11,384 11,384 100.0 s58
71 | tever 21 MATERTAL 16,176 16,176 16,176 100.0 805
72 | LXVEL 21 IABOR 11,011 11,011 11,011 100.0 540
73 [ IXVEL 22 MATRRIAL 16,176 16,276 16,176 100.0 eos
74 | LEVEL 22 IABOR 11,011 11,011 11,011 100.0 540
75 | LEVEL 23 MATERIAL 16,176 16,176 16,176 100.0 809
76 | LEVEL 23 LABOR 11,011 11,011 11,011 100.0 sd0
77 | 12vEL 24 MATERIAL 16,176 16,176 . 16,176 100.0 s09
76 | IEVEL 24 LAROR 11,011 11,011 11,011 100.0 540
73 | tevEL 25 MatERIAL 16,176 16,176 16,176 100.0 509
pace__ GRAND TOTAL 361,268 361,268 361,268 100.0 17,945

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G703™ . 1992, Copyright © 1963, 1965, 1966, 1967, 1870, 1978, 1583 and 1992 by The American Institute of Architects. Al rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright
Law and international Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any pertion of it, may result in savere civil and criminal penalties, and will be prosscuted to the maximum extent
possible under the law. Purchasers arg permitted 10 reproduce ten (10) coples of this document witen completed. To report copyright viclations of AlA Contract Documents, e-mail The American institute of Architects’ legat
counset, copyright@aia.org. OUAOALD



%‘AIA ‘Document G703" - 1992

Page 5 of 6
Continuation Sheet
AlA Document G702™--1992, Application and Certificate for Payment, or G732™--2009, APPLICATION NO: 21 (Inv: 1LSOE51)
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 05/15/16
containing Contractor’s signed certification is antached. ) 0572016
[n tabulations below, amounts are in US dollars. PERIOD TO: s5833014
Use Column ] on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D I E F G H 1
WORK COMPLETED
{TEM DESCRIPTION OF WORK SCHEDULED | promPREVIOUS PRESENTLY | COMPLETEDAND | % B sh 0 | RETAINAGE
NO. VALUE APPLICATION THIS PERIOD S'I:ORED STOREDTODATE | (G + () -G (If variable rate)
(D+E) Notin D or E) (D+E+F)
[T B0 | LEVEL 25 LABOR 11,01 —ITOIY i 11,011 p o[ ] 55X
81 [ IXVEL 26 MATERIAL 16,176 16,176 16,176 100.0 809
82 | LEVEL 26 LABOR 31,011 11,011 11,011 100.0 551
83 | LEVEL 27 MATHRYAY 16,176 16,176 16,176 100.0 803
84 | LEVEL 27 LABOR 11,011 11,011 31,011 100.0 851
85 | XEVEL 28 MATERIAL 16,176 16,176 16,176 100.0 209
86 | 1EVEL 28 LABOR 11,011 11,011 11,011 100.0 551
87 | LEVEL 29 MATERIAL 16,596 16,596 16,596 100.0 830
68 | LEVEL 25 LABOR 11,251 11,291 11,251 100.0 565
89 | LEVEL 30 MATERTAL 17,575 17,575 17,575 200.0 879
S0 | LEVEL 30 LABOR 11,943 11,943 11,943 100.0 597
S1 | LZVEL 31 MATERIAL 15,617 15,617 15,617 100.0 781
92 | Z¥VEL 31 LABOR 10,638 10,638 10, 638 100.0 532
93 | LEVEL 32 MATERIAL 12,538 12,538 12,538 100.0 627
94 | LEVEL 32 LABOR 8,586 &,586 8,586 100.0 429
95 | PRNTEOUSE MATERTIAL 2,648 2,648 2,648 100.0 132
96 | pENTHOUSE LABOR 1,792 1,792 1,792 100.0 50
97 | TEST FIRR OO z,000 2,000 2,000 100.0 100
o8 | rasT 48,000 48,000 58,000 100.0 2,400
59 § CLOSE OUTS 2,000 . 2,000
151 | €O #1 DELEXE CANOPY SPRINKLERS -33,310 -33,310 -33,310 100.0 | -1,666
152 | co #2 rEPraCE M200 -9,540 -9,540 -9,540 100.0 -a77
153 ] OO #3 MODEL RM PLIOUT 1,762 11,762 11,762 100.0 se8
154 | CO #4 90% CD PRICING UFDAIE 78,393 78,393 78,393 100.0 3,920
155 | co #5 smer RECESSED SPX HDS ~14,592 -14,582 -14,592 100.0 -730
156 | co #6 ADD SPX EDS TO SOFEITS 3,432 3,432 3,432 100.0 172
PAGE  GRAND TOTAL 289,942 207,942 287,942 $9.3 2,000 14,400

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G703™ - 1932 Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1mm1mwmmxmmmmmu rights reserved. WARNING: This AIA° Document is protected by U.S. Copyright
Law and International Treatles. Unauthorized reproduction ar distribution of this AIA® Document, or any portion of it, may result in severs civil and criminal penalties, and wiil be prosacuted to the maximum extent
pos::oundorﬂrém Purchasers are permitted to reproduce ten {10) copies of this document when complated. To report copyright viclations of AIA Cantract Docurnents, e-rnail The American Institute of Architects’ legat
cou copyright@sia org. 10TIACOe



Q‘AIA Documeht G703" - 1992

Page 6 of 6

Continuation Sheet

AIA Document G702™--1992, Application and Certificate for Payment, or G732T™-2009, APPLICATION NO: 21 (Tav: L50651)

App!i_cgion and Certii"ica'te for Paygnent.. Cogzstruction Manager as Adviser Edition, APPLICATION DATE: 05/15/16

conwaining Contractor’s signed cenification is attached. 05/2016

In tabulations below, amounts are in US dollars. PERIOD TO: sssa3014

Use Column 1 on Contracts where vatiable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D ] E F G H 1

WORK COMPLETED

ITEM SCHEDULED PRECENTLY cow&.%%m % BALANCETO | peTAINAGE

NO. DESCRIPTION OF WORK VALUE et | riais pERIOD STORED | STOREDTODATE | (G+C) oy (f variable rare)
(D+E (Not in D or E) (D+E+F)
157 GO FT AL TR OFFICES X, 857 L:LY] E.B:y Too s e %3
158 | ADJOST CONTRACT PER ALLOWANCE 50,000 sa,000
159 | CO #8 BULL 18 FP REVISIONS 6,691 6.651 6,691 100.0 338
160 {CO #9 SXYBAR BATHROOM REV 3,211 3,211 3,211 100.0 161
161 [ CO #10 BULL 263 FP REVISIONS 10,560 10,560 10,560 100.0 528
162 | co #11 BoLL Se pRICTNG 6,287 6,267 6,287 100.0 314
163 [ CO #12 REWORK LOBBY SPK EDS 9.562 9,562 9,562 100.0 478
164 | CO #13 BULL 48 PRICING 3,741 3,741 ' 3,741 100.0 187
165 | CO #14 CORRIDOR RCF MODS 32,450 32,450 32,450 100.0 1,623
166 | CO #15 BULL 56 PRICING 17,830 17,830 17,830 100.0 852
167 | ¢o #16 97% @ PRICING 17,292 17,292 17,292 100.0 865
168 | cO 417 10/20/15 AcRLL 1,607 1,607 1,607 100.0 80
169 | CO #18 REWORK € PANTRY 3,838 3,838 3,838 100.0 1s2
170 | €O #15 BULL #61 -6, 722 -6,722 -6,722 100.0 ~336
171 j €O #20 SKYEAR FTTOUT 17,320 16,974 16,974 $8.0 346 935
172 | €O #29 SKYBAR SPRINKLER 24,657 24,657 24,657 100.0 1,233
173 | CO #30 BULLETIN #91 2,066 2,066 2,068 100.0 103
GRAND TOTAL 2,133,287 2,048,555 27,903 2,076,458 97.3 56,829 108,672

CAUTION: You should sign an original AfA Contract Document, on which this text appears in RED. An original assures that changes will not be abscured.

AlA Document GT03™ - 1992 Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1982 by The American Institute af Architects. Al) rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright
Law and internstional Troaties. Unmodudmpmduwmords&bwono!wsm'mmmwmmoﬂgmaymuninmmdvilandcﬁmlnalpomlﬂn.mdwmbemumdtounmuhnum extent
possible under the law. Purchasers are permitted to reproduce ten (10} copies of this document when completed. To report copyright viclations of ALA Contract Documents, e-mail The American Insitte of Architects' logat

i 0rg. TOIZIOACD.



