\PPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF 2 PAGES
O: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: 29 Distribution to:
Convention Center Owner
Hotel Architect
Contractor
PERIOD TO: 5/31/2016
ROM: Turner/Ozanne/VAA - A Joint Venture %V/m J 74’ ? M—b‘f‘/’
1422 Euclid Ave., Suite 1400 /
Cleveland, Ohio 44115 /é/7 J /
aw et
ONTRACT FOR: j(
Application is made for Payment, as shown below, in cennection with the Contract.
ONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AlA Document G703, is attached.
“1.  ORIGINAL CONTRACT SUM $ 217,053,982.00
HANGE ORDER SUMMARY 2. Net change by Change Orders $ 14,152,240.00
nange Orders approved in ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (Line 1 +or- 2) $ 231,206,222.00
evious months by Owner 4 TOTAL COMPLETED & STORED TO DATE $ 226,186,090.00
pproved this Month 5. RETAINAGE:
Jumber Date Approved a. 4,317,025
Design/Build Agreement (attached)
b. % of Stored Material  $ -
{Column F on page 2)
Total Retainage (Line 5a + 5b or
0.00 Total in COlUMN H ON PAGE 2)....vueieiveriieeciisiecmcesssiseeastomscasasesssentebesensssnssesnessessessiessonss $ 4,317,025.00
ze Attached CO Log 14,152,240.00 6. TOTAL EARNED LESS RETAINAGE $ 221,869,065.00
1e undersigned Contractor certifies that to the best of the Contractor's knowledge, (Line 4 less Line 5 Total)
formation and belief the Work covered by this Application for Payment has been
ympleted in accordance with the Contract Documents, that all amounts have been 7. LESS PREVIOUS CERTIFICATES FOR
aid by the Contractor for Work for which previous Certificates for Payment were PAYMENT (Line 6 from prior CErtifiCate).......cuervusrrrsrirseencssesemseenssssnssnassenns 217,294,499.00
sued and payments received from the Owner, and that current payment shown 8. CURRENT PAYMENT DUE $ 4,574,566.00
srein is now due. 9.  BALANCE TO FINISH, PLUS RETAINAGE $ 9,337,157.00
(Line 3 less Line 6)
State of: OHIO County of: “,,g,ci af,ﬁ,o«— =
ONTRACTOR: TURNER/OZAN Subscribed and sworn to before me this* day of ™ \b‘\
Notary Publlﬁé;ﬂ“vﬂvgu/w/‘
BRENDA SANDER
v — Date: ™M 9\, Zo\b My Commission Expires NOTARY PUBLIC - STATE OF OHIO
B . ires Ju , 2019

RCHITECT'S CERTIFIC# FOR PﬁléMENT
| accordance with the Contract Documents, based on on-site observations and the
ata comprising the above application, the Architect certified to the Owner that to the

AMOUNT CERTIFIED
{Attach explanation if amount certified differs from the amount applied for.)
ARCHITECT:

ast of the Architect’s knowledge, information and belief the Work has progressed as By: Date
dicated. the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
ie Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, payment and acceptance of payment are without
) prejudice to any rights of the Owner or Contractor under this Contract.
A DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - 01932 G702-1983

AUTION: You should use an original AlA document which has this caution printed in red. An original abs {h& ﬁhanges will not be obscured as may oceur when documents are reproduced.



Hilton Cleveland Downtown

Change Order Log
[Co# Descriplion Amount |
1 Amendment #1 to Design Build Agreement $ -
Transfer Gas Mitigation Design Scope to A/E Services Line & Credit
2,R1  Unused. $ (45,893.00)
3 Reduce GMP by Design-Builder Fee on Turner Logistics Scope Value § (4,867.00)
4,R1 Revised County Acknowledgement of Project Labor Agreement $ , -
Curtainwall Increases Due to 1.15 Importance Factor (Harmon COR-
5 001) $ 6,470.00
Podium Curtainwall Articulation @ Lakeside & Ontario (Harmon COR-
6 002) $ 170,186.00
Added Spandrel at West Elevation Tower Along D-Line (Harmon COR-
7 008) $ 13,943.00
8 Added Spandrel at South Elevation Tower (Harmon COR-003) $  24,915.00
9,R1  Revised Ballroom & Mtg. Room Power Dist. Modifications $ 5,908.00
10 Upsizing Cabs at SE1 and SE2 from 8 to 9 $ 7,877.00
11 Increase Podium Service Elev. Cab Height (10’ Cabs-9' Doors) $ 22,884.00
12,R1 Revised Hall Lanterns in Lieu of Car Riding Lanterns @ PE 1-6 $ 67,193.00
13 Delete Stops at Penthouse for Tower Service Cars SE1 & SE2 $  (17,032.00)
Deduct to go from Nickel Siiver Sills to Aluminum Sills at the (34)
14 Podium Landings $ (16,086.00)
Porch Column Base Alterations and Addition of Project Granite
15 (Harmon COR-010). $ 208,121.00
15,81 Project Granite Adjustments per 1017/14 Arch. Dwg. And 50 CDs $  (12,793.00)
16 Decrease Curtainwall Height @ Skybar (Harmon COR-008) $ (22,714.00)
17 Permit Set - Addendum 02 - U.G. Utilities (BP07) $ 76,257.00
18 Pre-Paid Model Room Furniture & Laundry Equipment Deposit (20%) $  203,416.00
19 Transfer Office Rent Costs $ (2,286.00)
Transfer Part-Time Administrative Assistant from First Aid Trailer to
20 General Conditions $ (592.00)
21 Structural Accommodations for Revised Rigging Points $ 59,031.00
Transfer Swimming Pool Scope from BP30 Swimming Pool to BP38
22 Plumbing $ -
Structual modifications for depressed slabs changes from walk-in
23 coller relocations $ 12,795.00
Additional General Conditions/Staff for Management of Owner FF&E
24 Scope $ 178,906.00
25 Innovation 3rd Party Car Operating Paneis $ 55,258.00
26 Credit Remaining Methane Gas Recovery System Owner Allowances §$ (154,756.00)
Transfer BP07a Caissons - Change Orders Hold Savings to Buyout
27  Savings/Overruns $ -
28 Transfer Credit of Vibration Monitoring NTE to A/E Services Hold $ -
29  Verticle Seam Light Detail $ 67,281.00
30 Add FCU'’s at North Elevator Lobbies $ 41,967.00
30,81 Change Elevator Lobbies from Finned Tube to FCU's $  14,856.00
31 Podium Roof Anchors $ 108,384.00
32 Credit for Lakeside Canopy Sprinkler System $ (33,318.00)



Hilton Cleveland Downtown
Change Order Log

[ co# Description Amount |
33 Add Escalators 9&10 to Hotel Convention Center $ 278,217.00
34 Credit for Preaction System $ (10,156.00)
35 Provide Whie Armcell Insulation $ 37,655.00
36 Credit for Semi Recessed Sidewall Sprinkler $ (15,532.00)

Mark-up Entittement on Construction Contingency Expenditures #1
37 (through 2015.1.9) $ -
Design Services for Reconfiguration of Level B1 & Level 1 to

38 Accommodate Escalators (VOA COR-009) $  33,665.00

39 Design Services for Added Pantries at Levels 3 & 6 (VOACOR-010) § 13,472.00

40 Reconciliation of Lakeside Canopy Steel $ 16,398.00

41 Reconcitiation of Ontario Canopy Steel $ 33,297.00

42 Remove & Repiace Floor Drains and Sink $ 11,664.00

43 Install 34" Kohler Shower Pans i.l.o. 32" $ 22,301.00

44 Add Gas at Exterior Fire Pit @ Tower Garden $ 8,161.00

45 Design Services for Guest Room Doors $ 1,479.00

46 Multi-Vista MEP Documentation $  45,746.00

47 Upgrade Hall Lanterns PE 1-8 $ 3,641.00

48 Change Podium Faucets to 30-Yr Power Cell $ 11,646.00

49 Cornice Steel DD Phase 1; Part 2 of 2 $ 287,942.00

50 Design Office Space in Storage Room 0131 $ 4,167.00

51

52 Fagade Extension @ Podium Roof $ 82,851.00

53 Added Level 3 & 5 Meeting Room Operable Partitions $ 28,432.00

54 Design Services for Tier xx28 Guestrooms $  24,908.00

55 Added Skylight @ Ground Level $ 34,827.00

56 Laundry Ironer Gas Flue $ 48,036.00
5681  Laundry Ironer Gas Flue Coring $ 3,052.00

57 Add Can Light to Entry Vestibule @ ADA $ 4,047.00

58 Revised Stair Fixture Pricing 90% CDs $ 42,921.00

59 Design Services for Revised Site Layout $ 15,270.00

60  Design Services for Expanded Code Consul $ 6,158.00

61 Give-Back of GMP Scope Reiated to Green $ (171,790.00)

62 Design Services for NTl's Add Services $ 2,052.00

63 Design Services for Structural Analysis $ 3,078.00

64 Remove Fire/Smoke Dampers in Guest Suite $ (597,074.00)

65 Curtainwall 1SA Scope Adjustments $ 32,888.00

66 Deduct Owner Allowance Scope Related to Metal Sculptures $ (79,837.00)

67 Unused Schuff Sub Allowances to Schedule Accel. Hold $ -

68 Radiant Heaters @ North & West Canopies $ 39,921.00
68S1  Radiant Heaters @ North & West Canopies $ 15,844.00
69R1 PSAV Owner Requested Switch Gear Changes $ 41,475.00
70R2  Add Outlet @ FCIl in Queen/Queen Guest Rooms $ 34,625.00
71R1  First Responder Repeaters $ 142,700.00
72R1  Security System Installation $ 494,582.00
73R1 AV System Installation $ 921,422.00
74R1  Winter/Off-Peak Chilled Water Pumps $ 58,010.00

75 Fund donley's Contract Overrun due to ... $ 556,678.00

76

77 Design Serv. For Hor. And Ver Fin Tube Revs. $ 2,830.00



Hilton Cleveland Downtown

Change Order Log
[co# - Description Amount |

78 Design Services for FS Revisions to Lobby Bar Equipment $ 4,033.00
79
80 Design Services for MEP Updates o Ceiling Rev $ 3,479.00
81 Provide Site Irrigation; Removed in VE#62 $ 20,155.00
82 L3 &L5 Meeting Room Pantry Spaces $ 126,454.00
83 90% CD Pricing Updates $ 83,448.00
84 Add (3) VAV's @ L1 Offices $ 26,612.00
85  Xfer Unused Schuff Scope $ (194.00)
86 Provide HVAC Water Chemical Treatment $ 6,416.00
87 FCU in Tower Elevator Lobby $ 2,130.00
88
89 Design Services for FS Employee Dining Room Revisions $ 1,933.00
90
91
92 Design Services for Redisign of Sky Bar $ 41,830.00
93 Added Restaurant Bar $ 12,355.00
94 Design Services for LCM Expanded Scope $ 3,078.00
95 Owner 2 - GRs on GMP Changes through 5/5/15 $ 217,907.00
96 Xfer of Podium Winter Weather & Snow Removal $ =
97 RFI-262 - Add Sprinkler Heads to 8 Added Soffits in Rooms $ 3,653.00
98 Furnish & Install Vacancy Sensor Switches in Guest Rooms $ 44,307.00

99R1 Plastic Laminate Toilet Partitions $ 31,397.00
100  Add Hilton Offices Adjacent to Model Room $ 1563,331.00
101  Add Subducts to South Core per KE $ 5,779.00
102  Add Snow Melt & Equipment @ Lakeside & Ontario $ 68,690.00
103  Additional Floor Drains Outside Roll In $ 6,091.00
104  New Circuits for Additional VAV's $ 1,668.00
105  IDF Room Fire Smoke Dampers $ 63,409.00
106  Furnishe & Install Lutron Lighting Channel $ 125,944.00
107  Entrance Canopies AESS Upgrades $ 11,101.00
108 Quarry Tile/Wall Tile/Accent Wall Tile $ 79,738.00
109 Credit - BPs GR, 11a, 13, 20, 36a, 38, 39, 40, 55 $ (549,581.00)
110  Snap Covers on Guest Room Outlets $ 6,924.00
111 Owner Directed Mode! Room Renovations $ 28,025.00
112  Add (4) Lower Restaurant Canopies $ 194,254.00
113  Cornice Steel DD Phase 2 $ 4490,435.00
114  Porch Column/Trellis Design Development $ 231,316.00
116 B34 Full Height Wall Tile ilo Wainscotting $ 8,806.00
116  90% CD Pricing Updates $ 249,133.00

417R1 Add Windscreen @ Restaurant Terrace $ 92,944.00
118  90% CD Pricing Updates $ 112,243.00
119  Replace Monumental Stair to B1 w/Escalator $ 9,878.00
120 Bulletin 21 $ 26,053.00
121
122  B14 Duct & Piping Change $ 173,454.00
123  Restaurant Entry from West Mall Dr. $  86,426.00
124 BP18 Owner 01-D/A Millwork Allowance $ 1,510,071.00
125  B14 Electrical Changes $ 76,920.00
126  Builetin 17 Pricing - Gorman Lavelle $ 50,522.00
427  Bulletin 21 $ 9,012.00



Hilton Cleveland Downtown

Change Order Log
[ co# Descripfion Amount
128  Lakeside Entry Vestibule Alterations $ 17,735.00
129  Bulletin 01 Pricing $ 6,174.00
130  Bulletin 06 Pricing $ 10,891.00
131 Owner Requested Inncom Thermostats $ 59,331.00
132  Bulletin 02 Pricing - Fire Protection $ B
133  B18 Fire Prolection Pricing $ 7,122.00
Proved Airwalls Between (1) Set of Mtg Rooms/Level 3 Airwall SOFP
134  Palching of Existing $ 20,925.00
Proved (3) Airwalls Between Mig. Rooms/Level 5 Airwall SOFP

135  Patching of Existing $ 52,728.00
136 WAP's on GuestRoom Floors $ 212,068.00
137  90% CD Pricing Updates $ 30,636.00
138
139  B26 Skybar Restrooms Changes $ 3,418.00
140  Give Back Buyout Savings of BP31 $ (46,581.00)
141 Bulletin 32 Pricing - HVAC $ 16,159.00
142  Bulletin 28 Pricing - Misc. Metals $ 174,388.00
143  Hilton Requested BAS Interface @ Pool Eq $ 4,684.00
444  Add Yd10 Fixtgures and 3-way Switches $ 27,469.00
145  Bulletin 27 Pricing - Electrical $ 19,202.00
146  Bulletin 21 - Corman Lavelle - High Roof Drain $ 14,012.00
147
148  Added Precast @ Zen Garden Retaining Wall $ 72,190.00
149 Reconcile BP21 Owner 01 Shower Doors $ 54,180.00
150  IEG Epoxy Grout at 1.2 Kilchen $ 81,475.00
151 Bulletin 49 Pricing - Plumbing $ 49,331.00
152  Exierior Soffits @ L1, L2 and L5 Terraces $ 172,707.00
153  Bulletin 15 Pricing; Electrical $ 33,270.00
154  Added Tile @ Common Areas/RR $ 91,816.00
155  Provide Airwalls between Mtg Rooms/Huffcor Sliding Glass Partitions $  519,583.00
156  Rev to WAPs/Rev to Coord of Digital Sig/Add Hrs. for NTi Proj Coord  $ 12,242.00
157  Added Vacancy Sensors $ 4,586.00

157 81 Mark-up Corrections $ (305.00)
158  Woest Mall Drive Redesign $ 28,638.00

158 81 Mark-up Corrections $ (1,029.00)
1590  Bulletin 50 Pricing; VOA $ 8,902.00

159 81 Mark-up Corrections $ (321.00)
160  Provide (7) Huffcor Sliding Glass Partitions $ 5,911.00
161 Won Door Model Revisions in 90% CDs $ 15,073.00
162  Credit Guest Corridor Millwork Base $ (6,576.00)

163 R1 Bulletin 33 Pricing; BP20 Harmon-BP43A Part 2 $ 388,504.00

164 R1 Add Johnsonite Millwork Base w/Reveal $ 6,594.00
165  SlimLite Panel @ L3 & L5 Floor Prefunction $ 64,791.00
166
167  Provide (2) Terrace Doors @ L.5 Balcony $ 5,809.00
168  Bulletin 51 Pricing; Plumbing $ 2,305.00
1690  Bulletin 54 Pricing; Operable Walls $ 9,965.00
170  Provide (7) Huffcor Sliding Glass Partitions $ 10,735.00



Hilton Cleveland Downtown

Change Order Log
[Fco# o Descripfion Amount |
171 Bulletin 33 Pricing; BP43B McTech; COR-1 $ 38,467.00
172  Converi Lantern Roof to Terrace Balcony $ 114,396.00
173
174 R1 Rework Sprinkler Piping for Ceiling Layout $ 17,272.00
175  97% CD Pricing; HVAC $ 24,627.00
176  Restaurant Entry from West Mall Drive $ 306,529.00
177 R1 SG Revised Scope Il for Signage Design $ 2,298.00
178 R1 Bulletin 33 Pricing; BP19B Industrial First $ 20,614.00
179  Guestroom Carpet Storage $ 17,032.00
180  Bulletin 31 Pricing - Electrical $ 22,329.00
181 R1 Bulletin 53 Pricing - Electrical $ 44,363.00
182 Bulletin 37 Pricing - Electrical 3 47,513.00
183
Bulletin 60 Pricing - Electrical/Restaurant Entry from West Mall Dr .-
184  Electrical $ 140,308.00
185 R1 Level 3 Meeting Room Doors $ 33,726.00
186
187  Receiving & Stocking of FF&E Vanities $ 12,322.00
188  Floor Sealant Reconciliation $ (16,271.00)
189  Restaurant Portal Design/Gas Heater Design/Stanchion Base Design  $ 27,219.00
Owner General 07 Project Weather Impacts/Owner General 08
190  Weather Impact Claims $ 450,283.00
191 KE Added Scope for Sky Bar Radiant Heat $ 3,331.00
192
193  Bulletin 39 Pricing - Plumbing $ 9,157.00
194  Hilton Sign @ Top of Tower - Electrical/Bulletin 54 Pricing-Electric $ 31,495.00
195  Nanawalls @ Skybar Terrace $ 53,852.00
196  Bulletin 41 Pricing - Electrical $ 48,857.00
497  Main Ballroom Ceiling Reconciliation $ 229,013.00
198  Junior Ballroom Celling Reconciliation $ 244,169.00
199  Add 4 Coiling doors in Podium $ 21,290.00
200 Credit Guest Room Closet Installation $ (270,805.00)
201  Speakers in (8) PE's & Cameras in (4)... $  43,893.00
202 Change from Calcutta to Deasarstone $ (2,928.00)
203  Sub Stone Tile 16ST04/05 to White Marble $ 9,630.00
204 6" Conduit for Soda Station $ 36,896.00
205  Replace Monumental Stair to B1 w/Escalator $ 74,516.00
206  Add' Rigging Point Material and Labor $ 172,5687.00
207  Unloading of Owner FF&E $ 6,920.00
208  Convert Lantern Roof to Terrace Balcony $ 4,404.00
209 Kinetics RIM Floating Concrete Floor $ 112,985.00
210  Bulletin 28 Pricing - Concrete $ 74,515.00
211 Slimlite Panel - Schluter Corners $ 6,698.00
212  Bulletin 62 Pricing - Electrical $ 75,329.00
213  Back of House Wall Protection $ 40,366.00
214  Recoup Balance of Early Payment Credit $ 423,877.00
Cornice Steel Tnemec Paint/Porch Column/Trellis Design
215  Development/Lakeside Canopy Steel Paint/Ontario Canopy Steel Paint $  124,381.00



Hilton Cleveland Downtown

ng :
6,196.00

Change Order Log

[CcOo# B Description Amount |
246  Credit TV Mount Installation $ (45,313.00)
217  Add' electrified Exterior Door Hardware $ 44,615.00
218  Bulletin 77 Pricing: Ext. Wall Granite $  23,257.00
219  Bulletin 51 Pricing: Ceramic Tile $ 7,996.00
220
221 Hilton Sign @ Top of Tower - Ext. Wall $ 8,404.00
222  Add Paint in Stairwells $  60,934.00
223  Replace Monumental Stair to B1 w/Escalator $ 6,101.00
224  Added Restaurant Bar - HVAC (B79) $ 12,948.00
225  Unloading f Owner FF&E - Phase 2 $ 12,155.00
226 Bulletin 42 Pricing - Millwork $ 5,244.00
227  Bulletin 40 Pricing - Millwork $ 15,389.00
228  Bulletin 47 Pricing - Millwork $ 3,208.00
229  Bulletin 83 Pricing - Plumbing $ 16,078.00
230  RFI-0622 Added Light Fixture @ Skylight $ 21,636.00
231 Bulletin 58 Pricing - Misc. Metal $ 2,808.00
232 Extension of Diversity Services $ 31,571.00
234  Restaurant Entry Portal Foundations $
235  Guest Room Doors (Match Oak Wood Veneer) $ 107,812.00
236  Bulletin 44 Pricing; Misc. Metals/SOFP $ 33,5634.00
237  Install Terrace Heaters & Umbrella Piers $ 2,475.00
238  Bulletin 69 Pricing - Electrical $ 9,432.00
239  Hilton Cleveland Downtown & GCHI Connect $ 96,750.00
240  Xfer GCHI Scaffolding $ -
241  Rock Hall Suite Pricing - Ceramic Tile $  59,589.00
242  Karpinski Assist Osborn for MEP Services $ 2,463.00
243  Bulleting 83 Pricing - Ext Wall/Rest. Entry Portal $ 26,384.00
244
245

Replace Monumental Stair to B1 w/Escalator; Credit Locksets for ‘

246  Added Saflok devices ' $ (21,132.00)
247  Nanawalls @ Skybar Terrace BP20 Balance $ 36,090.00
248  Bulletin 81 Pricing - Plumbing $

6,125.00

17,868.00

$ 5,941.00
253  Laundry Chemical Setup $ 8,444.00
1254 % “Hilton Conneclor Elecirical Scope Change: $:7::70,640.00
Raised Ceilings in L7 Cardio Rooms to ¢’ $ 5,162.00
256  Bulletin 65 Pricing - Millwork $ 41,078.00
257  Furnish & Install Nosings @ Restaurant $ 1,596.00
258  Owner Give-Back #2 $ (1,780,744.00)
259
260
261 Provide Slimlite Panels @ Lakeside Lobby $ 46,535.00
262  Testing & Redesign to Eleminate Stanchions $ 2,328.00
263  Bulletin 79 Pricing - Millwork $ 6,056.00
264  Wall Mural Replacement @ L7-L15 $ 15,908.00



Hilton Cleveland Downtown

Change Order Log

[co# ~ Description Amount |
265  Xfer Donley's Sched. Engr. To GC's $ (363.00)
266 Bulletin 56 Pricing-Millwork $ 9,623.00
267
268  Bulletin 73-Fire Prot, 83-Drywall, 84-Paint Pricing $ 642,122.00
269
270  Skybar Reconciliation - Ceramic Tile $ 119,012.00
271 Bulletin 70/Bulletin 83 Pricing $ 278,114.00
272  Bulletin 79 Pricing - Drywall $ 108,342.00
273 Skybar Reconciliation - Millwork $ 282,982.00
274
275  Additional Corner Guards $ 4,870.00
276  eliminate VCT at Rooms 0222 and 0118 $ (687.00)
277 ‘
278  Provide Restaurant Entry Portal $ 101,816.00
279  Wall Mural Replacement (Feb 2016 $ 27,037.00
280  countertop in Security Office - Room 120 $ 1,906.00
281 Bulletin 89 Pricing - Skybar Bathrooms $ 7,966.00
282  Credit Labor for Precosia Fixture $ (42,580.00)
283  Bulletin 87 Pricing $ | 16,179.00
284  Bulletin 85 - Millwork Portal @ Restaurant $

286
287
288
289
290
291
292
293

Reimburse Bulletin 79 Pricing-Painting

Owner Requested Lighting Change @ 0231
Addi Convenience Outlets @ Escalator
Replace Radiant ceiling Panel Stats

w v ©“w

297
298

300
301
302
303

305 R1
306
307
308
309
310
311
312
313
314

A vCeramxc Til @ _Coat Closet 0222

 Bulletin 89 Pricing

Level 3 & 5 Glass Partition Foot Bolts
Bulletin 90 Pricing

Sprinkler Work'@ HPG Connector Tunnel:
Add'l Work to Install Foundation Drains
Credit for Not Painting Plywood @ IDF
Walk In Cooler Light Fixture Install

r-Plumbing Scope

Furnish & Install FABRI-TRAK Upholstery
Subguard Mark Up

Bulletin 91 Pricing

AT&T Requested Docs & Photos

Moss Wall Instaliation @ Levels 1 & 2

Replace Proline Drains @ Multi-Bay Master Suites
HPG Connector GC Reconciliation

Install Boyd Back-Boxes

Owner Requested Ceiling Rev @ ....

PAPAADANA DDA PHOPANOLPNO O

22,012.00

14,081.00

3,271.00
2,069.00
2,860.00

13,002.00

54,612.00

7.873.00

«— NEW

2016500

(4,045.00)

5,007.00
4,575.00

7,652.00
6,352.00
20,165.00
22,321.00

17,711.00
2,837.00
403,062.00
7,620.00
2,011.00

« NEW

i NEW

v



Hilton Cleveland Downtown

Change Order Log
[co# - Description Amount |
315  Added Elec Outlet @ L32 Skybar Terrace $ 1,923.00
316  Bulletin 92 Pricing $ 959.00
317
318  Added Elec. Hardware @ 2nd Skybar Terrace $ 5,808.00 y
319 Add'l Asphalt Along Lakeside/Ontario $ 375,880.00 | NEW
$ :

320  Wall Mural Leg Replacement
1 o

0
[ Total $21,655,266.00 |
Less HPG Connector ltems

GMP02 HPG Connector $  425,000.00
233 Hilton Connector - Purchase of Long-Lead Sh. $ 505,631.00
249  Hilton Connector Concrete Buyout $ 2,145,216.00
250  Hilton Connector Waterproofing Scope Change $ 222,332.00
251 Hilton Connector Excavation Scope Change $ 3,717,868.00
254  Hilton Connector Electrical Scope Change $ 70,649.00
285R1  Add'l vibration Monitoring $ 10,262.00
294  Hilton Connector HVAC Scope $ 64,094.00
295  Hilton Connector Electrical Final Scope $ 274,092.00
296  Excavation of unforeseen Conditions @ HPG $ 15,780.00
299  Sprinkler Work @ HPG Connector Tunnel $ 29,165.00
304  Hilton Connector Plumbing Scope $  22,937.00

[ Hilton Total $14,152,240.00 }




SPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 29
Hotel APPLICATICN CATE: 5/31/2016
PERIOO TO: 5/31/2016
A B C D E ] G H [
1 Abaterment
Preclslon Environmental 984,000.00 | $ (13,945.00) 970,055.00 | § 970,055.00 { $ - 3 970,055.00 100% - -
2  |Phase 2 Assessment/Ab Monitoring
EA Group 26475.00 26475.00 1 8 18,750.00 | $ - $ 18,750.00 71% 7.726.00
3 [Demolition
B & B Wrecking, Inc. 934,067.00 | $ 136.214.00 1,129281.00 | $ 1,129,281.00 | $ - $ 1,129.281.00 | 100% - -
4 Site Fence
AKA Construction Management 164,565.00 | $ 33,262.00 197.827.00 | $ 181,932.00 | $ 4,920.00 d $ 186,852.00 94% 10,975.00 9,891.00
5  |Slte Survey
R. E. Warner 126,000.00 | $ 3,558.00 129.558.00 | $ 129,568.00 | $ N $ 129,568.00 100% - -
6 Calssons
Case Foundations 6,844,938.00 | $ 637,869.00 7.482808.00 | $ 7.482808.00 | $ - $ 7.482,808.00 100% - -
7 Foundation Concrete
Oonileys, Inc. 25,213,400.00 | $ 1,465,719.00 26,679,119.00 { $ 26,632,592.00 | § 46,527.00 $ 26.679,119.00 100% - -
8 |Podlum Concrete - - $ - 0% -
tn Foundation Concrete Line
9 Superstructure Concrete - . $ - 0% .
In Foundation Concrete Line
10 |Tower Crane - - $ - 0% -
In Foundation Concrete Line
11 Structural Steel
Schuff Steel 1686483.00 | $  4,168,300.00 5.854,783.00 | $ 5,854,783.00 | $ - $ $  5854783.00] 100% - -
12 Miliwork
Gleeson Construction 2500000 $  5,196,125.00 5,221,125,00 | § 4587353300 | $ 247 ,592.00.| $ 522112500 | 100% - 50,000.00
13 [Exterior Wall
é
Harmon, inc. 350.000.00 | $ 26,060.578.00 26,410,578.00 | $ 26224,853.00 | § 185,552.00 V'8 $ 26410405.00 100% 173.00 400,000.00
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’PLICATION AND CERTIFICATE FOR PAYMENT

Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 28
Hotel APPLICATION OATE: 531/2016
PERIOD TO: 5/31/2016
A B c T D I E | G H ]

14  |Drywall/Cellings/ACT
OCP Contractors, Inc.

15 [Ceramic/Stone/Terrazzo
RFC Contracting

16  {Swimming Pool
in Plumbing Line

17  |Plumbing
Gorman-Lavelle Corp.
18 |[HVAC

Coleman-Spohn/Mechanical Inc. JV

19 |Electrical
Lake Erle Electrlc

20 |Excavation/Sheeting/Dewatering/Site Utll
Independence Excavating

21 |Materlal Holst
USA Holst

22 |Masonry )
Fotl Contracting

23 [Spray On Flreproofing
Bldar Construction Company

24 Misc. Metal

Forest City Erectors
25 |Waterproofing

RAM Construction Services
26 |Roofing

Industrial First, Inc.

75,000.00

25,000.00

11,403,960.00

19,055,756.00

200.400.00

2,731,700,00

1,725,800.00

524,000.00

341,500.00

3,532,515.00

795,685.00

1,428,000.00

12,357,327.00

5.282,519.00

1,263,011.00

1.867,835.00

21,430,336.00

400,333.00

(325,493.00)

9,552.00

262,683.00

3,831,558.00

74,513.00

171,634.00

12432327.00 | $  12,123,860.00

5,307,519.00 | $

5,202,651.00

12,666,971.00 | $  12,386,770.00

20,923,591.00 | $  20,621,766.00

21,630,736.00 [ $ 21.512,412.00

3,132,033.00 | $§  2,964910.00
1400,307.00 | $ 1,400,307.00
533,552.00 | § §33,5562.00
604,183.00 { $ 699,059.00
736407300 | $  7.339.194.00
870,198.00 | § 840,198.00
1,600,634.00 | § 1,556,918.00
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205,532.00"

88,958.00

134,129.001 $

181,192,004

118,324.00

66.034.00+

24,879.00 | §

2,000.00

$ 533,552.00

$ 12.3829,392.00

$  5,291,609.00

$  12,520,898.00

$ 20,802,958.00

$ 21,630,736.00

$ 3,030,944.00

$ 1,400,307.00

$ 599,059.00

$  7,364,073.00

$ 842,198.00

$  1,556,818.00

99%

100%

0%

100%

100%|

100%

99%

100%

97%

97%

102,935.00

15,910.00

146,072.00

120,633.00

101,089.00

5,124.00

43,716.00

308,235.00

265,376.00

§20,074.00

/
546,556.00,]

2,471.00

30,208.00

184,102.00

43,510.00

80,032.00




'PLICATION AND CERTIFICATE FOR PAYMENT

Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 29
Hotel APPLICATION DATE: 5/31/2016
PERIOD TO: 53172016
A B C D E | G H 1

27 |[Elevators

Kone, Inc.

28 |Escalators
Schindier Elevator

29 |Fire Protection
$. A. Comunale

30 [Mechanical Equipment
Turner Loglstics

31 |Ornamental Metal/Glass Ralls
Forest City Erectors

32 |Carpentry
Turner SPD - Doors/Frames/Hardware

Turner SPD - Rough Carpentry

33 |Interlor Glazing
Carroll Glass

34 |Operable Walls
Glorgl Interlor Systems

35 {Paint/Wall Coverings
Frank Novak & Sons, inc.

36 |{Carpet/VCT/Base
Frank Novak & Sons, Inc.

37 |Facade Access Equipment
Winsafe Corp.

38 |Shework/Landscaping
McTech Corp
Precision Engineering & Contracting

39 |Green Wall

4,732,925.00
820,000.00
1,941 .&?.00
3,542,918.00
931,202.00

2.891,687.00
1,952,440.00

738,517.00
715,000.00
2,298,390.00
1,629,950.00
253,656.00
1,108,000.00

1,051,294.00

161,383.00

368,179.00

264,964.00

191,392.00

32,503.00

155,634.00

405,931.00
46,913.00

206,507.00

587,607.00

225,358.00

34,398.00

5,208.00

436,512.00

197,582.00

(161,383.00)

5,101,104,00 |

1,084,964.00 | §

2,133,287.00 | $§

3575,421.00 |

1,086,836.00 | $

3,297,618.00 | $
1,999.353.00 | $

945,024.00 | $

1,302,607.00 | $

2,523,74800 | $

1,664,348.00 | §

258,865.00 | §

1,543,612.00{
1,248,876.00 | §
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5,101,104.00

1,084,964.00

2,048,555.00

3.565,198.00

967,648.00

3,180,317.00
1,823,867.00

825,224.00

1.289,483.00

2,341,478.00

1,348,470.00

232,609.00

1,080,311.00
943,099.00

27.903.00

/
10,223.00

23,377.00

48,305.00

7,396.00

175,508.00

1585,931.00]

461,701.00
285,777.00

$ 1,296,879.00

$ 5,101,104.00

$  1,084,964.00.

$  2076,458.00

$ 3.575,421.00

$ 991,025.00

$  3.180,317.00
$ 1,972,172.00

$ 825,224.00

$  2516,986.00

$ 150440100

$ 232,609.00

$ 149201200
$  1,228,876.00

100%

100%

97%

91%

100%

90%

90%

97%

98%

0%

56,829.00

95,811.00

117,301.00
27,181.00

119,800.00

§,728.00

6,762.00

159,947.00

26,256.00

§1,500.00
20,000.00

255,055.00"

108,496.00

106,664.00

164,881.00
99,968.00

82,522.00

64,844.00

62,925.00

83,217.00

28,261.00

74,601.00
62,444.00




'PLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 29
Hotet APPLICATION DATE: 5/31/2016
PERIOD TO: 5/31/2016
40 {Top of Tower Structure Development $ 500,000.00 | $ {500,000.00); - $ - 0%} § -
41 |Bar/Terrace Flit Out $ 493,000.00 | § (493,000.00){ - $ - 0%| $ -
43 |Schedule Acceleration $ 1,000,000.00 | $ (970,988.00)| $ 29,012.00 $ “ 0%| $ 29,012.00
44 [Slte Securlty B
AKA Construction Mgnt Team $ 392,307.00 $ 392,307.00 | $ 291514.00 | $ 23,1 57.00*/ $ 314,671.00 80%| $ 77.636.00 | $ -
45 Utllity Consumption/2nd $hift Cost $ 2,162,000.00 |  {2.138,562.00)| $ 23.438.00 $ - 0%| § 23,438.00
46 |General Requirements
Safe Slte Medlcal $ 264,913.00 | $ (30,612.00)| 234.301.00 | § 229,933.00 { $ 4.210.00+{ $ 234,143.00 |  100%} $ 158.00 | $ -
Turner $ 494187100 | § 688,709.00 | $ 5,630,380.00 | $ 5,528,131.00 | $ 102,249,004 $ 5,630,380.00 100%} $ -
MultiVista $ 35,800.00 | & 42975.00 | $ 78,775.00 | $ 45,897.00 | $ - $ 45,897.00 58%| & 32,878.00
Ozanne $ 100,000.00 | $ 107,613.00 | $ 207,613.00 | $ 207,613.00 | $ - $ 207,613.00 100%! $ -
47 [Connector Engineering
Osborn Engineering $ - $ - $ “ $ - $ - $ - 0%{ $ -
43 |FF&E
Bray Whaler $ 191,082.00 | $ « I8 191,092.00 | § 191,092.00 | $ - $ 191,092.00 | 100%| $ -
49 {Unassigned $ 61,980551.00 | $ (59.788,077.00)] § 2,192,474.00 0%| $ 2,192,474.00
50 |Subtotal - Direct Cost $ 175,085836.00 | $ 24,226852.00 {$ 199312,688.00 | § 19305624800 |$  2,631.376.00 | § $ 195,687.625.00 98%[$  3,625063.00 {$  4,317,025.00
51 Architect/Consuitants .
VOA Assoclates $ 6.338,507.00 | $ (411,645.00)| $ 5.926,862.00 | & 5241.388.00 | $ 157.207.00 $ 5,398,595.00 91%} & 528,267.00
Gautam & Assoclates $ 8,000.00 | $ 10,000.00 | $ 18,000.00 | $ 17,136.00 | § - $ 17,136.00 95%| & 864.00
Dr. Edward J. Walter & Assoclates $ 80418.00 | § - $ 80,419.00 | & 8041900 | & - $ 80,419.00 100%| $ -
Heapy Engineering $ 10,000.00 | & - $ 10,000.00 { $ 5.000.0¢ | § - $ 5,000.00 50%| $ 5,000.00
David V. Lewin Corp. $ 177500 | $ - $ 177500 { $ 1.775.00 | § - $ 1,775.00 | 100%| $ -
Batance $ 899,817.00 | $ (814,011.00}} $ 85,806.00 $ - 0%| $ 85806.00
,/
52 |General Conditlons $ 10,003,587.00 | § 978,372.00 | $ 10,981,958.00 | $ 10,555,183.00 | $ 426,776.00 ¢ $ 1098195000 | 100%| S -
53 Permits $ 87,000.00 $ 87,000.00 | § 7487800 | $ - $ 74,878.00 86%| $ 12,122.00
58 lecwp s 4844872.00 | & sa13240018 52881 ogggq gof 55147.54400 3 42 508.00 £ 516008200 aroal & QR 144 0N




'PLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 29
Hotel APPLICATION DATE: 53172016
PERIOD TO: 5/31/2016

Subguard 2,000,979.00 | § 270,258.00 | $§ 227123700 |$  2,171,166.00 15,873.00 $  2,187,039.00 96%| $ 84,198.00
Corporate Guarantee 1,079,870.00 | $ 107,629.00 | $ 1,187,499.00 | $ 1,181,762.00 5,737.00 $ 1,187.499.00 | 100%| $ 5
Precon Services 684,146.00 $ 684,146.00 | § 684,146.00 - $ 684,146.00 | 100%| $ s
Construction Contingency 11,925875.00 | $ (11,447,299.00)| § 478,576.00 0%] § 478,576.00
Constructlon Fee 4,203,299.00 | $ 590,760.00 [§  4,794,059.00 1§  4,615,103.00 74.864.00 $ 4,889,967.00 98%| § 104,082.00
Total . 217,053982.00 | §  14,152,240.00 | § 231.206,222.00 { § 222,831,749.00 3,354,341,00 $ 226,186.090.00 98%| $ 5,020,132.00 | $§  4.317,025.00
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