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Customer # Purchase Order PS] Project Number Date Invoice # Page
219356 CE1400154 0143100 05/31/16 00439361 0001
Project: CONVENTION CENTER HOTEL
Date | Work Order Nbr | Description Quantity Unit Cost Amount
05/31/16 0143100-1 | PROFESSIONAL SERVICES 1.00 12,174.00 12,174.00
Invoice Total: $12,174.00
Balance Due: $12,174.00

TERMS: NET 30 DAYS. A SERVICE CHARGE OF 1.5% PER MONTH, WHICH 1S AN ANNUAL PERCENTAGE RATE OF 18% WILL BE ADDED TO

ALL PAST DUE ACCOUNTS.

To assure proper credit to your account, please return with your check made payable to PSI.

Please mail remittance Customer #

Invoice #

Project Number Amount Enclosed

to:
219356

00439361

Professional Service Industries, Inc.
7192 Solutions Center
Chicago, IL 60677-7001
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Date 5/31/2016

Ms. Nichole English
Department of Public Works
Cuyahoga County Headquarters
2079 E. 9th Street

Cleveland, Ohio 44113

Purchase Order: CE1400154
Job 0143100 / Invoice 00439361
Hilton Cleveland Downtown
Agreement dated: May 27, 2014

Dear Ms, English:

We are invoicing for the projected Professional Services and Reimbursable Expenses estimated to be rendered on the above referenced project per
our agreement for May 1 to May 31, 2016. Asphalt testing is billed under CAISSONS and load testing of roof davits is billed under STEEL-FIELD.

SERVICES RENDERED DURING THIS BILLING PERIOD INCLUDES:
REINFORCED CONCRETE

ALLRELATED LABORATORY TESTING
FIRESTOPPING INSPECTIONS

FEE FEE BALANCE

FEE BILLED BILLED BILLED TO BE
DESCRIPTION FEE AMOUNT TO DATE PREVIOUSLY THIS INV. BILLED
CAISSONS $ 38,723.00 $ 31,477.00 $ 28,725.00 $ 2,752.00 $ 9,998.00
FOUNDATION $ 59,065.00 $ 58,921.00 $ 58,921.00 3 - $ 144.00
CONCRETE $  176,455.00 $  152,073.50 $  148,626.50 $ 3,447.00 $ 2438150
PT $ 223,355.00 $  220,993.50 $  220,993.50 $ - $ 2,361.50
STEEL - FIELD $ 37,375.00 $ 31,058.00 $ 27,028.00 $ 4,030.00 $ 6,317.00
CURTAINWALL $ 8,590.00 $ - $ - $ - $ 8,590.00
FIREPROOFING $ 24,570.00 $ 12,673.00 $ 12,673.00 $ - $  11,897.00
STEEL - SHOP $ 27,550.00 $ 6,368.00 $ 6,368.00 $ - $  21,182.00
MASONRY $ 17,070.00 $ 6,366.50 $ 6,366.50 $ - $  10,703.50
PRECAST PLANT $ 2,625.00 $ 2,013.00 $ 2,013.00 $ - $ 612.00
FF/FL $ 8,600.00 3 16,743.00 $ 16,743.00 $ - $  (8,143.00)
OTHER $ 29,340.00 $ 9,000.00 $ 8,810.00 $ 190,00 $  20,340.00
FIRESTOPPING $  180,000,00 $  180,096.50 $  178,341.50 $ 1,755.00 $ (96.50)
Original Fixed Fee Total: $ 833,318.00 $  727,783.00 $  715,609.00 $ 12,174.00 $ 108,287.00
CHANGE ORDERS:
Fixed Fee C.0.'s to date $ - $ - $ - $ - $ -
Current Fixed Fee Total: ' $ 833,318.00 $  727,783.00 $  715,609.00 $ 12,174.00 $ 108,287.00
REIMBURSABLE EXPENSES:
Current Reimbursable Total: $ - $ - $ - $ - $ -
Current Contract Amount: $ 833,318.00 $  727,783.00 $  715,609.00 $ 12,174.00 $ 108,287.00

TOTAL FEE AND REIMBURSABLES DUE THIS INVOICE: §  12,174.00

Professional Service Industries, Inc.

PLEASE WIRE REMITTANCE TO:

Bank Name: PNC Bank
Account Name: Professional Service Industries, Inc.
Bank Address: 1 North Franklin Street

Wessam Mekhael, P.E. City, ST Zip: Chicago, IL 60606

Special Project Manager Account No.: Checking / 4645239164

A.B.A. No.: 041000124
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