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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 512512016
TO! Tumer/Ozanne/VAA FROM: {(Subcontractor Independence Excavating
¢/0 The Standard Building 5720 Schaal Rd.
1370 Ontario St,, Suite 800 Independence, OH 44131
Claveland, OH 44113 Telephone No.: 216-524-1700
216-377-4501 (0}, 216-589-9678 (F) involce No.: 20
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Cleveland, OH
DESCRIPTION OF WORK;
Contract No.
Origlnal Subcontract Sum 3 $2,521,700.00 Totai Completed & Stored to Date $ $5,038,927
Approved Change Ordors to Date  § $4,038,333.00 Less Retalnage at 10% $ $203,269
{Through Change Order # ) J Total Earned Less Retalnage $ $4,835 6606
Subcontract Sum to Date $ $6,560,033.00 Less Previous Certificates for Payment $ $4,761,706
Current Payment Due 5 $73,9562
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Subséribed and swom to before me this 26th day of May, 2016 .
flargarel Nogy ,
Residost Summit Gounty Notary Public: & M/' A/L, ) My Commission Expires: 9/3/12017
Notary Public, State of Ohiw 4 V/j

Hy Commissign Explres: 08/03/2011

AL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, refeas
does hereby waive, release and surrender any and alt lien or claim or right to lien, 1o the date of this waiver, for labor, material and/or services
fumished in connection with the above described Project.

Sybcontractcr fn;:peu;:j;& Excavaling-~""" Date: 5/25/2016

By: \ ,/L(_f»-z ?i“”“”‘”l fitte:  Coniract Administrator

Subscn‘@and sworn o before me this 25th day of May, 2016 .

:E Notary Public: / e e A ///él‘vr . My Commission Expires: 9/3/2017
- § [
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gy Margaret Nagy

Resident Summit County
Notary Public, Stale ol Dhe
My Bammission Expires: (9:03:7017
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AlA DOCUMENT G703  (insvuctions on reverse side) PAGE OF PAGES
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 20
Contractor's signed Certification is attached. APPLICATION DATE: 4/2912016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 473012016
Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 8 c D £ F G H H
ITEM DESCRIPTICN OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BAL ANCE RETAINAGE
NC. ’ VALUE FRCOM PREVIOUS THIS PERICD PRESENTLY COMPLETED | (G/C) BFESO03
APPLICATION STORED AND STORED (C-G)
D&E) NOTIN TODATE
D OR E} (D+E-F)
1.00 Base Contract Tunnel Work
2.00 iGenaral Conditions 5178,000 $105,800 $8,800 $0 $114,400F 85% $61,800 $11,440
3.00 }inital Engineering $115,000 $115,000 $0 $0 $115.0007 100% $0 $11.500
4.00 1Mobiization §55,000 $55,000 0 0 $55,000] 100% 50 $5,500
Subtotal $346,000 $276,800 £8,800 50 $284400[ 82% $61,800 $28,440
Phase 1 - Hiton Hotel South Pit
5.00 |SWPPP $5,549 $5,5439 50 S0 $5.549] 100% $0 $555
6.00 {Demgclition Hotel Opening w/Underpinning $62,785 $62,785 30 $0 $82,795{ 100% 30 $6,280
7.00 {Earih Retention @ Hilton Site (4,000 sf) $3680,001 $380,001 S0 50 5$380.001] 100% $0 $38,000!
8.00 |Excavation (3,400 cy} $112,350 $112,350 30 S0 $112,350] 100% $0 $11,235
8,00 [Backfill {2,000 cy) $123,752 $123,752 S0 S0 §123,752; 100% S0 $12,378
10.00 |Dewatering 531,450 $31.450 S0 S0 $31,450{ 100% 80 53,145
Subtota! Phaso 1 - Hilton Hetet South Pit $698,857 $6985,857 3 0 $895,887; 100% 50 $83,590
Phass 2 - Huntington Garage Work
11.00 [SWPPP $7.500 $7.500 %0 $0 $7,500{ 100% $0 $750
12.00 iDemaiition - Huntington Ret Wall $50.285 $80.285 $o $0 $50,285{ 100% $0 $5,028
13.00 {Earth Retention @ Huntington Remp (7,200) $810,001 $5610,001 50 0 $810,001} 100% $C $81,000
14,00 [Excavation (8,050 cy) §103,301 $103,301 $0 $0 $103,3013 100% $0 $10,330
15.00 |Backfifl (8,745) $168,548 80 $0 $0 501 0% $186,548 $0
18.00 {Dewatering $25,000 8§25,000 30 S0 §25,000] 100% 30 §2,500
17.00 {MOT Jersey Barrler & Fence (650 If) $31.600 $31,600 $0 0 $31,800] 100% $0 51,588
Subtotel Phase 2 - Huntington Garage Work 31,214,233 $1,027,687 30 50 $1,027,8871 88% $186,546 $101,178
Phase 3 - Lakeside Ave. Work
18.00 |SWPPP $11,000 $0 S0 30 S0} 0% $11,000 $0
18.00 |Dewatering $25,000 $0 50 $0 S0l 0% $25,000 S0
20.00 jLakeside Exploration $48,655 $0 S0 $0 S0t 0% $46,855 $0
21.00 {Support (1,800} S74S,805 0 0 $0 $0! 0% $748,805 $0
21.01 {Excavation (2,970 cy) $77,220 $0 S50 50 $0; 0% §77,220 S0
22.00 {Lakeside Backfiil {1,000 cy) §74,2590 50 $0 30 o s 574,250 30
23.00 [Utilities (directional drli - 250 if) $87.550 50 50 $0 $0] 0% $87,550 $0
24,00 IMaintenance of Traffic - Temp Bridge 572,800 30 S0 $0 $9] O% §72,800 $0
25,00 {Lakeslde Restoration Work (1,500} 548,480 s0 50 $0 30| 0% $48,450 $0
Subtotal Phase 3 -Lakeside Ave. Work §1,171,870 $0 30 30 80 0% $1,171,870 $¢
LConnector Work Totat $3,428,000 $1,599,184 $8,800 $0 52,007,984 B%% 51,420,016 $200,788




CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on roverse side}  PAGE OF PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 2C
Contractor's signed Certification is attached, APPLICATION DATE: 42812016
In tabulations below, amounts are stated o the nearest doltar, PERIOD TO: 4/30/2016
Use Cotumn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c [»] E £ G H t
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD | PRESENTLY COMPLETED | (G/C) BFESOC3
APPLICATION STORED AND STORED €-G)
(D&E) {NOTIN TODATE
DORE)} (D+E+F)
Base Contract Work
28.00 |General Conditions $200,700 $200,700 50 $0 $200,700] 100% 30 G
27.00 [initiat Mcbilization $40,000 340,000 50 $0 340,000 100% 50 50
28.00 iDemcbilization $20,000 $20,000 5§50 30 $20,000] 100% S0 $0
28,00 }initial Engineering $885.000 $85,000 $0 50 $6%,000| 100% $0 30
30.00 {Surveying $30,000 $30,000 $0 $0 $30,000] 100% 30 S0
31.0¢ {Safety (8Mo.) $35,000 $35.000 350 50 $35,000! 100% 50 %0
32.00 {Submittals $5.000 $5,000 50 s $5.000] 100% 50 $0
33.00 1LEED $5,000 $5,000 $0 $0 $5.000| 100% $0 $0
34.00 {Closeout $10,000 $10,000 50 $0 $10,000| 100% $0 s0
35.00 [Dewatering $83,000 $63,000 $0 30 $63,000; 100% 3C S0
36.00 (Dewatering Materials $12,200 512,200 $0 S0 $12.2001 100% $0 $0
37.00 [SWPPP $18,400 $18,400 $0 50 $18,400| 100% $0 S0
38.00 i{SWPPP Materiais $14,000 514,000 $0 $0 $14,000{ 100% $0 $0
36,00 Mass Excavation (15,000 ¢y} $285,000 $285,000 $0 S0 $26%,000] 100% 30 S0
4000 [Backdl! Walls $123,400 $123.400 $0 30 $123,400] 100% 50 $0
41,60 {Backfili Materials $15,000 515,000 $0 $0 $15,000| 100% 50 50
42,00 |Utilities Lakeside (325 i) $67,200 $87,200 50 $0 $87,2001 100% $0 50
43.00 |Utilities Lakeside Materials $28.350 528,350 S0 $0 $29,350] 100% &0 S0
44,00 [Litites Hamilton (800 if) $118,600 $118,600 50 $0 $118,6001 100% $0 $0
45,00 {Utilitles Mamitton Materials $69,450 $89,450 80 $0 $62,450F 100% $0 $0
48.00 |Foundation Draing (1400 1) $$5,000 $58,000 S0 50 $55,0001 100% $0 30
47.00 [Foundation Draing Materials $37,000 $87,000 $0 S0 $37.000{ 100% $0 $0
48.00 [WES Sheeting Walls (480 1) $350,000 $350,000 $0 $0 $350,000{ 100% 30 50
48.00 {W&S Sheeling Walls Materials $260,000 $280,000 $0 $0 $280,000! 100% 50 ¢
$0.00 [Sheeting N. Core $130.000 $130,000 $0 50 $130,000! 100% $0 $0
$1,00 |Sheeting N. Care Materials $100,000 $100,000 30 $0 $100,000| 100% S0 S0
52,00 {Sheeting S. Care $145,100 $145,100 $0 $0 $145,100| 100% S0 e]
53.00 iSheeting S. Core Materials $110,900 $110,800 $0 $0 $110,800{ 100% 30 $0
54.00 [Demo Site & E. Sheeting 587,400 $87,400 S0 $0 $87.400] 100% 50 $0
Subtotsl Contract Work $2,521,700 $2,521,700 0 3¢ $2,521,700| 100% $0 30
Allowance
§5.00 |Allowance Ramp Malnt. & Mats $50,000 $30,000 50 $o $50,000] 100% 50 $a
56,00 [Slops & Site Maint. $40,000 $40,000 50 S0 $40,000] 100% $0 $0
$7.00 |Additional Strest Sweeping $10,000 $10,000 50 50 $10,000| 100% s0 $0
$8.00 jUtifitles Install o Building $10,000 $10,00¢ $¢ $0 $10,000] 100% 50 50
§8.00 |Additionaf Sheeting/Exe. for Revislons $100,000 58,281 50 50 $8,261] 8% $81,739 $0
Subtotat Allowance $210,000 $118,261 $0 50 $118,281] 56% $81,739 50
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AlA DOCUMENT G703  {instructions on reverse side) PAGE OF PAGES
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 20
Contractor's signed Certification is attached. APPLICATION DATE: 4/29/2016
In tabulations below, amounts are stated 1o the nearest dollar, PERIOD TO: 4/30/2016
Use Colummn { on Contracts where variable retainage for line ftems may apply, ARCHITECT'S PROJECT NO:
A B [ D E F G H i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THISPERIOD | PRESENTLY COMPLETED | (G/C) BFES003
APPLICATION STORED AND STORED -G
(D&E) (NOTIN TODATE
DORE} (D+E+F)
Change Orders
C01 [CC 1 Added Sheeting Work $36,6820 $36,820 $0 p:ted $38,820] 100% $0 $0
Co2 [CO 2 Temp Power $4,878 $4,879 $0 30 $4.878| 100% S0 $0
Co3 |CO 3 OF for Excavation $2.156 $2.158) $0 30 $2,158 100% 80 50
C04 |CO 4 Apple Tests $13,801 513,801 $0 $0 $13,801] 100% $0 50
C05 [CO 5 Crane Reads $10,258 510,259 $0 & $10,258| 100% $0 30
C08 |CO 8 Revised Apple Tast 51,284 -$1.284 $0 50 -31,284;7 100% $Q 30
Co7 |CO 7 Slte Dewatering for Foot Placament $18,558 $18,559 &0 30 $19.5581 100% $0 30
Co8 |CO ¢ Cut 8. Core Sheeting $1,674 $1,974 $0 $0 $1.974; 100% 0 0
C0g {CC 8 PT September 510,515 $10,515 $0 $0 $10,515} 100% $0 30
C10 1CO 10 OT 8/8/14 $8.880 $8,880 $0 g0 $5,880¢ 100% $0 30
€11 {CO 11 Core Drilf San. Ejector $1,792 $1,792 $0 $0 $1,782] 100% $0 $0
C12 |CO 12 Remove Rubble NW Foundations 34,477 $4,477 30 $0 $4,4771 100% e $0
C18 |CO 123 Egress Scaffold $41.454 $41,454 $0 $0 541.454] 100% 50 30
C14 1CO 14 Addendum 2 $79.130 $78,130 30 30 £79,130; 100% 30 80
C15 [CO 15 PT June-August $23,553 $23.562 80 30 523,553 100% $0 $0
C18 {CO 18 Remove & Replage Ralling 53,018 $3.018 80 50 $3,018] 100% $0 $0
Ct7 |CO 17 Medical Trailer HMoiding Tank 33,058 §3,058 $0 &0 $3,058] 100% 30 $0
€18 {CO 18 Hamilton Gas Line &§7.375 37,375 $0 $0 $7,375] 100% $0 $0
C18 |CO 18 Expose Column $1,181 $1.181 $0 $C $1,191} 100% $0 $0
€20 {CO 20 Convention Center Wail Opening $80,000 $70,650 $0 $0 370,650y 88% $8,350 $0
C21 {CO 21 Confract Deducts ~$38,350 -$26,350 T $0 &0 -$38,350] 100% 30 50
C22 {CO 22 Holding Tank $2.071 52,071 30 g0 $2,071 100% 50 $0
€23 {CO 28 Sidewalk Demo Credit -§7.250 -$7.280 $0 30 $7.250; 100% 0 $0
C24 {CO 24 Lekeside Sewer Connection $14,656 $14,856 S0 $0 $14,858] 100% $0 $0
C25 {CO 25 Egress Scaffokding Daduct 87 367 -$7.397 $0 30 -$7,387] 100% 30 $0
C26 [CO 26 Excavate & Backfill for Electric $5,084 $5,084 30 $0 $5,064] 100% 30 $0
C29 |CO 28 Agditionat Saweutting Work $17.056 $17.086 50 30 $17,088] 100% $0 $0
Ca0 |Excavation of Unforeseen Cond, $14,.824 30 $14,824 $0 $14,824] 100% $0 $0
C31 |Addit] Foundation Deain Work $61,210 $0 $51,210 $0 $51,210} 100% $0 52,471
Subtotal Change Orders $400,333 §324,849 $66,034 $6 $350,983; 38% $9,380 52,471
Total Contract Work $587,733 §420,840 $68,034 0 $489,844. $101,089 $2,471
ConnectorWork Total . —ceoobie $3,4280000 . S1@88ct84| . seeool . SOl $2,007.884) S8% ... . $1420016  $200,758
Hotal Work Totai | $3132,033 $2,964.810 $86,024 k] 3,030,844 97% $101,089 24717
Totals $6,560,033 $4,964.083 874,834 $0 | $5,038927 | 77%| $1,521,106 | $203,269

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA = 1652 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N'W,, WASHINGTON, D.C. 2006

GT03-1892




