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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: §/27/2016
TO: Turner/Ozanne/VAA FROM: {Subcontractor)Haymon, Inc.
c/o The Standard Building 580 West Crossroads Parkway
1370 Onlarlo St., Suite 900 Bolingbrook, IL. 60440
Cleveland, OH 44113 Telephone No.: 630-759-8060
216-377-4901 (0), 216-589-9678 (F) involce No.:
PROJECT: Cuyahoga County Convention Center Hote! PROJECT LOCATION: 100 Lakeside Avenue
Cleveland, OH 44114
DESCRIPTION OF WORK: PB20 - Exterior Fagade
Contract No. 140177 - Sub#4700032131
Origtnal Subgcontract Sum $ $350,000.00 Totai Compieted & Stored to Oate $ $26.410.405.00
Approved Change Orders to Date § $26,080,578.00 Less Retainage at _ LS $ $400,000.00
{Through Change Order #_045__ ) Totai Earned Less Retalnage 3 $26,010,405.00
Subcontract Sum to Oate $ $26.410,578.00 Less Previous Certificates for 'Payment $ $25,824,853.00
Current Payment Due $ $185,552.00
Baiance to Finish {inciuding retalnage) $ $400,173.00

The undersigned cerlifies that is has performed labor and has furished all material, machinery, fuel and equipment covered by this
Application for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded
Applications, and the current payment due to the undersigned will be utifized to fund and pay all of its subcontraclors, materialmen, and labor
for work In connection with the project described abovewithin 7 days of receipt of the “Current Payment Due"

The undersigned acknowledges that TURNER/OZANNENAA will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: Harmon, Inc. Date: §/2712016

"OFFICIAL S8 " 7 ite: i i
GEORGINAA. SUAREZEAAL%%. - T/Lb/v Title:  Senior Project Manager
NOTARY PUBLIC, STATE OF iLISNsgribed and swom to beforg4he this 27thday of May, 2016.
MY COMMISSION EXPIRES 6/4/2018 /@ /g_’

Notary Public: Mr(fommission Expires. 6/4/2018

Georgina A Suarez Amalla

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a resull of this Application, relea
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor. material andlos services

furnished in connectlion with the above described Project.

Subcontractor:  Harmon, Inc. Date: 5/2712016

By: 7ﬁ— A Title:  Senior Project Manager
Subsciibed and sworn to before mpé this 23th day of May, 2016.

Notary Public: /{t 4’ My Commission Expires: 6/4/2018

TS FFICIAL SEAL"
GEO%G!NA A. SUAREZ AMALLA
NOTARY PUBLIC, STATE OF iLLINOIS
MY COMMISSION EXPIRES 6/4/2018




PPLICATION AND CERTIFICATION FOR PAYMENT

AlA DOCUMENT G702

PAGE 1 OF 11 PAGES

TO OWNER: TumerOyanne VAA

¢:0 The Standurd Building
{270 Omarie Ste.. Suite $00

Cleveland. OH 44113
216-377-4901
AT6-589.967% fax

OM CONTRACTOR: Harmon. Inc.

580 West Crossronds Parkway

Bolingbrook, 1L 60440
630-759-8060
630-759-3927 fax

Job No: 2500215

CONTRACT FOR: Fxterior Skin and Doors

PROJECT: Cuvahoga Count Convention Center and Hotel APPLICATION NO; 23

{CCCCHY
100 Lakeside Avenue East
Cleveland, O 44114

VIA ARCHITECT: Cooper Carry

191 Peachiree StNE
Suite 2400
Atlanta, GA 30302

Distribution to:

[ Jownex

[ arcwmect
[ lconTRACTOR
1
1

APPLICATION DATE:  18-Mav-16

PERIOD TO:  31-May-16

ARCHITECT PROJECT NQO: 20130186

CONTRACT DATE: 18-Apr-14

ONTRACTOR'S APPLICATION FOR PAYMENT

plication is made for payment, as shown below, in conmection with the Contract.

ntimuation Shect, ALA Document G703, is attached.

ORIGINAL CONTRACT SUM ..o ittt e v it s e eerree ser et aenee e e $350.000
Net change by Change Orders .. . 526,060,578
CONTRACT SUM TO DATE (me 1 ) $26.410.578
TOTAL COMPLETED & STOREDTO DATE e —————— $26.410.405
(Column & on G703}
RETAINAGE:
3 LS of Corapleted Work $400.000
(Column D + E or G703)
b. of Stored Material

{Column F on (3703)
! Retainape {Lines Sa = Shor

Total in Column [ of G703) ... $400.000
TOTAL EARNED LESS RETAINAGE .. 526,010,405

(Lined Less Ling § Total)
LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)... ... eeiiirn i veieee e 325824 853
CURRENT PAYMENT DUE .. . y)
BALANCE TO FINISH, !NCLUDING RET, AINAGE $400,173

(Line ¥ less Linc 6)

CHANGE ORDER SUMMARY ADDIIONS DEDUCTIONS

Totat changes approved
in previous months by Owner $26.134.541 $173.809
Total approved this Month $59,846
TOTALS $26.234.387 $173.809°
NET CHANGES by Change Order $26.060.578

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
compicted in accordance with the Contract Documents. that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: Harmon, Inc.
By: qﬁ’;i/. Date: 4/20/2016
Timothy Gardner/ Sr. Project Manager
State of: Itiinois Coanty of: Will
Subscribed and swomn to before me this  20th day, o0f4pril, 2016
Notary Public: Georgina A Suarez Amalia A_
My Commission cxpires: 67472018
| 1 YMEN

In accordance with the Contract Documents, baved on on-site observations and the data

comprising the gpplication, the Architect certifies to the Owner that to the best of the
Architect’s knowledge, information and belief the Work has progressed as mdicated,

the quality of the Work is in aceordance with the Contract Documents. and the Contractor

ts entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED .......... s

{Artach explanation if amount certified differs from the amount applied. Initial all figures on this
Applicarion and onthe Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: Date:

This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the
Contractor named hercin, Issuance, payment and acceptance of payment are wnhout

DOCUMENT G702 APPLICATION AND GERTIFICATION FOR PAYMENT - 1992 EDITION - AlA « €092

judice to any rights of the Owner or Contractor unden >
P o § mcsAL SEAL“

S o
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N‘l L AR
$ B LlC, STATE OF TU.J!@O*S
¢ MY COMMISSION EXPIAES 6/4/2018




CONTINUATION SHEET AI4 DOCUMENT G703

PAGE 2 OF 11 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 23
Contractor's signed certification is attached. APPLICATION DATE:  18-May-16
In tabulations below. amounts are stated to the nearest dollar. PERIODTO:  31-May-16
Use Column t on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D i E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Ye BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS [THIS PERIOD| PRESENTLY | COMPLETED G+0O) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -G RATE)
{(D+E) (NOT IN TO DATE
D OR E} (D+E+F)
1|Design Assist Fec $350.000 $350.000 $350.000
- |GENERAL CONDITIONS ™
2|Project Management $691.250 $690.309 5941 $691.250
3| Full Timc Onsite Safety Manager $153.000 $153.000 $153.000
4{Ficld Mobilization $75.000 $75.000 $75.000
$iShop Mobilization ) $50.000 $50.000¢ $50.000
6[Cleanup $78.880 $78.579 $301 $78.880
7[Closcout Documentation & Warranty Binders $50,000 S0 $50,000

$|Shop Drawings 54,500 54500 $4.500 100.0%
9| Material Procurcment $12.000 $12.000] $12.000 100.0%
10l Installation of Framing and Glass $8.745

“|ENGINEERING AND DIES
11}Proposal Shop Drawings $10.000 $10.000 $10.000 100.0%
12{Embed Lavour Shop Drawings $35.000 $35.000 $35.000 100.0%
13{Curtain Wall Shop Drawings and Structural Cales $987.500 $987.500 $987.500 100.0%|
14{Curtain Wall Dics Cut and Test $310.89¢ $310.890 $310.890 100.0%)|
15j Arch Precast Shop Drawings and Structural Cales $375.000 $375.000 $375.000 100.0%
16 Stud, Sheathing & Mcembrane Shop Dwes and Struct Cales $35.000 $35.000 $35.000 100.0%
1 7iMetal Panci Shop Drawings and Structural Cales 345.000 $45.000 545.000 100.0%
18{Granite Base Shop Drawings $20.000 $20.000 $20.000 100.0%
19| Louver Shop Drawings §5.000 $5.000 $5.000 100.0%
20} Aluminum Swing Door Shop Drawings $15.000 $15.000 $15.000 100.0%
21 |Hollow Metal Door Shop Drawings S15.000 $15.000 $15.000 100.0%
22| Automatic Sliding Door Shop Drawings $3.500 $3,500 $3.500 100.0%
GRAND TOTALS $3.330.265 $3.279.023 §51.242 $3330.265 100.0% S0

AL DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1952 EDITION - AlA - © 1952 THE AMERKCAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W,, WASHINGTON, DC 20006-5202 $703-1952



CONTINUATION SHEET AIA DOCUMENT G703 PAGE 3 OF 11 PAGES

ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing APPLICATION NO: 23
Contractor’s signed certification is attached. APPLICATION DATE:  18-May-16
in tabulations below, amounts are stated to the nearest dollar. PERIODTO: 31i-May-16
Jse Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D i E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS {THIS PERIOD| PRESENTLY | COMPLETED (G+Q) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(B+E) NOTIN TO DATE
(D+E+F) (DHE+F)
ENGINEERING {(conty - - .- e e ; : :
23JAutomatic Operator Shop Drawings $3.500 $3.500 $3.500 100.0%
24|Revolving Door Shop Drawings $3.500 $3.500 $3.500 100.0%
25| Canopy Shop Drawings $10.250 $10.250 $10,250 100.0%
P o,

26{Skylight Shop Drawings
| TOWERLEVELS 1 THROUCHS

s~

25452 s2254520  100.0%

27 Extrude ! Finish Aluminum

28 [Fabricate Aluminum $45.575 §45.575 545575 100.0%
29| Glass Detivery 10 Fabrication Shop S133.753 $133.753 $133,753 100.0%
30 Assemble and Glaze Units $65.002 $65.002 $65.002 100.0%
31{Embed Delivery to Site $8.250 $8.250 $8.250 100.0%
32| Anchor Delivery to Site $12.508 $12.508 $12.508 100.0%
33}Unit Delivery to Site $10.080 $10.080 $10.080 100.0%
34}Instial Review of Embed Placement S1.874 $1.874 $1.874 100.0%
35{Complete Survey of Embeds $3.523 $3.523 $3.523 100.0%
36{Layout Anchors $4.574 $4.574 $4.574 100.0%
37|Install Anchors 53.841 $3.841 $3.841 100.0%
38|Instalt Units §35.318 $35318 §35.318 100.0%

39]Install Firc Safing and Smokc Seal
40fInstall Trim

$7.519 $7.519 100.0%,

ClpoprumM < , : sEERE NS e
41|Extrude / Finish Aluminum $906.256 $906.256 ' $906.256 100.0%
42|Fabricate Aluminem 8281083 $282.083 $282.083 100.0%
43|Glass Delivery to Fabrication Shop $363.750 $363.750 $363.750 100.0%
44 Fabricate Precast Panels $1.375.200 S$1.375.200 S1.375.200 100.0%
GRAND TOTALS $6.837.984 $6.786.742 §51.242 $6.837.984 100.0% 50

1A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1352 EDITION - AlA - © 1952 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5297 G703-1992



CONTINUATION SHEET

AI4 DOCUMENT G703 PAGE 4 OF 11 PAGES
\lA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 23
“ontractor's signed certification is attached. APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest doliar, PERIOD TO: 31-May-16
Jse Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D | E F G H i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAWNAGE
NO. VALUE FROM PREVIOUS {THIS PERIOD| PRESENTLY | COMPLETED (G+C) FO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) {NOT IN TO DATE
(D+E+F) (DH+E+F)
PODIUM {cont.) -
45)Fabricate Mctal Pancls $510.267 $510.267 §510.267 100.0%
46}Fabricate Granitc Base $82.410 $82.410 $82.410 100.0% S0
47iFabricate Louvers $54.121 $54,121 $54.121 100.0% SO
48}Fabricate Precast Anchors $24.841 $24.841 $24.341 100.0%
49} Asscmble and Glaze Units $151.250 $151.250 $151.250 100.0%
50iEmbed Delivery to Site 30,250 $30.250 $30.250 100.0%
51{Curtain Wall Anchor Delivery o Site 527410 §27.410 $27.410 100.0%
52{Prceast Anchor Delivery to Site $12.373 $12373 $12373 100.0%
531Curtain Wali Unit Delivery to Site $47.890 $47.890 $47.890 100.0%
$4{Stud. Sheathing and Membranc Delivery to Site S157.410 $157.410 $157.410 100.0%
55{Mctal Panel Delivery to $ite §32.450 $32.450 $32.450 100.0%
56{Granite Deliveny to Site $12,450 $12.450 $12.450 100.0% SO
5$7{Louver Delivery ta Site §3.951 $3.951 $3.951 100.0% SO
3&|1nitial Review of Embed Placement $3.754 $3.754 $3.754 100.0%
39iComplete Survey of Embeds $12477 $12477 $12477 100.0%
60fLavout Curtain Wall Anchors $44.800 $44.800 $44.300 100.0%
61}install Curtain Wall Anchors $54.004 $54.004 $54.004 100.0%
62}instal] Curtain Wall Units $257413 $257.413 $357.413 100.0%
63}install Fire Safing and Smoke Scal at Curtain wal! $135412 $135412 $135.412 100.0%:
64} Install Trim S12.890 $12.890 $12.3%0 100.0%
63 Install Studs $123.434 $123.454 $123.454 100.0%
6641Install Sheathing $67.433 $67.453 $67.453 100.0%
67 Install Membrane $34.784 $34.784 $34.784 100.0%
G6RiInstall Metal Pancls S152.371 $152.371 $152.371 100.0%
GRAND TOTALS $8.883.869 $8.832.627 $51.242 $8.883.869 100.0% SO

MA DOCUMENT G703 - CONTINUADION SHEET FOR G702 - 1992 EDMION - AlA - © 1992

THE AMERICAN PISTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | N.W._, WASHINGTON, DG 20006-5292 G703-1892




CONTINUATION SHEET AI4 DOCUMENT G703 ' pacesOF 11 PAGES

JA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing APPLICATION NO: 23
“ontractor's signed certification is attached, APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-May-16
Jse Column | on Contracts wherc variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B ' c D i E F G H i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE - FROM PREVIOUS |THIS PERIOD| PRESENTLY j COMPLETED (G=C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {(C-O) RATE)
(D+E} (NOT IN TO DATE
(D+E+F} (D+E+F)
PODIUM (cont.) : e e if : . : i st ] e
69{Install Louvers at Metal Pancl Openings $18.790 $18.799 : $18.790 100.0% $0
70} Install Granite Base S10.917 $10917 510917 100.0%
71}Lavout Precast Anchors $8.901 $8.,901 $8.901 100.0%
72| Install Precast Anchors S13.687 $13.687 $13.687 100.0%
73{install Precast Pancls $102.300 $102.300 $102.300 100.0%
74{Caulk Precast Pancels $215.600 $215.600 $215.600 100.0%
751Install Fire Safing at Precast Panels s8a.112 582,112 S82.112 100.0%
76| Tnstall Spray Insulation to Precast Pancls $294.080 $294.000 $294.000 100.0%
77|tnstall Louvers at Precast Openings $7.840 $7.840 100.0%
TOWER'LEVELS 6 T0 24" : & ] sl e
78{Extrude / Finish Aluminum $2.987.300 $2.987.500 $2.987.500 100.0%
79| Fabricate Aluminum S415.875 $415.875 $415.875 100.0%
80| Glass Delivery to Fabrication Shop $1.812.500 $1.812.500 $1.812.500 100.0%
81l Assemble and Glaze Units $912.430 $912.450 $912.450 100.0%
82{Embed Delivery to Site $185.410 5185410 §185.410 100.0%
83]Anchor Delivery to Site S167.009 $167.009 $167.009 100.0%
§4{Unit Dcfivery to Site $100.720 $100,720 $100.720 100.0%
85| Initial Review of Embed Placement S28.170 $28.110 $28.110 100.0%
&6 Complcte Survey of Embeds 552.845 $52.845 8$52.845 100.0%,
§7|Lavout Anchors S68.610 $68.610 $68.610 100.0%
RS8install Anchors $57.615 §57.615 $57.615 100.0%
89} install Units §529.770 §529.770 $529.770 100.0%
90| Install Fire Safing and Smoke Scal $112.740 $112.740 $112.740 100.0%
91 {Install Trim $36.165 $36.165 $36.165 100.0%
GRAND TOTALS $17.105.335 $17.054.093 $51.242 $17.105335 100.0% S0

AlA DOCUMENT G702 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - © 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE,, NW,, WASHINGTON, DC 20006-5292 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 6 OF 11 PAGES
JA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 23
sontractor’s signed certification is attached, APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-May-16
Jse Column 1 on Contracts where variable retainage for line items may applv. ARCHITECT'S PROJECT NO: 201301856
A B C D i E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS - TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS }THIS PERIOD} PRESENTLY | COMPLETED G+C) TO FINISH (JF VARIABLE
APPLICATION STORED AND STORED (-G RATE)
(D+E} {NOTIN TODATE
(D+E+F) (D+E+F)
TOWER LEVELS 24 T¢ TOWER'ROOF il
92jExtrude / Finish Aluminum $1.925.000 $1.925.000 $1.925.000 100.0%
931 Fabricate Aluminum $275.410 8275410 $275.410 100.0%
94| Fabricate Mctal Pancls §54.620 $54.620 $54.620 100.0% S0
95| Fabricate Louvers S8.745 58.745 $8.745 160.0% 50
96{Fabricate Glass Handrail $25.780 521913 53.867 $25.780 100.0% S0
971Glass Dclivery to Fabrication Shop $875.000 $875.000 $875.000 100.0%,
98| Assemble and Glaze Units $557.608 $557.608 $557.608 100.0% S0
99| Embed Delivery to Site $77.000 $77.000 $77.000 100.0% $0
160 Anchor Delivery to Site $87.450 $87.450 $87.450 100.0% 50
101{Ciprianai Multion Delivery to Site $4.870 $4.870 $4.870 100.0% $0
102} Unit Delivery to Site $55.165 $35.165 $55.165 100.0% 50
103iMeta! Stud. Sheathing & Membrane Delivery to Site $15.789 $15.789 $15.789 160.0% 50
104{Mctal Panel Delivery to Site $13.350 $13.350 513.350} 100.0% 50
105 Louver Delivery to Stie $12478 $12.478 $12.478 100.0% $0
106} Glass Handrail Delivery to Site 52347 $19.950 $3.521 823471 100.0% SO
107 Initial Review of Embed Placement $17.178 SI7.178 $17.178 100.0%: $0
10RIComplete Survey of Embeds $32.294 $32294 $32294 160.0% 30
109{Layout Anchors 5$61.928 $61.928 $61.928 100.0% $0/
1 10} Install Anchors £55.209 $55209 $55.209 100.0% 30
111 }Install Ciprianni Mullions $10.970 S10.970 $10.970 100.0% S
112} nstall Units $373.748 $373.748 $373.748 100.0% S0
113} Install Fire Safing and Smoke Scal $68.896 568.896 $68.896 100.0% 50
114}Install Trim $32.100 $32.100 $32.100 100.0% 50
115]nstall Studs $12.474 312,474 $12.474 100.0% S0
GRAND TOTALS $21,781.868 $21.723.238 §58.630 $21.781.868 100.0% $0

Al DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AtA - & 1592

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. N.W., WASHINGTON, DC 20006-5292 G703-1892
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AIA DOCUMENT G703 PAGE 7 OF 11 PAGES
\IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing APPLICATION NQ: 23
“ontractor's signed certification is attached. APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest dollar, PERIODTO:  31-May-16
Jse Column 1 on Contracts where variable retainage for line iterns may apply. ARCHITECT'S PROJECTNO: 20120186
A B c D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS |[THIS PERIOD| PRESENTLY §{ COMPLETED (G=0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED € -G) RATE)
D+B) (NOT IN TO DATE
{D+E+F) (D+E+F)

16
17
18
119
120

121

122

JTOWER LEVELS 24 T TOWER:ROOF(cont:) -,

Install Sheathing

install Mcmbrane

Install Mctai Pancls

Install Louvers

Install Glass Mandraif Fittings
Install Glass in Glass Handrail
MISCELLANEOUS *#7
Aluminum Door Delivery to Site

$16.863
$8.696
$28.092
$15.796
$8.750
$10.984

$16.363
$8.696

328.092

$15.796
$4.375
$5.492

$4375
$5.492

$16.863
$8.696
$28.092
S15.796
$8.750
510984

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%

SO

SO
$0
SO
50
30

$50.000 $50.000 $50,000 100.0% $0
123{Hollow Metal Door Delivery w Site 564,000 $64.000 $64.000 100.0% S0
124{Revolving Door Delivery to Site $125.000 $125.000 $125,000 100.0% $0
125] Automatic Slidimg Doors Deliver to Site $25.000 $25.000 $25.000 100.0% $O
126} Automatic Opcrators Deliver to Site $8.500 $8.500 $8.500 100.0% S0
127}Canopy Fitting Delivery $75.450 $75.450 $75.450]  100.0% 50
128} Canopy Glass Delivery $125403 $125.403 $125403 100.0% S0
1294Skylight Framing Delivery $10.450 $10.450 $10.450 100.0% SO
1301Skylight Glass Delivery $3.500 $3.500 $3.500 100.0%: 30
131 Install Aluminum Swing Doars S18.479 $18.479 $18.479 100.0% S
132}1nstall Hollow Metal Doors $18.741 $18.741 $18.741 100.0%
133}insall Sliding Doors §3.421 $3421 $3421 100.0%, $O
1344 Install Revolving Door S15.870 S15.87¢ $15.870 100.0% $0
133}Install Automatic Door Operators $2.400 $2.400 $2.400 100.0% 50
1364Install Coping at Tower Roof $12.873 $12.873 S128731 - 100.0% 30
137]nstall Canopy Framing and Glass $45,172 $45.172 $45172¢. 100.0%
138} Install Skylight Framing and Glass $3.741 $1.870 S1.871 $3.741 100.0%
GRAND TOTALS $22.479.049 $22.408.681 §70,368 $22.479.049 100.0%

A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 ECITION - Al - © 13992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW., WASHINGTON, DC 20006-5292 G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATHON NO: 23
“ontractor's signed certification is attached. APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest doliar, PERIOD TO: 31-May-16
Jse Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD| PRESENTLY | COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {€-G) RATE}
(D+E) (NOT IN TO DATE
(D+E+F) (D+E+F)
ALLOWANCES ST e e : ¢ e S e e
1 39]Floor Closurc Allowances $310,000 $310.000 $310.000 100.0% 30
140{ Three High-Risc Chamber Tests $30.000 $30.000 $30.000 100.0%
141|Delivery of Extra Glass to Jobsite $5.000 T 843827 2 9
" ICHANGE ORDERS - e i
1421C0 001 - (Sce valucs Above for $22.474.049 Break Down)
1431CO 002 - 15 Day Payment Term Credit -$100.000 -$100.060 -$100.000 100.0%
144{CO 003 - Importance Factor $6.078 $6.078 $6.078 100.0%
{451CO 004 - Podium Panc! Articulation $159.876 $159876 $159.876 100.0%
1461C0 005 - Added Spandrel at West Elev $13.098 $13.098 $13.098 100.0%
1471CC 006 - Added Spandrel Glass on South Tower Elev $23.406 $23.406 $23.406 100.0%
14%1CQC 007 - Credit to Lower Skybar Curtain Wall -521.339 -$21.339 -$21.339 100.0%
1491CO 008 - Added Granite Scope $195.514 5195514 $195.514 100.0%
150§CO 009 - Added Precast Support Haunches $434.485 5434485 S$434 485 100.0%
131{CO 010 - Vertical Light Scam $63.205 $63.205 $63.205 100.0%
152|CQ 011 - Granite Adjustments -512,018 -$12.018 -$12.018 100.0%
153]CO 012 - Cut Podium Pour Stops 57.407 $7.407 $7.407 100.0%
1543C0 013 - Resequence Assembly of Vertical Light Crease Unitd 3.523 $3.523 $3.523 100.0%
155{C0 014 - Podium Extension $363.194 ‘ $363.194 $363.194 100.0%
156]CC 015 - Adjust Tower Cranc Tic-Back to Level 9 $3.332 $3.332 $3.332 100.0%
- 157JC0 016 - Hamilton Precast Changes for Louvers $24.881 $24.881 $24.881 100.0%!
1581C0 017 - Added Skylight $57.718 $57.718 857718 100.0%
15391C0O 018 - Accelerate Podium Curtain Wali Unit Fabrication 5108.085 $108.085 $108.085 100.0%,
160{CC 019 - Provide L6 & Penthouse Access Doors in CW $10.120 $10.120 $10,120 100.0%
1611C0O 020 - Cuntain Wall ISA Scope Adjustments por LB L9-Rod $48.036 $48.036 548,036 100.0%
GRAND TOTALS $24212.650 §24.142.109 $70368 $24.212477 100.0% $173
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\TA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. contaiing APPLICATION NO: 23
Sontractor's signed certification is attached. APPLICATION DATE: 18-May-16
n tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-May-16

Jse Column 1 on Contracts wherc variable retainage for line ltems may apply.

ARCHITECT'S PROJECT NO: 20130186

A 8 c D ] E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS {THIS PERIOD] PRESENTLY | COMPLETED (G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE}
(D+E} (NOT IN TO DATE
(DHE+F) (D+E+F)
CHANGE ORDERS (Cont'd) i : i v
162{CO 021 - Curtain Wall ISA Scope Ad;uxtmcms LB Ll ~8 $30.896 $30.896 $30.896 160.0%
1631CO 022 - Mctal Pancl Wall Modifications Al-0164 $23.219 $23.219 $§23.219 100.0%
164]CO 023 - Xfer Office Rent Costs 10 GC's -$19.280 -$19.280 -519.280 100.0%
165]CO 024 - Material Premium for Silicone Smoke $Scal 825.570 $25.570 $25.570 100.0% S0
166{CO 025 - Backcharge {rework roofing membrance) -$1.181 -51,18% -51.181 100.0%
1671CO 026 - Additional Louvers $46.234 $46.234 $46.234 100.0%
168{CO 027 - April Premium Time PCO 0259-010 $24.283 $24.283 $24.283 100.0%
169{CC 028 - May Premium Time PCO 0383-010 $3.468 §3.468 $3.468 100.0%
170{CO 029 - May Premium Time PCO 0382-010 $2.467 $2.467 $2.467 100.0%
171{CO 030 - Added Granite at Skylight S19.641 $15.641 $19.641 100.0%
172}CO 031 - Embed Field Fix Conditions §23.027 $23.027 $22.027 100.0%
173]CO 032 - Restaurant Terrace Wind Screen SR7.314 $87314 587314 100.0%,
174{CO 033 - June OT Premium $8.728 $8.728 $8.728 100.0%
1751CO 034 - Ontario Wind Screen 546.918 546918 $46.918 100.0%
176]C0 035 - Soffit Pancls 7 Plaster Soffit $303.019 $303.019 $303.019 100.0%
1771CO 036 - Added Precast at Existing $lope Wall {zen garden) $67.817 $67.817 867817 100.0%
178CO 037 - Bulletin #28 Revisions (Skybar Curb) $13.602 $13.602 $13.602 100.0%
179§CO 038 - July OT Premium $13.685 513,685 $13.685 100.0%
1R04CO 039 - Louver Penctration (Ironer Fluc) $1.444 $1.444 S1.444 100.0%
{8§1ICO 040 - Added Granite Benches (Restaurant Terrace) $374.198 $374.198 $374.198 100.0%
{82]CO 041 - Added Terrace Doors (5th Floor Balcony) $5.457 $5.457 $5.457 160.0%
183]CO 042 - Added Terrace Door and Handrail at Lantern $88.94% $88.948 $88.948 100.0%
1841CO 043 - Added Steef Posts at 5th Balcony and Skvbar S$64.112 $64.112 $64.112 100.0%
185{CO 044 - Added NarnaWall Material Only $50.389 $50.589 $50,589 100.0%
186{CQO 045 - August OT Premium $20.006 $20.006 $20.006 100.0%
GRAND TOTALS $25.536.831 $25.466290 $70.368 $25.536,658 100.0% $173
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NC: 23

Contractor's signed certification is attached. APPLICATION DATE:  18-May-16
n tabulations below. amounts are stated to the nearest dolfar. PERIOD TO: 31-May-16
Jse Column 1 on Contracts where variable retainage for line iteros may apply.  ARCHITECT'S PROJECT NO: 20130186
A B c D 1 E F G H i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS {THIS PERIODY PRESENTLY { COMPLETED G+ TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED CcC-& RATE)
D +E) (NOT IN TODATE
. (D+E+F) (D+E+F}
187]CO 046 - Added Galvanized Back Pans {Wet Arca) $100.404 $100.404 $100.404] 100.0%
1881C0O 047 - Duxduct Interior Shding Door {Ontario Entrance) -S11.229 -$11.229 -811.229 100.0%
189§CO 048 . September OT Premium S12.241 $12.241 $12.241 100.0%
190{CO 049 - Balance Chamber Testing $1.729 $1.729 $1.729 100.0%
191{CO 050 - October OT Premium $26.087 $26.087 $26.087 100.0%
192{CO 051 - November OT Premium $9.395 $9.395 $9.395 100.0%
1931CO 032 « Bullctin 77 Granite Revisions S$21.848 $21.848 521848 100.0%
194]CO 033 - Hilwn Signage Tie-Backs/Brackets $7.894 $7.8394 $7.894 100.0%
195]CO 054 . Added Efectric Door Hardware $41912 $41.912 541912 100.0% $0
196{CO 053 - Tower Crane Damage {Replacement) $126.689 $121.351 $5.338 $126.689 100.0% S0
197|CO 056 - December OT Premium $14.422 $14.422 514422 100.0% so
198]CQC 057 - Added Precust Caping $27911 $27.911 $27.911 100.0% $0
1991CO 058 - Zen Garden Precast Removal/Replacement $28.414 $28414 © 528414 100.0% 50
200|CO 059 - Windsereen Post Revisions $3.844 $3.844 $3.844 100.0% $o
201|CO 060 - Added Canopy Gutter $91.856 $81.856 $10.000 $91.856 100.0% 30
2021C0O 061 - Bufletin B-83 Updates $24.786 $24.786 $24.786 100.0% $0
203{CO 062 - Added NanaWall Installation/Storefront Revisions $33.904 $33.904 $33.904 100.0% S0
204{CC 063 - Added 8" Floor Closurc Extensions $69.058 $69.058 $69.058 100.0%, 30
2051CO 064 - January OT Premium $14.835 $14.835 $14.835 100.0% 50
206CO 065 - Bulictin 88 Revisions @ Skybar $26.476 326476 $26.476 100.0% $0
2071CC 066 - OT Fringe Benefits $45.182 $45,182) $45.182 100.0% S0
2081CO 067 - LUMP SUM RETENTION - FEBRUARY $400.000
2091C0O 068 - Swing Stage Motor Replacements 7.000 $7.000 $7.000 100.0% 30
2108CO 069 - Credit Bulletin 88 Revisions (@ Skvbar -58.762 -$8,762 -88.762 100.0% $0
21HCC 070 - Eleetrical Cut-Quts and Caps at Column Benches $12.450 $12.450 $12.450 100.0%
GRAND TOTALS $26.265.177 $26.179.298 $85.706 $26.265.004 100.0% n7n3 $400.000
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ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 23
Contractor's signed certification is attached, APPLICATION DATE: 18-May-16
In tabuiations below. amounts are stated to the nearest dollar, . PERIOD TO: 31-May-16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: 20130186
A B C D { E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETATNAGE
No(. VALUE FROM PREVIOUS {THIS PERIOD] PRESENTLY | COMPLETED (G=Cy TO FINISH {JF VARIABLE
APPLICATION STORED AND STORED {C-Gy RATE)Y
(D+E) (NOT IN TO DATE
[DFE+F) {D+E+F)
212[CO 071 - Added Metal Panel Fascia (North Precast) $16.816 S16.816 516816 100.0%
213]CO 072 - Added Metal Closure Panels at Ontario Beams $6.8378 $6.878] $6.878 100.0%
2141C0O 0732 - Added Trim at Hamilton OHD $18.406 $18.406 $18.406 100.0%
2150CO 074 - Added Perimeter Trim at Lvl 33 Trim $3.455 $3455 $3.455 100.0%
216{CO 075 - 4th Floor Tube Steel Anchor Covers S$15.436 $15436 $15.436 100.0%
217JCO 076 - SS Flashing at Porch Column Granite §5.072 v $5.072 $5.072 100.0%
218}CO 077 - Polish & Clean Bumnt/Pitted Glass $13.585 $13.585 $13.585 100.0%
219JCO 078 - Added Granite at LVL 32 Skybar S57.088 §57.088 $57.08% 100.0%
2201CO 079 - Extended Stool Trim at LVL 32 Skybar Storcfront $3.209 $3.209 $3.209 100.0%
22HCO 080 « Add Electrical Door Hardware at LVL 32 Skybar $3.456 $5.456 $5.456 100.0%
2232
222
224
225
126
227
228
229
230
231
232
233
234
235
GRAND TOTALS $26.410.578 $26.224.853 $185.552 $26.410.405 100.0% $173 §400.000
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