FAZO -
SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 05.27.2016

TO: Turner/Ozanne/VAA FROM: (Subcontractor) RFC Contracting, Inc
¢lo The Standard Building 13477 Prospect Road, Ste 105
1370 Ontario 51., Suite 200 Strongsville, Ohio 44149
Cleveland, OH 44113 Telaphone Ne.; 440.572 9444
216-377-4901 (0), 216-589-9678 (F) Invoice No.:
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Ave,
Cleveland, Ohio 44114
» DESCRIPTION OF WORK: BP #27
Contract No. 4700039183 Ceramic/Slone/Terrazo
Originel Subcontract Sum $ $26,000.00 Total Complated & Stored to Date $ $5,291,608.61
Approved Change Orders to Data  § $5,282,518.00 Less Retalnage at % $ $265,375.95
{Through Change Order #__45 ) Total Eayned Lesa Retainage $ $5,026,232.66
Subcontract Sum to Date $ $5,307,619.00 Less Previous Certlficates for Payment $ $4,939,005.81
Current Payment Due $ $86,326.85
Balance to Finish {Including retalnage) $ $281,286.34

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subconlract documents. It has paid ell amounts due for work covered by previously funded Applications, and
the current payment due fo the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in
connection with the project described above within 7 days of recsipl of the "Current Payment Due *

The undemigqgglgﬁknowledges that TURNER/OZANNE/NAA will make payment nereunder In reliance upon the
represe\Q:a hm%imtp’is application. '
S Yeuslic, A,

. \9}“7 ‘51
/ 'ﬁ%ﬁgremr: REC Contracting, Inc S e 16

/‘\ -

Loy -

i=—l0 % By mi\awm tive: Conbvolley
£  Subscribed enJ sworn to beforgrpe this zﬂ dey of ! Iv , 200k,

Notary Public: A QMM% ,li:u.l My Commission Expires: Mqv 13, 2 DAL
— 7 4

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in conslderation of payment made to the undersigned as a result of this Application, releas
does hereby waive, release dnd surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project.

\“\‘\\Rm';&'ﬁ?bw};lractor: RFC Conlracting, Inc Date: 5 ”'27””:’
" QousLIcT A% /! S
S &‘,g;*.g\-j' T‘;\\E‘%p""»@y: hor> [konare Tite:  Conbrolley
$ EQWIES (-] NE . M
§ SN\ N\, 2Sulseribed and sworn to befge me this day of a , 200k,
- ’3 * [3 -
£ Foond : Q@ 3 b
2 5?‘{; Sy :(% z Notary Public: <JWVM_ 1%:«1;/ Commission Expires: /{44y 13 2020
RN AXS
Yy Opy . MEDINNG
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AlA Document G702, APPLICATION AND CERTTFICATE FOR PAYMENT, centaingng _ APPLICATION NUMBER: 13
“ontractor’s signed Certification is atteched. APPLICATION DATE: 85.27 2016
n tabulations below, amounts are stated 10 the nearest dolar, PERIOD TO: 05.31.2018
Jse Column I on Contructs where variable retainage for fine items may upply. ARCHITECT'S PROJECT NO: 20130186
A 3 [os D E F G H ¢ d K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTILY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED amE TO FINISH RETAINAGE
VALUE VALUE (F & G) {(NOT IV TO DATE (E.I)
FORG) (F+G+H)
1 |Design Assist $25,000.00 $25,000.00, $25,000.00 $0.00 $25,000.00] 100% $0.00 $2,500.00
2 |Allowance - Restaurant Finish $100,800.00 $100,800.00 $100,800.00 $0.00 $100,800.00{ 100% $0.00 $10,080.00
3 {Maobilization $80,000.00 $80,000.00 $80,000.00 $0.06 $80,000.00F 100% $0.00 $8,000.00
4 General Conditions $132,033.00 $132,033.00 $132,033.00 $0.00 $132,033.00f 100% $0.00 $8,798.60
5 [Submiltals $40.00C.00 $40,000.60 $40,000.00 $0.00 $40,000.00) 100% $0.00 $4,000.00
& |Coordination/fProject Mesetings $20.000.00 $20,000.00 $20,000.00 $0.00 $20,000.00] 100% $0.00 $1.200.00
7 {Project Supervision $110,000.00 $110.000.00, $110,000.00 $0.00 $110,000.00| 100% 50.00 $7.333.20
8 {Project Foreman $50,000.00 $50,000.00 $50,000.00 $0.00 $50,000.00t 100% $0.00 $3,300.00
¢ {Daily Cleanup $60,000.00 $60,000.00 $60,000.00 $0.00 $60.000.00; 100% $0.00 $3,000.00
10 Punchiist $20,000.00 $20,000.00 $15.000.00 $5.000.00 $20,000.00] 100% $0.00 $0.00
11 {Closeout $20,000.00 $20,000.00 $10,000.00 $10.000.00 50% $10.000.00 $1.000.00
12 {Terrazzo Flooting - 15t Floor (L) $250,000.00 $250,000.00 §250,000.00 $0.00 $250,000.00, 100% $0.00 $3,000.00
13 |Terrazzo Flooring - 1st Floor (V) $140,000.00 $140,000.00 $140,000.00 $0.00 $140,000.00f 100% $0.00 $1.400.00
14 ITerrazzo Flooring - 2na Floor (L) $55.000.00 $55,000.00 §55,000.00 $0.00 $55,000.00; 100% $0.001 $0.00
15 |[Terrazzo Flooring - 2nd Floor (M) $25,000.00 $25,000.00 $25,000.00 $0.00 $25,000.000 100% $0.00 $0.00
16 |Elevator Cab Floor (L) $16,000.00 $16,000.00 $16,000.00 $0.00 $16,000.00f 100% $0.00 $0.00
17 |Elevator Cab Floor {M) $23,000.00 $23,000.00 $23,000.00 $0.00 $23,000.00 100% $0.00 $0.00
18 [Herbn" Kitchen (L) $8.000.00 $8,000.00 $6,000.00 $0.00 $8.000.00] 100% $0.00 $0.00!
20 [Herbn" Kitchen (M) $4,500.00 $4,500.00 $4,500.00 $0.00 $4.500.00;, 100% $0.00 §0.00
21 |BOH - Locker Room (L) $54,000.00 $54,000.00 $54,000.00 $6.00 $54,000.00; 100% 3$0.00 $5,400.00
22 BOH - Locker Room (M) $30,000.00 $30,000.00 $30,000.00 §0.00 $30,000.00f 100% $0.00 $3,000.00
23 iLevel One - Mens & Womens (L) $31,000.00 $31,000.00 $31,000.00 $0.00 §31,000.00] 100% $0.00 $3,100.00
24 iLevel One - Mens & Womens (M) $25,000.00 $25,000.00 $25,000.00 $0.00 $25,000.00] 100% 30.00 $2,500.00
25 Level Two - Mens & Womens (L) $31,000.00 $31,000.00 $31,000.00 30.00 $31.000.00f 100% 50.00 $3,100.00
28 |Level Two - Mens & Womens W) $25,000.00 $25,000.00 $25.000.00 $0.00 $25,000.00] 100% $0.00 $§2,500.00
27 |Level Three - Mens & Womens (L) $55.000.00 $55,000.00 $55,000.00 $0.00 $55,000.00| 100% $0.00 $5,500.00
28 |Level Three - Mens & Womens(M) $46,000.00 $486,000.00 $46,000.00 $0.00 $46,000.00| 100% $0.00 $4,600.00
28 |Level Five - Mens & Womens (L) $55.000.00 $55,000.00 $55,000.00 $0.00 $§55,000.00; 100% $0.00 $5,500.00
30 |Level Five - Mens & Womens {M) $46,000.00 $48.000.00 $46,000.00 $0.00 $46,000.00] 100% $0.00 $4,600.00
31 |Executive Lounge Level 1 (L) $22,000.00 $22,000.00 $22,006.00 $0.00 $22,000.00! 100% $0.00 $0.00
32 |[Executive Lounge Levet 1 (M $10.000.00 $10,000.00, $10,000.00 $0.00 $10,000.00; 100% $0.00 $0.00
33 |Level 2 Circulation (L) $73.000.00 $73,600.00 $73,000.00 $0.00 $73,000.00 100% $0.00 $432.00
34 |Lewel 2 Circulation (M) $38,000.00 $39,000.00 $38,000.00 $6.00 $38,000.00 100% $0.00 30.00
35 {Prefunction (L) $24,800.00 $24,500.00 $24,500.00 $0.00 $24,500.001 100%; $0.00 $0.00
36 |Prefunction (M) $11.000.00 $11,000.00 $11,000.00 $6.00 $11,000.00f 100% $0.00 $0.00
3¢ |Fitness Center (L) $8,000.00 $8,000.00 $8,000.00 $0.00 $8,000.001 100% $0.00 $0.00
40 {Fitness Center (M) $4,500.00 $4,500.00 $4,500.00 $0.00 $4.500.00] 100% $0.00 $0.00
41 jLevel Six - Men & Women (L) $18.000.00 $18,000.00 $18.000.00 $0.00 $18,000.00| 100% $0.00 $0.00
Subtotal page 1 $1.788,333.004 $0.00 $1,788,333.00 §1,763,333.00 $15.000.00 $0.00 $1,778,333.00 $10,000.00 $83.844.80

ALA DDCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N.W., WASHINGTON, D.C. 2006
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AIA DOCUMENTY G783 (instuctons on reverse side) PAGE OF PAGES
A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13
sontructor's signed Certifieation is atuched, APPLICATION DATE: £05.27.2018
n tabulations below, amounts arc stated 1o the nearest doliar, PERIOC TO: 05.31.2016
Jse Column I on: Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A 8 c . D E F G H I o K L
WORK COMPLETED MATFRIALS TOTAL
TEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NQ. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED {a/E) TO FINISH RETAMNAGE
VALUE VALUE F&G) (MNOTIN TODATE (E-T)
FORG) F+G+H)
42 jLevel Six- Men & Women (M) $10,000.00 $10,000.00 $10,000.00 $0.00 $10,000.00| 100% $0.00 $0.00
43 [Pool Decl & wall (L} $28,000.00 $26,000.00 $26,000.00 $S0.00 $26,000.001 100% $0.00 $2,600.00
44 1Pool Deck & Wall (M) $23,000.00 $23,000.00 $23,000.00 $0.00 $23,000.00 100% $0.00 $1.982.08
45 [Kitchen Level Two (L) $135,000.00 $135,000.00 $135,000.00 $0.00 $135,000.00f 100% $0.00 $13.500.00
45 [Kitchen Level Two (M) $64,000.00 $64,000.00 $64,000.00 $0.00 $64.000.00] 100% $0.00 $6,400.00
47 Kitchen Level Three (L) $18,000.00 $18,000.00 $18,000.00 $0.00 $18,000.00] 100% $0.00 $0.00
48 iKitchen Level Three (M) $10,G00.00 $14,000.00 $10,000.00] $0.00 $10,000.0C] 100% $0.00 $0.00
439 [Kitchen Level Five (L) $18,000.00 $18,000.00 $18,000.00 $0.00 $18.000.00{ 100% $0.00 $1.800.00
50 |Kitchen Level Five (M) $8,000.00 $8,000.00 $8,000.00 $0.00 $8.000.00f 100% $0.00 $800.00
51 |Guestroom 6th Floor (L) $22,000.00; $22,000.00 $22.000.00 30.00 $22,000.001 100% $0.09 $0.00
52 |Guestroom §th Figor (M) $10,500.00 £14,500.00 $10,500.00 $0.00 $10,500.00] 100% $06.00 $0.00
53 [Guestroom 7th Fioor (L} $48.000.00 $48,000.00 $48,000.00 $0.00 $48,000.001 100% $0.00 $4,800.00
54 |Guestroom 7th Floor (M) $22,0Q0.00 $22,000.00 $22,000.00 $0.00 $22,000.00) 100% $0.00 $2,200.00
55 |Guestroom 8th Floor (L} $48,000.00 $48,000.00; $48,000.00 $0.00 $48,000.00; 100% $0.00 $4,800.00
56 |Guestroom 8th Floor (M) $22,000.00 $22,000.00 $22,000.00 $0.00 $22,000.00¢ 100% $0.00 $2,200.60
57 |Guestroom 8th Floor (L} $48,000.00 $48,000.00 $48,000.00 $0.00 $48.000.00; 100% $0.00 $4.800.00,
58 [Guestroom Sth Floor (M) $22,000.00 $22,000.00 $22,000.00 $0.60 $22,000.00; 100% $0.00 $2,200.00
59 |Guestroom 10th Floor (L) $48,000.00 $48,000.00 $48,000.00 $0.00 $48,000.00! 100% $0.00 $4,800.00
60 (Guestroom 10th Floor (L) $22,000.00 $22,000.00 $22,000.00 $0.00 $22,000.00{ 100% $0.00 $2,200.00
61 |Guestroom 11th Floor (L) $48,000.00 $48,000.00 $48,000.00 $0.00 $48,000.00{ 100% $0.00 $4,800.00
62 |Guestroom 11th Floor (M) $22,000.00 $22,000.00 $22,000,00 $0.00 §22,000.00f 100% $C.00 $2,200.00
63 |Guestroom 12th Floor (L) $48,000.00 $48.000.00 $48,000.00 $0.00 $48,0600.00] 100% $0.00 $4,800.00
64 |Guestroom 12th Floor (M) $22.000.00 $22,000.00 $22,000.00 $0.00 $22,000.00f 100% §0.00 $2,200.00
65 |Guestroom 14th Fioor (L) $48,000.00 $48.000.00 $48,000.00 $0.00 $48,000.00] 100% $0.00 $4.800.00
66 Guestroom 14th Floor (M) $22.000.00 $22,000.00 $22,000,00 $0.00 §22,000.001 100% $0.00 $2,200.00
87 Guestroom 15th Floor (L) $48,000.00 $48,000.00 $48,000.C0 $0.00 $48,000.00; 100% $0.00 $4,800.00
688 Guestroom 15th Floor {M) $22,000.00 $22.000.00 $22.000.00 $0.00 $22,000.00f 100% $0.00 $2.200.00
89 [Guestroom 16th Floor (L) - $48,000.00 $48,000.00 $48.000.00 $0.00 $48,000.000 100% $0.00 $4,800.00
70 Guestroom 16th Floor (M) $22,000.00 $22,000.00 $22.000.00 $0.00 $22,000,00{ 100% $0.00 $2,200.00
71 {Guestroom 17th Floor {L) $48,000.00 $48,000.00 $48,000.00 $0.00 $48,000.00] 100% $0.00 $4,800.00
72 [Guestroom 17th Floor (M) $22,000.00 $22,000.00 $22,000.00 $0.00 $22,000.00{ 100% © §0.00 $2,200.00
73 |Guestroom 18th Floor (L) $48,000.00 $48,000.00 $48,000.00 $0.00 $48.000.00f 100% 30.00 $4,800.00
74 [Guestroom 18th Floor (M) $22,000.00 $£22,000.00 $22,000.00 $0.00 $22,000.00{ 100% $0.00 $2,200.00
75 (Guestroom 18th Floor (L) $48,000.00 $48,000.00] $48,000.00 $0.00 $48,000.007 100% $0.00 $4,800.00
76 iGuestroom 18th Floor (M) $22.000.00 $22 000.00 $22,000.00 $0.00 $22.000.00; _100% $0.00 $2.,200.00
Subtotal Page 2 $1,184,500.00 $0.00 $1,184,500.00 $1.184,500.00 $0.00 $0.00 $1.184.500.00 $0.00 $111.082.05

THE AMERICAN INSTTFUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N'W., WASHINGTON, D.C. 2006

GTo31392
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AlA DOCUMENT G703 (instuctions on reverse sige}  PAGE OF PAGES
114 Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13
Sontractor's signed Cedification is amached. APPLICATION DATE: 05.27.2016
7 tabulations below, amounts are stated to the nearest dollyr, PERICD TO: 05.31.2016
Jse Column I on Contracts where variable retainage for line ftems may apply. ARCHITECT'S PROJECT NO: 20130188
A ) € D E F G R 1 J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK QRIGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED {/E TO FINISH RETAINAGE
VALUE VALUE {(F &G} (NOTIN TO DATE (E-D)
FORG)Y (F+ G+ H)
77 |Guestroom 20th Floor (L) $48,000.00 $48,000.00 $48,000.00 $0.00 $48,000.00] 100% $0.00 $4.800.00
78 |Guestroom 20th Floor (M) $22,000.00 $22,000.00 $22,000.00 $0.00 $22.600.00] 100% 30.00 $2.200.00
79 |Guestroom 21st Floor (L) $61,000.00 $61,000.00 $61,000.00 $0.00 $61,000.00, 100% $0.00 $6,100.00
80 |Guestroom 21st Floor (M) $35,000.00 $35,000.0Q $35,000.00 $0.00 $35.000.60] 100% $0.00 $3,500.00
81 |Guestroom 22nd Floor (L) $61,000.00 $61,000.00 $61.000.00 $0.00 $61,000.001 100% 30.00 $6,100.00
82 |Guestroom 22nd Fioor (M) $35,000.00 $35,000.00 $35,000.00 30.00 $35,000.00] 100% $0.00 $3,500.00
83 [Guestroom 23rd Floor (L) $61.000.00 $61,000.00 $61,000.00 $0.00 $61,000.00] 100% $0.00 $1,782.65
84 |Guestroom 23rd Floor (M) $35,000.00 $35,000.00 $35.000.00 $0.00 $35000.00; 100% $0.00 $0.00
85 Guestroom 24th Floor (L) $61,000.00 $61,000.00 $61,000.00 $0.00 $61.000.00] 100% $0.0¢ $0.00
86 |[Guestroom 24th Floor (M) $35,000.00 $35.000.00 $35.000.00 $0.00 $35,000.00, 100% $0.00 $0.00/
87 [Guestroom 25th Figor (L.} $61,000.00 $61,000.00 $61,000.00 $0.00 $61,000.00f 100% $0.00 $0.00
88 |Guestroom 25th Floor (M) $35,000.00 $35,000.00 $35,000.00 $0.00 $35.000.00] 100% $0.00 £0.00
89 IGuestroom 26th Floor (L} $61,000.00 $61,000.00 $61.000.00 $0.00 861,000.00, 100% $0.00 $0.00
S0 |Guestroom 26th Floor (M) $35,000.00 $35,000.00 $35,000.00 50.00 $35.000.00] 100% $0.00 80.00
91 |Guestroomn 27th Floor (L) $61,000.00 $61,000.00 $61,000.00 80.00 $61,000.00] 100% $0.00 $C.00
92 |Guestroom 27th Floor (M) $35,000.00 $35.000.0C $35,000.00 $0.00 $35.000.06] 100% $0.00 20.00
93 |Guestroom 28th Floor (L) $72.000.00 $72,000.00 $72,000.00 £0.00 $72,000.00] 100% $0.00 $0.00
94 |Guestroom 28th Flcor (M) $40,000.00 $40,000.00 $40,000,00 $0.00 $40,000.00] 160% $0.00 $0.00
95 |Guestroom 29th Floor (L) $72,000.00 $72,000.00 $72.000.00 $0.00 $72,000.00] 100% $0.00 $0.00
86 |Guestroom 29th Floor (M) $40,000.00 340,000.00 $40.000.00 $0.00 $40.000.00f 100% $0.00 $0.00
§7 [Guestroom 30th Floor (L) $72,000.00 $72,000.00 $72,000.00 $0.00 $72,000.00] 100% $0.00 $0.00
98 {Guestroom 30th Floor (M) $40,000.00 $40,000.00 $40.000.00 $0.00 $40.000.06 100% $0.00 $0.00
98 |Guestroom 31st Floor (L) $81,000.00 $81,000.00 $81,000.00 $0.00 $61,000.00f 100% $0.00 $0.00
100 |Guestroom 31st Floor (M) $43,000.00 $43,000.00 $43,000.00 $0.00 $43,000.00] 100% $0.00 $0.00
101 (Guestroom 32nd Floor (L) $34,000.00 $34,000.00 $34,000.00 $0.60 $34.000.00] 100% $0.00 30.00
102 |Guestroom 32nd Ftoor (M) $18.000.00 $18,000.00, $18,000.00 $0.00 $18,0C0.00 100% $0.00 $0.00
103 |Level 32 - Mens & Womens (L) $3.500.00 $3,500.00 $3,500.00 $0.00 $3.500.00] 100% $0.00 $350.00
104 |Level 32 - Mens & Womens (M) $3,500.00 $3,500.00 $3.580.00 $0.00 $3.500.00] 100% $0.00 $310.08
10§ |Change Order No. 1{Model Room) $0.00 $7,000.00 $7.000.00 $7.000.00 $0.00 $7.000.00{ 100% $0.00 $700.00
106 {Change Order No. 3(Early Pay) $0.00 -$20,000.00 -$20,000.00 -$15.000.00 -$15,000.00 75% -$5,000.00 -51,500.00
107 iChange Order No. 4(Slmlite) $0.00 $116,000.00 $118,000,00 $116.,000.00 30.00 $116,000.00f 100% 30.0C $0.00
108 {Change Order No. S5(Lounge&Foo) $0.00 $89,071.00 $89,071.00 $89,071.060 $8.00 $69,071.00; 100% $0.00 $6,907.10
108 |Change Crder No. 6(Kitchen Epoxy $0.00 §76,540.00 $76,540.00 $76,540.00 $0.00 $76,540.00f 100% $0.00 $7.654.00
110 [Change Crder No. 7(Rm113,114} $0.00 $8,500.00 $9.500.00 $9.800.00 $0.00 $9,500.001 100% $0.00 $950.00
111 {Change Order No. §(Mockup) $0.00 $6,900.00 $6,900.00 $6,800.00 $0.00 $6.800.00] 100% $0.00 $680.00
112 iChange Order No, ${Tieredi Shcwq $0.00 $4,102.00 $4,102.00 $4,102.00 $0.00 $4.102.00 100% $0.00 $0.00;
113 [Change Order No. 10{Public arez) $0.00 $89,375.00 $89,375.00 $89,375.00 $0.00 $89,375.00f 100% $£0.00 $5,550.00
114 _iChange Order No. 11(Stimiite) $0.00 $60.866.00 $60.866.00 $60,866.00 $0.00 $60,866.001 100% $0.00 $0.00
Subtoal Page 3 — $1.261.000.00 $439,354.00 $1,700.354.00 $1.720.354.00] -$15.0060.00 $0.00 $1,705,354.00 -§5,000.00) $51,563.84
AtA BCOCUMENT G703 ~ APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 199
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AIA DOCUMENT G703 (instructions on revarse side)  PAGE [s:3 PAGES
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13
Contractor's signed Centification is attached, APPLICATION DATE: 05,27.2016
In 1abulations below, amounts are stated to the nearest dollar, PERIOD TQ: 06.31.2018
Use Colurtin T an Contracts where varisble retainage for line items may 8pply. ARCHITECT'S PROJECT NO: 20130188
A B c ) E F 5 H ] J [ L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK CORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Y BALANCE
NO. SCHEEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STCRED AND STORED UdE TO FINISH RETAINAGE
VALUE VALUE F&as) {NOTIN TODATE (E-Ty
FORG) {F~G+H)
118 Change Order No. 12(Floor prep) $14,259.00 $14,259.00 $14,256.00 $0.00 $14,256.00f 100% $0.00 $1,425.90/
116 {Change Order No. 13(Floar Prep) $13.020.00: $13.020.00 $13,020.00 $0.00 $13.020.00f 100% $0.00 $1.302.00
117 |Change Order No. 14{Cust Base) $5.330.00 $5,330.00 $5.330.00 $0.00 $5,330.00{ 100% $0.00 $533.00
118 |Change Order No. 15(Threshold)} $3.082.00 $3.089.00 $3,089.00 $0.00 §3,088.00 t00% $0.00 50.00
119 |Change Order No. 16(Stone) $8,953.00 $8,953.00 $8,953.00: . $0.00 $8,853.00{ 100% $0.00 $0.001°
120 |Change Order No. 17 (Floor prep) $9,983.00 $5,883.00 $9,983.00 $0.00 $9,583.00{ 100% $0.00 80.00
121 {Change Order No. 18(Soundmat) 514,060.00 $14,080.00 $14.060.00 $0.00 $14,060.00] 100% $0.00 $0.0C
122 |Change Order No. 19(Moisture) $36,197.00 $36,197.00/ $36,187.0C $0.00 $36,197.00f 100% 50.00 $0.00
123 [Change Order No. 20(Threshold) $4,854.00 $4,854.00 $4,854.00 $0.00 $4,854.00{ 100% $0.00 $0.00
124 |Change Order No. 21(Terazoo) $8,786.00 $8,786.00: $8,786.00 $0.00 $8,785.00] 100% $0.00 $0.00
125 |Change Order No. 22(Fioor Prep) $8.484.00 $8,494.00 $8,494.00 $0.00 $8,494.00] 100% $0.00 $0.00;
126 |Change Order No. 23(Slimiite Ca) $6,293.00 $6,293.00 $6,283.00 $0.00 $6.293.00{ 100% $0.00 $0.00
127 |Change Order No. 24(Bull No. 51) $7.512.00 $7.512.00 $7,512.00 $0.00 $7,512.001 100% $0.00 $0.00
128 |Change Order No. 25(Floor PreP) $7,067.00 $7.067.00 $7,067.00 $0.00 $7,067.00] 100% 50.00 $0.00
129 |Change Order No. 26(Tile Accele) $8.421.00 $8,421.00 $8.421.00 30.00 38.421.00] 100% $0.00/ $0.00
130 {Change Order No. 27{Tiie Accele) $7,833.00 $7.833.00 $7,833.00 $0.00 $§7,833.00f 100% $0.00 $0.00|
131 |Change Order No. 28{Ficor Prep) $2,791.00 $2,791.00 $2,791.00 $0.00 $2,791.00{ 100% $0.00 $0.00
132 {Change Order No. 29{RocknRolf) $55,879.00 $55,979.00 §45,000.00 $10.979.00 $55,979.00] 100% $0.00 $0.00
133 {Change Order No. 30(Ficorprep) $10,9386.00 $10,996.00, $10,896.00 $0.00 $10,996.00f 100% $06.00/ $0.00
134 [Change Crder No. 31{Precast) $36,956.00 $36,956.00 $36.956.00 $0.00 $36,956.00 100% $0.00 $0.00
135 {Change Order No. 32(Tile Accele) $1.848.00 $1,848.00 $1,848.,00 $0.00 $1.848.00{ 100% $0.00 $0.00
136 {Change Order No. 33(Shower) 51,838.00 $1,838.00 $1,838.00 $0.00 $1,638.00] 100% 30.00 $0.00
137 i{Change Order No. 34(Tile Accele) $4,107.00 $4,107.00 $4,107.00 $0.00 54,107.00{ 100% $0.00 $0.00]
138 |Change Order No. 35{Floorprep) $20,954.00 $20,954.00 $20,954.00 50.00 $20,954.00f 100% $0.00 $0.00
13¢ |Change Order No. 36(Slimlite) $43,715.00 $43,715.004 $43,715.00 $0.00 $43,715.00; 100% 30.00 $0.00
140 |Change Order No. 37(Skybar) $124,856.00 $124,856.00 $99,500.00 $25.356.00 $124,856.00f 100% $0.00 $0.00
141 |Change Order No. 38(Restauran) $49,121.00 $49,121.00 $49,121.00 $0.0C $49,121.00] 100% $0.0C $0.00
142 |Change Order No. 39(Terrazo rep) $2,828.00] $2,828.00 $2,828.00 $0.00 $2,828.00] 100% $0.00 $0.00
143 |Change Order No. 40(Ada Showr) 52,706.00 $2,706.00 $2,706.00 $0.00 52.706.00} 100% $0.00 50.00
144 |Change Order No. 41(Tile Accele} $13,863.00 $13,863.00 $13,863.00 $0.00 $13.863.00] 100% $0.00 $0.00
145 {Change Order No. 42(Floorprep) $27,765.00 $27.765.00 $0.00 $27,765.00 $27,765.00, 100% $G.00 $0.00
146 1Change Order No. 43{Slimiite} $1,469.00 $1,469.00 $0.00 $1.469.00 $1.469.00{ 100% $0.00 $0.00;
147 iChange Order No. 44(Floorprep) $23,389.00 $23,389.00 $0.00 $23,389.00 $23,385.00] 100% $0.00 $0.00
Total This page $0.00 $588,332.00 $588.332.00 $500.374.00 $88,958.00 $0.00 $589,332.00 $0.00 $3.260.90
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AJA DOCUMENT G702  {instructions on feverse side)  PAGE

OF  PAGES
AJA Documient G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13
Contractor’s signed Certification is attached, APPLICATION DATE: 05.27.2018
in tabulations below, amounts are stated to the nearsst dollar. PERIOD TO: 05.31.2018
Jse Coluron | on Contracts where variable retainage for Iine ftems may apply. ARCHITECTS PROJECT NO: 20130186
A B [+ D E F G H ! J [3 L
WORK. COMPLETED MATERIALS TOTAL :
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED JE) TO FINISH RETAINAGE
VALUE VALUE F&G) NOT IN TO DATE E-D
¥ OR G) (F~G+H)
1 iAllowance #1{Flocr Protection) $10,000.00 $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00]
2 |Allowance #2(Floor Prep) $367.84 $367.54 $0.00 $0.00 0% $367.34 $0.00|
ALWD124-070)| $3,763.06 $3,763.06 $3.763.06 $0.00 $3,763.06¢ 100% $0.00 $376.31
AEWG124-050 $3.718.80 $3,718.80 $3,718.80 $0.00 $3.718.80( 100% $0.60 $371.88
ALWD123-050 $14,052.62 $14,05262 $14,05262 $0.00 $14,05262; 100% $0.00 $1,40528
ALW(124-110 $1,663.69 $1,683.68 $1,663.69 $0.00 $1.66368; 100% $0.00 $166.37,
ALWD124-130 $1,433.89 $1,433.88 $1,433.88 $0.00 $1,433.881 100% $0.00 $143.38
3 |Aliowance #3(Damage Tie) $542.45 $542.45 $0.00 $6.00 0% $542.45 $0.00
ALWD125-050 $1,178.00 $1,178.00 $1,178.00 $0.00 $1,178.00} 100% $0.00 $0.00]
ALW0125-050 $4,273.32 $4.273.32 34,273.32 $0.00 $4,273.32; 100% $0.00 $0.00,
ALWO124-050 $4,006.23 $4,008.23 $4,006.23 $0.00 $4,00623; 100% $0.00 $0.00
Total This page $45,000.00 $0.00 $45,000.00 $34,089.61 $0.00, $0.00] $34.089.61 $10.910.38 $2,463.21
Grand Total $4,278,833.00f $1,028,686.00} $5,307,5198.00! $5,202.650.61 $88,958.00 $0.60{ $5,291,608.611 100% $15,910.39] $262,244.80
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