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SUBCONTRACTOR APPLICATION FOR PAYMENT . DATE: 512712016
TO: Turner/Ozanne/VAA FROM: (Subcontracior} Lake Eria Eleciric, Inc.

c/o The Standerd Building 25730 First Strest

1370 Onterio St., Suite 800 Westlake, Ohio 44145

Clevaland, OH 44113 Telephone No.: 440-835-5565

216-377-4901 (0), 216-569-89678 (F) Involce No.: 14-69930-22546
PROJECT: Cuyshoga County Convention Cenler lotel PROJECT LOCATION: 100 1.akeside Avenue Last

Cleveland, Ohio 44114

DESCRIPTION OF WORK: Electrical
Contract No. 4700031227
Original Subcontract Sum $ . $200,400.00 Total Completed & Stored to Dets $ $21,656,736.00
Approved Change Orders to Date  § § 21,887,824.00 Less Retalnage ot _2.6___ % $ $547,205.60
(Through Chenge Order #111 } Total Earnad Lees Retalnage 8§ $21,109,5630.40
Subcontract Sum to Oate $ $21,008,224.00 Less Previous Certificates for Paymant $ $20,974,601.70
Current Peyment Due $ 5134,928,70
(/ Tneudes cher Hes Juv )Mﬁ‘?
ity K| 1 .60
;f Frnees oy WY K Belance to Finleh (Including retalnegs) $ $776,693

The underaigned certifies thet Is has performed tabor and has furnished ell meterial, machinery, fuel end equipment covered by this Application for
Payment in eccord with the subcontract documents. It hes paid all Bmounts due for work covered by previously funded Applications, and the current
payment due to the undersigned wiil be utllized to fund end pay all of ils subcontreciors, materialmen, end lebor for work in connection wilh the project
described ehove within 7 days of receip! of the “Current Payment Due ¥

‘\u!\\"ll“”
The undersigned acknowledges that TURNER/OZANNE/VAA wil] make payment her@ﬂhc{e?ih r&g}g‘&gm !ke
representations made in this appiication. ’«,’

S SN I///'}%% ;
Subcontrector: Lake Erie Elactric, Inc. e fos ’C\ 3t
u s RN

> == g
By: W /A’ z
| S v

éu scribed end sworn {gkefore me this 'llay of May_, 2016, ’“,-‘

Notary Pubfi My Commlssfon,%xm

"'an H

CONDITIONAL WAIVER OF LIEN

Conditioned upon paymant, the undersigned, for and In conslideretion of payment made 1o the undersignad as a result of this Application, releese
does hereby welve, release and surrender any and el lisn or claim or right to lien, to the date of this walver, for labor, material and/or gervices
furnished in connection with the above described Project,

Subcontractor;  Lake Erie Electric, Inc.

By:

AN

SubscAbed and sworn to befgre mé this T-{_day of May.,

Notary Public:

l"’ f”%‘(,t\’
A ITNTIEL
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\ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
tractor's signed Certification is sttached, APPLICATION DATE: 52712016
abulations below, amounts are stated to the nearest dollar, PERIOD TO: 53112016
+Column T on Contracts where variable retainege for line ftems ay apply. . ARCHITECT'S PROJECT NO:
14-1005-CCC Hotel
A B c D E F 16 H I J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1e) TO FINISH RETAINAGE
YALUE VALUE (F&C) (NOTIN TQ DATE (E-0)
FORG) (F+G+ H)
1 PRECON LABORMATERIAL - Jan 2014 $ 33,400.00 33,400.00 33400.00 33.400,00 100% $ - $ 33500
2 PRECON LABOR/MATERIAL - Feb 2014 $ 33400.00 33,400,00 33,400.00 33,400,001 100% $ . $ B35.00
3 PRECON LABOR/MATERIAL - Mar 2014 $ 33,400.00 23,400.,00 33,400.09 33,400.00 100% $ . $ 835,00
I’} |PRECON LABOR/MATERIAL - Apr 2014 $ 33,400.00 33,400,00 33,400.00 33,400.00 100% $ . s 835.00
s PRECON LABORMATERIAL - May 2014 $ 33,400.00 33,400.00 32,400,00 33,400.00 100% $ - 3 B§35.00
8 PRECON LABOR/MATERIAL - June 2014 $ 33,400.00 33,400,608 33,400.00 33,400.00 100% $ . ] B35,00
7 8IM ROOM EQUIPMENT $ 42,808.89 42,608,89 42.808.89 42,6089 100% $ - $ 1,085.00
8 3 37,381.11 37,381.11 37,391, 11 : 3739111 100% s - s $35.00
9 % 7.000.00 7,000.60 7,000.00 7.000.00 100% $ . $ 175.00
10 s 2.130.00 8,130.00 3,130.00 . £,130.00 180% $ - s 203,00
11 $ 54,000.00 54,000,00 54,000.00 £4,000.00 160% $ - $ 1,380.00
12 MOBILIZATION LABOR $ 78,000.00 76,000,00 76,000.00 76,000.00) 100% $ - $ 1,800.00
13 CLEAN UP MATERIAL $ 2,500.00 250000 2.500.00 2.550.00 100% H - 3 63.%0
“ [CLEAN UP LABOR $ 65,000.00 85,000,00 £65,000.00 . 6%,000.00 100% $ - $ 1,82500
15 SAFETY MATERIAL $ 14,500.00 44,500.00 14,500.00 14,580.00 100% $ - $ 363.00
16 SAFETY LABOR s 55,000.00 55,006.00 55,000.00 55,000.00 100% $ - $ 1,375.00
17 SHOPS MATERIAL 3 84,00 £00.00 800.00 86C.00 100% 3 - s 20.90
18 SHOPS LABOR $ 60,000.00 $0,000.00 §0,000,00 - £0,000.00| 100% $ - s 1.508.60
19 MATERIAL HANDLING - MATERIALS $ 13,319.52 13,318.52 13.319.52 13,31952 100% $ « $ 332,00
i ] MATERIAL HANDLING - LABOR $ 28,732.10 28,7321 28,732.10 28,7328 100% $ - $ 718.00
21 Prefab Main Distnbution-MATERIAL $ 33,544.00 33,544,00 33,544.00 33.544.00 100% $ - 18 839,00
= Prefab Main Distribution- LABOR $ 3,336.98 B8336.86 8,336.96 8,336,96 100% $ - ] 208.00
Prefab Panel Centers & Plug Boards & Light
23 Fixtures-MATERIAL X £ £1,203.08 81,203.08 84,203.08 $1,203.08| 100% $ $ 1.530.00
Prefab Panel Conters & Plug Boards & Light
24 iFicures-LABOR $ 2491278 2491219 24,912.79 2491279 100% $ ] 623,00
OFf Site 0.00 $ . $ .
25 Suite Mock-up-MATERIAL $ 15,693.10 15,693.10 15,993.10 15,893.10 100% $ - $ 33200
26 Suite Mock-up-LABOR $ 31,398,1%9 31,385.19 21,385.19 31,386,19 100% $ - $ 785.00
Site 0.00 s - 1s .
27 Generator Pads-MATERIAL $ 25,416.38 2541638 25,416,386 2541630 108% s - $ £35.00
-] Generator Pads-LABOR $ 38,869.65 36,869.65 33,889.85 368,869.85 100% $ - $ 82200
28 Fueling- MATERIAL $ 29,812.39 28,512,39 29,512.39 2851299 100% $ - $ 738,00
30 FusingLABOR, H 43,014.59 43,014.59 43,014.59 43,014.59 100% $ - s 1,075,080
3 Set Housing {Ceneraton-MATERIAL $ TA 5T5.27 74,575.27 457527 74,578.27 100% s - $ 1,864.90 |
32 Set Housing (Genemar)nﬁ'dﬁ $ 110.608.84 410,608.84 110,8608.94 110,608.94 100% $ - $ 2.765.00
Site Underground Rough-in - Duct Bank.
33 MATERIAL $ 62.285.18 82,285,18 $2,285.18 62,285.18 100% $ - $ 1,557.00
34 Site Underground Rough-in Duct Bank-LABOR | § 9217412 9217412 92174.12 92,174.12 100% $ - $ 2.304.00
35 Sfte Fisture Concreto Bases-MATERIAL $ T6,172.39 7517239 76,172,392 T5,172.38 100% $ i $ 1,904.00
36 Site Fixdure Concrete Bases-L ABOR $ 114,253.40 114,253.40 114.253.49 - 114,253.40 100% $ . $ 285600
7 E;et She Focures-MAT ERIAL $ 45,092.42 45,092.42 49,092.42 49,092.42 100% $ - $ 1,227.00
a8 Set Site Fodures-MATERIAL s 7388422 7388424 73,884.24 73,884.24 100% $ - $ 1,847.00
8 Remote GFCIMATERIAL $ 2541653 25,416.53 25416.53 25416.53 100% $ - $ £35.00
40 Remote GECLLABOR s 34,368,65 24,368.65 34,359.65 34,360.65 1W00% $ - $ 958.00
41 Underground Utllity C fons-MATERIAL s 37,706.39 37,706.39 31, T08.3% 37,7063 100% $ . $ 94300
42 Underground Utitity Connections-LABOR $ 55,304.47 55,304.47 55,304.47 55,304.47) 100% $ - $ 1,383.00
Site Underground Roughan - Fhaures.
43 MATERIAL $ 28,522.51 28,522.51 29,522.54 : 28,522.51 100% $ -« s 738.00
44 .‘3.55 Underground Rough-in-Fidures-LABOR s 43,014.59 43,014.59 43,014.59 H 43,014.5% 100% $ - $ 1,075.00
Basement $ - is -
45 Temporary Power & Lighting-MATERIAL $ 60,311.02 60,311.02 £§0,311.02 §0,311.92| 100% $ - $ 1,508.00
a2 T ammnmrmm: Domeuer £ | it ) 8O0 [ on AR R4 B LR% RE abd 488 54 8n LBS 54 100% -4 - s 228200
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. Docurnent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
fractor’s signed Certification is attached. APPLICATION OATE: BI2TI2016
sbulations below. amounts aro stated to the nearest dollar, ) PERIOC TC; 5312018
. Column | on Conmacts whese variable retninage for ling items may apply. ARCHITECTS PROFECT NO:
14-1006-CCC Hotel
A B c o] E F G H | J K L
WORR. COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGITNAL "CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULEQC ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {4 /E) TG FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E-N
FORG) {F~G +H)
47 }instal Distribution Tubs-MATERIAL $ 50,259,16 30,258.18 £0,259.1% 50,256,16 100% $ - $ 1,256.00
46 Install Distribution Tubs-LABOR $ 75,386.78 75,388.7¢ 75,388.7¢ 75,388.78 100% $ - $ 1,885.00
49 Install Distribution Tub Interfors-MATERIAL - 70,362.36 70,362.86 70,382,856 70,362.58 100% < - s 1,759.00
50 Jnstan Dlstribution Tub Interions-LABOR $ 105,544.29 105,544 29 105,544.29 105,544,289 100% 3 - $ 2,639.00
5 jinstall Feadors-MATERIAL s 80,814.70 8041470 8041470 60,414.70 100% $ - $ 2,010,090
52 Install FeadersLABDR $ 120,62205 120,622.05 120.822.0% 120,822.05 100% $ . $ 3,016.00
52 Eire Alarmn Oovicos-MATERIAL $ 30,155.51 3018551 30,158.51 30,155.51 100% s . $ 754.00
54 Fire Alarm Devices-LABOR $ 4523327 45.233.27 4523327 45,233.27 100% $ - $ 1.131.00
55  |Progtamming Fire Alanm Pancl/Sys-MATERIALL § 20,103.67 20,103.67 20,103.67 20,10367]  100% s .l £03.00
85 Progremming Fire Alsmm PaneliSys.. LABOR $ 2515551 25,155.51 25,155.51 25,1585.51 100% $ - $ 829.00
57 Protest Fire Alamm WMATERIAL $ 5,051.64 50518 5,051.34 §,051.84; 100% s $ 126.00
58 Pratest Fire Alarm em-LABOR $ 10,077.7¢ 10,077.76 10,077.78 10,677.76 108% $ - $ 252.08
59 City Test Flre Alanm System-MATERIAL $ 7.551.84 7.651.84 7.551.8¢ 7,551.84 100% $ - |s 169,90
&0 Vest Fine Alarm Systern-LABDR s 10,077.76 10,077.76 10,077.78 10,077.76 100% $ . $ 252.00
IDF Room Build-outs & Bonding/Cabling-
&1 MATERIAL $ 28,155.5% 28,155,51 28,155.5¢ 28,155.51 100% 3 - $ T04.00
IDF Room Butid-cuts & Bonding/Cabling-
82 LABOR $ 42,428.7% 4242579 4242679 42,425.79 100% 5 . $ 1,061.00
53 =] ) Power WHHWA_’I:ERIAL $ 50,311.02 60,311.02 60,311.02 €0,311.02 1008% $ - $ 1,508.00
64 Sererator Pewer Wiing-LABOR $ 90,466.54 90,466.54 90,466.58 90,466,58 108% 3 . $ 226200
85 Cverhead Electrical Rough-n-MATERIAL s 70,362.36 70,362.86 7038288 76,352.88 100% [ - $ 1,759.00
66 Ovechead Electical Rough-In-L ABOR $ 105,544.29 108,544.29 1085,544.29 105544.29 100% $ . $ 2.839.00
(14 Bars & l!ond'gg;MATERIAL s 20,103.67 20,103.67 20,102,687 20,102.67 100% [4 . $ 503,00
66 Bars & Bonding-LABOR $ 3015551 30,158.51 30,158.51 30,155.51 100% $ $ 754.00
1] AV Room Bulld-outs & Bonding-MATERIAL $ 36,155.51 30,185.51 30,185.51 30,155.51 180% $ $ 754.00
70 AN Room Bulld-outs & Bonding. LABOR $ 4520327 45,233.27 4523337 452027 100% $ - $ 1,131.00
Security Room Build-outs & Bonding-
71 MATERIAL -1 20,103.67. 20,103.67 28,103.67 20,103.67 100% $ $ 503.00
T2 Security Room Build-outs & Bondiﬂ-U\BOR $ 30,155.51 36,155.51 30,156.51 30,155.51 100% $ % 754.00
T2 In-Wall Electrical Rough-in-MATERIAL $ 80,311.02 66,311.02 £0,311,02 80.311.02 100% - $ 1,508.00
74 In-Wall Electrical Rough-in-LABOR $ 90,465.54 90,466.54 50,466,34 90,456.54 100% $ - 1 228200
75 Install Disconnects / VFDs-MA AL $ 50,259.19 30,256.19 50,258.1% i 30,258.16 100% $ - 5 1,258.00
76 Irrstall Disconaects { VEDs-LABOR $ 75,388.76¢ 75,386.78 75,388.7¢ 78,388.76 100% $ - $ 1,885.00
77 Instail SIeeve&MAIER!A{ s 20,103.67 20,102.67 20,100.67 . 20,103.67 100% $ . $ 503.00
7e inatat! Steevas-LABDR H 30,155,564 30,155.51 30,155.51 20,155.51 100% $ - $ 754.00
% Flre SWM‘FERN s 10,051.8¢ 10,051.84 10,051.84 10,051.84 100% $ - s 2561.00
80  [Fire SloppingLABOR s 15,077.76 1507778 18.077.76 15077.768]  100% s s a77.00
61 L'ﬂ Fixture Installaion/Finishes-MATERIAL $ 60,414.70 6041470 60,414.7C 80,414.70 100% s $ 2,010.00
82 Light Fixture installatien/Finishes-LABOR $ 120.€22.05 120,622.05 120,622.05 120,622.05] 100% s - $ 3,0t8.00
.= Install Remote Annunciator-MATERIAL $ 10,051.84 10,051.84 10,051,804 10,051.84 100% $ - $ 251,00
¥ s 15,077.7¢ 15,077.76 15,077.76 15,077.76 100% $ - $ 377.00
85 $ 30,155.51 30,155.51 30,155.51 . 35,158.51 100% $ - $ 754.00
88 . $ 45,233.27 45233.27 £45,233.27 45232 100% $ . $ 1,131.00
Branch Device Finishes & Trim Plates-
ar MATERIAL s 20,103.67 20,103.67 20,103.67 20.10657 100% $ - $ 503.00
1] Branch Device Finishes & Trim Plates-L ABOR | & 25,155.51 25,155.51 25.155.51 25,155.51 400% $ - $ €23.00
29 TaleOate Devices-MATERIAL $ 20,103.67 20,103.67 20,103.67 20,103.67 100% $ - $ 503.00
90 TeleDate Devices-LABOR s 30,155.51 30,155.51 30,155.51 30,185,351 100% 5 - $ 754.00
9 Fire Alanm Cabitig-MATERIAL $ 60,311.02 80,311.02 60,311.02 60,311.02| 100% $ - $ 1.508.00
92 Fire Alarm Cabling-LABOR s 90,466.58 . 60,465.54 50,466,54 90,466.54 100% $ -1 2,262.00
83 [AV DevicosMATERIAL $ 49.207.35 40,207.35 40,207.35 40207.35]  100% [ $ 1,005.00
. ——— ™ —— - —— - - . o LW Py = BN Tta NS AR * e A B DA
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AIADOCUMENT G703  dnstniclionsonroverse side) PAGE 1 OF 2 PAGES!
A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contuining APPLICATION NUMBER: 28
arractor’s signed Certification is attached. APPLICATION DATE: 8/27I2018
tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: 513172016
£ Column | on Contracts where variable retainage for line itemns may apply. ARCHITECTS PROJECT NO:
14-1005-CCC Hotel
A B C 3] E F G H | J K L
IWORK COMPLETED MAYERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. . SCHEDULED CORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED {§/E) T0 FINISH RETAINAGE
VALUE YALUE F&G NOT N TO DATE E-N
FORG) (F+G=-H)
95 Security Devices-MATERIAL $ 40,207.35 40,207.35 40,207.35 40,207.25'  100% s - $ 1,005.00
% Sty Devices-LABOR $ 80,311.02 80,311,02 80,311.02 80,311,02 100% H - 13 1,508,00
Level 4 0.00 $ - s -
97 Femporaty Power & Liphtng-MATERIAL s 29,786.15 29,786.15 29,786.15 29,786.15 100% 5 - |s 745.00
98 [Temporary Power & Lighting-LABOR $ 457823 44,679.23 £4,670.23 24879.23)  100% $ - |$ 1,117.00
9 Inctalf Distnbution Tubs-MATERIAL $ 11,914.48 11,914.46 11,914.86 11,914.45; 100% s - $ 298.00
100 Instal Distribution Tubs-LABOR 5 17857169 17,871.85 17,871,69 17,871.8%: 160% $ - $ 447.00
1o |Install Distritwstion Tub Interiors-MATERIAL $ 23,828.92 2322892 23,829.92 082892 100% $ - $ 596.00
102 instan Distribution Tub imeriors-LABOR $ 35,743.33 35,743.3¢ 3574335 35,743,328 100% $ . s 894.00
163 Install Feaders-MATERIAL s 29,788.15 25,788,138 28,786,185 29,786.15 100% H - 5 745.00
104 [ $ 4467923 44,6T9.23 24,678.23 £4,678.23 100% s - 1§ 1117.00
108 s 11,9448 11,914.48 11,314.46 11,914.48 100% H - $ 288.00
106 s 1787168 17.871.69 17,871.69 17,571.69 100% 3 - s 447.00
107 H 17,871.69% 17.871.69 17,871.68 17,871,589 100% s - $ 447.00
TDF Room Build-outs & Bonding/Cabling-
108 LABOR - s 2680754 28,807,858 25,807.58 26,367.54 100% s - $ €70.00
109 Overhead g_ml ROWM-MA_.T_E_BIAL H 28,786.15 29,786.15 29,786.15 29,786.15 100% $ - 3 745,00
110 [Overhoad Elecirical Rough-#-.LABOR $ 44,879.23 4487923 44,678.23 ass79.23]  100% | - 18 1,117.06
1 G tor Conduit Rough-in-MATERIAL $ 23,828.92 23,328.92 23,828.92 23,826.92 100% $ - $ £56.00
112 Condutt Rough--LABOR $ 35,743.38 35,74338 3574238 3574338 wo%  |$ < 1S 394.00
113 AV Reorm Bulld-outs & ATERIAL $ 17,871.69 17,871,869 17,871.33 1737139 100% s - 3 447.00
114 AN Room Buld-uts & B $ 26.807.54 26,807.54 26,207.54 25,807,54 100% $ - 3 670,00
Security Room Bulld-outs & Bonding-
115 MATERIAL $ 5,952.23 5,957.23 5,857.23 5,937.23 100% $ - $ 143.00
118 Room Build-outs & Bonding-LABOR | § 3,93535 8,535.85 8,935.85 8,935.85 100% $ - 18 223.00
"y |Bars¢:. Bonding-MATERIAL $ 11,914.46 11,914.48 11,914,486 11.914.48) 100% $ . 5 288.00
118 Bars & Bonding-LABOR $ 17,871,869 17,871.89 17,871,689 17871.69 100% $ - $ 45706
119 Sot ATS (Generator)-MATERIAL $ 17,871.69 17,871.89 17,871.88 17,871.69 100% $ - s 447,00
120 Set ATS (C LABC . s 28,807.54 26,307.54 28,807.54 2680754 100% $ $ cro.on
121 In-Wall Elecirical Rough-in-MATERIAL $ 35,743,338 35,743.38 3574338 3574338 100% $ - s 2954.00
122 In-Wall Electrical Rough-in-LABOR $ £3.615.08 3,615.08 53,615.08 £3515.08 100% $ - s 1,340.00
123 ingtall Dreconnects VFDs.-MATERIAL $ 29,796,185 26,786.15 29,788.18 2978515 100% $ ~ H 745,00
124 iinstall Disconnects VFDs-LABOR 3 44,673.23 44,679.23 44.678.23 48,6798 100% $ - $ 1,117.00
125 {_f_’wmys-MATERN 3 5957.23 5,957.23 5951.23 5957.23 100% 35 . - 149,00
128 P; R 3 88685 3,935.85 3,93535 8,935.85 100% $ ~ $ 223,00
127 ilastall Sieeves-MATERIAL $ 17,671.68 17.671.69 17,871,89 17,871.89 100% $ - $ 447.00
128 install Slesves-{ ABOR $ 26,807.54 26,807,854 26,807.54 26,807.54, 100% $ - H 870.00
129 Fire Stopping-MATERIAL 5 5,857.23 £3957.23 5.957,.23 5,.957.23 108% $ - $ 149.00
130 Fre Stopping-LABOR s £,536.35 8.935.85 8,935,8% 8,935.85 100% $ - s 223.00
131 |Light Fixture installation/Finishes- MATERIAL | § 41,700.31 4.700.61 41,700.61 £1,700.61 100% $ - s 1,043.00
132 t Fixture instalietion/Finishes-LABOR $ 62,550,92 62,550.92 52,550.92 52,550.92/ 100% $ - $ 1,564.00
133 Lighting Control- MATERIAL $ 23,828.92 23,328.92 23,028,892 23,82&82! 100% $ - $ 585,00
134 Lighting ControHLABOR $ 3574338 35,743.38 3574338 3574338 100% $ H 894,00
Branch Device Finishes & Trim Plates-
135 [MATERIAL $ 11,914.45 11,914.46 1151445 11,914.48) 100% $ H 253,00
1368 Branch Device Finishes & Trim Plates.LABOR | § 17,871,692 1757188 17,871.6% 17,871,689 100% $ - H 447,00
1357 Eremamcammm $ 2878615 29.788.15 29,788.15 29,786.15 100% $ - 1s 745,00
138 [Fire Alamn Cabling-LABOR $ 44,679.23 4437923 44.679.23 4487923 100% $ - 18 1,117.00
138 TeleData Devices-MATERIAL $ 11,914.28 11,914.25 11,514.45 11,914.45 100% $ - s 288.00
140 TetlaDats Devices-LABOR $ 17,871.89 17,871.89 17,871.69 17,871.69 100%. $ - - 447.00
141 AV Devices-MATERIAL $ 17,87M.69 17,871.68 17,871.69 17,871.68 100% § - $ 447,00
12 (AR Davieas L ABOR s 26.207.54 26.807 64 26 807.58 26.807.5¢| 100% 4 . ls &78.00
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AlA DOCUMENT G702 (nstructions ohreverse side)  PAGE 1 OF 1 PAGES
LA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining APPLICATION NUIMBER: 28
ntrector's signed Cerpfication 1S attached. APPLICATION DATE: SI27I206
tabulations below, amounts are stared to the nenrest dollar, PERIOD TO: 5/31/2016
1 Column | on Contracts where varinble niteinage for ine ftems may xpply. ARCHITECTS PROJECT NO:
114-1005-CCL Hotel
A B e D E F G H ! J |4 L
'WORK COMPLETED MATERIAL TCTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION | THIS PERIOD STORED AND STORED {1/ TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-N)
FORG) (F+G-H)
143 Sewurity Devices-MATERIAL s N 11,994.48 11,9%4.46 11,974.4% 11.914.48 100% 5 - 3 298.00
144 Security Devices-LABOR 3 17.871.68 1787188 47.871.88 1T.871.88 TW0e% s - b4 447 .00
145 ToeData Backbone Cabling-MATERIAL L3 17,871.68 17.871.62 17.871.8% 17.871.89 100% s - $ 447.00
146 TelaData Backbone Cabing-lABOR . s 28,807.5¢ 26,807.54 2630754 26.307.54 1060% -1 - $ S70.00
147 Teledate Programming-MATERIAL & 5,857.23 5,857.23 5557.23 5,857.23 100% s - $ 145.00
145 Teledata Programming-LABOR -3 5,335.85 £,825.85 £,835.85 38,935.88 100% s - s 22300
148 AN Alening & Autiting (ol! levels - MATERIAL $ 47.871.88 $7871.8% 1787159 17.87.8¢ o0% $ - b3 447.00
150 AN Sjming & Autitng [all levels).L ABOR $ 26,807.54 26,807.54 25,807.5¢ 28.207.5¢ 100% s . $ &rn00
151 AN Frograrmnming {all Jevels)-MATERIAL 13 17,871.89 17.871.6% 17.871.58 17.871.68 100% 3 - 3 447.00
182 AN Proqramring (o)l levels)-LABOR $ 28,807.54 26,807.54 28,807.54 26,807.54 100% 5 $ §70.00
Security Airring & Auditing (sl flevels)
153 MATERIAL s 17.871.68 17871.68 17.871.62 17.871.68 100% s - $ 447,00
158 Security Aiming & Auditing (all levels) LABOR -1 26,807.54 28,807,848 25,807.54 26,807.54 100% 3 - $ 670.00
185 Socunty Programming (all levels)-MATERIAL $ 47,871.68 787168 17.871.69 17.E71.52 100% s 3 447.00
156 Security Programming (3 levels)-LABOR 5 26,807.54 25,307.54 26,807.54 28,507.54 100% g 5 870.00
187 TeleDats Wirelees Audi-MATERIAL % 11.914.48 11,914.48 11,514.48 14.814.45 100% 5 $ 298.00
158 TeleData Wireless Audit-LABOR 5 17.871.89 17.874.68 1787189 17,871.8% 100% 3 - $ 447.00
159 install Remote Annuncistor-MATERIAL s 11,514.48 11,914,486 1191448 11,994.48 100% & 3 298.00
780 Inatal] Remote Annunciator-LABOR S 178788 17.871.68 17.871.88 47,871.69 % $ $ £47.00
Level 2 ¢.00 - s -
b Temporary Power & Lighting-MATERIAL 5 31,8414 31,8443 31,841.43 34,841.43 100% - s 786.08
162 Temperary Power & Lighting-LASOR ] &7,762.18% 47,782.18 47,782.45 477615 100% s $ 4.154,00
1%s Install Distibution Tubs-MATERIAL 3 2274388 2274388 2274388 22,743.85 100% $ - s 585.00
164 install Distribution Tubs-LABCOR 3 34,115.82 34,115.82 3411882 348,415.82 100% 3 s B5Z.00
185 Ingtall Distribution Tub Intenors-MATERIAL s 2728286 27,292.68 2729266 27,292.68 100% $ - $ 582.00
156 Install Distribution Tub Intenors-LABOR $ 46,938.88 40,228.98 40,938.98 40,838.98 100% s - $ 1,023.00
187 Install Feeders-MATERIAL 14 3184143 31.841.43 31,841,432 31,841.42 100% s - $ 736.00
182 install Feeders-LABOR s 47,782,185 47,762,185 &47,762.15 47762145 100% $ 5 1.184.00
188 Fire &larm Devices-MATERIAL $ 13,848,332 43,548.33 13,848.33 13,545,323 100% 5 - & 341,00
170 Fire Alarmn Devicas-LABOR ] 20,459.49 20,489.49 20,469.4% 20,458.48 100% 4 - $ 392,00
1DF Room Bullg-outs & Bonding/Cabing-
171 MATERIAL $ 18,185.10 TEAR5.10 18,195.10 18,195.10 100% 3 3 455,00
1DF Room Build-outs & Bonding/Cadling-
172 LABOR 5 27,202.68 728265 2729288 27 282,88 100% $ | 882,00
ks Overhead Electrical Rough-in-MATERIAL s 35,390.21 36,330.21 36,380.24 3539021 100% 4 4 10.00
174 Querhead Electrical Rough-in-LABOR S 54,585.21 54, 585.31 54 585 34 54,585,341 100% S - $ 1,365.00
178 AN Room Build-outs & Bonding-MATERIAL s 18,185.10 18.188.1¢ 18,185.10 18,185.1¢ 100% 3 s £55.00
176 AN Reorn Buiid-cuts & Bonding-LABCR $ 27,292.6% IT232.66 27282568 722265 100% -4 $ 83200
Security Room Buildouts & Bending.
177 MATERIAL 3 13,546.33 13,646.33 1364633 13,6845.32 100% b3 - -3 341.00
4 Segurity Room: Buld-outs & Bonding-LABOR 8 20,488.43 20,469.43 2048848 20,469.48 100% % 3 512.00
h¥i] Bers & Bonding-MATERIAL s 8,087.55 8,087.55 9,097,585 9,087.55 100% s $ 227.00
188 {Bars & Bondirg-LABOR 3 12.5468.33 13,546.33 13,648,533 13,645,335 100% k1 3 341.00
181 in-Wall Electrical Rough-in-MATERIAL s 31,841.43 31,841.43 31,841.43 31,881,423 100% $ 5 786.00
187 In-Wall Etectrical Rovgh-in-LABOR § 4776215 47, 782.45 47,7621 4776218 100% % s 119800
183 Install DisconnoCIsNEDS-MATERIAL $ 27,252.58 27,292.8¢ sy X 27,8266 100% % B s BI2.00
184 irrstall DiscannedsVFDs-LABOR $ 40,838,898 40,838.88 40,938.98 40,338.98 100% s - s 1,023.00
185 Potrweys-MATERIAL N s 9,097 .55 8.087.56 £,097.55 3,087.55 100% $ s 2700
186 Pattways-LABOR H 13,548.33 13.545.33 13,845.33 13,846,323 150% $ s 341.00
187 Inztall Steeves MATERIAL 4 42,8646.33 13,648.33 13,645,338 13.846.33 100% 3 $ 34100
188 insial Slecves-LABOR s 2046849 20,469.49 20,489.49 20,469.49 100 S - E 572,00
1RG Firn SinemndATERIAL 5 2.087.848 9.097.55 8.087.55 4,097.58 100% 14 = s 2700
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i Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contsining APPLICATION NUMBER: 28
stractor’s signed Cermificarion is wimached. APPLICATION DATE: 512772016
abulations below, amounts are stated 10 the nearest dollar, PERIOO TO: 5{31/2016
: Column 1 on Contracts where variable retainape for line ftems may apply. ARCHITECT'S PROJECT NO;
14-1005-CCC Hotel
A B c o] E F < H I J K L
WORK COMPLETEOQ MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED CRDERS SCHEDULEO APPLICATION  {THIS PERIOO STORED ANO STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE (E-D
FORG) (F+G+H)
1%0 Fire Stopping-LABOR $ 13,64633 13,84833 13,648.33 12,846.33 100% $ $ 341.00
191 Light Fixture Installaton/Tinishes-MATERIAL $ 45,487.76 43,487.76 4$.487.76 45,487.7¢ 100% 3 . s 1,137.00
192 Light Fidure Instaliation/Finishes-L ABOR $ $8.231.84 68,231.64 £69,231.84 58,231.64 100% $ . $ 1,706.00
193 Lighting ComrolMATERIAL $ 22,743.88 22,743.88 22,743.88 22,743.88 100% $ - $ 569,00
194  [Uighting Control LABOR $ s 34,115.32 311582 34,115.82 100% $ Rk 5100
Branch Device Finishes & Trim Plates-
195 MATERIAL $ 13,646.33 13,848.33 1354533 13,645.33 100% $ $ 341.00
186 Eranch Device Finishes & Trim Plates-LABOR | $ 20,469.49 20,485.49 20,469.48 20,460.48 100% $ - $ 512.00
187 Fire Alarm Cabling-MATERIAL ¢ 247,292,686 27.292.69 27,292.66 27,292.66 1D0% $ $ as2o00
198 Fire Alarm CabliM;OR 3 40,938.98 40,938.98 40,938.98 40,936.99) 100% $ - $ 1,023.00
180 TeleData Devices-MA 1AL $ 8,097 58 9,087.65 9,097.55 9,097.55 100% $ - s 227.00
200 TeleData DeovicesLABOR $ 13,648 13,846.33 13,646.33 13,648.33 100% $ - $ 341.00
201 AN Devices-MATERIAL $ 13,646.33 13,848.32 13,646.33 13,646.33| 100% $ - $ 3100
202 A Devices.L ABOR $ 20,465.48 20,489.49 2046949 20,469.49 400% $ L3 512.00
203 Security Deviges-MATERIAL 3 9,097.55 9,887,586 9,067.55 3,097,585 100% $ - s 227.00
204 Security Devices-L ABOR s 13,646.23 13,848.33 13.646.32 13,885.33 106% $ . $ 341,00
LEVEL 3 o 0.00 OO $ - $ -
205 Temporary Power & LigMing-MATERIAL $ 42,999.35 42,839,35 42,898.35 42,899,385 100% $ - $ 1,072.00
206 Temporary Power & Lighting-LABOR $ 64,349,03 £$4,349.03 84,34903 £4,349.03 100% $ - -4 1,600.00
207 Irvstall Distribation Tubs-MATERIAL s 30,642.39 30,642.39 20,642.29 20,842.38 100% $ - s 766.00
208 Install Distribution Tubs-LABOR $ 45,953,59 45,963.59 45,963.5% 45,953.59, 100% % |- 1,149.00
209 |Install Distnibution Tub Interors-MATERIAL $ 36,770.87 36,770.87 36,770.87 36,770.87 100% s . s 919,00
210 Ingtall Ofstribution Tub ineriors-LABOR $ 55,156.31 55,156.31 55,158.31 58,156.01 - 100% H . s 1,379.00
211 insisl Feeders-MATERIAL $ 4280035 42 899.35 42,898.35 42,899.3% 100% 3 - $ 1.072.60
212 nstat Feeders-LABOR 3 64,349.03 84,349.03 £4,3408.03 64,349.03 100% $ . $ 1,608,00
213 Fire Alarm DevicesMATERIAL $ 18,385.44 18,385.44 18,385.44 19,386.44] 100% $ « $ A50.00
214 Alerm Devices-L ABOR s 27.578.15 27 578,15 Zr5m1s 2757816 100% $ - $ 599.00
IDF Room Build-outs & Bonding/Cabling-
215 MATERIAL s 2451394 Z4,513.91 24,5191 245139 100% $ - $ B13.00
IOF Room Buikd-outs & Bonding/Cabing-
216 LABOR $ 36,770.87 36,770.87 36.770.87 38,770.87 100% s - 3 519.00
217 Overhead Electical Rough-n-MATERIAL 3 49,027.83 49,027.83 4902783 48,027.83 100% $ - $ 1,226.00
219 Overhead Electrical Rough-n-LASOR $ 73,541.74 73.541.74 73,841.74 73,541.74 100% $ - $ 1,839.00
218 AN Room Bulld-cuts & Bm:ﬁng-MA"{EEIAL $ 2451391 24,513.81 24,513.81 24,513.81 100% $ - $ £13.00
20 AN Room Bulld-outs & Bonding-LABOR $ 38,770.87 36,770.87 35,770.87 38,770.87 100% $ - $ #18.00
Security Room Build-outs & Bonging-
221 MATERIAL 3 18385484 19,385.44 18.38544 19,385.44| 100% $ s 450.00
prrd Seeuirty Room Build-ouls & Bonding LABOR 3 2757815 2751815 27,578.15 -27.578.15 100% S - $ £29.00
223 Bars & Bonding-MATERIAL s 12,258.96 12,256.95 12,256,86 12,256.98 100% $ - § 306.00
224 Bars & Bonding-LABOR $ 18395.44 19,385.48 18,285.44 19,385.44 100% $ - $ 450,00
225 In-Wall Electrical Rough-in-MATERIAL $ 42,999.35 42,595.35 42,833.35 42,899.35 100% } - $ 1,072.00
22 In-Wall Electrical Rogh—in-l.ABOR $ 64,345,03 £4,343.03 84,249.03 64,349 03 100% $ - H 1,808.00
227 Install Discormects / VEDsS-MATERIAL $ 36,770.87 36,770.87 38,770,687 38,770.87] 100% $ - |8 919,00
] natall Disconinects / VFDS-LABOR s 55,156.31 55,156,321 58,1881 55,159.31 100% $ - s 1379.00
229 Pathways-MATERIAL $ 12,258.86 12,256.96 12,256,896 12,256.96 100% $ - $ 306.00
230 Pathways-LABOR s 18,385.44 19,385.44 19,385.44 18,385.44 100% $ . $ 460.00
31 nstall Sleeves-MATERIAL $ 19,385.48 18,385.44. 18,385.44 18,385.44 100% $ - $ 460.00
72 |instali Skeeves-L ABOR s 2T5TRAS 2757815 21.578,15 2157815 160% $ - i3 689.00
3 ‘Fire Stopping-MATERIAL $ 12,256.96 12266.96 1225699 12,256,985 100% $ - s 306.00
234 Fire Stopping-LABOR - 18,395.44 19,385.44 18,385.4¢8 19,285.44 160% 3 - $ 450.00
A Ligh Fixture Installation/Finishes-MATERIAL $ 61,284.79 61,284.79 61,284.79 9128479 100% $ - $ 1,532.00
236 Lighi Fixture ) i vEinishes-LABOR $ 9¢,927.18 £1,827.19 91.527.18 91.537.1 B} 100% S » $ 2.268.00
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. Docwment 702, APPLICATIDN AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 28
ttractor’s signed Certification is attached, APPLICATION DATE: 5/2712016
shulations below, smounts are stated ta the nearest dollar, .PERIDD TO. 53172016
: Column 1 on Contyacts where varishle retsinage for line items may apply. ARCHITECTS PROJECT NG:
14-1005-CCC Hotel
A B ¢ D E F G B | J K L
WDRK COMPLETED MATERIAL TDTAL
ITEM DESCRIPTION DF WDRK ORIGINAL CHANGE REVISED FRDM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATIDON |THIS PERIDD STORED AND STDRED (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&o) {NOT IN TG DATE E-D
FDRG) (F+G+H)
237  |Lighting Control-MATERIAL s 30,842.39 30,642.38 30,642.39 2084239  100% $ - 1s 768.00
238 [Lighting ConrerLABOR s 4696359 45,963.58 45,883.58 4586358  100% s < is 1,149.00
Branch Device Finieshes & 107 Fiatas-
239 MATERIAL $ 18,385.44 13.385.44 18,385.44 18,385.44 100% s - $ 460.00
240 |Branch Device Finishes & Tim Plates- LABDR | § 27,578.15 2157845 27,578.15 ZETRAS]  190% $ $ 585,00
241  |Fire Alarm Cabh TERIAL s 38,770,867 36,770,687 36.TTORY 387087 100% $ - |s 213,00
242 [Fire Alarm Cabin OR $ 56,156,31 55,156.31 55,156.31 s515631]  100% $ - | 1,378.00
243 [TeleData Devicos MATERAL $ 12,256.96 12,256.96 12,256.96 1225696  100% $ - ls 306.00
244  [TeleOata Devices-LABOR s 18,385.84 18,385.44 18,385,404 18,385.44]  100% $ - s 460,00
245 [AV Devices- MATERIAL $ 18,385.48 18,385.44 18,386.44 18385.44]  100% $ .18 460,00
246 [AVDevicesTABOR $ 27,5785 27,518.15 27,5T8A5 Z757T815]  100% E - s 629,00
247 [Secumy Dsvices-MATERIAL $ 12,255.96 12,286.96 12,256.96 1228896  100% s N 308,00
248 [Sccunity Devices-LABDR s 18,385,484 18,385.44 18,285.44 1828544  100% s s 480.00
Level 4 ) s .
248 {Temporary Power & Lighling-MATERIAL $ 7,356.25 7,356.25 7.356.25 738625 1009 $ - 1s 184.00
250  [Temporary Power & Lighting-LABDR $ 11,034.37 11.034.37 11,0337 11,03437]  100% $ .. 1s 276.00
251 |instad Distibution |UbS-MATERIAL $ 5,517.18 551718 551718 ssmas]  100% $ - ls 13800
252  |instal Distibuion Tubs-LABDR $ 8.275.78 8,276.78 8,275.78 827578]  100% s - s 207.00
253 |nstell Distribufion Tub Interiors-MATERIAL s 6,436.72 6,436.72 £,436.72 6436.72]  100% s -1 181.00
254 |incial Disuibwion Tub Inteaors-LABOR $ 9,855.07 9,855.07 9,655.07 9,65507]  100% s - |s 241.00
255 {Firo Alarm Deviess-MAT ERIAL $ 367812 3.678.12 3.678.12 3,67812]  100% $ - 1s 92.00
256 {Firs Alaxm Dovices-LABOR $ 551718 551718 5517.18 551718  100% $ - |s 133.00
{IDF Room Bullt-owts & Bondng/Cabing-
257 |MATERAL s 4587.65 4,567.85 4,567.65 459765  100% $ - s 115.00
OF Room Bulld-outs & Bondmg/Cabling-
258 |LABOR . $ 6,896.48 629548 6,896.48 580848  100% [ - is 172,00
265  [Overnead Ciccinical Rough-In-MATERIAL s 827578 8,275.18 8,275.78 827578  100% $ - is 207.00
280  [Overhead Electiical Rough-In-LABOR s 12,41367 1241367 12,413.67 12412.67 100% § - ts 310.00
261 |A/ Room Build-cuts & Bending-MATERIAL | § 4,597.85 4,597.85 4,597.85 - 4587.65]  100% $ Y 15,00
262  [AV Room Buld-outs & Bongmp-LABOR $ 6,896,485 £,896.48 8,896.48 szos4sl  100% $ -l 172.00
Sccurity Room Bulld-outs & Banding-
261 |MATERIAL s 2.758.59 2,756.5% 275859 275858  100% $ F £89.00
264 |Security Room Bulld-outs & Bonding-LABDR  { % 4,137.89 4,137.89 4,137.89 4,137.80  100% s .| 103.00
285  |Bars & Bonding-MATERIAL $ 1,839.06 1,838.06 1,838.06 1,838.05)  100% s - 1s 46.00
268 [Bars&1 R $ 2,758.59 2,758.58 2,758.59 275858  100% 3 -1 §9,00
267  [inWak Ereciies) Roughdn-MATERIAL $ 5.438.72 6,436.72 6,436.72 saxeT2l  100% $ - 1s 161.00
268 |in-Wal Electical Rouph-m-LABOR $ 9,855.07 $,655.07 8,655.07 2655070  100% $ - 18 241,00
268 |Install DisconnectsVF Ds-MAT ERIAL s 551718 £517.18 5517.18 581718  100% $ - s 138,00
270 [Install DisconnectsivE DS-LABDR $ 8.275.78 8,275.78 2.275.78 827578,  100% s - s 207.00
27t [Patways MATERIAL $ 1,839.06 1,839.06 1,839.06 182906  100% $ - Is 45,00
272 Pathways-LABOR $ 2.758,59 2,758.59 2,758.58 2,758.58| 100% $ - § £8.00
213 [InSioll Sigeves- MATERIAL. s 2,758.58 2,758.59 275889 278859  100% $ - 1s 68.00
274 {instail Steeves-LABDR $ 4,137.89 413788 4,137.89 4137.89)  100% $ - s 103.00
275 Jﬂre Siopeing- MATERIAL $ 1,839.08 1,£39.06 4,839,068 183008  100% $ -1 4500
2715 |Fire Stopping-LABOR $ 2,758.59 2,758.59 2,758.58 275859  100% $ < 1s 69,00
277 _L_,@t Flaure Finist MATERIAL $ 8,195.31 9,195.31 9,195,31 9,195.31 100% $ - s 230.00
28 {Tight Focure nststation/rnishes LADOR, $ 13,792,968 13,792.96 13,792.96 1379296  100% $ - |s 345.00
279 iLighing COMMMMATERIAL $ 459765 4,567.65 4,597.65 4507.85]  100% $ $ 115,00
280  {Ughting ContorLABOR $ 6,836.48 6,896.48 5,896.48 6,806.48]  100% $ $ 172.00
Branch Device Fimshes & 11 Piates-
781 |MATERIAL $ 2,758.59 2,768.58 2,768.59 275859  100% s . s 89,00
282 |Branch Device Finishes & Trim Plates.LABOR 1§ 4.137.8% 413788 4,137.89 413728 100% s K 103.00
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& Document G762, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
atractor’s signod Cortificanion s artached. APPLICATION DATE: SI2T/2016
rabulations beiow, smounts are stated to the nearest dollar. PERIOD TO: 5731/201€
& Column [ on Contracts where vaciable retainage {or line items may apply. ARCHITECT'S PROJECT NO:
14-1005-CCC Hotel
A B . c D E F A ' J K L
'WORK. COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, ) SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED {1 /E) TO FINISH RETAINAGE
VALUE VALUE F&G) {NOTIN TODATE {E-D
FORG) (F+G+H)
283 Firg Alarm Cabling-MATERIAL s 5,517.18 5,617.18 551738 551718 100% ] - $ 138.00
284 {Fire Alam Cabling-LABOR 3 8.275.78 §,275.78 8,275.78 B27578 100% $ - $ 207.00
285 TeleData Devices-MATERIAL $ 1.438.06 1,333.08 1.839.08 1,839.06 100% $ - .4 46.00
288  {Teielata Devices LABOR, s 275859 2,758.59 2.758.59 2,758.58|  100% H - 1is £9.00
_7 AV Devices-MATERIAL $ 2,758.5% 2,758.58 275859 2,758,598 100% -4 - 3 €9.00
283 AN DevicesL ABOR s 4,137.89 4,137.89 413189 4,137.89 100% s $ 103.00
289 [Security Devices-MAT GRIAL '3 1,539,06 1,239.05 1,530.08 133808 100% $ - s 46.00
280 Security Davices-LABOR 4 2,758.59 2,758.59 275889 275859 100% $ - $ 83.00
Level 5 . 0.00 : 13 .
291 Terporary Power & Lighting- MATERIAL $ £9,175.83 49,17593 49,175.93 49,175.93 100% $ - $ 1,228,060
282 [Tomporaty Bower & LighEngLABOR $ 73763.60 73,763.90 73.762.80 7376390  100% $ - is 1,844.00
283 [lnstau Distridastion Tubs-MATERUAL $ 35,125.66 35,125.66 385,125.66 35,125.66 100% S - $ 378.00
234 Instalt Distribution Tubis-LABOR $ 52.588.50 52.883.90 52.688.50 52,680.50 100% $ - $ 1,357.00
285 Instal Distribution Tub Iterlors-MATERIAL $ 42,150.80 4215080 42,150.80 42,150.80 100% 5 $ 1,054.00
236 Install Distabution Tud Interfors-LABOR 1 63,226,20 63,226.20 63,226.20 $3,226.20 100% $ - $ 1,581.00
297 Instalt Feeders-MATERIAL s 49,175.93 49,175.83 45,7593 48,475.93 100% $ - 13 1.229.00
298 Install Feeders-LABOR $ 3,763.90 73,763.80 73,763.90 73,7653.90 100% $ - $ 1,343.00
2988 Fire Alarm Devices-MATERIAL s 21,07540 21,075.40 21,075,40 21,075.40 100% $ $ $27.00
300 Fire Alarm Devices-L ABOR s 1,613,70 31,812.10 3,813.10 31,813.10 100% $ “ ¢ 790,00
1DF Room Build-outs & Bonding/Cabdling-
iyl MATERIAL $ 28,100.53. 28,100.53 23,100.53 28,100.53 100% i ] - $ 703.00
IDF Room Bulid-oits & Bonding/Cebling.
302 LABOR s 42,150.80 42.150.80 42,150.80 42,150.89 100% $ . s 1,054.00
302 Overhead Electrizal Rough-in-MATERIAL $ 56,201.08 $6,201.06 %6,201.08 §6,201.06 100% s - s 1,405.00
304 Qverhead Electical Rough-In-LABOR. 5 B4,301.5¢ 84,301,680 84,301.80 €4,301,80 100% s - $ 2,108.00
305 AN Room Build-outs & Bonding-MATERIAL L1 28,100,53 28,100.53 28,100.53 28,180.53 180% s - $ 703.00
308 ANV Room Build-outs & Bonding-LABOR $ 42,150,80 4215030 42,150.80 4215030 100% $ - $ 1,054,00
Security Rocm Build-outs & Bending-
367 MATERIAL $ 21,075.40 21,075.40 21,075,40 21,075.40 100% $ - $ 5§27.00
308 Seculrty Room Build-outs & Bonding-LABOR s 31,613,10 31,1310 31,813.10 31.613.10 100% ¢ - s 780.00
305 Bars & Bonting-MATERIAL $ 14,058.27 14,050.27 14,050.27 14,050.27 100% $ . $ 351.00
310 Bars & Bonding-LABOR $ 23,075.40 21,075.40 21,075.40 2107540 . 100% $ - $ 52790
31 InWall Electrical Rough-in-MATERIAL 5 49,175.93 48,175.93 49.175.83 = 49,175,383 100% $ . L) 4,228.00
312 In-Wall Electricat Rough-in LABOR $ 73,763,950 73,763.90 73,763.50 73,760.50 100% -4 - s 1,844.00
13 Install Disconnects / VFDs-MATERIAL $ 42,150.80 42,150.80 42,150.80 42,150.80 100% S - s 1,054.00
318 Install Disconnects / VFD=.LABOR 3 63,226.20 63,226.20 63,226.20 63,226.20 100% $ - s 1,581.00 1
ns Pathways-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050,27 100% s - $ 351.00
k] Patrways-LABOR $ 21,075.40 21,076.40 21,075.40 21,075.40 100% S - $ §27.00
317 mgtall Siocves-MATERIAL $ 21,075.40 21,075.40 21,078.40 21,075.40 100% 8 - $ 527.00
s install Sieeves-t ABOR $ 31,813.10 31,613.10 31,61210 1,613.10 100% $ - $ 790,00
318 Fire Stopping-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050,27 100% $ B $ 351,00
3¢ Fire Stopping-LABOR $ 21,075.40 21,075.40 21,075.40 21,07540 106% 4 . s 527.00
4] LIght Fixture: Instatiation/Finishes-MATERIAL L) 76,251.33 70,251.33 70,251.33 70,251.33 100% 5 . H] 1,756.00
322 Light Fixture InstaliatioryFinishes-L ABOR $ 105.378.9% 105,378.98 108,376,388 106,376.39 100% $ - $ 2,834,600
3 Lighting Contral- MATERIAL s 3512566 35,125.66 35,125,688 35,125,866 100% $ . s B878.00
324 tigtting Control-LABOR -3 52,688.50 52,688.50 52.688.50 52,698.50 100% L . $ 1,317.00
Branch Device Finishes & Trim Plates- .
325 MATERIAL $ 21,078.40 21,075.40 21,075.40 21,075.40 100% $ - 5. 527,00
k7.8 Branch Device Finishes & Trim Plates-t ABOR | § ,813.10 31,613.10 31,813.10 31,613.10) 100% $ - $ 790,00
k-1 4 Fire Alarm Cabling-MATERIAL $ 42,150.80 42,150.30 4215080 42,150.80 100% $ - $ 4,854.00
328 Fire Aleren Cabling-LABOR $ 63,226.20 £3,226.20 62, 226.20 £3,228.20 160% $ - $ 1,581.00
329 TolcData Devices-MATERIAL s 14,050.27 14,050.27 14,050.27 14,850.27 100% $ - ¢ 351.00
330 TeleData Devices-LABOR $ 24,075.40 21,075.40 21,07540 21,075.40 100% $ - & §27.00
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“Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
teactor's signed Certification is atrached. APPLICATION DATE; 512712016
sbulations below, amounts sre stred to the nearest doliar. . PERIOO TO: 5/31/2018
Coluran I on Contracts where vatiable vetainage for line flams may apply. ARCHITECTS PROJECT NO:
4.1008-CCC Hote!
A B c a) E F G B 1 J 4 L
'WQRK COMPLETEQ MATERIAL TOTAL
TEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISEQ FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEQULED OROERS SCHEDULEO APPLICATION jTHIS PERIOO STORED AND STOREOQ (/E} TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E-1
FCRG) (F=G+H)
331 AV Devices-MATERIAL $ 2107540 24,075.40 21,075.40 21,075.40 100% $ - $ 527.00
332 ANV Devices-LABOR $ 31,813.10 31,613.10 31,813.10 31,813,110 100% $ - $ 790.00
333 Security Devicas-MATERIAL $ 14,050.27 14,050.27 14,850.27 14,050.27| 100% $ - $ 5100
334 Security Devices-LABOR $ 21,075.40 21,075.40 21,075.40 21,075.40 100% s - $ 527.00
Level 6.6 s .
335 forstall Dismbution TubS-MATERIAL $ 2210273 22,102.73 2210273 22,102.73 100% s - $ 553,00
338 Instell Qistribution Tubs-LABOR $ 33,154.08 33,154.09 33,154.09 33,154.09 100% $ - $ 829.00
7 Instal Distributlon Tub Interiors- MATERIAL $ 28,903,57 28,903.57 28,903.57 28,903.57 100% b4 B $ 723.00
338 Install Distribution Tub Interiors-LABOR 3 43,355.35 43,355.35 43,385.35 43,3555 100% 4 . $ 4,084,00
338 Install Feedors-MAT ERIAL $ 30,803. 73 30,603.78 30,803.78 30,603,783 100% S . -4 765.00
40 install Feeders-LABOR e s 45,985.67 45,905.67 45,905.67 45,905.67 100% - - $ 1,148.00
341 ngtall Discormacts / VEDS-MATERIAL 3 2040252 20,402.52 20,402.52 20,402.52] 100% $ . $ 510.00
342 tnstafl Disconnects / VEDS-LABOR $ 3080378 30,603.78 30.603.78 30,603.78 100% $ - 4 765,00
343 Light Fixture Installation / Finishce-MATERIAL | $ 32,203.99 32,383.9% 32,303.99 32,303.98 100% $ - $ 208.00
34 Light Focture Ir 1 Finishes-LABOR $ 48,455.98 48,455.98 43 455,58 48,455.98 100% $ - $ 4,291,060
us Lighting Control-MATERIAL $ 17,0010 17,002.10 17,002,710 17,002.10 100% s . $ 425.00
348 Lighting ControbLABOR $ 25,583.15 25,503.15 25,503,15 25,503,18 100% $ . $ 633.00
{8ranch Device Finishes & Trim Plates-
347 MATE RIAL $ 18,70231 18,7021 18,702.31 18,702.31 100% $ - s 468.00
48 Branch Davice Finishes & Trim Plates-LABOR | § 2805346 28,053.46 28,053.46 2805348 100% $ . $ 701.00
Level 6 $ .
349 Tem Power & Lightin TERIAL 3% 12,924.61 12,924.81 12,824.81 12,924.61 100% $ - $ 323.00
350 Temgporary Power & Liphting-LABOR 3 19,386.91 18,3281 19,386.91 19,386.91 100% $ . 3 485,00
351 Install Distribution Tubs-MATERIAL $ $.231.86 9,231.86 9,231.85 9,231.88 160% $ - $ 231.00 |
352 Install Qistibution Tubs-LABOR $ 13,847.60 13,847.80 13,847.80 13,847.80 100% $ - H 348.00 !
53 Install Distribution Tub lnteriors-MATERIAL 3 14,078.24 11,078.24 11,078.24 11,072.24 100% $ - s 277.00
354 tnstan Distribution Tub interiors-LABOR $ 16,617.38 18,617.25 1661725 418.617.3% 100% s - $ 415,00
355 Instalt Feeders-MATERIAL $ 12,924.61 1292481 12,524.61 12,924.61 100% $ . $ 321.00
356 Install Feeders-LABOR $ 19,386.91 19,286,831 49,386.91 15,386,411 100% 1 $ 485.00
357 Fire Alarm Devices-MATERIAL H 5,539.12 £,539,12 5,539,12 553912 100% $ - $ 138.00
358 Fire Alaren QevicesLABOR 3 8,308,868 8,308.6¢ £,308.58 3,308,68 100% S - M 208.00
1OF Room Build-auts & Bonding/Cabling-
359 MATERIAL $ T.383.49 7,385.49 1,285,489 7,385.49 100% $ $ 1B5.00
1DE Room Build outs & Bonding/Cabfng-
360 LABOR $ 11,078.2¢4 14,078.24 11,078.24 11,078.24 100% $ $ 277.00
361 Overhead Electrical Rough- in-MATERIAL $ 12,924.61 12,924.81 12,924.61 12,924.61 100% $ - $ 323.00
382 Overhead Electrical Rough-in-LABOR $ 18,386.91 18,386.91 19,3361 19,386.91 100% $ . $ 485,00
363 AN Room Bulld-outs & Bonding-MATERIAL H 738549 7,385.49 7,385.49 7.385.49 100% s 4 185.00
364 AN Room Build-outs & Bonding- LABOR $ 11,079.24 11.078.2¢ 11,078,248 11,078.24 100% 3 - $ 277.00
ﬁSeamy Room Bulidauts & Bonding-
365 MATERIAL 3 5,539,12 5,539.12 5,539,912 5,539.12 100% $ - $ 133,00
368 Secuirty Room Bulld-outs & Bonding-LABOR $ &308.68 830568 8,308.88 8,308,658 100% $ - $ 208.00
367 In-Wall Electrical Rough-in-MATERIAL s 7.385.49 7,385.49 7,385.49 738548 100% H . $ 185,00
368 In-Wall Electrical Rough-in-LABOR $ 11,078.24 11,078.24 11,078.24 11,078.24 100% $ . $ 277.00
389 Instsll Discormects { VFDS-MATERIAL $ 3,592.75 3,692.73 380275 3,692.75 100% $ $ 92,00
379 instad Disconnects / VFOS-LABOR 3 5.539.12 553912 5,520.12 5539.12 100% $ - $ 138,00
n Pattways-MATERIAL $ 1,846.37 1,848.37 1,846.37 1,846.37 100% s $ 46.090
372 Pattways-LABOR $ 2,763.56 2.769.56 2.769.58 2,769.56 100% $ $ §8.00
I3 Instef Slecves-MATERIAL $ 3,692.75 3,692.T% 3,692.7% 3,602.7% 100% $ - s 9200
374 Install Sieeves-LABOR s 553912 5,539.12 5,539.12 5,538.12 100% $ - $ 13800
Mg 1L T pe 2 asa 2T 22088 47 32.989.47 32,385.47|  100% 3 - 1§ . 825.00
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\ Documment G702, APPLICATION AND CERTIFICATE FOR PAYMENT. comaiming APPLICATION NUMBER: 28
dractor's signed Certifieation is atached. APPLICATION DATE: 572712016
abulations below, amounts are stated to the nearest doflar. PERIOD TO: 5/3172016
s Column | on Contracts where variable retainage for Jine items may apply. ~ ARCHITECTS PROJECT NO:
14-41005-CCC Hotel
A 8 c o E F G H I J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED *% BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED {/E) TO FINISH RETAINAGE
VALUE VALUE (F& G} MNOTIN TODATE (E- i)
FORG) (F+tG+H)
e Suite Rough-in - guest rooms-LABOR $ 45,484.20 4948420 49428420 48 434.20 100% s - 3 1.237.00
arr Fire Stopping-MATERIAL $ 369275 3,682.75 364275 368278 100% $ - $ 92,00
78 Fire Stopping-LABOR $ 5,539.12 §,538.12 553212 5,539.12 100% $ - $ 138.00
k143 Light Fixture instshation/F mistes-MATERIAL $ 9.231.68 823163 $,231.58 9,231,638 T00% $ - $ 231.00
asy  |Uight Fbaure Instslation/Finishes-LABOR s 13,247.80 13,847.80 13,847.80 138780 100% |$ - Is 24800
-t 5 Lighting Controk MATERIAL 3 7,385.48 7,385.49 7,385.48 738543 100% s 4 185.00
an2 Lighting Control: LABOR 3 11,.070.24 11,078.2¢4 11,078.24 11,078.24/ 100% $ - - 277.00
Branch Device Finishes & Trim Plates-
388 MATERIAL [ 1 5539.12 5,539.12 §539.12 5538.12 100% 4 - $ 138.00
84 Branch Device Finishes & Trim Plates-LABOR | § 8.308.68 3,308,868 830868 8,308.68 108% s - $ 208.00
3e5 Fire Alarm Cabling- MATERIAL % 11078.24 11.07¢.24 14,078.24 11,078.2% 106% $ - $ 277.00
386 Fire Alarm Cabling-LABOR s 16,617.35 16,817.35 18,617.38 18,817.35/ 100% $ - $ 415.00
387 ToleData Devices-MATERIAL $ 358275 3,692.75 368275 3,692.75 109% $ - $ 92.00
338 TeleData Devices-LABOR 4 5539.12 5,539.12 5539.12 £,530.12 100% 3 - s 138.00
328 AN Devices-MATERIAL $ 5,539.12 5,539.12 5.538.12 5,539.12 100% $ - $ 138.00
380 AN Devicas-LABOR s 830883 3.308.68 B,308.68 £,308.68 100% -3 - $ 208.00
I Security Devices-MATERIAL $ 3,692.75 389275 3,692.78 3,682.75 100% $ s 8200
382 Securigx Devices-LABOR $ 5,538,12 5,539,12 5,538.12 5,539.12 100% $ $ 138.00
Surte Device Fixture & Piates - guest roems-
383 MATERIAL $ 9,231.88 923186 9,231.856 $,231.86 100% s c. $ 231.00
Suite Device Fixture 8 Plates - guest rooms-
284 [LABOR s 12,847.80 13,847.50 13,847.80 13.84780] 100% | $ - 1s 246,00
Energizing Pancls Basement thrz Lovel 6-
ass MATERIAL $ 5,538.12 5,539.12 $,539.12 5,539.12 100% $ - H 138.00
Energizing Panels Bast o Level &
398 LASOR $ 8,303.68 2,088 8,308.68 8,308.6% 100% H - $ 208.00
Level7 [ .
387 Temporary Power & Lighting-MATERIAL 3 5,238.79 6.338.79 6,338.79 6,338.79 100% $ $ 168.00
338 Terporary Power & Lighting-LABDR s 9,508.18 8,508,138 350818 9,508,18 100% $ - $ 228,00
389 Irstall Distribution Tubs-MATERIAL $ 493017 4,930.17 493017 4,830.17| 160% s - H 12200
400 Install Distribution Tubs-LABOR $ 738528 7,39525 738525 7,285.25 100% s - $ 485,00
[57] Tnstell Distribution Tub nteriors-MATERIAL 3 7,643.10 7.043.10 7.043,10 7.043,10 100% s - $ 176.00
402 Instal Distributon Tub Intetiors-LABOR s 10,564.85 10,684.65 10,584.65 10.564.85' 100% $ - $ 264.00
493 instali Feeders-MATERIAL L 7,747 4% T.747.41 774741 7.747.41 100% $ - 5 184.00
402 |instolt Feedars-LABOR $ 11,621.11 11,621.11 11,621.11 14,621.1 100% s e 291.00
405 Bars Z Bonding-MATERIAL $ 70434 70431 o 70431 100% s - $ 18.00
408 Bars & Bondi OR $ 1,056.46 1,056.4¢6 1.056.4¢ 1,056.48 100% $ - -1 2800
A7 Fire Alurm Devices-MATERIAL s 211293 211293 211293 211293 100% s - $ $3.00
408 Fire Alarm Devices-LABOR H 3,168,.39 3,169.29 3,169.32 3,168.38 100% $ . s 79.00
IDF Room Build-outs & Bonding/Cabling-
408 MATERIAL s 281724 2,817.24 2,817.28 2817.24 100% s - $ 70.00
{OF Room Baild-outs & Bending/Cabing-
410 LABOR $ 422588 422586 4,225,386 4,225.86 100% £ - $ 106.00
411 Overhaad Ejectrical Rough in-MATERIAL s 5,5634.48 563448 563448 5,634.48 100% $ - $ 141.00
412 Overhead Electrical Rough-in-LASOR s B,451.72 8.451.72 8451.72 8,451.72 100% $ - $ 211.00
413 In.Wall Elettical Rough-in: MATERIAL s 4,938.17 4,930,917 4,830,177 4,820,17 - 100% 5 = 3 123,00
414 In-Wall Electrieal Ro g]-in'LABDR $ 7,386.25 7,395.25 7.385.25 7.395.25 100% $ - $ 185.00
415 instaf Siceves- MATERIAL $ 1,408,862 1,408.62 1,408.82 4,408.62/ 100% s - s 35.00
415 linstafl Sieeves-LABOR 3 211283 211283 2112923 2,112.83 100% $ « $ 53.00
417 Suite Rough-in - guest ooms-MATERIAL s 38,094.58 36,094.58 38,094.58 38,094.58 100% 3 - $ 902.00
418 Suite Rough-in - guest rooms-L ABOR $ 54,141.87 54,141.87 54,141.87 54,141.87 00% $ . s 1,354.00
419 Fire Stopping-MATERIAL $ 1,408.62 1,408.62 1,408,822 140862 100% $ : s 3500
420 Fire Stopping-LABOR S 211283 211293 211283 2,112.83 100% s - 3 53.00
£91  lLiaht Fixture Installation / Finishes- MATERIAL | § 4.225.88 4,225.56 422586 azss6l  100% |3 - s 108,00
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A Document G702, APPLICATION ARD CERTIFICATE FOR PAYMENT, contzining APPLICATION NUMBER: 28
ntractor's signed Certification is attached. APPLICATION DATE: 52712016
bulations beJow, wre stated to the nearest dallar. PERIOD TO: 513172016
¢ Columnn 1 on Contracts where variable retainage for-ine items may apply. ARCHITECT'S PROIECT NO.
14-1005-CCC Hotol
A B ' c D E F < H ! J K L
WORK COMPLETED MATERIAL TOTAL
I'TEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS : PRESENTLY - COMPLETED Yo BALANCE
NG, SCHEDULED ORDERS SCHERULED APPLICATION  |THIS PERIOD STORED AND STOREO (}/EY TO FINISH RETAINAGE
VALUE VALUE F&QG) NOTIN TO DATE (E-1)
FORG) (F+G+H)
422 Light Fixture Installation / Finishes-LABOR $ 5,338.79 6,336.7¢ 6,338.78 6,338.79 100% $ - $ 158.00
!Bmch Device Finishes & Trim Plates-
423 MATERIAL L4 1,408.62 1,408,862 1,408.62 1,408.62 100% $ - $ 35.00
424 Branch Devicg Finishes & Trim Plates.LABOR | § 211283 241293 211298 2,11293 100% $ - $ s3.00
425 Fire Alarn Catiling-MATERIAL s 453017 4,930.17 483017 493017 0% $ - $ 123,00
426 Fire Alasm Cabiing-LASOR $ 7,395.25 7.385.25 739525 7.395.26 100% $ - $ 165.00
azr ToleDats DeviceS-MATERIAL -1 8 1,408.82 1,406.62 1,408.62 1,408.862 100% s - $ 35.00
428 TeieData Devices-L ABCR $ 211293 211283 211293 211293 108% $ - $ 53.00
Suite Device Fixture & Plates - guest rooms- - .
429 MATERIAL $ 6,338.79 8,338.79 6,338.79 6,338,798 100% $ - $ 158.00
Sufte Device Fixture & Pistes - guest rooms-
430 LABOR $ 9,508.16 9,508.18 $,503,16 8,508.18 180% £ $ 238.00
Level 8 : $ .
431 Temporary Power & Lighting-MATERIAL $ 6,108.35 5,108.3% 6,108.35 6,10835 159% s - $ 153.00
432 Temgporary Fower & Lighting-L ABOR $ 8,791.62 9,791,862 879163 4,791.63 100% H - -1 245.00
433 (netall Distribution Tubs-MATERIAL $ 4,750.858 4,750.94 475084 4,750.94| 100% H - $ 118,00
434 install Distribution Tubs-1 ABOR s 781571 T.815.7¢ 7.615.71 7,615.71 100% $ - $ 150.00
435 Instah Distribution Tub Interiors-MATERIAL $ €.787.06 6,767.06 B,TBT.08 6,757.06 100% $ - $ 170.00
436 {nstall Distribution Tub Interiors-LAGOR $ 10,879.58 10,679.59 10,679.5% 10,879.59 100% $ - $ 272.00
437 Instafl Feeders-MATERIAL H 7.465.77 7468577 7.485.77 7.465.77 100% $ - $ 187.00
438 Install Feeders-LABOR E § 11,867.55 11,967.58 11,967.55 11,867.55] 100% $ - s 299.00
439 ;Bars & Bonding-MATERIAL $ 678.71 673,71 &M 673,71 100% s . $ 17.00
240 Bers & BondingLABOR $ 1,087.96 1,087.96 1,087.96 1,087.96 100% s - $ 27.00
441 Fire Alarm Devices-MATERIAL $ 2,636.12 2,036.12 2,038.12 2,036.12 100% $ . $ 51.00
482 Fire Alarm Devices-LASOR $ 3,262.88 3,283.88 3,263.38 3,262,838 100% s - $ 8200
(DF Room Bulld-outs & Bonding/Cabling-
443 MATERIAL $ 271482 2,714,862 2,714.82 2,714.82 100% $ - $ 68.00
|OF Room Build-outs & Bonding/Cabling-
444 LABOR $ 435183 4,351,83 4,351.83 4,351.83 100% $ - $ 109.00
455 Overhead Elecirical Rough-in-MATERIAL $ 542065 5,429.65 5,423,865 5,420.85 100% $ - s 136.00
446 Overhead Electrics! Rough-in-LABOR $ 8,703.87 B,703.,67 870387 8,70L67 100% $ - $ 218,00
487 In-Wall Electriicel Rouph-in. MATERIAL s 4,75034 4,750.54 4,750.34 4,750.34/ 100% $ - $ 119.00
448 In-Wall Electrical Rough-in-LABOR $ 7,615.71 7.618.71 7.615.71 7.615.71 100% s - $ 182.00
449 Instail Steeves-MATERIAL 4 1,357.44 1,367.41 1,357.41 1,357.41 100% $ - $ 34.00
450  {Instsl Sleevesl ABOR s 2175.92 217592 2,175.92 217592 108% $ - $ 84.00
451 Suite Rough-in . guest fOOMS-MATERIAL $. 36,084.58 38,094.56 36,094.58 36,084.58 100% $ - $ 902.00
452 Suite Rough-n - guest fooms-LABOR $ 54,131.87 54,141.87 54,141,587 - 54,141.67 100% - - $ 1,354.00
453 IFie Stopping-MATERIAL $ 1,357.41 1,357.41 1,357.44 1,357.41 100% s - s 3400
454 Fire Stopping-LABOR s 2,17592 2,175.92 2,175.92 217582 100% $ - $ S4.00
455 Light Fixture Installation/Finishes-MATER JAL $ 4,072 24 4,072.24 407224 4,072.24| 100% s - $ 102.00
456 L ight Fixture Instaliation/Finishes-LABOR $ 6,527.75 6,527.75 5,527.75 8,527.75 100% $ . $ 183.00
Branch Device Finishes 8 Trim Plates-
457 MATERIAL s 1,357.41 1,357.41 1,357.41 1,357.41 100% 3 - $ H.00
458 Branch Device Finishes & Trim Plates-{ABOR | $ 2175.82 217582 2,175.92 2.175.92| 100% $ - s 8400
459 Fire Alarm Cabling-MATERIAL $ 4,750,854 475094 4,150.94 4,750.94/ 100% 4 - $ 119,00
460 Fire Alarm Cadling-L ABOR s 7.615.71 781511 7.615.71 7.615.71 100% s - $ 190,00
4% TeleData Devices-MATERIAL % 1,357.41 1,357.41 135741 1,357.41 100% $ - $ 34.00
482 TeloData Devicos-LABOR $ 2,175.92 217582 2175.92 217592 100% $ - s 54.00
Suite Device Fixture & Piates - guest rooms-
463 MATERIAL L 6,108.35 £.108.35 6,108,325 510835 1000 $ - $ 153.00
Suite Device Fixiura & Plates - guest rooms-
464 LABOR $ S791L62 9,731.63 879163 9.791.63 100% $ - s 245.00
T aneal Q nnn n.60 s £ -
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\ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaming. APPLICATION NUMEER. 28
sractor's signed Certification is attached. APPLICATION DATE: 512712016
sbulations below, amoumts are stated to the nesrest dollar, PERIOD TO: 53172016
: Colurmm 1 on Contracts whers variable retamage for line jtems may apply. ARCHITECT'S PROJECT NO:
14-1005-CCC Hote!
A 8 I o] E F H I J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM OESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
NQ, SCHEDULED ORDERS SCHEOQULEO APPLICATION STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOT IN “TODATE &1
FORG) (F+G~H)
465  [Temporary Power & Lighting-MATERIAL $ 6,108.35 6,108.35 B,108.36 5,10B.35 100% $ - $ 153,00
466 Temporary Power & Lighting-LABCR $ 918253 816253 9,182.53 9,182.53 100% $ . $ 229.00
467 install Distribution Tubs-MATERIAL s 4,750.94 4,750,594 4,750.94 4,750.94 100% $ - $ 119.00
488 instal Distribution Yubs-LABOR $ 7128.41 712641 7,126.41 742641 100% $ - $ 178.00
468 Instal Distribution Tub Interiors-MATERIAL $ 6,787.06 €,787.08 &787.68 6,787.06 100% $ - $ 170.00
470 Install Distribution Tub imeriors-LABOR $ 16,180.59 10,180.59 16,180.39 10,180.59 100% $ - $ 25500
471 frstall Feeders-MATERIAL $ TAB8.77 746577 TA85.77 1,485.77 100% $ . $ 187.00
4rz instal Feodors-LASOR $ 11,198.85 11,198.8% 11,188.85 11,198.85 100% $ - $ 280.00
4r3  [Bors & Donding MATEFIAL 3 7 578.71 67871 878,11 100% $ - is 17.00
£74 Em&Bonﬁmg-LABOR H 1.018.08 1,018.06 1,018.08 1,012.06 100% [ 1 - $ 25.00
475 Fire Alarm Devices-MATERIAL $ 203812 2,036.12 2,036.12 2,036.12 100% $ - $ 51,00
478 Fire Alarm Devices-LABOR $ 3,054.18 308418 3,054.16 3,054.16 100% $ - |% 78.00
IDF Room Bufld-outs & Bending/Cabling.
a7 MATERIAL $ 2,714.82 271482 2,714.82 271482 100% - - s £8.00
DF Room Build-outs & Bonding/Catling-
478 LABOR $ 407224 4,072.24 407224 4,072.24 100% $ - $ 10200
75 Qverhead Electrical Rough-in-MATERIAL $ 542965 5,429.65 5,429,865 542965 100% $ - $ 136,00
480 Ovortead Blectrical Rough-in-LABOR $ 8,144.47 B144.47 8,144.47 8,154.47 100% $ - $ 204.00
481 in-Wall Electrical Rough-in-MATERIAL $ 4750,3¢ 4,750.3¢ 4,750.3¢ 4,750.84 100% $ - $ 115.00
482 In-Wall Electrical Rough-in-LABOR ¢ 7.126.41 7,126.41 7,126.41 7,126.41 100% 3 - $ 178.00
483 Instalt Sieeves-MATERIAL $ 1,357.41 1,357.41 1,357.44 1,357.41 100% 3 . $ 34.00
48B4 Install Sleeves-LABOR s 2,00612 2,638.12 203612 2038.12 100% 3 . s 51,00
485 Suite Rough-in -~ guest rooms-MATERIAL s 36,004.52 38,094.58 36,004.58 38,094.58 100% $ - $ 902,00
488 Suite Rough-in - guest rooms-LASOR $ 54,141.87 54,141.87 54,141.87 $4,141.87 100% $ - s 1,358.00
487 Fire StOppiﬂg»MATEﬁAL $ 1.357.41 1,357.41 1,357.44 1,357.41 100% $ . $ .00
4828 Fire Stopping-LABOR $ 2,026.12 2,038.12 2,036.12 203812 100% s - $ £1,00
483 Light Fixture instalietior/Finishes-MATERIAL | § 4,072.24 4,072.24 4,072.24 4,072,24 100% $ - $ 102.00
450 Light Fixture Installation/Finishes-LABOR $ 5,108.35 £,108.25 6,108,35 6,108.35 100% s - $ 153.00
Branch Devics Finishes & Trim Paies-
491 MATERIAL $ 1,357.41 435741 135741 1,357.41 100% s - 18 .00
492 Branch Device Finishes & Trim Plates.l ABOR | § 203612 2038.12 203812 2,638,112 100%: s 4 $ $1.00
493 Firm Alarm Cabling-MATERIAL s 4,750.94 4,750.84 4,750,084 4,750.84 100% $ - 3 415.00
494 Fire Alerm Cobling-LASOR s 712841 7,126.41 7.128.4% 712641 100% s , $ 178.00
495 TeleData Devices-MATERIAL $ 1,357.41 1,357.41 1,357.4 1,357.41 100% $ - $ 3400
4965 |ToieData Devices-LABOR $ 203692 203612 203512 203812 100% $ . $ 51.00
Suite Device Fixture & Plates - guest rooms-~
497 MATERIAL s 6,103.35 8,108,235 8,108.35 5,108.35 100% 5 - $ 153.90
Stste Device Fixture & Pistes . guest rooms-
498 LABOR $ 9,162,583 9,162.53 216253 9,162.53 100% $ - $ 229.00
Level 10 2.00 $ .
498  [Temporary Powes 6 Lighting-MATERIAL $ 6,335,290 5,335.29 8,335.29 6,335,281 100% $ -l 158.00
500 [Temporsry Power 6 Lighting-LABOR $ 4,502.93 9,502.83 $,562.33 9,502.93 100% $ - | $ 23808
501 Install Distribution Tubs-MATERIAL s 4,927.45 4,827 A5 4,927.45 4,927.45 160% s - $ 123.0¢
502 Install Distribution Tubs-LASOR $ 739117 7,391.17 739117 738117 100% $ - $ 165.00
503 Instalt Distribution Tub Interiors-MATERIAL s 7,039.21 7,039.21 7.633.21 7,039.21 100% 3 - $ 176.00
504 Instalf Distribution Tub Interiors L ABOR 4 10,558.84 10,558.31 10,5%58.81 10,558,81 100% $ . $ 26400
505 (rstaft Feeders-MATERIAL s . 7,74313 778,13 7.743.13 774313 100% $ - $ 154,00
508 $ 11,814.88 41,614.68 11,614,689 11,614,698 100% $ - $ 290.00
507 $ 70392 703.92 70392 708,92 100% 3 -~ % 13.00
sos — $ 1,055.9% 1,055,828 1,035,858 1,055.88 100% 4 - $ 28.00
508 Fire Alarn Devices-MATERIAL s 2,111.76 2,111.78 2111.78 211176 100% $ s £3.00
510 Fire Alarm Devices-LABOR $ 316764 3,167.64 3,167.64 3,167.64] 100% $ $ 73.00
IDF Roorn Build-ouls & Bonding/Cabling-
22 MATRERIAY [3 2 K RS 2 RIKERR 2 188 281568 460% s - 1 70.08
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& Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATICON NUMBER: 28
ntractor’s signed Certification i attached. APPLICATION DATE: 512712016
tabulations below, amounts are stated to the nearest dollar, FERIOD TO: 513172016
¢ Column 1 on Contracts where variable retainage for lime items may apply. ARCHITECTS PROJECT NC:
14-1005-CCG Hotel
A 8 ¢ o] E F G ll H t J K L
'WORK COMPLETED { MATERIAL TOTAL
1TEM . DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED OROERS SCHEDULED APPLICATION |THIS PERIOO STORED AND STORED (1 /&) TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOT IN TO DATE (E-D)
FORG) (F+G~+H}
HDF Room Build-outs & Bonding/Cabling.
$12 {LABOR H 4,223,53 4,223.53 4,223.53 4,223.53 100% $ - 1% 188.00
53 Overhead Electricel Rough-In-MATERIAL $ 5,631.37 5831.37 5,631.37 5,631.37] 100% $ - $ 141,00
514 Overhead Electrical Rough-in. LABOR $ B,447.05 9,447.05 8,447.05 8,447.05 100% $ - $ 211.00
5158 In-Waf! Electrical Rough-in-MATERIAL $ 492745 4,927.45 4,927.45 492745 100% s - $ 123.00
18 n-Wall Elsctrical Rough-in-LABOR $ 7.391.47 739117 739117 739117 100% s - $ 186.00
517 Install Sleeves-MATERIAL $ 1,407.84 1,407.84 1,807.84 1.407.84 100% $ - $ 35.00
518 Install Sieeves-L ABOR $ 2111.7¢ 211478 211,76 211176 100% $ - $ 53,00
S Sute Rough-in - guest Tooms-MAT ERIAL $ 36,084.58 36,094.58 36,094.58 36,034.59 100% $ - $ 902.00
s20  [Sufie Rough-n - guest rooms-LABOR $ 54,141.87 . 54,141.87 54,141.87 54141670  100% $ -~ |$ 1,358.00
521  |Fire Slopping-MATERIAL $ 1,407.84 1,407.84 1.407.834 1407.84f  100% $ - 1ls 35.00
532  |Fire Stopping-LABOR $ 21176 211178 2,111.78 2111.76]  100% s - Is 53.00
523 Light Fixture Instalistion/Finishes-MATERIAL $ 4,223.53 422353 4,223 63 4,223.83 100% s - $ 106,00
524 Light Fdure Instaliation/Finishes-LABOR $ §,335.20 8,335.28 €.335.2% 8,335.29 100% $ - $ 158.0¢
Branch Devica Finishes & Trim Plates-
525 MATERIAL $ 1,407.84 1,407.84 1,407.84 1.407.84 -100% $ $ 3500
526 Branch Dovice Finishes & Trim PlstesLABOR | § 211,78 2,111.76 2111.76 Z11L7e 100% $ - $ 53.00
527 Fire Alsrn Cadling-MATERIAL s 4,927 48 492745 492745 4,927.45 100% s - $ 123.00
528  [Fire Alzrm Cabling-LABDR s 7,381.17 738447 739117 ) 739117  100% s - 1s 185.00
£29 TeleData Devices-MATERIAL $ 1.407.84 4,407.84 1.407.84 149784 100% $ - -4 35,00
£30 TeleData Devices-LABOR 14 211178 2,111.78 2,111.78 211476 100% $ - s 53.00
Sulte Device Fixture & Plales - guest rooms-
& MATERIAL s 8,335.29 6,335.28 833529 6,335,289 100% $ - $ 158.00
Suite Devite Fixture & Plates - guest rooms-
532 LABOR s 9,502.93 9,502.93 9,582.93 3,502.93 100% $ - < 238,00
Level 11 0.00 s .
533 Temporary Power & Lighting-MATERIAL $ 7,202 7.202.91 7,202.91 720291 100% $ - $ 180.00
534 “Temporary Powsr & LightingLABOR s 10,304.38 10,804.36 10,804.38 R 10,804.38 100% $ . $ 270,00
535 Instal Distribution Tubs-MATERIAL 3 §,502.28 5,602.26 5,502.26 §,602.26 100% $ . $ 140.00
536 stal Distritution Fuds-LABOR $ 9,403.3% 9,403.29 2,403,339 B,403.39 100% 1 < 210.60
537 instali Distrbution Tub intesiors-MATERIAL s 8,50%.23 2,003.23 8,003.23 - 8,003.23 100% $ -~ < 200,00
538 nstalt Distribution Tub Intesiors-LABOR $ 12,004.84 12,004.84 12,004.84 12,004.84 100% $ - $ en.00
539 ketall Feeders-MATERIAL H 8,803.55 8,803.55 8,803.53 B,803.55 100% $ - $ 220.00
540 Install Feedars-LABOR s 13,2005.33 1320533 13,205.23 13,205.33 100% $ - 15 330.00
541 Bars & Bonding MATERIAL $ 800.32 860.32 800.32 800,32 100% 1 - $ 20.00
$42 Bars & Bonding LABOR s 1,20048 1,2002.48 4,200.48 1,200.48 160% s - $ 20.00
543 Fire Alarm Devices-MATERIAL $ 2,400.97 2,400.57 2,400,97 2,400.97 100% s - $ 60.00
544 Fire Alarm Devices-LABOR $ 3,801.45 3,601.45 3,601.48 3,801,435 100% $ - & 90.00
: IDF Room Build-outs & Bonding/Cabling-
545 MATERIAL $ 320129 3,201.29 3,201.20 3.201.2¢ 100% < s 80.00
{IDF Room Build-outs & Bonding/Cabling-
546 LABOR $ 4,807,894 4.801.94 4,801.94 4,501,594 100% $ - s 120,00
547 QOverhead Electrical Rough-in-MATERIAL $ 5,462.58 §,402.58 B,402.58 ' 6,492.58 100% % - $ 160,00
548 Overhesd Electrical Rough-in-LABOR $ 9,603.87 £,603.87 9,603,87 9,603.87 100% 3 - $ 240.00
549 In-WaP Electrical Rough.in-MATERIAL s $,602.26 5,602.26 5602226 5,802.26 100% $ - $ 140,00
550 In-Wel Electrical Rough-in-LABOR s 840339 8,403.3¢ B4D3.39 8,403.29 100% $ - $ 210.00
551 Install Steaves-MATERIAL -3 180085 1,600.85 1,600.85 1,800.85 100% $ - $ 49,00
5§52 Instal} Sleeves-LABOR p4 240057 2,400.97 240097 2,400.97 100% } . $ 80.00
553 Suite Rough-in - guest roems-MATERIAL $ 36,004.58 35,094.58 36,084.58 26,084.58 100% s - $ 9032.00
554 3uite Rough-in - quest Toonms-LABOR. 5 5414187 54,141.87 54,141.87 54,141,837 100% $ $ 1,354.00
5585 Fire Stopping-MATERIAL M 7,£00.85 1,800.85 1,660.85 1,600.85 108% $ $ 40.00
856 Fire Slopping-LABOR s 240097 2,400.87 2,400.97 2,460.97 100% $ - € 60.00
557 Light Fidture Installation/Fmiches-MATERIAL $ 4,801.84 450194 4.801.94 £,801.84 100% $ - $ 120.00
oG 1wt B 1 $tirvee 1T irvee P 1 AT € 7 enD a4 T My a4 7 N Of 7 2 64 1DOeL L3 - & 120 0/h




ONTINUATION SHEET

AA DOCUMENT G703 (ostactions. onroversesiie) PAGE 1 OF 2 PAGES
\ Docurent (5702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
wractor’s signed Certification is attached. APPLICATION DATE: SRIIZG
ghulations below. amounts ate stated t the neovest dofar, PERIOD TO: 513172016
: Cohurn Lon G where voriabl image for line itewns mauy apply. ARCHITECTS PROJECT NO:
14.1005-CCC Hotel
A 8 c D E F H I J K L
: WORK COMPLETED | MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS ! PRESENTLY COMPLETED % BALANCE
XO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE {(E- 1)
FORD) (F= G+ H)
Branch Device Finishes & Trim Plates-
559 MATERIAL $ 1,600.65 1,800.85 1,600,565 1.800.85 100% 4 - $ 40.00
560 Branch Davice Finishes & Trim Plates-LABOR | § 2,400.87 240097 2,400.97 2400.97 100% $ - $ 60.00
561 Fire Alarm Cabling-MATERIAL $ 560226 5.602.26 5,602.25 5,602.26 100% -1 - H 140.00
562, Fire Alarm Cabing-LASOR s 8,403.239 £403.39 840338 B.403.38 100% S - $ 210,00
563 TeleData Devices-MATERIAL s 1,800.85 1,60065 4,800.65 1,600.86 100% $ - $ 40.00
584 Teleaty Devices-LABOR 3 2,400.87 2400.97 2,400.87 2,40097 100% 3 - $ 60.00
Suite Devies Fisture & Plates - guest rpoms-
565 MATERIAL H 7.202.91 7,202.91 7,202 7,202.91 100% $ - $ 180.00
Suite Dovice Fixture & Flates . guest rooms-
568 LABOR ¢ 10,804.28 10,304,356 10,804.28 10,804.38 100% $ - $ 270.00
Lovel 12 0.00 3 -
867 Temporary Power & Lighting-MATERIAL $ 8,283.40 6,289.40 8,289.40 8,285.40 100% $ - $ 157.00
568 Temporary Power & Lighting-LASOR $ 9,434.10 9434.10 9,434.10 5.434.10 100% [ - $ 23800
563 Irestal Distribution Tube-MATERIAL ¢ 4,391.75 489175 4,891.75 4,881.75 100% $ - $ 122,00
570 Irestal Distribution Tubs-LABOR s 7.337.63 7.337.63 7.337.62 753783 100% $ - ¢ 183.00
-7a] Install D ' Tub | MATERIAL s 6,928 22 8,998,22 698822 6,988.22) 100% 3 - 3 175.00
572 install Distribution Tub Interiors-LABOR $ 10,462.33 10,482.33 10,482.33 10,482.33 100% $ . $ 26200
573 Instal] Feeders-MATERIAL $ 7,687.04 7687.04 7,687.0¢ 7.687.04 100% $ 3 192,00
574 Install Feeders-LABOR $ 11,530.56 11,530,586 14,530.56 11,530.56 100% $ - $ 288.00
515 Bars & Bonding-MATERIAL s 598,82 §98.82 688.82 898,82 100% $ - - 17.00
576 Bars & Bonding-LABOR & 1.048.23 1,048.23 4,048.22 1,048,232 100% $ - $ 2800
577 Fire Alam Devices-MATERIAL s 2.096.47 2,006.47 2,086.47 2088.47 100% $ - $ 5200
578 Fire Alamm Devices-LABOR $ 3,144,70 314,70 3,144.70 3,144.70 100% $ . s 7800
IDF Room Build-ouls & Bending/Cabling-
579 IMATERIAL ’ s 2,79529 2,795.29 2,795.29 279529 100% s - |s 70.00
1DF Room Bulid.outs & Bonding/Cabling-
520 LABOR s 418293 £,192.63 4,192.93 419293 100% $ - $ 105.08
581 Overhead Electrical Rough-in-MATERIAL b 3 5,590.5¢8 5,580.58 §,580.58 £,590.58 100% $ - $ . 140.00
582 Ovethead Electrical Rough-in-LABOR 5 8,385.58 8,38586 3,385.88 B,285.86 100% s - $ 210.00
583 In-Wall Electrical Rough-in-MATERIAL $ 485175 (5. i 4891.75 4,891,75 180% s - $ 12260
584 in-Well Electrical Rough-in-LABOR s 7,337.83 7,357.63 7.337.83 7,33762 100% $ . $ 183.00
585 Install Sieeves-MATERIAL $ 1,397.64 1,397.64 1,397.64 1,397.64, 100% s - ¢ 35.00
586 Install Sleeves-LABOR. 5 2,098.47 2,096.47 2,096.47 2,096,47 100% $ “ $ 52.00
587 Suite Rough-in - quest rooms-MATERIAL S 36,094.58 3§,094.58 36,054.58 38,094.58 100% ‘$ - $ 902.00
§88  {Sufto Rough-n - guest rooms-LABOR H 64,141.87 54,141.87 54,141.87 54,141.87 100% s - 1% 1,354.00
589 {Fire Sopping-MATERIAL 5 1,397.64 1,387.64 1,397.64 1,397.64 100% 5 $ 35.00
550 Fire Stopping-LABOR $ 2,096.47 2,086.47 2086.47 208847 100% $ - 3 52.00
S91 |Light Fixure InstalfationfFinishcs-MATERIAL $ 419293 4£,152.95 4,152.93 4,192,93 100% 3 $ 105.00
£92 Light Fiscture Instaliation/Finishes-LABOR $ 6.289.40 6,289.40 6,289.41 8,289.40 100% $ - 3 157.00
Brarch Device Finishes & Trim Plates-
593 MATERIAL $ 1,397.84 1,397.64 1,397.64 1,307.64 100% $ B $ 35.00
594 Branch Device Finishes & Trim PlatesLABOR | $ 2,056.47 209847 2038.47 2,086.47 100% s E 5200
585 Fire Alarm Cabling-MATERIAL $ A8NT75 4,891.75 489175 4.591.75 100% & $ 122.00
586 Flre Az Cabling-LABOR $ 7.337.63 7,337.683 7.337.63 7.337.63 100% $ $ 183.00
-1 TeleDots Devices-MATERIAL $ 1,397.64 4.207.64 1,597.64 1,397.84 108% $ - H 35.08
588 TeleData Devices-LABOR $ 209647 209847 20%6.47 2,096.47 160% $ - $ 52.00
Suite Device Fixture & Plates - guost rooms-
593 MATERIAL $ 8,289.40 6,289.40 8,289.40 5.280.40 100% $ . $ 157.00
Suite Device Fixture & Plates - guest rooms-
600 LABOR $ 9,434.10 9,434.10 9,434.10 9,434.10 100% s - $ 236.00
Level 4 0.00 % -
801 "Temporery Power & Lighting-MATERIAL § €,488.81 5,488.81 6,488.81 £,488,81 100% $ - $ 162.00
802 Temporaty Power & Lichtina-LABOR 3 273321 8,733.21 9.733.21 9,733.21 100% $ - $ 243.00
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing . APPLICATION NUMBER: 28
wractor’s signed Centification is attached, APPLICATION DATE; 52772018
bulations bekow, amounts are stated to the nearest doflar, PERIOO TO: 513172016
Cohann I on Contracts where variable retainage for line itons may apply. ARCHITECT'S PROJECT NO:
8-1005.CCC Hotel
A B G D 3 3 iG H J g K L
WORK COMPLETEC MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REYISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEOULED OROERS SCHECULED | APPLICATION  |THIS PERIOO STORED ANO STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) MNOTIN TO OATE (E-1
FORG) (F+G+H)
603 {netafl Distribution Tubs-MATERIAL $ 5,946,838 5,045.85 5,046.85 5,046.85) 160% $ - $ 126.00
604 lesstall Distritertion Tubs-LABOR $ 7,570.28 7.570.28 7.570.28 7.570.28 100% s - 1s 189.00
805 Instafl Distribution Tub [nteriors.MATERIAL $ 7,208.79 7.209.79 7.209.73 7,200.79 100% - - $ 189.00
606 In=tall Distribution Tub Interiors-LASDR $ 10,814.838 10,814.83 10,814.62 10,814,628 100% $ - $ 270,80
607  [Install Feeders-MATERIAL $ 7.930.77 7,830,77 7,930,77 T,830.77 100% $ - $ 198.80
§08  ilnslall Feeders-LABOR $ 11,896.15 11,886,15 11,896.15 14,896,185 100% $ $ 297,00
809 Bars & Bongng-MATERIAL 3 72098 72088 720,98 72059 100% $ - $ 18.00
810 Bars & Bonding-LABOR $ 1.681.47 1,081.47 1,081,47 1,081.471 100% 3 - $ 27.00
81 Fire Alamm Devices-MATERIAL 4 2,962.94 2,962.54 2,162.94 2,182.54 100% $ - $ $4.00
812 Fire Alarm Devices-LABOR $ 3,244.40 3,244.40 324440 3,2448.40 100% $ - s 81.00
IDF Room Build-outs & Banding/Cebling-
613 MATERIAL $ 2,382.91 2,883.91 2,88381 2,8683.81 100% $ - s 72.00
IDF Room Built-oute & Banding/Cabling-
€14 LABOR $ 432587 4325.87 4,325.87 4,325.87 100% $ - $ 108.00
615  |[Overhead Eigctrical Rough-in-MATERIAL s 5757.83 5757.83 . 5,767.83 5,767.85 1W00% $ - is 144,00
316 Overhesad Electrical Rough-in-LASOR $ 8,851.74 8,851.74 8,651.74 8,651.74 100% $ - $ 218.00
617 In-Waoll Electrical Rough-in-MATERIAL - 5,048.85 5,048.85 5,048.85 5,046.85 108% $ - $ 128.00
818 In-Wall Electrical Rough-in-LABOR s T.570.28 7.570.28 7,570.28 7,570.28; 100% $ - $ 188.00
819 Irrstall Sleeves-MATERIAL $ 1,441.9¢ 1,441.96 1,441,858 1,441.86 160% $ - $ 38,00
620 Instat Sieoves-LABOR $ 2,162.84 2,162.94 2,162.94 2.162.94 100% $ $ 54,00
§21 - [Suite Rough-in - guest retms-MATERIAL s 38,084.58 36,094.58 36,094,58 35,094.58 100% s B $ 802.00
.17 Suite Rough-in - mmoms-LABOR 4 54,141.87 54,141.87 54,141.87 54,141.87 100% 3 - $ 1,354.00
623 Fire Stopping-MATERIAL s 1,441.96 1,441.96 1,441.96 1,441.98 100% 4 - $ 38.00
824 Fire Stopping-LASOR -4 216284 216284 216294 216294 100% s - s 5400
625 Light Fixture InstafistionFinishes-MATERIAL $ 4,325.87 : 432587 4,325.87 4,32587 100% $ - $ 108.90
626  |Light Fixture Instafiation/Finishes-LABOR 48 6,488.81 6,488.81 6,485.81 6,488.81 100% $ $ 162,00
Branch Device Finishes & Trim: Plates- : )
827 MATERIAL H 1,441.06 1,441.9¢ 1,441.96 1,441,965 100% s b 36,00
628 Branch Device Finishes & Trim Plates-LABOR | $ 218294 2,762.94 2,182.94 2,162.84 100% 3 - $ 54.00
629 Fire Alarm Cabing-MATERIAL $ 5,046,385 5,045.85 5,835.85 5,046.85 100% $ - s 126.00
630 Fire Alarm Cabling-LABOR $ 7.570.28 7.570.28 7,570.28 7.570.28 100% $ -~ $ 189.00
631 ToleData Devices-MATERIAL $ 1,441.96 1,481.96 1,441.5¢ 1,441.98 100% $ - s 38.00
632 ToleCata Devices-LABOR $ 216294 2,162.54 216294 2182384 100% s - -4 54.00
Suite Device Fixture & Plates - guestrooms-
633 MATERIAL $ 8,488.81 6,488.81 £,488.81 6,488.81 100% $ - s 16200
Suite Device Fixture & Plates - guesi rooms-
634 LABOR $ 9,733.21 9,733.21 9,733.21 8,733.21 100% $ . $ 243.00
Level 15 .00 s -
638 Fem Power & Li MATERIAL s 8,527.75 6,527.75 8,527.75 §,527.75| 100% $ - 5 16308
838 Temnporaty Power & Lightng-LABOR 3 9,791.53 9,791.63 8,791.63 9,791.63 100% - $ 245,08
837  |nstait Distribttion Tubs-MATERIAL 3 5,077.14 E077.14 5,077.14 5,077.14 100% s . 5 127,00
638 Install Distribution Tubs-LABDR s 75151 7.615.M 7,615.71 7.615T1 100% 3 - $ 180.00
6398 nstall Distribution Tub interlom-MATERIAL $ 7,253.06 725306 T,253.06 7,253.06 100% $ - -4 161,00
640 Install Distriistion Tub Interiors-LABOR s 10,579.59 10,879.58 1%,879.59 10,573.59 100% s . $ 27200
s41 Install Feeders-MATERIAL H 7,978.36 797838 7.878.38 7.978.38 100% $ - |% 199,00
542 install Feedets-LABDB_‘ $ 1,567.55 14,987.5% 11,967.55 11,987.55 100% $ - H 299,90
B43 Bars & Bonding-MATERIAL $ 725.31 725.31 T25.31 72531 100% $ . $ 18.00
s44  {Bars & BondingLABDR $ 4,087.98 1,087.56 1,087.96 1,087,965 100% $ - $ 27,80
645 Fire Alarm Devices-MATERIAL $ 217592 2,175.92 2,175.92 2,175.92 100% $ $ 54,00
5845  [Fire Alarm Devices-LABOR $ 3,263.88 3,261.88 3.263.88 3.263.88 100% $ - |3 8200
{DF Roam Build-outs & Bonding/Cabling- X
647 MATERIAL $ 2,801.22 2.301.22 2302 2,90t.22 190% $ - § 73.00
IDF Room BuBd-outs & Bonding/Cabling-
e 1 ARAR £ A28 &Y 435183 4.351.83 4.351.631_ 100% 3 - s 109,00
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: ) 8
tractor’s signed Certification is attached, APPLICATION DATE: 512712048
ibulations bejow, armounts are stated to the nearest doliar. PERICD TO: 5342018
Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel
A B c . D 3 F H | 3 K L
: IWORK COMPLETED MATERIAL TOTAL
TEM OESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETEQ % BALANCE
O SCHEOULED OROERS SCHEQULED APPLICATION STCRED AND STOREQ (I /E) TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOT IN TO QOATE (E-T)
FOR G) (F+G+H)
6848 Overhead é”eam Rough-in-MATERIAL $ 580245 $,802.45 580245 580245 100% $ . $ 145.00
650 Ovemhesd Electicat Roogh-ndABOR $ &,703.67 8,703.67 8,703.67 8,703.67 100% $ ~ 3 21800
851 in-Wall Eiectrical Rough-in-MATERIAL $ 507714 5,077.14 5,077.14 507714 100% $ . $ 127.00
652 InWall Erectricat Rough-in-LABOR s 7.615.71 761571 761871 7.615.71|. 100% $ . $ 190.00
653 install Sleeves-MATERIAL $ 1,450.6% 145061 1,450,861 1,450.61 100% $ . -3 38.00
654 Install Sleeves-LABOR $ 2,175.%2 2,175.92 217592 217592 100% s . s 5400
655  [Suite Roughin - guest rooms-MATERIAL $ 28,094.58 35,004.58 36,0458 3608458  t00% | % R 90200
858 Suite R in - guest rooms-LABOR $ 54,441.87 54,141.87 54,141.87 54,141.87 100% $ - $ 1,354.00
s57  [Fire Siooping-MATERIAL $ 1,450.61 1,459,861 1,450.81 1,85061]  100% $ - |8 36.00
8538 Fire Stopping-LABOR s 2,175.92 2,175.92 217592 2,175.92 $00% 4 - $ 54.00
658  [Light Fixture mstalistior/Finishes-MATERIAL | $ 4,351,863 435183 £,351.83 4,351.83 100% $ . ls 109.00
660 |Light Fixture Installation/Finishes-LABOR $ 6,52.75 6,527.75 §,527.75 6527.75]  100% s -l 163.00
Branch Device Finishes & Trim Plates-
681 MATERIAL $ 1,450.81 1,450.61 %4506 1,450.61 100% $ - $ 3800
662 Branch Device Finishes & Trim Plates-LABOR | § 2,175.92 2,175.82 2,175.92 2175.92 100% $ - 3 54.00
683 Fire Alarm Cabling-MATERIAL $ 5.077.14 507714 507714 5,077.14 100% $ - $ 1Z7.00
864 Fhre Alarrn Cabling.LABOR $ 7.815.71 7616, 7.615.71 7.815.7% 100% $ - H 190.00
665 TeeData Devices-MATERIAL $ 1,450.613 1.450.81 1,450,861 145081 100% -1 - $ 3500
886 TeteData Devices-LABOR $ 217592 2,175.82 217582 2.175.82! 100% $ - $ 54.00
Suite Device Fixtute & Plates - guost rooms-
667 MATERIAL $ 852775 652178 6,527.76 5.527.75! 100% $ - s 463.00
Suite Device Fixiure & Plates - guest rooms-
668 LABOR s 4.791.62 9,791.63 9,791.83 9,791,863 100% $ - $ 245.00
Leval 16 0.00 s .
668 Temporary Power & Lighting MATERIAL $ 6,108.35 8,108.35 6,108.35 8,108.35 100%. $ - |3 153.00
87 Temporary Power & Lighting-LABOR $ 9,162.53 9,162.5) 9,162.53 9,162.53 100% $ - $ 229,00
674 Install Distribulion Tubs-MATERIAL $ 475034 4,750,94 4,750.84 4,760.94) 100% $ - ¢ 119.00
672 Install Distribution Tubs-LABOR $ 7,126.41 712641 7.12841 712841 100% $ - $ 178.00
673 Mstal Distribution Tub Interiors-MATERIAL $ §,797.06 £,787,05 8,787.06 8,787.06 100% 5 - $ 179,00
674 tnstaft Distridution Tub Interiors- LABOR $ 10,180.88 10,180.59 10,180.58 1D.480.59 100% $ - 1% 255.00
675 install Feeders-MATERIAL $ T.465.77 TAS5.77 7,465.77 TA65.77 100% $ - $ 167.00
676 Instal FoedersLAROR $ 11,198.865 11,198,865 11.19%65 11,198.65 100% $ . $ 280.00
677 Bars & Bonding-MATERIAL $ s78.71 678,71 678.71 87871 100% [ . $ 17.00
678 Bers & Bonding-LABOR $ 101808 1,018.06 1,018.05 1,018,086 100% s - 3 25.00
579 Fire Alarm Devices-MATERIAL 5 2,038.12 2,636.12 2,036.12 203612 100% $ - $ 51.060
820 Fire Alarm Devices-LABOR $ 3.05¢4.18 2.054.18 3,054.18 3,054,183 100% $ - $ 76.00
IBF Roorm Build-outs & Bonding/Cabling-
581 MATERIAL $ 271482 2,718.82 2,714.82 2,714.82) 100% $ - $ $8.90
\DF Rogm Bulidouts & Bonding/Cabling-
682 LABOR $ 4072.24 407224 407224 4,072.24, 100% $ - s 102,00
a8l Querhead Electricat Rough-in-MATERIAL $ £.429.85 542985 5,429,685 5,428.65 100% $ - $ 136,00
684 Qverhead Electrical Rough-in-LABOR $ 814447 814447 8,144.47 8,144.47 100% $ - $ 204.00
885 in-Wall Electrical Rough-n-MATERIAL $ 4,750.94 A4,750.94 4,750.94 4,750,594 100% $ - $ - 119,00
685 in-Wall Eloctrical Rough-ndABOR $ 7,126.41 712641 7.126.41 7.126.41 100% $ - $ 17800
88T instell Sloeves-MATERIAL $ 4,357.41 135741 1,357.41 1.357.41 100% $ - $ 34.00
888 Install Skoves-LABOR $ 2.036.12 2,086.92 203612 2,03€6,12 100% $ - $ 51.00
689 Stite Rough-in - guest rooms-MATERIAL $ - 36,004.58 35,004.58 35,004.58 36,034.58 100% £ - $ 802.00
690 Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,14%.87 54,441.87 5414187 100% $ - s 1,354.00
591  |Five Stopping MATERIAL $ 1,357.41 1357.41 135741 1,357.44 100% $ K 3400
892 Fire Stopping-LABOR $ 2.036.12 2,038,912 203812 2,036.12 100% $ - $ $1,00
693 Lightt Fixture Instaliaion/Finishos-MATERIAL 3 407224 407224 407224 4,072.23 100% $ - £ 102.00
664 Light Fixture Installation/F inishes-LABOR $ 5,108.35 6,108.35 §,108.35 6,108.35 100% £ - $ 153,00
Brameh Device Finishes & Trim Plates-
enc RAXPEDAL c A LY A4 4 a5y A1 1 AKT 41 43874t 100% . 4 - L .00
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\ Docurnent $702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 28
iractor's signed Certification is alteched, APPLICATION DATE; BIRI2016
shulations below, amounts are stated 1o the pexrest doliar. ’ PERIOD TO: /3172048
: Column | on Contracts where variable vetainage for line items may apply. ARCHITECTS PROJECT NO:
18-4006-CCC Hotel )
A g [+} D £ F G H ! 3 K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FRCM PREVIOUS . PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED CRDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (1 /E} TO FINISH RETAINAGE
VALUE VALUE (F&G) {NOTIN TODATE E:D
FORG) (F+G+H)
838 Branch Dovico Finishes & Trim Plates-LABOR | $ 2,038.12 2,035.12 2,036.12 2036.12 100% 3 - $ 51.00
687 Fire Alarm Cabling-MATERIAL 3 4,750.94 4,750:.94 . 4,750.84 . 4,758.84 100% 3 - $ 118.00
8se Fite Alarm Cabling-L ABOR H 7.128.41 7,126.41 7,126.41 7.128.41 100% $ - 1 178.00
689 ToleData Devices-MATERIAL $ 1,357.41 1357.41 1,352.41 i 1.357.41 100% $ - $ 34.00
T80 TolcData Devices-LABOR $ 2,938.12 2,036.12 2,036,912 2,036.12 100% s - $ 51.00
Suite Davice Fixtime & Fiates - guest rooms-
701 [MATERIAL s 8,408.35 6,108.35 6,108.35 £,108.35! 100% $ - 1 152.00
Sufte Device Fixdure & Plates - puest rooms-
702 LABOR $ B,162.53 9,162.53 $,162.53 9,162.53 100% $ - $ 228,00
Level 17 0.00 $ .
703 {Tomporary Power & Ughting MATERIAL s 8,490.56 6,490.56 6,490.56 649055 100% |$ - 1% 162.00
704 Temparary Power & Lighting-LABOR $ 9,735.84 9,735.84 $,735.84 9,735.84 100% $ - % 243,00
705 ingtall Distibution Tubs-MATERIAL s 5,048.21 5,040.21 5,048.21 5,043.21 100% s - $ 128,00
708 Insiatl Distribution Tubs-LABOR $ 757232 7.572.32 757232 7,572.32 100% $ - $ 185.00
707 Install Distebution Tub Interiors-MATERIAL $ 721173 121173 7.211.73 7,211.73 100% s - $ 180.00
708 Install Distrbution Tub Interiors-LABOR $ 10.817.60 10,217.60 10,817.80 10,817.68 160% $ - $ 270.00
708 install Feeders-MATERIAL $ 7,932.90 7,932.90 7,932.80 7,932.90 100Y%: 3 " $ 198,00
710 instail Feaders-LABOR $ 11,888.36 11,699.36 11,898.38 11,899,236 100% $ . $ 297.00
Eal) Bars & Bonding-MATERIAL s 72117 72197 72147 72117 100% $ - s 18.00
712 Bars & Bonting-LABOR H 1,081,765 1,081.78 1,081.76 1,081.78 100% $ - $ 27.00
713 Flre Alyern Devices-MATERIAL $ 218382 2,163,52 2,163.52 2,183.52 100% $ - $ £4.00
714 Fire Alarrn Devices-LABOR s 3,245.28 3,245.28 3,245.28 3,245.28 100% s - $ 61.00
IDF Room Build-outs & BendingiCabling-
715 MATERIAL $ 2,384.69 2,854.69 2,834.62 228469 100% $ } 1 T2.00
IDF Room Build-cuts & Bonding/Cabling-
76 LABOR $ 4,327.04 4327.04 4,327.04 432704 130% $ . $ 108.00
717 Overhead Electical Rough-in: MATERIAL $ 5.768.29 5,769.39 5,789.39 5,769,3% 100% $ - $ 144,00
718 Ovethead Efectrical Rough-In-LABOR 3 8,854.08 8,554,08 8,854.08 8,654.08 100% $ $ 216,00
718 In-Wall Electrical Rouph-In-MATERIAL $ 3,048.21 5,048.21 5,048,21 5,048.2¢ 100% € B $ 128.00
70 In-Wall Eloctrical Rough-in- ABOR $ 7.572.32 7,572.32 7.572.32 7.5T232 100% s - $ 18800
721 Install Sloeves-MATERIAL $ 1,442.35 1,442.38 1,44235 1,442.35 100% $ - $ 3800
722 Install Sleeves-LABOR s 2,183.52 2,163,852 2163.52 2,163.52 100% $ - s 54,00
723 ISuﬁe Roughn - guest rooms-MATERIAL $ 38,054.58 36,094,588 35,094,58 36,094.58 100% s - $ 902.00
724 Suite Rough-in - giest tooms-LABOR s 54,131.87 54,141.87 S4,141.87 54,141.87| 100% -1 - $ 1,254.00
725  [Fve Stopping-MATERIAL s 1,362.35 1,442.35 1,442.35 1.44235)  100% $ - ts 36.00
726 Fire Stoppling-LABOR 5 2,163.52 2,163.52 2,163.52 2,162.52/ 100% $ - s $4.00
727 |Lipht Fixture Instaflation/Finishes-MATERIAL | § 4,327.04 4327.08 432104 a3zresl  100% s . s 108,00
728 Light Fixture Installaton/Finishes L ASOR $ 8,490,58 6.490.58 6.490.56 5,490.56 100% $ - $ 162.00
Srarch Device Finishes & Trins Plates-
=28 MATERIAL $ 1,442.35 1,442.35 1,442.35 1,442.35 100% $ - $ 36.00
730 Branch Device Finishes & Trim Plates-l ABOR | § 2,163.52 216352 2,183.52 218352 100% $ - - 54.00
731 Fire Alanm Cabling-MATERIAL $ 5,048.2% 5,048.21 5,048.21 5048.21 100% $ - $ 128.20
732 Fire Alsrm CablingL ABOR $ 7,572.32 7,572.32 757232 7,572.32 100% s - H 188.00
733 TeleData Devicos-MATERIAL $ 1,44235 1,442.35 1,44235 1,442.35/ 100% $ - $ 38.00
734 TeleDats Devices-LABOR $ 2,163.52 2,183.52 2,163.52 2,183.52 100% $ - ¢ 54.00
Sdite Device Foaurc & Piates - quest rooms-
735 MATERIAL $ 6.430.56 6,480.56 6.480.56 6,490,58 100% $ $ 162.00
Suite Device Fbaure & Plates - guest rooms-
736 LABOR $ 9,735.84 8,735.84 9,735.84 - 873534, 100% s - s 243,00
Lovel 18 0.00 $ .
=7 Tw Power & Uﬂ_@—MATERIAL $ 5,804.00 5,804.00 5804.00 5,804.00 160% $ € 145.00
738 Temporary Power & Lighting-LABOR $ 8,708.00 8,706.00 8,708.00 8,706.00 100% $ $ 218.00
739 Instsll Distriution Tubs-MATERIAL 3 4,353.00 4,352.00 4,353.00 4,353.00 100% $ $ 109.00
—_— e At WLa 8 ABATS - & rme mn = Eae en & £2a BN &529 50 100% )9 . s 163.00
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Decument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conraining APPLICATION NUMBER: 28
tractor's signed Certification is artached. APPLICATION DATE: 5/27/2018
bulations below, amounts are stated to the nearest dollar, PERIOD TO: 5/31/2016
Column ] on Contracts where variable retaivage for line items may apply. ARCHITECTS PROJIECT NO-
4-1905-CCC Hotel
A B c 2] E F _lG H 1 J K L
WORK. COMPLETEO MATERIJAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEOULED APPLICATION JTHIS PERIOO STORED ANOSTOREO {1/E) T8 FINISH RETAINAGE
YVALUE - VALUE (F&G) {NOTIN TO DATE {(E-D)
FORG) {F+G+H)
T4 mstall Distribution Tuls Imeriors-MATERIAL $ 6,529.50 6.528.50 6,529.50 6,529.50} 100% $ - $ 1%83.00
742 install Distribution Tuls Interiors-LABOR $ 9.784.25 9,794,258 $,79425 9,784.25 100% $ - $ 24590
TA3 Ingtal Feeders-MATERIAL $ 798050 T,980.50 7.330.50 7,980,50 100% $ - $ 200,00
744  {Instaf Fesders-LABOR $ 11,978.75 1157075 11,870.75 11,970.75 100% H « |8 259.00
745  [Bars & Bonding-MATERIAL $ 725.50 T25.50 72558 72550 100% s - 13 16.00
745 [Bars & BordingLABOR $ 1,08825 1,088.25 100828 1,088.25 100% $ -1 s 2700
747 Fire Alart Devicos-MATEREAL < 217650 2,176.50 2,176.50 2,176.50 100% $ - s 54.00
746 Fire Alarm Devices-LABOR $ 3.284.75 3,264.75 3,264.75 326473 100% $ ~ s 82.0¢
IDF Room Build-outs & Bonding/Cabling-
Tae MATERIAL $ 2,802.00 2,802.00 2,802.00 2,902.00] 100% $ - $ 73.00
IDE Roorm Bulld-outs & Bonding/Cabling-
750 LASOR s 435300 4,253.00 4,353.00 4,353,00 100% H s 104.00
751 Querhead Blecrical Rough-in-MATERIAL s 5.304.00 5,804,00 5,804.00 5,804.00 100% $ $ 145.00
752 Overhead Electrical Roughin-LABOR $ 8,708.00 8,706.00 8,706.00 §,705.00 100% $ - $ 218.00
™ inWah Elacrrical Rough-in-MATERIAL $ 5,078.50 5,078.50 5,078.50 507250 100% $ - s 127.00
754 In-Wali Etectrical Rough-in-LABOR $ 781775 T617.75 T.817.75 7,617.75] 100% $ - $ 190.00
755 Instal Sleeves-MATERIAL s 1,451.00 1,451.00 1,451.00 1,451.00 100% $ $ 3600
58 Install Sleeves-LABOR $ 217850 217650 217850 2,1T6.50 100% s . $ 5400
757  |Sufte Rough-in - quest rooms-MATERIAL $ 36,094,589 36,084.58 35,004.58 36,094.58, 180% $ . ls 902.00
758 Sulte Rough-im - guest reoms-L ABOR $ 54.141.87 54,141.87 52,141.87 54,141.87 100% $ $ 1,354.00
758 Firc SIopping-MATERIAL $ 1,451.00 145100 1.451.00 1,451.00 100% $ $ 36.00
7650 Fira Stopping-LABOR $ 217350 2,176.50 2,176.50 217650 100% $ - $ 54,00
761 Light Frdture Instelation/Finishes-MATERIAL s 4,353.00 4.353.00 4,363.00 4,353.00 100% s “ $ 199.00
T62 Light Fixture Installation/Finishes-LABOR 4 5,529.50 6.529.50 £523.50 6.528.50 100% E3 - $ 163.00
Branch Device Finishes & Trim Plates-
763 MATERIAL $ 1,451.00 1451.00 1,451,090 1,45%.00 100% 5 - $ 38.00
764 Branch Device Finishes & Trim Plates-LABOR | § 317650 2,176.50 2,176,50 2,175.50 100% s . $ 54.00
785 ire Alasn Cabling-MATERIAL s 5078.50 5,673.50 5,078,50 $,078,50 100% 3 - $ 127.00
768 Fing Alarm Cabling-LABOR $ TE11.78 7817.75 78175 7B517.75 100% s s 190.00
787  TeleData Devices-MATERIAL |3 1,451.00 1,451.00 1,461.00 1,451.00 100% § - $ 36.00
768 {TefeData Devices-LABOR S 2,176.50 2,176.5% 2,176.5¢ 217650 100% $ - $ 54,00
Suite Device Fodure & Plates - guest rooms-
788 MATERIAL - s 5,529.50 6.529.50 8,529.5¢ 6,529.60 100% $ - 3 163.00
Suite Device Fixture & Plates - guest rooms-
710 [LABOR $ 9,794.25 9.794.25 8,794.25 8,794.25 100% s s 245.00
Energizing Panels / System Levels 7 thry 18-
™ MATERIAL $ 2176.50 2176.50 2,176.50 2,176.50 100% $ 3 5400
Energizing Panels / Systern Levels 7 thru 18-
772 {LABOR $ 2,264.75 3,264.75 3,284.75 3,264.75 100% $ - ¢ 8200
Level 19 0.00 $ -
773 Tempotary Power & Lighting-MATERIAL $ 6,117.65 6,11758 B117.65 6,117.65 100% $ - $ 153.00
T4 Temporary Power & Lighting-L ABOR $ 9,176.48 9,176.48 8,176.48 9,176.43 100% 3 - $ 228.00
775 Install Distribution Tubs-MATERIAL $ 4,758.17 475817 4,758.17 4,75817 100% $ - |3 118.00
778 Install Distribution Tids-LABOR $ 7.137.26 7,137.26 7,137.26 7,137.26 100% $ - $ 176.00
7 instalt Distribution Tub Interfors-MATERIAL $ 6, 79739 8,797,398 5,787.29 8,797.3% 100% $ - $ 170.00
™8 Instak Distribution Tub Interfors-LABOR s 10,196.09 10,198.09 10,155.09 10,196.09, 100% s « i3 255.00
778 |install Feoders-MATERIAL s 747713 7ATTA3 TATTAZ 7.477.13 100% H - i$ 187.00
T80 s 11,215.68 11,215.88 11,215.69 11,2%5.6% 100% 5 - $ 280.00
T84 H 679.74 678.74 579.74 £78.74 100% 1 - $ 17.00
82 $ 1,019.61 1.019.61 1,018.61 1,019.61 100% s - $ 25,00
733 {Fire Alamn Devices-MATERIAL $ 2,038.22 2,039.22 . 2,038.22 2,038.22 100% $ - $ $1.00
784 Firo Alarm Davices-LABOR s 305883 3.058.83 Josens 3,058.83) 100% s - s 76.00
1DF Room Buiid-outs & Bonding/Cabling-
70¢ LEATERIAN < 271898 271696 2.718.98 2716.96 108% $ - $ . 68,00
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\ Docwment G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, contaming APPLICATION NUMBER: 28

wractor's signed Certification is nttached. APPLICATION DATE: 5/2712016

abulations below, amounts are stated 10 the nesrest doilar. PERIOD TO: 513112016

: Cohwrm | on Contracts where varisble retainage for line items muy spply. ARCHITECT'S PROJECT NO:

14-1005-CCC Hotel

A B c D E F H | 3 K L
[WORK COMPLETED MATERIAL TOTAL

ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMFLETED % BALANCE

NO. SCHEDULED OROERS SCHEDULED . APPLICATION STORED AND STORED /E) TQ FINISH RETATNAGE
VALUE VALUE (F&G)y {NOT IN TO DATE {E-N
FORG) (F+G+H)

IDF Room Build-outs & Banding/Cabling. *
788 Lt ABOR $ 4,078.43 407843 407943 4,078.43) 100% $ . s 10200
787 Cverhead Electrical Rough-in-MATERIAL $ 5.437.81 543791 5,457.91 54379 100% $ - $ 136.00
788 Cverhead Electics] Rough-in-LABOR $ &156.87 9,158.87 8,156.37 9,156.87 100% 3 - s 204,00
THY In-Wall Electrical Rough-in-MATERIAL $ 475617 473817 475817 4,756.17 100% $ - $ 119,00
S0 In-Wall Electrical Rough-in-LABOR $ T.137.28 7.137.28 713126 7.137.28 100% s . $ 178.00
™ Leistall Sloevos-MATERIAL $ 1,368.48 1,359.48 1,350.48 1,358.48 100% L - $ 34.00
792 nstall Sleeves-LABOR $ 2008.22 2,039.22 2.038.22 2,038.22 100% 3 - $ 51.00
793 Suite Rough-n - guest reoms-MATERIAL $ 36,084.58 36,094.58 36,094.58 36,084.59 100% $ . $ $02.00
784 Suite Rough-in - guest reems LABOR $ 54,141.87 54,141.97 54,141,87 54,141,897 100% s - $ 1,354.00
5 "ﬁ%“ﬁoppm-mmm $ 1,358.48 1,359.48 1,369.48 1,359.48 100% s - $ 3400
786 Fire Stepping-LASOR - 2,030.2 2,039.22 2,038.22 2,029.22 100% s - $ 51.00
797 Light Ficture Instellation/Finishes-MATERIAL s 4,078.43 4,078.43 4078.43 4,078.43 100% $ - 3 102.00
798 ' |Light Fiture Installation/Finishes-LABOR $ 6.117.65 5,117.65 511765 £,117.65 100% $ ¢ 153.08

Branch Device Finishes & Trim Plates-

.89 MATERIAL s 1,359,428 1,358.48 . 1,359.48 1,3588.48 106% $ - 3 3400
800 Branch Device Finlshes & Trim Piates-LABOR | $ 2029.22 2,039.22 202922 2,038.22 100% $ - $ 51.00
801 Fire Alarm Cabling-MATERIAL $ 4,758.17 4,758.17 475817 4,759.17 100% $ - $ 119.00
902 Fire Alarm Cabling-LABCR s T137.26 7.13726 713728 7.337.26 100% $ - $ 178.00
303  TeleDate Devices MATERIAL s 1.35¢.48 1,359.48 1,359.48 1,359.48 100% $ - $ 34.00
204 TelaData Devices L ABOR s 203822 203822 2,029.22 2.039.22 100% s . $ 51.00

Sulte Device Fiture & Pisies - uest rooms-
805 MATERIAL 3 8,117,65 6,117.65 6,117.65 6,117.65 100% $ $ 153.00
Suite Device Fixture & Plates - guesl rooms.- .
806 LABOR 3 9,176.48 9,178.48 917848 317648 100% $ - $ 229.00
Level 20 0,00 3 .
807 Temporary Power & Lighting- MATERIAL 3 624293 6,242.95 6,242.83 9,242.93 100% $ . $ 15¢.00
) Temporary Power & Lighting-LABOR 3 9,364.3% 9,364.39 9,364.38 8,364,238 100% $ - $ 234.00
209 Install Distribution Tubs-MATERIAL L] 4,855.61 498581 4,855,91 £,855.61 100% L . $ 121.00
810 Install Distibution Tubs-LABOR -1 728342 728342 7.,282.42 7,283.42 100% $ - $ 182.00
814 Instal Distdbution Tub iInferiors-MATERIAL s 6,936.5¢ 6,936.59 6,936.58 6,936.59 100% $ - H 173.00
B12 nstall Distribution Tub Interiors-LABOR 3 10,404.85 10,404.58 10,404.89 1040438 100% $ ‘ 1 260.00
313 Instalt Feeders-MATERIAL $ 7.630.25 7.83¢25 7.830.25 7.630.25 100% s . s 191,00
814 nstal Feeders-LABOR s 11,4457 11,445.37 11,4537 11,448.37 100% 3 - $ 286.00
815 Bars & BondingMATERIAL $ 693.66 693.66 £33.66 £93.66 100% $ - $ 17.00
818 Bers & Bondnp-LABOR $ 1,040.49 1.040.49 1.040.4% 1.04849 100% $ - $ 28.00
817 Fire Alarm Devices-MATERIAL $ 2,080.98 2.080.98 08068 208698, 100% s - $ 52.00
818 Fire Alarm Devices-LABOR $ .3121.48 312148 3,121.46 512148 100% 3 . % 78.00
IDF Room Build-outs & Bonding/Cabling-
819 JMATER}AL L 2,77464 77464 2774,84 277464 100% $ - $ 88.00
1DF Room Bufld-outs & Bonding/Cabling-
920 LABOR $ 4,161.95 419195 4,151.95 £4,181.95 100% $ - $ 104.00
821 Qwerhead Electricat Rough-in-MATERIAL $ 5,549.27 6,549.27 5,649.27 554927 100% $ . $ 139.00
a2 Overhesd Elecirical Rough-in-LABOR $ 3,323.81 9,323.91 $,323.91 8,323.91 100% $ B $ 208.00
823 in-wall Electrical Rough-in-MATERIAL % 485561 4,955.61 4,855,561 4,855.51 100% $ - $ 121.00
824 In-vvall Electricat Rough-in-LABOR s 7.283.42 7.283.42 7,2483.42 7.262.42 100% $ - $ 1B2.00
825 Install Sleeves-MATERIAL $ 1.387.32 1,387.32 1,387.32 1,387.32| 100% 3 - s 35.00
828 Install Skeeves-LABOR $ 2,080,98 2,080.93 2.680.99 2,080.99 100% $ - $ 52.00
B27 Suite Rough-in - guost rooms-MATERIAL $ 36,094.58 36,004.58 35,004,590 36,054.58 100% $ - $ 902.00
928 $uite Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 5¢,141.87 54,141,857 100% $ - H 1.,354,00
29 Fire Stopping-MATERIAL $ 1,387.32 1,387,32 1,387.32 1,387.32 160% $ . $ 35.00
330 Fire Stopping-LABOR $ 2,080.88 2,080.98 2,080.98 2,080.88, 100% $ . $ 52.00
31 Light Fixture Instalietion/Finishes-MATERIAL $ £,161.95 4,161.95 4,191.95 4,161,385 100% $ - $ 104,00
ann 1 lnkid Dlubirm Inmbalintinn Biniehas | AQMSD - LE Y223 [ 7L W. 13 e DA% 6% © 249 G 4N * — * aEe AN
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
ractor's signed Centification is attached. APPLICATION DATE: 5/27/2018
bulations below, smounts are statod 10 the nearest dollar, PERICD TO: 5131/2018
Column 1 on Conteacts wheve varisble rotainage for line jtems may apply. ARCHITECT'S PROJIECT NO:
4-1005-CCC Hotel
A B [ D £ F G H | 3 K L
'WORK COMPLETED MATERIAL TOTAL
TEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED {am TO FINISH RETAINAGE
VALUE VALUE {F&G) MNOT N TODATE {(E-I}
FORG) (F+C+H)
Branch Device Finishes & Trim Plates-
£33 MATERIAL $ 1,387.32 1,387.32 1,387.22 1,387.32 100% $ - € 35.00
834 Branch Device Firdshes & Trim Plales LABOR | § 2,080.98 2,080.58 2,080.98 2,080.98 100% $ - N 52.00
838 Fire Akarm Cadling-MATERIAL s 4,855.61 4,855.61 485561 4,855,381 100% S - $ 121,00
835 Fire Alarm Cabling-LASOR s 7.283.42 725242 7,283.42 7,283,442 100% $ ~ 1§ 182,00
h.avg TeleDate Devices- MATERIAL $ 138732 1,387.32 1,387.32 1,387.32 100% $ - $ 35,00
= 'ToloDats Devices-LABOR - s 2,030,938 208098 2,080.82 2,080.98 100% $ - $ 52.00
Suite Device Fixture & Plates - Juest rooms-
839 MATERIAL $ 6,242.93 8,242.93 6,242.53 624293 100% $ - $ 156.00
Suite Device Fixture & Platas - guest reoms-
840 LABCR $ 9,384,239 9,364.29 9,364.39 9,364.39 100% $ - $ 234.00
Level 24 0.00 is .
841 T Powet & Lighti TERJAL $ £435.33 8,435.33 €,435.33 6,43533 160% $ -- 1% 481.00
842 Temporary Power & Lighting-LABOR $ 9,653.00 §,653.00 9,653.00 9,653.00 100% $ - $ 241.00
843 Install Distribution Tubs-MATERIAL $ 5,005.28 500528 5005.28 5,005.26 100% $ - 13 125.00
844 Install Distritetion Tubs-LASOR s 7507.82 7.507.89 7.507.88 7.507.88 106% $ - $ 188.00
845 frsisll Distribution Tub Interfors-MATERIAL $ 7,150.37 7,150.37 7,150.37 7,150.37; 100% s - s 179.00
846 Install Distribution Tub Interiors-LABOR % 10.725.58 10,725.58 10,725.68 10,725.56 100% $ - $ 2688.00
347 Install Feodars-MATERIAL s 7,585.41 7.885.4% 7,855.41 7,865.41 100% -4 - $ 197.60
848 Install Feeders-LABOR $ 11,758,11 11,798.11 14,789.41 41,798.41 100% $ - $ 295.00
@19 [Bars & Bondng-MATERIAL 3 715.04 715.04 715.04 715.04 100% s - 18 18.00
850 Bars & Bonding-LABOR $ 1,072.56 1,072.56 1,072.58 1,072.56 100% $ - $ .00
851 Fire Alarm Devicas-MATERIAL s 2145.11 2,18511 214511 2,145.11 100% $ - 3 54,00
852 Fire Alarm Devices-LABOR $ 324787 32787 3217.87 321767 100% $ - € 80.00
DF Roorn Build-outs & Bonding/Cabling:
853 MATERIAL s 2.8680,15 2.380.15 2,860.15 2,860.15 100% $ - $ 7200
IDF Room Build-auts & Bonding/Cabling-
854 LABOR $ 4,290.22 4.290.22 4290.22 429022 100% $ - L 107.60
355 Overbwas Electrical Rough-in-MATERIAL $ $§,720.30 5,720.30 5,720.30 §7200 1006% H - $ 143.00
356 Overhead Electricat Rough-in-LABOR $ 8,530.45 B,580.45 8,580.45 3,580.45 100% $ - $ 216.00
857 In-Wall Electrical Rough-n-MATERIAL $ 5,005,26 5,005.2¢6 5,005.26 5,008,256 100% $ $ 12500
858 In-Wefl Electrizal Rough-in.LABOR s 7,507.89 7,507.88 7,507.88 7,567.89 100% $ $ 188.00
859 Install Sleeves-MATERIAL $ 1,430.07 1,43007 1,430.07 1,430.07 100% $ $ 36.00
860 Instat Sleeves-LABOR H 2,145,11 214511 214511 214511 100% $ - $ 54.00
881 Suite Rough-n - guest roome-MATERIAL $ 36,094.58 36,084.58 36,934.58 . 36,094.58 100% $ - $ 902,00
862 Sulte Roughvin - guest rooms-LABOR $ 54.941.87 54,121,87 54,141,867 54,141.87 100% $ - $ 1,354.00
363 Fire Stopping-MATERIAL $ 1,43007 1,430,07 1436.07 1,430.07 100% $ . $ 35.0¢
884 Fire Stopping-LABOR s 214511 214511 244511 214518 100% s - $ 5400
55 Light Fodure Instalistion/Finishes-MATERIAL 3 4,290.22 429022 4.250.22 4,2890.22 100% $ - s 197.00
856 Light Fodure instaitatien/Finishes-LABOR $ £435.32 $,435.33 8,435.33 6,435,323 100% $ - $ 161.00
Brantch Device Finishes & Trim Plates-
867 MATERIAL $ 4,430.07 1,430.07 1,430,07 1,430.07 100% $ “ $ B0
868 Brench Device Finishes & Trim Plates-LABGR | § 21451 2,145.11 2.145.11 2,145,711 100% $ - s 54.00
88y Firo Alarm Cabdimg-MATERIAL $ 5,005.26 5,005,26 500526 5,008.28 100% $ - |8 125.00
870 Fire Aartm Cabling-LABOR $ 7.507.89 7,507,859 7,507.8% 7.507.89 100% $ - $ 188.00
871 TeleData Devices-MATERIAL s 1,430.07 1,430.07 1,430.07 1,430.07] 100% s - ¢ 38,00
|72 TeleData Devices-LABOR -4 214511 2.145.41 214511 2,145.11 100% - - s 54.00
Suite Device Fixture & Plates - guest rooms-
873 MATERIAL $ £.435.31 8,435.33 543533 6,435.33: 100% b3 s 161,00
Suite Device Fixdure & Plates - guest rcoms- -
37¢ LABOR $ 9,853.00 9,653.00 9,653.00 9,653.00 100% 3 - $ 241.00
Level 22 0.60 s -
875 Temporary Power & Lighting MATERIAL $ 6,354.82 B,354,92 6,354.92 £,354.92! 4100% $ - $ 159,00
— = S aaRcie s - A ranan aenaan CE-tR ] 1n0% 13 - < 238.00




INTINUATION SHEET

AIADOCUMENT G703 {Instrucions onroverse side) PAGE | OF 2 PAGES)

Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
ractor's signed Certification is atrachod. . APPLICATION QATE: Sr2VIe
butations bolow, amounts are stated to the nearest dollar. PERIOC TO: 53172016
Cohzrm | on Contvacty where varisble reminage for line items may apply. ARCHITECT'S PROJECT NO:
1-1005-CCC Hotel
A B c : a] E F ic] H | J K L
WORK COMPLETEQ MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISEOQ FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEQULED OROERS SCHEDULED APPLICATION  |THIS PERIOO STORED AND STORED (/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E-I}
: FORG) (F~G+H)
877 mstz2ll Distribution Tubs-MATERIAL $ 494272 - 484272 494272 4,942.72 100% $ - $ 124.00
.71 nstall Distribution Tubs-LABOR $ 7.414.08 741408 741408 7.414.08 100% $ $ 185.00
B7S instetl Distribution Tub Interiors-MATERIAL - 7.061.03 7.061.03 7,061.03 7,061.03 100% $ - $ 177.00
880 install Distrbution Tub InterlorsLABOR $ 10,591.54 10.591.54 10,591.54 10,691.54 100% $ - $ 265.00
831 instal Feedors-MATERIAL $ T.787.43 T.787.13 7. 767.13 7,767.13 100% $ - s 184.00
882 Install Feeders-LABOR -3 11,650,698 11,650.68 11,850.69 11,530.89 100% s - $ 291.00
983 Bars & Bondil JTERIAL $ 706,10 706.10 706.10 70830 100% $ - $ 18.00
84 8ars & Bonding-LABOR $ 1,059.15 1,059.15 1,059.15 1,088,15 100% $ . S 26.00
885 Firm Alarm Davices-MATERIAL $ 21183 Z11E3 2183 211331 100% $ - $ 53.00
BSE Fire Alarmn Devices-LABOR $ 37748 317745 3,17746 3,177.45 100% $ . $ 79.00
IDF Room Buiic-outs & Bondinp/Cabling-
BYY MATERIAL $ 28284 282441 2.524.41 282441 100% $ . 1 71.00
IDF Room Busild-outs & Bonding/Cabling-
888 LABDR $ 4,236,682 4,236.62 4,226.62 4,22662 100% $ . s 106,00
8¢ Overhead Elecitical Rough-insMATERIAL $ 5,848.82 5,648.82 6,648.82 5,848.82 100% $ . $ 141.00
880 Overhead Electrical Rough-inL ABOR H 34N.23 8473.23 2,473.23 BARZY 100% $ . $ 21200
891 In-Wall Electrical Rough-in-MATERIAL $ 4,84272 4,942.72 4,842.72 4.342.72 100% $ - $ 124.00
892 In-Wall Electricat Rough-in-L ABOR $ 741402 T,414.03 7,414,08 7,414.08 100% $ . $ 185,00
883 Install Sleeves-MATERIAL $ 141221 141221 1,412.21 141229 100% $ - $ 35.00
894 instel) Sioeves-LABOR s 2,183 241821 211831 211831 100% -4 - $ 5300
295 Suile Rough-in - guest rooms-MATERIAL $ 36,094.58 36,084.58 36,084 58 38,054.58 100% $ - $ 202,00
836 Suite Rough-in - guest rcoms-LABDR $ 54,141.27 £4,141.87 84,141,487 54,141.27 100% $ . $ 1,354.00
07 Fire Stopping-MATERIAL $ 141221 1,41221 1,412.2 1.412.21 190% $ - $ 35.00
233 Fire Stopping-LABOR $ 211831 2,11831 211831 2,118,314 400% $ - % 53,00
.0 ] Light Fixture Installation/Finishes-MATER AL s A 236.62 4,238,82 4,238.82 4,236.62 100% $ $ 108.00
800 Light Fixture Instalistion/Finishes-LABOR $ 6,354.92 6,354,92 6,354.92 6,354.92, 100% $ $ 159.00
Branch Device Finishes & Trim Plates-
1 MATERIAL $ 1,412 141221 4,412.2% 14122 100% $ . $ 3500
202 Brarich Device Finishes & Trim Plates-LABOR | § 21183 Z11B.31 21183 211 100% % $ 53.00
902 Fire Marm Cabling-MATERIAL s 494272 4,942,72 494272 494272 100% s $ 124,00
904 Fire Alarmy Cabling-LABOR $ 7,414.08 741408 7,414,08 7414.08 00% $ $ 135.00
o605 TeleData Devipes-MATERIAL s 1,412.21 141221 141221 1,41221 100% L $ 35.00
o8 TeleData Devices-LABDR 3 211831 21183 21183 2,118.31 100% 3 S 53.00
Suite Device Fixiure & Plates - guest rooms:
97 MATERIAL $ 5,354.92 6,354,982 6,354,92 $,354.92 100% $ 159.00
Sulte Device Fixture & Plates - guest reoms-
908 LABOR $ 9,532.29 9,632.39 8.532.39 8,532.38 100% $ 3 238.00
Level 23 0.00 s -
908 Temporary Power & Lighti TERIAL $ 641048 541043 £,410.48 23,410.42 100% $ - $ 160.00
10 Temporary Power & Lighting-LABOR $ 8,615.73 9.615.73 9,8615.73 9,615.73 100% $ - S 240.00
911 Install Distibution Tubs-MATERIAL $ 4,885.93 4,985.93 4,585.93 4,985.92 100% $ - $ 125.00
"2 Install Distribution Tubs-LABOR $ 7,478,950 7,478.90 7,478,920 TATE B0 100% $ $ 187.60
N3 Install Distribution Tub Interiors-MATERIAL $ 7,122.76 TA22.76 7122376 7122.7¢ 100% $ - $ 178,00
914 Install Distritnution Tub Interiors-LABOR $ 10,684.14 10,634.14 10,8684.1¢ 10,684.14 100% $ 3 287.00
15  instafl Feedars-MATERIAL $ 7.835.0¢ 7.835.04 7,835.04 7.835.04 100% H $ 186.00
s tnstell FeedersLABOR $ 11,752.56 11,752.56 11,7558 11,752.56 100% $ $ 294.00
17 Bars & Bonding-MATERIAL $ ™22 71228 2228 71228 100% $ - $ 18.00
918 |Bars & Bonang-LABDR s 1,068.41 1.068.41 4,058.41 1,088.41 100% s - |s .00
519 Fire Alarm Devices-MATERIAL & 213683 213683 213683 2,136,583 100% $ - $ 5300
920 Firo Alarm Devices-LABOR $ 3.205.24 320524 320524 3,20524 100% $ - $ 80,00
IOF Roem Build-outs & Banding/Cabling-
821 MATERIAL $ 2.349.10 2849.10 2,848.10 2,849.10 100% $ $ 71.00
IDF Room Build-outs & Bonding/Cabling-
ons 1| AOND < 297188 I8 ~3. 1 427188 427386  100% $ - $ 107.00




JNTINUATION SHEET

«

AIA DOCUMENT G703 [instructomstnreversaside) PAGE | OF 2 PACES
Docurnent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
ractor's signed Certification is attached. - APPLICATION DATE: 51271216
bulations below, amowunts are stated to the nearest dollar. * PERIOD TO: 53172016
Column 1 on Contracts where varizble retamage for line items may apply. ARCHITECT'S PROJIECT NO:
4-1005-CCC Hotel
A B8 < D £ F G = 1 J K L
IWORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDILED APPLICATION  |[THIS PERIOD STORED AND STORED {1/E) T0 FINISH RETAINAGE
V VALUE VALUE (F& Q) {NOT IN TO DATE {E-1}
FOR G) (F G+ H)
923 Overhead Electrical Rough-in-MATERIAL $ 5,698.21 5,608.21 5,698.21 5,698.21 100% $ |3 14200
924 Dverhesd Electrical Rough-in-LABDR $ 8,547.31 8,547.31 8,547.31 8,547.31 100% $ s 214.00
25 In-Watl-Electri¢al Rough-in-MATERIAL 3 498593 4,985.93 4,985.93 4,935.93 700% $ - $ 12500
928 In-Wall Electrical Reugh-in-LABOR s 7478.50 7,478.80 T.4T8.90 7.473.90 100% $ - $ 187.00
927 Install Sieeves-MATERIAL $ 1,424.55 1,424.55 1,424.55 142455 100% $ - $ 38.00
928 install Sleeves-LABOR — 5 2,136.83 2,136.83 413682 243883 100% $ - $ 53.00
928 Sulte Roughvin - guest rooms-MATERIAL $ 36,084.59 3800458 36,084.58 38,094,591 100% $ - $ 902.00
930 L‘sge Roughrin - guest rooms-LABOR $ 54,141.97 54,141.87 54,481.37 5424187 100% $ $ 1,354.00
931 Fire Stopping-MATERLAL s 1,424.55 1,424.55 1,424.85 1,424,585 100% $ $ 35.00
§32 fire Stopping-LABOR s 2,1365.82 213583 2,129.83 2136.83 100% s - $ 63.00
933 Light Fixture nstalistion/Finishes-MATERIAL 4 4,273.66 427366 R,273.66 4,273.66 100% $ - % 107.00
934 Light Fixture Instafiation/Finishes-LABOR $ 6,410.49 5,410.48 5,410.48 9,410.4% 100% s - $ 166.00
Branch Device Finishes & Trim Plates-
935 MATERIAL 1 1.424.55 1,424.55 1.424.55 1,424.55 100% $ - $ 600
938 Branch Device Finishe: & Trim Plates-LABOR 1 $ 2,138.93 2,136.83 2,139.83 2,139.83 100% $ . $ 53.00
a7 Fire Alerm Cabling-MAYERIAL $ 4£.985.93 4,935.93 498593 4,985.93 100% $ - I3 125.00
98 Fire Alarm Cobling-LABDR $ 7478.90 7,478.80 7A478.5¢ 7,478.90] 100% $ . $ 187.00
839 TeleData Devices-MATERIAL $ 142455 1,424.55 1,424.55 1,424 85 100% $ . s 35.00
940 TeleData Dev:ees-lABgR $ 2,138.93 213883 213683 2,136.83 00% $ . 3 53.00
Suite Device Fixture & Plees - puest rooms~
941 MATERIAL 3 6410.48 6,410.48 6,410.43 §,410.48 100% $ $ 160.00
Suite Device Fixture & PI21es - guost rooms-
942 LABOR $ 951523 3,615.73 8,615.73 9,915.73| 100% $ - 3 240.00
Lavel 24 o.nc $ .
943 Temporary Power & Lighting-MATERIAL $ 5,93246 5,922.46 8,932.48 8,532.45 100% $ - [} 473.00
984 Temporary Power & Lighting-LABDR $ 10,39859 10.398.93 10,398.69 16,258.89 100% $ s 280,00
945 Install Dismibution Tubs-MATERIAL $ 539191 5,391.91 53%1.91 539191 100% $ - $ 135.00
s Install Distribution Tubs-LABOR $ 9.087.87 8,007.87 9,087.87 9,087.97 100% $ - $ 202.00
847 Instzi Distridution Tub Irderiors-MATERIAL $ 170213 770273 1.702.72 7.702.73 100% 3 - % 193.00
843 tnatalt Distribution Tub interiors-LABOR $ 11,5510 11,584.10 11,554,110 11,554.10 100% s - $ 239,00
949 Instal Feeders-MATERIAL $ 94730t 8,473.01 9,473.01 9,473.01 100% 4 - $ 21200
950 Install Feeders L ABDR $ 12,709.5¢ 12,7095 12,7951 12,708.51 100% $ - $ 318.00
a51 Bars & Bonding-MATERIAL $ 0.z yrozr r702Y ey 100% $ - $ 19.00
952 Bars & Bonding-LABOR $ 1,15541 1,155.41 1,155.41 4,155.41 100% s - $ 29.00
853 Fre Alarm Devices-MATERIAL $ 231082 231082 231082 231082 100% $ - $ 58.00
954 Fire Alarm Devicos-L ABOR $ 3486.23 34562 345622 3,4689.23) 100% $ - s 97.00
IDF Raom Buid-outs & Bonding/Cablng-
955 MATERISL $ 3.081.02 3,681.08 308108 3,081.08 100% -4 - s 77,00
IDF Room Bulld-cuts & Bonding/Cabling-
856 LABOR 3 4,621.64 4521.64 4,821.64 4521.84 100% $ - $ 119.00
857 Cverhead Elecrical Rough-n-MATERIAL $ £,192.19 5,162.1% 6,162.19 6,162.19 100% $ N $ 154.00
5g Overhead Elccrical Rough-in-LABOR s 9,243.28 9,243.28 8,243.28 9,243,228 100% H - s 23100
959 In-Wal Electrical Rough-n-MATERIAL 3 5,.391.91 539191 5291.¢1 539181 100% $ - 18 13500
960 In-Wzs Electrical Rough-in-LABOR $ 8087857 8,087.87 B,087.87 9,097.87 100% $ - $ 20200
961 Install Sleeves-MATERIAL $ 1,540.55 1,540.55 1,540.58 1.540,55 100% $ - $ 39.00
%2 Install Sleeves-LABOR $ 431082 231082 2,210.82 2210.82 190% 3 . $ 58.00
963 Suite Rough-in - rooms-MATERIAL $ 36,094.58 36,094.58 36,094.58 36.094.58 100% $ - $ 902.00
964 Suite Rough-n - guest rooms-LABCR $ §4,141.87 54,141.87 54,141.97 5¢,141.87 100% $ . 3 1,354.00
868§ Fire Stopping-MATERIAL $ 1,540,585 1.540.5% 1,540.55 1,540.55 198% 3 - $ 39,00
995 Elre Stopping-LABOR $ 2310.82 231082 231082 231092 100% $ - $ 53.00
867 Light Fixture tnstaliation/Finishes-MATERIAL $ 4,621.64 4,621.64 4,621.64 4,621.84 100% $ $ 118.00
968 Light Fixture InsteliationFinishes-LAROR $ 6,83248 9,932.48 6,932.48 5,832.48) 100% $ s 17300
Branch Devioe Finishes & Trin Plates.
o e — - e — PRYIY.T] 4 vanEE 1 R4N K& DL L3 = non




INTINUATION SHEET

A DOCUMENT G703 (ruinkfonsonrsverseside} PAGE 1| OF 2 PAGES
Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
raztor's signed Certification is attached. APPLICATION DATE: 8r2TR018
bulitions below, amownts are stated to the nearest doflar. PERICO TO: sia2016
Column 1 on Contracts where varisble retsinage for line itoms may apply. ARCHITECTS PROJECT NO:
+-100%$-CCC Hotel
A B [ D E . F H ! J K L
'WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEQULED APPLICATION STORED ANO STOREQ (1 /E) TO FINISH RETAINAGE
VALUE VALUE (F &G) {NOTIN TO OATE (E-1
FORG) {F+G+H)
970 @ranch Device Finishes & Trim Plates- L ABOR | $ 2,310.82 2310.82 231082 231082 100% $ - $ £3.00
871 Fire Alarm Cabling-MATERIAL $ 5.391.91 s391.21 539191 5,291,91 100% $ - $ 135.00
972 Fire Alarm Cafing-L ABOR $ 8.857.87 B.087.87 £087.67 8,087.87 100% $ - $ 202,00
573 TeleDatn Devices-MATERIAL $ 1,540.55 1.540.55 1.540.55 1,540.55 160% $ - $ 39.00
974 TeleQara Devices-LABOR $ 2,310.82 2,310.82 231082 2,310.82]  100% $ - H 53.00
Suite Sevice Fixture & FPiates - quUost rooms-
975 MATERIAL =~ s §,932.46 6,932.46 £,932.46 6,932.45 100% $ - $ 173.00
Suite Devite Fidure & Plates - guest rooms-
978 LABOR $ 10,398,653 10,398.69 10,398.68 10,393.69 160% $ . $ 280.00
Lavel 25 6.06 $ -
oT? Temporary Power & Lighting-MATERIAL $ B,009.82 £,003.82 £,099.82 B,009.82 1006% $ - -1 180.00
o978 Temporary Power & Lighting-LABOR $ 9,014.74 901474 301474 9,014.74 100% $ - $ 225.00
979 install Distribution Tubs-MATERIAL $ 467431 4,674.21 4,874.21 4,674.31 100% $ - $ 117.06
880 Instzk Distribution Tubs-LABOR $ 7.011.48 7,011,485 7,011.48 7.011.4¢ 100% $ - $ 175.00
931 Instali Distribution Tub Interiors-MATERIAL $ 8,877.58 8,877.58 6,677.5¢ 8,677.58 100% $ $ 167,00
S82 Install Diztribution Tub interiors-LABOR s 10,016.37 10,016.37 10,016.37 10.816.37 100% $ - $ 250.00
3383 instalt Feeders-MATERIAL $ 7.348.34 T7.345.34 7,345.34 7,345.34 100% s - -4 184,00
384 Install Feedefs»LABO_R; -3 14, 018.01 11,018.01 11,018.01 11,018.01 “100% § . £ 275.60
o085 Bars & Bonding-MATERIAL $ 657.78 667,78 667.78 867.76 100% $ - $ 17.00
988 Bars & Bonding- L. ABOR $ 1,001.64 1,0049.84 1,001.64 1,001.84/ 100% $ - $ 25,00
987 Fire Alarm Devices-MATERIAL s 2,000.27 200327 200327 2,003,271 100% $ - $ 58.60
928 Fira Alarrn Devices-LABOR $ 3,004.91 300481 200491 3,004.31 100% $ - $ 75.00
IDF Room Build-outs & Bending/Cabiing-
988 MATERIAL s 2,671.03 2,671.03 2,671.03 287103 100% $ . s 87.00
{DF Room Bulid-outs & Donding/Cabng-
oo LABOR 5 4,008.55 4,008,585 4,008,585 4,006.55 100% $ - $ 106.00
831 Overhead Electrical Rough-in-MATERIAL $ 5,342.07 5,342,087 §,242.07 5,342,07 100% $ “ $ 134.00
992 Overhead Electrical Rough-In-LABOR 3 3,013.10 B,0t3.10 3,013.10 201310 100% s - $ 200.00
293 In-Wall Electrical Rough-in-MATERIAL 4 4.674.31 467431 4,874.31 457431 100% s - s 117,00
934 In-Wait Electrical Rough-inlABOR s 701148 7,.011.46 T.011.46 T 011,46 100% 3 - $ 175.00
995 install Sieeves-MATERIAL 3 1,335,352 1,335.52 1,335.52 1.335.52 100% s - $ 33.00
998 Install Sleeves-LABOR - < 2,003,27 2,003.27 2003.27 2003.27 100% H - $ 50.00
857 Suile Rough-in - guest rooms-MATERIAL $ 36,094.58 36,084.58 36,094.58 . 36,084,58 100% s . $ 902,00
988 Sulte Rough-in - guest raoms-LABOR $ 54,131.67 54,141.87 54,141.87 54,141.97 100% $ - $ 1,358.00
990  |Fire Stoppnp-MATERIAL $ 1,335.52 1,335.52 1,535.52 133652  100% 5 - s 3300
1000  {Fire Stopping-LABCR $ 200327 2,003.27 200327 2,003.27| 100% 2 - s 50.00
10t Light Fdure Instafiation/Finishes-MATERIAL $ 4,006,55 4,006.55 4,006.55 4,006.55 100% $ . $ 100.00
1002 Light Fixture installation/Finishes-LABOR 4 6,009,482 6,009.82 8,009.82 8,008,682 100% $ - $ 150,00
Branch Device Finighes & Trim Plates-
4003 MATERIAL $ 1,335.52 1.335.52 1,335.52 133552 100% < -~ $ 3300
1004 Branch Device Finishes & Trim FistesLABOR | § 2003.27 2003.27 2,003.27 2,003.27 100% $ - s £0.00
1005 Fire Alarm Cabling-MATERIAL $ 467431 4,674.31 4,874.31 4,674 100% $ -~ s 117.00
1006 Firc Alanm Cabling-LABOR $ 7.011.45 7.011.46 7,611.45 7.011.46 100% $ . 3 175,00
1007 TeleData Devices-MATERIAL $ 1,335.52 1,315.52 1,23552 1.335.52 100% $ - $ 33.00
1006  |TeleData Devicas-LABOR $ 2,003.27 2003.27 200327 2,008.27 180% $ - | % 50.00
Suite Device Fixture & Plates - guest roonis-
1008 MATERIAL s 6,009.82 6,009.82 6,009,282 S.GDS.BZf 100% $ - $ 150.00
[Sulte Device Eixiure & Pigtas - guest rems- '
1010 LABOR 3,814.74 8,014.74 9,014.74 S.014.7% 100% - - $ 225,00
Level 26 .00 H -
1011 Tem Power & Lighting-MATERIAL S 6,242.93 624253 £,242.93 6,242.93 100% s - % 186.00
1012 [Temporary Power & Lightng-L ABOR $ 9,364.38 9.364,39 6,354,385 3,35438  1o0% $ -l 238,00
4013 tmmﬂ Distribution Tubs-MATERIAL 5 4,855.61 4,855.61 4,855.61 485581 100% s - 1s 121.00
JoSu ettty - Piptiyse - a0 an - o2 an 7 oAR 45 Annme < - e 189 00




ONTINUATION SHEET

AL DOCUMENT G703  (nsmuclions onreverse side) PAGE 1| OF 2 PAGES
Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
ractor's signed Cerfification is attached. APPLICATION DATE: SI2712016
bulations below, amounts are stated to the nearest doftar, PERIOD TO: 51312018
Colwnn I on Contracts where varisble retainage for line items may apply. ARCHITECTS PROJECT NO:
-1005-CCC Hotel
A B [ o] E F G R t J K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO . SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1(E) TO FINISH RETAINAGE
VALUE . VALUE (F&G) {(NOTIN TO DATE (E-13
FORG) (F+G+H)
1015 |install Diskibution Tub interiors-MATERIAL s 6,836,58 6,938.59 6,836.59 8,935.59 100% $ ' H 173.00
1016  [install Distribution Tub Interiors-L ABOR $ 10,408,838 10.404.88 10,404.88 10,404.58 100% s . $ 250.00
3017 Install Feedars-MATERIAL $ 7.530,25 7.530.258 7,630.25 7.630.25 1W00% $ ' $ 191,00
1018 $ 11,445.07 11,445,37 11,44537 11,445.%7 100% $ . $ 286.00
1019 $ 683,66 693.65 683.66 §93.65 100% $ - $ 17,00
1020 $ 1,080.48 1,040.4% 1,040,498 1,040.49 100% $ - $ 26.00
1921 $ 2,080.98 208098 2,080.98 2,080.98 100% $ - $ 5200
1022 $ 3,121.46 3121456 312146 3,121.48 100% s - $ 78.00
IDF Room Build-outs & Bonding/Cabling-
1023 MATERIAL $ 277484 277464 277464 2774.64 100% s . $ 69.00
. {DF Room Bulid-outs & Bonding/Cabling-
1024 L ABOR s 4,161.95 4,161.9% 4,161.85 4,181.95 100% $ - $ 104,00
1025 Overhead Electrical Rough-in-MATERIAL $ 5548.27 5549.27 6,548.27 5,548.27 100% $ - $ 133.00
4026  |Ovethead Blecttical Rough-in-LABOR $ 8,323 832381 8323, 8,a23.81 100% $ - $ 20800
1027 |in-Wall Electrical Rough-in.MATERIAL $ 4,855.61 4,855.61 4,885.81 4,865,681 190% $ - 1% 121.00
1028 In-Wall Electrical Rough-in-LABOR $ 7,283.42 7.283.42 7,283.42 T283.42 100% $ - s 182.00
1029  lInstal Sieeves-MATERIAL s 1,387.32 1,387.32 1,387.32 1,387.32 100% s - | 35.00
1630 Install Sleeves-LABOR $ 208598 2,080.98 2,080.98 2.080,88) 100% $ - $ 62.00
1031 iSuﬂB ROUgH-in - giest roome-MATERIAL $ 36,084.58 36,084,58 36,084.58 36,094.58 100% $ - $ 902.00
1932 ISuHJ: Rough-in - guest rooms-L ABOR $ 54,141.87 £4,141.87 $4,141.87 54,141,887 - 100% -3 - s 1,354.00
1033 Fire Stopping-MATERIAL S 1387.32 1,387.32 1,387.32 1,387.32 100% $ - s 35,00
1034 Fire Stopping-LABOR $ 2,080.98 2,080.%8 2,050.98 2,080.98] 100% $ - $ $2.00
1635 Light Focure Instalation/Finishes-MATERIAL $ 4,181,586 4,161.95 4,161.98 4,161.95 10B% $ - s 104.00
1038 Light Fodure Installation/Finishes-LABOR $ €,242.93 6,242.93 8,242.93 6,242.93 100% $ - $ 156.00
Branch Device Finlshes & Trim Platos-
1037 |MATERIAL $ 1,387.32 1,387.32 1,387.22 1,387.22 100% s - 1% 35,00
1038 Branch Device Finighes & Trim Plates-[ABOR | § 2,020.88 2,080.38 2,080.98 2930,98 100% $ - $ §2.00
1038 Fire Alarm Cabling-MATERIAL $ 4,855.61 4.B55.61 4,855.61 4,85581 100% $ - $ 121.00
1040 Fire Alarm Cabimg-LABOR $ 7,283.42 7.283.42 7.283.42 7,283.42 108% $ - $ 18200
1641  |TeleData Devices-MATERIAL $ 1,387.52 1,387.32 1,387.32 1,387.32 100% $ - $ 35.00
1642  |TeleDats Devices-LABOR 4 2,030.98 2,080.98 2,08098 2,680.98 100% $ - 5 52,00
Suite Device Fidure & Plates - quest rooms-
1043 MATERIAL $ 6,242.93 €,24293 6,242.93 6,242.83 169% 3 $ 156.00
Sutte Device Fodure & Plates - guest rooms-
1044 LABDR $ 9,3654.39 9,384.29 9,384.39 938438 100% $ - $ 234.90
Level 27 0.00 $ -
1045  [Temporary Power & Lighting-MATERIAL ‘s 6,500.67 6,590,857 6,590.67 8,580.67 100% $ - |s 18500
1048  |Temporary Power & Lighting-LABOR $ 9.888.00 9,886.00 5,886.00 9.886.007 100% -2 - $ 247.00
1047 Instalt Distribution Tubs-MATERIAL $ 5,126.07 5,125,07 5,126.07 $,126.07 100% $ - $ 128.00
1048 fnstall Distribotion Tubs-L ABOR & 7.689.11 7,688,111 7,689.11 7,689.11 100% % » $ 192.00
1048 Install Distribution Tub Interiors-MATERIAL $ 732296 7,322.98 732296 7,322.96 100% $ - 4 183.00
1050 Instafl Distribution Tub Intenors.LABOR - 108B4.448 10,884.44 10,934 44 10,984.44, 100% $ . $ Z75.00
1051 Instal Feeders-MATERIAL $ 8,055.26 8,055.26 8,055,268 £,055.28 100% $ ¥ $ 201,00
1052  |irstak Feeders-LABOR H 12,082.88 12,082.8% 1208238 12.032.8% 100% $ - $ 302.00
1083 Bars & BOE_MQ-MATENAL $ 73230 T30 T3IL30 73230 100% $ . $ 18.00
1054 Bars & R $ 1,088,844 1,088.44 1,028.44 1,098.44 300% $ $ 27,00
19585 Fire Alamn Devices-MATERIAL $ 219628 2,186.89 2,196.89 2,196,829 100% $ - $ 55,00
1056 Fire Alarm Devices-LABOR s 3,205,33 3,285.33 3,295.33 323533 100% ] . $ £2.00
|IDF Room Build-outs & Bording/Cabling-
1057 MATERIAL $ 292918 2529.18 292318 2,628,718 100% 5 - $ 73.00
IDF Room Build-cens & Berding/Cabling-
1058 LABOR $ 4,393.78 439378 4,393.78 4,383.78 100% $ - $ 140.00
1089 Overhead Electricsl Rough-in-MATERIAL $ $98837 £.8587 5,858,237 5,858.37 100% $ - $ 146,00
anom Punsmaad Clasiant Dasish_in | ARAD e a9y &R A 78T B8 B.7%7.85 8.787.55 100% $ - $ 220.00




DNTl NU AT[ON SHEET AA DOCUMENT G703 (Instuctions on reverser sitie)  PAGE | OF 2 PAGES
Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
tractor's signed Certification is attached. APPLICATION DATE: 52712016
ibulxtions below. mmoumts are stwted to the nearest dollar. PERIOD TO: S31R2016
Column ! on Contracts where variable retainngs for tine items may epply. ARCHITECTS PROJECT NO:
4-1005-CCC Hotel
A 8 [ D E F H 1 J K i
[(WORK. COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED {1/8) ‘TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN ‘TO DATE (E-H
FORG) {F+G+H)
1061 In-Wall Eloctrical Rough-in-MATERIAL $ 5126.07 512807 5,126.07 512807 100% $ - $ 128,00
1062  |In-wall Blecirical Rough-in-LABOR $ 7,689.11 7,689.11 7,688.11 7,669.11 100% $ - $ 19200
1063 Install Staeves-MATERIAL H 1,454.58 1,464.59 1,464.59 1,464.58 100% 4 - $ 37.00
1064 Instalt Steaves-LABOR $ 2,196.89 2,196.88 2,196.89 2,196.89 100% $ - $ 55,00
1065  [Sutte Rough-in - guest rooms-MATERIAL s 38,004.58 36,084.58 36,054.53 36,094.58 160% $ - $ 902,00
1066 [Suite RoughHn - guest rooms-LABOR $ 54,141.67 54,141.87 54,141,867 54,144,87 100% $ - $ 4,354.00
1067 Fire Stopping-MATERIAL H 1,484.59 1.454.69 1,484.59 1,464.59 100% $ - $ 37.00
1068 Fire Stopping-LABOR $ 2,196,839 2,196.88 2,196.88 2,196.69 100% $ - $ -55.60
1089 Light Fixture Installatior/Finishes-MATERIAL s 4,393.7¢ 439379 438378 4,398.78 100% s - $ 110.00
1078 Light Fixture Instaliatien/Finishes-LABOR $ 6,580.67 8,590,837 £,580.67 §,590.67 100% $ . $ 16500
Branch Davice Finishes & Trim Plsles.
1071 |MATERIAL s 1,464.59 1,454.59 1,464.59 148459 100% $ . $ 37.00
072 Branch Device Finishes & Trim PlatesLABOR | § 219589 2,196.88 2,198,289 2,199.89 100% $ - s 55.00
1073 Fire Algeen Catling-MATERIAL H 5,126.07 5,128.07 5,126.07 5,126.07 100% $ - H 123.00
1074  |Fire Alarm Cabling-LABOR $ 7.68%.11 7.689,11 7,688.11 7,689.11 100% $ ' -1 192.00
1075 TeleData Devices-MATERIAL 3 1,464.59 1,484.59 1,454.59 1,464.59 100% S - $ 37.00
1076 TeleData DeWm&-LAB_g_R s 2,196.89 2,196.89 2,196.89 2,156.89 160% $ $ S§5.00
Suite Dewice Fixture & Plates « guest roorns.
1877 MATERIAL $ 6,590.67 £,590.67 6,580.87 8,550.97) 100% $ -1 165.00
Suite Device Fidure & Plates - guest rooms-
078 LABOR s 9,996.00 5,988.00 9,986.80 9,886,080 100% L - $ 247.00
Lavel ZB 0.00 $ N
1078 Temporary Power & Lighting-MATERIAL $ 8,017.69 6.017.69 3,017.99 9,017.69 100% $ . § 150.00
1080  |Temporary Power & Lighting-LASOR s 9,026,583 9,026.53 9,026.53 9,026.53 100% s . $ 226,00
1881 {Instal Distrintion Tubs-MATERIAL s 4,680.42 4,690.42 4,880.42 4,580.42 100% s -~ 13 117,00
1082 Install Distrinuton Tubs-LABOR $ 702083 7,020.63 7.020,93 7,020,863 100% % - 3 176.00
1083  |instal Distribution Tud Inteiors-MATERIAL s 6,586.32 £,686,32 6,686,32 6,686.32 100% H $ 167.00
1984  |install Disiribution Yub inericrs-| ABOR $ 10,029.48 10,020.48 10,02943 10,029.48 108% $ $ 25%.00
1085 Instalt Feeders-MATERIAL $ 7,354,895 735495 7,354.95 7.354.95 100% $ - s 184.00
1086 Install Feeders-LABOR $ 11,03242 11,032.42 41,002.42 11,032.42 100% $ . H 276.00
1087 Bars & Bonding-MATERLAL $ 699.63 £83.63 66863 668,63 100% $ - $ 17.60
1088 -LABOR H 1,002.95 1.00285 1,00298 100258 100% $ - $ 2500
1089 Fire Alarm Devicos-MATERIAL s 2.005.90 2,005.90 2005.90 2p05.801 100% $ - $ 50,00
1088 Fire Alarm Devices-LABOR s 3,009.34 3,009.04 3,008.84 3,008.84 150% $ N s TR0
IDF Room Build-outs & Bending/Cabling-
1031 |MATERIAL $ 2,674.5% 2,674.52 267453 2687453 180% $ B §7.00
JIOF Room Build-outs & Bonding/Cabling-
1052 {LABOR s 401178 4,011.79 4,011,79 4,011,79 100% 3 . $ 100,00
192 |[Overhead Electrical Rough-in- MATERIAL $ 5,344,05 5,349,058 5,349.05 6,349.05| 100% s - s 134,00
11848  [Overhead Electrical RoughHnLABOR 3 2,023,586 8,023.58 8,023.58 8,023.58 100% 3 - $ 201,00
1095 inwWall Eloctical Rough-in-MATERIAL $ 4,680,42 4,680.42 4.6380.42 4,680.42 100% 3 - 3 117.00
098 |in-Wal Electrical Rough-in-LABOR $ 7,020.63 7,020.63 7.020.63 7.020,83 100% s - $ 175.90
1087 Install Sleoves-MATERIAL $ 1,337.28 1,337.28 1337.26 1,337.26 100% 3 - s 33.00
1098  |Install Sieeves-LABOR $ 2,005.90 2,005.50 2.005.90 2,805,801 100% $ - $ 50.00
108% Suite Rough-in - guest rooms-MATERIAL $ 36,084.58 36,094,58 A5,094.58 36,094.58 100% H - 3 902.00
1100 Suite Rough-in - guest rooins-LABOR. $ 54,141.87 54,141.37 54,141.57 54,141,687 100% $ . $ 1,354,060
1101 |Fire Stopping-MATERIAL $ 1,337.26 1,337.26 1,337.28 1337260 100% $ - s 300
1102 |Firs Stopping-LABOR $ 2,005.90 2,005,950 2,005.30 2,008,950 100% $ B 3 5000
1103 Light Fixture instaliationfFinishes-MATERTAL $ 401479 401178 4,011.7% 401179 100% $ - 3 100,00
1104 Light Fidure instaliaton/Finishes-LABOR $ 6,017.69 6,017.68 6,017.69 6,017.69| 100% s - $ 150,00
Branch Device Finishes & Trim Plates-
1108 MATERIAL s 133726 1,337.26 1,337.26 1.337.26 100% $ $ 33,00
1106 8mnch Nevien Finishes & Trim Plalest ABOR | & 200590 200599 200580 2.005.90 100% 4 - s 50,00
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
teactor's signed Certification i artached . APPLICATION DATE: 5/27/2016
bulations below, amounts are stated to the nearest dotlar. PERIOD TO: §/31/2016
Coluran  on Contracts whete variablc setainage for fine ftems may rpply. ’ ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel .
A . 8 c D E F G H ] J K L
\WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED OROERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND $TORED (1/E) TO FINISH RETAINAGE
VALUE VALUE F&Q) (NOTIN TODATE {E-h
FORG) (F+G+H)
1107  |Fire Alarm Cebdimg-MATERIAL $ 4,580.42 2,680.42 4,880.42 4680421  100% $ - 18 117.00
1108 Fire Alarm Cabling-LABOR $ 7.020.63 7.020.63 7,020.83 7.020.63 100% 3 - $ 176.00
1108 TeleData Devices-MATERIAL s 1,337.26 1,337.26 1,337.28 1,337.26 100% s - $ 33.00
1440 [TeleData Devices-LABOR $ 2,005.90 2,005.90 2,005.30 2.005.30 100% $ - s 50.00
<aie Device Fdare & Plates - guest rooms-
1111 MATERIAL L3 6,017.69 6,017,698 6,017.68 8,017.6%: 100% $ $ 150.00
Suite Device Fixture & Plates - guest roorns- ;
1112 LABOR s 8,026.53 9,026.53 9,026,53 8,028.53 100% s - s 228,00
Level 28 a0 ' $ -
1113 Temporary Power & Lighting-MATERIAL $ 6,236.78 6,236.78 6.236.78 6,238.76| 160% % - s 156.00
1114  [Temporary Power & Lighting LABOR $ 9,355.14 8.355.44 8,355.14 9,355.14| 100% $ - $ 234.00
1115 Install Distribution Tubs-MATERIAL s 4,850,81 4,850.81 4,850.81 ) 4,850.81 108% s - $ 121.00
1118 Instet Distibution Tubs-LABOR $ 727822 7,276.22 7,276.22 7.2T6.22 100% $ - $ 182.00
1117 Install Distribution Tub merdors-MATERIAL $ 8,920.73 8,929.73 8,929.73 6,920.73 100% s $ 173,00
1118 linstall Distribution Tub Interiors-LABOR $ 10,334.68 10,384.60 10,384.60 10,394.60 1060% $ - 3 280,00
1148 [install Feeders-MATERIAL $ 782270 7,622.70 7,822.70 7,622.70 100% 4 - $ 191.00
1120 - |Install Feeders-LABOR 3 11,434.06 11,4406 11,434,06 11,434.06 100% $ . s 286,00
1121 Bars & Bondmg-MATERIAL $ 69297 $92.87 68297 69237 100% $ - 4 17.00
1122 1Bers & Bonding-LABOR s 1,039,486 1,039.46 1,039.46 1.039.46 100% s . $ 2800
1123 [Fre Alarm Devices-MATERIAL $ 207892 2,078.92 207892 2,078.92 100% $ - $ 5200
1124 Fire Alarm Devicos-LABOR $ 3,118.3¢8 3,118.3% 3,118.38 2,118.38 100% b3 - s 7850
IDF Room Builduouts & Bonding/Cabling-
1128 MATERIAL $ 2, 771389 2771.89 2.771.89 . 2,771.89 100% $ - $ 68.00
IDF Room Build-outs & Bonding/Cabling:
1128 [LABOR s 4,157.64 4,157.34 4,157.84 415784 100% L3 . 104,60
1427 |Overhead Electrical Rough-in-MATERIAL $ 5,543.79 554378 5,543.79 5,543.79 100% $ - s 139.00
1128 Overtiead Electsical Rough-in-LABOR $ 8,315.68 8,315.68 6,315.68 8,315.68 100% $ $ 208.00
1129 In-Wah Electrical Rough-in-MATERIAL $ 4,850.81 4,850.61 4,850.31 4,850,81 100% $ - $ 121.00
1138 m-Wail Blectricatl Roughin-LABOR s 727822 77622 7.276.22 7.276.22 100% $ - 18 138200
113 Install Sleeves-MATERIAL $ 1,385.95 1,385.95 1,385.95 - 1.385.95 100% $ - $ 35,00
1132 linstall Sieeves-LABOR 1 2,078.92 207892 207892 2,078.92 100% $ « $ 52.00
1133 Sulte h-in - guest rooms-MATERIAL H 36,094.58 38,094.5¢ 36,084,58 36,094.58 100% $ - $ 902.00
1134 Sulte ; hen - quest rcoms«u\!isﬁ $ 54,141.87 54,141.87 34,141.87 54,141.57, 100% $ - $ 1.354.00
1135 |Fire Stopping-MATERIAL $ 1,335.95 1,385.95 4,385.95 4,385.95% 100% s . s 3500
1136 Fire Stopping-LABOR s 2,078.92 2,078.92 2078.92 20783.32 100% $ - $ 5200
1137 Light Fixture Instaliation/Finishes-MATERIAL s 4,157.34 415784 415784 &£.157.84 100% $ - $ 105.00
1138 Light Fixture instaRaton/Finishes-LABOR $ $,236.78 6,236.76 6,236.76 €,236.76 100% $ - $ 156.00
Branch Device Finishes & Trim Plates-

. 1139 MATERIAL -4 1,585.95 1,385.95 1,385.9% : 4,385.95 100% $ - $ 5K
1140 Branch Device Finishes & Trim Plates-LABOR | & 2,078.92 2,078.92 2,078.92 2,078.92 100% $ - s s2.0¢
1141 Fire Alanm Catling-MATERIAL $ 4,850.61 4,850.81 4,850.84 485081 100% $ - $ 121
1142 Fire Alarm Cabfing-LABOR $ 7.278.22 7.276.22 727622 21622 100% $ - L4 1820
1143 TeleData Devices-MATERIAL s 4,385.95 1,385,955 1,385.95 1,385.95 100% $ - $ 35.6¢
1144 |TeleData Dovices-LABOR 3 207892 2,078.92 2,078.82 2,078.92 100% $ - |8 520

Sulte Device Fodure & Pistes - puest rooms-
1148 MATERIAL £ B,236.76 6,236.76 6,236.78 8,236.76 100% < s 1560
Sutle Device Fixture & Plsies - guest fooms-
1146 LABOR $ 8,355,14 $,355,14 9,358.44 935514 - 100% $ - $ 23401
Lovel 30 0.00 18 -
1147 [Jemporaty Power & Lighting- MATERIAL s €.380.09 6,380,08 §,380.09 638008  100% $ -1 160.0
1448 Temporary Powor & Lighting-LABOR s 8,570.43 9,570.13 9,570,132 9,570.13 100% $ b3 239,00
1148 Instan Distribution Tubs-MATERIAL $ 4,952.29 4,962.25 4962.29 4,98239 100% $ - $ 124.0
1150 Install Distribution Tubs-LABOR 1 7.443.44 744384 7,443.44 7 443,44 100% $ - $ 186.0
e i s tan Tk itmrare MATERIAL < 7.088.99 o 7,088.88 7,088.99 7,088.89 100% 3 L ] i77.8
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Oocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APFLICATION NUMBER: 28
tractor's signed Certification is attached. APPLICATION DATE: SIZTI2016
ibularions below, amounts are stated to the nearest doflar. PERIOO TO: 5i31/2016
Column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hotet :
A 8 c b} E f G H § J K L
'WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESTINTLY COMPLETED % BALANCE
NO. SCHEOULED ORDERS SCHEDULED APPLICATION  |THIS PERIOO STORED ANQ STORED (1/€) TO FINISH RETAINAGE
VALUE VALUE {F&LG) {NOTIN “TO OATE {E-1)
FORG) (F+G~H)
1152 install Distribution Tub Interiors-LABOR § 10,633.48 10,633.48 10,633.48 10,633.48 100% $ - s 286.00
1183 install Foeders-MATERIAL 3 7,797.88 7,797.88 779789 17,7818 100% $ - $ 195.00
1154 Install Fesders-LABOR 3 11,896.83 11,896.83 11,898.83 11,896.83 1007% $ . $ 292.00
1155 Bars & Bonding-MATERIAL $ 708.90 708.90 708.90 T08.80 100% 4 $ 1800
1156 Bars 8 Bonding-LABOR H 4,063.35 1,063,35 1,062.35 1,063.33 100% $ = $ 700
1157 Fire Alarm Devices-MATERIAL $ 2126.70 2,126.70 2,126.70 2,126.70 100% 4 $ 53.00
1158 Fire Alarm Devices LABOR $ 3,180.04 319004 3,180.04 3,190.04, 100% s - $ 20.00
IDF Room Bulld-oute & Sonding/Cabitng-
1159 MATERIAL s 2,B35.59 2835.59 2,835.89 2,835.58 100% s - $ 71.00
IDF Room Build-outs & Bonding/Cabling-
1160 LABOR $ 425339 425239 4,253.39 4,253.39 100% $ $ 106.00
1181 Owverhead Electical Rough-in-MATERIAL $ 5671.18 557119 5,671.19 5671,19 108% $ $ 142.00
1162 QOverhead Electrical Rough-in-LABOR $ 8,506.78 8,508.73 8,505.78 8,508,78 100% $ . % 213.00
1163 in-Wall Electrical Rough-in-MATERIAL $ 4,862.29 A4,962.29 486229 4,962.29 108% $ - S 124.00
1164 in-Wall Elecrrical Reugh-n-LABOR 4 TA434 T.443.44 744344 744344 100% $ - $ 182,00
1185 insta’ Sleaves-MATERIAL $ 1.412.80 1,417.20 1A417.80 1417380 100% $ . s 35,00
1166 Instah Sieeves-LABOR $ 212870 2,126.70 2,126.70 2,126,70 100% $ . $ £3.00
1167 Stuite Rough-in - gues rooms-MATERIAL s 38,004.58 36,094.58 36,094.58 36,094.58 100% s - $ 902.00
1168 Suite Roughvin - MWWOR $ 54,141.87 54,141,487 34,141.87 Mg 100% $ - $ 1,354.08
1168 Fire Stopping-MATERIAL s 1,417.80 1,417,530 1417.80 1,417.50 100% $ - $ 3s5.00
1170 Fire Stopping-LABOR $ 2128.70 2,128,70 2,128.70 2126.70 100% s - $ 53.00
171 Light Fixture instafistion/Finishes-MATERIAL 3 4,253,389 4,253.39 4,253,395 4,253.39 100% $ $ 106.00
1172 Light Fixure Instaliation/F inishes-LABOR $ 6,380.08 6,280.09 6,380.09 6,380.09 100% $ $ 160.00
Branch Device Finishes & Trim Plates-
1173 MATERIAL s 1.417.20 1,417.8¢ 1,417.80 1,417,830 100% £ - $ 35.00
His Branch Device Finishes & Trim Plates1ABOR | § 2,126,780 2,126.70 212670 2,128.70 100% 3 - $ §3.00
1178 Fire Alarm Cabling-MATERIAL s 4,982.2% 4,962.22 458228 4,3982.29 100% 3 $ 124,00
1176 Fire Alarm Cabling-L ABOR $ 744344 T.44344 7.443.44 TA43.44 100% 13 - 4 186,00
1177 TelkeDate Devices-MATERIAL $ 1,417.80 1,417.80 1,81720 1,417.20 100% $ . s 35.00
1173 TelcDats Devices-LABOR $ 2,126.70 212870 2,126.70 2128.70 100% $ $ 53.00
Suite Device Fixturé & Flates - guest rooms- ’
1178 MATERIAL H 6,380,099 6,380.09 6,380,092 §,380.09 100% $ - $ 180.00
Suite Device Fidure & Plates - guest raoms-
1180 LABOR $ 8570.13 8,570.13 9,570.43 9.570.13 100% s - $ 239.00
Tevel 31 _ . 0.00 0.00 $ -
1181 _Tg_ggm?’owe\'& !.’M' JTERIAL 3 6,008.18 6,608.18 6,008.18 6,00218 100% s - $ 150.00
1182 Temporary Power & Lighting-LABOR $ s012.28 301228 9,01228 9,012.28 100% $ . $ 225,00
1183 Install Cistribution Tubs-MATERIAL s 4,6T3.03 4,673.03 4,873.03 4,673.03 100% $ $ 17.00
1184 Install Cistribution Tubs-LABOR s 7.009.85 T.609.55 7.008.55 7,008.85 100% s $ 175.008
1185 Install Cistribution Tub Interfors-MATERIAL s 8,675.T6 8,675.75 8£75.78 §,875.76 100% $ - $ 187.00
11286 Install Qistribution Tub Interiors-LABOR s 10,013.64 10,013.62 10,013.24 10,013.84 100% $ . - 250.00
1187 Install Feeders-MATERIAL $ 7,343,348 7,343.34 7,343.34 i 1,343,334 100% $ - $ 184.00
1183 $ 14,018.00 11,015.00 11,015.00 11,015.00 100% s - L Zr5.00
118% H 6758 667.58 667.58 667,58 100% $ - 1% 17,00
1190 s 1,001.36 1,001.36 1,001,36 1,001.36 100% $ - $ 25,00
1391 Fire Alarm Devices-MATERIAL s 2,002.73 2,002 2,602.73 200273 100% % - S 50.00
1192 Fire Alarm Davices-LABOR $ 3,004.08 3,004.0% 3,004.09 3,004.08 100% $ - $ 75.00
IDF Rocrnt Builld-outs & Bonding/Cabling.
1193 MATERIAL $ 2,670.20 267030 2,670.30 267030 100% S - L 67.00
IDF Room Buiidouts & Bonding/Cabling-
1494 LABOR 8 4,005.46 4,005.46 4,005.46 4,005.48 100% $ - $ 100,00
185 Overhead Electrical Rough-in-MATERIAL $ §.340.61 5,340.81 5,340,861 5,340,61 100% $ - $ 13400
1196 Overhead Elecinical Rough-inLABOR 3 3,010.91 £010.91 8,010.91 . 800,81 100% $ . $ 200,00
1197 in-Wall Electrical Rough-in-MATERIAL $ 4,873.03 4,873.03 4,673.03 £5673.03 100% S - $ 117.68
11ar {1l Wail Elersdenl Raoahiind AROR < 7 noa &£ 7 ana £& 7 a8 7 nisn K8 10082 Y . E 17800
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Document G702, APPLICATIDN ANO CERTIFICATE FDR PAYMENT, contuining APPLICATION NUMBER: 28
tractor’s signed Certification is attached, APPLICATION DATE: 52712016
Ibulations befow, amotmts are stated to the nearest dollsr, PERIOD TO: 5/31/2016
Column 1 oo Contracts where verisble retsinage for line items may apply. ARCHITECTS PROJECT NO:
4-1005-CCC Hote!
A 8 c D E F I H I 4 K L
WORK COMPLETEQ MATERIAL TOTAL
TEM QESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMFPLETED % BALANCE
NO. SCHEOULED ORDERS SCHEDULED APPLICATION | THIS PERIOO STOREO ANOSTOREQ (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOTIN TODATE {E-N)
FORG) {F~GC+ 1)
1199  {install Slesves-MATERIAL $ 1335.15 1,335.15 1,335.95 1,335.15 100% $ - |3 23,00
1200 stalt Steeves-LABOR S 2,002.73 200273 2002.73 200273 100% $ - s 0,00
1201 [SofleR - TOOMS-MATERIAL $ 36,004.58 35,084.58 3608458 38,084.58 100% $ - 1s 902.00
1202  [Suite Rough-n ~ guast rooms-L ABOR s 5414187 54,941.57 54,141.87 54,141,87 100% $ - s 1,354.00
1203 |Fire Stopping- MATERIAL $ 1,335.15 1,335.15 1,335.15 1,33545 100% $ < 1S 33,00
1204  |Fire Stopping-LABOR $ 2,002.73 200273 200273 2,00273 0% s - $ 50.00
1206  |Light Fixture Instafiation/Finishos-MATERIAL | $ 4,005.46 4,005.48 4,005.46 4,005,48 100% $ - |3 100.00
1206  {Light Fidure instatiation/Fnishes-LABOR $ 6,008.12 8.008.18 8,008.18 8,008.18 100% $ . $ 150.00
Branch Device Finishes & Trim Plates-
1207 MATERIAL s 1,335.15 1,335.15 1,235.15 1,335.15 100% 1 “ £ 33.00
1208  |Branch Device Fimishes & Trim Plates-LABDR | § 200273 2,00273 2,00273 200273 100% $ - ls 50.00
1209  |Fire Alarm Cabling-MATERIAL $ 4,673.03 4,673.03 4,673.03 4673031  100% $ . $ 117.00
1210 |Fire Alarm Cabing-LABOR $ 7,009.55 7.008.55 7,008,558 7,009.55 100% s - $ 175,00
4711 |TeleData Devices-MATERIAL $ 1,335.15 1,335.15 133515 1,335.15 100% $ - 1ls 33.00
1212 [TeleOats Devices-LABOR [ 200273 200273 2,002.73 200273 160% $ < 18 50.00
Suite Device Fixture & Plates « Quest rooms-
1213 [MATERIAL $ 6,008.16 6,008.18 600218 6008.18]  100% $ s 150.00
Suite Device Fixture & Plates - guest rooms-
1214  |LABOR s 8,012.28 9,012.28 9,012.28 9,012.28 160% $ - |s 225,68
Cevef32 . 0.00 $ -
1215 {Ternporaty Power & Lighting-MATERIAL $ 9,152.01 9,152 89,1521 9,152.01 100% $ $ 229.00
1216  [Temporary Power & Lightng-LABOR _ $ 17,809.81 17.,809.91 17.805.81 17,809.1 100% $ N ] 445,00
1217 linstal Distritution Tubs-MATERIAL $ 7,198.23 7,118.23 711823 7,118.23 100% $ - 18 178,00
1218 |install Distndbution Tubs-LABDR $ 13,85245 13,852.15 13,852,418 13,852.15 100% $ - 1s 348,00
1219 |install Distribution Tub Inleriors-MATERIAL $ 10,166.81 10,158.91 10,183.91 10,168.91 00% $ - IS 254,00
1220  {install Distribution Tubd Interiors-LABOR $ 19,788.78 19,768.78 19,763.78 19.788,78 100% s - 1% 495.00
1221 $ 11,185.80 11,185.80 11,185.80 11,185.80 100% $ . $ 280.00
1222 $ 21,787.86 21,767.66 21,767.65 21,767.88 100% $ - 18 544,00
1223 $ 1,018.89 1,016.88 1,016.89 1,016.89 100% $ - is 25,00
1224 $ 197838 1,578.88 1,978.88 1.878.58 100% s - $ 49,00
1225  [Fire Alarm Devices-MATERIAL $ 3,050.67 3,050.57 3,050.67 3,050.87 100% $ - i 76.00
1226  |Fire Alarm Devices-LABOR $ 5,938,654 5,936.84 5.835.94 5.935.64 500% $ « H 148.00
IDF Reom Bulld-outs & Bonding/Cabling- :
127 MATERIAL $ 4,067.55 4,067,556 4,067.56 4067.56 100% $ « 1S 102.00
IDF Rooen Build-cuts & Bonding/Cablng-
1228 LABCR s 7.915.51 7.915.51 7.915.51 7,915.51 100% $ - $ 158,00
1228 |Overhead Elsctrica) Rough-in-MATERIAL $ 8,135.12 313512 8,135,12 8,135.12 100% $ - 1% 203.00
1230  [Overhead Electrical Rough-in-LABOR s 15,831.03 15,531.03 15,831.03 15,831.03, 100% $ - 18 298.00
1221 jin-wall Electical Rough-in-MATERIAL $ 7,118.23 7.998.23 11823 7.118.23| 100% s N 1 178.00
1232 {In.Wall Electrical Rough-inL ABDR $ 1385215 13,852.15 13,852.15 13,8525 100% $ - 1% 348,00
1233 |install Sieeves-MATERIAL $ 2,033.78 203378 2,033.78 263378 100% 3 . $ 51.00
1234  {Instsll Sleeves-LABOR $ 295778 3,957.76 3,851.T6 3,957.76 100% $ . -4 85.00
1235 [Sute Roughin- guest rocons-MATERIAL $ 32.9850.47 52089.47 3298947 32,989.47 100% $ - 1$ 825.00
1236 tsmte Roughn - guest rooms-LABDR ¢ 49,484.20 49,484.20 49,484.20 45,482.20 100% $ - 18 1,237.00
1237 |Fire Stopping-MATERIAL $ 203378 2,033.78 2,033.78 2,033.78 100% $ - $ 51.00
1238  |Fire Stopping-LABOR $ 3951.76 3.957.78 3,957.76 3,957.76 100% H - 1S 29,00
1239 |Uight Foxture Instatistion/Finishes-MATERIAL | § 8,101.34 £101.34 6,101.34 6,104,234 100% $ - 1$ 153.00
1240  |Light Fixture installation/Finishes-LABDR $ 11,87327 11,B72,27 1187327 11,873.27 100% $ - 1s 29700
Branch Device Firshes & Trirn Plates-
1241 (MATERIAL $ 203376 2,033.78 2,033.78 203378 100% $ - s 51.00
1242  |Brench Device Finishes & Trim Plates-LABDR | § 395178 3,951.76 3,957.76 3,957.76 100% $ . $ 98,00
1243  |Fite Alarm Cabling-MATERIAL $ 7,912.23 711823 T8 7,118.23 100% s N 178.00
anaa ina Alarm Manlieed ARMND < 14 852 1% 12 R85 15 1385215 1385215 100% $ $ 346.00
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AADOCUMENT G703 (nstuctionsonreverseside]) PAGE | OF 2 PAGES
Dotimnent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
tractor's signed Certification is attuched. APPLICATION DATE: 52772016
bulations below, amounts are stated to the nearest doflar, PERICD TO: 53172016
Column 1 on Contracts where variable retaimage for line items may apply. ARCHITECT'S PRCJECT NO:
4-1006-CCC Hotel
A B < D 3 13 ]G H i J K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED {1/E) To FINISH RETAINAGE
VALUE VYALUE {F&G) {NOTIN TO DATE (E-1)
FORG) (F+G+H)
1245  |TeleData Devices-MATERIAL $ 203378 203378 20378 20378 100% $ - $ $1.00
1246  |TeleData Dovices-LABOR 3 1,957.76 3,957.76 3,957.76 3,957.78 100% $ $ $9.00
Suite Devica Fixture & Plates - guest rooms-
1247 |MATERIAL H 9,152.01 9,152.01 9,152.01 8,152 100% s - $ 229,00
Suite Device Fixture & Piates - guest rooms- '
1248 LABOR s 47,609,91 17,809.91 17,809.91 17,809.91 100% $ - $ 445,00
Penthouse 0.00 4 -
1249 Tei Power & Light JTERIAL $ 10,554.02 10,554.02 19,584.02 10,554.02; 100% $ . $ 264,00
1280  [Temporary Power & Lightng-LABOR $ 15,831.03 15,831.03 15,831.03 15,831.03 100% $ -l 26,00
1251 | lostalt Distribution Tubs-MATERIAL $ 1319282 13,192.52 13,182.82 13,192.82 100% $ - $ 330.00
1252 iinstal Distribution Tubs-LABOR $ 19,788.78 19,788.78 19,788.78 19,788.78 100% $ « $ 495.00
1253 Install Distribution Tub Interiors-MATERIAL s 15,831.03 | 15,831.03 15,831.03 15,831,03 100% s B $ 398.00
1254  |instal Distribution Tub Interiors-LABOR $ 23,745.54 22,7465.54 2374654 23,746.54] 100% $ . $ £54.00
1255 Install Feeders-MATERIAL H 145177 14.511.77 1451177 14.511.77 100% $ - $ 383.08
1266 Install Feeders-LABOR $ 24,7678 21,767.66 21,76768 21,787.56 100% $ - $ 54400
1257  |Bars & Bonding-MATERIAL $ 2,638.50 263850 2,638.50 2,838,50 100% $ - H €6.00
1258  |Bars & Bonging-LABOR -3 3,857.78 3.957.76 3857.76 398776 100% $ - $ 499,00
1259 Fire Alarm Devices-MATERIAL $ 3,957.76 3,957.T8 3.957.76 957.76 100% $ - L §9.00
1260 Fire Alarm Devices-LABOR $ 593584 5,536,684 5930.64 $,936.84) 100% $ - $ 148.00
Energizing Panels / System Levels 19 thru
1263 Penths ~-MATERIAL $ 3,957.76 3,957.76 395776 3.957.76 100% $ $ 53.00
Enorgizing Panels / Sysiem Levels 19 thru _
1284 |Ponths-LABOR . $ 5,936.64 5.935.6¢ 593664 S8I6s;  100% 1S - s 145.00
128% Overticad Electnical Rough-in-MATERIAL -4 13,192.52 43,152.52 13,192.52 13,182.52 100% s - $ 330.00
1266 Ovesticad Eloctrical Rough-in-LABOR $ 19,783.78 19,788.78 19,788.7¢ 19,783,78 100% $ - $ 498.00
1267 |In-Wall Electrical Rough-in-MATERIAL $ $.564.02 5,554 02 $.554.02 $,554.02 100% $ - $ 135.00
@288 -Wall Electrical Rough-in-LABOR s 7.831.03 7.831.03 7.831.02 783103 100% s - $ 196.00
1269 |install Sleeves-MATERIAL s 2,636.50 2,638.50 2,638.50 2.538.50 100% $ - $ £8.00
1270 Instan Slecves-LABOR $ 3,952.76 3957.76 335778 3.957.78 100% $ - $ #9.00
121 Instajl Disconmects / VFDs-MATERIAL s 7,915.51 791551 7.915.51 7,915.51 100% $ . $ 198.00
1272 Instell Gisconnocts / VFDs-LABOR $ 11,8702.27 1,873.27 11.873.27 11,873.27] 100% -1 - $ 297.00
1273 Fire Stopping-MATERIAL $ 395176 3.951.75 3.957.76 3.957.7¢6 W00% $ - $ 99.00
1274 Fire Stopping-LABOR $ 5,938.64 5,936.64 5,936.64 §,936.64 100% $ $ 148.00
1275 Light Fixture Installation/Finishes-MATERIAL s 791551 THES 791551 7.215.51 100% $ - H 198,00
1276 |Light Fidture Installation/Finishes LABOR $ 1,873.27 11,87327 11873.27 sy toe% S RS 297.00
27 Lighting ControlMATERIAL $ 2,638.50 2,638.50 2,638.50 2,638.50 100% 3 . $ 66.00
1278 Lighting Control-L ABOR $ 3,957.78 3.951.78 3,957.76 3,957.76 100% H - [ 99.00
Branch Devics Finlshes & Trim Plates~
1273 MATERIAL $ 395176 3,957.76 3,957.76 385178 100% S - $ 89,00
1280 Brameh Device Finiehes & Trim Plales.LABOR | § 5,936.64 5,936.64 5,936.64 5,938.64 100% $ - $ 148.00
1281 Fire Alarm Cabling-MATERIAL $ £6.586.26 5,596.26 6,556.26 6,586.26 100% s . $ 165.00
1282 Fire Alarm Cabling- LABOR $ 9,884.39 3,084.38 9,894.39 9,894.3% 100% $ - $ 247.00
1283 TeloDatg Devices-MATERIAL $ 2,8638.50 2,833.50 283250 2,638.50 100% $ - $ £8.00
1284  [TeleData DevicesH ABOR $ 3.957.76 3,956 3,987.76 395176 100% $ - $ 96.00
Roof SUB WORK 0.00 $ .
instad Ajr Termingls « Ling. Protoction-
1285 MATERIAL $ 12,5588.40 12,558.40 12,558.40 12,$58.40 100% 3 - s 314,00
1:286 Install Alr Tenninals - Ling, Protection-LABOR [ § 11,691.78 14,864.78 11,681.78 11,691.T8 100% $ - s 25200
1287 Instafl Roof Ring - Ling. Frotection-MATERIAL | & 837227 8.372.27 837227 837227 100% $ $ 208.00
1288 instal Roof Ring - Ling. Protechion-LABOR $ $,461.19 9,461.19 946119 S.451.1¢2 100% $ 3 237.00
All Arens . 3 - s .
R —~ T arer—— 2o - - —— ~ aAr as n rnar we - ane of LA L 4 L 4 400 NN
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AlA DOCUMENT G703  (instruclions onreverseside) PAGE 1 OF 2 PAGES

Documen G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiming APPLICATION NUMBER: 28
tractor's signed Certification is attached. APPLICATION DATE: 812772018
tulations befow, amoumts arc stated 1o the nearest dolfar. PERIOD TO: 5/31/2046
Column | on Contracts whore varisble retainage for line items mzy apply. ARCHITECTS PROJECT NO:
4-1005-CCC Hotel
A B c D E F G H | J K L
'WORK COMPLETED MATERIAL TOTAL
TEM OESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETEC % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {4 /E) ‘TO FINISH RETAINAGE
VALUE VALUE (F &G} (NOTIN TO DATE (E-)
FORG) (F~G+H)
1280  (Punchiist-LABOR s 12,177.54 12177.84 12,177.84 12177.54 -100% $ - $ 304,00
1291 [Inspections-MATERIAL $ 247382 247362 2,473.62 247362 100% $ - $ 62.60
1292 mepeciions-LABOR $ 12,125.09 12,125.09 12,125.08 12,125.08 100% $ - | % 203.00
1283 T+ ing-MATERIAL $ 428127 428127 4281.27 4,281.27 100% $ - $ 107.00
1284 Testing/Commiss| 1LABOR $ 6,509.73 $,509.79 3,508.78 8,500.79 100% $ - $ 213.00
ALtt [ALLOWANCE FOR RESTAURANT OEV. $ 25.000.00 25,000.00 25,000,008 25,600.00 100% $ - | 525.00
ALLOWANCE FOR RESTAURANT EXT. SITE
ALL2 JUGHTING $ 20,000.00 20,000.00 20,000.00 20,000.00 100% $ - H 500.00
ALLOWANCE FOR ADDTL. FIRE ALARM
ALLS  |{DEVICES $ 40,080.00 10,000.00 10,000.00 10,000,080 100% $ « $ 256.00
JALLOWANCE FOR FINAL FIELD
AtE4  [COORDINATION ISSUES $ 47,000.00 A47,000,00 47,600.00 47,000.60 100% $ H 1,175.00
5.0.#3 115 DAY PAY COMMITMENT 3 {100,000.00} »100,000.00 -100,000.00 [100,000.00) 400% $ $ (2,500.00}
L0, 28 10T FOR ELEC TO MEET STEEL START $ 8,024.00 8,024,600 6,024.00 8,024.00 100% $ $ 201,00
ADD CAN UIGHT TO ENTRY VESTIBULE &
5.0.#9 |ADAROOMS $ 3,802.00 3,802.00 3,802.00 3.802.00 100% $0.00 3 85.00
0. #10 |REVISED STAR FIXTURE PRICING 30% CD | § 40,320.00 40,320.00 40,320.80 40,320.00 100% $0.00 $ 1,088.00
0. #11 |RADIANT HEATERS @ N&W CANQPIES $ 11.084.00 11,094.00 $1,094.00 11,084,00 100% $0.00 s 2700
0. #12 |TRANSFER OFFICE RENT COSTS TO GC $ {33,264.00) -33,284.00 33,254.00 {33,264.00) 100% $0.00 $ (832.00)
L0, M2 [TRANSFER OFFICE RENT COSTS (SHARED)| § {10,000.00) -18,000.00 -10,080.00 {10,500.00} 100% $0.00 $ {250.00),
REMOVE FIRESMOKE DAMPERS IN GUEST
L0, #3 [SUITES x (510,180.00) -510,180.00 -510,180.00 (510,130.003 100% 30.00 $ (12,755.00)
RUN POWER TO RADIANT HEATERS NW
1.0, #18 |CANOPIES $ 14,884.00 14.884.00 14,884.00 14,884.00/ 100% $0.00 $ 372.00
PCO 0085-030; PSAV SWITCHGEAR
0. #t§ [CHANGES $ 38,963.00 38,953.00 38,962.00 238,562.00 100% $0.00 $ $74.00
PCO 0250-010; FIRST RESPONDER
.0, #16 |REPEATERS $ 123,923.00 123,923.00 123,923.00 123,823.00 100% $0.00 $ 3,008.00
PCO 340: SECURITY SYSTEM
L0 #7 {INSTALLATION $ 464,621.0C 4584 621.00 464,621.00 464,621.00)_ 100% $0.00 $ 11.816.00
5.0, #8  [PCO 341; AV SYSTEM INSTALLATION $ 795,525.00 TH5,525.00 795,525.00 795,525.00 0% $0.00 s 19,288.00
PLO 0135-030; WINTER/OFF-PEAK CHILLED
20.#19 |WATER PUMPS % 7,200.00 7.200.00 7,200.00 7.,206,00 100% $0.00 s 180.00
PCO 281-030; SWSTAIRWELL
5.0, #20 (PRESSURIZATION PODIUM ADDIYION $ 3,333.00 3.933.00 3,833.00 3,333,006 100% $0.00 s 98.00
PCO 2326-010: FCU IN TOWER ELEVATOR
3.0 %21 |LOBBIES $ 2,000.00 2,000.00 2.000.00 2.0600.00 100%. $0.00 $ £3.06
PCO 395; F&I VACANCY SENSOR
3.0.#22 [SWITCHES IN GUEST ROOMS $ 4£1,623.00 41,623.00 £1,623.00 41,823.00 160% $0.00 $ 1.041,00
PCO 257-050: REPLACE 8US DUCT
5.0, 223 (WICONOUIT & WIRE $ 32,796.00 32,796.00 32,756.00 32,796.00 100% $0.00 $ 826,00
PCO 385-010-PREMIUM TIME FOR CONC.
C.0. %24 |ACCEL. - APRIL 2015 $ 6,231.00 6,231.00 §,231.08 §,234.00 T00% $0.00 3 456.00
DCO 0007-010; REMOVE EXISTING ST.
0.0, #25 [LIGHTING & PROVIDE TEMPORARY s 19,209.00 19,208.00 1$,206.00 18,209.00 100% $0.00 $ 480.00
PCO 322-010: PREMIUM TIME FOR
C.C. #2¢ ACCELERATEP CONC. POURS-MARCH 2015 § 4,5908.00 4,906.00 4,906.00 4,906.00 100% $0.00 S 123.00
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INTINUATION SHEET
Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
ractor's sipned Centification is attached. APPLICATION OATE: 512712016
bulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2018
Coluran | on Contracts where variable retatnage for line items may apply. _ ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel
A B [ s E F G H I 3 K L
p WORK COMPLETEOQ MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHECULED ORDERS SCHEDULEO APPLICATION |THIS PERIOCO STORED AND STORED (1/E} TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-N
FORG) (F+C+H)
PCO 414; LUTRON LTG. CHANGES PER
HILTON REQUEST AT POOIUM PUBLIC
Q. #2Y |SPACES 112,314.00 4148,344.00 118,214,00 118,314,004 100% $0.00 2,956.00
PCO 189; ADD HILTON OFFICES ADJ. TO :
O.#28 |MODEL RM, FITOUT £8,133.00 66,133.00 §8,133.00 56,133.00 100% 0,00 1,653.00
PCO 278: NEW CTRCUIBTS FOR ADDED
O.#28 |[VAVS 1,463.00 1,463.00 1,463.00 1,463.00 100% £0.00 37.00
0. 230 {PCO 327: IOF RM FIRE SMOKE DAMPERS 2522200 2522200 25222.00 25,222.00 100% $0.00 631.00
O, #3t |PCO 325 GUEST RM FLOOR BOXES 24,395.00 24,395.00 24,385.00 24,385.00 100% $0,00 610.00
PGO 240: ADD QUTLET AT FCU INQO
0. #32 {GUEST ROOM 32,528.00 32,528.00 32,628.00 32,528.00 100% §0,00 813.00
BCO 248; SNAP COVERS ON GUEST RM -
0. #33 [OUTLETS §,505.00 $,505.00 £,505.00 8,505.00 100% $0.00 163.00
PCO 301: OWNER-DIRECTED MODEL RM
O. %34 [REVISIONS 2,722.00 272200 2,722,090 2,722.00 100% $0.00 68.00
PCO 182: OT PREMIUM FOR BIM
.0. #35 [OPERATORS 2450.00 2,430.00 2,490.00 2,490,080/ 100% $0.00 $2.00
PCO 293; REPLACE MONUMENTAL STAIR
O, 136 {TO B1 W/ ESCALATOR 8,280.00 9,280.00 9,280.00 9,280.00 100% $0.00 232,00
PCO 400: BULLETIN 21-5ITF & PODIUM
0. #37 |LEVEL POWER & FIAADDS 8.467.00 8,457.00 8.487.00 8.467.00 100% $0.00 21200
.0, #38 |PCO 426, BULLETIN 1-ADDED VAV BOXES 5.792.00 5,799.00 5,799.00 5,793.00 100% 0,00 145.00
PCO 427; BULLETIN 611 LYG. &12 LOBBY
L0, 139 IBAR REVISIONS 10,231.00 40,231.00 10.231.00 10,231.00 100% $0.00 | 255.00
1.0 #40 |PCO 261: 90% CONTRACT DWGS. 28,781.00 28,781.00 28,781.00 23.781.00) 100% $0.00 T20.00
PCO 442, 07 8iM COORDINATION DUE TO
1O #a1 |LTG CHANGES 2,262.00 2,262.00 2,282,008 2,252.009 100% $0.00 57.00
PGO 412, BULLETIN 14-PODIUM LEVEL
£ 0. #42 {POWERE LT8. CHANGES 72,260.00 72,260.00 72,280.00 T2,260.00 100% $0.00 1,867.00
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. Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comtaining APPLICATION NUMBER: 28
tractor’s signed Centification is attached. APPLICATION OATE: 52172016
ibulations below, amounts arc stated to the noarest dollar. PERIOQ TO: 573172018
Column | on Conmracts where variable retainage for finc items miay apply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel '
A B c D E £ G H I J K L
'WORK COMPLETED MATERIAL TOTAL
TEM QESCRIPTION OF WORK ORIGINAL CHANGE REVISEOQ FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED OROERS SCHEQULED APPLICATION |THIS PERIOO STOREQ AND STOREQ {I/E} TO FINISH RETAINAGE
VALUE VALUE (F& G} (NOT IN TO OATE (E-1}
FORG) {F~G+H)
Q. #43 [PCO 247, WAP'S ON GUEST RM. FLOORS $ 149,221.00 199,221.00 199.221.00 189,221.00 100% $0.00 $ 4.981.00
PCO 444; ADQ YO FIXTURES AND 3WwWAY
0. #84 ISWITCHES TO XX28 RMS $ 25,804.00 25,204.00 25,804.00 25,804,00 100% .00 $ 645,00
PCO 464; BULLETIN 27-TOWER
O #45 |MECHANICAL & F/A CHANGES $ 48,033.60 18,038.00 18,039,00 18,039.00 100% %$0.00 $ 451.00
PCO 429, CATV AND MATV BACKBONE
0. #45 [WIRING AND DEVICES $ 132,136.00 432,435.00 132,138.00 132,136.00 100% $0.00 $ 3,302.00
0. 47 [PCO D464; BULLETIN 27 PRICING BALANCE | $ 13,248.00 13.248.00 13,248.00 ’ 13,248,00 160% $0.00 3 331.00
Q. #48 |PCO 268; CONC ACCELERTION MAY 2015 s 2,816.00 2.815.00 281608 2,815.00 100% $0.00 3 70.00
- IPGO 257; REPLACE BUS DUCT Wi CONDUIT
[0, #49 JAND WIRE-SUPPLEMENTAL PAYMENT $ 12,472.00 1247200 12,472.00 12472060 100% $0.00 s 31200
PCO 436; TEMP POWER TO FSD TO START
,0. 8508 {BASEMENT ANC L1 AHU $ 1,481.00 1,481.00 1,481,060 1,481.00 160% 50.00 s 37.00
0. #5% |PCO 483 ELEC ACCELERATION - JULY 20151 § 21.322.00 21,322.00 ,32200 21,322.00 100% $0.00 s §33.00
PLO $44; RELOCATE BALLROOM ELEC.
0. #52 |OEVICES L4 21,695.00 21,685.00 21,595.00 21,895.00 100% $0.00 $ $42.00
PCO 133; HUFFCOR SLIDING GLASS
0. 853 [PARTITIONS @ MTG. COR-170RMS. 3 &5 s 10,085.00 10,085.00 10,035.00 15,085.00 100% sa.00 $ 252.00
0, #54 |PCO 465; BULLETIN 15 £ 31,255.00 31,255.00 31,255.00 34,255.00 180% $8.00 3 781.00
0. #55 |PCO 553: ELEC. ACCELERATION.SEPT. 2015{ § 24,640.00 24,640,00 24,640.00 24,640,00 160% $0.00 $ 815.00
_ |PCO 511 ELEC. ACCELERATION - AUG,
0. #56 |2015 s 27,870.00 27,870.00 21,870,008 27,870.00 160% $0.00 - s 597.00
PCO 597; EXCAVATE & BACKFILL FOR
.0, #57 |ELEC. CONDUIT - IX $ {5,064.00) -5,084.00 -5,054.00 +5,064.00 100% $0.00 $ {127.00)
.0, 758 |PCO 138508 BULLETIN 54 $ £5,592,00 65,852,00 65,892.00 65,8692.00, 160% $0.00 $ 4,642.00
.0, #58 {PCO 153/565: BULLETIN 60 $ 131,808.00 131,808.00 131,808.00 131,808.00 100% £0.00 $ 3,265.00
0, #80 [PCO 563 BULLETIN 41 $ 45,897.00 45,867.00 45,897.00 45,897.00 100% $6.00 $ 1,147.00
0. #51 [PCO 318, BEVERAGE LINES $ 44,680,00 44,650.00 44,660.00 44,660,00 100% $0.00 $ 1.517.00
0. #82 {PCO 548; BULLETIN 31 $ 20,877.00 20,977.00 20.877.00 20,877.00 100% $0.00 $ 52490
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« Documens G202, APPLICATION AND CERTIFICATE FOR PAYMENT, cottaining APPLICATION NUMBER: 26
tractor’s vigned Certification is attached. APPLICATION DATE: §/27r2016
yhulations below, smounts are statad to the noarest dodlar, PERIOD TO: 5/3172016
:Column [ on Contracts where varinble retainage for Iine items mizy apply. ARCHITECT'S PROJECT NO:
'4-1905-CCC Hotoal
A B C B E F G H 1 3 K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK -~ ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1/Ey TO FINISH RETAINAGE
VALUE VALUE F&G) INOT IV TO DATE {E-I)
FORG) (F+G+H)
Q. #83 |PCO 543; BULLETIN 37 s 44.838.00 44,626.00 44,638.00 44,636.00 100% $0.00 1,118.00
PCO 307; BULLETIN 86 SPEAKERS &
0. 784 [CAMERAS $ 2244700 22,447.00 22,447.00 22,447.00 100% $0.00 561.00
0. #85 |PCO 651 BULLETIN 7D $ 1,554.00 1,5%4.00 1,584,060 1,594.00/ 100% - $0.00 40,00
O, #66 |PCOC 692; BULLETIN 7S $ 8.579.00 &€,679.00 8,679.00 £,679.00 100% $0.00 21700
0. 867 {PLO 575 TEMP, ELEVATOR COMM s 26,596.00 26.556.00 26,598.00 26,598.00 100% $0.00 665.00
[0, #63 |COR D71R1: CABLE REPAIRS H 2,132.00 2,132.00 2.132.00 213208 100% $0.00 53,00
0. %69  IPCO 588-010; OCTOBER 2015 ACCEL. $ 4225200 42,252.00 42,252.00 4226206 100% $0.00 1,058.00
0. 270 {BACKCHARGE: [T CLOSET PAINT $ {3.301.00) -3,301.00 <3,301.00 -3,304.09 100% $0.00 {83.00%
0. #7 {COR 082: GUTTER HEAY TRACE SYSTEM $ 46,043.00 46,043.00 46,043.00 46,043.00 100% $0.00 1,151.00
Q. 772 |BLLLETIN 57 S 5,799.00 5,799,00 £,799.00 5,795.00 100% $6.00 145,00
0. #73  |RF1 618 RESPONSE; KITCHEN SHUNTTRIP | $ 1,384.00 4,384.00 1,3684.00 1,284.00 100% * $0.00 35.00
0. #7484 |COR 089; BULLETIN TS -1 {4,247.09) -4.247.00 <4247 0D -4,247.00 100% $0.50 {106.00)/
0. #15 {COR 086: RFI 538 RESPONSE-FIBER $ 11.492.00 11,432.00 11,482.00 11,492.00 100% $0.00 287.00
0. #76 {COR088; BULLETIN 62 $ 70,788.00 70,756.00 70.765.00 70,756.00 100% $0.00 1,788.00
0. 217 [COR 094: PCO 598 NOV. 2015 ACCEL. s 30,784.00 30,784.00 30,784.00 30,784,00 100% $0.00 770.00
0. #78 ICOR 061; PCOSS3-BULLETIN 53 5 41,676.00 41,676,00 41,878.80 41,676.00 100% $0.00 1,04200
COR 085; PCO 7368.-MED MART FIBER
0. #r3  [CONNECTMITY H 90,290.00 90,880,800 90,890.00 90,890.00 100% $0.00 27200
COR 100; PCO 723-DEC. 215
0. #30 |ACCELERATION 1% 32,223.00 32,225.00 32,229.00 32.229.00k 100% $0.00 806.00
0,481 [CORS9; PCO 721- BULLETIN 69 (PARTIAL} | § 32,481.00 32,491,00 32,491.00 32,431.00 100% $0.00 81200
COR 85; PCO 692-BULLETIN 76-SKYBAR
Q #a2 [FITOUT H 186,441.00 186,441.00 186,441.00 186,441.00} 100% $0.00 4,681.00
0. 882 |COR 90: PCO 723+ BULLETIN 69 (PARTIAL) - 8,880.00 8,860.00 8,860.00 8,660.00 100% $0.00 22200
. 1PCO 843; REPLACEMENT COSTS FOR
Q. #¥84 {SWING STAGE MOTORS $ {7,060.00} -7,000.00 -7,000.00 -7,050.068 100% $0.00 (175.00)]
COR 10z, PCOT24-JANUARY 2048 -
O, 785 |ACCELERATION $ 33,435.00 33,435.00 33,435.00 33,435.00 100% $0.00 838.00
COR 103. PCO828-LAUNDRY CHEMICAL
O, #36 |SETUP s 41700 4,711.00 4,717.00 4,717.08: 100% $0.00 118.00
RT1-801. PCO 785-HILTON CONNECTOR
©.#87 |ELEC. SCOPE CHANGE & £6,370.00 66,370.00 56,370.00 B8.270.08 100% £0.00 1,889,00
O. #88 {COR 96; BULLETIN 38 POWER TO DOORS $ 11,525.00 11,525.00 11,525.00 1152560 41000 <0 nn ot n
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A Documient G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28

mtesctor's signed Cortification i atrached. APPLICATION DATE: 512712016

bulations below. are stated to the nearest dollar, PERIOD TO: 5/31/2016
e Columnn T on Cantracts where variable retainage for line items moy apply. ARCHITECT'S PROJECT NO:
14-1005.CCC Hatel
A B C o] E F G H ] J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED CORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STOREO {1/E) TO FINISH RETAINAGE
VALUE VALUE {F&G) {NCTIN TC DATE (E-N)
FORG) (F+~G+H)

COR 91; ADDEQO LT, FIXTURE & SKYLIGHT «

2.0.#89 HEVELB1 $ 20,325.08 20,325.00 20,325.00 20,325.00 100% $0,00 $08.00

2.0.890 [COR 092, BULLEYIN 73 RESTAURANT 3 122,082.00 122,052.00 122,052.00 122,092.00 100% $0.00 3,052.00

2.0.#90 |COR 095, BULLETIN 83 F'QEST AURANT $ 13,903.00 12.903.00 13,903.00 13,903.00 100% $0.00 348.00

2.0.#90 {COR 104R1;: BULLETIN 87 RESTAURANT ¥ 12,513.00 12,513.00 12,513.00 12,512.00 100% $0.00 213,00
COR 108; CREDIT FOR PRECOSIA FIXTURE

50.#91 |L5 BALLROOM INSTALL s (40,000.00) -48,600.00 ~45,000.00 {40,800,00) 100% $0.00 {1,800.00}{
COR 104R1: BULLETIN 87 SKYBAR &

2.0, #82 [BALANCE $ 15,199.00 15,199.00 15,199.00 15,195.00 100% $0.00 386,00

. ICOR 108; PCQ 771-EtA DEVICES AHEAD OF

2.0, #93 [DRYWALL INSTALL $ 5,77800 $1,778.00 §1,778.00 51,778.00 100% $0.00 1,294,00

20.#84 [COR 105 PCC 833-FEB. 2016 ACCEL $ 48,512.00 48,512.00 48,512.00 4851200 100% $0.00 1,213.00
COR 114, PCO 698.L5 ELEV. LOBBY

S0 995 [HYDRONIC PIPING $ 203,00 808.00 808,00 808.00 100% $0.00 20.00
COR 113: PCO 7T72-0WNER-RED. LTG.

3.0, #96 |[CHANGE AT 231 BAR STORAGE $ 3,074.00 3,074.00 3,074.00 3,074,08 100% $0.00 77.00
COR 115: PCO BOO-ADTL, CONV CUTLETS

>0, #97 |AT ESCALATOR LANDINGS -3 1,944,090 1.844.00 1,944.00, 1,244,00 100% $0.06 43.00

3.0.#193 [COR 107 PCO 918.BULLETIN 80 $ 12,215.09 12,215.00 12,215.00 12,215.00 100% $0.08 a05.00
COR 112; PCO 950-CREDIT FOR NOT

0. 289 [PAINTING PLYWOOD AT (DF CLOSETS $ {3,800.00} ~5800.00 -3,800.00 -3,800.00 100% $0.00 (35.00)
COR 118; PCO 559-WALK-IN COOLER LT.

«O. #100 IFRXTURE INSTALLATION $ 4.704.00 4,704.00 4,704.00 4,704.00 100% $0.00 118.00

0. %101 |BULLETIN#32 R 532100 §321.00 5321.00 5321.00 100% $0.00 133.00

0. #102 HITECH BOARD RQOM $ 8,167.00 8.167.00 8,167.00 8,467.08 1008% $5.00 204.00
REPAIR DAMAGED DUCT BANK CON

L0, #2103 |HAMILTON COURT $ 7.,347.00 7.347.00 7,347.00 735700 100% $0.00 184,00
HEAT TRACE MATERIAL AND DRY SYSTEM -

L0, #4104 ISKYBAR $ 3,165.00 3,165.00 3,165,00 316500 100% $6.00 78.00

0. #4056 [MARCH ACCEL&RAT?ON s 23,727.00 29,727.08 20,727.00 29,727,00 100% $0.00 74300

0. #107 {PCO 960; APRIL 2018 ELEC. ACCELERATION| $ 18,584.0C 18,594.00 18,584.00 18,594.00 100% $6.00 465.00

[0, #108 |PCO 0881; HILTON CONNECTOR-ELEC. $ 257,488.00 257 ,4B8.00 26,000.00 26,000.00 10% $231,428,00 850.00

0. #2108 |PCO 958; BULLETIN 91 $ 18,803,008 18,303.00 1%,903.00 18,903.00 100% $0.50 473.00

O, #110 |PCO 889: INTALL BOYD BACK BOXES $ 7.158.00 7.188.00 7,158.0C 7,158.00 105% $0.00 179.00
PCO 921: ADDED ELEC. CUTLET @ 132,

.0, #1711 [SKYBAR TERRACE $ 1,805.08 1,805.00 1,805.00 1.805.00 100% $0,00 45,00

0.00 FOIVO) $0.00
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A Document G702, AFPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMERER: 28
nfractor’s signed Certification s amsched. APPLICATION DATE: B/27/2018
bulations below, are stited 1o the nearest doflar, PERIOD TC: 531206
¢ Column | on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NC:
14-1005-CCC Hotel
A B ) c D € r G H ' J X L
) WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK, ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY TOMPLETED Yo BALANCE
NGO SCHEDULED ORDERS SCHEDULED APPLICATION  [THIS PERIOD STORED AND STORED {1/E} TO FINISH RETAINAGE
VALLE VALUE (F&G) (NOT IN TODATE (E-N
FORG) (F G+ H)
\
. 0.00 a.00 F#OIV/o! $0.00 $ .
$ .
SUBTOTAL ~ DIREGT COSTS i 2138822400 .00 21,588,224.00 21,512412.00 144,324 00 S0 21.656,736.00 9970 S231.488.00) $547 205,60,
% DOCUMENT G703 ™ APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 »
E AMERICAN INSTUTUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GTO-1992




