General Condltions
GMP Schedule of Values
Month
1 Dec-13
2 Jan-14
3 Feb-14
4 Mar-14
5 Apr-14
6 May-14
7 Jun-14
8 Jui-14
9 Aug-14
10 S5ep-14
11 Oct-14
12 Nov-14
13 Dec-14
14 Jan-15
15 Feb-15
16 Mar-15
17 Apr-15
18 May-15
19 Jun-15
20 Jul-15
21 Aug-15
22 Sep-15
23 Oct-15
24 Nov-15
25 Dec-15
26 Jan-16
27 Feb-16
28 Mar-16
29 Apr-16
30 May-16
Total

Total -

102,700
351,690,
310,268
322,949
439,188
357,043
361,899
356,136
368,502
380,826
360,771
372,221
369,106
386,787
381,788
381,789
377,104
374,105
354,382
344,917
344,917
332,552
319,004
319,004
319,004
320,594
306,986
306,986
176,285
204,085
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$10,003,587

COR-0019, R1  Transfer sub office rent

COR-0020
COR-0024

COR-0071, R1 GCs for First Responder Repeaters
Xfer document ficensing fee from Schuff
COR-0073, R1 Xfer scheduling engineer from Schuff
GCs for AV & Security System Scope
COR-0190, R1 GCs for Project Weather Impacts

HPG Connector Preconstruction

Xfer scheduling englneer from Donley's

COR-0085

COR-0232

GMP 02
COR-0265

Transfer PT admin from safety trailer

Add FF&E staff

COR
0019, R1

106,816
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283
6,283

COR
0020

3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
3,100
2,472

COR
0024

9,867
9,867
9,867
9,867
9,867
9,867
9,867
9,867
9,867
9,867
9,867
9,861

HZ9

COR's

0071R1

0085, 0073R1
0232,0190R1

GMP02 Current
0265 Total

$ 102,700
$ 351,690
$ 310,268
$ 322,949
$ 439,188
$ 357,043
$ 361,899
$ 356,136
$ 368,502
$ 380,826
$ 360,771
$ 37221
$ 369,106
$ 386,787
$ 384,888
$ 384,889
$ 496,886
¢ 393,355
$ 373,632
$ 364,167
$ 364,167
$ 351,802
$ 338255
$ 338255
$ 338,255
$ 339,845
$ 326236
$ 326,230
408,569 § 594,237
213,936 %

$188,497 $ 48,972 $118,398 § 622,505 $10,981,959

$ 10,981,959
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454,390

764,657
1,087,606
1,526,794
1,883,837
2,245,736
2,601,872
2,970,374
3,351,200
3,711,971

4,084,192

4,453,298
4,840,085
5,224,973
5,609,862
6,106,747
6,500,102
6,873,734
7,237,902
7,602,069
7,953,871
8,202,126
8,630,381
8,968,635
9,308,480
9,634,716
9,960,946
10,555,183
10,981,959
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