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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 512312016
TO: Turner/Ozanne/VAA FROM: (Subcontrector) Frank Novak & Sons, Inc.
¢/o The Standard Building 23940 Miles Road
1370 Ontario St., Suite 900 Cleveland, Ohlo 44128
Cleveland, OH 44113 Telephone No.; 216-475-5440
216-377-4901 (0}, 216-589-9678 (F) Involes No.:
PROJECT: Cuyahoge County Convention Center Hotel PROJECT LOCATION: 113 St. Clair Avenue

Cleveland, Ohio 44114

DESCRIPTION OF WORK: ’
Contract No. 140177 TAINT / WALL COVERI N -3
Orlginal Subcontract Sum $ $2,298,390.00 Total Completed & Stored to Oate $ $2,516,986.40
Approved Change Orders to Date $ $225 356.00 Lese Retainegs et 2.5% Of Contract Value $ $62,924.66
(Through Change Order # 24) $0.00 Total Eerned Less Retainage $ $2,454,061.74
Subcontract Sum to Oate $ $2,623,748.00 Less Previous Certiflcetes for Payment $ $2,220,532.76
Current Peyment Due $ $233 628.99
Balance to Flnieh (Including retalnage) $ $69,686.26

The undersigned cerlifies that is has periormed labor and has furnished all material, machinery, fuel and equipment covered by this
Application for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded
Applications, end the current payment due to the undersigned will be utilized to fund and pay all of its subcontrectors, materiatmen, and labor
for work in connection with the project described above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges thet TURNER/OZANNE/VAA will meke payment hereunder in reliance upon'the
representations made in this application.

Subcontractor: Frank Novek & Sdns / \ Date; 5/2512016

By: 5( /{(\(/' Title:  Vice President
- Lyor\ .__JMay 2016
- )&C{{%@s , “)‘(plres: 5-20-19

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Applicetion, relea
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material endfor services
furnished in connaction with the above described Project.

SRVAL & e A
Se i Se” worn ore me
ARERIASY,  TRACI TROMROPAVPETIC: jplore m

e\ . STATEQFOHIO
X NOTARY PUBLIC, 4
X C.‘} Recorded in Cuyahoge %[ﬁ“ﬁw Publig 1 {

734 MyComm.Expires May 20,2019
Py V4

Ehonte

Subcontractor:  Frank Novak & S6ns \ (\ Date: 5/25/2016
A}

By:
Subscribed and sworn to/bef \%e thi

1N

Title:  Vice President

yof .~ May 2018
My/C ;ﬁgéﬁo’@ﬁes: 5-20-19

Notary Public:

TRACH TROPKOFF-PETHTTO
HOTARY PUBLIC, STATE OF OHIO
Recorded in Cuyahoge County
Wy Comm. Expires May 20,2019




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 2 of 18 Pages
iIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining Name: Hilton @ Convention Center Application Number: 10

Sontractor's signed Certification Is attached. Application Date: 5/18/16
in tabulations below, amounts are stated to the nearest doffar. Period To: May 31, 2016

Jse Column I on Contracts where variable retainage for fine items may apply Architect’s Project No:
A B C D | E F G H I
Y DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MATERTALS o o ; BAMCETO | prranuee
FROM PREVIOUS
mgm (D+] THIS PERIOD go%EgR(NE‘)’T N Agfé’&"gg’ o) €-9
1| BASEMENT
2!LABORTO INSTALL WALLCOVERING $13,821.00 $13,821.00 $0.00 $0.00 $13,821.00 100 $0 $346
3! PAINT NEW DW WALLS $35,526.00 $35,526.00 $0.00 $0.00 $35,526.00 100: $0 $B88
4 ! PAINT CONC/CB WALLS $21,192.00 $21,192.00 $0.00 $0.00 $21,192.00 100 $0 $530
5 | PAINT CEILINGS : $1,066.00 $1,066.00 $0.00 $0.00 $1,066.00 100 $0 $27
& i INSTALL FLOOR SEALER $6,375.00 $6,375.00 $0.00 $0.00 $6,375.00 100 $0 $159
7 | PAINT DOCORS AND FRAMES $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00 100° $0 $250
8 { CAULKING $8,816.00 $8,816.00 $0.00 $0.00 © $8816.00] 100 $0 $220
9 i PAINT MISC $6,800.00 $6,800.00 $0.00 $0.00 $6,800.00 100 $0 $170
10 | SCAFFOLDING $8,000.00 $8,000.00 $0.00 $0.00 $8,000.00 100 $0 $200
11
12
13!}
14 1ST FLOOR
15 | LABOR TO INSTALL WALL COVERING $24,021.000  $24,021.00 $0.00 $0.00 $24,021.00| 100 $0 $601
16 | PAINT NEW DW WALLS $47,618.00 $47,618.00 $0.00. $0.00 $47,618.00 100 $0 $1,190
171 PAINT CONC/CB WALLS $10,926.00 $10,926.00 $0.00 $0.00 $10,926.00 100 $0 $273
18 i PAINT CEILINGS $8,567.00 $8,567.00 $0.00 $0.00 $8,567.00 100 $0 $214
19 INSTALL FLOOR SEALER $5,089.00 $5,085.00 $0.00 $0.00 $5,089.00 100 $0 $127
20 | PAINT DOORS AND FRAMES 4$8,000.00 $8,000.00 $0.00 $0.00 $8,000.00 100 %0 $200
21 | CAULKING $8,815.00 $8,815.00 $0.00 $0.00 $8,815.00 100 $0 $220
22 | PAINT MISC $738.00 $736.00 $0.00 $0.00 $736.00 100 $0 $18
23 | SCAFFOLDING $8,000.00 $8,000.00 $0.00 $0.00 $8,00000| 100 $0 $200
24
25
26
27
1 $233,368.00| $233,368.00 $0.00 $0.00|  $233,368.00 | 100% $0.00 $5,834.20




~ontinuation Sheet
IA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining
ontractor's signed Certification is attached.

n tabuations below, amounts are stated to the nearest dollar.

AIA DOCUMENT G703

(INSTRUCTIONS ON REVERSE SIDE)

Page 3 of 18 Pages

Name: Hiton @ Convention Center

Application Number: 10
Application Date: 5/18/16
Period To: May 31, 2016

1se Column T on Contracis where variabie retainage for line items may apply Architect’s Project No:
A B C D | E F G H I
-y DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MATERIL® | commerD % | BAUANET | peramvace
%gou o | musemop | STRDNOTIN| AOTEIT @0 | €9

1{2ND FLOOR
2 | LABOR TO INSTALL WALLCOVERING $19,660.00{  $19,660.00 $0.00 $0.00|  $19,660.00 | 100 $0 $492
3| PAINT NEW DW WALLS $19,389.00 $19,389.00 $0.00 $0.00 $19,389.00| 100 $0 $485
4 | PAINT CONC/CB WALLS $2,606.00 $2,606.00 $0.00 $0.00 $2,606.00 100 $0 $65
S| PAINT CETLINGS $15,598.00 $15,598.00¢ $0.00 $0.00 $15,598.00{ 100 $0 $390
6 | INSTALL FLOOR SEALER $2,798.00 $2,798.00 $0.00 $0.00 $2,798.00| 100 $0 $70|
7 | PAINT DOORS AND FRAMES $8,000.00 $8,000.00 $0.00 $0.00 $8,000.00; 100 $0 $200
8| CAULKING $8,815.00 $8,815.00 $0.060 $0.00 $8,815.00| 100 $0 $220
g | SCAFFOLDING $8,000.00 $8,000.00 $0.00! $0.00 $8,000.00; 100 $0 $200

10!

11

12

13

i4 | 3RD FLOOR

15 | LABOR TO INSTALL WALLCOVERING $48,621.00 $48,621.00 $0.00 $0.00 $48,621.00| 100 $0 $1,216

16 | PAINT NEW DW WALLS $37,740.00 $37,740.00 $0.00 $0.00 $37,740.00| 100 $0 $944

17 | PAINT CONC/CB WALLS $4,476.00 $4,476.00 $0.00 $0.00 $4,476.00; 100 $0 $112!

18 | PAINT CEILINGS $18,546.00 $18,546.00 $0.00 $0.00 $18,546.00] 100 $0 $464 1

19 | INSTALL FLOOR SEALER $2,977.00 $2,877.00 $0.00 $0.00 $2,977.00 100 $0 $74

20 | PAINT DOORS AND FRAMES $9,500.00 $9,500.00 $0.00 $0.00 $9,500.00| 100 $0 $238

21 |CAULKING $8,815.00 $8,815.00 $0.00 $0.00 $8,815.00;, 100 $0 $220

22| SCAFFOLDING $8000.00|  $8,000.00 $0.00 $0.00 $3,000.00] 100 $0 $200

23

24

25

26

27

$223,541.00| $223,541.00 $0.00 $0.00|  $223,541.00 | 100% $0.00|  $5,588.53




~ontinuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 4 of 18 Pages
TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name. Hilton @ Convention Center - ‘ Application Number: 10
‘ontractor’s signed Certification is attached. Application Date: 5/18/16

n tabulations below, amounts are stated to the nearest dollar. Period To: May 31, 2016

ise Column I on Contracts where variable retzinage for line items may apply Architect’s Project No:
A B C D 3 E F G H : 1
o DESCRIPTION OF WORK SCHEDULED VALUE | WORK COMPLETED Ly COMPLETED % | BAMNCETD | eemamiace
FROM PREVIOUS
APPICATION (D+ | THIS PERIOD SO TN | e Camesy | O €-9
1|5TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $44,485.00 $44,485.00 $0.00 $0.00 $44,485.00| 100 $0 $1,112
3 | PAINT NEW DW WALLS $28,753.00 $28,753.00 $0.00 $0.00 $28,753.00| 100 $0 $719
4| PAINT CONC/CB WALLS $3,755.00 $3,755.00 $0.00 $0.00 $3,755.00| 100 $0 $94
5 PAINT CEILINGS $21,996.00 $21,996.00 $0.00 $0.00 $21,996.00{ 100 $0 $550
6 | INSTALL FLOOR SEALER $3,329.00 $3,329.00! $0.00 $0.00 $3,320,00| 100 $0 $83
7 | PAINT DOORS AND FRAMES $5,500.00 $9,500.00 $0.00 $0.00 $9,500.00| 100 $0 $238
8 | CAULKING  $8,816.00 $8,816.40 $0.00 $0.00 $8,816.40| 100 ($0) $220
§ { PAINT MISC $0.00 $0.00 $0.00 $0.00 $0.00) 100 $0 $0
10 ;SCAFFOLDING $8,000.00 $8,000.00 $0.00 $0.00 $8,000.00| 100 $0 $200
11!
2
134
14,6TH FLOOR
15 ' LABOR TO INSTALL WALLCOVERING $14,205.00 $14,205.00 $0.00 $0.00 $14,205.00] 100 $0 $355
16 | PAINT NEW DW WALLS $1,034.00 $1,034.00 $0.00 $0.00 $1,034.00| 100 " $0 $26
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00| 100 %0 $19
18 | PAINT CEILINGS $6,330.00 $6,330.00 $0.00 $0.00 $6,330.00| 100 $0 $158
19 ;| INSTALL FLOOR SEALER $422.00 $422.00 $0.00 $0.00 $422.00, 100 $0 $11
20 ; PAINT DOORS AND FRAMES $3,595.00 $3,595.00 $0.00 $0.00 $3,595.00| 100 $0 $90
21 | CAULKING $5,314.00 $5,314.00 - $0.00 $0.00 $5,314.00: 100 $0 $133
22 | PAINT MISC $1,196.00 $1,196.00 $0.00 $0.00 " $1,196.00 100 $0 $30
23 | SCAFFOLDING $0.00 $0.00 $0.00 $0.00 $0.00 100 $0 $0
24
pa
26
27,
$161,492.00, $161,492.40 $0.00 $0.00 $161,49240] 100% ($0.40) $4,037.31




ontinuation Sheet AJA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) _ Page 5 of 18 Pages
A Document: G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comtaining Name: Hitton @ Convention Center Application Nomber: 10
sontractor's signed Certification Is attached. . Application Date: 5/18/16

n tabulations below, amounts are stated to the nearest dallar. Period To: May 31, 2016

1se Column I on Contracts where variable retzinage for ine items may apply Architect’s Project No:
A B C D | E | F G H 1
(TEM OESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ealiciear Or B % BN RETAINAGE
m’;}% c%i THIS PERIOO m%mm{ngr m Agfmg (/) ©-6
1]7TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3 | PAINT NEW DW WALLS $1,119.00 41,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
4! PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
5| PAINT CEILINGS $6,157.00 $6,157.00 $0.00 $0.00 $6,157.00 100 $0 $154
6 | INSTALL FLOOR SEALER $347.00 $347.00 $0.00 $0.00 $347.00 100 $0 $9
7 | PAINT DOORS AND FRAMES $3,516.00 $3,516.00 $0.00 $0.00 $3,516.00 100 $0 $88;
8 | CAULKING $5,197.00 45,197.00 $0.00 $0.00 $5,197.00| 100 $0 $130
9 | PAINT MISC $2,403.00 $2,403.00 $0.00 $0.00 - $2,403.00 100 $0 $60
10
11
12
e
14| 8TH FLOOR :
15| LABOR TO INSTALL WALLOOVERING $21,217.00|  $21,217.00 $0.00; $0.00 $21,217.00| 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00) 100 $0 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.0C $762.00 100 $0 $19 |
18 | PAINT CEILINGS $6,157.00 $6,157.00 $0.00: $0.00 $6,157.00 100 $0 $154
19 | INSTALL FLOOR SEALER $373.00 $373.00 $0.00 $0.00 $373.00 100 $0 $9:
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,750.00 100 $0 $55
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100| $0 $133
22 | PAINT MISC ' $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 - $60;
23 :
24
25 ;
26
27
$81,853.00|  $81,853.00 $0.00 $0.00 $81,853.00 | 100% $0.00 $2,046.33




~ontinuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 6 of 18 Pages
1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 10
ontractor's signed Certification Is attached. Application Date: 5/18/16

n tabulations below, amounts are stated to the nearest dollar. Period To: May 31, 2016

Ise Column I on Contracts where variable retainage for fine frems may 2pply Architect's Project No:
A B C D | E F G ! H i i
iy DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED gl covEreD % A RETAINAGE
FROM PREVIOUS
APP!ICA‘!E)‘ION (O+| THIS PERIOD smnéegéug N “gglmg" ) -6
1|9TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 40,00 $0.00 $21,217.00 100 $0 $530
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 £0.00 $1,119.00 100 $0 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
51 PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 30 $154
& | INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 %0 $10
7| PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 385
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
8 | PAINT MISC $2,402.00 $2402.00 $0.00 $0.00 $2,402.00 100 $0 $60
10 i
11
12
13
14 | 10TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 30.00 $21,217.00 100 - %0 $530 | -
161 PAINT NEW DW WALLS $1,115.00 $1,119.00; $0.00 $0.00 $1,119.00; 100 $0 $28
17 1 PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
19 | INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $95
21 | CAULKING $5,315.00 $5,315.00 3$0.60 $0.00 $5,315.000 100 $0 $133
22 | PAINT MISC  $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60
23
24
25
26
27
] $82,334.00 $82,334.00 $0.00 $0.00 $82,334.00 | 100% $0.00 $2,058.35




"ontinuation Sheet ATA DOCUMENT G703 _ (INSTRUCTIONS ON REVERSE SIDE) Page 7 of 18 Pages
iA Documentt G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Nzme: Hilton @ Convention Center Application Number: 10
ontractor's signed Certification is attached. Application Date: 5/18/16

1 tabulations below, amounts are stated to the nearest dollar. Period To: May 31, 2016

se Column I on Contracts where varizble retzinage for ling fems may apply Architect’s Project No:
A B C D | E F G H | T !
o | DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED pealizier oD % | BAMNCET | peramace
FROM PREVIOUS
Apmgou D+ THIS PERIOD sroaosaaéugm “gfm @/ c-6 |
111iTH FLOOR 3
2 i LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.0C $0.00 $0.00 $21,217.00 100 $0 $530
31 PAINT NEW DW WALLS $1,119.00 $1,115.00 $0.00 $0.00 $1,119.00 100 $0 $28
4 | PAINT CONC/C8 WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
5 {PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
6 ' INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 160 30 $95;
8 | CAULKING 45,315.00 $5,315.00 4$0.00 $0.00:  $5,315.00 100 $0 $133
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60!
10° ’ '
11-
121
13|
14i 12TH FLOOR
15 : LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
17 | PAINT CONC/CB WALLS $762.00 i $762.00 $0.00 $0.00 $762.00 100 %0 $19
18! PAINT CEILINGS %6,178.00 $6,178.00 $0.00 $0.00 - $6,178.00 100 $0 $154
19 : INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
20 | PAINT DOORS AND FRAMES 43,790.00 $3,790.001 $0.00 $0.00 $3,790.00 100 40 $95
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00! $5,315.00 100 ‘%0 $133
22 i PAINT MISC $2,402.00, $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60
23
24
25|
26!
27
] $82,334.00 $82,334.00 $0.00 $0.00 $82,334.00 | 100% $0.00 $2,058.35




‘ontinuation Sheet

AIA DOCUMENT G703

(INSTRUCTIONS ON REVERSE SIDE)

 Page 8 of 18 Pages

iA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
ontractor’s signed Certification is attached.
1 tzbulations below, amounts are stated to the nearest doller.

Name: Hilten @ Convention Center

Application Number: 10
Application Date: 5/18/16
Period To: May 31, 2016

sa Column 1 on Contracts where variable retainage for line ftems may apply Architect’s Project No:
A B C D E F G H 1
- DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ealiiears o % | BAMKETO | peramace
FROM PREVIOUS
Amomamw (O+| THIS PERIOD mﬁé‘g" N Agg.m ) €-6
1|14TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3 | PAINT NEW DW WALLS $1,119.00 4$1,119.00 $0.00 $0.00 $1,115.00 100 $0 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
5| PAINT CEILINGS %6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154 |
6 | INSTALL FLOOR 5EALER $384.00 $384.00 $0.00 $0.00 $384.00 100 %0 $10 i
7 | PAINT DOORS AND FRAMES $3,790.00 $3,750.00 $0.00 $0.00 $3,790.00 100 $0 $95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 30 $133
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,4G2.00 100 %0 %60
10 . )
11
12
13
14 |15TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00: 4$0.00 $762.00 100 40 $19
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0" $154
19 | INSTALL FLOOR 5EALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
" 20| PAINT DOORS AND FRAMES $3,790.00 $3,750. $0.00 $0.00 $3,790.00 100 $0 $95
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
22 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60
23
24
25
26
7
$82,334.00|  $82,334.00 $0.00 $0.00|  $82,334.00| 100% $0.00|  $2,05835



“ontinuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 9 of 18 Pages

A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Appfication Number: 10
ontractor's signed Certification is attached. Application Date: 5/18/16
n tabulations below, amounts are stated to the nearest dollar. Periad To: May 31, 2016
Ise Colurmn I on Contracts where variable retainage for line items may apply Architect’s Project No:
A B C D | E F ] G H 1
T DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED pratiziard o % | BAMCETO | revaniace
%@"%%ﬁ"& THsperiop | ST %‘Ng N “gfmg’ @O €-6
1]16TH FLOOR
2| LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00] 100 50 $28]
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 " $0 ' $19
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
6 | INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00, 100 $0 $10
7 | PAINT DOORS AND FRAMES ~ $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 %0 $95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100 30 $133
g | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60
10 )
11 i |
12 '
13 |
14 | 17TH FLOOR _
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00: $0.00 $0.00 $1,119.00 100 $0 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
18 ! PAINT CEILINGS $6,178.00 $6,178.00! $0.00 $0.00 $6,178.00 100 $0 $154
19 1 INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
20 | PAINT DOORS AND FRAMES $3,790.00 $3,780.00 $0.00 $0.00 %$3,790.00 100 $0 : $95
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.007 100 $0 $133
22 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.0C $2,402.00 100 $0 $60
23
24
25
26
27
I $82,334.00 $82,334.00 ’ $0.00 $0.0C $82,334.00 | 100% $0.00 $2,058.35




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 10 of 18 Pages
{IA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining Name: Hilton @ Convention Center Application Number: 10
“ontractor's signed Certification Is attached. Application Date: 5/18/16

n tobulations below, amounts are stated to the nearest doliar. Period To: May 31, 2016

Ise Column I on Contracks where variabie retalnage for line items may apply Architect's Project No:
A B C D ! E % F G H I !
} ‘
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED pytlivad o % BALANCE TO RETAINAGE
FROM PREVIOUS :
APPLICATION (O+ | THls PERIOO e ™ Aiten | @O -8
1{18TH FLOOR !
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 0  $21,217.00 $0.00 $0.00} $21,217.00| 100 $0 $530
3 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 : $1,118.00 100 $0 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.001 $762.00! 100 $0 $19
5 | PAINT CETLINGS $6,178.00 $6,178.00 $0.00 $0.001 $6,178.00] 100 $0 $154
61 INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.(}Chl $384.00 100 40 $10
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 : $3,790.00; 100 $0 495
8 | CAULKING $5,315.00 $5,315.00 4$0.00 $0.001 . $5,315.00 100 $0 $133
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 so.ooi $2,402.001 100 $0 $60
!
12 :
13 i
14| 19TH FLOOR
15 [ LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 4$0.00 $21,217.00 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00/ 100 $01 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00] 100 $0 $19
18 | PAINT CEILINGS $6,178.00: $6,178.00 $0.00 $0.00 $6,178.00! 100 $0 $154
19 | INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00| 100 $0 $10
20§ PAINT DOORS AND FRAMES - $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $95
21: CAULKING 4$5,315.00 $5,315.00 $0.00 $0.00 $5,315.00. 100 $0 $133
22 {PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00] = $2,40200. 100 : $0 $60
24 | |
25 i
26 ;
27 '
] $82,334.00| $82,334.00 $0.00 $0.00 $82,334.00 | 100% $0.00!  $2,05835!




Continuation Sheet ATA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) _ Page 11 of 18 Pages
ATA Documertt G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hiton @ Convention Center ~ Application Number: 10
Sontractor’s signed Certification is attached. Application Date: 5/18/16

[n izbulations belaw, amounts are stated to the nearest dollar. Period To: May 31, 2016

Use Column I on Contracts where variable retainage for line items may apply Architect’s Project No:
A B C D ! E F G H I
by DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED raltoiand o % BALANCE TO RETAINAGE
,A;”?:E‘u%%’é‘%‘éi naspeon | SOREDMOTIN | MDSTRDTO | gy | (-
1|20TH FLOOR !
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
4| PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
5 | PAINT CEILINGS $6,178.0C $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
6 {INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $95
8 | CAULKING - $5,315.00 $5,315.00 40.00 $0.00 $5,315.00 100 $0 $133
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 80 $60
10
1 !
12 i
13 i
14| 21ST FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0° $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 30 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 %$0.00 $0.00 $762.00 100 $0, $19
18 | PAINT CEILINGS $6,178.00|  $6,178.00 $0.00 $0.00 $6,178.00| 100 0 $154
19 { INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
20 { PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 50 $95
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
22 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $60
23
24 t i
25 ’ '
26
27
] $82,334.00|  $82,334.00 $0.00 $0.00 $82,334.00 | 100% $0.00]  $2,058.35




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 12 of 1 Pages
\TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilkon @ Convention Center Application Number: 10
Jontractor’s signed Certification s attached. Application Date: 5/18/16

n tabulations befow, amounts are stated to the nearest doliar. Period To: May 31, 2016
Jsa Column T on Coniradts where variable retainage for line items may apply Architect's Project No:
Al B [ D | E F G H 1
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED M“msmsam o % %"o RETAINAGE
ROM PREVIOUS ;
Apmmgou (+| THIS PERIOD sro?oamgrm Ag;.,gg?;;)" GO -G I‘
11 22ND FLOOR :
2 | LABOR TO INSTALL WALLCOVERING $21,217.00{ $21,217.00 $0.00 $0.00 $21,217.00| 100 $0 $530
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00, 100 $01 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00| 100 $0i $19
5 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00; $0.00 $6,178.00| 100 $0: $154
6 | INSTALL FLOOR SEALER $384.00 $384.00 $0.00 $0.00 $384.00 100 $0 $10
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100 $0; $133
g | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00| 100 $0 $60
10
11
12
13
14 | 23RD FLOOR ,
15 | LABOR TO INSTALL WALLCOVERING $21217.00| $21,217.00 $0.00 $0.00 $21,217.00{ 100 $0 $530
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00| 100 sol $28|
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0. $0.00 $762.00| 100 $0| $19
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00| 100 $0 | $154
19 |INSTALL FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00| 100 $0 $10
20 | PAINT DOORS AND FRAMES : $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00| 100 $0 $95
21 CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100 30 $133
22 | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00| 100 $0 $68
23
24
25
26
27
$82,634.00) $82,634.00 $0.00 $0.00 $82,634.00 | 100% $0.00 $2,065.85




-ontinuation Sheet AIA DOCUMENT G703 ) (INSTRUCTIONS ON REVERSE SIDE) Page 13 of 18 Pages
TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining Name: Hitton @ Convention Center Application Number: 10
‘ontractor’s signed Certification is attached. . Application Date: 5/18/16

n tabulations below, amounts are stated to the nearest dollar. Period To: May 31, 2016

lse Column T on Contracts where variable retsinage for line tems may apply Architect's Project No:
A B C 5 | E F G H | I
rrem DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED eqtiiier OMPEeD % | BAMCTO RETAINAGE
FROM PREVIOUS
Axmc:\gou O+ | THIS PERIOD sm:;&noéugr N ‘g‘fm’g" G0 €-e
. , ;
1{24TH FLOOR ! i
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 %0 f $530
3 i PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $01 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
5 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
& | INSTALL. FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00 100 $0 $10
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 %95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
9 | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00 100 $0 $68
10
11
12 }
13 !
14 | 25TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 4530
16 | PAINT NEW DW WALLS $1,11000|  $1,119.00 $0.00 $0.00 $1,119.00¢ 100 40 28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 i 100 $0 $19
18 | PAINT CEILINGS \ $6,178.00 $6,178.00 $0.00 $0.00 $5,178.00 100 $0 $154
19 | INSTALL FLOOR SEALER ! $383.00 $383.00 $0.00 $0.00 $383.00 100 $0 $10
20 | PAINT DOORS AND FRAMES i $3,750.00 $3,790.00 $0.00 $0.00 $3,790.00} 100 $0 $95
21 | CAULKING 1 $5,315.00 $5,315.00 4$0.00 $0.00 $5315.00/ 100 %0 $133
22 | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00 i 100 40 $58
23
24
25
26
27
] $82,934.00 $82,934.00 $0.00 $0.00 $82,934.00 | 100% $0.00 $2,073.35




-ontinuation Sheet AJA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) _

TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

‘ontractor's signed Certification is attached.

1 tabulations below, amounts are stated to the nearest dollar.

Name: Hilton @ Convention Center

Page 14 of 18 Pages

Application Number: 10
Application Date: 5/18/16
Period To: May 31, 2016

1se Cofumn I on Contracts where variable retainage for ine items may apply Architect’s Project No:
A B C D ] E F G H | I
T DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED otlcicad P2 % BALANCE TO RETAINAGE
FROM PREVIOUS
muc«gou (©O+| THIS PERIOD mfgé“g"m “gfmg’ @0 -9
1|26TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 428
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 4$762.00 100 $0 $19
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.001 100 $0 $154
6 INSTALL FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00 100 $0 $10
7 | PAINT DOORS AND FRAMES $3,780.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $95
8 | CAULKING 45,315.00 45,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
g | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00 100 $0 $68
10
11
12
13: 27TH FLOOR
14| LABOR TO INSTTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
15 ' PAINT NEW DW WALLS $1,118.00 $1,119.00 $0.00 4$0.00; $1,119.00 100 $0 $28
16 PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00. $762.00 100 $0 $19
17! PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00; $6,178.00 100 $0 $154
18 . INSTALL FLOOR SEALER $383.00 | . $383.00 $0.00 $0.00 ' $383.00 100 $0 $10
19 | PAINT DOORS AND FRAMES $3,750.00 $3,790.00 $0.00 $0.00 ; $3,790.00 100 $0 $95
20 ; CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
21 PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00° $2,703.00 100 $0 $68
22 R
23
24
25
26
27
4 $82,934.00 $82,934.00 $0.00 $0.00 $82,934.00 i 100% $0.00 $2,073.35




“ontinuation Sheet AIA DOCUMENT G703 _ (INSTRUCTIONS ON REVERSE SIDE) Page 15 of 18 Pages
TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 10
ontractor's signed Certification is attached. Application Date:  5/18/16

n tebulations below, amounts are stated to the nearest dallar. Period To: May 31, 2016

lse Column I on Contracts where varizble retainage for line items may apply Architect's Project No:
Al B C D | E F G | _H I
2y DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ey OB % | BAMIETD | pemamace
A?p?f%%nm@ THIS PERIOD sm;eggg? ™ Agfmg (6/C) €-6
1|28TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 %0 $530
3 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,11900{ 100! $0 $28
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $13
5 | PAINT CERLINGS _ $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $154
6 ,INSTALL FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00 100 $0 $10
7 { PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 3$0.00 $3,790.00{ 100 $0 $95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100 $0 $133
9| PAINT MISC $2,703.00 $2,703.00 $0.00 $6.00 $2,703.00 100 $0 $68
10 ,
11
12 {
13
14| 29TH FLOOR ;
15 { LABOR TO INSTALL WALLCOVERING E $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
16 { PAINT NEW DW WALLS : $1,119.00 $1,119.00 $0.00 $0.00'; $1,119.00{ 100 $0 $28
17 | PAINT CONG/CB WALLS § $762.00 $762.00 $0.00 $0.00 $762.00| 100 $0 $19
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00| 100 $0 $154
19 |INSTALL FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00{ 100 $0 $10
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00; 100, $0 $95
21 |CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00{ 100! $0 $133
22| PAINT MISC A $2,703.00|  $2,703.00 $0.00 $0.00 $2,703.00| - 100 | $0 $68
23 [
24
25
26
27 !
] $82,934.00 $82,934.00 $0.00 $0.00 $82,934.00 | 100% $0.00 $2,073.35 |



-ontinuation Sheet AIA DOCUMENT G703 ___ (INSTRUCTIONS ON REVERSE SIDE) Page 16 of 18 Pages
1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hitton @ Convention Center Appiication Number: 10
prtractor’s signed Certification is attached. Application Date: 5/18/16

1 tebulations below, amourts are stated to the nearest doliar. Period To: May 31, 2016

se Column I on Contracks where varizble retzinage for line ftems may apply Architect’s Project No:
A B C D | E F G H 1
o DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ey oM ereD % | SAACET | eeranvce
FROM PREVIOUS
SPPLICATION (D | THIS ERI0O SR e N | oroans | GO | €9
1{30TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $530
3| PAINT NEW DW WALLS 3 $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
4| PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00{ 100 30 $19
5| PAINT CEILINGS $6,178.00|  $6,178.00 $0.00 $0.00 $6,178.00( 100 $0 $154
6 | INSTALL FLOOR SEALER $383.00 $383.00 $0.00 $0.00 $383.00| 100 $0 310
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00| 100 30 $95
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $133
9 | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00 100 $0 $68
10
11
12
13
14 | 31ST FLOOR
15 { LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.001 $0.00 $0.00 $21,217.001 100 $0 $530
15 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $28
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $19
18 | PAINT CEILINGS $6,178.00|  $6,178.00 $0.00 $0.00 $6,178.00! 100 $0 $154
19 | INSTALL FLOOR SEALER $383.00 $383.00 $0.00 £0.00 $383.00 100 $0 $10
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00. $0.00 $3,790.00 100 $0 $95
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100 $0 $133
22 | PAINT MISC $2,703.00 $2,703.00 $0.00 $0.00 $2,703.00 100 ‘ $0 $68
i
24
25
26
27
] $82,934.00 $82,934.00 $0.00 $0.00 $82,934.00 100% $0.00 $2,073.35




~ontinuation Sheet

AIA DOCUMENT G703

TA Document G702, APPLICATION AND CERTIFICATE FCR PAYMENT, contzining

‘ortractor's signed Certification is atiached.

n tabulations below, amounts are stated to the nearest doilar.

(INSTRUCTIONS ON REVERSE SIDE)

Page 17 of 18 Pages

Name: Hilton @ Convention Center

Application Number: 10
Appiication Date: 5/18/16
Period To: May 31, 2016

fse Column I on Contracts where variable retainage for line ttems may apply Architect’s Project No:
Al B C D 1 E F G H I
TEM MATERIALS TOTAL BALANCE TO
Lmo. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED PRESENTLY COMPLETED % prie RETAINAGE
. FROM PREVIOUS
Apmgou (D+| THIS PERIOD ST"“DEQ,&" g" ™ ‘é‘fm;" ©/0 €-¢
1|32ND FLOOR
2 i LABOR TO INSTALL WALLCOVERING $14,842.00| $14,842.00 $0.00 $0.00 $14,842.00| 100 $0 $371
3 PAINT NEW DW WALLS $2,715.00 $2,715.00 $0.00 $0.00' $2,71500| 100 %0 $68 1
4 PAINT CONC/CB WALLS $1,486.00 $1,486.00 $0.00 $0.00" $1486.00| 100 $0 437!
5| PAINT CEILINGS $3,711.00 $3,711.00 $0.00 $0.00 $3,711.00| 100 $0 $93°
6 | INSTALL FLOOR SEALER $320.00 $320.00 $0.00 $0.00 $320.000 100 $0 %8
7 | PAINT DOORS AND FRAMES $3,640.00 $3,640.00 $0.00 $0.00 $3,640.001 100 $0 $91
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00| 100: $0 $133
g | PAINT MISC $1,465.00 $1,465.00 $0.00 $0.00 $1,465.00| 1001 40 437!
10 ‘
11 _ : ;
12 : MISC EXTERIOR PAINTING WORK $2,500.00 $2,500.00 $0.00 $0.00 | $2,500.00| 100 $0 $63
13
i
14 %PAINT STAIRWAYS/STAIRFLIGHTS $132,946.00 | $132,946.00 $0.00 $0.00| $132,946.00; 100 $0 $3,324
15
16 PAINT INTERIOR PERIMETER STEEL $15,000.00¢  $15,000.00 $0.00 $0.00 $15,000.00| 100 $0 $375
17
18 | PAINT EXTERIOR PAINTING WORK $194,000.00 | $194,000.00 $0.00 $0.00  $194,000.00| 100 $0 $4,850
19 i
20 | ALLOWANCES $260,000.00| $189,179.00|  $64,055.00 $0.00|  $253,238.00 97 46,762 $6,331
21
22 ' PT EXP CEIL BLACK - 3RD & 5TH FLOQ $51,822.00| $51,822.00 $0.00 $0.00 $51,822.00| 100 $0 $1,295
23, )
24 :
25
26
27
$689,762.00} $618,941.00  $64,055.00 $0.00|  $683,000.00| 99% $6,762.00|  $17,075.00;

1
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\IA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 10
ontractor’s signed Certification Is attached. Application Date: 5/18/16

n tabulziions beiow, amounts are stated o the nearest dolfar. Period To: May 31, 2016

Jse Column I on Contracts where variable retainage for line items may apply Architect's Project No:
A B C D [ E F G H I
[T DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED gy commere % | SN | ReTAmace
FROM PREVIOUS
APPICKTION (¢ | THISPERIOO ey M i | @O -6
]
11C0O #1 Accel Paint {$19,046.00)  ($19,046.00) $0.00: $0.00 ($19,046.00) 100 $0 ($476)
2 1C0 #2 Floor Seslant ($15,285.00) ($15,285.00) $0.00 $0.00 ($15,285.00) 100 30 (3382
3 |CO #3 Accel Bxt Steel Paint $1,51500|  $1,515.00 $0.00 $0.00 $1,51500] 100 $0 $38
4|C0#4 9/2015 Accel , $1,024.00 $1,024.00 $0.00 i $0.00 $1,024.00| 100 $0 $26
5{CO #5 10/2015 Accel | $2,216.00|  $2,216.00 $0.00 $0.00 $2,216.00{ 100 $0 $55
6|00 #6 IT Closet Paint ; $3,301.00 $3,301.00 $0.00 $0.00 $3,301.00} 100 $0 $83
7 { Q0 #7 Accelration December : $1,025.00 $1,025.00 $0.00 $0.00 $1,025.00| 100 $0 $26
8! CO #8 Touch up Ballroom Ceiling $917.00 $917.00 $0.00 $0.00 $917.00{ 100 $0 $23
9 CO #9 Accerlation January $15,374.00 $15,374.00 $0.00 $0.00 $15,374.00 100 $0 $384
10 1 CO #10 Skybar : $13,228.00 $6,614.00 $6,614.00 $0.00 $13,22800| 100 $0 $331
11| CO #11 Radiant Heat Panel 1 $3,963.00 $3,963.00 $0.00 $0.00 $3,063.00¢ 100 $0 $99
12 }CO #12 Bullentin €8 : $19,361.00 $19,361.00 $0.00 $0.00 $19,361.00} 100 $0 $484
13 | CO #13 Wall Mural Replacement 7-15 | $14,945.00]  $14,945.00 $0.00 $0.00|  $14,945.00| 100 $0 $374
14 |CO #14 Bullentin 84 Restaurant $17,261.00|  $17,261.00 $0.00 $0.00|  $17,251.00| 100 $0 $432
151 CO #15 Accerlation February $35,325.00 435,325.00 $0.00 $0.00 $35,325.00| 100 $0. 4883
16 | CO #16 Mural Replacement » $25399.00|  $25,399.00 $0.00 $0.00|  $25399.00| 100 $0 $635
17 | CO #17 Acceleration March $3,039.00 $0.00 $3,039.00 $0.00 $3,035.00f 100 $0: $76
18| CO #18 L3 Meeting Room Rework $2,461.00 $0.00|  $2,461.00 $0.00 $2,461.00| 100 $0- $62
19| CO #18 Fabrilrak $5,966.00 $0.00 $5,966.00 $0.00 $5966.00] 100 $0' $149
20, CO #20 Mural Leg Replacement $10,417.00 $0.00 $10,417.00 $0.00 $10417.00| 100 $0! $260
21 CO #21 Faux Finish in Lobby $4,021.00 $0.00 $4,021.00 $0.00 $4,021.00| 100 $0 ﬁ $101
22 | CO #22 Additional L2 Meeting Rm Wor $551.00 $0.00 $561.00 $0.00 $561.00 100 $0 $14
23| CO #23 Acceleration March Balance $42,048.00 $0.00| $42,048.00 $0.00|  $42,048.00| 100 $0 $1,051
24| CO #24 Acceleration April & Misc $36,322.00 $0.00|  $36,322.00 $0.00|  $36,322.00| 100 $0 $908
25 . .
26 i
27 Sub Total $235,358.00 | _$113,909.00 | $111,449.00 $0.00|  $225,358.00 | 100% $0.00] _ $5633.95
GRAND TOTAL $2,523,748.00 | $2,341,47840 $175,508.00 $0.00| $2,516,986.40( 100% $6,761.60 $62,924.66




