SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 5/3112016

TO: TURNER CONSTRUCTION COMPANY FROM: (Subcontractor) Gorman-Lavelle Corporation
460 W. Dussell Drive 3459 E. 52nd Place
Maumee, OH 43537 Cleveland, OH 44127
419-887-4215 (O), 419-887-4306 (F) . Telephone No.: (216) 641-4600
Invoice No.: 9800-22
PROJECT: CCCC Hilton Hotel PROJECT LOCATION:

DESCRIPTION OF WORK: Plumbing

Contract No. 4700034722
Original Subcontract Sum $ $11,403,960 Total Completed & Stored to Date $ $12,520,899
Approved Change Orders to Date $ $1,263,011  Less Retainageat _____% $ $633,349
(Through Change Order#__41__ ) Total Earned Less Retainage $ $11,887,550
Subcontract Sum to Date 3 $12,666,971 Less Previous Certificates for Payment $ $11,755,017
Current Payment Due $ $132,533
Balance to Finish (including retainage) $ $779,421

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application for
Payment in accord with the subcontract documents. it has paid all amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in connection with the
project described above within 10 days of receipt of the "Current Payment Due."

The undersigned acknowledges that TURNER CONSTRUCTION COMPANY will make payment hereunder in reliance upon the
representations made in this application. ’

Subcontractor. GORMAN-LAVELLE CORPORATION Date: 5/31/16
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Recorded In Cuyahoga County )
Explree March 21, 2021 Notary Public:

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor:  GORMAN-LAVELLE CORPORATION Date: 5/31/16

By: )@ meiitha Cetg Tite: _Acct. Manayer
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CONTINUATION SHEET

CCCC HOTEL

AA DOCUMENT G703  (Instructions on reverse side)
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 22
Page 2 of 17
Contractor's signed Certification is attached. APPLICATION DATE:  5/31/2016
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 1 c D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE FROM PREVIOUS 9800-21 COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED (/E) TOFINISH | RETAINAGE
VALUE F&Q (NOTIN TO DATE (E-I)
FORG) (F+G+H)
1 GCJICAD1 - Misc, Coordination / Scheduling ssues 30,000 25,581 - - 25,581 | 85.269% 4,419
2 GCJICAQ2 - Drain Cleaning / Replace Tops 10,000 10,000 - 10,000 | 100% -
3 GC|ICAQS - Bathtub / Shower Repair 10,000 2,758 710 3,468 § 34.68% 6,532
4 GCJICAQ04 - Temp. Storm Water 30,000 2,700 - 2,700 9% 27,300
5 GC|ICAD5 - Snow Melt @ Gutters 25,000 - - - 0% 25,000
6 GC{Permits 53,000 53,000 -~ 53,000 | 100% -
7 GClShared Cost For Scheduling 5,000 - - - 0% 5,000
8 GClShared Cost For DA Facility 10,000 10,000 - 10,000 100% -
9 GC]Mobifization 30,000 30,000 - 30,000 | 100% -
10 GC)Demobilization 10,000 - 10,000 10,000 100% -
11 GCJProject Manager 280,000 266,000 14,000 280,000 100% -
12 GC|Superintendent (Non-Working General Foreman) 240,000 228,000 12,000 240,000 100% -
13 GC|BIM Team 200,000 200,000 - 200,000 100% -
14 GClSafety & PPE 60,000 57,000 3,000 60,000 100% -
15 GC|Clean-up 100,000 95,000 5,000 100,000 | 100% -
16 GCJCommissioning / Start-up / Owners Training 10,000 5,000 5,000 10,000 | 100% -
17 GCJCloseout, As-Builts, O&M Manuals 15,000 7,500 7,500 15,000 100% -
18 ~
19 -
20 TMP]Temporary Water - Labor 93,000 93,000 - 93,000 100% -
21 TMP}Temporary Water - Material 62,000 62,000 - 62,000 100% -
22 TMP}Temporary Gas - Labor 81,800 81,800 - 81,800 | 100% -
23 TMPTemporary Gas - Material 32,700 32,700 - 32700 ] 100% -
24 -
25 -
28 B1]Underground Sanitary Level B1 - Labor 74,400 74,400 - 74,400 100% -
27 B1]Underground Sanitary Level B1 - Materal 48,200 48,200 ~ 48200 | 100% -
28 U1 jUnderground Storm Below Level 1 - Labor 9,000 9,000 - 9,000 100% -
29 U1]Underground Storm Below Level 1 - Material 4,500 4,500 - 4,500 ] 100% -
30 U1 {Underground Sanitary Below Level 1 - Labor 4,600 4,600 - 4,600 ] 100% -
31 U1 Underground Sanitary Below Level 1 -Material 2,500 2,500 - 2,500 ] 100% -
32 UB1]Excavation & Backfil Under Level B1 - Labor 38,600 38,600 - 38,600 § 100% -
33 UB1|Excavation & Backfill Under Level B1 - Material 25,700 25,700 - 25700 § 100% -
34 U1 ]Excavation & Backfill Below Level 1 - Labor 25,800 25,800 - 25,800 100% -
35 U1 ]Excavation & Backfill Below Level 1 - Material 17,200 17,200 - 17,200 | 100% -
36 Grease Trap w/Piping - Labor 13,100 13,100 - 13,100 100% -
37 Grease Trap w/Piping - Material 39,200 39,200 - 39,200 | 100% -
38 Excavation & Backfill for Grease Trap - Labor 14,000 14,000 - 14,000 100% -
39 Excavation & Bacldill for Grease Trap - Material 9,400 9,400 - 9,400 100% -
40 Trap Primers Piping Underground - Labor 6,000 6,000 - 6,000 ] 100% -
41 Trap Primers Piping Underground - Material 2,000 2,000 - 2,000} 100% -
42 -
43 -
44 B1}Sleeves Level B1 - Labor 3,000 3,000 - 3,000) 100% -
45 B1 ISIeeves Level B1 - Material 1,800 1,800 - 1,800 100% -




CCCC HOTEL

CONTINUATION SHEET AIA DOCUMENT G703 (Instructions on reverse side)
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 22
Page 3 of 17

Contractor’s signed Certification is attached. APPLICATION DATE:  6/31/2016

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO;

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 1 C D E F G H t J K

. WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE FROM PREVIOUS 9800-21 COMPLETED % BALANCE
NO, DESCRIPTION OF WORK. SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED (I/E) TOFINISH | RETAINAGE
VALUE F&G) (NOTIN TODATE E-D
FORG) (F+G+H)

46 1}Sleeves Level 1 - Labor 2,600 2,600 - 2,600 100% -
47 1|Sleeves Level 1 - Material 400 400 - 400 100% -
48 2]Sleeves Level 2 - Labor 3,250 3,250 - 3,250 | 100% ~
49 2{Sleeves Level 2 - Material 500 500 - 500 ] 100% -
50 3|Sleeves Leve! 3 - Labor 2,275 2,275 - 2,275 1 100% -
51 3Sleeves Level 3 - Material 350 350 - 350 100% -
52 4]Sleeves Level 4 - Labor 975 975 - 9751 100% -
53 4|Sieeves Level 4 - Material 150 150 - 150 | 100% -
54 5]Sleeves Level § -~ Labor 2,600 2,600 - 2,600 100% -
55 5]Sleeves Level 5 - Material 400 400 - 400 100% -
56 5.5]Sleeves Level 5.5 - Labor 650 650 - 650 100% -
57 5.5)Sleeves Level 5.5 - Material 100 100 - 100 ] 100% -
58 -
59 -
60 B1[Waste & Vent Level B1 - Labor 83,500 83,500 - 83,500 | 100% -
61 B1JWaste & Vent Level B1 - Material 51,700 51,700 - 51,700 100% -
62 1|Waste & Vent Level 1 - Labor 126,000 126,000 - 126,000 100% -
63 1]Waste & Vent Level 1 - Material 82,800 82,800 - 82,800 | 100% -
64 2|Waste & Vent Level 2 - Labor 72,000 72,000 - 72,000 100% -
65 2|Waste & Vent Level 2 - Material 47,500 47,500 - 47,500 100% -
66 3]Waste & Vent Level 3 - Labor 64,800 64,800 - 64,800 ] 100% -
67 3jWwaste & Vent Level 3 - Material 43,700 43,700 - 43,700 100% -
638 4{Waste & Vent Level 4 - Labor 91,400 91,400 - 91,400 100% -
69 4{Waste & Vent Level 4 - Material 53,300 53,300 - 53,3001 100% -
70 S{Waste & Vent Level 5 - Labor 52,600 52,600 - 52,600 100% -
71 5{Waste & Vent Level 5 - Material 38,900 38,800 - 38,800 | 100% -
72 5.5]Waste & Vent Level 5.5 - Labor 65,500 65,500 - 65,500 ] 100% -
73 5.6]Waste & Vent Level 5.5 - Material 37,300 37,300 - 37,300 100% -
74 B1-5.5)Waste & Vent Final Connection Details 40,030 29,222 5,604 34,826 87% 5,204
75 -
76 -
77 B1{Storm Leve} B1 - Labor 54,400 54,400 - 54,400 | 100% -
78 B1{Storm Level B1 - Material 39,260 39,260 - 39,260 100% -
79 1|Storm Level 1 - Labor 19,700 19,700 - 19,700 | 100% -
80 1[Storm Level 1 - Material 14,000 14,000 - 14,000 100% -
81 2|Storm Level 2 - Labor 19,700 19,700 - 19,700 | 100% -
82 2{Storm Level 2 - Material 12,600 12,600 - 12,600 ] 100% -
83 3§Storm Level 3 - Labor 20,500 20,500 - 20,500 100% -
84 3|Storm Level 3 - Material 13,800 13,900 - 13,800 100% -
85 4]Storm Level 4 - Labor 21,200 21,200 - 21,200 100% -
86 4]Storm Level 4 - Material 14,000 14,000 - 14,000 | 100% -
87 5]Storm Level 5 - Labor 23,600 23,600 - 23,600 100% -
88 5]Storm Level § - Material 15,800 15,800 - 15,800 1 100% -
89 5.5)Storm Level 5.5 - Labor 50,400 50,400 - 50,400 | 100% -
20 5.5}Storm Level 5.5 - Material 41,000 41,000 - 41,000 100% -
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 22
Page 4 of 17
Contractor's signed Certification is attached. ¢ APPLICATION DATE:  5/31/2016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 1 c D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE FROM PREVIOUS 9800-21 COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED {1/E) TOFINISH | RETAINAGE
VALUE F&G) (NOTIN TODATE (E-D)
FORG) (F+G+H)
91 B1-5.5}Storm Final Connection Details 15,820 11,549 2,214 13,763 87% 2,057
92 -
93 -
94 B1}Water Level B1 - Labor 250,100 250,100 - 250,100 100% -
85 B1{Water Level B1 - Materia 394,000 394,000 “ 3940001 100% -
96 1[Water Level 1 - Labor 37,500 37,500 - 37,500 100% -
97 1jwater Level 1 - Material 23,100 23,100 - 23,1001 100% -
98 2|Water Level 2 - Labor 100,400 100,400 - 100,400 | 100% -
99 2|Water Level 2 - Material 43,700 43,700 - 43,700 | 100% -
100 3Water Level 3 - Labor 64,700 64,700 - 64,700 100% -
101 3}Water Level 3 - Material 29,300 29,300 - 29,300 | 100% -
102 4{Water Level 4 - Labor 5,400 5,400 - 5400 ] 100% -
103 4{Water Level 4 - Material 3,200 3,200 - 3,200 | 100% -
104 Sfwater Level 5 - Labor 64,100 64,100 - 64,100 100% -
105 5fWater Level 5 - Material 26,700 26,700 - 26,700 | 100% -
106 5.5 Water Level 5.5 - Labor 10,800 10,800 - 10,800 100% -
107 5.5|Water Level 5.5 - Material 7,500 7,500 - 7,500 100% -
108 | B1-5.5]Water Final Connection Details 46,600 34,017 6,524 40,541 87% 6,059
109 -
110 -
111 B1]Sump Pump Discharge Level B1 - Labor 24,200 24,200 - 24,200 ] 100% -
112 B1}Sump Pump Discharge Level B1 - Material 26,000 26,000 - 26,000 100% -
113 1]Gas Level 1 - Labor 19,400 19,400 ~ 19,400 100% -
114 1|Gas Level 1 - Material 9,200 9,200 - 9,200 | 100% -
115 2[Gas Level 2 - Labor 20,700 20,700 - 20,700 100% -
116 2|Gas Level 2 - Material 11,500 11,500 - 11,500 100% -
117 B1jCompressed Air Level B1 - Labor 4,800 4,800 - 4,800 100% -
118 B1Compressed Air Level B1 - Material 2,000 2,000 - 2,000 100% -
119 Food Service Hook-up - Labor 60,000 54,000 6,000 60,000 100% -
120 Food Service Hook-up - Material 22,500 20,250 2,250 22,500 100% -
121 Laundry Hook-up - Labor 1,200 1,200 - 1,200 100% -
122 Laundry Hook-up - Material 1,500 1,500 - 1,500 §} 100% -
123 Water Heaters - Labor 27,600 27,600 - 27,600 | 100% -
124 Water Heaters - Material 273,900 273,900 - 273,900 100% -
125 Booster Pumps - Labor 33,800 33,800 - 33,800 ] 100% -
126 Booster Pumps - Material 152,000 152,000 - 152,000 ] 100% -
127 {Mech Room Miscellaneous Equipment - Labor 36,000 36,000 - 36,000 ] 100% -
128 Mech Room Miscellaneous Equipment - Material 93,000 93,000 - 93,000 100% -
129 Water Softener - Labor 21,000 21,000 - 21,000 100% -
130 \Water Softener - Material - - - -
131 Sump Pumps - Labor 18,600 18,600 - 18,600 100% -
132 Sump Pumps - Material 45 800 45,800 - 45,800 § 100% -
133 ~
134 -
135 B1JFixtures Level B1 - Labor 2,400 2,400 - 2,400 100% -
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Page § of 17
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136 B1 [Fixtures Level B1 - Material 7,000 7,000 - 7,000 § 100% -
137 1|Fixtures Level 1 - Labor 11,400 11,400 - 11,400 100% -
138 1}Fixtures Level 1 - Material 29,600 29,600 - 29,600 100% -
139 2]Fixtures Level 2 - Labor 6,300 6,300 - 6,300 100% -
140 2{Fixtures Level 2 - Material 11,000 11,000 - 11,000 | 100% -
141 3|Fixtures Level 3 - Labor 14,400 14,400 - 14,400 100% -
142 3|Fixtures Level 3 - Material 34,600 34,600 - 34,600 ] 100% -
143 5|Fixtures Level 5 - Labor 15,000 15,000 - 15,000 1 100% -
144 5}Fixtures Level 5 - Material 37,600 37,600 - 37,600 ] 100% -
145, -
146 -
147 6{Sleeves Level 6 - Labor 3,575 3,575 - 3,575 100% -
148 6]Sleeves Level 6 - Material 550 550 - 550 100% -
149 7|Sleeves Level 7 - Labor 7,150 7,150 - 7,150 | 100% -
150 7|Sleeves Level 7 - Material 1,100 1,100 - 1,100 ] 100% -
151 8|Sleeves Level 8 - Labor 7,150 7,150 - 7,150 100% -
152 8|Sleeves Level 8 - Material 1,100 1,100 - 1,100 | 100% -
153 9lSleeves Level 8 - Labor 7,150 7,150 - 7,150 } 100% -
154 g)Sleeves Level 8 - Material 1,100 1,100 - 1,100 100% -
155 10|Sleeves Level 10 - Labor 7,150 7,150 - 7,150 1 100% -
156 10]Sleeves Level 10 - Material 1,100 1,100 - 1,100] 100% -
157 11]Sleeves Level 11 - Labor 7,150 7,150 - 7,150 100% -
158 11]Sleeves Level 11 - Material 1,100 1,100 - 1,100 100% -
159 12}Sleeves Level 12 - Labor 7,150 7,150 - 7,150 | 100% -
160 12]Sleeves Level 12 - Material 1,100 1,100 - 1,100 100% -
161 14}Sleeves Level 14 - Labor 7,150 7,150 - 7,150 1 100% -
162 14]Sleeves Level 14 - Material 1,100 1,100 - 1,100 | 100% -
163 15{Sleeves Level 15 - Labor 5,200 5,200 - 5,200 ] 100% -
164 15}Sleeves Level 15 - Material 800 800 ~ 800 | 100% -
165 16{Sleeves Level 16 - Labor 7,150 7,150 - 7,150 100% -
166 16§Sleeves Level 16 - Material 1,100 1,100 - 1,100 100% -
167 17]Sleeves Level 17 - Labor 7,150 7,150 - 7,150 | 100% -
168 17|Sleeves Level 17 - Material 1,100 1,100 - 1,100 100% -
169 18]Sleeves Level 18 - Labor 7,150 7,150 - 7,150 } 100% -
170 18]Sleeves Level 18 - Material 1,100 1,100 - 1,100 100% -
171 19]Sleeves Level 19 - Labor 7,150 7,150 - 7,150 | 100% -
172 19]Sleeves Level 19 - Material 1,100 1,100 - 1,100 | 100% -
173 20]Sleeves Level 20 - Labor 7,150 7,150 - 7,150 100% -
174 20[Sleeves Level 20 - Material 1,100 1,100 - 1,100 100% -
175 21}Sleeves Level 21 - Labor 6,890 6,890 - 6,850] 100% ~
176 21{Sleeves Level 21 - Material 1,060 1,060 - 1,060 ] 100% -
177 22}Sleeves Level 22 - Labor 6,890 6,890 - 6,890 100% -
178 22]Sleeves Level 22 - Material 1,060 1,060 - 1,060 | 100% -
179 23|Sleeves Level 23 - Labor 6,890 6,890 - 6,890 100% -
180 23|Sleeves Level 23 - Material 1,060 1,060 - 1,060 | 100% -
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CONTINUATION SHEET AIA DOCUMENT G703  (Instructions on reverse side)
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 22
Page 6 of 17

Contractor's signed Certification is attached. ' APPLICATION DATE:  5/31/2016

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 1 Cc D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE IFROM PREVIOUS 9800-21 COMPLETED % BALANCE
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VALUE F&G) (NOTIN TODATE (E-D
) FORG) (F+G+H)

181 24]Slseves Level 24 - Labor 4,940 4,940 - 4,940 100% -
182 24]Sleeves Level 24 - Material 760 760 - 760 ] 100% -
183 25]Slesves Level 25 - Labor 6,890 8,890 - 6,890 1 100% -
184 25{Sieeves Level 25 - Material 1,060 1,060 - 1,060 | 100% -
185 26]Sleeves Level 26 - Labor 6,890 6,890 - 6,890 100% ~
186 26{Sleeves Level 26 - Material 1,080 1,060 - 1,060 ] 100% -
187 2718leeves Level 27 - Labor 6,890 6,880 - 6,890 100% -
188 27{Sleeves Level 27 - Material 1,060 1,060 - 1,060 100% -
189 28]Sleeves Level 28 - Labor 6,880 6,880 - 6,890 | 100% -
190 28|Sleeves Level 28 - Material 1,060 1,060 - 1,080 1 100% -
191 29|Sleeves Level 29 - Labor 6,890 6,890 - 6,880 | 100% -
192 29|Sleeves Leve! 29 - Material 1,060 1,060 - 1,060 | 100% -
193 30}8leeves Level 30 - Labor 6,760 6,760 - 6,760 100% -
194 30{Sleeves Level 30 - Material 1,040 1,040 - 1,040 | 100% -
195 31}Sleeves Level 31 - Labor 6,760 6,760 - 6,760 1 100% -
196 31]Sleeves Level 31 - Material 1,040 1,040 ~ 1.040§ 100% -
197 32|Sleeves Level 32 - Labor 4,095 4,095 ~ 4,095 100% -
198 32|Sleeves Level 32 - Material 630 630 - 630 100% -
189 33|Sleeves Level PH - Labor 1,300 1,300 - 1,300 100% -
200 33]Sleeves Level PH - Material 200 200 - 200 100% -
201 -
202 -
203 6|Waste & Vent Level 6 - Labor 42,100 42,100 - 42,100 100% -
204 6]\Waste & Vent Level 6 - Material 21,100 21,100 - 21,100 ] 100% -
205 7{Waste & Vent Level 7 - Labor 54,600 54,600 - 54,600 100% -
206 7Waste & Vent Level 7 - Material 25,000 25,000 - 25,000] 100% -
207 8lWaste & Vent Level 8 - Labor 54,600 54,600 - 54,600 | 100% -
208 8Waste & Vent Level 8 - Material 25,000 25,000 - 25,000 100% -
208 9fWaste & Vent Level 8 - Labor 54,600 54,600 - 54,600 | 100% -
210 SfWaste & Vent Level! § - Material 25,000 25,000 - 25,000 100% -
211 10[Waste & Vent Level 10 - Labor 54,600 54,600 - 54,600 100% -
212 10{Waste & Vent Level 10 ~ Material 25,000 25,000 - 25,000 | 100% -
213 11]waste & Vent Level 11 - Labor 57,300 57,300 - 57,300 | 100% -
214 11Waste & Vent Level 11 - Material 25,000 256,000 - 25,000 100% -
215 12fWaste & Vent Level 12 - Labor 57,300 57,300 - 57,300 ] 100% -
216 12}Waste & Vent Level 12 - Material 25,000 25,000 - 25,000 | 100% -
217 14}Waste & Vent Level 14 - Labor 57,300 57,300 - 57,300 100% -
218 14]Waste & Vent Level 14 - Material 25,000 25,000 - 25,000 100% -
218 15 Waste & Vent Level 15 - Labor 57,300 57,300 - 57,300 100% -
220 15]Waste & Vent Level 15 - Materia| 25,000 25,000 - 25,000 100% -
221 16{Waste & Vent Level 16 - Labor 57,300 57,300 - 57,300 | 100% -
222 16]Waste & Vent Level 16 - Material 25,000 25,000 - 25,000} 100% -
223 17 Waste & Vent Level 17 - Labor 60,100 60,100 - 60,100 | 100% -
224 17]Waste & Vent Level 17 - Materia} 25,000 25,000 - 25,000 100% -
225 18]Waste & Vent Level 18 - Labor 60,100 60,100 - 60,100 ] 100% -
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226 18}Wwaste & Vent Level 18 - Material 25,000 25,000 - 250001 100% -
227 19]Waste & Vent Level 18 - Labor 60,100 60,100 - 60,100 100% -
228 19{Waste & Vent Level 18 - Material 25,000 25,000 - 25,0001 100% -
229 20]Waste & Vent Level 20 - Labor 60,100 60,100 - 60,100 100% -
230 20{Waste & Vent Level 20 - Material 25,000 25,000 - 25,000 100% -
231 21{Waste & Vent Level 21 - Labor 60,100 60,100 - 60,100 100% -
232 21]Waste & Vent Level 21 - Material 25,000 25,000 - 25,000 ] 100% -
233 22{Waste & Vent Level 22 - Labor 62,800 62,800 - 62,800 100% -
234 22]Waste & Vent Level 22 - Material 25,000 25,000 - 25,000 ] 100% -
235 23{Waste & Vent Level 23 - Labor 62,800 62,800 - 62,800 100% -
236 23]Waste & Vent Leve| 23 - Material 25,000 25,000 - 25,000 ] 100% -
237 24Waste & Vent Level 24 - Labor 62,800 62,800 - 62,800 100% -
238 24|Waste & Vent Level 24 - Material 25,000 25,000 - 25,000 100% -
239 25 Waste & Vent Level 25 - Labor 62,800 62,800 - 62,8001 100% -
240 25fWaste & Vent Level 25 - Material 25,000 25,000 - 25,000 100% -
241 26}Waste & Vent Level 26 - Labor 62,800 62,800 - 62,800 § 100% -
242 26|Waste & Vent Level 26 - Material 25,000 25,000 - 25,000 ] 100% -
243 27 |Waste & Vent Level 27 - Labor 65,500 65,500 - 65,500 100% -
244 27 |Waste & Vent Level 27 - Material 25,000 25,000 - 25,000 100% -
245 28|Waste & Vent Level 28 - Labor 65,500 65,500 - 65,500 100% -
246 28]Waste & Vent Level 28 - Material 25,000 25,000 - 25,000 100% -
247 298]Waste & Vent Level 29 - Labor 65,500 65,500 - 65,500 100% -
248 29]Waste & Vent Level 29 - Material 25,000 25,000 - 25,000 100% -
249 30]Waste & Vent Level 30 - Labor 65,500 65,500 - 65,500 100% -
250 30fWaste & Vent Level 30 - Material 25,000 25,000 - 25,000 100% -
251 31Waste & Vent Level 31 - Labor 68,300 68,300 - 68,300 100% -
2582 31|Waste & Vent Level 31 - Material 25,000 25,000 - 25,000 ] 100% -
253 32fWaste & Vent Leve! 32 - Labor 54,600 54,600 - 54,600 100% -
254 32]Waste & Vent Level 32 - Material 19,200 19,200 - 19,200 |  100% -
255 33]waste & Vent Level PH - Labor 9,800 9,800 - 9,800 ] 100% -
256 33| Waste & Vent Level PH - Material 3,400 3,400 - 34001 100% -
257 Waste & Vent Final Connection Details 96,670 70,569 13,534 84,103 87% 12,567
258 -
259 -
260 6]Storm Level 6 - Labor 2,400 2,400 - 2,400 100% -
261 6]Storm Leve! 6 - Material 1,000 1,000 - 1,000 100% -
262 7|Storm Level 7 - Labor 1,200 1,200 - 1,200 100% -
263 7|Storm Level 7 - Material 300 300 - 300 ] 100% -
264 8]Storm Level § - Labor 1,200 1,200 - 1,200 | 100% -
265 8]Storm Level 8 - Material 300 300 - 300} 100% -
266 9Storm Level 9 - Labor 1,200 1,200 - 1,200} 100% -
| 267 91Storm Level 9 - Material 300 300 - 300 100% -

268 10}Storm Level 10 - Labor 1,200 1,200 - 1,200 100% -
269 10}Storm Level 10 - Material 300 300 “ 300 ] 100% -
270 11}Storm Level 11 - Labor 1,300 1,300 - 1,300 | 100% -
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In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
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A 1 c D E F G H | J K
WORK COMPLETED MATERIALS TOTAL
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FOR G) (F+G+H)

271 11}Storm Level 11 - Material 300 300 - 300 100% -
272 12]Storm Level 12 - Labor 1,300 1,300 - 1,300 | 100% -
273 12]Storm Level 12 - Material 300 300 - 300 | 100% -
274 14]Storm Level 14 - Labor 1,300 1,300 - 1,300] 100% -
275 14]Storm Level 14 - Material 300 300 - 300§ 100% -
276 15]Storm Level 15 - Labor 1,300 1,300 - 1,300} 100% -
277 15]Storm Level 15 - Material 300 300 - 300 100% -
278 16}Storm Level 16 - Labor 1,300 1,300 - 1,300 100% -
279 16}Storm Level 16 - Material 300 300 - 300} 100% -
280 17 |Storm Level 17 - Labor 1,300 1,300 - 1,300 100% -
281 17|Storm Level 17 - Material 300 300 - 300 ] 100% -
282 18]Storm Level 18 - L.abor 1,300 1,300 - 1,300 1 100% -
283 18]Storm Level 18 - Material 300 300 - 300 100% ~
284 19fStorm Level 19 - Labor 1,300 1,300 - 1,300 100% -
285 19}Storm Level 19 - Material 300 300 - 300] 100% -
286 20}Storm Level 20 - Labor 1,300 1,300 - 1,300 100% -
287 20|Storm Level 20 - Material 300 300 - 300] 100% -
288 21}Storm Level 21 - Labor 1,300 1,300 - 1,300 100% -
289 21]Storm Level 21 - Material 300 300 - 300 100% -
290 22}Storm Level 22 - Labor 1,400 1,400 - 1,400 100% -
291 22)Storm Level 22 « Material 300 300 - 300 100% -
292 23]Storm Level 23 - Labor 1,400 1,400 - 1,400} 100% -
2393 23{Storm Level 23 - Material 300 300 - 300 100% -
294 24)Storm Level 24 - Labor 1,400 1,400 - 1.400 100% -
295 24]Storm Level 24 - Material 300 300 - 300 100% -
296 25]Storm Level 25 - Labor 1,400 1,400 - 1,400 ] 100% -
297 25]Storm Level 25 - Material 300 300 - 300 ] 100% -
298 26]Storm Level 26 - Labor 1,400 1,400 - 1,400 ] 100% -
288 26]Storm Level 26 - Material 300 300 - 300 100% -
300 27 Storm Level 27 - Labor 1,400 1,400 - 1,400 100% -
301 27|Storm Level 27 - Material 300 300 - 3001 100% -
302 28} Storm Level 28 - Labor 1,400 1,400 - 1400 ] 100% -
303 28] Storm Level 28 - Material 300 300 - 300 100% -
304 29}Storm Level 29 - Labor 1,400 1,400 - 1,400 100% -
305 28]Storm Level 29 - Material 300 300 - 300 100% -
3086 30{Storm Level 30 - Labor 1,400 1,400 - 1,400 100% -
307 30}Storm Leve! 30 - Materiaj 300 300 - 300 100% -
308 31]Storm Level 31 - Labor 3800 3,800 - 3,800 ] 100% -
309 31]Storm Level 31 - Material 1,500 1,500 - 1,500 | 100% -
310 32]|Storm Level 32 - Labor 12,600 12,600 - 12,600 | 100% -
311 32]Storm Level 32 - Material 4,700 4,700 - 4,700 | 100% -
312 33]Storm Level PH - Labor 14,600 14,600 - 14,600 100% -
313 33]Storm Level PH - Material 5,800 5,900 - 5,900 100% -
314 Storm Final Connection Details 3,680 2,686 516 3,202 87% 478
315 -
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316 -
317 6{Water Level 6 - Labor 43,700 43,700 - 43,700 | 100% -
318 6]Water Level 6 - Material 19,500 19,500 - - 19,500 | 100% -
319 7]{water Level 7 - Labor 35,100 35,100 - 35,100 100% -
320 7|Water Level 7 - Material 15,600 15,600 - - 15,600 ] 100% -
321 8)Water Level 8 - Labor 35,100 35,100 - 35,100 100% -
322 8jWater Level 8 - Material 15,600 15,600 - - 15,600 100% -
323 9fWater Level 8 - Labor . 35,100 35,100 - 35,100 100% -
324 S|Water Level 9 - Material 15,600 15,600 - - 15,600 100% -
325 10}Water Level 10 - Labor 35,100 35,100 - 35,100 | 100% -
326 10]{Water Leve! 10 - Material 15,600 : 15,600 - - 15,600 | 100% -
327 11{Water Level 11 - Labor 36,200 36,900 - 36,900 100% -
328 11|Water Level 11 - Material. 15,600 15,600 - - 15,600 | 100% -
329 12fWater Level 12 - Labor 36,900 36,900 - 36,800 100% -
330 12}Water Level 12 - Material 15,600 15,600 - - 15,600 100% -
331 14jWater Level 14 - Labor 36,900 36,500 - 36,800 100% -
332 14} Water Level 14 - Material 15,600 15,600 - - 15,600 100% -
333 15 Water Level 15 - Labor 54,900 54,900 - 54,900 100% -
334 15}Water Level 15 - Material 35,800 35,800 - - 35,800 100% -
335 16]wWater Level 16 - Labor 44,200 44,200 - 44,200 | 100% -
336 16]Water Level 16 - Material 18,900 18,900 - - 18,900 100% -
337 17 |Water Level 17 - Labor 37,700 37,700 - 37,700 100% -
338 17| Water Level 17 - Material 13,800 13,800 - - 13,800 100% -
339 18] Water Level 18 - Labor 37,700 37,700 - 37,700 | 100% -
340 18]Water Leve! 18 - Material 13,800 13,800 - - 13,800 100% -
341 19 Water Level 19 - Labor 37,700 37,700 - 37,700 ] 100% -
342 19]Water Level 19 - Material 13,800 13,800 - - 13,800 100% -
343 20]Water Level 20 - Labor 37,700 37,700 - 37,700 ] 100% -
344 20]Water Level 20 - Material 13,800 13,800 - - 13,800 | 100% -
345 21 {Water Level 21 - Labor 37,700 37,700 - 37,700 100% -
346 21| Water Level 21 - Material 13,800 13,800 - - 13,800 | 100% -
347 22| Water Level 22 - Labor 39,400 39,400 - 39,400 | 100% -
348 22]Water Level 22 - Material 13,800 13,800 - - 13,800 | 100% -
349 23] Water Level 23 - Labor 39,400 39,400 - 39,400 | 100% -
350 23]Water Level 23 - Material 13,800 13,800 - - 13,800 | 100% -
351 24fWater Level 24 - Labor 58,200 59,200 - 59,200 100% -
352 24]Water Level 24 - Material 34,600 34,600 - - 34,600 ] 100% -
353 25| Water Level 25 - Labor 47,500 47,500 - 47,500 100% -
354 25]Water Level 25 - Material 18,100 18,100 - - 18,100 100% -
355 26}Water Level 26 - Labor 38,500 38,500 - 38,500 | 100% -
356 26}Water Level 26 - Material 13,100 13,100 - - 13,100 | 100% -
357 27 |Water Level 27 - Labor 40,200 40,200 - 40,200 100% -
358 27 [Water Level 27 - Material 13,100 13,100 - - 13,100 | 100% -
358 28| Water Level 28 - Labor 40,200 40,200 - 40,200 | 100% -
360 28]Water Level 28 - Material 13,100 13,100 - - 13,100 100% -
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361 29]Water Level 29 - Labor 40,200 40,200 - 40,200 100% -
362 29]Water Leve| 28 - Material 13,100 13,100 - - 13,100 100% -
363 30{Water Level 30 - Labor 35,500 35,500 - 35,500 ] 100% -
364 30}Water Level 30 - Material 12,700 12,700 - - 12,700 100% ~
365 31{Water Level 31 - Labor 37,000 37,000 - 37,000 ] 100% -
366 31| Water Level 31 - Material 12,700 12,700 - - 12,700 | 100% -
367 32]Water Level 32 - Labor 44,900 44,900 - 44,900 100% -
368 32]Water Level 32 - Material 23,400 23,400 ~ - 23,400 100% -
369° 33|Water Level PH - Labor 10,800 10,800 - 10,800 ] 100% -
370 33|Water Level PH - Material 3,900 3,900 - - 3,900 100% -
371 Water Final Connection Details 65,600 47,888 3,184 57,072 87% 8,528
372 -
373 -
374 B|Fixtures Leve! 6 - Labor 13,200 13,200 - 13,200 100% -
375 6|Fixtures Level 6 - Material 17,000 17,000 - 17,000 100% -
376 7 [Fixtures Level 7 - Labor 21,600 21,600 - 21,600 | 100% -
377 7|Fixtures Level 7 - Material 26,000 28,000 - 26,000 100% -
378 B|Fixtures Level 8 - Labor 21,600 21,600 - 21,600} 100% -
379 8|Fixtures Level 8 - Material 26,000 26,000 - 26,000 ] 100% -
380 SfFixtures Level 9 - Labor 21,600 21,600 - 21,600 100% -
381 9}Fixtures Level 9 - Material 26,000 26,000 - 26,000 100% -
382 10]Fixtures Level 10 - Labor 21,600 21,600 - 21,600 100% -
383 10{Fixtures Level 10 - Material 26,000 26,000 - 26,000 100% -
384 11]Fixtures Level 11 - Labor 22,700 22,700 - 22,700 ] 100% -
385 11}Fixtures Level 11 - Material 26,000 26,000 - 28,000 | 100% -
386 12]Fixtures Level 12 - Labor 22,700 22,700 - 22,700 ] 100% -
387 12]Fixtures Level 12 - Material 26,000 26,000 - 26,000 100% -
388 14Fixtures Level 14 - Labor 22,700 22,700 - 22,700 100% -
389 14|Fixtures Level 14 - Material 26,000 26,000 - 26,0001 100% -
390 15]Fixtures Level 15 -~ Labor 22,700 22,700 - 22,700 100% -
391 15)Fixtures Level 15 - Material 26,000 26,000 - 26,000 | 100% -
392 16]Fixtures Level 16 - Labor 22,700 22,700 - 22,700 100% -
393 16]Fixtures Leve! 16 - Materjal 26,000 26,000 - 26,000 100% -
394 17 ]Fixtures Level 17 - Labor 23,800 23,800 - 23,800 100% -
395 17 |Fixtures Level 17 - Material 26,000 26,000 - 26,000 100% -
396 18]Fixtures Level 18 - Labor 23,800 23,800 - 23,800 | 100% -
397 18]Fixtures Level 18 - Material 26,000 26,000 - 26,0001 100% -
398 19)Fixtures Level 19 - Labor 23,800 23,800 - 23,800 100% -
399 19|Fixtures Level 19 - Material 26,000 26,000 - 26,000 100% -
400 20]Fixtures Leve! 20 - Labor 23,800 23,800 - 23,800 100% -
401 20{Fixtures Level 20 - Material 26,000 26,000 - 26,000 100% -
402 21|Fixtures Level 21 - Labor 23,800 23,800 - 23,8001 100% -
403 21|Fixtures Level 21 - Material 30,100 30,100 - 30,100 100% -
404 22]Fixtures Level 22 - Labor 24,800 23,560 1,240 24,800 100% -
405 22|Fixtures Level 22 - Material 30,100 30,100 - 30,100 | 100% -
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406 23]Fixtures Level 23 - Labor 24,800 24,800 - 24,8001 100% -
407 23]Fixtures Leve! 23 - Material 30,100 30,100 - 30,100 | 100% -
408 24]Fixtures Level 24 - Labor 24,800 24,800 - 24,800 100% -
409 24]Fixtures Level 24 - Material 30,100 30,100 - 30,100 | 100% -
410 25 Fixdures Level 25 - Labor 24,800 24,800 - 24,800 100% -
411 25)Fixtures Level 26 - Material 30,100 30,100 ~ 30,100 | 100% -
412 26Fixtures Level 26 - Labor 24,800 24,800 - 24,800 | 100% -
413 26{Fixtures Level 26 - Material 30,100 30,100 - 30,100 | 100% -
414 27{Fixtures Level 27 - Labor 25,900 25,900 - 25,800 100% -
415 27 |Fixtures Level 27 - Material 30,100 30,100 - 30,100 100% -
416 28|Fixtures Level 28 - Labor 24,500 24,500 - 24,500 | 100% -
417 28{Fixtures Level 28 - Material 29,800 29,800 - 29,800 100% -
418 29}Fixtures Level 29 - Labor 24,500 24,500 - 24,500 100% -
419 29]Fixtures Level 29 - Material 29,800 29,800 - 29,800 | 100% -
420 30]Fixtures Level 30 - Labor 23,800 23,800 - 23,800] 100% -
421 30{Fixtures Level 30 - Material 29,300 29,300 - 29,300 | 100% -
422 31]Fixtures Level 31 - Labor 24,800 24,800 - 24,8001 100% -
423 31|Fixtures Level 31 - Material 28,300 29,300 - 29,300 100% -
424 32]Fixtures Level 32 - Labor 18,000 12,800 5,400 18,000 100% -
425 32[Fixtures Level 32 - Material 30,800 30,800 - 30,800 100% -
426 33 |Fixtures Level PH - Labor - - - - 100% -
427 33{Fixtures Leve! PH - Material - ~ - ~ 100% -
428 -
429 -
430 Insulation & Firestopping 700,000 700,000 - 700,000 100% -
431 (Breakout to be provided once drawings are complete) - - - -
432 - - - -
433 C/O #01 - PCO #0069 Credit for expedited payments (27,000) (25,650) (1,350) - (27,000} 100% -
434 C/O #02 - PCO #0081 Expedited installation 1,266 1,256 - - 1,256 100% -
435 C/O #03 - PCO #0064 OT for U/G parking 6,504 6,504 - - 6,504 100% -
436 C/O #04 - PCO #0179 Swimming Pool 470,147 435,000 5,147 - 440,147 |93.6190% 30,000
437 C/O #05 - PCO #0118 Methane Recovery System| 104,619 104,619 - - 104,619 | 100% -
438 C/O #06 - PCO #0188 OT for temp gas 2,102 2,102 - - 21021 100% -
439 C/O #07 - PCO #0211 Add drain at loading dock 2,834 2,834 - - 2,834 | 100% -
440 C/O #08 - PCO #0182 BIM OT premium 24,000 24,000 -~ - 24,0001 100% -
441 C/O #08 - PCO #0120 Armaceli Insulation 35,280 35,280 - - 35,280 | 100% -
442 C/O #10 - PCO #0225 Employee Dining Revisions 10,854 10,854 - - 10,854 § 100% -
443 C/O #11 - PCO #0235 Chg Kohler SH Bases from 60x32 to 60x34 20,950 20,950 - - 20,950 | 100% -
444 C/O #12 - PCO #0109 Add Gas for Fire Pit 7,866 7,666 - - 7666 | 100% -
445 C/Q #13 - PCO #0291 Podium Faucets 10,940 10,940 - - 10,940 |  100% -
446 C/O #14 - PCO #0177 Mockup 16,348 16,348 - - 16,348 100% -
447 C/Q #15 - PCO #0294-010 Premium Time to Relocate Temp Gas Hoses 781 781 ~ - 781 100% -
448 C/O #16 - PCO #0172 Deduct rent costs i (55,000) (52,250) (2,750) - (55,000)] 100% -
449 C/O #17 - PCO #0092 Provide Site [rrigation; Originally Removed in VE#6 18,934 18,934 - 18,934 100% -
450 C/Q #18 - PCO #0136 L3 & L5 Meeting Room Pantry Spaces; Plumbing 118,794 118,794 - 118,794 100% -
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451 C/Q #18 - PCO #0302 Provide Canopy Drainage 23,980 22,781 1,199 23,980 100% -
452 C/Q #20 - PCO #0363 Water Softener Equipment 22,402 22,402 - 224021 100% -
451 C/O #21 - PCO #0411 Additional floor draing 5722 5,722 - 57221 100% -
453 C/O #22 - PCO #0261-030 90% CD Revisions 105,443 105,443 - 105,443 100% -
454 C/Q #23 - PCO #0400 Roof & terrace drains, hose bibs 31,116 31,116 - 31,116 100% -
455 C/Q #24 - PCO #0441 BAS Interface at pool 4,400 4,400 - 44001 100% -
456 C/0 #25 - PCO #0498 Bulletin 49 55424 55,424 - 55,424 100% -
457 C/O #26 - PCO #0413 Bulletin 17 47,462 47,462 - 47,462 100% -
458 C/O #27 - PCO #0524 Mini Channel Drains at Pool 10,135 10,135 - 10,135 100% -
459 C/C #28 - PCO #0481 Raise p-trap to get above ceiling 6,275 6,275 - 8,275 100% -
460 C/O #29 - PCO #0495 Bulletin 51 Pricing; Plumbing 2,166 2,166 - 2,166 100% -
461 C/O #30 - PCO #0508 Bulletin 54 Pricing; Plumbing 69,762 69,762 - 89,762 | 100% -
462 C/O #31 - PCO #0528 Repair Broken Tendons 115 from GL Core Drains (6,844) (6,844) - (6,844)] 100% -
463 C/O #32 - PCO #0488 PT for Sleeve Installation for Concrete Pours 8,556 8,556 - 8,556 | 100% -
464 C/O #33 - PCO #0589 Bulletin 39 Pﬁ% Plumbing 8,602 8,602 - 8,602 100% -
465 C/O #34 - PCO #0616 Replace Damaged Stacks @ L3 & LS; part 2 7,660 7,660 - 7,660 § 100% -
466 C/O #35 - PCO #0614 Guestroom Van Fittings V? 13,082 13,092 - 13,092 | 100% -
467 C/O #36 ~ PCO #0676 Bulletin 71 - Added Terrace Drains and Assoc. Hez 13,782 13,782 - 13,782 100% -
468 C/O #37 - PCO #0615 g Mech Room Drain | 4,840 4,840 - 4,840 | 100% -
469 C/O #38 - PCO #0718 Bulletin 83 - Gas Piping for Added Terrace Heaters} 15,103 15,103 - 15,103 | 100% -
470 C/O #39 - PCO #0769 Added Floor Drains at Fitness Center Floor Drains 3,034 3,034 - 3,034 100% -
471 C/O #40 - PCO #0747 Bulletin 81 Plumbing 5,755 5,755 - 5,755 100% -
472 C/Q #41 - PCO #0828 Laundry Chemical Setup 3,215 - 3,218 3,215 100% -
473 C/O #42 - PCO #0884 HiltonConnector_Plumbing Scope 21,547 - 8,619 8,619 40% 12,928
474 C/O #43 - PCO #0930 Replace Flush Valves @ ADA Stalls 6,706 - 6,706 6,706 100% -
C/O # 44 - Additional Flush Valves 1,002 1,002 1,002 ] 100% -
C/O # 45 - Replace Drains 2,665 2,665 26651 100% -
11,403,960 1,263,011 12,386,770 134,129 - 12,520,899 99% 146,072 | 633,348.,55
AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1992




