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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 18-May-16
TO: Turner/Ozanne/VAA FROM: (Subcontractor) OCP Conlrattors, Inc.

¢lo The Standard Building 1740 Commerce Road

1370 Ontario St., Suite 900 Holland, Ohio 435628

Cleveland, OH 44113 Telephone No.: 419-865-7168

216-377-4901 {0}, 216-589-9678 {F) Iinvolce No.: 19

PROJECT: Cuyahoga County Conventlon Center Hotel PROJECT LOCATIDN:  Lakeside Avenuse ‘
Cleveland, Ohio 44114 ‘

DESCRIPTION OF WDRK:
Contract Nc 140177
Original Subcontrast Sum $ $9,465,997.00 Total Completed & Stored to Date $ $12,329,302.00
Approved Change Orders toDate  § $2,966,330.00 Less Retalnage at _ 250 % $ $308,234,78
(Through Change Order #_1___) Total Earned Less Retalnage $_ $12,021,157.22
Subcontract Sum to Date $ $12,432,327.00 Less Previous Certiflcates for Payment $ $11,820,783.52
Current Payment Due $ $200,393.70
Balance to Finlsh {Including retainage) 3 $411,169.78

The undersigned cerlifiss that Is has performed labor and has fumished all material, machinery, fuel and equipment covered by this Application
for Payment In accord with the subcontract documents. It has pald all amounts due for work covered by praviously funded Applications, and the
current payment due lo the undersigned will he ulllized to fund and pay all of lts suhcontractors, materiaimen, and lahor for work In connection
wilh the project described above within 7 days of receipt of the "Current Payment Due."

Ths undersigned acknowledges that TURNER/OZANNEVAA wilil make payment hereunder In reliahce upor
representations made In this application.

‘ulll-m,"l'

Subcontractor: OCP Contractors, Inc, // AR ?Whﬁ' )

Date: “) (Q )/ {e

S B

By Julie A, Waller%/ £ L\.§\ '4l// :
& r 3 N

Title:  Subconiract Admin.

—E . et A ._." - D, N
Subscribed and sworn %ra me this _4;' ? BETERL AR?%KMS&%ES
Dl TE 2 R Y OFOH
Notary Public: Df AL Re WQ%#E%S COUNTY o
“, Y 3 & S
ki m« ey on Explres 7/2/2019

ey 2 3eigarsV

CONDITIONAL WAIVER OF LIEN

Condilioned upon payment, the undersigned, for and In consideration of payment made to the undersigned as a result of this Application, release
does hereby waive, release and surrender any and all lien or claim or right fo lien, to the date of this waiver, for labor, material andfor services
fumished in connegtion with the above described Project,

Subcontraclor:  OCP Conlractors,.Inc ) / v Date: % ojﬂl / )

By: Julie A. Wa(er"‘%///

Subscribed and sweff 1o befokme this <) 7

Title:  Subcontract Admin.
20)//1 _

Notary Public: | mu [\" bR N v';Cbmmcss:omw%ém BOES

%aﬁw = NOTARY PUBLIC, STATE OF OHIO
e C LUCAS COUNTY

~ © My Commission Expires 7/2/2019

THIHEPY
AW t

>
\“

’ll "6 1\ ‘. | o ".

ok
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ALA Docament G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

Coatractor’s signed Centification is attached. APPLICATION DATE: 5/18/2016

n tzbulations below, ameounts are stated 1o the nearest doilar, - PERIOD TO: 513172016

Use Column 1 on Contracts where variable retainzge for line items may apply. . ARCHITECT'S PROJECT NO:

A B ol D E F G H } J K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED [FROM PREVIOUS| PRESENTLY | COMPLETED A BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&e NOTIN TO DATE (E-D
FORG) {(F+G-+H)

81: Frame Walls - L. 45,000.00 45,000.00 45,000.00 45,000.00 | 100%| 0.00 1,125.00
B%: Frame Walls - M 24,660.00 24,660,00 24,660.00 24,660.00 | 100% 0.00 616.50
B%: Hang Drywalf Walls - L 72,000.00 72,000.00 72,000.00 72,000.00 | 100% 0.00 1.800.00
B%: Hang Drywall Walls - M 39,456.00 38,456.00 3%,456.00 39,456.00 | 100% 0.00 986.40
8% Tape & Finish Drywall - L 36,000.00 38,000.00 36,000.00 36,000.00 | 100% 0.00 900.00
BI: Tape & Finish Drywall - M 18,728.00 19,728.00 19,728.00 19,728.00 | 100% 0.00 483.20
B1: Frame Cellings & Soffits -L 18,000.00 18,000.00 18,000.00 18.000.00 | 100% 0.00 450.00
B1: Frame Celtings & Soffits-M 2,864.00 9,864.00 $,864.00 9,864.00 | 100% 0.00 246.60
B1: Mang Drywall Cellings & Soffits-L, 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
81 Hang Drywall Cellings & Soffits-M 6,576.00 5,576.00 6,576.00 6,576.00 { 100% 0.00 164.40
B1: Tape & Finish Drywalt Cellings & Seffits-L 12,000.00 12,000.00 12,000.00 12.000.00 | 100% 0.00 300.00
B1: Tape & Finish Drywall Cellings & Soffits-M 6,576.00 6,576.00 6,576.00 . 6.576.00 | 100% 0.00 164.4Q
B: Ceiling Gridd - L 11,200.00 11,200.00 11,200.00 11,200.00 | 100% 0.00 280.00
81 Celling Grict - M €.137.80 6,137.60 6,137.60 6,137.60 | 100% 0.00 153.44
B%: Celting Tlle - L 11.200.00 11,200.00 11,200.00 11.200.00 | 100% 0.00 280.00
B Celling The - M 6,137.60 6,137.60 6,137.60 6,137.60 | 100% 0.00 153.44
L1: BOH Frame Prioray Walls - L 12,000.00 12,000,00 12,000.00 12,000.00 { 100% 0.00 300.00
L1: BOH Frame Priority Walls - M . 6.576.00 6.576.00 8,576.00 6,576.00 | 100% 0.00 164.40
L1: BOH Top Qut / Priority Walls Fire Stop - L 12,000.00 12,000.00 12,000.00 12.000.00 {1 100% 0.00 300.00
L1: BOM Top Qut/ Priority Walls Fire Stop - M 6,576.00 6,576.00 6,576.00 ' 6,576.00 | 100% 0.00 164.40
L1: BOH Frame Metal Stud Walls - L 84,000.00 £4,000.00 84,000.00 ‘ 84,000.00 { 100% 0.00 2,100.00
L1. BOH Frame Metal Stud Wails - M 46,032.00 48,032.00 48,032.00 ) 46,032.00 ; 100% 0.00 1,150.80
L1: BOH Frame Shaft Walls - L 36,000.00 36,000.00 36,000.00 36.000.00 | 100% 0.00 900.00
L1: BOH Frame Shaft Wails - M 19,728.00 19,728.00 18,728.00 18,728.00 | 100% 0.00 493.20
L1: BOH Hang Drywalt Walls - L 86,000.00 96,000.00 96,000.00 96,000.00 | 100% 0.00 2,400.00
L1: BOH Hang Drywali Walls - M 52.608.00 52,608.00 52,608.00 52,608.00 | 100% 0.00 1,215.20
L1: BOH Tape & Finlsh Drywaill Walls - L 72,000.00 72,000.00 72,000.00 72,000.00 | 100% 0.00 1,800.00
L1: BOH Tage & Finish Drywall Walls - M 38,456.00 39,456.00 39,456.00 38,456.00 | 100% 0.0 986.40
L1 BOH Frame Soffits - L. 12,000.00 12,000.00 12.000.00 12,000.00 | 100% 0.00 300.00
L1: BOH Frame Soffits - M 6,576,00 6,576.00 6,576.00 6,576.00 | 100% c.00 164.40
LT: BOM Wall Fire $Stopping - L 6,000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 150.00
L1: BOH Wall Fire Stopping - M 3,288.00 3,288.00 3,288.00 3,288.,00 | 100% 0.00 82.20
L1: BOH Frame Cellings - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L% BOH Frame Ceilings - M 6,576.00 6,576.00 8,576.00 6.576.00 | 100% 0.00 164.40

___|11:80H Hang Drywall Cellings & Soffits - L 12,000,00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
Sheet Totals 877,951.20 .00 877,951.20 877,851.20 0.06 0.00 877,951.20] 100% C.00 21,848.78

314 DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 *
[HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

Tontractoc’s signed Certification is attached. APPLICATION DATE: 5/18r2016

n tbulations below, amounts are stated to the nearest dollar, PERIOD TO: 5/31/2016

Jse Column T on Contracts where variable retainage for line fioms may apply. ARCHITECT'S PROJECT NO:

A g c [»] £ F G M I J K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS) PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE (E-D
FORG) {F+G+H)
L% BOH Hang Drywall Cellings & Soffits - M 6.576.00 6.576.00 6.576.00 £.576.00 1 100% 0.00 164.40
L% BOH Tape & Finlsh Drywall Callings & Soffits-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% G.00 272.00
L% BOH Tape & Finish Drywall Ceilings & Soffits-M 596224 5.862.24 5,962.24 596224 | 100% 0.00 149.05
Lt BOH Celling Grid - L 10,880.00 10,880.00] 10,880.00 10,880.00 | 100% 0.00 272.00
LT BOH Ceiling Grid - M 5,962.24 5.962.24 596224 5,962.24 | 100% 0.00 149.05
L1 BOH Celling THe -L 10.880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
L1: BOH Celling Tlle - M 5,962.24 5,862.24 5,962.24 5,962.24 | 100% 0.00 148.05
L1: LOBRY Frame Priority Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L1: LOBBY Frame Priority Walls - M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 164.40
L1: LOBBY Top Out / Pricrity Walls Fire Step - L 12,000.00 12,000.00 12,000.00 12.000.00 { 100% 0.00 300.00
LT LOBBY Top Out/ Priority Walls Fire Stop - M 6,576.00 6,576.00 6,576.00 6.576.00 { 100% 0.00 164.40
L LOBBY Frame Metal Std Walls- L 24,000.00 24,000.00 24,000.00 24,000.00 { 100% 0.00 800.0G
L% LOBBY Frame Metal Stud Wails - M 13,152.00 13,152.00 13,152.00 13,152.00 { 100% 0.00 32880
L% LOBBY Hang Deywall Walls - L, 30,000.00 30,000.00 30,000.00 30,000.00 | 100% 0.00 750.00
L1 LOBBY Hang Drywall Walls - M 16,440.00 16,440.00 16,440.00 16,440.00 | 100% 0.00 411.00
L1 LOBBY Tape & Finish Drywall Walls - L 46,320.00 16,320.00 16,320.00 16,320.00 | 100% 0.00 408.00
JL¥ LOBBY Tape & Finish Drywall Waills - M 8,943.36 8,943.36 8,843.36 8,943.36 | 100% 0.00 223.58

L% LOBBY Frame Soffits - L 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 816.00
L% LOBBY Frame Soffits - M 17,886.72 17.886.72 17.886.72 17,886.72 | 100% 0.00 447 17
L3: LOBBY Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
L1 LOBBY Wall Fire Stopping - M 2981.12 2981.12 2,981.12 2,981.12 | 100% 0.00 7453
L% LOBBY Frame Cellings - L. 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1,088.00
L1: LOBBY Frame Ceilings - M 23848.96 23,848.96 23,848.96 23,84896 | 100% 0.00 586.22
L1: LOBBY Hang Drywall Cellings & Soffits - L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L: LOBBY Hang Drywalt Cellings & Soffits - M 11,924.48 11,824 .48 11,924.48 11,824.48 | 100% 0.00 208.11
L1: LOBBY Tape & Finlsh Drywalf Ceilings & Soffits-L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L1 LOBBY Tape & Finish Drywall Cellings & Soffits-M 11,924.48 11,824 .48 11,824.48 11,824.48 | 100% 0.00 298.11
L1: LOBBY Celling Grid - L 5,440.00 5.440.00 5,440.00 5,440.00 | 100% 0.00 136.00
Li: LOBRBY Celling Srict - M 2,981.12 2,851.12 298112 2,981.52 | 100% 0.00 7453
L1: LOBBY Celling Tile - L. 5,440.00 5,440.00 5,440.00 5.440.00 | 100% 0.00 136.00
Lt LOBBY Ceiling Tie - M 2.981.12 2,981.12 2,981.12 298112 | 100% 0.00 7453
L2 BOH: Frame Priority Walis - L 6.000.00 6,000.00 £6,000.00 6,000.00 | 100% 0.00 150.00
L2 BOH: Frame Priority Walls - M 3,288.00 3,288.00 3,285.00 3,288.00 | 100% 0.00 8220
L2 BOH: Top Qut/ Priority Walls Fire Stop - L 12,000,00 12.000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L2 BOH: Top Out ¢ Priority Walls Fire Stop - M 6.576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 164.40
Sheet Totals 441,502.08 0,00 441,502.08 441,502.08 0.00 0.00 441,502.08] 100% 0.00 11,037.53

ALA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ALA * 1892 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C, 2006

G703-1992
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1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing ) APPLICATION NUMBER: 19

ontractor’s signed Certification is attached. APPLICATION DATE: 5/18/2016

tabulations below, zmounts are stated to the nearest dollar, PERIOD TO: §/31/2016

se Colunm I on Contracts where variable retainage for e items may apply. ARCHITECT'S PROJECT NO:

A B 5 c D E F G H i J K L

: WORK COMPLETED MATERIALS TOTAL
“EM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCEEDULED APPLICATION THIS PERIQOD STORED AND STORED | (I/E} TO FINISH RETAINAGE
. VALUE VALUE F&G) {NOTTIN TO DATE (E-])
FORG) (F+G+H)

L2 BOH: Frame Metal Stud Walls - L 36,000.00 36,000.00 36,000.00 36,000.00 | 100% 0.00 900.00
L2 BOH: Frame Metal Stud Walls - M 18,728.00 19,728.00 19,728.00 19,728.00 | 100% 0.00 493.20
L2 BOH: Frame Shaft Walls - L. 24,000.00 24,000.00 24,000.00 24,000.00 | 100% 0.00 600.00
1.2 BOM: Frame Shaft Walls - M 13,152.00 13,152.00 13,152.00 13,152.00 | 100% 0.00 328.80
L2 BOH: Hang Drywall Wails - L 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1.088.00
L2 BOH: Hang Drywall Walls - M 23,848.96 23,848.96 © 23,848.96 23,848.95 | 100% 0.00 596.22
L2 BOH: Tape & Finish Drywall Walls-L 27,200.00 27,200.00 27,200.00 27,200.00 § 100% 0.00 680.00
L2 BOM: Tape & Finish Drywall Walls-M 14.905.60 14.905.60 14,805.60 14,905.60 { 100% 0.00 372.64
L2 BOH: Frame Soffits - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
L2 BOH: Frame Soffits - M 2,981.12 298112 298112 29881121 100% 0.00 74.93
L2 BOM: Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
L2 BOH: Wall Fire Stopping - M 298112 2.981.12 2.981.12 298112 | 100% 0.00 74.53
L2 8OH: Hang Drywall Soffits - L 10,880.00 %0,880.00 10,880.00 10,880.00 | 100% | 0.00 272.00
L2 BOH: Hang Drywail Soffits - M 5,962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 149.06
L2 BOH: Tape & Finish Drywali Soffits-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 BOH: Tape & Finish Drywall Soffits-M 5,962.24 5.86224 5.9652.24 5,862.24 | 100% 0.00 148.08
L2 BOH: Ceifing Grid - L 5,440.00 5.440.00 5,440.00 . 5,440.00 | 100% 0.00 136.00
1.2 BOM: Celling Grid - M 2,981.12 2.981.12 2,981.12 298112 | 100% 0.00 74.53
L2 BOK: Frame Ceilings - L. 5,440.00 5.440.00 5,440.00 5.440.00 | 100% 0.00 136.00
L2 BOH: Frame Ceilings - M 2,981.12 2,981.12 2.881.12 2,981.12 | 100% 0.00 74.53
L2 BOK: Hang Drywali Ceflings- L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 27200
1.2 BOH. Mang Drywali Ceilings - M 5,962.24 5,962.24 5,962.24 ’ 5,862.24 1 100% 0.00 149.06
L2 BOK: Tape & Finish Drywall Cellings-L. 10,880.00 10,880.00 10,880.00 10,880.00 i 100% 0.00 27200
1.2 BOH: Tape & Finlsh Drywall Ceilings-M 5,952.24 5,962.24 596224 5,862.24 1 100% 0.00 149.06
1.2 BOM: Celling Tile - L 16,320.00 16,320.00 16,320.00 16,320.00 | 100% 0.00 408.00
L2 BQH: Ceiling Tile - M 8,943.36 8,943.36 8.943.36 8.943.36 | 100% 0.00 223.58
L2 Kitchen: Frame Priority Walls - L 6,000.00 6,000.00 6.000.00 6,000.00 § 100% 0.00 150.00
1.2 Kitchen: Frame Priority Walls - M 3,288.00 3,288.00 3,288.00 3.288.00 1 100% 0.00 8220
1.2 Kitchen: TO/Priority Walls Fire Stop - L 6,000.00 6.000.00 6,000.00 6,000.00 i 100% 0.00 150.00
12 Kitchen: TO/Priority Walls Fire Stop - M 3.288.00 3,288.00 3,288.00 3,288.00 1 100% 0.00 §2.20
L2 Kitchen: Frame Metal Stud Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 § 100% 0.00 300.00
1.2 Kitchen: Frame Metal Stud Walls - M 8.576.00 : 6,576.00 6.576.00 6.576.00 i 100% 0.00 164.40
{.2 Kitchen Hang Drywall Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 § 100% 0.00 300.00
2 Kitchen Hang Drywall Walls - M 6,576.00 6,576.00 6,576.00 6,576.00 ; 100% 0.00 164.40

|12 KitchenN: Tape/Finish Drywall Walls - L 10,880.00 10,880.00 10.880.00 10,880.00 { 100% 0.00 272.00
Sheet Totals 395,279.36 0.00 395,278.36 385,279.36 0.00 0.00 395,279.36] 100% 0.00 9.881.88

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1392
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1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ontractor's signed Certification is attached. APPLICATION DATE: &§118/2016

. tabulations below, amounts are stated to the nearest doflar, PERIOD TO: 5/31/2016

se Colump I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c ] £ F G H 3 J K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |FROM PREVIOUS PRESENTLY :; COMPLETED % BALANCE
i0. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E} TQ FINISH RETAINAGE
VALUE VALUE F&EG NOTIN TO DATE {(E-D
. FORG) (F+G+H)

L2 Kitchen: Tape/Finish Drywall Walls - M 5896224 5,962.24 5,962.24 5,962.24 | 100% 0.00 149.06
L2 Kitchen: Walt Fire Stepping - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
1.2 Kitchen: Wall Fire Stopping - M 2,881.12 2,981.12 2,881.12 2,981.12 | 100% 0.00 74.53
L2 Kitehen: Frame Soffits - L 2,720.00 2,720.00 -2,720.00 2,720.00 | 100% 0.00 68.00
1.2 Kiichen: Frame Soffits - M 1,490.56 1,490.56 1,490.56 1,490.56 | 100% 0.00 3726
L2 Kitchen: Hang Drywall Soffits - L. 5,440.00 5,440.00 §,440.00 5,440,00 | 100% 0.00 136.00
L2 Kitchen; Hang Drywall Soffits - M 2,881,112 2,981.12 2,881.12 2,981,112 1 100% 0.00 74.583
L2 Kitchen: Tape & Finlsh Drywall Soffits-L 5,440.00 5,440.00 5,440.00 5,440,00 1 100% 0.00 136.00
L2 Kitchen Tape & Finish Drywall Soffits-M 2,881.12 2.981.12 2,981.12 2,881.12 1 100% 0.00 74.53
.2 Kitchen: Celling Grid - L 10,880.00 10,880.00 10,880.00 10,880.00 ; 100% 0.00 272.00
L2 Kitchen: Ceiling Grid - M 5,862.24 5,962.24 5962.24 5,862.24 { 100% 0.00 149.06
1.2 Kitchen: Ceifling Tile - L. 5,440.00 5.440.00 5,440.00 5,440.00 1 100% 0.00 136.00
1.2 Kichen: Calling Tile - M 2,881.12 2,881.12 2,981.12 2,881.12 1 100% 0.00 7453
L2 Restaurant: Frame Priotity Walls - L 6,000.00 6,000.00 8,000.00 6,000.00 | 100% 0.00 150.00
L2 Restaurant: Frame Priority Walls - M 3,288.00 3,288.00 3,288.00 3.288.00 1 100% 0.00 82.20
L2 Restaurant: TO/Priority Walls Fire Stop - L 42,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L2 Restaurant: TO/Priority Walls Fire Stop - M 8,576.00 6,576.00 6,576.00 6,576,00 { 100% 0.00 164 40
L2 Restaurant Frame Metal Stud Walls - L 12,000.00 12,000.00 12.000.00 12,000.00 { 100% 0.00 300.00
L2 Restsurant; Frame Metal Stud Walls - M 6,576.00 6,576.00 6,576.00 8.576.00 { 100% 0.00 164.40
L2 Restaurant; Frame Shaft Walls - L 10.880.00 10,880.00 10,880.00 10.880.00 { 100% 0.00 272.00
L2 Restaurant; Frame Shaft Walis - M §,962.24 5,862.24 5,862.24 5,862.24 | 100% 0.00 149.06
1.2 Restaurant; Hang Drywalt Walls - L 10,880.00 10,880.00 10.880.00 10.880.00 | 100% 0.00 272.00
L2 Restaurant Hang Drywall Walls - M 5,962.24 5,962.24 5,962.24 5.862.24 | 100% 0.00 149.06
L2 Restaurant: Tape & Finish Drywal! Walls-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 Restaurant: Tape & Finish Drywali Walls-M 5,862.24 5,962.24 5962.24 5,962.24 | 100% 0.00 149.06
{2 Restaurant: Frame Soffits - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
L2 Restaurant: Frame Soffits - M 5,962.24 §,962.24 5,962.24 5,862.24 | 100% 0.00 149.06
1.2 Restaurant Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5440.00 | 100% 0.00 136.00
L2 Restaurant Wall Fire Stopping - M 2.981.12 2,981.12 2,881.12 2,981.12 1 100% .00 74.53
1.2 Restaurant: Hang Drywali Soffits - . 5,440.,00 5,440.00 5,440,00 5,440.00 { 100% 0.00 136.00
1.2 Restaurant: Hang Drywalt Soffits - M 2,981.12 2,881.12 2,881.12 2.881.12 1 100% 0.00 74.83
L2 Restaurant: Tape/Finish Drywall Soffits-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 Restaurant: Tape/Finish Drywall Soffits-M 5,862.24 5,862.24 596224 5,962.24 { 100% 0.00 1 149.06
1.2 Restaurant: Ceiling Grid - L 10,880.00 10.880.00 10,880.00 10,880.00 | 100% 0.00 272.00

__{L2 Restaurant: Ceiling Grid - M 5,062.24 5,862.24 5,862.24 5,962.24 | 100% 0.00 149.086
Sheet Totais 225,035.20 0.00 225,035.20 225,035.20 0.00 0.00 225,035.201 100% 0.00 5,625.88

A DOCUMENT G703 “ APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1992

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1882
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contining APPLICATION NUMBER: 19

‘ontractor's signed Certification is attached. APPLICATION DATE: 5/18/2016

2 1zbulations below, amounts are stated to the nearcst dollar. PERIOD TO: 5/3172018

Jse Column I on Contracts where variable retainage for ling items may 2pply. ARCHITECT'S PROJECT NO:

A 8 c o e £ G H I J K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&Q) (NOT IN TO DATE (E-T
FORG) (F+G+Hj

L2 Restaurant: Frame Cellings - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 Restaurant : Frame Ceifings - M 5,962.24 5,962.24 596224 5,962,24 | 100% 0.00 149.06
L2 Restaurant: Hang Drywall Cellings-i. 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 Restaurant; Hang Drywall Ceilings- 5,862.24 5,962.24 5,862.24 5,862.24 | 100% 0.00 149.06
L2 Restaurant: Tape & Finish Deywall Ceitings-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
1.2 Restaurant: Tape & Finish Drywall Celiings-M 5962.24 596224 5.962.24 5.862.24 | 100% 0.00 149.06
12 Restaurant: Celling Tile - L 16,320.00 16,320.00 18.320.00 16,320.00 | 100% 0.00 408.00
L2 Restaurant: Ceiling The - M 8.943.36 8,943.36 8.943.38 8,943.36 | 100% 0.00 223.58
L3 BOH: Frame Briority Walis - L. 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
L3 BOH: Frame Priority Walis - M 2,981.12 2,981.12 2,881.12 2,981.12 | 100% 0,00 74.53
L3 BOH: TO/Priority Walls Fire Stop-L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L3 BOM: TO/Priority Wails Flre Stop-M 6,576.00 6,576.00 8,576.00 6,578.00 | 100% 0.00 184.40
L3 BOH: Frame Metal Stud Watls - L 48,000.00 48,000.00 48,000.00 48,000.00 { 100% 0.00 1,200.00
13 BOH: Frame Metal Stud Walls - M 28,304.00 26.304.00 26,304.00 26,304.00 | 100% 0.00 657.60
L3 BOH: Frame Shatt Walls- L. 24,000.00 24,000,00 24,000.00 24,000,00 § 100% 0.00 600.00
L3 BOH: Frame Shaft Walls « M 13,152.00 13,152.00 13,152.00 13,152.00 | 100% 0.00 32880
L2 BOH: Drywall Sound/Soffit Areas-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
L3 BOH: Drywall Sound/Soffit Areas-M 5,962.24 5,862.24 596224 5,862.24 | 100% 0.00 149.06
L3 BOH: Frame Soffits - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% .00 272.00
1.3 BOH: Frame Soffits - M 5,862.24 5,962.24 £5.962.24 5,962.24 { 100% 0.00 149.06
L3 BOM: Hang Deywall Walis - L 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1,088.00
L2 BOH: Hang Deywall Walls - M 23,848.96 23,848.96 23,848.96 23.848.96 | 100% 0.00 586.22
1.3 BOH: Tape/Finists Drywall Walls-L 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 §16.00
L3 BOH:; Tape/Finish Drywall Walis-M . 17,888.72 17,886.72 17,886.72 17.886.,72 | 100% 0.00 447.17
13 BOH: Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5,440.00 { 100% 0.00 136.00
L3 BOM: Wall Flre Stopping - M 2,881.12 2,881.12 2,981.12 2.981.12 | 100% 0.00 74.53
13 BOH: Frame Ceitings - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
L3 BOH: Frame Cellings - M 5,962.24 5,862.24 5,962.24 5.962.24 | 100% 0.00 149.06
1.3 BOH: Hang Drywali Cellings/Soffits-L. 32,640.00 32,840.00 32,640.0C 32,640.00 | 100% 0.00 816.00
13 BOH: Hang Drywal Cellings/Soffits-M 17,886.72 17.886.72 17,886.72 17.886.72 | 100% 0.00 44747
13 BOH: TapefFinish Drywall Cellings/Soffis-L 16,320.00 16,320.00 16,320.00 16,320.00 | 100% 0.00 408.00
L3 BOM: Tape/Finish Drywall Celllngs/Soffits-M 8,943.36 8,943.36 8,943.36 8,943.36 | 100% 0.00 223.58
L3Jr, Ballroom: Frame Priority Walis-t. 6,000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 150.00
L3.Jr. Ballroom: Frame Priority Walls-M 3,288.00 3,288.00 3,288.00 3,288.00 { 100% 0.00 82.20

____}L3Jr. Ballroom:TO/Priority Walls Fire Stop-L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
Sheet Totals 488,164.80 0.00 488,164.80 488,164.80 0.00 0.00 488,164,80| 100% 0.00 12,204.12

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ALA * 1992 *

TBE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GT03-1992
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'A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

sntractor’s signed Certification is anached. APPLICATION DATE: 511812016

tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 513172016

s Column I on Contracts where variable retainage for ling items may apply. ARCHITECT'S PROJECT NO:

A 8 . Cc D E F G [al I 4 K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED {FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
10. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | {I/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE (€~
FORG) {F+G+H)

L3Jr. Ballroom: TO/Pricrity Wsils Eire Stop-M §,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 164.40
L3Jr. Ballroom: Frame Metal Stud Walls-L 54,000.00 54,000.00 54,000.00 54,000.00 | 100% 0.00 1,350.00
L3Jr. Ballroom: Frame Metal Stud Walls-M 29,502.00 29,592.00 26,562.00 29,522.00 | 100% 0.00 738.80
LzJr. Ballroom: Frame Shaft Walls - L 24,000.00 24,000.00 24,000.00 24,000.00 § 100% 0.00 600.00
L3Jr. Ballroom: Frame Shaft Walls - M 13,152.00 13.1582.00 13,152.00 13,152.00 | 100% 0.00 328.80
L3Jr. Ballroom: Drywall Sound/Soffit Areas - L 10,880.00 10.880.00 10.880.00 10,880.00 | 100% 0.00, 272.00
1.3Jr. Baliroor: Qrywall Sound/Soffit Areas ~ M 5962.24 5,862.24 5,962.24 5,862.24 | 100% 0.00 149.06
13Jr. Balircom: Frame Soffits ~ L. 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L3Jr. Ballroom: Frame Soffits - M 11,924.48 11,824.43 11,824.48 11,924.48 | 100% 0.00 208.11
L3Jr. Ballroom: Hang Drywali Walls - L 48,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1,088.00
L2Jr. Ballroom: Hang Drywall Walis - M 23,848.86 23,848.96 23,848,986 23.848.96 | 100% 0.00 596.22
L3Jr. Ballroom: Tape/Finlsh Drywall Walls - L 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 816.00
L3Je, Baliroom: Tape/Finish Drywatl Walls - M 17.886.72 17.886.72 17,886.72 17,886.72 | 100% 0.00 44717
L3Jr. Ballroom: Wall Fire Stopping - L 5.440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
L3r. Baliroorm: Wall Fire Stopping - M 2981.12 2881.12 2,981.12 2,981.12 | 100% 0.00 74.53
L3Jr. Baflroom: Frame Cellings - L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L3Jr. Ballroom: Frame Cellings - M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% 0.00 298.11
L.3Jr. Ballraom: Hang Drywatl Ceilings/Soffits-L 16,320.00 16.320.00 16,320.00 16,320.00 | 100% 0.00 408.00
L3Jr. Baliroom: Hang Drywsll Coilings/Soffits-M 8,943.36 B,943.36 8,943.36 8,843.36 | 100% 0.00 223.58
L3Jr. Baliroom: Tape/Finish Drywall Cellings/Soffits-L. 16,320.00 16,320.00 16,320.00 16,320.00 | 100% 0.00 408.00
L3Jr. Baliroom: Tape/Finish Drywall CellingsiSofiits-M 8,943.36 8.943.36 8,843.36 8,843.36 | 100% .00 223.58
L3 Prefunction: Frame Priority Walls - L 6.000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 150.00
13 Prefunction: Frame Priority Walls - M 3,288.00 3,288.00 3,288.00 3,288.00 | 100% 0.00 82.20
L3 Prefunction: Top Out/Priority Walls Fire Stop-L 6,000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 150.00
L3 Prefunction: Top Out/Priority Walls Fire Stop-M 3,288.00 3,288.00 3,288.00 3,288,00 | 100% 0.00 82.20
L3 Prefunction: Erame Metal Stud Walls- L 54,000.00 54,000.00 54,000.00 54,000.00 | 100% 0.00 1,350.00
L3 Prefunction: frame Metal Stud Walls - M 29,592.00 29,592.00 29,592.00 29,582.00 | 100% 0.00 739.80
13 Prefunction: Frame Shaft Walls - L 24,000.00 24,000.00 24,000.00 24,000.00 | 100% .00 800,00
13 Prefunction: Frame Shaft Walis - M 13,152.00 13,152.00 13,152.00 13,152.00 | 100% 0.00 328.80
3 Prefunction: Drywall Sound/Soffit Areas -1 10,880.00 10,880.00 10,880.00 10.880.00 { 100% 0.00 272.00
L3 Prefunction: Drywall Sound/Soffit Areas - M 596224 5,962.24 5,962.24 596224 | 100% 0.00 148.06
13 Prefunction: Frame Soffits - L 21,760.00 21,760.00 21.760.00 21,760.00 | 100% 0.00 544.00
L3 Prefunction: Frame Soffits - M 11,924.48 11,024 .48 41,824.48 11,924.48 1 100% 0.00 298.11
£3 Prefunction: Mang Drywall Walls - L 65,280.00 £5,280.00 65,280.00 65,280.00 } 100% 0.00 1,632.00

___|13 Prefunction: Hang Drywail Walls - M 35,773.44 35,773.44 3577344 35,773.44 1 100% 0.00 884.34
Sheet Totals §79,274.88 0.00 679,274.88 679,274.88 0.00 0.00 6§79,274.88|100% 0.00 16,981.87

A DOCUMENT G703 * APPLICATION AND CERTTFICATE FOR PAYMENT * AIA * 1992 *

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.,, WASHINGTON, D.C. 2006

37031992
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A1A Docuent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

Contracior's signed Certification is attached. APPLICATION DATE: 51820186

In tabulations below, amounts are stated 10 the nearest dollar, PERIOD TO: §/31/2018

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A g c [»] E F G o] [ J4 K L
. WORK COMPLETED MATERIALS TOTAL
ITEM) DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Yo BALANCE )
NO. SCHEDULED ORDERS - SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (i/E) TO FINISH RETAINAGE
VALUE VALUE F&G) NOT IN TO DATE (E-D
FORG) {F+G+H)

L3 Prefunctiors: Tape/Finish Drywalt Walis-t 48.960.00 48,860.00 48,560.00 48.960.00 | 100% 0.00 1.224.00
L2 Prefunction: Tape/Finisk Drywall Walls-M 26,830.08 26.830.08 26,830.08 26,830.08 | 100% 0.00 670.75
L3 Prefunction: Wa}l Fire Stopping -~ L 5.440.00 5.440.00 5,440.00 5.440.00 | 100% 0.00 136.00
L3 Prafunction: Wail Fire Stopping - M 2.981.12] 2.981.12 2,881.12 2,981.12 | 100% 0.00 74.53
L3 Prefunction; Frame Ceilings - L 10,880.00 10,880.0C 10,880.00 10,880.Q0 | 100% 0.00 27200
L3 Prefunction: Frame Cellings - M 596224 5.862.24 5.862.24 5.862.24 | 100% 0.00 148.06
L3 Prefuniction: Hang Drywall Cellings/Soffits-L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L3 Prefunction: Hang Drywall Cailings/Sotfits-M 14,824.48 11,824.48 11,824.48 11,824.48 | 100% 0.00 298.11
L3 Prafunction: Tape/Finishk Drywall Ceilings/Soffits-L 21,760.00 21.760.00 21,760.00 21.760.00 | 100% 0.00 544.00
L3 Prefunction: Tape/Finists Drywall Cellings/Soffits-M 11.924.48 11,924.48, 11,824.48 11,824.48 | 100% 0.0 288.11
L5 BOH: Frame Priority Walls - L, 6,000.00 6,000.00 -~ 6,000.00 6,000.00 | 100% 0.00 150.00
L5 8OH: Frame Priority Walls - M 3.288.00 3,288.00 3,288.00 3,288.00 | 100% 0.00 82.20
L5 BOK: Top Out/ Priority Walls Fire Stop - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
LS 80H: Top Out / Priorlty Walls Fire Stop ~M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 164,40
L5 BOH: Frame Metat Stud Walls - L 36,000.00 36.000.00 36,000.00 36,000.00 | 100% Q.00 400.00
L5 BOH: Frame Motat Stud Walls - M 18,728.00 18.728.00 18,728.00 18.728.00 | 100% 0.00 493.20
L5 BOH: Frame Shaft Walls - L. 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 306.00
LS BOH: Frame Shaft Walls - M 6,576.00 8.5876.00 6,576.00 6.576.00 | 100% 0.00 164.40
L5 8OH: Drywalf Sound / Soffit Aseas - L 10,880.00 10,880.00 10,880.00 10,880.60 | 100% 0.00 27200
LS BOH: Drywall Sound / Soffit Areas - M 5,862.24 5962.24 5,962.24 5,862.24 | 100% 0.00 148.06
LS BOH: Frame Soffits - L 21.760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L5 BOM: Frame Soffits - M 11.824.48 11,924.48 11,824.48 11.924.48 | 100% 0.00 298.11
L5 80H: Hang Drywall Walls - L 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1,088.00
L5 BOM; Hang Drywall Walls - M 23,848.96 23,848.86 23,848.86 23,848.86 | 100% 0.00 596.22
L5 BOH: Tape & Finlsh Drywall Walls- L 27,200.00 27.200.00 27.200.50 27 200,00 | 100% 0.00 §80.00
L5 BOM: Tape & Finish Drywall Walls - M 14,205.60 14,305.60 14,905.60 14,905.60 | 100% 0.00 37264
LS BOH: Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 544000 | 100% 0.00 136.00
L5 BOH: Wall Fire Stopping - M 2,981.12 2981.12 2.881.12 2,881.12 | 100% 0.00 74.53
15 BOH: Frame Cellings - L 10,880.00 10.880.00 10,880.00 10.880.00 { 100% 0.00 272.00
L5 BOK: Frame Ceilings - M 5986224 5,862.24 596224 5,962.24 | 100% 0.00 148.06
L5 BOH: Mang Drywali Cellings & Soffits - L. 16,320.00 16.320.00 16.320.00 16,320.00 | 100% 0.00 408.00
1S BOK: Hang Drywali Cellings & Soffits - M 8,943.36 8.843.36 8,943.36 8,843.36 | 100% 0.00 223.58
LS BOW: Tape/Finish Drywall Cellings/Soffits - L 16,320.00 16,320.00 16.320.00 16,320.00 | 100% .00 408.00
15 BOH: Tape/Flnish Drywali Cellings/Soffits - M 8,943.36 8.943.36 8,843.38 8,943.36 | 100% 0.0¢ 223.58

____|L5 Main Bailroom: Frame Priority Walls - L 6,000.00 6,000.00 6,000.00 6,000.00 | 100% 6.00 150.00
Sheet Totals 512,381.76 0.00 512,381.76 512.381.76 0.00 0.00 512.381.76| 100% 0.00 12,809.54

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 %

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON, D.C. 2006

G703-1992
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1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

spiractors s-(gngd Certification is attached. APPLICATION DATE: 51812016

tabulations below, amounts are stated teo the nearest dollar. PERIOD TO: 5/31/2016

se Colunn § on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B8 [+ o E E G ™ l J K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
N} SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) T0 FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TO DATE (E-D
FORG) (F+G+H)

LS Maln Ballroom: Frame Priority Wails « M 3,288.00] 3,288.00 3,288.00 3,288.00 | 100% .00 82.20
LS Main Eallreorn: TO/Priority Walls Flre Stop-L 12,000.00 12,000.00 12.000.00 12,000.00 | 100% 0.00 300.00
LS Maln Ballroom: TO/Prority Wails Fire Stop-M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 164.40
LS Main Balliroom: Frame Metal Stud Walls - L 36,000.00 36,000.20 36,000,001 36,000.00 | 100% .00 900.00
LS Malin Saliroorm: Frame Metal Swd Walls - M 19,728,00 19,728.00 18,728.00 19,728.00 | 100% 0.00 493.20
L5 Main Baliroorm: Frame Shaft Walis - L. 12.000.00 12.000.00 12,000.00 12,000.00 { 100% 0.00 300.0¢
L5 Main Baliroom: Frame Shaft Wails« M 6,576.00 §.576.00 8,576.00 §,576.00 { 100% 0.00 164.40
LS Main Baliroom: Drywalt Sound/Seifit Areas-L 10,880.00 10,880.00 10,880.00 10,880.00 { 100% .00 27200
L5 Main 8allroom: Drywali Sound/Sofflt Areas-M 586224 596224 5,962.24 5,962,241 100% 0.00 148.06
L5 Main Ballroom: Frame Soffits - L 21,760,00 21,760.00 21,760.00 21,760.00 § 100% 0.00 544.00
LS Main 8allroom: Frame Soffits - M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% 0.00 288.11
L5 Main Ballsoom: Hang Drywall Walls - L 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 1.088.00
LS Main Ballroom: Hang Drywall Walls - M 23,848.96 23,848.26 23,848.96 23,848.96 | 100% 0.00 586.22
LS Main Saliror: Tape/Finish Drywall Walis-i 27,200,00 27,200.00 27.200.00 27,200.00 | 100% 0.00 680.00
15 Main Balirom: Tape/Finish Drywall Walls-M 14,505.60 14,905.60 14,905.60 14,805.60 | 100% 0.00 37264
LS Main Baliroom: Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 136.00
LS Main Baliroom: Wall Eire Stopping - M 2,981.12] 2,981.12 2,981.12 2,981.12 { 100% Q.00 74,53
LS Main Batlroom: Frame Celllngs - L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L5 Main Bajlroom: Frame Cellings - M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% Q.00 298.11
L5 Maln Ballreom: Hang Drywall Ceillngs/Soffits-L 59,840.00 59,840.G60 59,840,00 59,840.00 | 100% Q.00 1,496.00
LS Maln Baliroom: Hang Drywall Cellings/Soffits-M 32,792.32 32,792.22 32,792.32 32,792.32 { 100% 0.00 819.81
LS Maln Baliroom: Tape/Finish Drywall Cellings/Soffits-L 59,840.00 59,840.00 59,840.00 59,840.00 { 100% 0.00 1,496.00
LS Main Ballroom: Tape/Finish Drywall Cellings/Soffits-M 32,792.32 32,792.32 32.792.32 32,792.32 | 100% 0.00 g1¢8.81
LS Prefunction: Frame Priority Walis - L 6,000.00 £,000.00 6.000.00 6,000.00 | 100% 0.00 150.00
1.5 Prefunction: Frame Priority Walls - M 3,288.00 3,288.00 3.288.00 3,288.00 | 100% .00 82.20
L5 Prefuncton: Top Out/Priority Walls Fire Stop-L 12,000.00 12.000.00 12,000.00 12,000.00 | 100% 0.00 300.00
L5 Prefunction: Top Qu/Priodity Walls Fire Stop-M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 164.40
{5 Prefunction: Frame Metal Stud Walls - L 36,000.00 36,000.00 36,000.00 36,000.00 | 100% 0.00 3006.00
L5 Prefunction: Frame Matal Stud Walls - M 19,728.00 19,728.00 18,728.00 19,728.00 | 100% 0.00 493.20
LS Prefunction: Frame Shaft Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 300.00
LS Prefunclion: Frame Shaft Walls - M 6,576.00 6.576.00 8,576.00 6,576.00 | 100% 2.00 164.40
LS Prefunction: Deywall Sound/Soffit Areas - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 272.00
LS Prefunction: Drywall Sound/Soffit Areas- M 5,96224 596224 5,962.24 5,962.24 | 100% 0.00 149.06
15 Prefunction: Frame Soffits - L 10,880.00 10.,880.00 10,880.00 10,880.00 | 100% 0.00 272.00

___|L5 Prefunction: Frame Soffits - M 5,962.24 5,962.24 5,962.24 5,962.24 1 100% 0.00 149.06
Sheet Totals 619,392.00 0.00 618,382.00 619,382.00 (.00 0.00 619,392.00| 100% 0.00 15,484.80

JA DOCUMENMT G703 " APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1992
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[A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

sntractor’s signed Certification is attached. APPLICATION DATE: 511872016

tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 513172016

se Column I on Centracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A e c =} € F G » | Jd K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS! PRESENTLY COMPLETED % BALANCE
0. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TG FINISH RETAINAGE
VALUE VALUE {F&QG) (NOTIN TO DATE (E-0)
FORG) (F + &G + H)

L5 Prefunction: Hang Drywali Walls - L, 48,960.00 48,960.00 48,960.00 48,960.00 | 100% 0.00 4.224.00
L5 Prefunction: Hang Drywali Walls - M 26,830.08 26,830.08 26,830.08 26,830.08 | 100% 0.00 870.75
LS Prefunction: Tape/Finish Drywall Walls-L 32,640.00 32.64000 32,640.00 32,640,00 | 100% 0.00 8158.00
L5 Prefunction: Tape/Finish Drywall Walls-M 17,686.72 17.886,72 17,886.72 17.886.72 | 100% 0.00 44717
LS Prefunction: Wall Fire Stopping - L. 5,440.00 5.440.00 5,440.00 5.440.00 | 100% 0.00 136.00
LS Prefunction: Wall Fire Stepping - M 2,981.12 2,981.12 2,981,142 2,981.12 | 100% 0.00 74.53
LS Prefunction; Frame Cellings - 1. 21.760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 544.00
1.5 Prefunction: Frame Cellings - M 11,924.48 11.924.48 11,924.48 11,924.48 | 100% 0.00 298.11
1.5 Prefunction: Hang Crywall Celings/Soffits-L 21,760.00 21,760.00 21,760.00 21.760.00 | 100% 0.00 544.00
L5 Prefunctor: Hang Drywall Celllngs/Soffits-M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% 0.00 298,11
L5 Prefunction; Tape/Finist Drywalt Celllngs/Soffits-L 21,760.00 21.760.00 21,760.00 21,760.00 | 100% 0.00 544.00
L5 Prefunction: Tape/Finish Drywall Cellings/Soffits-M 11,924.48 11,924.48 11.924.48 11,824.48 | 100% 0.00 298.11
1.6: Textured Cellings ¢ Guest Rooms - L 9,216.00 9,216.00 9,216.00 9,216.00 | 100% 0.00 230,40
L6: Textured Cellings & Guest Rooms - M 5,050.37| £.050.37 §,050.37 5.050.37 | 100% 0.00 126.26
L&: Frame Walls - L 20.480.00 20.480.00 20.480.00 20,480.00 | 100% 0.00 512.00
L.&: Frame Walls - M 11,223.04 11.223.04 11,223.04 11,223.04 | 100% 0.00 280.58
L.6; Frame Shaft Liner & Inspection - L 10,240.00 10,240.00 10,240.00 10.240.00 | 100% 0.00 256.00
16: Frame Shaft Liner & Inspection ~ M 5611.52 5,611.52 5.611.52 5.611.52 | 100% 0.00 140.29
L6: HMang Top Orywallinstall Celling Angle -L §,120.00 5,120.00 5,120.00 §,120.00 | 100% 0.00 128.00
1.6: Hang Top Drywall/install Celling Angle -M 2.805.76 2,805.76 2,805.76 2,805.76 | 100% 0.00 70.14
L§&: Fire Caulk Shaft Uner -1 2.048.00 2,048.00 2,048.00 2.048.00 | 100% 0.00 51.20
LG: Fire Caulk Shaft Liner - M 1,122.30 1,122.30 1,122,30 1,122.30 | 100% 0.00 28.08
L&: Compiete Demising Walls Drywail € Fan Coll Unlts. 20,480.00 20,480,00 20.480.00 20.480.00 | 100% .00 512.00
L6; Complete Demising Walls Drywall @ Fan Coll Units-b 11,223.04 11,223.94 11,223.04 11,223.04 | 100% 0.00 280.58
1 6: Frome Shower Valve Walls - L 2.048.00 2,048.00 2.048.00 2.048.00 | 100% 0.00 51.20
162 Frame Shower Valve Walls « M 1,122.30 1,122.30 1,122.30 1,122.30 | 100% 0.00 28.06
18: Frame Shower Valve Walls At Bath Tubs -L 1,024.00 1,024.00 1.024.00 1,024.00 | 100% 0.00 25.60
L6: Frame Shower Valve Walls At Bath Tubs -M 561.15 561,15 561.18 561.18 | 100% 0.00 14.03
LG: Frame Celling ¢ Bathrooms & Vest. -L 5,120.00 5,120.00 5.120.00 5,120.00 | 100% 0.00 128.00
L6: Frame Celling & Bathrooms & Vest, -M 2.805.76 2.805.76 2.805.76 2,808.76 | 100% 0.0 70.14
1.8: Complete Wall Framing € Fan Col Units - L 5,120.00 5.120.00 5,120.00 5,120.00 | 100% 0.00 128.00
1.6: Complete Wall Framing & Fan Coll Unlts - M 2.805.76 2.805.76 2,805.76 2,805.76 | 100% 0.00 70.14
L6 Wall & Ceiling Framing inspections - L 512.00 512.00 512.00 5§12.00 | 100% 0.00 12.80
L&; Wall & Ceiling Framing Inspections - M 280.58 280.58 280.58 280.58 | 100% 0.00 7.01
L6: Wall Insuiation - L 7.680.00 7.680.00 7.680.00 7.880,00 | 100% 0.00 162.00
Sheet Totals 368,480.94 0.00 369,490.94 368,490,894 0.0 0.00 368,480.94 100% Q.00 98,237.27

IA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C, 2006 G703-1992
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JA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMEBER: 48

‘ontractor’s signed Certification is attached. ’ APPLICATION DATE: §/18/2016

1 tabulations below, amounts are stated to the nearest dotlar, PERIOD TO: §/31/2016

'se Column I on Contracts where variable retainage for line items may appfy. ARCHITECT'S PROJECT NO:

A 8 c ] E F G H ] 3 K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORX ORIGINAL CHANGE REVISED  {FROM PREVIOUS PRESENTLY | COMPLETED Y% BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | TEIS PERIOD STORED AND STORED | (1/E) TC FINISH RETAINAGE
VALUE VALUE (F&QG) (NOT IN TODATE (E-)
FORG) {F+G+H)

L6 Wall Insulation - M 4,208.64 4,208.64 4,208.64 4,208.64 | 100% 0.00 105.22
1.6: Hang Drywall @ Walis/Cedlings-L 14,336.00 14,336.00 14,336.00 14,336.00 | 100% 0.00 358.40
L6: Hang Drywall g Walls/Cellings-M 7.856.13 7,856.13 7,856.13 7.856.13 | 100% 0.0C 196.40
L 6: Hang Drywall € Shafts - L 3,072.00 3.072.00 3,072.00 3,072.00 | 100% 0.00 76.80
L6: Hang Drywall ¢ Shafts - M 1,683.48 1,683.46 1,683.46 1,683.46 | 100% ¢.00 42.09
L6: Tape & Finish Orywall - L 32,768.00 32,768.00 32,768.00 32,768.00 | 100% 0.00 819.20
L&: Tape & Finish Drywali - M 17.956.86 17.956.86 17.956.86 17,956.86 | 100% .00 448.92
L&: Fire Caulk Drywall & Shafts- 2,048.00 2,048.00 2,048.00 2,048.00 | 100% 0.00 5120
L6: Flre Caulk Drywall @ Shafts - M 1,122,30 1,122.30 112230 1,122.30 | 100% 0.00 28.06
L7: Textured Celiings @ Guest Hooms - L 8,600.00 9,600.00 9,600.00 9,600.00 | 100% 0.00 240.00
L7: Texaured Cellings @ Guest Rooms - M 5,260.80 5,260.80 5,260.80 5,260.80 | 100% 0.00 131.52
L7: Frame Walls - L 21,600.00 21.600.00 21,600.00 21.600.00 | 100% C.00 540.00
L7: Frame Walls -M 11.836.80 11,836.80 11.836.80 11,836.80 | 100% £.00 295.92
L7: Frame Shaft Liner & Inspection - L. 9,600.00 9,600.00 9,600.00 8.600.00 | 100% 0.00 240.00
L7: Frame Shaft Liner & Inspection- M 5,260.80 5,280.80 5,260.80 5,260.8C | 100% c.o0 131.52
L7: Hang Top Drywallinstall Ceiling Angle - L 4.800.00 4.800.00 4.800.00 4,800.00 | 100% 0.00 120.00
L7: Hang Top Drywall/install Celllng Angle - M 2,630.40 2,630.40 2.630.40 2,630.40 | 100% 0.00 65.76
L7: Fire Caulk Shaft Liner- L 1,920.00 4.820.00 1,820.00 1.920.00 | 100% 0.00 48.00
L.7: Fire Cauik Shaft Liner- M 1.052.16 1,052.16 1.052.16 1,052.16 | 100% 0.0C 26.30
L.7: Complete Demising Walls Drywall & Fan Coll Units-L 19,200.00 19,200.00 19.200.00 19,200.00 | 100% 0.00 480,00
L7: Complete Demising Walls Drywals ¢ Fan Coll Units-M 10,521.60 10.521.60 10,521.60 10,521.60 | 100% 0.00 263.04
L7: Frame Shower Valve Wafis - L 1,920.00 1.920.00 1.920.00 1,920.00 | 100% 0.00 48.00
L7: Frame Shower Vale Walls - M 1,052.16 1,052.16 1,052.16 1,052.16 | 100% 0.00 26.30
L7: Frame Shower Valve Walls At Bath Tubs - L 960.00 960.00 960.00 960.00 | 100% 0.00 24.00
L7: Frame Shower Valve Walls At Bath Tubs - M 526.08 526.08 526.08 526.08 | 100% 0.00 13.15
L.7: Frame Celling ¢ Bathrooms & Vest - L 4,800.00 4,800.00 4.800.00 4,800.00 | 100% 0.00 120.00
L7: Frame Celling @ Bathrooms & Vest. - M 2,630.40 2,630.40 2,630.40 2,630.40 | 100% 0.00 85.76
L7: Complete Walt Framing € Fon Coll Unhts - 1. 4,800.00 4,800.00 4,800.00 4.800.00 | 100% 0.00 120.00
L7: Complete Walf Framing € Fan Coll Units - M 2.630.40 2,630.40 2,630.40 2,630.40 { 100% 0.00 65.76
L7: Wall & Ceiling Framing Inspections - L 480.00 480.00 480.00 480.00 | 100% 0.00 12.00
L7: Wall & Ceillerg Framing Inspections < M 283.04 263.04 263.04 283.04 | 100% 0.00 5.58
L7: Wall Insulation - L 7.,200.00 7.200.00 7,200.00 7.200.00 | 100% 0.00 180.00
1.7: Wall Insulation - M 3,945.60 3,945.60 394580 3.945.60 | 100% 0.00 98.64
L7: Hang Drywall & Walis/Celiings - L 12,960.00 12.860.00 12,960.00 12,960.00 { 100% 0.00 324.00
L7: Hang Orywall @ Wolls/Celilngs - M 7102,08 7.102.08 7,102.08 7.102.08 | 100% 0.00 177.55
Sheet Totals 239,603.71 0.00 239,603.71 239,803.71 0.00 0.00 239,803.711100% 0.00 5,890.09

WA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA < 1992 ¢ -

"HE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1992
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‘A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

niractor's signed Certification is attached. APPLICATION DATE: 5/18/2016

wbulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2016

;¢ Column 1 on Contracts where variable retainage for line iterns may apply. ARCHITECT'S PROJECT NO:

A B c o =3 F e H ] J K L

WORX COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS! PRESENTLY COMPLETED % BALANCE
10. SCHEDULED QRDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED M| T FINISH RETAINAGE
VALUE VALUE (F&G) MNOT IN TO DATE (E-D
FORG) (F+G+H)

L7 Hang Drywall ¢ Shafts - L 2,880.00 2,880,00 2,880.00 2,880.00 § 100% 0.00 72.00
L7: Hang Drywall @ Shafts - M 1,578.24 1.578.24 1,578.24 1.578.24 | 100% Q.00 39.48
L7: Yape & Finish Drywall - L 30.720.00 30,720.00 30,720.00 30.720.00 | 100% .00 768,00
L7: Tape & Finish Drywall - M 16,834.56 16,834.56 16,834,56 16,834,56 | 100% 0.00 420.88
L7: Fire Caulk Drywall § Shafts - L 1,920.00 1,920.00 1,920.00 1.920.00 | 100% 0.00 43.00
L7: Fire Caulk Drywall ¢ Shofis . M 1,052.16 1,052.1¢ 1,052.16 1.0582.16 | 100% 0.00 26,30
L8; Textured Cellings & Guest Rooms.- L 8,640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 216.00
L8: Textured Ceillngs & Guest Rooms - M 473472 4,734.72, 4,734.72 4,734.72 | 100% 0.00 118.37
L8: Frame Walls- L 23,400.00 23,400.00 23,460.00 23,400.00 | 100% 0.00 585.00
L&: Frome Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L8: Frame Shaft Liner & inspection - L. 8,640.00 8,640,00 8,640.00 8,640.00 | 100% 0,00 216.00
L8: Frame Shaft Uner & Inspection - M 4,734,72 473472 4,734.72 4734.72 | 100% 0,00 118.37
L& Hang Top Drywall/install Celling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L8: Hang Top Drywall/install Celling Angle - M 2,367.36 2,367.35 2.367.36 2,367.36 | 100% 0.00 59.18
L&: Fire Caulk Shaft Liner- L 1.728.00 1.728.00 1.728.00 1,728.00 | 100% 0.00 43.20
L8: Fire Cautk Shaft Liner - M 946.94 9468.34 846.94 946.94 | 100% 0.00 2367
1.8: Complete Demising Walls Drywali ¢ Fan Coil Units-L 17,280.0% 17,280.00 17.280.00 17.280.00 { 100% 0.00 432.00
1.8: Complete Demising Walls Drywall & Fan Colt Units-M 9,469.44 9,469.44 8,468.44 9.469.44 | 100% 0.00 236.74
L8: Frame Shower Valve Walls - L 1.728.00 1,728.00 1.728,00 1,728.00 | 100% 0.00 43.20
L8: Frame Shower Valve Walls - M 946.94 946.94 946.94 946.94 | 100% 0.00 2367
L8: Frame Shower Valve Walls At Bath Tubs . L 884.00 864.00 864.00 864.00 | 100% 0.00 21.60
L&: Frame Shower Valve Walls At 8ath Tubs - M 473.47 47347 473.47 473,47 | 100% 0.00 11.84
L8: Frame Celling @ Bathrooms & Vest. - L 4,320.00 4,320.00 4,320.00 4,320,00 | 100% 0.00 108.00
L8: Frame Celling @ Bathrooms & Vest - M 2.387.36 2,367.38 2,367.36 2,367.36 | 100% 0.00 59.18
L&: Complete Wall Framing €0 Ean Colt Units - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L8: Complete Wall Framing € Fan Coll Units - M 2,367.36 2.367.38 2,367.36 2,367.36 1 100% 0.00 59.18
L.8: Wall & Celling Framing Inspections - L 432.00 432.00 432.00 432.00 | 100% 0.00 10.80
18 Wall & Celling Framing Inspections - M 236.74] 236.74 2368.74 236.74 | 100% 0.00 5.82
16 Wall Insulation - L 6.480.00 6,480.00 6,480.00 5.480.00 | 100% 0.00 162.00
18: Wall insulation + M 3.551.04 3.551.04 3.5561.04 3,551.04 1 100% 0.00 88.78
L& Hang Drywall @ Walis/Celtings-L 11,664.00 11,664.00 11,664.00 11,664.00 | 100% 0.00 281.80
L8: Hang Drywall & Walls/Cellings-M 6,391.87 6,391.87 6,391.87 6,391.87 | 100% 0.00 158.80
L8: Hang Drywal! & Shafts - L, 2,592.00 2.592.00 2.582.00 2,582.00 | 100% 0.00 64.80
L8: Hang Drywalt & Shafts - M 1.420.42 1.420.42 1,420.42 1.420.42 | 100% 0.00 35.51

1 1.8: Tape & Finish Drywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 865.60
Sheet Totals 230,848.54 0.00 230,848.54 230,848.54 0.00 0.00 230,848.54| 100% 0.00 $,771.21

1A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ALA * 1992+

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006 G703-1992
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\ Docurent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

atractor’s signed Certification is attached. APPLICATION DATE: 5/18/2016

abulations below, amounts are stated to the nearest dollar, PERIOD TC: 5/31/2016

» Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NC:

\ B c o] E F G H I J K L

WORK COMPLETED MATERIALS TOTAL
M DESCRIPTICN OF WORK CRIGINAL CHANGE REVISED FRCM PREVICUS] PRESENTLY COMPLETED % BALANCE
o. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED ANDSTORED | (I/E)| TOFINISH | RETAINAGE
VALUE VALUE F&G) (MNOT IN TODATE (E-1
FORG) (F+G+H)
L8 Tape & Finish Drywall - M ) 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 364.75
18 Fire Caulk Drywall @ Shafis - L 1,728.00 1,728.90 1,728.00 1,728.00 | 100% 0.00 43,20
L8: Fire Caulk Drywall @ Shafts« M 946 .94 946.94 946.94 046.94 | 100% 0.00 23.67
L9: Textured Cellings @ Guest Rooms - L 8,640.00 8.640.00 8,640.00 8.640.00 | 100% 0.00 216.00
L9: Textured Ceilings @ Guest Rooms - M 4,734.72 473472 4,734.72 4,734.72 | 100% 0.00 118.37
L9: Frame Walls - L 23,400.00 23,400.00 23.400.00 23,400.00 | 100% 0.00 585.00
L9: Frame Walls - M 12,823.20 12,823.20 12,82320 12,823.20 | 100% 0.00 320.58
19: Frame Shaft Liner & Inspection - L 8,640.00 8,640.20 8,640.00 8,840.00 | 100% .00 216.00
L9 Frame Shaft Liner & Inspection - M 4,734,72 4,734.72] 4,734,72 473472 | 100% 0.00 118.37
L9; Hang Top Drywallzinstali Ceiling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L&: Hang Top Diywail/install Cefiing Angle - M 2,367.36 2,367.36 2,367.36 2,367.36 | 100% 0.00 59.18
L9 Fire Caulk Shaft Liner- L 1,728.00 1,728.00 1.728.00 1,728.00 | 100% 0.00 43,20
LS: Fire Cautk Shatt Liner - M 946.94 946.94 946.94 946.94 | 100% 0.00 23.67
19 Complete Demising Walls Drywali @ Fan Coll Units-L. 17,280.00 17,28C.00 17.,280.00 $7.280.00 { 100% Q.00 432.00
L9: Complete Demising Walis Drywall @ Fan Coil Units-M 9,469.44 0,468.44; 9,469.44 9,469.44 { 100% .00 236.74
L9: Frame Shower Valve Walls - L 1,728.00 1,728.00 1,728.00 " 1,728.00 | 100% 0.00 4320
1.9: Frame Shower Valve Walls - M 946.84 946.84 946,94 946.94 | 100% 0.00 23.67
L9: Frame Shower Valve Walls At Bath Tubs - L 864,00 864.00 864.00 854.00 | 100% 0.00 21.60
1.9; Frame Shower Valve Walls At Bath Tubs - M 473.47 473.47 473.47 473.47 | 100% 0.00 11.84
L9: Freme Celling @& Bathrooms & Vest.- L 4,320.00 4,320.00 4,320.00 1 4,320.00 | 100% 0.00 108.00
L9: Frame Celling @ Sathrooms & Vest. - M 2,367.36 2367.36 2.367.36 2,367.36 | 100% 0.00 59.18
1.9 Complete Wall Framing & Fan Coll Units - L 4,320.00 4,320.00 4,220.00 4,320.00 | 100% 0.00 108.00
19: Complete Wall Framing @ Fan Coll Units - M 2,367.36 2,367.26 2,367.36 2,367.36 | 100% 0.00 53,18
1.9 Wall & Celling Framing Inspections - L 432.00 432,00 43200 432,00 | 100% 0.00 10.80
LS; Wall & Celling Framing Inspections - M 236.74 238.74 236.74 236.74 | 100% 0.00 5.92
L9: Wall Insufatlon - L 6,480.00 6,480.00 6.480.00 6,480.00 | 100% 0.00 162.00
19: Wall [nsulation - M 3,551.04 3,551.04 3,551.04 3,551.04 | 100% 0.00 88,78
L9: Hang Drywall @ Walis/Cellings-L 11,664.00 11.,664.00 “11,664.00 11,864.00 ; 100% 0.00 291.60
L8: Mang Drywall & Walis/Ceilings-M 6,391.87 6,391.87 6,391.87 6,391.87 1 100% 0.00 159.80
£.9; Hang Drywall @ Shafis- L 2,592.00 2,592.00 2592.00 2,592.00 | 100% 0.00 54.80
L9: Hang Drywall @ Shats - M 1,420.42 1,420,492 1,420.42 1,420.42 | 100% .00 35.51
L9: Tape & Finish Drywall - L. 26,624.00 26,624.00 26.624.00 26,624.00 | 100% 0.00 865.60
1.9: Tape & Flnish Drywalt - M 14,589.85 14,5898.95 14,589.85 14,589.95 | 100% 0.00 364.75
L9: Fire Caulk Drywall ¢ Shafts -L 1,728.00 1,728.00 1.728.00 1,728.00 | 100% 0.00 43.20
e Fire Caulk Drywali @ Shafts - M 946.94 946.94 946.94 246.94 | 100% 0.00 23.67

Sheet Totals 210.383.38 0.00 210,393.386 210,393.38 0.00 0.00 210,393.361100% 0.00 5,258,83

I1A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 %

HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, B.C. 2006
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JA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

‘ontractor’s signed Certification is attached. APPLICATION DATE: §/18/2016

1 tabuiations below, amounts are stated 1o the nearest dollar, PERIOD TO: 5312016

Ise Column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c o] =3 F G H H J K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOCD STORED AND STORED | {(1/E) TG FINISH RETAINAGE
VALUE VALUE {F&G) MNOTIN TODATE {E-D
FORG) (F+G+H)

110: Textured Cellings ¢ Guest Roems - L 8,540.00 8,640.00 8.640.00 8,640.00 | 100% 0.00 216.00
L10; Textured Cellings & Guest Rooms - M 4,734.72 4,734.72 4,734.72 4,734.72 | 100% 0.00 118.37
L10: Frame Walls - L 23,400.00 23.400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L10: Frame Walls- M 12.823.20 12.823.20 12,823.20 12.823.20 | 100% 0.00 320.58
L10: Frame Shaft Liner & inspaction - L 8,640.00 8.640.00] 8,640,00 8,640.00 | 100% 0.00 216.00
110 Frame Shaft Liner & inspection - M 4,734.72 4,734.72| 4,734.72 4,734.72 | 100% 0.00 418.37
L10: Hang Top Drywalinstall Celling Angle - L 4,320.00 4,320,00 4,320,600 4,320.00 | 100% 0.00 108.00
L10: Hang Top Drywaliinstall Celling Angle - M 2,367.36 2,367.36 2,367.36 2.367.36 | 100% 0.00 59,18
L10: Fire Caulk ShattUner- L 1.728.00 1.728.00 1.728.00 1.728.00 | 100% 0.00 43.20
£10; Fire Caulk Shaft Liner - M 946,94 946.94 846.94 945.94 | 100% 0.00 23.67
110: Complete Demising Walls Drywall & Fan Coll Units-L 17.280.00 17,280.00 17,280.00 17,280.00 { 100% 0.00 432.00
110: Complete Demising Walls Drywall & Fan Colt Units-M 9,469.44 9,469.44 89,469.44 9.469.44 | 100% 0.00 238.74
L10: Frame Shower Valve Walls - L 1.728.00 1.728.00 1,728.00 1,728.00 ; 100% 0.00 43.20
110: Frame Shower Vaive Walls - M 946.94, 948,94 946.94 948.94 | 100% 0.00 23.67
L10: Frame Shawer Valve Walls At Bath Tubs - L 864.00 864.00 864.00 864.00 | 100% 0.00 21,60
L10: Frame Shewer Valve Walls At 8ath Tubs - M 473.47 473.47 473,47 473.47 | 100% 0.00 11.84
L10: Frame Celling ¢ Bathrooms & Vest. - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L10: Frame Celling ¢ Bathrooms & Vest. - M 2,367.36 2.367.36 2.367.36 2.367.36 | 100% 0.00 59.18
L10; Complete Wall Framing € Fan Coil Units - L 4,320.00 4,320.00 4,320.00 4,320.00 { 100% 0.00 108.00
L10: Cernplete Wall Framing € Fan Coll Units - M 2,367.36 2,367.36 2.367.38 2,367.36 1 100% 0.00 5918
L10: Wall & Celling Framing Inspections - L 432.00 432.00 432,00 432.00 1 100% 0.00 10.80
110: Wall & Cellinig Framing Inspections - M 236.74 238.74 236.74 236.74 1 100% 0.00 5.92
L10: Wall Insulation - L 6,480.00 6,480.00 6,480.00 8.480.00 | 100% 0.00 162.00
L10: Wall Insulation - M 3.551.04 3,551.04 3.551.04 3,5851.04 | 100% 0.00 83.78
L10; Hang Drywall & Walis/Cellings-L 11.684.00 11.684,00 11,664.00 11,884.00 | 100% 0.00 291,60
L10: Hang Drywall & Walls/Cellings-M 6.391.87 8,391.87 6,391.87 £.391.87 | 100% 0.00 152.80
L10; Hang Drywall @ Shafts - L 2.582.00 2,582.00 2,582.00 2,592.00 | 100% 0.00 84.30
L10: Hang Drywalt @ Shafts - M 1.420.42 1,420.42 1,420.42 %,420.42 { 100% 0.00 35.81
L10: Tape & Finish Drywall - L 27,648.00 27.648.00 27.648.00 27,648.00 { 100% 0.00 691.20
110 Tape & Finish Drywall - M 15,151.10 15,151.10 18,161.10 15,151.10 | 100% 0.00 378.78
L70: Fire Caulk Drywall ¢ Shafts - L 1.728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 43.20
110 Fire Caulk Drywall @ Shafts - M 946.94 946,94 948,84 946,94 | 100% 0.00 2367
L1 Textured Ceslings @ Guest Rooms - L 8,640.00 8.640.00 8,540.00 8.640.00 { 100% 0.00 216.00
L1: Texwred Celings & Guest Rooms » M 4,734.72 4,734.72] 4.734.72 4,734.72 | 100% 0.00 118.37

|1 Frame Watis - L 23,400.00 23,400.00 23.400.00 23.400.00 | 100% 0.00 £85.00
Sheet Totals 231,488.34 0.00 231,488.34 231.488.34 0.00 0.00 231,488.341100% 0.00 5,787.21

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AJA ~ 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006

GT03-1992
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(A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

sniractor’s signed Certification is attached. APPLICATION DATE: 5/18/12018

tabulations below, amouats are stated to the nearest doliar, PERIOD TO: 5/31/2016

;e Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B jed [»4 £ 3 G M ! J K L

WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORX ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
O, SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE {E-D
FORG) (F+G+H
L11: Frame Walls - M 12,823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L11: Frame Shaft Liner & inspection - L 8,640.00 8,640.00 8,640.00 8.640.00 { 100% .00 216.00
L11: Frame Shaft Liner & inspection - M 4,734.72 473472 473472 473472 | 100% 0.00 118.37
L1: Hang Top Drywaliinstall Ceiling Angle « L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L11: Hang Top Drywaliinstall Celling Angle - M 2,367.36 2,367.35 2,367.36 2,367.36 | 100% 0.00 59.18
L1: Fire Csulic Shaft Liner - 1.728.00 1.728.00 1,728.00 1,728.00 | 100% 0.00 43.20
L1: Fire Caulk Shaft Uner- M 946.94 846.94 846.94 946.94 | 100% 0.00 23.67
L1%: Complete Demising Walis Orywall & Fan Coll Unlts-L 17.280.00 17,280.00 17,280.00 17.280.00 | 100% 0.00 432.00
L11: Complete Demising Watlts Drywall @ Fan Coll UnitssM 9.469,44 9,469.44 8,469.44 9,469.44 | 100% 0.00 23674
{11 Frame Shower Valve Walls - L 1,728.00 1,728.00 1,728.00 1.728.00 | 100% 0.00- 43.20
L11: Frame Shewer Valve Walls - M 946,94 946.94 946.84 946,94 | 100% 0.00 23867
L11: Frame Shower Vaive Walls At Bath Tubs - L 864.00 864.00 884.00 864.00 | 100% 0.00 2160
L11: Frame Shower Valve Walls At Bath Tubs -M 473.47 473.47| 473.47 473.47 | 100% 0.00 11.84
L11: Frame Lelling ¢ Bathrooms & Vest. - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L1%: Frame Celling ¢ Bathrooms & Vest « M 2,367.36 2,367.36 2,367.38 2,367.36 | 100% 0.00 58.18
L11: Complete Wall Framing ¢ Fan Coll Units - L 4,320.00 4,320.00 4.320.00 4,320.00 | 100% 0.00 108.00
L71: Complete Weall Framing @ Fan Coll Unlts - M 2,357.35 2.367.35] 2.367.38 2,387 .36 | 100% 0.00 59.18
L11: Wall & Celling Framing inspections - L 432.00 432.00 432.00 432.00 | 100% 0.00 10.80
L11: Wall & Cefling Framing laspections « M 2368.74 236.74, 236.74 236.74 | 100% 0.00 592
£11: Wall (nsulation = L 6.480.08 5.480.00 6.480.00 6.480.00 | 100% 0.00 162.00
L11: Wall Insulation - M 3,651.04 3.851.04 3,551.04 3,551.04 | 100% 0.00 83.78
L1%: Hang Drywall & Walls/Ceilings-L. 11.664.00 11,664.00 14,664.00 11,664.00 | 100% 0.00 281.60
(1%: Hang Drywall ¢ Walls/Cellings-M 5,391.87 6.391.87 6,391.87 5,391.87 | 100% 0.00 152.80
L1 Hang Drywall @ Shafts - L 2,582.00 2,582.0C 2,592.00 2,592.00 | 100% 0.00 64.80
L1%: Hang Drywall @ Shafts - M 1,420.42] 1,420.42 1,420.42 1,420.42 | 100% 0.00 35.51
L41: Tape & Finish Drywall - L 27,648.00 27,648.00 27,648.00 27.648.00 | 100% 0.00 894.20
L% Tepe & Finish Drywall - M 15,151.10 15,151.10 15,181.10 15,151.10 | 100% .00 378.7¢8
11: Fire Caulk Orywall @ Shafts - L 1,728.00 1,728.00 1.728.00 1,728.00 | 100% 0.00 43.20
L1 Fire Caulk Drywail & Shafts- M 846.94 946.84 946.94 946.94 | 100% 0.00 23.87
L12: Textured Cellings @ Guest Rooms - L 8.640.00 8.6840.00 8,640.00 8,640.00 | 100% 0.00 216.00
L12: Textured Cellings & Guest Rooms - M 4,734.72 4.,734.72 4,734.72 4,734.72 1 100% 0.00 118.37
L12: Frame Walls « L 23,400.00 23,400.00 23,400.00 23.400.00 | 100% 0.00 585.00
L12: Frame Walls - M 12,823.20 12,823.2¢ 12.823.20 12,823.20 | 100% 0.00 320.58
L12: Frame Shaft Liner & inspection-L 8,640.00 8.640.00 8,640.00 8,640.00 | 100% 0.0 216.00
L12; Frame Shaft Liner & irspection - M 4,734,772 473472 4,734.72 4,734,72 | 100% 0.00 118.37
18heet Totals 220,911.34 0.00 220,911.54 220,911.54 0.00 0.00 220.911.541100% 0.00 5,522.79
A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 992 *
IE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GT03-1992
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\ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

Meactor’s signed Certification is attached. APPLICATION DATE: §/18/2018

abulations below, amounts are stated [o the nearest doliar, PERIOD TO: 5/31/2016

: Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

. B [o] B E F G H f J K L

WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  jFROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
=) SCHEDULED ORDERS SCHEDULED § APPLICATION { THIS PERIOD STORED AND STORED | (1/€) TO FINISH RETAINAGE
VALUE VALUE F&d) (NROT IN TO DATE (E-D
FORG) (F+G+H)

112 Hang Top Drywallinstall Celiing Angle -L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L12: Hang Top Drywail/install Celling Angle - M 2,367.36 2.367.36 §2,367 2.367.38 | 100% 0.00 58.18
L12: Fire Caullkc Shaft Uiner - L, 1.728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 43.20
12 Fire Caulk Shatt Liner - M 846.94 946.¢4 9456.94 946,94 1 100% C.00 2367
L12: Complete Demising Walls Drywall ¢ Fan Coll Units-L 17,280.00 17,280.G0 17,280.00 17.280.00 | 100% 0.00 432.00
L12: Complete Demising Walls Drywall & Fan Coll Units-M 9.469.44 $.469.44 8,469,44 9,469,44 | 100% 0.00 236.74
112: Frame Shower Valve Walls - L 1.728.00 1,728.00 1,728.00 1,728.00 | 100% ¢.00 43.20
L12: Frame Shower Valve Walls - M 846.94 946,94/ ' 946,94, $46.94 | 100% 0.00 23.57
112: Frame Shower Valve Walls At Bath Tubs - L 864.00 854.00 864.00 864.00 | 100% £.00 21.60
112 Frame Shewer Valve Walls At Bath Tubs - M 473.47 473.47 473.47 473.47 | 100% 0.00 11.84
L12: Frame Celling @ Bathrooms & Vest. - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L12: Frame Celling & Bathrooms & Vest.- M 2,367.36 2.367.36 2.367.36 2,3567.35 | 100% 0.00 59.18
£12: Complete Wall Framing @ Fan Coll Units - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
112 Complete Wall Framing € Fan Colt Units - M 2,367.38 2.367.36 2.367.36 2.367.36 | 100% C.00 59.18
L12: Wall & Celling Framing Inspections - L 432.00 432.00 432.00 43200 § 100% 0.00 10.80
112 Wall & Cefling Framing Inspections - M 236.74 236.74 236.74 236,74 | 100% 0.00 592
L12: Wall Insulation - L 6,480.00 6,480.00 6,480.00 6,480.00 | 100% 0.00 162.00
L12: Wall Insulation - M 3.551.04 3,551.04 3,551.04 3,551.04 | 100% 0.00 88.78
L12: Hang Orywall @ Walis/Cellings-L 11.664.00 11,664.00 11,664.00 11,664.00 | 100% 0.00 291.80
L12: Hang Drywall & Walls/Cellings-M 6,381.87 6,391.87 8.391.87 $,381.87 | 100% 0.00 158.80
L12: Hang Drywall € Shafts - L 2,592.00 2.592.00 2,592.00 2.592.00 | 100% 0.00 84.80
L12: Hang Drywall @ Shafis - M 1,420,42 1.420.42; 1.420.42 1,420.42 | 100% .00 35.51
L12: Tape & Bintsh Orywall - L 26,624.00 26,624.00 26,624.00 26.624.00 | 100% 0.00 665.60
L12: Tape & Finish Drywatl - M 14,589.95 14,589.95 14.5892.95 14,589.95 | 100% Q.00 364.75
L12: Fire Caulk Drywall ¢ Shafts - L. 1,728.00 1,728.00 1,728.00 1,728.00 | 100% 6.00 43,20
L12: Fire Caulk Drywall @ Shafts - M 946.94 946.94 946.94 946.94 | 100% 0.00 2367
L14: Texaured Cellings & Guest Rooms - L 8,840.00 8,640.00 8,840.00 8,640.00 | 100% .00 218.00
L14: Textured Cellings @ Guest Rooms - M 4,734.72 4,734.72 4,734.72 4.734.72 | 100% 0.00 118.37
L14: Frame Walts - L 23,400.00 23.400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L14: Frame Walls - M 12.823.20 12.823.20 12.823.20 12,823.20 | 100% 0.00 320.58
L14: Frame Shatt Liner & Inspection - L 8,640.00 8,640.00 8,640.00 8,840.00 § 100% 0.00 218.00
L14: Frame Shaft Liner & Inspection - M 4,734,72 4,T34.72] 4,734.72 4,734,721 100% 0.00 118.37
L14: Hang Top Drywallinstall Celling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 § 100% 0.00 108.00
L14: Hang Top Drywallinstall Celling Angle - M 2.367.36 2.367.36 2,357.36 2,367.35 } 100% 0.00 59.18
L14: Fire Caullk Shaft Liner - L 1,728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 43.20
Sheet Totals 201,543.83 0.00 201,543.83 201,543.83 0.00 0.00f -201,543.83] 100% 0.00 5,038.60

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 =

E AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006 G703-1992
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1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining APPLICATION NUMBER: 19

ontractors signed Certification is attached. APPLICATION DATE: £/18/2016

| tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2018

se Calumn ] on Contracts where variable retamage for line items may apply. . ARCHITECT'S PROJECT NO:

A 8 c o 3 F G H ! J K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS) PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TG FINISH RETAINAGE
VALUE VALUE (F&G) NOTIN TODATE (E-1)
FORG) (F+ G+ H}

114: Fire Caulk Shaft Liner - M 948,94 946.94 946.94 946.94 | 100% 0.00 23.67
114: Complete Demising Walls Drywalt & Fan Call Units-L 17.280.00 17.280.00 $17.280 17,280.00 | 100% 0.00 432.00
1L14: Complete Demising Walls Drywsll ¢ Fan Coll Units-M 9,458.44 9,469.44 9,469.44 9,469.44 | 100% 0.00 23674
114: Frame Shower Valve Walls - L 1,728.00, 1.728.00 1,728.00 1.728.00 | 100% 0.00 43.20
L14: Frame Shower Vaive Waolls - M 946.94| 946.94 946.94 946.94 | 100% 0.00 23.67
L34: Frame Shawer Valve Walls At Bath Tubs - L 864.00 864.00 864.00 864.00 | 100% 0.00 2180
L14: Frame Shower Valve Walls At Bath Tubs - M 473,47 473.47 473.47 473.47 | 100% 0.00 11.84
114: Frame Celling & Bathrooms & Vest - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L14; Frame Celiing @ Bathrooms & Vest - M 2,367.36 2,367.36 2,367.36 2.367.36 | 100% 0.00 50.18
L14: Complete Wall Framing € Fan Co#f Unlts - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 108.00
L14: Complete Wall Framing & Fan Coif Units - M 2,367.36 2,367.36 2,367.36 2,367.36 | 100% 0.00 59.18
114: Wall & Celllng Framing Inspections - L 432.00 432.60 432.00 432.00 | 100% 0.00 10.80
L14: Wall & Celling Froming Inspections « M 236.74 236,74 238,74 236.74 | 100% 0.00 5.92
L14: Wall Insulation - L 6.480.00 8,480.00 6,480.00 6,480.00 | 100% 0.00 162.00
L13: Wall Insulation - M 3.551.04 3.551,04 3.551.04 3.551.04 | 100% 0.00 88.78
L14: Hang Drywail ¢ Walls/Cellings-L 11,664.001 11,664.00 11.664.00 11,664.00 | 100% 0.00 291,60
L14: Hang Orywall & Walls/Celfings-M 6,391.87 6,391.87 5,391.87 8,391.87 | 100% 0.00 159.80
L14: Kang Drywall ¢ Shafts - L. 2.592.00 259200 2592.00 2,592.00 | 100% 0.00 §4.80
L14: Mang Orywatl ¢ Shafts - M 1.420.42 1,420.42) 1.420.42 1,420.42 | 100% 0.00 35.51
L13: Tape & Finish Drywall - L 27.648.00 27,648.00 27.648.00 27,648.00 | 100% 0.00 691.20
114: Tape & Anish Drywall - M 15,151.10 15,151.10 15,151.10 15,151.10 | 100% 0.00 378.78
L14: Fire Caulkk Drywal! & Shafls - L 1,728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 43.20
L14; Fire Caulk Orywall 2 Shafts - M 946.94 848,84 948.94 946.94 | 100% 0.00 23.67
L15: Texturedt Colilngs ¢ Guest Rooms - L 8.640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 216.00
L1S: Textured Cellings ¢» Guest Reoms - M 4,734.72 4,734.72 473472 4,734.72 | 100% 0.00 118.37
L1S: Frame Walls - L 23.400.00 23.,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L15: Frame Walis - M 12.823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L15: Frame Shaft Liner & Inspection - L §,320.00 . 8,320.00 8.320.00 §,320.00 | 100% 0.00 208.00
L15: Frame Shaft Liner & Inspection - M 4,558.36 4,559.38 4,558.36 4,559.36 | 100% 0.00 113.98
L15: Hang Top Orywallfinstall Ceiling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L15: Hang Top Drywall/instali Celling Angle - M 2.279.68 2,279.68 227968 227668 ] 100% 0.00 56.89
L15: Fire Caulic Shaft Uner - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41.80
L1S: Fre Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L15: Complete Demising Walls Drywall @ Fan Cail Units-L 16,640.00 16,640.00 16,6840.00 16,640.00 | 100% 0.00 418.00
L15: Complete Demising Walls Drywall ¢ Fan Cail Units-M 9,118.72 9,118.72 2,118.72 9,118.72 | 100% 0.00 227.97
Sheet Totals 220,577.17 0.00 220,577.17 22057717 0.00 0.00 220,577.171100% 0.00 5.514.43

IADOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1992 *

HE AMERICAN INSTITUTE OF ARCEETECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON, D.C. 2006 G703-1992
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4 Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractor’s signed Certification is attached, APPLICATION OATE: 5/18/2018

tabulations below, amounts are stated 10 the nearest dollar, PERIOQ TO: 5/31/2018

e Column X on. Contracts where variable remainage for line items may apply. ARCHITECT'S PROJECT NO-

LY B Cc D E F G H ¥ J K L

WORK COMPLETED MATERIALS TOTAL
3 CESCRIPTION OF WORK CORIGINAL CHANGE REVISEQ FROM PREVIQUS PRESENTLY COMPLETEQ % BALANCE
0. SCHEDULED QRDERS SCHEQULED § APPLICATION | THIS PERIOC STOREQ AND SYOREO | (1/5) TO FINISH RETAINAGE
VALUE VALUE (F&G) MNOTIN TO OATE (E-T)
FORG) {F+G+H)

115: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1.664.00 { 100% 0.00 41.60
L15: Frame Shower Valve Walls - M 911.87| 911.87 $912 911.87 | 100% 0.00 22.80
L15: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L15: Frame Shower Valve Walls At Bath Tubs - M 455,94 455,841 " 455.84 455.94 | 100% 0.00 1140
L15: Frame Celiing ¢ Bathrooms & Vest - L 4,160.00 4,160.00 4.160.00 4,160.00 | 100% 0.00 104.00
L15: Frame Cefiing & Bathrooms & Vest - M 2279.68 2,279.68 2,273.68 2,279.68 | 100% 0.00 558.99
L15: Complete Wall Framing © Fan Coll Units - L 4,160.00 4,160,00 4,160.00 4,160.00 | 100% 0.00 104,00
L15: Complete Wall Framing & Fon Col Units - M 227368 2.279.58 227968 2,279.68 { 100% 0.00 58.99
L15; Wall & Celiing Framing Inspections - L. 416.00 4186.00 416.00 418.00 { 100% 0.00 10.40
L15; Wall & Celling Framlag Inspections - M 227.97 227.97 227.97 227,97 | 100% 0.00 5.70
£15: Wall Insulation - L. 6,240.00 6.240.00 £.240.00 6.240.00 | 100% 0.00 186.00
L15: Wall Insulation « M 3,418,52 3,418.52 3.418.52 3,419.52 | 100% 0.00 85.49
L15: Hang Drywall £ Walls/Celllngs-L. 11,232.00 11.232.00 11,232.00 11.232.00 | 100% 0.00 280.80
L15: Hang Drywall ¢ Walls/Celllngs-M 6.155,14 6.155.14. 6.185.14 6,155.14 | 100% 0.00 153.88
L15: Hang Drywall @ Shafts - L 2.496.00 2,486.00 2,496.00 2.496.00 : 100% 0.00 82.40
L15: Hang Drywall @ Shafts - M 1,367.81 1.367.81 1,367.81 1.367.81 1 100% 0.00 3420
L15: Tape & Finish Drywall - L 28,624.00 26,624.00 28.624.00 28,624.00 | 100% 0.00 865.80
L15: Tape & Flnish Drywall - M 14,589.95 14,589.95 14,5898.95 14,568.95 { 100% 0.00 384,75
1.15: Fire Caulk Drywali ¢ Shafts - L 1,.664.00 1.684.00 1,664.00 1,664.00 | 100% 0.00 41.60
L15: Fire Caulk Drywat €6 Shafis - M 811.87 911,87 911.87 911.87 | 100% 0.00 22.80
116: Textured Cellings & Guest Rooms -1 8.320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 208.00
116: Textured Cellings ¢ Guest Rooms - M 4,559.36/ 4,559.36 4,559.36 4,559.36 | 100% 0.00 113.88
L16: Frame Walls - L 23,400.00 23.400.00 23,400.00 23,400.00 | 100% 0.00 585,00
116 Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
£16: Frame Shaft Liner & Inspection - L. 8,320.00 8.320.00 8.320.00 8.320.00 { 100% 0.00 208.00
116: Frame Shaft Liner & Inspection . M 4,559.36 4.558.36 4,559.36 4,559.36 | 100% 0.00 113.98
L16: Hang Top Drywallinstatt Celling Angle - L 4,160.00 4,180.00 4,180.00 4,160.00 | 100% 0.00 104.00
116: Hang Top Drywall/install Celling Angle - M 2279.68 2,279.68 2.279.68 2,279.68 | 100% 0.00 56.99
L16: Fire Caulk Shaft Liner- L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41,60
£16: Fire Caulk Shatt Liner - M 911.87 911.87) 311.87 911.87 | 100% 0.00 22.80
116: Complete Demising Walls Drywal! @ Fan Coll Units-L 16,640.00 16,640.00 16,640.00 18,640,00 | 100% 0.00 418.00
L16: Complete Demising Walls Drywall & Fan Coll Units-M 9,118.72 9,118.72 8,118.72 9,118.72 | 100% 0.00 227.97
L16: Frame Shower Valve Walls - L. 1,664.00 1,664.60 1.684.00 1,664.00 | 100% 0.00 41.60
L16: Frame Shower Valve Walls « M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L16: Frame Shower Valve Walis At Bath Tubs -~ L 832.00] g832.00 832.00 £32.00 | 100% 0.00 20.80
Sheet Totals 192,251.49 0,00 192,251.48 192.251.48 0.00 0.00 192,251.481100% 0.00 4,806.29

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 * .
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4 Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractor's signed Certification is atached, APPLICATION DATE: 511872016

abulations below, amounts are stased to the nearest dollar. PERIOD TO: §/31/2016

: Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c ) D £ F G H | Jd K L

WORK COMPLETED MATERIALS TOTAL
™ DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS; PRESENTLY COMPLETED % BALANCE
o. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERICD STORED AND STORED | {{/E) TO FINISIH RETAINAGE
VYALUE VALUE (F&G) NOT IN TO DATE (E-T)
FORG) (F+ G+ H)

{16: Frame Stower Vaive Walls At Bath Tubs -M 455,894/ 455.94 455,94 i 455,94 | 100% 0.00 11.40
L16: Frame Celling & Bathrooms & Vest. -1 4,1680.00 4,160.00 $4,160 4,160.00 | 100% 0.00 104.00
116! Frame Celling @ Bathrooms & Vest. - M 2,279.68 2279.68 2,279.68 . 2279.68 [ 100% 0.00 56.99
116: Complete Wall Framing 2 Fan Coil Usits - L 4,160.00 4,160.00 4,160.00 4.160.60 | 100% 0.00 104.00
L16: Complete Wall Framing & Fan Coll Units - M 2,279.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 56.99
L16: Wall & Celling Framing Inspections - L 416,00 416.00 416.00 416.00 | 100% 0.00 10.40
L16: Wall & Ceiling Framing Inspections - M 22797 227.97) 227.97 227.87 1 100% 0.00 5.70
L16: Wall Insulation - L 6.240.00 6.240.00 8,240.00 6.240.00 | 100% 0.00 156.00
L16: Wall insulation - M 3.419,52 3.419.52 3.419.52 3,419.52 | 100% 0.00 85.49
L16: Hang Drywall @ Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11.232.00 | 100% 0.00 280.80
L16: Hang Drywall @ Walis/Ceillngs-M . 8,155.14 $,155.14 6,135.14 6,155,14 | 100% 0.00 153.88
L16: Hang Drywall @ Shafts - L. 2,496.00 2,496.00 2.486.00 2,496.00 | 100% 0.00 62.40
L16: Hang Drywall @ Shafts - M 1,367.81 1,367.81 1,367.81 1,367.81 1 100% 0.00 34.20
L16: Tape & Finish Drywall - 1. 26,624.00, 26,624.00 26,5824.00 26,624.00 1 100% 0.00 665.60
116: Tape & Finish Drywalf - M 14,589.95 14,589.95 14,588.95 14,589.95 | 100% 0.00 i 364.75
L16: Fire Caulk Drywall ¢ Shafts - L 1.664.00 1,664.00 1.,664.00 1.664.00 { 100% 0.00 41.60
L16: Fire Caulk Drywall ¢ Shafts - M 811.87 911.87 911.87 911.87 { 100% 0.00 22.80
L17: Textured Cellings ¢ Guest Rooms - L 8,320.00 8,320.00 8,320.00 : 8,320.00 { 100% 0.00 208.00
L17: Textured Cellings @ Guest Rooms - M 4,559.36 4,559.36 4,559.36 4,569.36 ; 100% 0.00 113.98
LI7: Frame Walis - L 23,400.00 23,400.00 23,400.00 23.400.00 1 100% 0.00 585.00
L17: Frame Walls - M 12,823.20 12.823.20 12,823.20 12,823.20 { 100% 0.00 320.58
L17: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% o.00 208.00
L17: Frame Shaft Liner & Inspection-M 4,559.36 4,559.36 4,559.36 4,55%:36 | 100% Q.00 113.88
L17: Hang Top Drywaltfinstall Celling Angle - L 4,160.,00 4,160.G0 4,160.00 4,160.00 { 100% 0.00 104.00
L17: Hang Top Drywallfinstall Celling Angle - M 2,275.68 2,279.68 2,279.68 2.279.68 { 100% 0.00 56.99
L17: Fire Caulk Shaft Liner - L 1,664.00 1,664,60 1.664.00 1,664.00 1 100% i 0.00 41.60
L17: Fire Cautk Shaft Liner - M 911.87 911.87 911.87 911.87 [ 100% 0.00 22.80
L17: Compiete Demlsing Walis Drywal) ¢ Fan Coll Units-L 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
117: Complete Demising Walis Drywall ¢ Fan Cofl Unlts-M 9,118.72 9,118,72 8,118.72 9,118.72 | 100% 0.00 227.97
L17: Frame Shower Vaive Walls - L 1,664.00 1,664,00 1,664.00 1,664.00 | 100% 0.00 41.6C
L17: Frame Shower Vaive Walls - M 911.87 911.87 911,87 911.87 | 100% 0.00 22,80
L17: Frame Shower Viaive Walls At Bath Tubs - L 832.00 832.00 832,00 832.00 | 100% 0.00 20,80
L17: Frame Shower Vaive Walls At Bath Tubs - M 45594 455.94 45594 455.94 | 100% 0.00 11.40
L17: Frame Ceiling © Bathrooms & Vest - L 4,160.00 4,150.00 4,160.00 : 4,160.00 | 100% 0.00 104.00
L17: Frame Cefling ¢ Bathrooms & Vest. - M 2,279.68 2,275.68 2.279.68 2.279.68 | 100% 0.00 56.99
Sheet Totals 195,738.24 000 186.738.24 195,738.24 0.00 0.00 185,739.241100% 0.00 4,893.48

A DOCUMENT G703 ~ APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1952 *
[E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006 GT03-1992
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& Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. conizining APPLICATION NUMBER: 19

ntractor’s signed Certification is attached. APPLICATION DATE: 5/18/2016

wbulations below, amounts are stated to the nearest dollar. PERICD TO: §/31/2016

& Column I on Contracts where variable retainage for line itess may apply. ARCHITECT'S PROJECT NO:

Y B8 c D E F <] H 1 J K L

WORK COMPLETED MATERIALS TOTAL
™ DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
0. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I1/E) TO FINISH RETAINAGE
VALUE VALUE {F&G) NOTIN TO DATE (E-])
FORQG) (F+G+H)

117: Complete Wall Framing & Fan Coill Units - L 4,160.00 4,160.00 4,160.00 4,1860.00 | 100% 0.00 104.00
£17: Complete Wall Framing & Fan Coll Units - M 2,279.68 2,272.88 $2,280 2,279.68 | 100% 0.00 56.99
117: Wall & Celling Framing Inspections - L 415,00 416.00 416.00 416.00 | 100% 0.00 10.40
117 Wall & Celling Framing Inspections - M 227.97 227.87] 227.97 227.87 | 100% 0.00 5.70
L17; Wall Insutation - L 6,240.00 6,240.00 6,240.00 6,240.00 | 100% 0.00 156.00
L17: Wall Insulstion - M 3,419.52 3.419.52 3.419.82 3.418.52 | 100% 0.00 85.49
117: Hang Drywsh & Walis/Cellings-L. 11,232.00 11.232.00 11.232.00 11.232.00 | 100% 0.00 280.80
L17: Hang Drywsll & Walis/Cellings-M 6,155.14] 6,155.14 6,155.14 6,155.14 | 100% 0.00 153.38
L17: Hang Drywall @ Shafis - L 2,496.00 2.496.00 2,496.00 2,496.00 | 100% 0.00 82.40
L17: Hang Drywall @ Shafts - M 1.367.81 1.367.81 1.367.81 1,367.81 | 100% c.00 34.20
L17: Tape & Finish Drywali - L 28,624.00 26,624.00 26.624.00 26,624.00 | 100% 0.00 665.60
L17: Tape & Finish Drywall - M 14,589.95 14.589.85 14,589.95 14,588.95 | 100% 0.00 364.75
L17; Fire Caulk Drywall ¢ Shafts - L 1,664.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 41.60
L17: Fire Caulk Drywall @ Shafts - M 911.87] 911.87 911.87 911.87 | 100% 0.00 22.80
L18: Yextured Cellings & Guest Roams - L 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 208.00
L18: Textured Ceilings ¢ Guest Rooms « M 4,558.36 4,559.35 4,559,368 4,559.36 | 100% 0.00 113.98
L1 Frame Walls - L 23,400,00 23,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L18: Frame Walls - M 12,823.20 12,823.20 12.823.20 12,823.20 | 100% 0.00 320.58
L18: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L18: Frame Shaft Uner & Inspection - M 4,559.36 4,558.38 4,589,356 4,559.36 | 100% 0.00 113.98
118 Hang Top Orywallinstall Cedfing Angle - L 4,160.00 4,160.08 4,160.00 4,160.00 | 100% 0.00 104.00
118 Hang Top Crywall/install Cefing Angle - M 227968 2,278.68 2,279.68 2,279.68 | 100% 0.00 56.99
118 Fire Caulk Shaft Liner- L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41.60
118 Flre Caulk Shaft Liner ~ M 911.87 911.87) 911.87 911.87 | 100% 0.00 22.80
118: Complete Demising Walls Drywall @ Fan Coll Unlts-L 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
118: Complete Demising Walls Drywall @ Fan Coil Units-M 9,118.72 9,118.72 9.118.72 9,118.72 | 100% 0.00 22797
L18: Frame Shower Valve Walls - L 1,664.00 1.664.00 1,664.00 1,664.00 | 100% 0.00 41,60
L1&: Frame Shower Valve Walls - M 911.87 811.37 911.87 911.87 | 100% 0.00 22.80
L18; Frame Shower Valve Wails At Bath Tubs - L 832.00 a32.00 832.00 832.00 | 100% Q.00 20.80
L18: Frame Shower Valve Walls At 8ath Tubs - M 455,84/ 455.94 455,94, 455,94 | 100% 0.00 11.40
L18: Frame Celling & Bathrooms & Vest - L 4,160.00 4,160.00 4,160.00 4.150.00 { 100% 0.0Q 104.00
L18: Frame Celling ¢» Sathrooms & Vest, - M 227968 227968 2.279.68 2.279,68 | 100% 0.00 56.99
L18: Complete Wall Framing 0 Fan Coll Units - L 4,160.00 4,160,00 4,160.00 4,160.00 | 100% 0.00 104.00
L18; Complete Wall Framing @ Fan Coll Units « M 2.279.68 2,273.68 2,279.68 2.279.68 | 100% 6.00 56.99
118: Wall & Celiling Framing Inspections - L. 416.00 416,00 416.00 416.00 | 100% 0.00 10.40
Sheet Totals 195,699.30 0.00 195,699.30 195,699.30 0.00 0.00 195,699,30{100% 0.00 4,892.48

& DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 ¥

[E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GT03-1992
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& Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 19

ntractor’s signed Certification is attached, ) APPLICATION DATE: 5/18/2018

abulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2016

= Column 1 on Contracis where variable retainage for line iterns may apply. ARCHITECT'S PROJECT NO:

\ B Cc D E F G H 1 J K L

WORK COMPLETED MATERIALS TOTAL
™M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED |FROM PREVIOUS| PRESENTLY COMPLETED % 8ALANCE
2 SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G (NOT IN TO DATE (E-D
FORG) (F+G+H)

L18: Wall & Celiing Framing Inspections - M 227.97 227.97) 227.97 22737 | 100% 0.00 5.70
L18: Wall insutation - L 6.240.00 6.240.00 6.240.00 6,240.00 | 100% 0.00 156.00
L18: Wall Snsulation - M 3.419.52 3.419.52 3.419.52 3.419.52 | 100% 0.00 85.49
L12: Hang Drywali & Walls/Cellings-L 11.232.00 11.232.00 11,232.00 11.232.00 | 106% 0.00 280.80
18: Mang Drywall & Walls/Collings-M 6,155.14 6.155.14 6,156.14] 8.155.14 | 100% 0.00 153.88
L18: Hang Drywall ¢ Shafts - L 2.496.00 2,496.00 2.496.00 2,486.00 | 100% 0.00 62.40
L18: Hang Drywall ¢ Shafts - M 1.367.81 1.367.81 1,367.81 1.367.81 | 100% 6.00 34.20
L18: Tape & Finish Orywali « L 26624.00 26.624.00 26,624.00 26.624.00 | 100% 0.00 665.60
1.18; Tape & Finish Deywatt - v 14,589.95 14.589.95 14.583.95 14,589.95 | 100% 0.06 364.75
L18: Fire Caulk Drywall @ Shafis - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41,60
118: Fire Coulk Drywall @ Shafts - M 911.87 91187 911.87 911.87 | 100% 0.00 22.80
L19: Textured Cellings @ Guest Rooms - L 8,320.00 8.320.00 8.320.00 8,320.00 | 100% 0.00 208.00
119 Textured Cellings @ Guest Rooms - M 4,559.36 4,559,368 4,559,356 4,859.36 | 100% 0.00 113.98
L19: Frame Walls - L. 23.400.00 23.400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L19: Frame Walls - M 12,823.20 12,823.20 12.823.20 12.823.20 | 100% 0.00 320.58
L19: Frame Shaft Liner & Inspection - L. 8.320.00 8,320.00 8,320,00 8,320.00 | 100% 0.00 208.00
L19; Frame Shaft Liner & Inspection « M 4,559.36 4,559.35 4,559.36 4,559,36 | 100% 0.00 113.98
L19: Hang Top Drywaltinstall Celling Angle - L 4,160,00 4,160.00 4,160.00 4,160.00 | 100% Q.00 104.00
L19: Hang Top Drywallinstzli Celling Angle - M 2,279.68 227468 2,279.68 2,2792.68 | 100% 0.¢0 56.99
L19: Fire Caulk Shaft Liner » L 1,664.00 1.684.00 1.664.00 1,664.00 | 100% 0.60 41.60
1.19: Fire Caulk Shatt Liner - M 911,87 911.87 911.87 911.87 | 100% 0.00 22.80
1.19: Complete Dermnising Walls Drywall @ Fan Coll Units-L 16.840.00 18.5840.00 16,640,00 16,640.00 | 100% 0.00 416.00
L19: Complete Demising Walls Drywall @ Fan Coll Units-M 9,118.72 9,118,72 9,118.72 9,118.72 | 100% Q.00 227.97
119: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.80
L19: Frame Shower Valve Walls - M 911,87 911.87 911.87 911.87 | 100% 0.00 22.80
L19: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% Q.00 20.80
L19: Frame Shower Vaive Walls At Bath Tubs - M 455.94 455.94 455.94 455.94 1 100% 0.00 11.40
L19: Frame Celling & Bathrooms & Vest. - L. 4,160.00 4,160.00 4,160.00 4,160.00 { 100% 0.00 104.00
119: Frame Ceiling @ Bathrooms & Vest. - M 227968 2.279.68 2,279.68 2,279.68 | 100% 0.00 56,99
L18: Complete Wall Framing ¢ Fan Coil Units - L 4,160.00 4,160.00 4,160.00 4,160.00 { 100% 0.00 104.00
L19: Complete Wall Framing @ Fan Colt Units - M 2.279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 56,99
L19: Wall & Celling Framing Inspections - 1. 416.00 418.00 416.00 416.00 | 100% 0.00 10.40
L19: Wall & Ceiling Framing Inspections « M 227.97 227.97 22787 227.97 | 100% 0.00 570
L19: Wall Insutation - . 6,240.00 8,240.00 6,240.00 6.240.00 | 100% 0.00 156.00
L19: Wall Insulation - M 3.418.52 3.419.52 3,419.52 3,418.52 | 100% 0.00 85,48
Sheet Totals 198.731.11 0.00 198,731,141 198,731.11 0.00 Q.00 198,731.111 100% .00 4,968.28

& DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 * -

[E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GT03-1992




ONT] N UAT]ON SH EET AIA DOCUMENT G703  (Instructions ¢ reverse side)  PAGE 22 OF 35 PAGES

3, Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractor's signed Certification is attached. APPLICATION DATE: 5/18/2016

abulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2016

: Column [ on Contracts where variable retainage for line itemns may apply. ARCHITECT'S PROJECT NO:

| B : c D £ I [ H I J K L

WORKX COMPLETED MATERIALS TOTAL
M| DESCRIPTION OF WORXK ORIGINAL CHANGE REVISED  IFROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
2 ’ SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E} TG FINISH RETAINAGE
VALUE VALUE F&Q) MOTIN TO DATE (E-D
FORQG) (F+G+H)

L19: Hang Drywall & Walls/Cellings-L. 11,232.00 11.232.03 11,232.00 11,232.00 | 100% 0.00 280.80
L19: Hang Drywall @ Walls/Celiings-M 6,155.14 6,155.14 6.1585.14 6,155.14 | 100% 0.00 153.88
119: Hang Drywall @ Shafts - L. 2,496.00 2.496.00 2,496.00 2,496.00 | 100% 0.00 62.40
L19: Hang Drywall @ Shafts - M 1,367.81 1,367.81 1.367.81 1,367.81 | 100% 0.60 24.20
L19; Tape & Finish Drywali - L 26,624.00 26.624.00 26,624.00 26,624.00 | 100% 0.00 565.60
L19: Tape & Finish Drywali - i 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 364.75
L19: Fire Caulk Drywall ¢ Shafts - L 1.664.00 1.664.00 1,664.00 1,664.00 | 100% 0.00 41.60
L19: Fire Caulk Drywall & Shafts - M 911.87| 911.87 911.87 911.87 | 100% Q.00 22.80
L20: Textured Cellings ® Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 { 100% 0.00 208,00
1L20: Textured Cellings & Guest Rooms - M 4,559,368 4559.38 4,559.38 4.559.36 | 100% 0.00 113.98
L20; Frame Walls - L. 23,400.00 23.400.00 23.400.00 23,400.00 | 100% 0.00 585.00
L20: Frame Walls - M 12,823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L20; Frame Shaft Uiner & Inspection - L 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 208.00
L20: Frame Shaft Liner & Inspection - M 4,559.36 4,550.36 455936 4,559.36 | 100% 0.00 $13.98
L20: Hang Top Drywaliinstall Cefling Angle - L. 4,160.00 4,160.00 4,160.00 4.160.00 | 100% 0.00 104.00
L20: Hang Top Drywall/install Celling Angle - M 2,275.68} 227968 2.279.68 2,279.68 | 100% 0.00 56.93
L20: Fire Caulk Shaft Liner - 1. 1.664.00 1.664.00 1.664.00 1.664.00 | 100% 0.00 4160
L20: Fire Caulk Shaft Liner - M 911.87| 911.87 911.87 911.87 | 100% 0.00 22.80
L20: Compiate Demising Walls Drywall @ Fan Coft Units-L 16.840.00 18.640.00 16.640.00 16.640,00 | 100% 0.00 416.00
1L20: Complete Demising Walls Drywall & Fan Coil Units-M 9.118.72 9,118.72 8,118.72 9,118.72 | 100% 0.00 227.57
L20: Frame Shower Valve Walls « L 1.664.00 1.864.00 1.664.00 1.664.00 | 100% 0.00 41.60
L20x Frome Shower Valve Walls - M 911.87 ©11.87 911.87 911.87 | 100% 0.60 22.80
L20: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L20; Frame Shower Valve Walls At Bath Tubs - M 455.94 455,94 455.94. 455.94 | 100% 0.00 11.40
L20: Frame Celiing @ Bathrooms & Vest. - L 4,160.00 4,160.00 4,160.00 4,160.00 1 100% 0.00 104.00
L20: Frame Celiing & Bathrooms & Vest. - M 2,279.68 2,279.68 2,279.68 2,279.68 1 100% 0.00 56.99
L20: Cornplete Wall Framing & Fan Colt Unlts - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% c.00 504,00
L20: Compiete Wall Framing ¢ Fan Coll Units - M 2,273.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 56.99
1.20: Wall & Celling Framing Inspections - L. 416.00 416.00 416.00 416,00 | 1Q0% Q.00 10.40
L20: Wall & Ceiling Framing Inspections - M 227.97 227.97 227.97 227.97 1 100% 0.00 5.70
L20: Wall Insulation - L 6,240.00} 6.240.00 6,240.00 6.240.00 | 100% 0.00 156.00
L20: Wall insulation - M 3,419.52 3,419.52 3,419.52 3.419.52 1 100% 0.00 85.49
L20: Hang Drywall @ Walls/Cellings-L. 11.232.00 11,232.00 11.232.00 11.232.00 { 100% 0.00 280.80
L20: Hang Deywall @ Walls/Cellings-M 6.155.14 6.155.14 §,155.14 6,155.14 | 100% 0.00 153.88
L20: Hang Drywall € Shafts - L 2.496.00 2,496.00 2,496.00 2,456.00 1 100% 0.00 62.40
Sheet Totals 208.726.76 0.00 208.726.76 208.,726.76 0.00 Q.00 208,726.761100% 0.00 5,218.17

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1592 *

[E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1932
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractar’s signed Certification s attached. APPLICATION DATE: 5/18/2016

tabulations below, amounts are stated to the nearest doilar. PERIOO TO: 5/31/12016

¢ Column 1 on Contracts where variable retainage for line itemns may apply. ARCHITECT'S PROJECT NO:

LN 8 c D E F G H 1 J K L

WORK COMPLETED MATERIALS TOTAL
M| DESCRIPTION OF WORK ORIGINAL CHANGE REVISEQO FROM PREVIOQUS| PRESENTLY COMPLETED % BALANCE
0. SCHEDULEO ORDERS SCHEDULED APPLICATION THIS PERIOD STOREO AND STOREO | (1/E} TO FINISH RETAINAGE
VALUE VALUE {F&QG) (NOTIN TO OATE : (E-)
FORG) (F+G+H)

L20: Hang Dryvall @ Shafts - M 1.367.81 1,367.81 1,367.81 1,367.81 | 100% 0.00 34.20
L20: Tape & Finish Drywall- L 26,624.00 26,624.00 26,624,00 26.624.00 | 100% .00 665.60
L20: Tape & Finlsh Drywall - M 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.0C 3684.75
L20: Fire Caulk Drywall ¢ Shafts - L 1,664.00 1.664.00 1.664.00 1.664.00 | 100% 0.00 41.60
L20: Fire Cautk Drywall ¢ Shafts - M 211.87 911.87| 911.87 911,87 | 100% 0.00 22.80
L21: Textured Cellings @ Guest Rooms - L. 8.320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L21: Textured Cellings ¢ Guest Rooms - M 4,559,36 4,559.36/ 4,559.36 4,550,36 | 100% 0.00 113.68
L31 Frame Walls - | 23.400.00 23,400.00 23,400.00 23.400.00 | 100% 0.00 585.00
121 Frame Walls - M 12.823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L2t Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 { 100% 0.00 208.00
L2% Frame Shaft Liner & Inspection - M 4,568.36 4,559.36 4.559.36 4,659.36 | 100% 0.00 113.98
.21 Hang Top Drywall/install Celiing Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L2%: Hang Tep Drywallinstall Celfing Angle « M 2,278.68 2,279.68 2,278.68 2,279.68 | 100% 0.00 56.99
L21: Fire Caulk Shaft Liner- L 1.664.00 1,664.00 1,664.00 1.664.00 | 100% .00 41.60
121 Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.30
121 Compiete Demising Walls Drywall & Fan Coll Units-L 16,840.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
L21: Complete Demising Walls Crywall & Fan Coll Units-M 9,118.72 '9,118.72] 9.118.72 9,118.72 | 100% 0.00 227.97
21 Frame Shower Valve Watis - L. 1,664.00 1,664.00 1,664.00 1,664.00 { 100% 0.00 41,80
L% Frame Shower Vaive Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
121 Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.8C
L21: Frame Shower Valve Walls At Bath Tubs - M 455.94 4585.94 455,54 485.84 | 100% 0.00 11.40
L21: Frame Ceillng ¢ Bathrooms & Vest. - £ 4,160.00: 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L21: Frame Celling @ Bathrooms & Vest - M 2,279.68 2,279.68 227968 2,279.68 | 100% 0.00 56.9%
L21: Complete Wall Framing ¢ Fan Coil Unts - | 4,180.00 4,160.00 4,160.00 4,160.00 | 180% 0.00 104.00
121 Complete Wall Framing ¢ Fan Cail Units - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 $6.99
121 Wall & Celling Framing inspections - L 416.001 416,00 416.00 416.00 | 100% 0.00 10.40
LZ1: Wall & Ceiling Framing inspections - M 227,97 22797 22797 227.97 | 100% 8.00 5.70
L2 wall Insulation - L 6,240.00 6.240.00 6,240.00 6.240.00 | 100% 8.00 156.00
L2 Wall Insulation - M 3,418.52 3,418.52 3.419.52 3,419.52 | 100% g.0o 85.48
12t Hang Drywall @ Wolls/Cellings-L 11,232.00 11,232.00 14.232.00 11,232.00 | 100% 0.00 280.80
{21 Hang Drywall & Walls/Celiings-M 6,155.14 6.155.14 6,155.14 6,155.14 | 100% 0.00 153.88
L21%: Hang Drywall ¢ Shafts - L 2,486,00 2,486.00 2,486.00 2,498,000 | 100% 0.00 62.40
121 Hang Drywall @ Shafts - M 1.367.81 1,367.81 1,367.81 1.367.81 | 100% Q.00 34.20
L24: Tope & Finish Drywall - L 26,624.00 285,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
2% Tape & Finlsh Drywall - M 14,589,95 14,589.95 14,589.95 14,589,95 | 100% .00 | 364.75
Sheet Totals 231,425.38 000 23142538 231,425.38 0.00 0001  231,425.38/100% 0.00 5,785.63

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ALA * 1992 *
iE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW-YORK AVENUE, N.W., WASHINGTON, D.C. 2006
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

antractor’s signed Certification is attached. APPLICATION DATE: 5/18/2016

tabulations below, amounts are stated to the nearest dollar, PERIOD TQ: 5/31/2016

se Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B2 (o3 o E F G H 1 J K L

WORK COMPLETED MATERIALS TOTAL
EM] QESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
(e} SCHEDULED ORDERS SCHEQULEQ | APPLICATION | THIS PERIOO STOREO ANO STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTEIN TO OATE {E-D
FORG) (F+ G+ H}

L2% Fire Cautk Drywall @ Shafts - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41.60
L2% Fire Caulk Drywall @ Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
122: Textured Cellings & Guest Rooms - L. 8,320.00 8.320.00 8.320.00 8.320.00 | 100% 0.00 208.00
122 Textused Cellings @ Guest Rooms - M 4.559.36 4,558.36 4,559.36 4.559.35 | 100% 0.00 113.98
L22: Frame Wails - L 23.400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 $85.00
122: Frame Walls - M 12,823.20 12,823.20 12.823.20 12,823.20 | 100% 0.00 320.58
L22: Frame Shaft Liner & Inspection - L. 8.320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 208.00
122: Frame Shaft Liner & Inspection - M 4,559,36 4,659.36 4,559.36 4,559.36 | 100% 0.00 113.88
1.22: Hang Top Drywall/instaft Ceiling Angie - L 4,160.00 4,160.00; 4,160.00 4,180.00 { 100% 0.00 104.00
1.22: Hang Top Drywall/instalt Celling Angle - M 2,279.68 2,279.68 2.279.68 2,279.68 { 100% 0.00 56.99
22: Fire Caulk Shaft Uner - L 1.664.00 1.664.00 1.684.00 1.664.00 | 100% 0.00 41.60
L22: Fire Caulk Shaft Uner- M 911.87 911.87 911.87 914.87 | 100% 0.00 22.80
L22: Complete Demising Walls Drywall @ Fan Coll Unlts-L 16,840.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
L22: Complete Demising Walls Drywall ¢ Fan Coll Units-M 9,118.72 9.118.72 9,118,72 9,118.72 [ 100% G.00 227.97
1.22: Frame Shower Valve Walls - L 1,664.00 1.664.00 1.664.00 1,664.00 | 100% 0.00 41.60
22: Frame Shower Valve Walls - M 911.87 911.87] 911.87 911.87 | 100% 0.00 22.80
122 Frame Shower Valve Walls At Bath Tubis - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L22: Frame Shower Vaive Walls At Bath Tubs - M 455.94. 455,94 455.84 455.94 [ 100% 0.00 11.40
1.22: Frame Celling & Bathrooms & Vest. ~ L. 4,160.00: 4,160.00 4,160.00 4,160.00 | 100% 0.00 104:00
L22: Frame Ceiling @ Bathrooms & Vest.- M 2,279.68 2,279.68 2,279.68 2.279.68 | 100% 0.00 56.99
122: Complete Wall Framing & Fan Cell Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.c0 104.00
1.22: Complete Wall Framing & Fan Coll Units - M 2.279.68 2.279.68 2.279.68 2,279.68 | 100% 0.00 56.99
L22: Wall & Cefiing Framing Inspections - L 416.00 416.00 416.00 416.00 | 100% 0.00 10.40
L22: Wall & Cedllng Framing Inspections - ¥ 227.97 227.87 227.97 227.97 1 100% 0.00 570
122: Wall Insulation - L 8,240.00 §,240.00 6.240.00 6,240.00 | 100% 0.00 156.00
122: Wall Insulation - M 3.419.52 3.419.52 3,419.52 3,419.52 | 100% 0.00 85.49
122: Hang Drywall & Walls/Ceilings-L. 11,232.00 11,232.00 11,232.00 11.232.00 | 100% 0.00 280.80
122 Hang Drywall @ Walls/Cellings-M 6.155.14 8.156.14 6,155.14 6,155.14 | 100% 0.00 153.88
122: Harg Drywall @ Shafte - L 2.496.00 2,486.00 2,496.00 2.496.00 | 100% 0.00 62.40
L22: Hang Drywall & Shafts - M 1,367.81 1,367.81 1.367.81 1.367.81 | 100% 0.00 34.20
122: Tape & Finlsh Drywall - L 26,624.00 26,624.00 26.624.00 26.624.00 | 100% 0.00 665.60
1.22: Tape & Finish Drywall - M 14,589.95 14.589.95 14,689.95 14,589.95 | 100% 0.00 364.75
22: Fire Caulk Drywall & Shafts - L 1.664.00 1,664.00/ 1,664.00 1.664.00 { 100% 0.00 41.80
L22: Fire Cautk Drywsll & Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 22,30
123: Texwred Cellings @ Guest Rooms « L. 8,320.00 8.320.00 8,320.00 8.320.00 | 100% 0.00 208.00
Sheet Totals 198,738.49 0.00 188,738.48 198,739.48 0.00 0.00 199,738.481100% 0.00 4,883.40

A OOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 ¢
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Proeuraent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

wactor's signed Certification is attached. APPLICATION DATE: 5182016

\bulations below, amounts are stated 1o the nearest dollar, PERIOD TO: 513172016

Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

B c D E F G H 1 J K L
WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
1) SCHEDULED ORDERS SCHEDULED | APPLICATION ; THIS PERIOD STORED AND STORED { (I/E) TO FINISH RETAINAGE
VALUE VALUE (F& Q) MNOTIN TO DATE (E-D)
FORQ) (F+G+H)

L23: Textured Celiings & Guest Rooms - M 4559.36 4,559.36 4,559.38 4,559.36 | 100% 0.00 113.98
L23: Frame Walls - 1. 23,400.00 23,400.00 23,400.06 23,400.00 | 100% | 0.00 585.00
L23: Frame Wails - M 12,823.20 12,823.20 12.823.20 12,823.20 | 100% 0.00 320.58
123: Frame Shaft Liner & Inspection - L 8.320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 208.00
1.23; Frame Shaft Liner & Inspection - M 4.559.36 4,559.36 4,559.36 4,569.36 | 100% 0.00 113.98
123: Hang Top Orywalinstall Celting Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
123: Hang Top Drywalifinstall Celling Angle - M 2,279,68 2,279.88 2,279.68 2,279.68 | 100% 0.00 56.99
1.23: Fire Cautie Shaft Liner- L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41,60
1.23: Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.c0 22.80
L23: Complete Demising Watls Drywall € Fan Coll Units-L 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
1.23: Complete Oemising Walls Drywall 49 Fan Coli Units-M 9.118.72; 9,118.72| 9,118.72 9,118.72 | 100% 0.00 227.87
L23: Frame Shower Valve Walls - L 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
L23: Frame Shower Valve Walls - M 911.87 911.87 911.87 941.87 | 100% 0.00 22.88
L23: Frame Shower Valve Wails At Bath Tubs - L. 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L23: Frame Shower Vaive Walls At Bath Tubs - M 455.94 455.94] 455.94 455.94 | 100% 0.00 11.40
1.23: Frame Celling & Bathrooms & Vest. - L 4,160,00 4,160,800 4,160.00 4,160.00 | 100% 0.00 104.00
L23: Frame Celling & Bathrooms & Vest - M 2.279.68] 2,279.68 2,279.68 2,279.68 | 100% 0.00 56.99
L23: Complete Wa$i Framing ¢ Far: Coll Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L23: Complete Wat Framing & Fan Coll Units - M 227968 2,279.68 2279.68 2,279.68 | 100% 0.00 56.99
1.23: Wall & Celling Framing Inspection - L 416,00 416.00 416.00 416.00 | 100% 0.00 10.40
1.23: Wall & Celling Framing Inspection - M 22797 227.97) 227.97 227.97 | 100% 0.00 570
L23: Wall Insulation - L 6,240.00 6.240.00 6.240.00 6.240.00 | 100% 0.00 156.00
L23: Wall Insulation - M 3,419.52 3,419.52 3.419.52 3.419.52 | 100% 0.00 85.48
123: Hang Drywall & Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 280.80
L23: Hang Drywall @ Walls/Cellings-M 6,155.14 6,155.14 6,155.14 6,155.14 | 100% 0.00 153.88
L23: Hang Drywall @ Shafts - 2.486.00 2,496.00 2,456.00 2,486.00 | 100% 0.00 82.40
1.23: Hang Drywall ¢ Shafts - M 1,367.81 1.367.81 1,367.81 1,367.81 | 100% 0.00 34,20
L23: Tape & Finish Drywali - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
1.23: Tape & Finish Drywall - M 14,589.95 14,589.85 14,589.95 14.589.95 | 100% 0.00 364.75
L23: Fire Caulk Drywall ¢ Shafts - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41,60
L23: Fire Caulk Drywail @ Shafis - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
124: Textured Cellings @ Guest Rooms - L 8,320.00 8,320.0Q 8,320.00 8,320.00 | 100% 0.00 208.00
1.24: Textured Ceilings ¢ Guest Roems - M 4,559.36 4,559,385 4,559.36 4,569.36 | 100% 0.00 113.98
1.24: Frame Walls - L 23,400,00 23,400.00 23,400.00 23,400.00 { 100% 0.00 585.00

_jes Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
Sheet Totals 229,626.18 0.00 229,626.18 229,626.18 0.00 0.00 229,626.18|100% 0.00 5,740.65

A\ DOCUMENT G703 " APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1992 *

E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1992
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s Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contining APPLICATION NUMBER: 18

abulations below, amounts are stated to the nearest dollar. PERIOD TO: §/31/2016

: Ceolumn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

v B c D E F G H 1 J K L

WORK COMPLETED MATERIALS TOTAL
IM] DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
pA SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TG FINISH RETAINAGE
VALUE VALUE F&aG) (NOTIN TO DATE (E-])
FORG) (F+G+H)

L24: Frame Shaft Liner & Inspection - L. 8,220.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L24: Frame Shaft Liner & inspection - M 4,559.36 4,589,368 4,559.36 4,559.36 | 100% 0.00 113.68
L24: Hang Top Drywailinstalt Celling Angle - L 4,160.00 4,160,00 4,160.00 4,160,00 | 100% 0.00 104.00
1.24: Mang Top Drywallinstalt Ceiling Angle - M 2,279.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 $6.99
L24: Fire Caulk Shaft Liner - L. 1,664.00 1.664.00 1,664.00 1,664.00 | 100% 0.00 41,60
£24: Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 22,80
L24: Complote Demising Walls Drywall & Fan Coll Unlts-L 16.640.00 16,640.00 16.640.00 16,640.00 | 100% 0.00 416.00
124: Complote Demising Walls Drywall ¢ Fan Coll Units-M 9,118.72 9,118.72 8,118.72 9,118.72 | 100% 0.00 227.97
L24: Frame Shower Valve Walls - L 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
1.24: Frame Shower Vailve walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L24: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L24: Frame Shower Vaive Walls At Bath Tubs - M 455.94 455.94 455,94 455.94 | 100% 0.00 1%.40
L24: Frame Celling @ Bathrooms & Vest - L 4,160.00 4,160.00 4,960.00 4,160.00 | 100% 0.00 104.00
L24: Frame Ceiling & Bathrooms & Vest - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 56.99
L24: Complete Wall Framing ¥ Fan Gell Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L.24: Complete Walt Framing ¢ Fan Coll Units - M 2,279.68] 2,279.68 2.279.68 2,279.68 | 100% 0.00 56.99
L24: wall & Celling Framing Inspections - L. 416.00 416.00 416,00 416.00 | 100% 0.00 1040
£24: Wall & Celling Framing Inspections - M 227.97 227.97 22797 227.97 | 100% 0.00 8.70
£24: Wall Insulation - L. 6.240.00 6,240.00 6.240,00 6,240.00 | 100% 0.00 156.00
124: Wall Insulation - M 3.418.52 3.419.52 3,418.52 3,419.52 | 100% 0.00 85.49
124: Hang Drywalt & Walls/Ceillings-L 11,232.00 11,232.00 11.232.00 11,232.00 { 100% 0.00 280.80
1.24: Hang Drywall @ Walls/Cellings-M 6,155.14 6.155.14 6,155.14 6,155.14 | 100% 0.00 153.88
124: Hang Drywall @ Shafts - L 2.496.00 2,496.00 2,496.00 2,496.00 | 100% 0.00 52.40
124: Hang Drywall & Shafts - M 1.367.81 1.367.81 1.367.81 1,367.81 | 100% 0.00 34.20
L24; Tape & Finish Orywali - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
124: Tape & Finish Drywall - M 14,588.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 364.75
124: Fire Caulkk Drywall 2 Shafts - L. 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
124: Fire Caulk Drywall & Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L25: Textured Cellings @ Guest Rooms - L 8,320.00 8,320.00 8.320,00 8,320.00 | 100% 0.00 208.00
L28: Textured Ceillngs & Guest Rooms - M 4,5589.36 4,559.36 4,559.36 4,553.35 | 100% 0.00 113.08
L25: Frame Walls - L 23,400.00 23,400.00 23.400.00 23,400.00 | 100% 0.00 585.00
125: Frame Walls - M 12.823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L25; Frame Shaft Liner & Inspection - L 8.320.00 8,320.00 8.320.00 8.,320.00 | 100% 0.00 208.00
L25: Frame Shaft Linet & Inspection - M 4,559,36 4,559.36 4,5589.36 4,559.36 | 100% 0.00 113.98
L25: Mang Top Drywall/install Celilng Angle - L 4,160.00 4,160,00 4,160.00 4,160.00 | 100% 0.00 104.00
Sheet Totals 205,882.98 0.00 205,882.98 205.882.98 0.00 0.00 205,882,98]100% 0.00 5,147.07

\ DOCUMENT G703 ~ APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1692 *

E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 GT03-1992
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& Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractor's signed Certification is attached. APPLICATION DATE: 5/18/2018

iabulations below, amounts are stated to the nearest doltar. PERIODTO: 513112016

e Columnn { on Contracts.where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

LY 3 [ o 1 F G o] | J K L

WORK COMPLETED MATERIALS TOTAL
M| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
0. SCHEDULED QRDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE : VALUE F&G) MNOT v TO DATE (E-D
FORG) {F+G+H)

L25: Hang Top Drywait/install Celling Angle - M 2.279.68| 2,279.68 2,279.68 2,279.68 { 100% 0.00 56.99
L25: Fire Caulk Shaft Liner - L 1,664.00 1,664.00 1,864.00 1.664.00 | 100% 0.00 41,80
L25: Are Caulk Shaft Liner - M 911.87. 911.87 911.87 911.87 | 100% 0.00 22,80
1.25: Compiete Demising Walls Drywall € Fan Coll Units-L 16,640.00 16.640.00 16.640.00 16.640.00 | 100% 0.00 416.00
1.25: Compiete Demising Walls Drywall & Fan Coil Unfts.M 9,118.72 9,118.72 9.118.72 $.118.72 | 100% 0.00 227.97
L25: Frame Shower Valve Walis - L 1.664.00 1.664.00 1,664.00 1,664.00 | 100% 0.00 41.80
L.25: Frame Shawer Vaive Walls - M 911.87 911.87 911.87 911,87 | 100% 0.00 22.80
L25: Frame Shower Valve Wails At Bath Tubs - L 832.00 832.00! 832.00 832.00 | 100% 0.00 20.80
L25: Frame Shower Valve Walls At Bath Tubs - M 455.84 455.94 455,94 455.84 | 100% Q.00 11.40
1.25: Frame Celling @ Bathrooms & Vest - L 4,160.00 4,160.00 4,160.00 4,160,000 | 100% 0.00 104.00
L25: Frame Ceillng & Sathrooms & Vest. - M 2,273.68] 2,279.68 2,279.68 2.279.68 | 100% 0.00 56.99
1.25: Complete Wall Framing & Fan Coll Units - L 4,160,00 4.160.00 4.160.00f 4,180.00 | 100% 0.00 104.00
L25: Compilete Wall Framing 42 Fan Coil Unhts - M 2.279.68 2.279.68 2.278.68 2,279.68 | 100% 0.00 56.89
L25: Wall & Celling Framing Inspections - L 416,00 416,00 416.00 416.00 | 100% 0.00 10.40
L25: Wall & Celling Framing inspections - M 227.97 227.97 227.97 227.97 | 100% 0.00 5.70
L25: Wall Insulation - L 8,240.00 6,240.00 6,240.00 6.2490,00 | 100% 0.00 156.00
1.25: Wall Insulation - M 3,419.52] 3,419.52 3.418.52 3,419.52 | 100% 0.00 85.49
125: Mang Drywall & Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 280.80
L26: Mang Drywall & Walls/Cellings-M 6,155.14 6,158.14 6,1585.14 6,155.14 | 100% 0.00 153.88
L.25: Mang Drywall & Shafts - L 2.496.00 2.496.00 2.486.00 2.498.00 | 100% 0,00 62.40
L25: Mang Drywall & Shafts - M 1,367.81 1,367.81 1.367.81 1,367.81 | 100% 0.00 34.20
L25; Tape & Finish Drywal - L 26,624.00 26624.00 26,624.00 26,624.00 | 100% 0.00 665.60
L25: Tape & Finish Drywall- M 14,589.95 14,589.85 14.589.95 14,589.95 | 100% 0.00 384.75
L25: Fire Caulk Drywall € Shafts - L 1,664.00 1.,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
L2S: Fire Caulk Drywall & Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L26: Textured Cellings & Guest Rooms - L 8,320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L26: Textured Ceilings ¢ Guest Rooms - M 4,559.36 4,559.36 4.559.36 4,559.36 | 100% 0.00 113.98
L26: Frame Walls - L 23,400.00 23,400.00 23.,400.00 23,400.00 | 100% 0.00 585.00
L26: Frame Walls - M 12,823.20 12,823.20 12.823.20 12.823.20 | 100% 0.00 320.58
L.26: Frame Shaft Uner & Inspection - L 8.320.00: 8,320.00 8.320.00 8.320.00 | 100% 0.060 208.00
L26: Frarme Shaft Uner & Inspection - M 4,559.36 4,559.38 4,559,386 4,559.36 | 100% 0.00 113.98
L26: Hang Top Drywaliinstall Celling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L26: Hang Top Drywallinstall Celling Angle - M 2.279.68 2,273.65 2,278.68 227968 | 100% | 0.00 56.98
L26: Fire Caulk Shaft Liner- L 1,664.00 1,664.00 1.664.00 1,864.00 | 100% 0.00 41.60
1.26: Fire Caulk Shaft Liner- M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
Sheet Totals 193,699.17 0.00 183,689.17 193,6998.17 0.00 0.00 193,699.17) 100% 0.00 4,842.48

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 *

€ AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1982
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

wmtractor's signed Certification is attached. APPLICATION DATE: 5/18/2016

tabulations below, amonts arc stated to the pearest dollar, PERIOD TO: 531712016

« Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 8 c D E F G H ] J K L

WORK COMPLETED MATERIALS TOTAL
EM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
Q. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E} TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE (E-D
. FORG) (F+G+H)

L26: Complete Demising Walls Drywall ¢ Fan Coll Units-L 16,640.00 16.840.00 16.640.00 16,640.00 | 100% 0.00 416.00
1L.26: Complete Demlising Walls Drywall & Fan Coll Units-M 8,118.72 9.118.72 $8,118 9,118.72 | 100% 0.00 227.97
L26: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1,684.00 | 100% 0.00 41.60
L26: Frame Shower Velve Walls - M 311.87 911.87 811.87 811.87 | 100% 0.00 22.80
L.Z6: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% .00 20.80
L26: Frame Shower Valve Walls At Bath Tubs - M 455.94 48594 455.34 455.94 1 100% 0.00 11.40
L26: Frame Celling @ Bathrooms & Vest. - L 4,160,000 4,160,00 4,160.00 4,160.00 | 100% 0.00 104.00
L26: Frame Celiing ¢ Bathrooms & Vest. - M | 2,278.68 2,275.68 2,279.68 2,279.68 | 100% 0.00 56.9%
L26: Complete Wall Framing & Fan Coll Units - L 4,160.00 4,160.00 4,160.00 4,180.00 | 100% 0.00 104.00
1L26: Complete Wall Framing 2 San Coil Units - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 56.99
L26: Wall & Celling Framing Inspections - L 416.00! 416.00 416.00 416.00 | 100% 0.00 10.40
L26: Wall & Celling Framing Inspections - M 2797 227.97 227.97 227.97 | 100% 0.00 5.70
126t Wall Insulation - L 6.240.00 6,240,00 6.240.00 6.240.00 | 100% 0.00 186.00
L26: Wall Insulation - M 3,419.52 3,419.52 3.418.52 3.419.52 | 100% 0.00 85.48
L26: Heng Drywall & Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 280.80
L26: Hang Drywall & Walls/Cellings-M 6.155.14 6.155.14 6,155.14 6,155.14 | 100% 0.00 153.88
1.26: Hang Drywall & Shafts - 1. 2.496.00 2,496.00 2.496.00 2,496.00 | 100% 0.00 62.40
L26: Hang Drywall @ Shafts - M 1,367.81 1.367.81 1,367.81 1,367.81 | 100% 0.00 34.20
L26: Tape & finish Drywall -1, 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 865.60
L26: Tape & Finlsh Doywall - M 14,588.85 14,588.95 14,589.95 14,589.95 | 100% 0.00 364.75
L26: Fre Caulk Drywall & Shafts - L 1,664:00 1.664.00, 1,664.00 1.664.00 | 100% 0.00 41.60
L26: FAre Caulk Drywati & Shafts - M 911.87 $11.87| 911.87 911.87 | 100% 0.00 22.80
L27: Textured Cellings ¢ Guest Rooms - L 8,320.00 8.320.00 8,320.00 8.320.00 [ 100% 0.0 208.00
L27: Textured Ceilings &2 Guest Rooms - M 4,559.36 4,588,356 4,559.36 4.5852.36 | 100% 0.00 113.88
L27: Frame Walls - | 23,400.00 23,400.00 23,400,00 23,400.00 | 100% 0.00 585.00
L27: Frame Walls - M 12,823.20 12.823.20 12.823.20 12.823.20 | 100% 0.00 320.58
L27: Frame Shaft Liner & Inspection - L 8,320.00 8.320.00 8,320.00 8.320.00 | 100% 0.00 208.00
L27: Frame Shaft Liner & Inspection - M 4,559.36 4,553,356 4,568.36 4,558.36 | 100% 0.00 113.88
L27: Hang Top Drywallinstall Celiing Angle -« L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L27: Hang Top Drywallinstall Celling Angle - M 2,272.68 2.279.68 2.273.68 2,279.68 { 100% 0.00 56.99
L27: Fire Coulk Shaft Liner - I 1,664.00 1,864.00 1,664.00 1.664.00 | 100% £.00 41.60
L27: Fire Caulk Shaft Liner - M 911,87 811.87] 911.87 911.87 { 100% 0.00 22.80
L27: Complete Demising Walls Drywall @ Fan Coll Unhs-L 16,640.00 16,5840.00 16.640.00 186,640.00 | 100% .00 416.00
L27: Complete Demising Walls Drywall & Fan Coll Unlts-M 8,118.72 9,118.72 9.118.72 8.,118.72 | 100% 0.00 227.97
L27: Frame Shower Vaive Walls - L 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41,60
Sheet Totals 216.266.34 0.00 216,266.34 216,266.34 0.00 0.00 216.266.341100% 0.00 5,406.66

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *

[E AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON, D.C, 2006 G703-1992
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

niractor's signed Centification is attached. APPLICATION DATE: 5/18/2016

rabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: §/31/20186

e Colummn [ oa Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

Y 8 o] ol E F G M t J K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK - ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
0. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE F&d NOTIN TO DATE (E-D
FORG) F+G+H)

127 Frome Shower Valve Walls - M 61187 911.87 §i1.87 §11.87 | 100% 0.00 22.80
L27: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
L27: Frame Shower Valve Walls At Bath Tubs - M 455.94 45594 455.94 455,94 | 100% 0.00 11.40
127: Frame Celiing ¢ 8athrooms & Vest. « L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L27; Erame Celling & Bathrooms & Vest. - M 2,279.68 227968 2,279.68 2,279.68 | 100% 0.00 56.99
L27: Complete Wall Framing @ Fan Coll Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
1.27: Complete Wall Framing & Fan Coll Units - M 2,279.68 2,279.68 2,270.68 2,279.68 | 100% 0.00 56.99
L27: Wall & Ceiling Framing Inspections - L 416.00 416.00 - 416.00 416.00 | 100% 0.00 10.40
L27: Wall & Celling Framing Inspections - M 22797 227.97 22797 227.97 { 100% 0.00 570
L27: Wall Insulation - L 6,240.00 6,240.00 6.240.00 6,240.00 | 100% 0.00 156.00
127: Wall Insulation - M 3,419.52 3,419.52 3,419.52 3,419.52 | 100% 0.00 85.49
127 Hang Drywall & Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% Q.00 280.80
L27: Hang Drywall @ Walls/Cellings-M 6,155.14 6,155.14 6,155.14 6,155.14 { 100% 0.00 153.88
L27: Hang Drywall & Shafts « L 2,496.00 2,496.00 2,498.00 2,496.00 | 100% 0.00 62.40
L27: Hang Drywall @ Shafts - M 1,367.81 1,367.81 1,367.81 1,367.81 | 100% 0.00 34.20
L27: Tape & Finlsh Drywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
L27: Tape & Elnish Drywatl - M 14,589.95 14,589,985 14,589.95 14,583.95 | 100% 0.00 364.75
L27: Flre Caulk Drywall @ Shafis - 1. 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
L27: Are Caulk Drywall @ Shafts ~ M 911.87 811,87 911,87 §11.87 { 100% 0.00 22.80
L 28: Textured Ceilings @ Guest Rooms -L 8,320.00 8,320.00 8.320.00 8,320.00 i 100% 0.00 208.00
L28: Textured Cellings ¢ Guest Rooms - M 4,559.36 4,559.36 4,559.36 4,550.36 | 100% 0.00 113.98
L28: Frame Walls - L 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L28: Frame Walls - M - 12,823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 320.58
1L28: Frame Shaft Liner & Inspection - L, 8,320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L28; Frame Shaft Liner & Inspection - M ) 4,559.36 4 559.36 4,558.36 4,550.36 | 100% 0.00 113.98
128: Hang Top Drywall/install Celling Angle - L 4,160.00 4,180.00 4,160.00 4,160.00 | 100% 0.00 104.00
L.28: Hang Top Drywallinstali Celling Angle - M 2,279.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 56.99
1.28: Fire Caulk Shatt Liner - L. 1,664.00 1,684.00 1,684.00 1,664.00 | 100% 0.00 41,60
L 28: Fire Caulk Shaft Liner - M 911.87 911.87 811.87 911.87 | 100% 0.00 2280
L28: Complete Dernising Walls Drywall @ Fan Coll Uni . 16,640.00 16,640.60 16,640.00 16,640.00 | 100% 0.00 416.00
L28: Complete Demising Walls Drywall @ Fan Coil Unit 9,118.72 9,118.72 9,118.72 9,118.72 | 100% 0.00 227.97
L28: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 41.60
L28: Erame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L28: Frame Shower Valve Walls At 8ath Tubs -L 832.00 832.00 832.00 832.00 | 100% ¢.00 20.80
1.28: Frame Shower Valve Walls At 8ath Tubs - M 45584 455,94 455,94 455.84 | 100% 0.00 11.40
Sheet Totals 181,043.43 0.00 181,043.43 191,043.43 0.00 0.00 191,043.43| 100% 0.00 4.776.08

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *

£ AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1592
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. Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining APPLICATION NUMBER: 19

ractor's signed Certification is attached. APPLICATION DATE: 571812016

ibulations below, amounts are stated to the nearest dollar, PERIOD TO: 513172016

Colurn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

B c D E F G H 1 J K L
WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED § (I/E) TO FINISH RETAINAGE
VALUE VALUE F&QG) NOT IN TO DATE (E-1)
FORG) (F+G+H)
L28: Frame Celling ¢ Bathrooms & Vest. - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L28: Frame Celling @ Sathrooms & Vest. - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 56,09
L28: Comglete Wall Framing @ Fan Coll Unis - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L28: Complete Wall Framing @ Fan Coll Units - M 2,279.68 2,275.68 2.279.68 2,279.68 | 100% 0.00 56.89
L28&: Wall & Celling Framing Inspections - L 416.00 416.00 416,00 416.00 | 100% 0.00 10.40
L28: Wall & Celling Framing Inspections - M 227.97 227.97 227.97 227.97 | 100% Q.00 570
L28: wall Insulation « L 6,240.00 6,240.00 €,240.00 6.240.00 | 100% 0.00 156.00
L28: Wall Insulation « M 3.418.52 3.419.52 3,419.52 3,419.52 | 100% 0.00 85.49
L.28: Hang Drywall & Walls/Ceitings-L 14,232.00 11,232.00 14,232.00 11.232.00 | 100% 0.00 280.80
L.28: Hang Drywali € Wails/Cellings-M 6,155.14 6.155.14 6,155.14 6,155.14 | 100% 0.00 153.88
L28: Hang Drywall & Shafts - L 2,496.00 2,486.00 2.486.00 2.496.00 | 100% 0.00 62.40
L28: Hang Drywall @ Shafts - M 1,367.81 1.367.81 1,367.81 1.367.81 | 100% 0.00 34.20
L28: Tape & Flalsh Orywali- L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
1.28: Tape & Finish Drywall - M 14,588.95 14,589.85 14,588.95 14,58%.95 | 100% 0.00 364.75
128: Fire Caulk Orywall @ Shafts - L 1.664.00 1.664.00 1.664.00 1,664.00 | 100% 0.00 © 4160
L.28: Fire Caulk Orywall @ Shafts - M 911.87 911.87 811.87 911,87 | 100% 0.00 22.30
L29: Textured Cellings € Guest Rooms - L 8,320.00 8.320.00 8,320.00 8,320.00 1 100% 0.00 208.00
L29: Textured Cellings @ Guest Rooms - M 4,559.36 4,559.36 4,559.36 4,559.36 1 100% 0.00 113.88
L.29: Frame Walls - L 23.400.00 23,400.00 23,400.00 23.400.00 | 100% Q.00 585.00
L28: Frame Walis - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L.2¢: Frame Shatft Liner & Inspection - |, 8,320.00 8.320.00 8,320.00 8.320.00 | 100% 0.00 208.00
L28: Frame Shaft Liner & Inspection - M 4,559.36 4,559.36 4,559.36 4,559,36 | 100% 0.00 113.98
129: Hang Top Orywallinstall Ceiling Angle - L 4,1 S0.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L29: Hang Top Drywall/Install Celling Angle - M 227368 2,279.68 2.279.68 2,279.68 | 100% 0.00 56,09
1.29: Fire Caulk Shaft Liner - L 1.684.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 41,60
L28: Fire Caulk Shaft Liner- M 911,87 911.87 911.87 811.87 {100% 0.00 22.80
1.29: Complete Oemising Wails Orywail @ Fan Coll Unit 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 416.00
L29: Complete Oemising Walls Drywall @ Fan Coll Uni 9,118.72 9,118.72 8,118.72] 9,118.72 | 100% .00 227.97
L2@: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1,664.00 1 100% 0.00 41.60
129 Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
1.29: Frame Shower Valve Walls At Bath Tubs <L 832,00 832.00 832.00 832.00 | 100% 0.00 20.80
'L2Q: Frame Shower Valve Walis At Bath Tubs-M 455,94 455,94 455.94 455,94 1100% 0.0 11.40
L29: Frame Celling @ Bathrooms & Vest.- L 4,160.00 4,160.00 4,160.00 4.160.00 ; 100% 0.00 104.00
128: Frame Celling @ Bathrooms & Vest. - M 2,279.68 2279.68 2,279.68 2,279.68 | 100% 0.00 56.99
1.29: Complete Wall Framing ¢ Fan Coit Units - L. 4,180.00 4,160.00 4,160.00 4 .160.00 | 100% 0.00 104.00
Sheet Totals 189,443.30 0.00 199,443.30 199,443.30 0.00 0.00 199,443.301100% 0.00 4,886.08
DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 * ’
{ AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 Gra3-1992
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

atractor's signed Certification is attached. APPLICATION DATE: 511812016

sabulations below, amounts are stated to the nearest dollar. PERIOD TO: 5/31/2016

= Column ! on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

1 B c [»] g F G H | J K L

) WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED % BALANCE
2. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E} TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-D
FORG) (F+G+H)

L.29: Compiete Wall Framing & Fan Coll Unfts - M 2279.68 2.2'79.68 2279.68 2,279.68 | 100% 0.00 56.89
L29: Wall & Celling Framing Inspections - L. 416.00 416.00 4156.00 416.00 | 100% 0.00 10.40
L2%: Wall & Celling Framing Inspections -~ M 2787 227.97 227.97 227.97 {100% 0.00 5.70
1.2G: Wall Insylation « L, 6,240.00 6,240.00 6,240.00 £.240.00 | 100% 0.00 156.00
L29: Wall Insulation - M 3,419.52 341952 3,419.52 3,419.52 | 100% 0.00 85.49
L.29: Hang Drywall & Walls/Ceitings-L. 11,232.00 11,232.00 11.232.00 11,232.00 { 100% 2.00 280.80
1.29: Hang Drywall @ Walls/Ceilings-M 6,155.14 6,155.14 6.155.14 6,155.14 | 100% 0.00 153.88
1.29: Hang Drywali @ Shefts - L 2,496.00 2,496.00 2,496.00 2,496.00 | 100% 0.00 62.40
1.29: Hang Drywall @ Shafts - M 1,367.81 1,367.81 1,367.81 1,367.81 | 100% 0.00 34.20
L.29: Tape & Finish Drywalt - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
L29: Tape & Finish Drywall - M 14.589.95 14,589.95 14,589.95 14,589.95 | 100% £.00 36475
L28: Fire Caulk Drywali ¢ Shafts- L 1,664.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 41.60
1.26: Fire Caulk Drywal! @ Shafts - M 911.87 911.87 911.87 911.87 | 100% ¢.00 22.80
1.30: Textured Cellings ¢ Guest Rooms - L 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 208.00
L30: Textured Cellings @ Guest Rooms - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 113.98
L30: Frame Walls - L. 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L30; Frame Walls ~ M 12.823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 320.58
L30: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L30: Frame Shatt Liner & Inspection - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 113.88
L30: Hang Top Drywall/install Celling Angle - L 4,160.00 4.160.00 4,160.00 4,160.00 | 100% 0.00 104.00
1.30: Hang Top Drywallinstall Cefling Angle -M 2,279.68: 2,279.68 2,279.68 2,279.68 | 100% 0.00 56.99
L30: Fire Caulk Shaft Liner- L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 41.60
L30: Fire Caulk Shatt Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L30: Complete Demising Walls Drywal! & Fan Colt Un: 16,640,.00 16,640.00 16,640.00 16,640.00 | 100% Q.00 416.00
L30: Complete Demising Watlls Drywall @ Fan Coil U 9,118.72 9,118.72 9,118.72 9,118.72 | 100% 0.00 227.97
1.30; Frame Shower Valve Walls - L 1,664.00 1.664.00 1,664.00 1,664.00 § 100% 0.00 41.60
L30: Frame Shower Vaive Walls - M 911.87 811.87 911.87 911.87 § 100% 0.00 22,80
L30: Frame Shower Vaive Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 { 100% 0.00 20.80
L30: Frame Shower Valve Walls At Bath Tubs - M 455,04 455.94 455.94 455.94 | 100% 0.00 11.40
L230: Frame Celling @ Bathrooms & Vest.- L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L30: Frame Celling & Bathrooms & Vest - M 2,279.68 2,279.68 2,279.68 2.279.68 | 100% 0.00 56.99
L30: Complete Wall Framing @ Fan Coll Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L30: Compiete Wall Framing @ Fan Coll Units - M 2,272.68 227968 2,279.68 2.279.68 1 100% 0.00 56.59
L30: Wall & Celling Framing inspections - L 416.00 416.00 416.00 416.00 { 100% 0.00 10.40
1L30: Wall & Ceillng Framing Inspections - M 22797 227.97 227.97 227.97 [ 100% 0.00 5.70
Sheet Totals 191,767.27 0.00 191,767.27 191,767.27 0.00 0.00 191,767.271100% 0.00 4,794.18

4 DOCUMENT G703 “ APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1992 *

E AMERICAN INSTTTUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006 GT03-1982




:) NT! NU AT;ON SHEET AIADOCUMENT G703 {Instructions on reverse side) PAGE 32 OF 3§  PAGES

. Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coniaining APPLICATION NUMBER: 19

tractor's signed Centification is attached. APPLICATION DATE: 5me/2016

ibulations below, amounts are stated to the nearest dollar, PERIOD TC: 5/31/2016

Column § on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

=3 [ =] E = S H 1 J K L
WORK COMPLETED MATERIALS TOTAL
M| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
% SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I1/E) TO FINISH RETAINAGE
VALUE VALUE F& Q) NOTIN TO DATE (E-D
. FORG) (F+G+H)

L30; Wall Insulation - L . 6,240.00 6,240.00 6.240.00 8,240,00 { 100% 0.00 156.00
L30: Wall Insulation - M 3,419.52 3,419.52 3.418.52 3,419.52 ; 100% 0.00 85.49
L30: Hong Drywafl & Walis/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 280.80
L30: Hang Crywall & Walis/Cellings-M 8,155.14] 6,155.14 6.155.14 6,155.14 | 100% Q.00 153.88
L30: Hang Orywall @ Shafts « L 2.496.00 2,496.00 2,498.00 2,496.00 | 100% 0.00 62.40
L30:; Hang Drywall @ Shafts - M 1,367.81 1,367.81 1.367.81 1,367.81 | 100% 0.00 34.20
L30: Tape & Finish Doywatt - L 26.624,00 26,624.00 26,824.00 28,624.00 | 100% 0.00 665.60
L30; Tape & Finish Drywall - M 14,589,95 14,589.85 14.589.95 14,589.95 | 100% 0.00 364.75
L30: Fire Caulk Drywali ¢ Shafts - L 1,664,00 1,664.00 1.664.00 1,664.00 | 100% 0.00 41.60
L3 Fire Caulk Drywall & Shafts - M 914.87 911.87 911.87 911.87 | 100% 0.00 22.80
L3T; Textured Cellings ¢ Guest Reoms -L 8,320.00 8,320.00 8.320.00 8,320.00 | 100% 0.00 208.00
L3%: Textured Celiings & Guest Rooms - M 4,559.36 4,559.36 4,559,36 4,559.36 | 100% 0.00 113.98
L3%: Frame Walls - L 23,400,000 23,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
L31%; Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 32058
L3%: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
L3% Frame Shaft Liner & Inspection - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 113.98
L3% Hang Top Drywall/install Celling Angle - L 4,160.00 4,180.00 4,160.00 4,160.00 | 100% 0.00 104.00
L3%: Mang Top Drywalt/install Celling Angle - M 2.279.68 2,279.68 227968 2.279.68 | 100% 0.00 56.99
L3%: Fire Caulic Shaft Liner - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0,00 41.60
L31: Fire Cauik Shaft Liner- M 911.87 911.87 911.87] 911.87 | 100% 0.00 22.30
L3t Complate Dermlsing Wails Drywall ¢ Fan Cofl Units-L 16.,640.00 16,640.00 16,640,00 16.640,00 | 100% 0.00 416.00
L3t Complete Dernising Watils Drywall ¢ Fan Coll Unfts-V 9,118.72 3,118,72 9.118.72 9.118.72 | 100% 0.00 2797
L31: Frame Shower Valve Walls - L 1.664.00 1.664.00 1,664.00 1.664.00 | 100% c.00 41.60
L3t Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 22.80
L3%: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
1.31: Frame Shower Valve Walls At Bath Tubs - M 455,94 485.84 455.94 455.94 | 100% 0.00 11.40
3% Frame Ceiling & Bathrooms & Vest. - L 4,160,00 4,160.00 4,160.00 4,160.00 | 100% 0.00 104.00
L3: Frame Celling ¢ Bathrooms & Vest - M 2.279.68 2,275.68 2,279.68 2,279.58 | 100% 0.00 56.99
131 Complote Wail Framing @ Fan Coll Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.60 104.00
131: Complete Wall Framing & Fan Coll Units - M 2.279.68 2,279.68 2279.68 2,279.68 | 100% .00 56.99
L31: Wali & Celling Framing Inspections - L ) 416.00 418.00 416.00 416,00 § 100% 0.00 10.40
L31: Wall & Celling Framing Inspections - M 227.97 227.97 227.97 227.97 1100% 0.00 870
L 3% Wall Insulation - L 6,240.00 6,240.00 6,240.00 8,240.00 | 100% 0.00 156.00
L3t Wall Insulation - M 3,419.52 3,419.52 3,418.52 3.419.52 | 100% 2.00 8545
1.3 Hang Orywall & Walls/Cellings-L 11,232.00] 11,232.00 11.232.00 11,232.00 | 100% 0.00 280.80
Sheet Totals 208,735.14 0.00 208,735.14 208,735.14 0.00 0.00 208,735.14{100% 0.00 5,243.38

A\ DOCUMENT G703 ~ APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

ntractor's signed Certification is attached. APPLICATION DATE: 5/182016

abulations below, amoants are stated to the nearest dollar, ' PERIOD TO: 5/31/2016

» Column T on Contracts where variable retainage for line iterns may apply. ARCHEITECT'S PROJECT NO:

L B o] O E F G H 1 4 K L

WORK COMPLETED MATERIALS TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED ©  {FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
a. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STCRED AND STORED | (1/E) TO FINISH RETAINAGE
YALUE VALUE {F&G) (NOTIN TO DATE (E-D
FOR G) (F+G o+ H}

L3% Hang Diywalt @ Walis/Cellings-M 6,185.14 6.155.14 6.155.14 6,155.14 | 100% 0.00 163.88
L31: Hang Drywali & Shofts - L 2,496.00 2.496.00 2,486.00 2,496.00 | 100% 0.00 62.40
L3%: Hang Drywail & Shafts - M 1,367.81 1.367.81 1,367.81 1.367.81 | 100% 0.00 34.20
131: Tope & Finish Drywall - L. 26.624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 665.60
L31: Tope & Finlsh Drywall - M 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 364.75
131 Fire Caulk Drywall @ Shefts - L 1.728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 43.20
L31: Fire Caulk Drywall & Shafts - M 946.94 846.84 846,94 946.94 | 100% 0.00 23.67
132; Textured Ceilings ¢ Guest Rooms -4 8,540.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 216.00
132: Textured Celiings @ Guest Rooms - M 4,734.72 473472 4,734.72 4,734.72 | 100% 0.00 118.37
L32: Brame Walls - L 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 585.00
132 Frame Walls - M 12.823.20 12,823.20 12.823.20 12,823.20 | 100% 0.00 320.58
132 Frame Shaft Liner & Inspection - L 8.320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 208.00
132 Frame Shaft Liner & Inspection - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 113.98
132 Hang Top Drywalinstall Celling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 { 100% 0.00 104.00
132 Hang Top Drywallinstall Celling Angle - M 2.279.68 2.279.68 2.279.68 2,279,68 | 100% 0.00 56.99
L32 fire Cautk Shaf Liner - L. 1,664,00 1.684.00 1,664.00 1,664.00 | 100% 0.00 41.60
132: Fire Caulk Shaft Liner - M 911.87] 911.87 911.87 911.87 | 100% 0.00 22.80
132 Complete Demlsing Walls Drywall @ Fan Coll Units-L 16,840.00 16,640.00 16,840.00 16,640.00 | 100% 0.00 416,00
L32: Complete Demising Walls Drywall & Fan Coll Units-M 9,118.72 9.118.72 9,118.72 9,118.72 | 100% 0.00 227.97
L32: Frame Shower Valve Walls - 1. 1,664.00 1.664.00 1.664.00 1.664.00 | 100% 0.00 41.60
132 Frame Shower Valve Walls ~ M 911.87 911.87 911,87 911.87 | 100% 0.00 22.80
1.32: frame Shower Vatve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 20.80
132 Frame Shower Valve Walls At Bath Tubs - M 455.94 455,94 455.94 455,94 | 100% 0.00 11.40
L32: Frame Ceiling & Bathrooms & Vest. - L 4,160.00 4,160.00 4,160.00 4,%60.00 | 100% 0.00 104.00
1.32: Frame Celling @ Bathrooms & Vest. - M 2279.68 2.279,68 2.279.68 2,279.68 § 100% 0.00 56.99
L32: Complete Wall Framing & Fan Coil Units - L 4,160.00 4,160.00 4,160.00 4,160.00 § 100% 0.00 104.00
L32 Compiete Wall Framing & Fan Coll Unlts - M 2.279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 56.99
32 Wall & Celling Framing Inspections - L 416.00 416.00 416.00 416.00 | 100% 0.00 10.40
1.32: Wall & Celling Framing Inspections - M 22t.97 227.97 227.97 227.97 | 100% 0.00 5.70
L32: Wall Insulation - L 6,240.00 6,240.00 6.240.00 6.240.00 | 100% 0.00 156.00
1.32: Wall Insulation - M 3,419.52 3,419.52 3,418.52 3,419.52 | 100% 0.00 85.49
L32: Hang Drywall @ Walls/Cellings-L 11,232.00 41.232.00 11,232.00 11,232.00 | 100% 0.00 280.80
L32: Hang Drywall ¢ Walls/Cellings-M 6,155.14 $,155.14 6,185.14 6,155.14 | 100% C.00 153.88
L32: Hang Drywall @& Shafts - 1. 2,486.00 2,496.00 2,498.00 2,496.00 | 100% 0.00 62.40
L32: Hang Drywall ¢ Shafts - M 1,367.81 1.367.84 1.367.81 1,367.81 | 100% .00 34.20
Sheet Totals 199,457.00 C.00 199,457.00 199,457.00 .00 C.00 199,457,001 100% 0.00 4.986.43

A DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ATA * 1962 *
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 Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

iractor’s signed Certification is astached. APPLICATION DATE: 5/18/2016

bulations below, amounts are stated to the nearest dolflar, PERIOD TO: 5/31/2016

Column [ on Coatracts where variable rezinage for line items may apply. ARCHITECT'S PROJECT NO:

B c B E F G H I J K L
WORK COMPLETED MATERIALS TOTAL
M| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
%, SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G (NOTIN TODATE (E-D
FORG) F+G+i)

L22: Tape & Finish Drywall - L 25,884.00] 25,984.00 25,984.00 25.984.00 i 100% 0.00 649.60
L22: Tepe & Finish Drywall - M 14,239,23 14,239.23 14,239,23 14,23923 | 100% 0.00 355.98
L32: Fire Caulk Drywall @ Shafts - L 1.664.00 1.664.00 1.664.00 1.664.00 | 100% 0.00 41.60
L32: Fire Caulk Drywall €& Shafts - M 1.037.48 1.037.48 1.037.48 1,037.48 | 100% 0.00 25.94
Change Order #02 - Mock-up 60,538.00 £0,538.00 . 60,538.00 60,538.00 | 100% .00 1513.45
Change Order #03 - Rent Cost -20,000,00 -20,000.00 -20,000.00 (20.000.00){ 100% .00 {500.00;
Change Order #05 - Offices Adlacent to Mode! Room 27.551.00 27.,551.00 27,551.00 27,551.00 | 100% .00 688.78
Change Qrder #06 - Model Room Revislons 12,282.00 12,289.Q0 12,289.00 12,289.00 | 100% c.00 307.23
Change-Order 07 - May 15 Acceleration 7.133.00 7,132.00 7.133.00 7,133.00 | 100% 0.00 17833
Change Order #08 - June 15 Acceleration 13.541.00 13.541.00 13,541.00 13.541.00 | 100% 0.00 338.53
Change Order #09 - June Stud Repair 2.910.00 2,810.00 2,910.00 '2.910,00 | 100% 0.00 72.75
Change Order #10 - AprilfMay Stud Repalr 3.630.00 3.630.00 3,630.00 3.630.00 | 100% 0.00 80.75
Change Order #11 - Deduct Mock -6,900.00 -6,900,00 -6,900.00 {6.900.0C} 100% Q.00 (172.50;
Change Order #12 - Syp Accel SIS 462-0 15,376.00 16,376.00 15,376.00 15,376.00 | 100% 0.00 384.40
Change QOrder #12 - SIS 405-010 Painting 19,046.00 19,0456.00 19,046.00 19.046.00 { 100% 0.00 478.15
Cahnge Order #14 - Mechoshades 217,037.00 217.037.00 217.037.00 217.037.00 | 100% 0.00 5.425.93
Change Order #15 - 015 90% update 392,420.00 392.420.00 392,420.00 392,420.00 | 100% 0.00 9,810.50
Change Order #16 - Bulletin 2 5,444.00 5,444,00 5.444.00 5,444.00 | 100% 0.00 136.10
Change Order #17 - Bulletin 3 1.535.00 1,535.00 1.535.00 1.535.00 | 100% 0.00 38.38
Change Order %8 - Ist exp int. 83.083.00 §3,063.00 83,083.00 83,063.00 | 100% 0.00 2.076.58
Change Order #19 - Aug. 2015 Acceleration 30.855.00 30,885.00 30,855.00 30,855.00 | 100% 0.00 771.38
Change Order #20 - 5IS 564-010 25,303.00 25.303.00 25.303.00 25,303.00 | 100% 0.00 632.58
Change Qrder #21 - Bulletin 18 2.904.00 2,904.00 2,904.00 2,904.00 | 100% 0.00 72.60
Change Order #22 - Bulletin 22 1,670.00 1,670.00 1.670.00 1,670.00 | 100% 0.00 41.75
Change Order #23 - Bulletin 19 4,172.00 4,172.00 4,172.00 4,172.00 | 100% 0.00 104.30
Change Order #24 - Bulletin 12 24,211.00 24211.00 24,211,00 24211.00 | 100% 0.00 605.28
Change Order #25 - Main Ballroom 375,141.00 375,141.00 375,141.00 375,141.00 | 100% 0.00 9.378.53
Change Order #26 - Jr, Baliroom 328,378.00 329,378.00 329,378.00 329,378.00 | 100% 0.00 8,234.45
Change Order #27 - Buse Duct 135,243.00 135,243.00 135,243.00 135,243.00 | 100% 0.00 3.381.08
Change Order #28 - Bulletin 54 47,573.00 47,573.00 47.573.00 47,573.00 } 100% 0.00 1.189.33
Allowance #134 Drywall Soffits/Bulkheads -25,000.00 -25,000.00 -25,000.00 (25,000.00) 100% Q.00 (625.00)
Aliowance #134 Drywall Soffits/Bulkheads 25,000.00 25,000.00 0.00 0.00: 0% 25,000.00 0.00
Aligwanee #135 Framing -20,000.00; -20,000.00; -20,000.00 {20,000.00); 100% 0.00 {500.00)
Allowance #1385 Framing 20,000.00 20,000.00 .00 000} 0% 20.000.00 0.00
Allowance #136 Access Panels -20,000.00 -20,000.00 -20,000.00 (2C.000.00); 100% 0.00 {500.00;
Sheet Totals 22,924,71] 1.811.063.00] 1,833,987.711 1,788.987.71 0.00 0.00] 1.788,987.71: 98% 45,000.00 44,724.69

DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 *
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

c r's signed Certfication s attached APPLICATION DATE: 5/18/2016

{n eabutations below, amounts arc stated to the nearest dolfar, PERIOD TQ: 5312018

Uss Column 1 on Contracts where variable retainage for line ftoms may apply. ARCHITECT'S PROJECT RO:

A 8 < [ 3 F ¢ H ' 3 K L
WORK. COMPLETED MATERIALS TOTAL
ITEM| DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED  [FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) NOT IN TO DATE E-N)
FORG) (F+G+H) -

Ailowance #136 Access Panels 20,000.00 20,000.00 17.065.00 1706500 | 8% 2.935.00 42663
 Allowsnce #137 Damage Drywalt -35,000.00 -35.000.00 «35.000.00 (35.000.00) 100% [oX¢ {87500;
Allgwance #137 Damage Drywall 35,000.004 35,000.00 0.00 0% 35,000.00 0.00
Allowance #138 Celiing System <20,000.00 -20,000.00 -20.000.00 {20.000.00}| 100% 0.00 {500.00}
Aliowance #138 Celling System 20,000.00 20,000.00 000 | 100% 20,000.00 0.00
CO 29 Bulletn 32 12,761.00 12761.00 12,761.00 12,761.00 | 100% 0.00 319.03
CO #30 102015 Aceel 42,881.00 42,861.00 42,861.00 42,861.00 | 100% 000 107153
CO 731 Wall Type Change 27,628.0¢ 27.688.00 27.698.00 27,698.00 | 100% 0.00 69245
€O #32 Bufietin 24 1,874.00 1.874.00 1.874.00 1,974,00 | 100% 0.00 48.35
<O £33 Balletin 25 3.567.00 3,567.0C 3,867.00 3,567.00 | 100% 0.00 8%.18
CO £34 Bulleun 29 22,673.00 22.673.00 22,673.00 22,673.00 | 100% 0.00 566.82
CO £35 Telo/Data Damage 213200 -2,132.00 -2,132.00 (2.132.00) 100% 0.00 (53.30)
O #36 Bultetn 51 11.013.00 11.013.00 11.013.00 1101300 1 100% 0.00 27533
CO #37 Bulletin 48 3277.00 3,277.00 3.277.00 3277001 100% 0.00 8193
CO 38 Buljetn 42 15,233.00 15,233,00 15,233.00 15233.00 | 100% 0.00 380.83
CO 729 Jee Room Celling 3,853.00 3,883.00 3,853.0¢ 3.853.00 | 100% ¢.00 96.33
€O 240 Drywall Acceleration 41,458.00 41.458.00 41,458.00 41458.00 | 100% 0.00 103645
CO #4% Laundry Chute 18,696.00 18,696,00 18,696.00 18,686.00 { 100% 0.00 467.40
CO 742 Mouse Holes 50,567.00 50,567.00 50,587.00 50567.00 | 100% 0.00 1,264,18
CO £43 SIS 745 Accell 21,871.00 21,871.00 21,871,060 21,871.00 | 100% 0.00 546.78
CO #44 PLOE3Z Cable Tray £6,398.00 66,358.00] 66,388.00 66,398.00 | 100% 0.00 1.668.95
TO 245 SIS 673 Termp 3rd Wall 5713.00 5713.00 5,713.00 5,713.00 | 100% 0.00 14283
CO #46 PCO 501 Furr Core Walls 28,026,00 2802600 28,028.00 28,026.00 | 100% 0.00 700.65
CO #47 SIS 577 Rewerk Toilat Reom 6.263,00 6,263.00 §,263.00 828200 { 100% ¢.00 15658
CO #48 SIS 759 Drywall Excoll Jonuary 57.858.00 §7.858.00 57.858.00 $7.858.00 | 100% .00 144645
CQ #49 PLO 45 Lake Vestbule 25474.00 2547400 2547400 2547400 | 100% 000 £636.85
CO #50 PLO 627 Blocking Shades 6,022.00 6,022.00 6.022.00 602200 | 100% 000 150.55
COC #51PCO 763 Low Clg. 3 4 Sulte 22,343.00 22343.00 22,343.00 22,343.00 | 100% 000 35858
CC #52 Add FRP PCO 764 38.335.00 38,335.00 38,335.00 3833500 | 100% 0.00 958.38
COQ #53 Sulletin 58 45,666.00 45,666,00 45,666.00 4556600 | 100% 0.00 1,141.65
CO #54 Level 5 Add 22,158.00 2215800 2215800 22,158.00 | 100% 0.0¢ 553.95
O £55 POO 736 ras cig cardic 4,848.00 484900 4,849.00 4849.00 | 100% 0.00 121.23
CO £56 2nd Restaurant 85,822.00 85,822.00 85.822.00 85.822.00 | 100% 0.00 2,145.55
CO #57 05T Skybsr 101,780.00 101,780.00 101.780.00 101,780.00 | 100% 0.00 2,544.50
CO £58 Rest Portal 95.648.00 95,648.00] $5,648,00 95,648,00 | 100% 0.00 2,391.20
Sheet Totals 20,000,00 887,725.00 907.725.00 849.790.00 0,00 0.00 848,780.00 84% 57.935.00 21.244.75
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AlIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

& ’s signed Cortifi is antached APPLICATION DATE: 5/18/2016

1a tabulations below, amounts arc staed 3o the ncarest dollar, PERIOD TC: 513112016

Use Column Ion C wheze vartabl inage for linc items may apply. ARCHITECT'S PROJECT NO:

A 8 [+ D 3 F G H 1 3 K L
WORK COMPLETED MATERIALS TOTAL
TTEM| DESCRIPTION OF WORK QRIGINAL CHANGE REVISED  [FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED | APPLICAYTION | THIS PERIOD STORED ANDSTORED | (1/5} TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOTIN TO DATE (E-1
FORG) (F+G+H

<O 260 SIS 075030 12,584.00 12,584.00 12,584.00 12,584.00 | 100% 0.00 31460
CO #6151 £77 Cover Coat 5.391.00 5,391.00 5,391.00 5,391.00 | 100% 0.00 134.78
CO 62 SIS 824 Feb. Accelerated 44,035.00 44,035.00 44,035.00 44,035.00 | 100% 0.00 1.100.88
CO 63 18477 65,508.00 65,509.00 65,509.00 85,506.00 | 100% 0.00 1.837.73
CO #64 Add Knee Wall Tower 40,156.00 40,156.00 40,158.00 40,156.00 | 100% 0.00 1,003.90
CO #65 Bulletin 56 43,981.00 43,881.00 43,981.00 43.981.00 | 100% 0.00 1,099.53
CQ 266 Upcharge acpd 58,655.00 58,655.00/ 56,655.00 58,855.00 | 100% Q.00 1,466.38
CC #67 Esclater CO -4,658.00 -4,658.00 (4,658.00) 44.658.00)] 100% 0.00 (118.45)
CO #68 Caliing Rev. @ 0624, 0621 Access Panels 1.889.00 1.883.00 1.888.00 1.889.00 | 100% 0.00 4723
Sheet Totals 0.00 267,542.00 267,542.00 52,010.00 205.532.00 0.00 267,542.00] 100% 0.00 £,688.55
Grand Totzls 9.485.997.00] 2.966.330.00} 12.432.327.00] 12.123,860.00 205,532,00 0.00] 12,329,392,00} 299% 102,935.00 308,234.78
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