{Tn¢ cludes e lea YLD - e @7
SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 5/26/2016

TO: Turner/Ozanna/VAA FROM; (Subcontractor) DONLEY'S INC.
460 W. Dussel Drive 5430 WARNER ROAD
Maumee, OH 43537 CLEVELAND, OHIO 44125
Atitn: Mike Lang Telephone No.: 216-524-6800
involce No.: 2026-24
PROJECT: Cuyahoga County Convention Center Hote PROJECT LOCATION:
DESCRIPTION OF WORK:
Contrect No.
Originai Subcontrect Sum $ $25,213,400.00 Total Completad & Stored to Date $ $26,679,1198:00
Approved Chenge Orders to Deta  $ $1,465,719.00 Laaa Ratainaga at 5.17% $ $0.00
(Through Changa Order # 32 ) Total Earnad Laaa Retainage $ $26,679,119.00
Subcontract Sum to Data $ $26,679,119.00 Laaa Previoua Cartificataa for Peyment $ $26,582,592.00
Current Paymant Dua $ $96,527.00
" Balenca to Finlah {including retainage)} $ $0.00

Tha undarsigned cerlifies that Is has performed labor and has furnished all material, machinery, fuel end equipment covered by this Application
for Peyment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, end labor for work in
connection with the project described above within 7 days of receipt of the “Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in relianca upon the
representations made in this application,
Subcontractor: -lfﬂ-ga,f aara” Dete: 5/26/2016
By: Terry Lewis WL o Title:  Controller
y - G 7
Subscribed and sworn tQ Ysfore me this’g6th day,of Mayé‘sk \l/ (, % LINDA DIEHL
=== = Notary Publlo, State of Ohlo

Notary Publ

CONDITIONAL WAIVER OF LIEN ffﬁ,,qf\\‘?\

Conditloned upon payment, the undersigned. for and in considaration of payment made to the undersigned as a result of this Application, releast
does hereby waive, release and surrender eny and all lien or claim or right to lien, {o the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontracior: GAAM; -QW‘O» ) Date: 512612016
u
By: Terry Lewis Fa Title: Controller

Subscribed and swo
Notary P Q&‘ﬂmisslon Expires:
-._ LINDA DIEHL
Notary Public, Stata of Ohlo
Racorded In Cuyahoge Cly.
My Commission Explres

August 28, 2017
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pplication and Certification for Payment, containing Application No. : 24
ontractor's signed certification is attached. T .
1 tabulations t?elow. amounts are stated to the nearest dollar. Application Date:  05/18/16
Ise Column | on Contracts where variable retainage for line items may apply. . . To: 05/31/18
Architect’'s Project No.:
Invoice #: 2026-24 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B [ D B F G H |
item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presenty Completed (G/C) Yo Finish
Application In Place Stored and Stored {C-G)
(D+E) To Date
(Notin D or E) {D+E+F)
10| MOBILIZE 100,000.00 100,000.00 0.00 0.00 100,000.00 100.00% 0.00
20| PROJECT STAFF 900,000.00 900,000.00 0.00 0.00 900,000.00 100.00% 0.00
30{ GENERAL CONDITIONS 1,047,474.00 1,047,474.00 0.00 0.00| 1,047.474.00 100.00% 0.00
40| EQUIPMENT 1,050,000.00 1,050,000.00 0.00 0.00 1,050,000.00 100.00% 0.00
50 FORMWORK 2,500,000.00 2,500,000.00 0.00 0.00| 2,500,000.00 100.00% 0.00
601 LUMBER 700,000.00 700,000.00 0.00 0.00 700,000.00 100.00% 0.00
70| FIELD ENGINEERING / AS-BUILTS 700,000.00 700,000.00 0.00 0.00 700,000.00 100.00% 0.00
80| SUBMITTALS 150,000.00 150,000.00 0.00 0.00 150,000.00 100.00% 0.00
90| CLOSE-OUT DOCUMENTS 50,000.00 50,000.00 0.00 0.00 50,000.00 100.00% 0.00
100]| SAFETY 500,000.00 500,000.00 0.00 0.00 500,000.00 100.00% 0.00
110 CLEAN-UP 175,000.00 175,000.00 0.00 0.00 175,000.00 100.00% 0.00
120| DESIGN éSSIST SCHEDULING 30,000.00 30,000.00 0.00 0.00 30,000.00 100.00% 0.00
ENGINEER
130| DOCUMENT MANAGEMENT 6,000.00 6,000.00 0.00 0.00 6.,000.00 100.00% 0.00
SYSTEM LICENSE FEE
140 TOWER CRANE AND OPERATORS | 1,110,000.00 1,110,000.00 0.00 0.00] 1,110,000.00 100.00% 0.00
150 | ADDITIONAL 2 MONTHS OF 113,000.00 113,000.00 0.00 0.00 113,000.00 100.00% 0.00
TOWER CRANE .
160] GRADE 75 REBAR PROCGUREME 210,000.00 210,000.00 0.00 0.00 210,000.00 100.00% 0.00
170] MAT FOUNDATIONS : 375,000.00 375,000.00 0.00 0.00 375,000.00 100.00% 0.00
180} FOOTINGS, GRADE BEAMS AND 1,600,000.00; 1,600,000.00 0.00 0.00 1,600,000.00 100.00% 0.00
CAISSON CAPS
190} BASEMENT WALLS 600,000.00 600,000.00 0.00 0.00 600,000.00 100.00% 0.00
200{ LEVEL 1 WALLS 60,000.00 60,000.00 0.00 0.00 60,000.00 100.00% 0.00
210} CORE WALLS LEVEL B1 45,000.00 45,000.00 0.00 0.00 45,000.00 100.00% 0.00
220| CORE WALLS LEVEL 1 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
230} CORE WALLS LEVEL 2 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
240{ CORE WALLS LEVEL 3 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
250| CORE WALLS LEVEL 4 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
260] CORE WALLS LEVEL 5 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
270| CORE WALLS LEVEL & 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
280| CORE WALLSLEVEL7 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
290} CORE WALLS LEVEL 8 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
300| CORE WALLS LEVEL 2 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
310] CORE WALLS LEVEL 10 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
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pplication and Certification for Payment, containing
sontractor’s signed certification is attached.
1 tabulations below, amourts are stated to the nearest doliar.

Application No. :

24

Application Date : 05/18/16

ise Column | on Contracts where variable retainage for line items may apply. . To: 0531716
Architect's Project No.:
Invoice #: 202624 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B < D E F G H i
ltem Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application in Place Stored and Stored {C-G)
(D+E) To Date
{Notin D or E) (D+E+F)
320| CORE WALLS LEVEL 11 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
330 CORE WALLS LEVEL 12 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
340} CORE WALLS LEVEL 14 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
3501 CORE WALLS LEVEL 15 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
360| CORE WALLS LEVEL 16 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
370| CORE WALLS LEVEL 17 41,000.00 41,000.00 0.00 000 41,000.00 100.00% 0.00
380| CORE WALLS LEVEL 18 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
390| CORE WALLS LEVEL 19 41,000.00 41,000.00 0.00 0.00 41.,000.00 100.00% 0.00
400| CORE WALLS LEVEL 20 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
410| CORE WALLS LEVEL 21 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
4203 CORE WALLS LEVEL 22 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
430} CORE WALLS LEVEL 23 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
4401 CORE WALLS LEVEL 24 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
450§ CORE WALLS LEVEL 25 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
450} CORE WALLS LEVEL 26 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
470} CORE WALLS LEVEL 27 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
480{ CORE WALLS LEVEL 28 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
490| CORE WALLS LEVEL 29 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
500| CORE WALLS LEVEL 30 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
510| CORE WALLS LEVEL 31 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
520§ CORE WALLS LEVEL 32 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
530] CORE WALLS LEVEL 33 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
540| CORE WALLS RCOF SLAB 29,000.00 29,000.00 0.00 0.00 29,000.00 100.00% 0.00
5501 COLUMNS 720,000.00 720,000.00 0.00 0.00 720,000.00 100.00% 0.00
560} LEVEL B1 SLAB ON GRADE 260,000.00 260,000.00 0.00 0.00 260,000.00 100.00% 0.00
570| LEVEL 1 SLAB ON GRADE 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00% 0.00
580 LEVEL 2 SLAB ON METAL DECK 127,500.00 127,500.00 0.00 0.00 127,500.00 100.00% 0.00
590| LEVEL 3 SLAB ON METAL DECK 127,500.00 127,500.00 0.00 0.00 127,500.00 100.00% 0.00
600} LEVEL 5 SLAB ON METAL DECK 127,500.00 127.,500.00 0.00 0.00 127,500.00 100.00% 0.00
610} LEVEL 5.5 SLAB ON METAL DECK 63,500.00 £3,500.00 0.00 0.00 63,500.00 100.00% 0.00
620} STRUCTURAL DECK LEVEL 1 440,000.00 440,000.00 0.00 0.00 440,000.00 100.00% 0.00
630} STRUCTURAL DECK LEVEL 2 207,000.00 207,000.00 0.00 0.00 207.000.00 100.00% 0.00
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pplication and Certification for Payment, containing Application No. ; 24
ontractor's signed certification is attached. . .

tabulations below, amounts are stated to the nearest dollar. Application Da$ N g:‘; ;:gg
se Column | on Contracts where variable retainage for line items may apply. o

Architect's Project No.:
nvoice #: 202624 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B C D E F G H t
item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (GI1C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
_ _ . {Notin DorE) {D+E+F)
640 | STRUCTURAL DECK LEVEL 3 200,000.00 200,000.00 0.00 0.00 200,000.00 100.00% 0.00
650 STRUCTURAL DECK LEVEL 4 200,000.00 200,000.00 0.00 0.00 200,000.00 100.00% 0.00
660{ STRUCTURAL DECK LEVEL 5 200,000.00 200,000.00 0.00 0.00 200,000.00 100.00% 0.00
670 STRUCTURAL DECK LEVEL 5.5 100,000.00 100,000.00 0.00 0.00 100,000.00 100.00% 0.00
680| STRUCTURAL DECK LEVEL 6 204,000.00 204,000.00 0.00 0.00 204,000.00 100.00% 0.00
690| TOWER DECK LEVEL 7 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
700| TOWER DECK LEVEL 8 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
710] TOWER DECK LEVEL 9 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
720| TOWER DECK LEVEL 10 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
730| TOWER DECK LEVEL 11 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
740 TOWER DECK LEVEL 12 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
750| TOWER DECK LEVEL 14 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
760| TOWER DECK LEVEL 15 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
770| TOWER DECK LEVEL 186 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
780| TOWER DECK LEVEL 17 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
790{ TOWER DECK LEVEL 18 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
800] TOWER DECK LEVEL 19 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
810{ TOWER DECK LEVEL 20 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
820| TOWER DECK LEVEL 21 120,000.00 120,000.00 0.00 | 0.00 120,000.00 100.00% 0.00
830| TOWER DECK LEVEL 22 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
840| TOWER DECK LEVEL 23 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
850| TOWER DECK LEVEL 24 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
860] TOWER DECK LEVEL 25 120.000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
870| TOWER DECK LEVEL 26 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
8801 TOWER DECK LEVEL 27 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
890| TOWER DECK LEVEL 28 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
200] TOWER DECK LEVEL 29 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
910| TOWER DECK LEVEL 30 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
9201 TOWER DECK LEVEL 31 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
930| TOWER DECK LEVEL 32 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
940{ TOWER DECK LEVEL 33 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
9501 STRUCTURAL STAIRS 355,000.00 3565,000.00 0.00 0.00 365,000.00 100.00% 0.00
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iplication and Certification for Payment, containing
intractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

Application No. :
Application Date: 05/18/16

24

;& Column | on Contracts where variable retainage for line items may apply. To: 0531/186
Architect's Project No.: »
woice #: 2026-24 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B c D E F G H 1
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/1C) To Einish
Application In Place Stored and Stored {C-G)
{(O+E) To Date
{Notin D or E) {D+E+F)
960] TOPPING SLAB LOADING DOCK 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
970| TOPPING SLAB LEVEL1 50,000.00 50,000.00/ 0.00 0.00 50,000.00 100.00% 0.00
9801 TOPPING SLAB LEVEL2 50,000.00 50,000.00 0.00 0.00 50,000.00 100.00% 0.00
980 | TOPPING SLAB LEVELS 50,000.00 50,000.00 0.00 0.00 50,000.00 100.00% 0.00
1000| TOPPING SLAB LEVEL32 50,000.00 50,000.00 0.00 0.00 50,000.00 100.00% 0.00
1010} JOINT SEALANTS 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00% 0.00
1020| PRECAST PITS 17,000.00 17,000.00 0.00 0.00 17,000.00 100.00% 0.00
1030} TEMPORARY STAIR TOWERS 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00% 0.00
2000} ALLOWANCE - FOUNDATION 410,093.00 410,093.00 0.00 0.00 410,093.00 100.00% 0.00
REBAR PACKAGE
2010{ ALLOWANCE - PODIUM REBAR 97.,347.00 §7,347.00 0.00 0.00 97,347.00 100.00% 0.00
PACKAGE
2020] ALLOWANCE - TOWER REBAR 3.360,086.00 3,360,086.00 0.00 0.00| 3,360,086.00 100.00% 0.00
PACKAGE
2030} ALLOWANCE - MISCELLANEOUS 8,925.00 8,925.00 0.00 0.00 8,925.00 100.00% 0.00
PROJECT FIRE EXTINGUISHERS
2031 ALW0014-050 FIRE 5,238.00 5,238.00 0.00 0.00 5,238.00 100.00% 0.00
EXTINGUISHERS
2032 ALWOO14-070 FIRE 5,376.00 5,376.00 0.00 0.00 5.376.00 100.00% 0.00
EXTINGUISHERS
2033 ALWO0014-080 FIRE 5461.00 5,461.00 0.00 0.00 5,461.00 100.00% 0.00
EXTINGUISHERS-3
2040 | ALLOWANCE - SIXTY 30 YARD 0.00 0.00 0.00 0.00 0.00 0.00% 0.00
DUMPSTERS (LEED)
2041 DUMPSTERS THRU JULY 700.00 700.00 0.00 0.00 700.00 100.00% 0.00
2042 DUMPSTERS THRU AUGUST 3,500.00 3,500.00 0.00 0.00 3,500.00 100.00% 0.00
2043 DUMPSTERS THRU 4,900.00 4,900.00 0.00 0.00 4,900.00 100.60% 0.00
SEPTEMBER
2044 DUMPSTERS THRU OCTOBER 4,800.00 4,800.00 0.00 0.00 4,800.00 100.00% 0.00
2045 DUMPSTER THRU NOVEMBER 5,365.00 5,365.00 0.00 0.00 5,365.00 100.00% 0.00
2046 DUMPSTER THRU DECEMBER 4,735.00 4,735.00 0.00 0.00 4,735.00 100.00% 0.00
2050] ALLOWANCE - SLAB 1,416.00 1,416.00 0.00 0.00 1,416.00 100.00% 0.00
DEPRESSIONS, BOX OUTS
AND/OR RECESSES
2051 ALWO0016-070 REMEDIATION AT 4,966.00 4,966.00 0.00 0.00 4,966.00 100.00% 0.00
LOADING DOCK
2052} ALWO0016-090 SOMD ADD'L 16,455.00 16,455.00 0.00 0.00 16,455.00 100.00% 0.00
BULKHEAD
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iplication and Certification for Payment, containing Application No. ; 24
ntractor's signed certification is attached. ication Date :
tabulations below, amounts are stated to the nearest dollar. Application T ) 0518116
ie Column t on Contracts where variable retainage for fine items may apply. . o 05/31/16
Architect's Project No.:
woice #:. 2026-24 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B c D E F G H I
ftem Description of Work Scheduted Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
{D+E) To Date
—— — - {Notin D or E} (D+E+F)
2053] ALWO0016-150 LEVEL 2 PODIUM 573.00 573.00 0.00 0.00 573.00; 100.00% 0.00
SLAB INFILLS
2054f ALW0016-130 LOADING DOCK 1,823.00 1,823.00 0.00 0.00 1,823.00 100.00% 0.00
PIER EXTENSIONS
2055] ALWO0016-170 STAIR POST 939.00 838.00 0.00 0.00 9338.00 100.00% 0.00
GROUTING
20586 ALWO0016-210 BOX OUT 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00
RECONCILIATION
2057 ALWOD016-190 ROOM 623 2,806.00 2,806.00 0.00 0.00 2,806.00 100.00% 0.00
CONCRETE STOPS
2058] ALWD016-230 LOBBY STAIR 6,022.00 6,022.00 0.00 0.00 6,022.00 100.00% 0.00
REBAR
2060| ALLOWANCE - MAINTAIN 13,383.00 13,383.00 0.00 0.00 13,383.00| 100.00% 0.00
TEMPORARY ACCESS ROADS _
2081 ALWO0017-050 Temp. Site Access 2,685.00 2,695.00 0.00 0.00 2,695.00 100.00% 0.00
2062] ALW0017-090 OVERAGE OF 588.00 588.00 0.00 0.00 §88.00 100.00% 0.00
APRIL SKIDSTEER
20631 ALWOD017-070 SITE SKIDSTEER 3,836.00 3,836.00 0.00 0.00 3,836.00f 100.00% 0.00
04
2084 ALWO017-130 SITE SKIDSTEER 3,582.00 3,592.00 0.00 0.00 3,592.00f 100.00% 0.00
05
20685] ALWO00110 TEMPORARY SITE 3,033.00 3,033.00 0.00 0.00 3,033.00 100.00% 0.00
LAYDOWN
2066 ALWO0017-150 SITE SKIDSTEER 3,671.00 3,571.00 0.00 0.00 3,571.00f 100.00% 0.00
06
2067 | ALWO017-170 SITE SKIDSTEER 07 3,478.00 3,478.00 0.00 0.00 3,478.00 100.00% 0.00
2068 | ALWO017-190 SITE SKIDSTERR 08 3,490.00 3,490.00 0.00 0.00 3,480.00| 100.00% 0.00
2069 ALWO017-210 SITE 3,734.00 3,734.00 0.00 0.00 3,734.00| 100.00% 0.00
. SKIDSTEERO9
2070| ALLOWANCE - UTILITY 25,000.00 25,000.00 0.00 0.00 25,000.00) 100.00% 0.00
COORDINATION
2071 ALWOD17-230 North Core 8,600.00 8,600.00 0.00 0.00 8,600.00f 100.00% 0.00
Machine Rm Cut Outs
2080 | ALLOWANCE - SKIDSTEER WITH 0.00 0.00 0.00 0.00 0.00 0.00% 0.00
BUCKET, FORKS AND SWEEPER
2081 ALWO0019-050 SKIDSTEER THRU 3,449.00 3,449.00 0.00 0.00 3,449.00 100.00% 0.00
FEB 2015
2082} ALWO0019-070 SKIDSTEER THRU 3,791.00 3,791.00 0.00 0.00 3,791.00. 100.00% 0.00
MAR 2015
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iplication and Certification for Payment, containing Application No. : 24
mtractor's signed certification is attached. e .
tabulations below, amounts are stated to the nearest dollar. Application Date :  05/15/16
@ Column | on Contracts where variable retainage for line items may apply. X 3 To: 053116
Architect’s Project No.:
ivoice#:  2026-24 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B c D E F G H 1
item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed G/C) To Finish
Application In Place Stored and Stored {C-G)
(O+E) To Date
_ (Not in D or E} {D+E+F)
2083] ALWO0019-090 SKISTEER THRU 2,760.00 2,760.00 0.00 0.00 2,760.00! 100.00% 0.00
APRIL 2015
2090} ALLOWANCE - DEVELOPMENT OF 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00
EXPANSION JOINT DETAILS
2100} ALLOWANCE - CONCRETE 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
ENCASEMENT REQUIREMENTS
2110] ALLOWANCE - NOSINGS AND/OR 130,000.00 130,000.00 0.00 0.00 130,000.00 100.00% 0.00
EDGE OF SLAB CONDITIONS
2120} ALLOWANCE - CONCRETE CURBS 0.00 0.00 0.00 0.00 0.00 0.00% 0.00
2121 ALW0022-080 TOWER CRANE 3,935.00 3,935.00 0.00 0.00 3,935.00 100.00% 0.00
THE IN BUILD UP 01
2122 ALWO0022-050 TOWER CRANE 24,071.00 24,071.00 0.00 0.00 24,071.00 100.00% 0.00
BUILDUP 02 .
2123 ALWO0022-070 TOWER CRANE 12,733.00 12,733.00 0.00 0.00 12,733.00 100.00% 0.00
BUILDUP 03
2124] ALW0022-110 TOWER CRANE 9.261.00 9,261.00 0.00 0.00 8261.00| 100.00% 0.00
BUILD UP 04
21301 ALLOWANCE - 100 OFF HOURS 4,168.00 4,168.00 0.00 0.00 4,168.00] 100.00% 0.00
OPERATION OF TOWER CRANE
2131} SIS ALW0030-050 MARCH 1.752.00 1,752.00 0.00 0.00 1,752.00| 100.00% 0.00
OPERATOR OT & 1752
2132] ALWO0030-070 JUNE TOWER 334.00 334.00 0.00 0.00 334.00 100.00% 0.00
CRANE OPERATOR
2133 ALWO0030-070 JULY OPERATOR 9,933.00 9,933.00 0.00 0.00 8,833.00 100.00% 0.00
FOR OTHERS
2134 ALWO0030-180 AUGUST 5,213.00 5,213.00 0.00 0.00 5,213.00 100.00% 0.00
OPERATOR OTHER TRADES
2140} ALLOWANCE - SLAB LEAVE OUTS 7,212.00 7.212.00 0.00 0.00 7.212.00 100.00% 0.00
2141 ALWO0031050 DRILL & EPOXY - 12,788.00 12,788.00 0.00 0.00 12,788.00 100.00% 0.00
RECONCILIATION
2150} ALLOWANCE - FOUNDATION 646.00 646.00 0.00 0.00 646.00| 100.00% 0.00
EXCAVATION AND BACKFILL
2151}  ALWO003-070 INDEPENDENCE 166,700.00 165,700.00 0.00 0.00 165,700.00| 100.00% 0.00
FOUNDATION WORK
2182 ALWO0023-050 MUDMAT 13,036.00 13,036.00 0.00 0.00 13,036.00F 100.00% 0.00
2153  ALW0023-080 MIX INCREASE 8,347.00 8,347.00 0.00 0.00 8,347.00| 100.00% 0.00
2154 ALWO0023-110 THICKENED SOG 3:829.00 3,829.00 0.00 0.00 3,828.00; 100.00% 0.00
2155 515:ALW0023-130 EXC. 1,779.00 1,779.00 0.00 0.00 1,779.00 100.00% 0.00
BUCKHOIST PAD
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2156 ALW0023-150 FOUNDATION 2,172.00 2,172.00 0.00 0.00 2,172.00 100.00% 0.00
WALL PATCHING 01
2157 ALW0023-170 GENERATOR PAD 4,4981.00 4,491.00 0.00 0.00 4,491.00 100.00% 0.00
EXCAVATION :
2160] ALLOWANCE - CAISSON 546.00 545.00 0.00 0.00 546.00 100.00% 0.00
OVERPOUR CUTTING
2161 ALW0024-050 HAMMER 22,118.00 22,118.00 0.00 0.00 22,118.00 100.00% 0.00
CAISSONS
2162 ALW0024-070 - HAMMER 16,622.00 16,622.00 0.00 0.00 16,622.00 100.00% 0.00
CAISSONS
2163 515 ALW00024-090 LAUNDRY 4.668.00 4,668.00 0.00 0.00 4,668.00 100.00% 0.00
PAD COMEBACK WORK
2164 515:ALW0024-110 DUMPSTER 1,855.00 1,855.00 0.00 0.00 1,855.00 100.00% 0.00
OVERAGE
2165 ALW29.130 TEMPORARY 1,473.00 1,473.00 0.00 0.00 1.473.00 100.00% 0.00
TOILETS :
2166 ALW0024-150 CUT OPENING @ 2,000.00 2,000.00 0.00 0.00 2,000.00 100.00% 0.00
LEVEL 5.5
2167 ALWO0024-170 MISC CRANE 10,718.00 10,718.00 0.00 0.00 10,718.00 100.00% 0.00
SEPT OPERATION
2170} ALLOWANCE - ELEVATOR SILL 5,387.00 5,387.00 0.00 0.00 5,387.00 100.00% 0.00
GROUTING
2171} ALW0032-010 TOWER CRANE 11,046.00 11,046.00 0.00 0.00 11,046.00 100.00% 0.00
BUILD UP 04
2172 ALWO0032-030 GROUT 8,567.00 8,567.00 0.00 0.00 8,567.00 100.00% 0.00
ELEVATOR SILLS
2180} ALLOWANCE - TOWER CRANE 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
MAT FOUNDATION ENGINEERING
2190| ALLOWANCE - TOWER CRANE 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00
CONNECTIONS ENGINEERING
2200{ ALLOWANCE - PODIUM WINTER 149,314.00 149,314.00 0.00 0.00 149,314.00 100.00% 0.00
WEATHER PROGRAM
2201 ALWO0028-050 NOV. WINTER 44,160.00 44 160.00 0.00 0.00 44 160.00 100.00% 0.00
WEATHER
2202 SIS ALW0028-70 December 6,168.00 6,168.00 0.00 0.00 6,168.00 100.00% 0.00
Winter Weather
2203 ALWO0028-090 JAN WINTER 12,420.00 12,420.00 0.00 0.00 12,420.00 100.00% 0.00
WEATHER
2204 ALWO028-110 FEB WINTER 5,508.00 5,508.00 0.00 0.00 5,508.00 100.00% 0.00
WEATHER
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2205 SIS ALW0028-130 MARCH 2,430.00 2,430.00 0.00 0.00 2,430.00 100.00% 0.00
WINTER WEATHER
2210} ALLOWANCE - SNOW REMOVAL 121,113.00 121,113.00 0.00 0.00 121,113.00 100.00% 0.00
2211 ALWO0058-050 NOVEMBER 4,047.00 4,047 00 0.00 0.00 4.047.00 100.00% 0.00
SNOW REMOVAL
2212 SIS ALW0025-110 January Snow 3.166.00 3,166.00 0.00 0.00 3,166.00 100.00% 0.00
Removal
2213 ALW0025-130 FEB SNOW 16,283.00 16,283.00 0.00 0.00 16,283.00 100.00% 0.00
REMOVAL
2214 SIS ALW0025-150 MARCH 5,391.00 5,391.00 0.00 0.00 5,391.00 100.00% 0.00
SNOW REMOVAL
3000} CO-01 15 DAY PAYMENT TERMS -50,000.00 -50,000.00 0.00 0.00 -50,000.00 100.00% 0.00
3001] CO-02 TOWER CRANE 209,425.00 209,425.00 0.00 0.00 209,425.00 100.00% 0.00
PROCUREMENT _
3002| CO-03 STRUCTURAL STEEL START 149,620.00 149,620.00 0.00 0.00 149,620.00 100.00% 0.00
ACCELERATION
3003 | CO-04 ELEVATOR CORE MAT 24,227.00 24 227.00 0.00 0.00 24,227.00 100.00% 0.00
ACCELERATION
3004 | CO-05 Apple Test Caisson Chipping 4 587.00 4.587.00 0.00 0.00 4.587.00 100.00% 0.00
3005 CO-06 Chip Caisson E-11 1,064.00 1,084.00 0.00 0.00 1,064.00 100.00% " 0.00
30086} CO-07 Concrete Acceleration - 26,931.00 26,931.00 0.00 0.00 26,931.00; 100.00% 0.00
October 2014
3007} CO-08 Tower Perimeter Protection 341,657.00 341,657.00 0.00 0.00 341,657.00 100.00% 0.00
3008} CO-09 Concrete Acceleration - 7.424.00 7,424.00 0.00 0.00 7.424.00 100.00% 0.00
November 2014
3009} CO-10 Reconciliation of Final Start of 9,547.00 9,547.00 0.00 0.00 9,547.00 100.00% 0.00
Steel Erection
3010} CO-11Concrete Acceleration - 4,271.00 4,271.00 0.00 0.00 4271.00 100.00% 0.00
December 2014
3011} CO-12 Concrete Acceleration - 1,885.00 1,885.00 0.00 0.00 1,885.00 100.00% 0.00
February 2015
3012} CO-13 Office Rental Deduct -15,708.00 -15,708.00 0.00 0.00 -15,708.00 100.00% 0.00
3013} CO-14 7/30/14 Podium Set - 175,823.00 175,823.00 0.00 0.00 175,823.00| 100.00% 0.00
Concrete .
3014 ] CO-15 7/30/14 Podium Set - Rebar 316,734.00 316,734.00 0.00 0.00 316,734.00 100.00% 0.00
3015 | Winter Weather & Snow Removal -297,470.00 -297,470.00 0.00 0.00 -297,470.00 100.00% 0.00
Allowance Credit
3016] CO-16 Ironer Gas Flue Coring 2,867.00 2,867.00 0.00 0.00 2,867.00 100.00% 0.00
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3017] CO-17 Concrete Acceleration - May 8,178.00 8,178.00 0.00 0.00 8,178.00 100.00% : 0.00
2015 :
3018| CO-18 Harmon Backcharge -14,058.00 -14,059.00 0.00 - 0.00 -14,058.00 100.00% 0.00
3018| CO-19 Level 1 Concrete Productivity 75,000.00 75,000.00 0.00 0.00! 75,000.00 100.00% 0.00
Loss - !
3020) CO-20 Concrete Acceleration - June 5,633.00 5,633.00 0.00 0.00 5,633.00 100.00% 0.00
2015
3021} CO-21Final Concrete Reinforcing 81,634.00 81,634.00 0.00 0.00 81,634.00 100.00% 0.00
Reconciliation
3022} CO-22 Fire Extinguisher Allowance -9,818.00 -8,818.00 0.00 0.00 -9,818.00] 100.00% 0.00
Credit :
3023} CO-23 80% CD Pricing Updates, 111,553.00 111,553.00 0.00 0.00 111,553.00 100.00% 0.00
Concrete
3024 | CO-24 Repair Broken Tendons on 6,844.00 6,844.00 0.00 : 0.00 6,844.00: 100.00% 0.00
L15
3025| CO-25 Tower Perimeter Protection -129,949.00 -129,949.00 0.00 0.00 -129,849.00 100.00% 0.00
Credit '
3026 | CO-27 Replace Monumental Stair to 70,000.00 70,000.00 0.00 0.00 70,000.00 100.00% 0.00
B1 with Escalator ‘
3027 | CO-28 Concrete Acceleration - July 45,658.00 45,658.00 0.00 0.00 45,658.00 100.00% 0.00
2015
3028} CO-29 Provide Curbs for 3,000.00 3,000.00 0.00 0.00 3,000.00 100.00% 0.00
Waterproofing ‘
3028 CO-30 Concrete Acceleration - 63,658.00 63,658.00 0.00 0.00 63,658.00| 100.00% 0.00
August & Sept 2015 :
3030} CO-31 Bulletin 28 70,000.00 70,000.00 0.00 0.00 70,000.00 100.00% 0.00!
3031} CO-32 Kinetics RIM Floating 106,140.00 106,140.00 0.00 0.00 106,140.00 100.00% 0.00
Concrete Floor
3032 CO-33 CONCRETE SKYBAR 42,836.00 42,836.00 0.00 0.00 42,836.00 100.00% 0.00
3033 Design Assist Schedule Engineer -30,000.00 -30,000.00 Q.00 0.00 -30,000.00 100.00% 0.00
3034 CO-35 Misc Crane Operation - Oct & 46,527.00 0.00 46,527.00 0.00 46,527.00 100.00% ! 0.00
Nov 2015 i
2
Grand Totals 26,679,119.00 26,!:732,59200]§ 48,527.00 0.00| 26,679,119.00 100.06% ! 0.00 0.00




