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SUBCONTRACTOR APPLICATION FOR PAYMENT

QATE:

May 27, 2016

TO: TurneriOzenne/NVAA FROM: (Subocontractor)  Coleman-Spohn Mechanlcal, Inc. JV
¢/o The Standard Buflding PO Box 690
1370 Onlarlo St., Sulte 800 Freepott, IL 81032
Cleveland, OH 44113 Telephone No.: 815-235-18566
218.377-4901 (0), 216-589.9678 (F) involce No.:
PROJECT: Cuyahoga County Convention Certer Holdl PROJECT LOCATION: 100 Lakeslds Avenue
Cleveland, OH 44114
DESCRIPTION OF WORK: BP-39 HVAC
Contract No, 4700035388

Originet Subcontrect Sum $ $19,065.756.00 Totel Completed & Stored to Date $ $20,802 95800
Approved Chenge Orders to Dete  § $1,867,836.00 Loss Rotelnage et 25% $ $520,074.00
{Through Chango Order # 64 ) Tetel Eorned Loss Rotalnéf $ $20,282,884.00
Suhcontrect Sum to Dete $ $20,923,691.00 Less Previoue Certificetes for Peyment $ $19,582,006.00
Current Payment Oue $ $700,879.00
Balance to Finish {including retainege) $ $840,707.00

The undersigned cerifies that Is has performed Iabor and has fumnished all material, mechinery, fuel end equipment covered by this Application for
Payment in eccord with the subcontract documenis. |Uhas pald all amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utitized to fund and pey all of its subcontractors, materialmen, end labor for work In connection with the
project described ebove within 7 days of receipt of the “Cutrent Payment Due *

The undersigned acknowledges that

TURNER/OZANNENAA
representations made in this application. ‘

will meke payment hereunder In rdiance upon the

/20t

Subcontractor: Coleman-Spohn Mechenlcal, Inc. JV

covern, Oate:
Tille:  Controlier
;&e mots o 7 ol __ /11dies. a0t
' My Commission Expires: /7~ _2.¥ -/ L

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made lo the undersigned as ¢ result of this Applicetion, release
does hereby walve, release and surrender any and all lien or claim or right 10 ien, to the date of this walver, for labor, material andfor services

furnished in conneclion with the above described Project.
< /2/?’/ 4

Controlier

Subcontractor:  Coleman-Spohn Mechanical, Inc. Jv Oate:

By: Title:

//kw 2016 .
./My(:om&ré;on Expires:  / /- »2\{)'/_41

Subscribed and sworn to b }'e methis et 7 dayof

Notary Public:

No tary thIIC urm(’ orS;H nois

ommis:
ussmnhmm 11-28

U g

-16



APPLICATION AND CERTIFICATE FOR PAYMENT AlA DOCUMENT G702 PAGE ONE OF 40 PAGES
TO: Turner Construction Company PROJECT: = Cleveland Convention APPLICATION NO: 20 Distribution to:
1422 Euclid Ave Center Hotel APPLICATION DATE: 05/15/16 OWNER
Suite 1400 100 Lakeside Ave PERIOD TO: 85/31/16
Cleveland, OH 44115 Cleveland, OH 44114 PROJECT NO: 140177
FROM CONTRACTOR: CSMI #220 ARCHITECT
Coleman-Spohn Mechanical Inc. JV CONTRACT DATE:  Augast 14, 2014 CONTRACTOR
PO Box 690
Freeport, 1L 61032

CONTRACT FOR: SITE UTILITIES

Application is made for payment, as sbowr below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

. ORIGINAL CONTRACT SUM

$ 19,055,756.00
. Net change by Change Orders $

3

3

1,867,835.00

k4 3

. CONTRACT SUM TO DATE (Line 1£2)
. TOTAL COMPLETED & STORED TO DATE

N~

L) 3

{Column G on G703)
RETAINAGE:
a. 2.5% ofContract Amount 3
(Columm D + E on G703)
b. 2.5% of Stored Material 5 0.00

o

520,074.00

(Column F on G763)
Total Retainage (Lines 5a + 5b or

Total in Colurmm { of G703)

6. TOTAL EARNED LESS RETAINAGE
{Line 4 tess Line 5 Total}
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE $
(Line 3 less Line 6)
CHANGE ORUER SUMMARY

520,074.00
20,282,884.00

19,582,005.00

P A A A

700,879.00
640,707.00

ADDITIONS | DEDUCTIONS ]

Total changes approved

in previous months by Owner $1,878,686.00 $139,224.00

Total approved this Month $128,373.00

TOTALS| $2,007,059.00 $139,224.00

NET CHANGES hy Change Order $1,867,835.00

ma AMERICAN INSTITUTE OF ARcHrrscrs 1745 NEW YORK AVE.. NW., WASHINGTON, DC 20006—5292
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

prejudlce to any nghts of the Owner or Contractor under this Contract.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid
by the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that cutrent payment shown herein is now due.

CONTRACTOR: )
. v
’fy MM
By: L4 5‘ “ V} Date: 5/27/2016

Cﬁ?ﬁi&& W :
WTARY PUSLIC - STATECF RLMNQIE -
WWMSSRJ&E}@!RE&?&%%

Wity P gl oot

3
>
y
»

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site ohservations and the data
comprising thrs apphication,, the Construction Manager and Architect certity to the
Owner that to the hest of their knowledge, information and belief the Work has
progressed as indicated, the quality of the Work is in accordance with the Contract
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $ _ 700,879.00

(Attach explanation if amount certified differs from the amount applied for. Initial all
Jfigures on this Application and on the Continuation Sheet that changed to conform to the
amount certified.)

ARCHITECT: .

By: Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without

[ex(apio Y ek



CONTINUATION SHEET A4 DOCUMENT G703 2 eace oF Paces 40

AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 29
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column ! on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B c D E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -G} RATE)
D+E) (NOT IN TO DATE
D OR E) (DHEFF) 2.5%
10 |Project Management $600.550.00 $600.550.00 $600,550.00 100.00% $0.00 $15.013.75
20 |Mobilization $190.557.00 $190.557.00 $190.557.00 100.00% $6.00 $4.763.93
30 |Safety $95.,000.00 $95.000.00 $95.000.00 100.00% $0.00 $2.375.00
40 |BIM Mode Management $95.000.00 $95.000.00 $95.000.00 100.00% $0.00 $2.375.00
50 {Fiping Coordingtion $195.500.00 $195.500.00 $195.500.00 100.00% . $0.00 $4.887.50
60 {Submittads $190.557.00 $190.557.00 $190,557.00 100.00% $0.00 $4.763.93
70
80
90
100 [VAV's & FPVAV's $44.200.00 $44.200.00 $44.200.00 100.00% $0.00 $1.105.00
110 |Hx, Pumps & Accessorries $286.589.00 $286,589.00 $286.589.00 100.00% $0.00 $7.164.73
120 |Steam PRV, Traps, Accessorries $110,000.00 $110,000.00 $110.000.00 100.00%! $0.00 $2.750.00
130 |Variable Frequency Drives $142.219.00 $142.219.00 $142219.00 100.00%! $0.00 $3.555.48
140 |Pool AHU $27.300.00 $27.300.00 $27.300.00 100.00% $0.00 $682.50
150 |Potution Control Unit $161.033.00 $161.033.00 $161.033.00 100.00%! $0.00 $4.025.83
160 [Fan Coil Units $75.712.00 $75.712.00 $75.712.00 100.00% $0.00 $1.892.80
170 |Air Door Units $26.565.00 $26.565.00 $26.565.00 100.00% $0.00 $664.13
180 |CUH and UH $52.945.00 $52945.00 $52.945.00 100.00%: $0.00 $1.323.63
190 |Radiant Panels/Electric Hirs. $28.875.00 $28.875.00 $28.875.00 100.00% $0.00 $721.88
200 |Hest Transfer Package $0.00 $0.00 $0.00
210 |Snow Melt Tubing $0.00 $0.00 $0.00
220 |Finned Tube Rediztors $72.000.00 $72.000.00 $72.000.00 100.00% $0.00 $1.800.00
230 $0.00 $0.00
240
SUB TOTALS - $2.394.602.00 $2.394.602.00 $0.00 $0.00 $2.394,602.00 100.00% $£0.00 $59.865.05

tisers may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity

AA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1892
THE AMERICAN INSTITUTE OF ARCRITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992



CONTINUATION SHEET AIA DOCUMENT G703 3 pace oF paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: »g
Contractor's signed certification is attached. APPLICATION DATE: g5/15/156
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: ¢5/31/16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (F VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) (NOT IN TODATE
D OR E) {D+E+F) 2.5%
Sub Totals From Previous Page $2.394.602.00 $2.394,602.00 $0.00 $0.00 $2.354.602.00 100.00% $0.00 $59.865.05
300 |B1 FPipe, Vaves, Fittings $495.630.00 $495.630.00 $495,630.00 100.00% $0.00 $12390.75
310 |L1 Fipe Valves, Fittings $213.150.00 $213.150.00 $213.150.00 100.00% $0.00 $5.328.75
320 L2 Pipe Vdves Fittings $110.500.00 $110.500.00 $110.500.00 100.00% $0.00 $2.762.50
330 |L3 Pipe, Vaves, Fittings $99.650.00 $99.650.00 $99.650.00 100.00% $0.00 $2.491.25
340 |L4 Fipe Vaves, Fittings $97.450.00 $97.450.00 $97.450.00 100.00% $0.00 $2.436.25
350 |L5 Fipe, Vaves Fittings $86,303.00 $86,303.00 $86,303.00 100.00% $0.00 $2,157.58
360 |L5.5 Fipe, Vaves, Fittings $116,430.00 $116,430.00 $116.430.00 100.00% $0.00 $2,910.75
370 |L6 Pipe Vaves Fittings $105,600.00 $105,600.00 $105,600.00 100.00% $0.00 $2,640.00
380 [Main Riser Pipg Vaves, Fittings $245.320.00 $245,320.00 $245,320.00 100.00% $0.00 $6.133.00
390 |FCU Riser Pipe, Vaves, Fittings $60.000.00 $60.000.00 $60,000.00 100.00% $0.00 $1.500.00
400 |Penthouse Pipe, Vdves, Fittings $100.500.00 $100,500.00 $100,500.00 100.00% $0.00 $2.512.50
500 |B1; Overhead HVAC Rough In $887,417.00 $887,417.00 $887.417.00 100.00% $0.00 $22,18543
510 iB1: Set & Fipe Mechanica Equipment $381,755.00 $381,755.00 $381,755.00 100.00% $0.00 $9.543.88
520 |L1: BOH Overheadd HVAC Rough In $250,423.00 $250,423.00 $250,423.00 100.00% $0.00 $6,260.58
530 iL1: BOH Set Mechanical Equipment $25,763.00 §25,763.00 $25,763.00 100.00% $0.00 $644.08
540 {L1: LOBBY Overhead HVAC Rough In $55,000.00 $55,000.00 $55.,000.00 100.60% $0.00 $1.375.00
550 1L 1: set/Pipe Termina Units $49.460.00 $49.460.00 $49.460.00 100.00% $0.00 $1.236.50
555 iL.1 PipeRisars $210,600.00 $210.600.00 $210,600.00 100.00% $0.00 $5.265.00
560 {2 BOH: Overhead HVAC Rough In $66,397.00 $66,397.00 $66.397.00 100.00% $0.00 $1.659.93
570 iL2 KITCHEN: Overhead HVAC Rough In $70.095.00 $70095.00 $70,095.00 100.00% $0.00 $1.752.38
L2 RESTAURANT: Overhead HVAC
580 |Rough In $55.161.00 $55,161.00 $55.161.00 100.00% $0.00 $1.379.03
590 |L2 Set/Pipe Termind Units $45.000.00 $45.000.00 $45.000.00 100.00% $0.00 $1.125.00
595 {L.2 Pipe Risers $180.650.00 $180.650.00 $180,650.00 100.060% $0.00 $4.516.25
SUB TOTALS $6.402,856.00 $6.,402.856,00 $0.00 $0.00 $6.402.856.00 100.00% $0.00 $160,071.40
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1692
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232 G703-1992



CONTINUATION SHEET

AlA DOCUMENT G703 4 PpAGE OF PAGES 40
AlIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing APPLICATION NO: 5¢
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below. amounts arc stated to the nearest dotlar. PERIOD TO: g95/31/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B c D _ E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED "_'___M/[I;EL__ MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (€-G) RATE)
O+ E) (NOT IN TO DATE
D ORE) (DH+E+F) 2.5%
Sub Totals From Previous Page $6.402.856.00 $6.402.856.00 $0.00 $0.00 $6.402.856.00 100.00% $0.00 $160,071.40
600 |L.3 BOH: Overhead HYAC Rough In $161.620.00 $161.620.00 $161.620.00 100.00% $0.00 $4.040.50
610 [L.3 R BALLROOM: Overhead HVAC Rough In $44.193.00 $44.193.00 $44.193.00 100.00% $0.00 $1.104.83
620 |L3 PREFUNCTION: Overhead HVAC Rough In $51.198.00 $51.198.00 $51,198.00 100.00% $0.00 $1.279.95
630 |L3 Set/Pipe Terminal Units $32.352.00 $32.352.00 $32,352.00 100.00% $0.00 $808.80
640 |14 Overhead HVAC Rough in $193.633.00 $193.633.00 $193.633.00 100.00%| $0.00 $4.840.83
650 |LA Set/Pipe Terminal Units $36.316.00 $36.316.00 $36.316.00 100.00%) $0.00 $907.90
6355 13/4 Pipe Risers $262.300.00 $262.300.00 $262.300.00 100.00% $0.00 $6.557.50
660 L5 BOH: Overhead HVAC Rough In $266.642.00 $266.642.00 $266.642.00 100.00%: $0.00 $6.666.05
L5 MAIN BALLROOM: Overhead HVAC
670 |Rough In $47.645.00 $47.645.00 $47.645.00 100.00% $0.00 $1.191.13
680 |L5 PREFUNCTION: Overhead HVAC Rough In $89.293.00 $89.293.00 $89.293.00 100.00% $0.00 $2232.33
690 |LS Set/Pipe Terminal Units $47.020.00 $47.020.00 $47.020.00 100.00% $0.00 $1.175.50
695 15/5.5 Pipe Risers $262.300.00 $262.300.00 $262.300.00 100.00% $0.00 $6,557.50
700 |L6: Mech / Fan Coil Unit Piping Risers $64.297.00 $64.297.00 $64.297.00 100.00% $0.00 $1.60743
710 |L6: Piping Above Ceiling Rough-In $150910.00 $150,910.00 $150,910.00 100.00% $0.00 $3.772.75
720 |L6: Install & Connect Fan Coil Units $16.000.00 $16.000.00 $16.000.00 100.00% $0.00 $400.00
730 |L7: Mech / Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64,753.00 100.00% $0.00 $1.618.83
740 |L7: Install & Connect Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% $0.00 $871.68
750 |L8: Mech / Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64.753.00 100.00% $0.00 $1.618.83
760 |LS: Install & Connect Fan Coil Units $34.867.00 $34.867.00 $34,867.00 100.00%| $0.00 $871.68
770 |L9: Mech / Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64.755.00 100.00% $0.00 $1.618.83
780 {L9: Install & Connect Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% $0.00 $871.68
790 |L10: Mech / Fan Coil Unit Piping Risers $64.755.00 $64.753.00 $64.753.00 100.00% £0.00 $1.618.83
800 |L10: Install & Conneet Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% $0.00 $871.68
SUB TOTALS $8.527.055.00 $8.527.055.00 $0.00 $0.00 $8.527.055.00 100.00% $0.00 $213,176.38

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - 81992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W_WASHINGTON, D.C. 200065232

G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 5 PacE OF PaGES 40
AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3¢
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Colurnn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSM! #220
A _ B C (o] _ E F G H 1
ITEM OESCRIPTION OF WORK SCHEOULEO WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE [~ FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETEO G+C) TO FINISH (IF VARIABLE
APPLICATION STOREO AND STOREOQ {C-Q) RATE)
D+E) (NOT IN TO OATE
O ORE) (D+E+F) 2.5%
Sub Totals From Previous Page $8.527,055.00 $8.527.055.00 $0.00 $0.00 $8.,527.055.00 100.00% $0.00 $213.176.38
810 JL11: Mech/ Fan Coil Unit Fiping Risers $64.753.00 $64,753.00 $64.755.00 100.00% $0.00 $1.618.83
820 |L11: Install & Connect Fan Coil Units $34.867.00 $34867.00 $34.867.00 100.00% $0.00 $871.68
830 JL12 Mech/ Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64.753.00 100.00% $0.00 $1.618.83
840 |L12: Install & Connext Fan Cail Units $34,867.00 $34 867.00 $34.867.00 100.00% $0.00 $871.68
850 {L14: Mech/ Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64.753.00 100.00% $0.00 $1.618.83
860 {1.14: Install & Connect Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% 30.00 $871.68
870 {L15: Mech/ Fan Coil Unit Fiping Risers $64.753.00 $64,753.00 $64.753.00 100.00% $0.00 $1.618.83
880 |15 Install & Connect Fan Coil Units $34,867.00 $34,867.00 $34,867.00 100.00% $0.00 $871.68
890 |1.16: Mech/ Fan Coil Unit Piping Risers $66,413.00 $66,413.00 $66,413.00 100.00% $0.00 $1,660.33
900 |L16: Install & Connect Fan Coil Units $35.761.00 $35,761.00 $35.761.00 100.00% 20.00 $894.03
910 |L17: Mech / Fan Coil Unit Piping Risers $66.413.00 $66,413.00 $66413.00 100.00%, $0.00 $1.660.33
920 [L.17: Instdl & Connect Fan Coil Units $35,761.00 $35.761.00 $35,761.00 100.00% $0.00 $894.03
930 |L18: Mech/ Fan Coil Unit Fiping Risers $66,413.00 $66413.00 $66413.00 100.00% $0.00 $1.660.33
940 |L18: Instal & Connect Fan Coil Units $35,761.00 $35,761.00 $35.761.00 100.00% $0.00 $894.03
950 {L19: Mech / Fan Coil Unit Piping Risers $66.413.00 $66413.00 $66,413.00 100.00% $0.00 $1.660.33
960 |1.19: Install & Connect Fan Coil Urits $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $894.03
970 |L.20: Mech/ Fan Coil Unit Piping Risers $66.413.00 $66.413.00 $66,413.00 100.00% $0.00 $1.660.33
980 {L20: Instdl & Connect Fan Coil Units $35,761.00 $35.761.00 $35.761.00 100.00% $0.00 $894.03
990 |L.21: Mech / Fan Coil Unit Piping Risers $66,413.00 $66.413.00 $66413.00 100.00% $0.00 $1.660.33
1000 |L21: Install & Connect Fan Coil Units $33.761.00 $35.761.00 $35,761.00 100.00%, $0.00 $894.03
1010 |L.22: Mech/ Fan Coil Unit Piping Risers $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $1.660.33
1020 |L22: Instdl & Connect Fan Coil Units $35.761.00 $35.761.00 $35.761.00 100.00% £0.00 $894.03
1030 |L23: Mech/ Fan Cail Unit Piping Risers $66.413.00 $66,413.00 $66.413.00 100.00% $0.00 $1.660.33
SUB TOTALS $9.707,166.00 $9.707.166.00 $0.00 $0.00 $9.707.166.00 100.00% $0.00 $242.679.15

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity

AlA DOCUMENT (703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1892
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW . WASHINGTON, D.C. 20006-5232
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CONTINUATION SHEET

AI4 DOCUMENT G703 6 PacE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2q
Contractor's signed certification is attached. APPLICATION DATE: ¢5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g95/31/1%
Use Column I on Contracts where variable retzinage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI $#220
A B " C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
- APPLICATION STORED AND STORED -G RATE)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F) 2.5%

Sub Totals From Previous Page $9,707,166.00 $9,707,166.00 $0.00 $0.00 $9.707.166.00 100.00% $0.00 $242,679.15
1040]L.23: Instal & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $894.03
1050{L24; Mech / Fan Coil Unit Piping Risers $66,413.00 $66,413.00 $66,413.00 100.00% $0.00 $1.660.33
1060{L24: Ingtall & Connect Fan Coil Units $35,761.00 $35.761.00 $35.761.00 100.00% $0.00 $894.03
1070]1.25: Mech / Fan Coil Unit Piping Risers $68.074.00 $68.074.00 $68.074.00 100.00% $0.00 $1.701.85
1080|L.25: Install & Connect Fan Coil Units $35.761.00 $35.761.00 $35,761.00 100.00% $0.00 $894.03
1090|L.26: Mech / Fan Coil Unit Piping Risers $68.074.00 $68.074.00 368.074.00 100.00% $0.00 $1.701.85
1100}L.26: Instali & Connect Fan Coil Units $35.761.00 $35,761.00 $35,761.00 100.00% $0.00 $894.03

1110 |L27: Mech/ Fan Cail Unit Fiping Risers $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $1.660.33
1120 |L27: Ins=il & Connect Fan Coil Units $35.761.00 $35.761.00 $35.761.00 100.00% $0.00 $394.03
1130 |L28: Mech / Fan Coil Unit Fiping Risers $60,005.00 $60,005.00 $60,005.00 100.00% $0.00 $1.500.13
1140 |L28: Install & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $894.03
1150 |L28: Mech / Fan Coil Unit Piping Risers $60,005.00 $60,005.00 $60,005.00 100.00% $0.00 $1.500.13
1160 {L29: Instdl & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $894.03
1170 |L30: Mech/ Fan Coil Unit Piping Risers $60.005.00 $60,005.00 $60,005.00 100.00% $0.00 $1.500.13
1180 |L30: Install & Connect Fan Coil Units $35,761.00 $35.761.00 $35,761.00 100.00% $0.00 $894.03
1150 |L31: Mech / Fan Coil Unit Piping Risers $60,005.00 $60,005.00 $60,005.00 100.00% $0.00 $1.500.13
1200 |L31: Instdl & Connect Fan Coil Units $35,761.00 $35,761.00 $35.761.00 100.00% $0.00 $894.03
1210 |L32; Mech / Fan Coil Unit Piping Risers $60.,005.00 $60.,005.00 $60,005.00 100.00% $0.00 $1.500.13
1220 |L32: Install & Connect Fan Coil Units $35.761.00 $35,761.00 $35.761.00 100.00% $0.00 $894.03
1230 |Penthouse: Qverhead HVAC Rough In $82,806.00 $82.806.00 $82,806.00 100.00% $0.00 $2,070.15
1240 | Penthouse: Set Mechanica Equipment $15.000.00 $15.000.00 $15,000.00 100.60% $0.00 $375.00
1300 |Crane $50,000.00 $50,000.00 $50,000.00 100.00% $0.00 $1.250.00
1310 |Lifts . $51.000.00 $51,000.00 $51.000.00 100.00% $0.00 §1.275.00

SUB TOTALS $10,832,581.00 $10,832,581.00 $0.00 $0.00 $10.832,581.00 100.00% 50.00 $270.814.53

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - 01962 G703-1952

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET

AI4A DOCUMENT G703 7 PAGE OF PAGES 40
AIA Document G702, APFLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: »p
Contractor’s signed certification is attached. APPLICATION DATE: g5/15/1¢6
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: os5/31/16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G +C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -6 RATE)
M +E) (NOTIN TO DATE
DORE) (D+E+E) 2.5%
Sub Totals From Previous Page $10,832,581.00 $10,832.581.00 $0.00 $0.00 $10.832.581.00 100.00% $0.00 $270.814.53
Subcontractors
2000 |Sheet Metal - Smith & Oby
2001 |Permits $45,000.00 $45.000.00 $45,000.00 100.00% $0.00 $1.125.00
2002 |Rentals/Lifts $77.000.00 $77,000.00 $77.600.00 100.00% $0.00 $1.925.00
2003 | Coordination $121.370.00 $121.370.00 $121.370.060 100.00% $0.00 $3.034.25
2004 {Mobilization $4.500.00 $4.500.00 $4.500.00 100.00% $0.00 $112.50
2005 |Project Management $46.500.00 $46,500.00 $46.500.00 100.00% $0.00 $1,162.50
B1 - Sheetmetal Rough-in
2006 |Labor $177.480.00 $177.480.00 $177.480.00 100.00% $0.00 $4.437.00
2007 |Material $129.200.00 $129,200.00 $129.200.00 100.00% $0.00 $3.230.00
B1 - Sheetmetal Finish
2008 |Labor $8,500.00 $8.500.00 $8,500.00 100.00% $0.00 $212.50
2009 |Material $14,200.00 $14.200.00 $14,200.00 100.00% $0.00 $355.00
L1 - Sheetmetal Rough-in
2010 |Labor $£302.520.00 $302.520.00 $302,520.00 100.00% $0.00 $7.563.00
2011 |Material $156.750.00 $156,750.00 $156,750.00 100.00% $0.00 $3.918.75
L1 - Sheetmetal Finish
2012 |Labor $22,600.00 $22.600.00 $22,600.00 100.00%, $0.00 $565.00
2013 |Matenal $29.000.00 $29,000.00 $29,000.00 100.00% $0.00 $725.00
L2 - Sheetmetal Rough-in
2014 jLabor $421,080.00 $421,080.00 $421,080.00 100.00% $0.00 $10,527.00
2015 |Material $205.020.00 $205.020.00 $205.020.00 100.00% $0.00 $5.125.50
.2 - Sheetmetal Finish
2016 |Labor $18.200.00 $18.200.00 $18.200.00 100.00% $0.00 $455.00
2017 |Materal $34,000.00. $34,000.00 $34.,000.00 100.00% $0.00 $850.00
SUB TOTALS $12,645,501.00 $12.645.501.00 $0.00 $0.00 $12,645,501.00 100.00% $0.00 $316,137.53
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G702 - CONTINUATION SHEET FOR G702 - 1982 EDITION - AlA - 1992 6702-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET

AIA DOCUMENT G703 8 PAGE OF PAGES 40
AIA Docoment G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 29
Contractor's signed certification is attached, APPLICATION DATE: ¢5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/16
Use Column § on Contracts whexe variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F, G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TG FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D ORE) (DH+E+F) 2.5%
Sub Totals From Previous Page $12,645,501.00 $12,645,501.00 $0.00 $0.00 $12,645,501.00 100.00% $0.00 $316,137.53
L3 - Sheetmetal Rough-in
2018} Labor $283,800.00 $283,800.00 $283,800.00 100.00% $0.00 $7,095.00
2019| Material $100,080.00 $100,080.00 $100,080.00 100.00% $£0.00 $2,502.00
L3 - Sheetmetal Finish
2020{Labor $8,000.00 $8,000.00 $8,000.00 100.00% $0.00 $200.00
2021 Material $13,500.00 $13,500.00 $13,500.00 100.00% $0.00 $337.50
L4 - Sheetmetal Rough-in
202|Labor $125,760.00 $125,760.00 $125,760.00 100.00% $0.00 $3,144.00
2025 Material $42,120.00 $42,120.00 $42,120.00 100.00% $0.00 §1,053.00
L4 - Sheetmetal Finish
2024|Labor $1,900.00 $1,900.00 $1,900.00 100.00%! $0.00 $47.50
2025|Material $4,500.00 $4,500.00 $4,500.00 100.00% $0.00 $112.50
L5 - Sheetmetal Rough-in
2026|Labor $345,000.00 $345,000.00 $345,000.00 100.00% $0.00 $8,625.00
2027|Material $2126,800.00 $226,800.00 $226,800,00 100.00% $0.00 $5,670.00
L5 - Sheetmetal Finish :
2028iLabor $22,400.00 $22,400.00 $22,400.00 100.00% $0.00 $560.00
20290| Material $19,800.00 $19.800.00 £19,800.00 100.00% $0.00 $495.00
L6 - Sheetmetal Rough-in
2030|L.abor $235,080.00 $235,080.00 $235,080.00 100.00% $0.00 $5,877.00
2031 |Material $£135,720.00 $135,720.00 $135,720.00 100.00% $0.00 $3,393.00
L6 - Sheetmetal Finish
2032|Labor $2,100.00 $2,100.00 $2,100.00 100.00% $0.00 $52.50
2033|Matenial . $2,000.00 $2,000.00 $2,000.00 100.00% $0.00 $50.00
SUB TOTALS $14,214,061.00 $14,214,061.00 $0.00 $0.00 $14,214,061.00 100.00% $0.00 $355,351.53
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1982 EDITION - AlA » £1892 7031092

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C, 20006-5232




CONTINUATION SHEET

AIA DOCUMENT G703 9 PAGE OF PaGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: ¢
Contractor's signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: p5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E i G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G=+Cy TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F) 235%
Sub Totals From Previous Page $14,214,061.00 $14,214,061.00 §0.00 $0.00 $14,214,061.00 100.00% $0.00 $355,351.53
L7 - Sheetmetal Rough-in
2034|Labor $31,920.00 $31,920.00 $31,920.00 100.06% 30.00 $798.00
2035|Material $5,980.00 $5,986.00 $5,980.00 100.00% $0.00 $149.50
L7 - Sheetmetal Finish
2036|Labor $1,700.00 $1,700.00 $1,700.00 100.00% $0.00 $42.50
2037{Matenal $1,500.00 $1,500.00 $1,500,00 100.00% $0.00 $37.50
L8 - Sheetmetal Rough-in
2038|Labor $32,040.00 $32,040.00 $32,040.00 100.00% $0.00 $801.00
2039|Matenal $5,980.00 $5,980.00 $5.880.00 100.00% $0.00 $149.50
L8 - Sheetmetal Finish
2040|Labor $1,700.00 $1,700.00 $1,7060.00 160.00% $0.00 $42.50
2041{Material . $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
L9 - Sheetmetal Rough-in
2042{Labor $32,280.00 $32.280.00 $32,280.00 100.00% $0.00 $807.00
2043|Material $5,980.00 $5,980.00 $5.980.00 100.00% $0.00 $149.50
L9 - Sheetmetal Finish
2044{Labor $1,700.00 $1,700.00 $1,700.00 100.60% $0.60 $42.50
2045{Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
L10 - Sheetmetal Rough-in
2046]Labor $32,520.00 $32,520.00 $32,520.00 100.00% $0.00 $813.00
2047\ Matenial $5,980.00 $5,980.00 $5,980.00 100.00% $0.00 $149.50
L10 - Sheetmetal Finish
2048|Labor $1,700.00 $1,700.60 $1,700.00 1006.00% $0.00 $42.50
2049|Material $1,500.00 $1,500.00 $1,560.00 160.00% $0.00 $37.50
SUB TOTALS $14,379,541.00 $14,379,541.00 $0.00 $0.00 $14,379,541.00 100.60% $0.00 $359.488.53
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G753 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992 cT0349682

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N.W. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET

Al4A DOCUMENT G703 10 PAGE OF PAGES 40
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing i APPLICATION NO: 29
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column I on Contracts where variable retainage for ine items may apply. ARCHITECT'S PROJECTNO: 140177
A B C D E F G H i
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVICUS THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-Q) RATE)
(O+E) (NOT IN TO DATE
D ORE) (D+E+F) 2.5%
Sub Totals From Previous Page $14,379,541.00 $14,379,541.00 $0.00 $0.00 $14,379,541.00 100.00% $£0.00 $359,488.53
L11 - Sheetmetal Rough-in
2050iLabor £32,760.00 $32,760.00 $32,760.00 100.00% $0.00 3819.00
2051 [Material $5,980.00 $5.980.00 $5,980.00 100.00% $0.00 $149.50
L11 - Sheetmetal Finish
2052|Labor $1,700.00 $1,700.00 $1,700.00 100.00% $0.00 $42.50
2053|Matenal $1,500.00 $1,500.006 $1.500.00 100.00% 80.00 $37.50
L12 - Sheetmetal Rough-in
2054iLabor $32,880.00 $32,880.00 $32.880.00 100.00% $0.00 $822.00
2055 Material $6,110.00 $6,110.00 $£6,110.00 100.00% 30.00 $152.75
L12 - Sheetmetal Finish
2056|Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2057|Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
.14 - Sheetmetal Rough-in
2058|Labor ' $33,240.00 $33,240.00 $33,240.00 100.00% $0.00 $831.00
2059 Matenial $6.110.00 $6,110.00 £6,110.00 100.00% $0.00 $152.75
L14 - Sheetmetal Finish
2060jLabor $1.800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2061 [Material $£1,500.00 $1,500.00 $1,500.00 160.00% $0.00 $37.50
L15 - Sheetmetal Rough-in
2062|Labor $33,600.00 $33,600.00 $33,600.00 100.00% $0.00 $840.00
2063|Matenal $6,110.00 $6,110.00 $6.110.00 100.00% $0.00 $152.75
L15 - Sheetmetal Finish
2064iLabor $1,800.00 $1,800.00 $1,800.00 100.00% 30.00 $45.00
2065|Matenal $1,500.00 $1,500.00 £1,500.00 100.00% $0.00 $37.50
SUB TOTALS $14,549.431.00 $14,549431.00 $0.00 $0.00 $14,549,431.00 100.00% $0.00 $363,735.78
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - £1992
G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON. D.C. 20008-5232




CONTINUATION SHEET

AI4 DOCUMENT G703 11 PpaGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -APPLICATION NO: 29
Contractor’s signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest doliar. PERIOD TO: g5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D -~ E F G H |
ITEM DESCRIPTION OF WORK. SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (TF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
®+E) NOTIN TO DATE
D ORE} (D+E+F) 2.5%
Suh Totals From Previous Page $14,549431.00 £14,54%,431.00 $0.00 $0.00 $14,549,431.00 100.00% $0.00 $363,735.78
L16 - Sheetmetal Rough-in
2066{Labor $34,080.00 §34,080.00 $34,080.00 100.00% $0.00 $852.00
2067|Matenal $6,110.00 $6,110.00 $6,110.00 100.00% $0.00 $152.75
116 - Sheetmetal Finish
2068}Labpr $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2069|Material $1.500.00 $1,500.00 $1,500.00 100.00% £0.00 $37.50
L17 - Sheetmetal Rough-in
2070|Labor $33,840.00 $33,840.00 $33,840.00 100.00% $0.00 $346.00
2071 |Matenal $6,110.00 $6,110.00 $6,110.00 100.00% $0.00 315275
L17 - Sheetmetal Finish
2072|Labor $1.800.00 $1,800.00 $1,800.00 100.00% 30.00 $45.00
2073tMatenial $1,500.00 $1.500.00 $1,500.00 100.00% $0.00 $37.50
L18 - Sheetmetal Rough-in
2074{Labor $34,200.00 $34,200.00 $34.200.00 100.00% $0.00 $855.00
2075|Material $6,110.00 $6,110.00 $6.110.00 100.00% $0.00 $152.75
L18 - Sheetmetal Finish
2076|Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2077|Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
L18 - Sheetmetal Rough-in :
2078{Labpr $34,320.00 $34,320.00 $34,320.00 100.00% $0.00 $858.00
2079 Material $6,110.00 $6.110.00 $6,110.00 100.00% 50.00 $152.75
L19 - Sheetmetal Finish
2080{Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2081{Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
SUB TOTALS $14,723,511.00 $14,723511.00 30.00 $0.00 $14.723,511.00 100.00% $0.00 $368,087.78
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 « 1692 EDITION « AlA - £1692
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.G, 20006-5232 GT03-1992



CONTINUATION SHEET

AI4 DOCUMENT G703 12 PAGE OF PAGES 40
AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: -
Contractor's signed certification is attached. APPLICATION DATE: ¢5/15/16
In tzbulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column ! on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A _B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAE % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
O +E) (NOT IN TODATE
D OR E) (DE+HF) 2.5%
$ub Totals From Previous Page $14,723,511.00 $14,723.511.00 $0.00 §0.00 $14.723.511.00 100.00% $0.00 $368.087.78
L20 - Sheetmetal Rough-in
2082|Labor $34,680.00 $34,680.00 $34,680.00 100.00% $0.00 $867.00
2083|Material $6,110.00 $6,110.00 $6,110.00 100.00%| $0.00 $152.75
L20 - Sheetmetal Finish -
2084iLabor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2085 |Material $1,500.00 $1,500.00 $1,500.00 160.00% $0.00 $37.50
L21 - Sheetmetal Rough-in
2086|Labor $35,280.00 $35,280.00 $35,280.00 100.00% $0.00 $882.00
2087|Material $6,110.00 $6,110.00 $6,110.00 100.00% $0.00 $152.75
L21 - Sheetmetal Finish )
20%8|Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2089{Matenial $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
L22 - Sheetmetal Rough-in
2090|Labor $35,520.00 $35,520.00 $35,520.00 100.00% $0.00 $888.00
2091 [Material $6,240.00 $6,240.00 $6.240.00 100.00% $0.00 $156.00
L22 - Sheetmetal Finish
2092|Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2093|Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
L23 - Sheetmetal Rough-in
2094{Labor £35,640.00 3$35,640.00 $35,640.00 100.00% $0.00 $891.00
2095{Material $6,240.00 $6,240.00 $6,240.00 100.00% $0.00 $156.00
L23 - Sheetmetal Finish
2096} L.abor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2097|Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
SUB TOTALS $14,902,531.00 $14,902,531.00 $0.00 $0.00 $14,902.531.00 100.00% $0.00 $372.563.28
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 + CONTINUATION SHEET FOR G702 - 1892 EDITION - AlA » ©1932
THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON. D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 13  PAGE OF PAGES 40

AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest doilar.

Use Cotumn I on Contracts where variable retainage for line items may apply.

APPLICATIONNO: »¢
APPLICATION DATE: 05/15/16
PERIOD TO: ¢5/31/16
ARCHITECT'S PROJECT NO: 140177

A B o D E ¥ G
TTEM DESCRIP1ION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BAL:NCE RETA;NAGE
NO. VALUE FROM PREVIOUS THIS PERICD PRESENTLY COMPLETED G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) NOTIN TO DATE
DORE) (D+E+F) 2.5%
$ub Totals From Previous Page $14,902,531.00 $14,902,531.060 $0.06 $0.00 $14,902,531.00 100.00%! $0.00 $372,563.28
L24 - Sheetmetal Rough-in
2098il.abor $35,880.00 $35,880.00 $35,880.00 100.00% $0.00 $897.00
2099 | Material $6,240.00 $6,240.00 $6,240.00 100.00% $0.00 $156.00
L.24 - Sheetmetal Finish
2100|L.abor $1,860.00 $1,800.00 $1,800.00 100.00% $0.00 $45.060
2101|Matenal $1,500.00 $1,5G0.00 £1,500.60 1006.00% $0.00 $37.50
L25 - Sheetmetal Rough-in
2102{L.abor $36,120.00 $36,120.00 $36,120.00 100.00% $0.00 $903.00
2103jMatenal $6,240.00 $6.,240.00 $6,240.00 100.60% $0.00 $156.00
.25 - Sheetmetal Finish
2104{L.abor $1,800.00 $1,800.00 $1.,800.00 100.00% $0.00 $45.00
2105|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 | 837,50
L.26 - Sheetmetal Rough-in
2106|Labor $36,360.00 $36,360.00 $36,360.00 100.00% $0.00 $909.00
21071Material $6,240.00 $6,240.00 $6,240.00 100.00% $0.00 $156.00
126 - Sheetmetal Finish
2108tLabor $1,800.00 $1,800.00 $1.800.00 100.00% $0.00 $45.00
2109{ Matenal $1,500.00 $1,500.00 $1,500.00 160.00% $0.00 $37.50
.27 - Sheetrmetal Rough-in
2110jLabor $36,360.00 $36,360.00 $36,360.00 100.00% $0.00 $909.00
2111} Material $5,330.00 $5,330.00 $5,330.00 106.00% $0.00 $133.25
.27 - Sheetmetal Finish
2112|Labor $1,800.00 $1.,800.00 $1,800.00 100.00% $0.00 $45.00
2113|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
SUB TOTALS $15,084,501.00 $15,084,501.00 $0.00 $0.00 $15,084,501.00 100.00% $0.00 $377,112.53
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity -
A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1982 EDITION - AIA - ©1932
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON. D.C. 20006-5232 G703-1992




CONTINUATION SHEET

Al4 DOCUMENT G703 14 page OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 20
Contractor’s signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column I on Confracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A __ B C D E F G H |
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
O +E) NOTIN TO DATE
D ORE) {D+E+F) 2.5%
Sub Totals From Previous Page $15,084,501.00 $15,084,501.00 $0.00 $0.00 $15,084,501.00 100.00% $0.00 $377,11253
.28 - Sheetmetal Rough-in
2t14}Labor $35,400.00 $35,400.00 §35,400.00 100.00% $0.00 $385.00
2115|Material $5,200.00 $5,200.00 $5,200.00 100.00% $0.00 $130.00
L28 - Sheetmetal Finish
2116{Labor $1,800.00 $1,800.00 $1.800.00 100.00% $0.00 $45.00
2117{Matenal $1,500.00 $1,500.60 $1,500.00 100.00% $0.00 $3750
.29 - Sheetmetal Rough-in
2118{Labor $35,160.00 $35,160.00 $35,160.00 100.00% $0.00 $879.00
2119|Matenal $5,200.00 $5,200.00 £5,200.00 100.00% $0.00 $130.060
L29 - Sheetmetal Finish
2120|Labor $1,800.00 $1,800.00 $1,800.00 100.00% $0.00 $45.00
2121|Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 33750
L30 - Sheetmetal Rough-in
2122{Labor $36,000.00 $36,000.00 $36,000.00 100.00% $0.00 $900.00
2123|Matenal $7,280.00 $6.952.00 $328.00 $7,280.00 100.00% $0.00 $182.00
L30 - Sheetmetal Finish
2124} Labor $1,800.60 $1,300.00 $1,800.00 100.00% $0.00 $45.00
2125|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
£ 31 - Sheetmetal Rough-in
2126|Labor $46,440.00 $46,440.00 $46,440.00 100.00% $0.00 $1,161.00
2127|Matenal $7,280.00 $7,280.00 $7,280.00 100.00% $0.00 $182.00
L31 - Sheetmetal Finish 7
2128{Labor $1,600.00 $1,600.00 $1,600.00 100.00% $0.00 $40.00
2129{Matenial £1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $37.50
SUB TOTALS $15,275,461.00 $15,275,133.00 $328.00 $0.00 $15,275,461.00 100.00% $0.00 $381,886.53
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 + CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1982
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW., WASHINGTON, 0.C. 20006-5232 G703-1392




CONTINUATION SHEET AIA DOCUMENT G703 15 sace OF PacES 40

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 3¢
Contractor's signed certification is attached. APPLICATION DATE: o5/15/16
In tabulations below, amounts are stated to the nearest dollar. k PERIOD TO: 05/31/16
Use Column I on Contraets where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D__ E F G _H 1
ITEM DESCRIPTION OF WORK SCHEDULED .—-———w%—. MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TODATE
D ORE) (D+EAF) 2.5%
Sub Totals From Previous Page $15,275,461.00 $15,275,133.00 $328.00 $0.00 $15,275,461.00 100.00% $0.00 $381,886.53
L32 - Sheetmetal Rough-in
2130|Labor $37,800.00 $37.800.00 $37,800.00 100.00% $0.00 $945.00
2131|Material $5,330.00 $5,330.00 $5,330.00 100.00% 30.00 $133.25
32 - Sheetmetal Finish
2132il.abor $1,500.00 $1.500.00 $1,500.00 100.00% $0.00 $37.50
2133]Material $1.200.00 $1,200.00 $1,200.00 100.00% $0.00 $30.00
PL - Sheetmetal Rough-in 7
2134{Labor $162,600.00 $162,600.00 $162,600.00 100.00% $0.00 $4,065.00
2135 Material $40,630.00 $40,630.00 $40,630.00 100.00% $0.00 $1,015.75

Johnson Controls

2400|Submittals $30,000.00 $30,000.00 $30,000.00 100.00% $0.00 $750.00
2401 | Project Management $80,000.00 $80,000.00 . $80,000.00 100.00% $0.00 $2,000.00
BASEMENT
2402| Electrical Rough In Labor $27,000.00 $27,000.00 $27,000.00 100.00% $0.00 $675.00
2403/ Electrical Rough In Matenal $3,500.00 $3,500.00 $3,500.00 100.00% $0.00 $87.50
2404]|Electrical Finish Labor $27,000.00 $27,000.00 $27.000.00 100.00%, $0.00 $675.00
2405]|Electrical Finish Material $3,500.00 $3,500.00 $3,500.00 100.00%, $0.00 $87.50
2406 JCH Labor $45,500.00 $45,500.00 $45,500.00 100.00% $0.00 $1,137.50
2407} JCI Matenal $230,000.00 $230,000.00 $230,000.00 100.00% $0.00 $5,750.00
18T FLOOR :
2a08|Electrical Rough In Labor $13,050.00 $13,050.00 $13,050.00 100.00% $0.00 $326.25
2409|Electrical Rough In Material $1,450.00 $1,450.00 v $1,450.00 100.00% $0.00 $36.25
SUB TOTALS $15,985,521.00 $15,985,193.00 £328.00 $0.00 $15,985,521.00 100.00% $0.00| $399,638.03

Users may cbtain validation of this document by requesting of the license a completed AlA Document D401 - Cettification of Document's Authenticity

ALA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1592
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992



CONTINUATION SHEET AI4 DOCUMENT G703 16 eace oF Paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: ¢
Contractor's signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B . C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
D+E) NOTIN TO DATE
D ORE) (D+E+F) 2.5%
Sub Totals From Previous Page $15,985,521.00 $15,985,193.00 $328.00 $0.60 $15,985,521.00 100.00% $0.00 $399,638.03
2410| Electrical Finish Labor $13,050.00 $13,050.00 $13,050.00 100.00% $0.00 $326.25
2411{Electrical Finish Matenial $1,450.00 $1,450.00 $1,450.00 100.00% $0.00 $36.25
2412{JCI Labor ‘ $24.,000.00 $24,000.00 $24,000.00 106.00% $0.00 $600.00
2413{JCI Material $38,000.00 $38,000.00 $38,000.00 100.00% $0.00 $950.00
2ND FLOOR
2414|Electrical Rough In Labor $4,500.00 $4,500.00 $4,500.00 100.00% $0.00 $112.50
2415|Electrical Rough In Material $500.00 $500.00 $500.00 100.00% $0.00 $12.50
2416|Electrical Finish Labor $4,500.00 $4,5060.00 $4,500.00 100.00% $0.00 $112.50
2417\ FElectrical Finish Matenal $500.00 $500.00 $500.00 100.00% $0.00 $12.50
24181JCI Labor $8,000.00 $£8.000.00 $8,000.00 100.00% $0.00 $200.00
24191JCI Matenial $17,000.00 $17,000.00 $17,000.00 100.00% $0.06 $425.00
3RD FLOOR
24201 Electrical Rough In Labor $4,950.00 $£4,950.00 $4.,950.00 100.00% $0.00 $123.75
2421|Electrical Rough In Material $550.00 $550.00 $550.00 100.00% $0.00 $13.75
2422|Electrical Finish Labor $4,950.00 $4,950.00 $4,950.00 100.00% $0.00 $123.75
2423|Electrical Finish Material $550.00 $550.00 $550.00 100.00% $0.00 $13.75
2424{JCI Labor $8,000.00 $8,600.00 $8,000.00 1060.00% $0.00 $200.00
2425}JCI Material $£17,000.00 $17,000.60 $17,000.00 166.00% $0.00 $425.00
5TH FLOOR
2426{Electrical Rough In Labor $5,400.00 $5,400.00 $5,400.00 160.00% $0.00 $£135.00
2427{Electrical Rough In Material $600.00 $600.00 $600.00 100.00% $0.00 $15.00
24231Electrical Finish Labor $5,400.00 -+ $5,400.00 $5,400.00 100.00% £0.00 $135.00
2429|Electrical Finish Material $600.00 $600.00 $600.00 100.00% $0.00 $15.00
SUB TOTALS $16,145,021.00 $16,144,693.00 $328.00 $0.00 |  $16,145,021.00 100.00% $0.00 1 $403,625.53
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - £1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASKINGTON, D.C. 20006-5232 G703-1892




CONTINUATION SHEET AI4 DOCUMENT G703 17 sace o eaces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated 10 the nearest dollar. PERIOD TO: ¢s5/31/16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECTNO: 140177
A B c D E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
D +E) (NOT IN TO DATE _
DOR E) (D+E+F) 2.5%
Sub Totals From Previous Page $16,145,021.00 $16,144,693.00 $328.00 $0.00 $16,145,021.00 100.00% $0.00 $403,625.53
2430JCI Labor $8,000.00 $8,000.00 $8,000.00 100.00% $0.00 $200.00
24311JCI Material £16,000.00 $16,000.00 $16,000.00 109.00% $0.00 $460.00
6TH FLOOR
2432|Electrical Rough In Labor $9.900.00 $9,900.00 $9,900.00 100.00% $0.00 $247.50
2433|Electrical Rough In Material $1,100.00 $1.100.00 $1,100.00 100.00% $0.00 $27.50
2434]Electrical Finish Labor $9,900.00 $9,900.00 $9,900.00 100.00% $0.00 $247.50
2435iElectrical Finish Materiai $1,100.00 $1.100.00 $1.166.00 100.00% $0.00 $27.50
2436|JCI Labor $10,000.00 $10,600.00 $10,000.00 100.60% $06.00 $250.00
2437|JCI Material $21,000.00 $21,000.00 $21,000.060 100.00% $0.00 $525.00
7TH FLOOR
2438|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $15750
2439|Electrical Rough It Material $766.00 $700.00 $700.00 100.00% $0.00 $17.50
2440|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.60 100.00% $0.00 $157.50
2441|Electrical Finish Material $700.00 $760.00 $£700.00 100.00% $0.00 $17.50
24421JCI Labor $2,500.00 $2,500.00 $2,500.00 160.00% $0.00 $62.50
24431JCI Material £12,000.00 $12,000.60 $12,000.00 100.00% $0.00 $360.00
8TH FLOOR
2444}Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2445|Electrical Rough In Material $706.60 $700.60 $700.00 100.00% $0.00 $17.50
" 2446|Electrical Finish Labor $6,300.00 $6,300.00 $6,306.00 100.00% $0.00 $157.50
2447|Electrical Finish Material $700.00 $700.06 $700.00 100.00% $0.00 $17.50
2448|JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2449|JCI Material $12,600.00 $12,600.00 $12,000.00 106.00% $0.00 $300.00
SUB TOTALS $16,279,021.00 $16,278,693.00 §$328.00 $0.00 $16,279,021.00 100.00% $0.00 $406,975.53
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AIA POCUMENT G703 - CONTINUATION SHEET FOR G702 + 1992 EDITION « AlA - ©1952
THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992



CONTINUATION SHEET AIA DOCUMENT G703 18 pace oF pacEs 40

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 20
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 9s5/31 /16
Use Column I on Contracts where variable retainage for line items may apply. . ARCHITECT'S PROJECT NO: 140177
A B c D E 3 G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK_COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) NOT IN TO DATE
D ORE) (D+E+F) 2.5%
Sub Totals From Previous Page $16,279,021.00 $16,278,693.00 $328.00 $0.00 $16,279,021.00 100.00% $0.00 $406,975.53
9TH FLOOR
2450|Electrical Rough Ir1 Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2451|Electrical Rough In Material $700.00 $£700.00 £700.00 100.00% $0.00 $17.50
2452|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2453|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
24541JCI Labor ) $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
24551JC1 Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
10TH FLOOR
2456|Electrical Rough In Labor £6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2457]|Electrical Rough In Material $700.00 $700.00 ' $700.00 100.00% $0.00 " $17.50
245g|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2459{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2460{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2461{JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
11TH FLOOR .
2462|Electrical Rough In Labor $6,300.00 $6.,300.00 $6.,300.00 100.00% $0.00 $157.50
2463|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $1750
2464 |Electrical Finish Labor $6.300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2465|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2466|JCI Labor $2,500.00 $2,500.00 $2.500.00 100.00%] - $0.00 $62.50
24671JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% £0.00 $300.00
12TH FLOOR
2468|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
SUB TOTALS $16,370,821.00 $16,370,493.00 $328.00 $0.00 $16,370,821.00 100.00% $0.00 $409,270.53

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest deliar. PERIOD TO: g5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A - B C D E F G H 1
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERICD PRESENTLY COMPLETED G+ C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
D +E) (NOT N TO DATE
DORE) (D+E+F) 2.5%
Sub Totals From Previous Page $16,370,821.00 $16,370,493.0¢ $328.00 $0.00 $16,370,821.00 1060.00% $0.00 $409.270.53
2469|Electrical Rough In Material $700.00 $760.00 $700.00 100.00% $0.00 $17.50
2470|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.66% $0.00 $157.50
2471 |Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2472|JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
24731JCI Matenal $12,060.00 $12,060.00 $12,000.00 100.00% $0.00 $300.00
14TH FLOOR
2474|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2475|Electrical Rough In Material - $706.00 $700.00 $700¢.00 100.00% $0.00 $17.50
2476}Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 8157.50
2477{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
24781JCIl Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
24791JCI Materal $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
15TH FLOOR
2480|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2481|Electrical Rough In Material $700.00 $700.00 $700.0¢ 100.00% £6.00 $17.50
2432Electrical Finish Labor ; $6,300.00 $6,300.00 $6,360.00 100.00% $0.00 $157.50
2483|Electrical Finish Material $700.00 $706.00 $700.00 160.00% $0.00 $17.50
2484}1JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
24851JCI Matenial $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
16TH FLOOR '
2486|Electrical Rough In Labor $6,300.00 | - $6,300.00 $6,300.00 100.00% $0.00 $157.50
2487|Electrical Rough In Material $700.00 $700.00 $766.00 100.00% $0.00 $17.50
24388 Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
SUB TOTALS $16,463,321.00 $16,462,993.00 $328.00 $0.00 $16,463,321.00 100.00% $0.00 $411,583.03

Users may obtain validation of this document by requesting of the license a completed AJA Document D401 - Certification of Document's Authenticity

A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1892 EDITION -AlA - 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON. D.C. 20006-5232 G703.1992



CONTINUATION SHEET

AIA DOCUMENT G703 20 Pace oF PaGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 3¢
Contractor's signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: po5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A =B c D E F a H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+=C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
M+E) (NOT IN TO DATE
D ORE) (DHE+F) 2.5%
$Sub Totals From Previous Page $16,463,321.00 $16,462,993.00 $328.00 $0.00 $16,463,321.00 100.00% $0.00 $411,583.03
2489| Electricat Finish Material $700.00 $700.00 $700.00 100.00% 50.00 $17.50
24901JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2491|JCI Material $12,000.00 $12,000.00 $12,000.060 100.00% $0.00 $300.00
17TH FLOOR
24921 Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2493|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2494 | Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2495]Electrical Finish Material $700.60 $7060.00 $700.00 160.00% $0.00 $17.50
24961JCI Labor $2,500.00 $2,500.00 $2.500.00 100.00% $0.00 $62.50
2497|JCI Matenal $12,000.00 $12,000.00 $12.,000.00 100.00% $0.00 $300.00
18TH FLOOR .
2498|Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2499|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 31750
2500]Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2501|Electrical Finish Material §700.00 $700.00 $700.00 100.00% $0.00 $17.50
25021JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00%) $0.00 $62.50
2503[JCI Matenial $12,000.00 $12,000.00 $12,000.00 100.00%: $0.00 $300.00
19TH FLOOR
2504)Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2505|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2506]Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2507|Electrical Finish Material $700.00 $700.00 $700,00 100.00% $6.00 $17.50
2508{JCI Labor $2,500.00 $2.500.00 $2,500.00 100.00% $0.00 $62.50
SUB TOTALS $16,552,021.00 $16,551,693.00 $328.00 $0.00 $16,552,021.00 100.00% $0.00 $413,800.53
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1592 57031992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENLIE, N.W. WASHINGTON, 0.C. 20006-5232
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contzining APPLICATION NO: 2
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: p5/31/16
Use Cohunn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B _ c D E _F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G=C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C-G3) RATE)
(B +E) (NOT IN TO DATE
DORE) (D+E+F) 25%
Sub Totals From Previous Page $16,552,021.00 $16,551,693.00 $328.00 $0.00 $16,552,021.00 100.00% £0.00 $413,800.53
25001 JCI Material $12,000.00 $12,000.00 $12.000.00 100.00% $0.00 $300.00
20TH FLOOR
2510{Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2511|Electrical Rough In Matenial $700.00 $700.00 §700.00 100.00% £0.00 $17.50
2512|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2513|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2514i{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
25151JCI Matenal $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
21ST FLOOR
2516|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2517|Electrical Rough In Matenial $700.00 $700.00 $700.00 100.00% $0.00 §17.50
2518|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2519|Electrical Finish Material $700.00 £700.00 $700.00 100.00% 30600 $17.50
2520]JCI Labor $2,500,00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
25211JCI Matenal $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 £300.00
22ND FLOOR
2522 |Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2523{Electrical Rough In Material $700.00 $700.00 : $700.00 100.00% $0.00 $17.50
2524]|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 315750
2525|Electrical Finish Matenal $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2526|JCI Labor . $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
25271JCI Matenial $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
SUB TOTALS $16,649,521.00 $16,649,193.00 $328.00 $0.00 $16,649,521.00 100.00% $0.00 $416,238.03

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION -AlA - ©1962
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON. D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3¢
Contractor’s signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amoumts are stated to the nearest doliar. PERIOD TO: g5/31/16
Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -G RATE)
(D+E) (NOTIN TO DATE
D ORE) {D+E+F) 2.5%
Sub Totals From Previous Page $16,649,521.00 $16,649,193.00 $328.00 $0.00 $16,649,521.00 100.00% $0.00 $416,238.03
23RD FLOOR
2528} Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2529|Electrical Rough In Materal $700.00 $700.00 $700.00 100.00% $0.00 §17.50
2530|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2531 |Electrical Finish Material $700.00 $700.00 $700.00 100.00% 3$0.00 $17.50
2532|JCi Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2533{JCI Matenal $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
24TH FLOOR
2534{Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2535|Electrical Rough In Material $700.00 $700.00 £700.00 100.00% $0.00 $17.50
2536|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2537|Etectrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2538|JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2539}JCt Material $12,000.00 $12,000.00 $12.000.00 100.00% $0.00 $300.00
25TH FLOOR
2540|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2541 Electrical Rough In Matenal $700.00 $700.00 §700.060 100.60% $0.00 $17.50
2542 |Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2543 |Electrical Finish Matenal $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2544} JCI Labor $2,500.00 $2.500.00 $2,500.00 100.00% $0.00 $62.50
2545]JC1 Material $12,000.00 $£12,000.00 $12,000.00 - 100.00% $0.00 $300.00
26TH FLOOR
2546|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 3157.50
SUB TOTALS $16,741,321.00 $16,740,993.00 $£328.00 $0.00 $16,741,321.00 100.00% $0.00 $418,533.03
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1962 EDITION - AlA - ©1392 y
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 29
Contractor’s signed certifieation is attached. APPLICATION DATE: ¢g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 0s5/31/16
Use Column 1 on Contracts where variable retainage for line iterns may apply. ARCHITECT'S PROJECT NO: 140177
A B C D - E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLEIED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE
D OKE) {EHE+F) 2.5%
Sub Totals From Previous Page $16,741,321.00 $16,740,993.00 $328.00 $0.00 $16,741,321.00 100.06% $0.00 $418,533.03
2547| Electrical Rough In Matenal $700.00 $700.00 $700.00 160.00% $0.00 $17.50
2548|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2549|Electrical Finish Matenal $700.00 $700.00 $700.00 100.00% $0.00 $17.50
25501JCI Labor $2,500.00 $2,500.00 $2,500.00 106.00% $0.00 $62.50
25511{JCI Material $12,0600.00 $12,000.00 $12,000.00 100.00% $£0.00 $300.00
27TH FLOOR
2552|Electrical Rough In Labor $6,300.00 $6,300.00 £6,300.00 100.00% $0.00 $157.50
2553 |Electrical Rough In Matenial $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2554 |Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2555|Electrical Finish Matenial $700.00 $700.00 $700.00 100.00% $6.00 $17.50
2556{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2557}JCI Matenal $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
28TH FLOOR
2558]Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2559|Electrical Rough In Material $700.00 $700.00 $700.00 160.00% $0.00 $17.50
2560|Electrical Finish Labor $6,300.00 -$6,300.00 $6.300.00 100.00% $0.00 $157.50
2561]Electrical Finish Matenal $700.00 $700.00 $700.00 100.00% $0.00 $17.50
25621JCI Labor $2,500.00 $2,500.00 $2,500.00 100.60% $0.00 $62.50
25631JCI Matenal $12,000.00 $12,000.00 $12,000.60 100.00% $0.00 $300.00
29TH FLOOR
2564|Electrical Rough In Labor $6,300.00 $6,360.00 $6,300.00 100.00% $0.00 $157.50
2565|Electrical Rough In Material $760.00 $700.00 $700.00 100.006% $0.00 $17.50
2566|Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
SUB TOTALS $16,833,821.00 $16,833,493.00 $328.00 $0.00 $16,833,821.00 160.00% $0.00 $420,845.53
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1962 EDITION « AA - ©1962
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET A4 DOCUMENT G703 24 e or onces ©

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3¢
Contractor's signed certification is attached. APPLICATION DATE: o5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column § on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECTNO: 140177
A B ’ c D E ¥ G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLEIED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=C) TOFINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G RATE)
D+5 (NOT IN TODATE :
DORE) (D+E+F) 2.5%
Sub Totals From Previous Page $16,833,821.00 $16,833,493.00 $328.00 $0.00 $16,833,821.00 100.00% $0.00 $420,845.53
2567/ Electrical Finish Material $700.00 $700.00 §700.00 100.00% $0.00 $17.50
2568{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2569|JCt Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
30TH FLOOR
2570]Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2571 |Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2572]Electrical Finish Labor $6,300.00 $6,300.00 $6,300.00 100.00% - 30.00 $157.50
2573 |Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2574|JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
2575|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
31ST FLOOR
2576{Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2577|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2578 Electrical Finish Labor $6,300.00 $6,300.00 ) $6,300.00 100.00% $0.00 $157.50
2579|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
" 2580{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% '$0.00 $62.50
2581|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
32ND FLOOR '
2582|Electrical Rough In Labor ‘ $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $157.50
2583 |Electrical Rough In Material §700.00 $700.00 $700.00 100.00% $0.00 $17.50
2584{Electrical Finish Labor $6,300.00 $6,300.00 : $6.300.00 100.00% $0.00 $157.50
2585{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $17.50
2586{JCI Labor $2,500.00 $2,500.00 $2,500.00 100.00% $0.00 $62.50
SUB TOTALS $16,922,521.00 $16,922,193.00 §328.00 $0.00 $16,922,521.00 100.00% $0.00 $423,063.03

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1952
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 200065232 57031992
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ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3¢
Contractor’s signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column 1 on Contracts where variable retainage for line items may apply. : ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % — BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED -6 RATE)
(D+E) (NOT IN TO DATE
DORE) (DHEHE) 25%
Sub Totals From Previcus Page $16,922,521.00 $16,922,193.00 $328.00 $0.00 $16,922,521.00 100.00% $0.00 $423.063.03
2587|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
33RD FLOOR
2588|Electrical Rough In Labor $11,250.00 $11,250.00 $11.250.00 100.00% $0.00 $281.25
2589|Electrical Rough In Material $1,250.00 $1,250.00 $1.250.00 100.00% $0.00 $3125
2590|Electrical Finish Labor $11,250.00 $11,250.00 $11,250.00 100.00% $0.00 $281.25
2591|Electrical Finish Material $1,250.00 $1,250.00 . $1,250.00 100.00% $0.00 $31.25
2592}JC| Labor $12,000.00 $12,000.00 $12,000.00 100.00% 50.00 $300.00
25931JC1 Material 328,000.00 $28,000.00 $28,000.00 100.00% $0.00 | $700.00

Superior Insulation

2600{Mobilization 25,000.00 25,000.00 : $25,000.00 100.00% $0.00 $625.00
26011 General Conditions Material 50,000.00 50,000.00 $50,000.00 100.00% $0.00 $1,250.00
2602 |General Conditions Labor 150,000.00 150,000.00 $150,000.00 100.00% $0.00 $3,750.00
PODIUM
2603|Hevel B1 Piping Insulation Material 40,000.00 40.000.00 $40.000.00 100.00% $0.00 $1,000.00
2604|Level B1 Piping Insulation Labor 61,000.00 61,000.00 $61,000.00 100.00% $0.00 $1,525.00
2605|Level B1 Duct Insulation Material 65,000.00 65,000.00 $65,000.00 100.00% $0.00 $1.625.00
2606|Level B1 Duct Insulation Labor 98,000.00 98,000.00 $98,000.00 100.00% $0.00 $2,450.00
28,000.00
Level B1 Equipment Insulation Material 28,000.00
2607 $28,000.00 100.00% $0.00 $700.00
) . 42,000.00
2608 Level B1 Equipment Insulation Labor 42,000.00 $42.000.00 100.00% $0.00 $1,050.00
260%|Level B1 Firestopping Material 2,000.00 2.000.00 $2,000.00 100.00% $0.00 $50.00
2610|Level B1 Firestopping Labor 10,000.00 10,000.00 $10,000.00 100.00% $0.00 $250.00
2611|Leve! 1 Piping Insulation Material 28,000.00 28.000.00 $28,000.00 100.00% $0.00 $700.00
SUB TOTALS $17,598,521.00 $17,598,193.00 $328.00 $0.00 | $17.598521.00 100.00% - $0.00 $439.963.03

Users may cbtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Autherticity

AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3¢
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: ¢5/31/16
Use Column I on Cantracts where variable retainage for line items may apply. ARCHITECT'S PROJECTNO: 140197
A __ B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) NOTIN TO DATE
D ORE) (D+E+F) 2.5%

Sub Totals From Previous Page $17.598.521.00 $17.598.193.00 $328.00 $0.00 $17.598.521.00 100.00% $0.00 $439.963.03
2612{Level 1 Piping Insulation Labor 42,000,00 $42.000.00 $42.000.00 100.00% $0.00 $£1.050.00
2613|Level 1 Duct Insulation Matenal 20,000.00 $20.000.00 $20.000.00 100.00% $0.00 $500.00
2614iLevel 1 Duct Insulation Labor 30,000.00 $30,000.00 $30.000.00 100.00% $0.00 $750.00
2615|Level 1 Firestopping Material 1,200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
2616{Level 1 Firestopping Labor 4,800.00 $4.800.00 $4.800.00 100.00% $0.00 $120.00
2617|Levet 2 Piping Insulation Material 18,000.00 $18.000.00 $18.000.00 100.00% $0.00 - $450.00
2618]Level 2 Piping Insulation Labor 26,000.00 $26.000.00 $26.000.00 100.00% $0.00 $650.00
26191Level 2 Duct Insulation Matenal 12,600.00 $12.000.00 $12.000.00 100.00% $0.00 $300.00
2620iLevel 2 Duct Insulation Labor 19,000.00 $19.000.00 $19.000.00 100.00% $0.00 $475.00
2621|Level 2 Firestopping Material 2,200.00 $2.200.00 $2.200.00 100.00% $0.00 $55.00
2622|Level 2 Firestopping Labor 5,800.00 $5.800.00 $5.800.00 100.00% $0.00 $145.00
2623|Level 3 Piping Insulation Material 10,000.00 $10.000.00 $10.000.00 100.00% $0.00 $250.00
2624|Level 3 Piping Insulation Labor 14,000.00 $14.,000.00 $14.,000.00 100.00% $0.00 $350.00
2625|Level 3 Duct Insulation Material 7.000.00 $7.000.00 $7.000.00 100.00% $0.00 $175.00
2626{Level 3 Duct Insulation Labor 10,000.00 $10,000.00 $10.000.00 100.00% $0.00 $250.00
26271 Level 3 Firestopping Matenial 2,200.00 $2.200.00 $2,200.00 100.00% $0.00 $55.00
2628} Level 3 Firestopping Labor 5,800.00 $5.800.00 $5.800.00 100.00% $0.00 $145.00
2629|Level 4 Piping Insulation Material 10,000.00 $10,000.00 $10.000.00 100.00% $0.00 $250.00
2630]|Level 4 Piping Insulation Labor 14,000.00 $14,000.00 $14.000.00 160.00% $0.00 $350.00
2631|Level 4 Duct Insulation Material 7.000.00 $7.000.00 $7.000.00 100.00% $0.00 $175.00
26321Level 4 Duct Insulation Labor 11,000.00 $11,000.00 $11.000.00 100.00% $0.00 $275.00
2633]{Level 4 Firestopping Material 2,200.00 $2.200.00 $2.200.00 100.00% $0.00 $55.00
2634]Leve! 4 Firestopping Labor $,800.00 $5.800.00 $5.800.00 100.00% $0.00 $145.00

SUB TOTALS $17.878.521.00 $17.878.193.00 $328.00 $0.00 $17.878.521.00 100.00% $0.00 $446,963.03
Users may obtain validation of this document by requesting of the license 2 completed AIA Document D401 - Certification of Document’s Authenticity
Ala DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992 G702-1892

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 29
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: o05/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
3%
A B c D B E F G _H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+0) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)}
(D+E) NOTIN TO DATE
D ORE) {D+E+F) 25%

Sub Totals From Previous Page $17,878,521.00 $17,878,193.00 $328.00 $0.00 $17,878,521.00 100.00% $0.00 $446,963.03
2635|Level 5 Piping Insulation Matenal 27,000.00 $27,000.00 $27.000.00 100.00% $0.00 $675.00
2636|Level 5 Piping Insulation Labor 41,000.00 $41,000.00 $41,000.00 100.00% $0.00 $1.025.00
2637]Level 5 Duct Insulation Material 20,000.00 $20.000.00 $20,000.00 100.00% $0.00 $500.00
2638|Level 5 Duct Insulation Labor 30,000.00 $30,000.00 $30,000.00 100.00% $0.00 $750.00
2639|Level 5 Firestopping Matenal 1,200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
2640|Level 5 Firestopping Labor 4,800.00 $4,800.00 $4,800.00 100.00% $0.00 $120.00
2641]Level 6 Piping Insulation Matenial 7,000.00 $7,000.00 $7.000.00 100.00% $0.00 $175.00
2642|Level 6 Piping Insulation Labor 12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $300.00
2643|Level 6 Duct Insulation Material 8,000.00 $8.,000.00 $8.000.00 100.00% $0.00 $200.00
2644|Level 6 Duct Insulation Labor 13,000.00 $13,000.00 $13.000.00 100.00% $0.00 $325.00
2645|Level 6 Firestopping Material 1,200,00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
2646iLevel 6 Firestopping Labor 2,808.00 $2.808.00 $2,808.00 100.00% $0.00 $70.20

TOWER
2647|Level 7 Piping Insulaton Matenal 3,051.00 $3,051.00 $3.051.00 100.00% $0.00 $76.28
2648|Level 7 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $115.00
2649|Level 7 Duct Insulation Material 1,040.00 $1.040.00 $1,040.00 100.00% $0.00 $26.00
2650{Level 7 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $39.00
2651{Level 7 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
26521 Level 7 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 |- $80.00
2653|Level 8 Piping Insulation Matenal 3,046.00 $3,046.00 $3.046.00 100.00% £0.00 $76.15
2654|Level 8 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $115.00
2655iLevel 8 Duct Insulation Material 1,040.00 $1.040.00 $1,040.00 100.00% $0.00 $26.00
2656|Level 8 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $39.00

SUB TOTALS $18.072.718.00 $18,072.390.00 $328.00 $0.00 $18.072.718.00 100.00% $0.00 $451.817.95
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1932 EDITION - AlA - 1692
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 79
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Colummn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
3%
A _ B C D . E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE [~ FROM PREVIOUS | THIS PERKIOD PRESENTLY COMPLETED (G+C) TO FINISH (TF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOT IN TO DATE
D ORE) (DHE+F) 2.5%

Sub Totals From Previous Page $18,072,718.00 $18,072,350.00 $328.00 $0.00 $18,072.718.00 100.00% $0.00 $451.817.95
26571Level 8 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2652{Level 8 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $80.00
2659|Level 9 Piping insulafion Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
2660|Level 9 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00%| $0.00 $115.00
2661 [Level 9 Duct Insulation Material 1,040.00 $1,040,00 $1.040.00 100.00% $0.00 $26.00
2662 }Level 9 Duct Insulation Labor 1.560.00 $1,560.00 $1.560.00 100.00% $50.00 $39.00
2663 |Level 9 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2664|Level 9 Firestopping Labor 3,200.00 $3,200.00 $3.,200.00 100.00%! $0.00 $80.00
2665|L.evel 10 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% £0.00 $76.15
2666|Level 10 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% £0.00 $115.00
2667 Level 10 Duct insulation Material 1,040,00 $1,040.00 $1,040.60 100.00% $0.00 $26.00
2663 1Level 10 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $39.00
2669|Level 10 Firestopping Material 2,492.00 $2,492.00 $2,492.00 100.00% $0.00 $62,30
2670|Level 10 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $80.00
2671 |Levet 11 Piping lnsulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $76.15
2672}Level 11 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $115.00
2673|Level 11 Duct Insulation Matenial 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $26.00
2674|Level 11 Duct Insulation L.abor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2675|Level 11 Firestopping Material 2.482.00 $2.492.00 $2,492.00 100.00% $0.00 $62.30
2676{Level 11 Firstopping Labor 3,200,00 $3,200.00 $3.200.00 100.00% $0.00 $80.00
2677ILevel 12 Piping Insulation Matenal 3,046.00 $3.046.00 $3,046.00 100.00% $0.00 $76.15
26783Level 12 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $115.00
2679|Level 12 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 160.00%, $0.00 $26.00

SUB TOTALS $18.134,910.00 $18,134.582.00 $328.00 $0.00 $18.134,910.00 100.00%| $0.00 $453,372.75
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AA DOGUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
“THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5¢
Contractor's signed certification Is attached. APPLICATION DATE: ¢5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 05/31/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C 0 E F G H 1
TTEM DESCRIPTION OF WORK SCHEOULED WORK COMPLEIEO MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETEO {G+C) TO FINISH {IF VARIABLE
APPLICATION STOREO AND STOREO - RATE)
(D+E) {NOT IN TO OATE
O OR E} (D+E+F) 2.5%

Sub Totals From Previous Page $18,134,910.00 $18,134,582.00 $328.00 $0.00 $18,134,910.00 100.00%| $0.00 $453,372.75
2680iLevel 12 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $39.00
2681 |Level 12 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $62.30
2682 |Level 12 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $80.00
2683 |Level 14 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $76.15
2684|Level 14 Piping insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00%, $0.00 $115.00
2685]Level 14 Duct Insulation Material 1,040.00 $1,040.00 $1,040.00 100.00%)| $0.00 $26.00
2686 Level 14 Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $39.00
2687|Level 14 Firestopping Material 2.492.00 $2.492.00 $2,492.00 100.00% $0.00 $62.30
26881Level 14 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $80.00
2689{Level 15 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2690]Level 15 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $0.00 $115.00
2691 |Level 15 Duct Insulation Material 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $26.00
2692]|Level 15 Duct Insulation Labor 1,560.00 $1.560.00 $1,560.00 100.00% $0.00 $39.00
2693|Level 15 Firestopping Matenial 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $62.30
26944Level 15 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $80.00
2695 {Level 16 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $76.15
2696]Level 16 Piping Insulation Labor 4.,600.00 $4,600.00 $4.600.00 100.00% $0.00 $115.00
2697|Level 16 Duct insulation Material - 1.040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2698 iLevel 16 Duct insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00%, $0.00 $39.00
2699|Level 16 Firestopping Material 2,492.00 $2.492.00 $2,492.00 100.00% $0.00 $62.30
2700|L.evel 16 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% 30.00 $80.00
2701|Level 17 Piping Insulation Material 3,045.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2702iLevel 17 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $115.00

SUB TOTALS $18,157,622.00 $18,197,294.00 $328.00 $0.00 $18,197,622.00 100.00% $0.00 $454,940.55
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AIABOCUMENT G703 - CONTINUATION SKEET FOR G702 - 1992 EDITION - AlA - ©1992 G703-1992

YHE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20005-5232
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2q
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below. amounts are stated to the nearest doilar. PERIOD TO: g95/31/16
Use Colurm 1 on Contracts where variable retainage for line iterns may apply. v ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-&) RATE)
(D+E) (NOT IN TO DATE
D OR E) {DHE+F) 2.5%
Sub Totals From Previous Page $18.197.622.00 $18.197.294.00 $328.00 $0.00 $18.197.622.00 100.00% $0.00 $454,940.55
2703 |Level 17 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $26.00
2704 |Leve! 17 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
" 2705]Level 17 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 £62.30
2706|Level 17 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $80.00
2707|Level 18 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
2708|Level 18 Piping Insulation Labor 4,600.00 £4.600.00 $4.600.00 100.00% $0.00 $115.00
2709iLevel 18 Duct Insulation Material 1,040.00 $1.040.00 . $1,040.00 100.00% $0.00 $26.00
2710|Level 18 Buct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00%} - $0.00 $39.00
2711|Level 18 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% £0.00 $62.30
2712|Level 18 Firestopping Labor 3.200.00 $3.200.00 $3.200.00 100.00% $0.00 $80.00
2713lLevel 18 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% 30.00 $76.15
2714iLevel 18 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $115.00
2715]|Level 19 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $26.00
2716|Level 18 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2717|Level 1€ Firestopping Material 2,492.00| $2.492.00 $2.492.00 100.00% $0.00 $62.30
2718|Level 19 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $80.00
27191Level 20 Piping insulation Material 3,046.00 ' $3.046.00 $3.046.00 100.00% $0.00 $76.15
2720|Level 20 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 §115.00
2721|Level 20 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $26.00
2722 |Level 20 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2723|Level 20 Firestopping Material 2,482.00 $2.492.00 $2.492.00 . 100.00% $0.00 $62.30
2724}Level 20 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $80.00
2725} Level 21 Piping insulation Matenial 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
SUB TOTALS $18.256.774.00 $18.256.446.00 $£328.00 $0.00 $18.256.774.00 100.00% $0.00 $456,41935

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1952 EDITION - AlA - ©1552
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232 : G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 59
Contractor's signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g95/31/16
Use Colummn 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D | E F G __H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE [ FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G=0C) - TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -G RATE}
D+E (NOT IN TO DATE
D ORE) (D+E+F) 25%

Sub Totals From Previous Page $18.256,774.00 $18,256.446.00 $328.00 $0.00 $18.256,774.00 100.00% $0.00 $456.419.35
2726|Level 21 Piping Insulation Labor 4,600.00 $4,600.00 $4.600,00 100.00% $0.00 $115.00
2727iLevel 21 Duct Insulation Matedal 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2728{Level 21 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2729|Level 21 Firestopping Materiat 2,492.00 $2,492.00 $2.492.00 100.00%] . $0.00 $62.30
2730}Level 21 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $80.00
2731|Level 22 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
2732 |Level 22 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00%: $0.00 $115.00
2733|Level 22 Duct Insulation Material 1,040.00 $1,040,00 $1.040.00 100.00% $0.00 $26.00
27343Level 22 Duct Insulation Labor 1,560.00 $1.560.00 $£1.560.00 100.00% $0.00 $39.00
2735 |Level 22 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2736|Level 22 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $80.00
2737{Level 23 Piping Insulation Material 3,046,00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
2738|Level 23 Piping Insulation Labor 4,600.00 £4.600.00 $4.600.00 100.00% $0.00 $115.00
2739|Level 23 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $26.00
2740 Level 23 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2741jLevel 23 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2742 |Level 23 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $80.00
2743 |Levet 24 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $76.15
2744]Level 24 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $115.00
2745 Level 24 Duct insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2746|Level 24 Duct Insulation Labor 1,560.00 $1.,560.00 $1.560.00 100.00% $0.00 $39.00
2747|Level 24 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2748]Level 24 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $80.00

SUB TOTALS $18,317.480.00 $18.,317,152.00 $328.00 $0.00 $18,317.480.00 100.00% $0.00 $457.937.00
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AlA DOGUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - €1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 29
Contractor's signed certification is attached. APPLICATION DATE: 35/15/16
In tabulations below, amounts are stated to the nearest doilar. PERIOD TO: g5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C 9] E F G H 1
TTEM OESCRIPTION OF WORK SCHEDULEO WORK COMPLEIEQ MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM FREVIOUS THIS PERIOD PRESENTLY COMPLETEOQ G+C) TO FINISH (IFf VARIABLE
APPLICATION STOREO AND STOREO {C-&) RATE)
(O+E) (NOTIN TO DATE
O OR E) {DHE+F) 25%

Sub Totals From Previcus Page $18,317,480.00 $18.317.152.00 $328.00 30.00 $18.317.480.00 100.00% $0.00 $457,937.00
2749|Level 25 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2750|Level 25 Piping Insulation Labor 4,600.00 $4.,600.00 $4.600.00 100.00% $0.00 $£115.00
27511Level 25 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2752 |Level 25 Duet Insulation Labor 1,560.00 $1.560.00 $1,560.00 100.00% $0.00 $39.00
2753 |Levie 25 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2754 Level 25 Firestopping Labor 3.200.00 $3,200.00 $3,200.00 100.00% $0.00 $30.00
2755|Level 26 Piping Insulation Material 3,046.00 $3.046.00 $3,046.00 100.00% $0.00 $76.15
2756|Level 26 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.060% $0.00 $115.00
2757|Level 26 Duct Insutation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2758ILevel 26 Duct Insulation Labor 1,560.00 £1,560.00 $1.560.00 100.00% $£0.00 $39.00
2759} Level 26 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $62.30
2760|Level 26 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 £80.00
2761|Level 27 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.60 $76.15
2762 |Level 27 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% £0.00 $115.00
2763 iLevel 27 Duct Insulation Material 1.040.00 $1,040.00 $1,040.00 100.00% $0.00 $26.00
2764{Level 27 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $£39.00
2785|Level 27 Firestopping Material 2/492.00 $2,492.00 §2.492.00 100.00% $0.00 $62.30
2766]Level 27 Firestopping Laber 3,200.00 $3.,200.00 $3,200.00 100.00% $0.00 $80.00
2767iLevel 28 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2768]|Level 28 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $115.00
2769|Level 28 Duct Insulation Material 1,040.00 $1.040.00 $1,040.00 160.00% $0.00 $£26.00
2770{Level 28 Duct Innsulation Laber 1,560.00 $1.560.00 $1,560.00 100.00% $0.00 $39.00
2771|Level 28 Firestopping Material 2,492.00 $2,492.00 $2,492.00 100.00% $0.00 $62.30

SUB TOTALS $18,378,032.00 $18.377,704.00 $328.00 $0.00 $18,378.032.00 100.60% $0.00 $459.450.80
Users may cbtain validation of this document by requesting of the license a compieted AIA Document D401 - Certification of Document’s Authenticity
AlA DOGUMENT G703 - CONTINUATION SHEET FOR G702 - 1892 EDITION - AIA - ©1682
THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 33 paGeE OF PAGES 40
AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5¢
Contractor's signed certification is attached. APPLICATION DATE: g95/15/1%
In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: g5/31/15
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B ¢ D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENILY COMPLETED {G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) (NOT IN TO DATE
D ORE) (D+E+F) 2.5%
Sub Totals From Previous Page $18.378.032.00 $18.377.704.00 $328.00 $0.00 $18,378,032.00 100.00% $0.00 $459.450.80
2772 |L.evel 28 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $80.00
2773 |Level 29 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $76.15
2774 |Level 29 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $115.00
2775tevel 29 Duct Insulation Matenal 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $26.00
2776{Level 29 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2777|Level 29 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $62.30
2778|Level 29 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $80.00
2779|L.evel 30 Piping Insulation Material 3.046.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2780]jLevel 30 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $115.00
2781]Level 30 Duct Insulation Material 1,040.00, $1,040.00 $1,040.00 100.00% $0.00 $26.00
2782|Level 30 Duct Insulation Labor 1,660.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
2783 |Level 30 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2784|Level 30 Firestopping Labor 3,200.00 $3.200.00 $3.,200.00 100.00% $0.00 $80.00
2785Level 31 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $76.15
2786|Level 31 Piping Insulation Labor 4,600.00] $4.600.00 $4.600.00 100.00% $0.00 $115.00
27871Level 31 Duct Insulation Material 1.040.00 $1.040.00 $1,040.00 100.00% $0.00 $26.00
2788{Level 31 Duct Insulation Labor 1,5660.00 $1,560.00 $1.560.00 100.00% $0.00 $39.00
2789{Level 31 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 36230
2790|Level 31 Firestopping Labor 3.200.00 $3,200.00 $3,200.00 100.00%, $0.00 $80.00
2791{Level 32 Piping insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $76.15
2792]Level 32 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $115.00
2793 |Level 32 Duct Insulation Matenal 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $26.00
2794|Level 32 Duct insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $39.00
SUB TOTALS $18.435.292.00 $18.438,964.00 $328.00 $0.00 $18.439,292.00 100.00% $0.00 $460,982.30
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - §1992 GTo3-1092

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET A4 DOCUMENT G703 34 ence oF paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 59
Contractor’s signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/156
Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A __ B c D ___E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE —FROM PREVIOUS | THIS PERIOD _ PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
©+E {(NOT IN TO DATE
D OR E} (D+E+F) 2.5%
Sub Totals From Previous Page $18.439.292.00 $18,438.964.00 $328.00 $0.00 $18.439.292.00 100.00% $0.00 $460.982.30
2795 |Level 32 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2796|Level 32 Firestopping Labor 3,200.00, $3,200.00 $3.200.00 100.00%% $0.00 $80.00
PENTHOUSE
2'7971Piping Insulation Material 8,000.00 $8,000.00 $8,000.00 100.00% $0.00 $200.00
2798 |Piping Insulation Labor 12,000.00] $12,000.00 $12,000.00 100.00% $0.00 $300.00
2799|Duct Insutation Material 10,000.00 $10,000.00 $10,000.00 100.00% $0.00 $250.00
2800|Duct Insuiation Labor 15,000.00 $15,000.00 $15,000.00 100.00% $0.00 $375.00
2801 {Firestopping Material 2.492.00 $2.492.00 $2.492.00 100.00% $0.00 $62.30
2802|Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $30.00
SUB TOTALS $18.495.676.00 $18,495,348.00 $328.00 $0.00 $18.495.676.00 100.00% $0.00 $462.391.90
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION + AlA - €1992
67031992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET

AIA DOCUMENT G703 35 PAGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 59
Contractor's signed certification is attached, APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: p5/31/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A - B c D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
©+E (NOT IN TO DATE
D OR E} (D+E+F) 25%
$ub Totals From Previous Page $18.495,676.00 $18.495.348.00 $328.00 $0.00 $18,495,676.00 100.00% $0.00 $462.391.90
3280{Leggon Construction Services $150.000.00 $150,000.00 $150,000.00 100.00% $0.00 $3.750.00
3290
3300
3310} Housekeeping Pads $45,000.00 $45.000.00 $45,000.00 100.00% $0.00 $1.125.00
3320
3330]{Fulton & Associates
3340|Mobilization/Project Setup $20,000.00 $20.,000.00 $20,000.00 100.00% $0.00 $500.00
3350|B1: HVAC A&W BALANCE $3,000.00 $3,000.00 $3.000.00 100.00% $0.00 $75.00
3360|L1: BOH A&W BALANCE £2,800.00 $2,800.00 $2.800.00 100.00% $0.00 $70.00
3370jL1: LOBBY A&W BALANCE $3.000.00 $3.000.00 $3,000.00 100.00% $0.00 $75.00
3380|L2 BOH A&W BALANCE $1,800.00 $1.800.00 $1.800.00 100.00% $0.00 $45.00
3390|L2 RESTAURANT A&W BALANCE $3,800.00 $800.00 $3.000.60 $3.800.00 100.00% $0.00 $95.00
3400|L.3 BOH A&W BALANCE $2,000.00 $2.000.00 $2,000.00 100.00%, $0.00 $50.00
3410113 JR BALLROOM A&W BALANCE $2.500.00 $2.500.00 $2,500.00 100.00% $0.00 362.50
3420{L3 PREFUNCTION A&W BALANCE $3.500.00 $3.500.00 $3.500.00 100.00% $0.00 $87.50
3430{L.5 BOH A&W BALANCE $2.800.00 $2.300.00 $2.800.00 100.00% $0.00 $70.00
3440|L5 MAIN BALLROOM A&W BALANCE $3.500.00 $3.500.00 $3.500.00 100.00% $0.00 $87.50
3450|L5 PREFUNCTION AW BALANCE $3.800.00 $3.800.00 $3.800.00 100.00% $0.00 $95.00
3460{L6 HVAC A&W BALANCE $2.000.00 $2.000.00 $2.000.00 100.00% $0.00 $50.00
3470}L7 HVAC AW BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3480]L.8 HVAC AW BALANCE $1,200.00 $1,200.00 $1.260.00 100.00% $0.00 $30.00
3490{L9 HVAC A&W BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3500
SUB TOTALS $18.748,776.00 $18,745.448.00 $3,328.00 £0.00 $18,748,776.00 100.00% $0.00 $468.719.40
Users may obtain validation of this document by requesting of the license a completed AlA Document P401 - Certification of Document’s Authenticity
AIA DOCUMENT 5703 - CONTINUATION SHEET FOR G702 - 1692 EDITION - AlA - 1992 G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, 0.C. 20006-5232




CONTINUATION SHEET

A4 DOCUMENT G703 36 raGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: ps5/31/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D E E G __H !
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS ‘THIS PERIOD PRESENTLY COMPLETED (G=C) TFO FINISH ([F VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
© (D+E) (NOT IN TO DATE .

- DORE) (D+EAF) 25%

Sub Totals From Previous Page $18,748,776.00 $18,745,448.00 $3.328.00 $0.00 $18.748.776.00 100.00% $0.00 $468.71940
3280{L10 HVAC A&W BALANCE $1,200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3290111 HVAC A&W BALANCE $1.200.00 $1,200.00 $1.200.00 100.00% $0.00 $30.00
3300|L12 HVAC A&W BALANCE $2.000.00 $2,000.00 $2.000.00 100.00% $0.00 $50.00
3310iL.14 HVAC AW BALANCE - $1,200.00 $1.260.00 $1.200.00 100.00% $0.00 $30.00
3320{L.15 HVAC AZW BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3330|L16 HVAC ASW BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3340|L.17 HVAC A&W BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3350{L18 HVAC A&W BALANCE $2.000.00 $2.000.00 $2,000.00 100.00% $0.00 $50.00
3360|L19 HVAC AZW BALANCE $1,200.00 $1,200.00 $1,200.00 100.00% $0.00 $30.00
3370|L20 HVAC A&W BALANCE $1,200.00 $1.200.00 $1200.00 100.00% $0.00 $30.00
3380(|L.21 HVAC A&W BALANCE $1,200.00 $1,200.00 $1,200.00 100.00% $0.00 $30.00
3390}L22 HVAC A&W BALANCE $1,200.00 $1,200.00 $1,200.00 100.00% $0.00 $30.00
3400|123 HVAC AW BALANCE $1.200.00 $1.200.00 $1.200.00 100,00% $0.00 $30.00
341024 HVAC ASW BALANCE $2,000.00 $2.000.00 $2.000.00 100.00% $0.00 $50.00
3420|L25 HVAC A&W BALANCE $1.200.00 $1.200,00 $1.200.00 100.00% $0.00 $30.00
3430§L26 HVAC A&W BALANCE $1.200.00 $1.200.00 $1,200.,00 100.00% $0.00 $30.00
3440|127 HVAC A&W BALANCE $1,200.060 $1,200.00 $1,200.00 100.00% $0.00 $30.00
3450|128 HVAC A&W BALANCE $1,200.00 $1,200.00 $1.200.00 100.00% $0.00 $30.00
3460{L28 HVAC AW BALANCE $1.200.00 $1,200.00 $1,200.00 100.00% $0.00 $30.00

© 3470}L30 HVAC A&W BALANCE $1,200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3430{L31 HVAC A&W BALANCE $1.200.00 $1.200.00 $1.200.00 100.00% $0.00 $30.00
3490|L.32 HVAC A&W BALANCE $1.500.00 $1.500.00 $1.500.00 100.00% $0.00 $37.50
3500]L33 HVAC A&W BALANCE $2.880.00 $2.000.00 $880.00 $2.880.00 100.00% $0.00 $72.00
SUB TOTALS $18.780.756.00 $18.776,548.00 $4.208.00 $0.00 $18,780,756.00 100.00% $0.00 $469.518.90
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - 1982
THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW YORK AVENUE, NJW. WASHINGTON, D.C. 200065232 G703-1992




CONTINUATION SHEET

Al4 DOCUMENT G703 37 pace OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 39
Contractor's signed certification is attached. APPLICATION DATE: 05/15/16
In tabulations below, amounts are stated to the nearest dollar. v PERIOD TO: g5/31./16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c o __ E F G H I
ITEM OESCRIPTION OF WORK SCHEOULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE ~FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETEO (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-6 RATE)
D+E) (NOTIN TO OATE
O ORE) (D+E+F} 2.5%
Sub Totals From Previous Page $18,780.756.00 $18,776,548.00 $4.208.00 $0.00 $18,780,756.00 100.00% $0.00 $469.518.90
40001 Allowances $60.421.00 0.00% $60,421.00
4010] ALWG046-030 Temp Filter Rack $3,929.00 $3.929.00 $3.929.00 100.00% $0.00 $98.23
4020| ALW0046-030 Gravity Vent Coord. $3.632.00 $3,632.00 $3.632.00 100.00% 30.00 $90.80
4030|Aliowance 5th Floor Liner $12.979.00 $12,979.00 $12,979.00 100.00% 30.00 $324.48
4040 ALW0046-130 $now Melt Coordination $9.022.00 $9,022.00 $9,022.00 100.00% $0.00 $225.55
4050| AL W0049-070 L5 Ductwork Mods for Bracq $1,460.00 $1,460.00 $1.460.00 100.00% $0.00 $36.50
4060] ALW0048-050 Rental of temp heaters & hos| $21.222.00 $21,222.00 $21,222.00 100.00% $0.00 $530.55
4070] ALW0045-050 Add'l welded stainless steel $5,000.00 $5,000.00 $5.000.00 100.00% $0.00 $125.00
4080} ALW0046-150 Relocate makeup air grilles iy $9,353.00 $9,353.00 $9.353.00 100.00% $0.00 $233.83
4050§ AL W0049-090 Lobby soffit diffusers $6,144.00 $6,144.00 $6.144.00 100.00% $0.00 $153.60
4100|ALW0048-070 Replace HVAC piping insula $1.012.00 $1,012.00 $1.012.00 100.00% $0.00 $25.30
4110|ALW0047-070 AHU 06-03 Replacement Col $3,809.00 $3,805.00 $3.809.00 100.00% $0.00 $95.23
4120| ALW0048-130 Bulletin 92 §£5.446.00 $5.446.00 $5.446.00 100.00% $0.00 $136.15
4130]ALW0043-150 Add Controls for Dryer Exhal $2.429.00 $2.425.00 $2.429.00 100.00% $0.00 $60.73
4140] ALW0048-170 Bulletin 90 Restaurant Insula $5,969.00 $5969.00 $5.969.00 100.00% $0.00 $149.23
4150] ALW0047-050 Drip Pans for Plbg Lines $14.350.00 $14,350.00 $14.350.00 100.00% $0.00 $358.75
4160] AL W0047-090 L1 CAB Heater Replacement $2,064.00 |. $2.064.00 $2.064.00 100.00% 30.00 $51.60
4170 ALW0050-070 Tower Grille Changes $105,811.00 $105,811.00 $105,811.00 100.00% $0.00 $2,645.28
4180| ALW0047-130 S8 Panles for Pizza Oven . $548.00 $048.00 $948.00 100.00% $0.00 $23.70
SUB TOTALS $19,055,756.00 $18,882.304.00 $113,031.00 $0.00 $18,995,335.00 99.68% $60.421.00 $474.883.38
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity
AA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 NEW YORK AVENUE, NW, WASHINGTON, D.C. 20006-5232 G703-1992
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AIA DOCUMENT G703 38 PaGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 59
Contractor's signed certification is attached. APPLICATION DATE: ¢g5/15/1%6
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g5/31/16
Use Column 1 on Contracts where variable retainage for line iterns may apply. ARCHITECT'S PROJECT NO: 140177
A B < D__ E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {€-G) RATE)
(O +E) (NOT IN TO DATE
D QR E) (DHEAF) 25%

Sub Totals From Previous Page $£19,055,756.00 $18.882.304.00 $113,031.00 $0.00 $18,995.335.00 99.68% $60,421.00 $474 883.38
5000]SCO-001-15 day payment terms ($63.500.00) ($63,500.00) ($63,500.00) 100.00% $0.00 ($1.587.50)
5010|$C0O-002-FCUs at N. Core Elev. Lobbie $13,956.00 $13.956.00 $13,956.00 100.00% $0.00 $348.90
50201SCO-003 - Model Room Fitout - HYAC $25,497.00 $25.497.00 $25,497.00 100.00% $0.00 $637.43
5030/SC0O-004 Laundry Ironer Flue $45.126.00 $45,126.00 $45.126.00 100.00% $0.00 $1,128.15
5040|$CO-005 Fumish Elec. Radiant Heaters $26,409.00 $26,409.00 $26,409.00 100.00% $0.00 $660.23
5050§SCO-006 Transfer Rent Cost to GC ($25,000.00) ($25,000.00) ($25,000.00) 100.00% $0.00 ($625.00)
5060}SC0O-007 Remove FSD in Guest Suites ($50,724.00) ($50,724.00) ($50,724.00) 100.00% $0.00 ($1.268.10)
5070|SCO-008 Winter/Off peak CHW pumps $47.295.00 $47.295.00 $47,295.00 100.00% $0.00 $1.182.38
5080{SCO-009 SPF for Stair 6 $46,117.00 $46,117.00 $46,117.00 100.00% $0.00 $1.152.93
5090|SCO-010 Add 5 VAVs to L1 Offices $25.000.00 $25.000.00 $25.000.00 100.00% $0.00 $625.00
5100|$SCO-011 Added Chem. Treatment Scope $6.,028.00 $6,028.00 $6.028.00 100.00% $0.00 $150.70
5110|SC0O-012 IDF Room Fire Smoke Dampers $6.732.00 $6.732.00 $6.732.60 100.00% 30.00 $168.30
5120|SCO-013 Add Hilton offices adjacent to Mod $37,864.00 $37,864.00 $37,864.00 100.00% $0.00 $946.60
513018C0O-014 Add IDF Room Fire/Smoke Damp $12.708.00 $12,708.00 $12.708.00 100.00% $0.00 $317.70
$140{SCO-015 Add subducts to SE Core $5.429.00 $5.429.00 $5.429.00 100.00% $0.00 $135.73

- 5150|SCO-016 Add Snowmelt System serving Lal§ $64.529.00 $64.529.00 $64.529.00 100.00% $0.00 $1.613.23
5160§SCO-017 90% CD Pricing Updates $289.060.00 $289,060.00 $289.060.00 100.00% $0.00 §7.226.50
5170{SC0O-018 Dutwork Coord in Stair 6 $19,781.00 $19,781.00 $19,781.00 100.00% $0.00 $494.53
5180|SC0-019 RFE-312 Misc Fire Damper Changd $12,704.00 $12.704.00 $12,704.00 100.00% $0.00 $317.60
5190|SCO-020 Bulletin 21 $24.475.00 $24.475.00 $24.475.00 100.00% £0.00 $611.88
5200{SC0O-021 B14 Duct & piping Changes $162,946.00 $162,946.00 $162,946.00 100.00% $0.00 $4,073.65

SUB TOTALS $19,788,188.00 $19.614.736.00 $113,031.00 $0.00 $19.727.767.00 99.69% $60.421.00 $493.194.18
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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AI4 DOCUMENT G703 39 paGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5p
Contractor's signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. : PERIOD TO: g5/31/16
Use Column I on Contracts where variable retainage for ling items may apply. ARCHITECTS PROJECT NO: 140177
A B c D__ E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
D +E) (NOTIN TO DATE
DORE) (D+E+F) 2.5%

Sub Totals From Previcus Page $19,788,188.00 $19,614.736.00 $113,031.00 $0.00 $19,727,767.00 99.69% $60,421.00 $493,194.18
5210{SCO-022 Composite Crew to Install Lint Coll $1,110.00 $1,110.00 $1,110.00 100.00% $0.00 $27.75
5220|SCO-023 Bulletin 32 Pricing $44,081.00 $44.081.00 $44,081.00 100.00% $0.00 $1.102.03
5230|SCO-024 Restaurant Entry from West M $81,1590.00 $81,190.00 $81,150.00 100.00% $0.00 $2.029.75
5240{SC0O-025 CSMI July 2015 Acceleration $9,331.00 $9,331.00 $9,331.060 100.00% $6.00 $233.28
52501SCO-026 CSMI June 2015 Acceleration $16,492.00 $16,492.00 $16,492.00 100.00% $0.00 $412.30
5260|SCO-027 Relocate Makeup Air Grilles on L $2,893.00 $2,893.00 $2,893.00 100.00% $0.00 $72.33
52701$C0O-028 Owner requested Inncem Theﬂnest] $55,737.00 $55,737.00 $55,737.00 100.00% $0.00 $1,393.43
5280{8C0-029 Bulletin 54 $145,993.00 $145,993.00 $145,993.00 100.00% $0.00 $3,649.83
5290]|SCO-030 Bulletin 49 $17.604.00 $17,604.00 $17,604.00 100.00% $0.00 $440.10
3300|SCO-031 Added Fire Damper @ L5.3 $6,003.00 $6,003.00 $6,003.00 100.00% $0.00 $150.08
5310}SCO-32 PT to Expedite FCU Riser Instalt $30,195.00 $30,195.00 $30,195.00 100.00% $0.00 $754.88
5320]SC0-33 97% CD Pricing HVAC-Linear Dif} $23,134.00 $23,134.00 $23,134.00 100.00% $0.00 $578.35
5330]|SCO-34 Tower Radiant Panel Trim $3,447.00 $3,447.00 $3,447.00 100.00% $0.00 $86.18
5340|$CO0-35 Expedite Insulaiton for basement CH $13,977.00 $13.977.00 $13,877.00 100.00% $0.00 $349.43
$35013C0-36 Firewrap Exhaust Plenum at L6 $9,018.00 $9.018.00 $9,018.00 100.60% $0.00 $225.45
$360]5C0-37 Provide (7) Huffeor Sliding Glass P3 $5,553.00 $5.553.00 $5,553.00 100.00% $0.00 $138.83

" 5370|$CO0-38 HVAC Acceleration - Sept 2015 $3.316.00 $3.316.00 $3,316.00 100.00% 30.00 $82.90
53801SCO-39 Bulletin 62 $38,574.00 $38,574.00 $38,574.00 100.00% $0.00 $964.35
5390{$CO-40 Remove/reinstall Bus duct $3,028.00 $£3,028.00 $3,028.00 100.00% $0.00 $75.70
5400{SCO-41 Expedite $3,808.00 $3.808.00 $3,808.00 160.00% $0.00 $95.20
5410|SCO-42 Bulletin 76 $123,838.00 $123,8338.00 $123,838.00 100.00% $0.00 $3,095.95
54201SC0-43 Relocate Pipe Fitness Ctr Soffit $2,020.00 $2.020.00 $2.020.00 100.00% $0.00 $50.50

SUB TOTALS $20,428,530.00 $20,255.078.00 S113,031.00 $0.00 $20,368,109.00 99.70% $60,421.00 $509.202.73
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5
Contractor’s signed certification is attached. APPLICATION DATE: g5/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: o5/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A — B C D __ E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-&) RATE)
(D+E) NOTIN TO DATE
DORE) {D+E+F) 2.5%

Sub Totals From Previous Page $20,428.530.00 $20,255,078.00 $113,031.00 $0.00 $20,368,109.00 99.70% $£60,421.00 $509.202.73
5430|3C0-44 PT Valves @ L17 $20,716.00 $20,716.00 $20.716.00 100.00% $0.00 $517.90
5440{SCO-45 Restaurant Bar $12.164.00 $12,164.00 $12,164.00 100.00% $0.00 $304.10
5450iSCO-46 Expedite Install of HVAC pipi $13.612.00 $13,612.00 $13.612.00 100.00% $0.00 $340.30
5460|8C0O-47 Expedit Intalt of HVAC Dec $40,209.00 $40,209.00 $40,209.00 100.60% $0.00 $1.005.23
5470|SCO-48 Rework ductwork @ 4-Bay Pantry § $3.930.00 $3.930.00 $3.930.00 100.00% ©$0.00 $98.25
5480|SCO-49 Bulletin 85 added Fire Wrap @ pent $80,749.00 $80.749.60 $80.749.00 100.00% $0.00 $2.018.73
5450(|SCO-50 Install Sheet Metal Cants @ SE 3/4 $3,117.00 $3.117.00 $3.117.00 100.00% $0.00 $77.93
5500{8CO-51 Expedite Install of HVAC - Jan $18.841.00 $18,841.00 $18,841.00 100.00% $0.00 $471.03
5510{SCO-52 RFI-06 19 Rework Prev installed spr] $27.331.00 $27.331.60 $27,331.60 100.00% $0.00 $683.28
5520|8CO-53 Bulletin 88 Pricing; HVAC $15,888.00 $15,888.00 $15,888.00 100.00% $0.00 $397.20
5530|SCO-54 Bulletin 79 Pricing HVAC CN $17,373.00 $17,373.00 $17.373.00 100.00% $0.00 $434.33
5540|SCO-55 Bulletin 79 Pricing HVAC Restaural $112.758.00 $112,758.00 8112.758.00 100.00% $0.00 $2.818.95
3550|SC0-56 Expedite Install of HVAC $17.301.06 $17.301.00 $17.301.00 100.00% $0.00 $432.53
5560|$CO-057 Install T-Stats Ahead of walipaper | $8,318.00 $8,318.00 $8,318.00 100.00% $0.00 $207.95
5570}SCO-058 Replace radiant ceiling panel stats $2.687.00 $2,687.00 $2.687.00 100.00% $0.00 $67.18
5580]8C0-059 Hilton Connector $60,212.00 0.00% $60,212.00
5590|SCO-060 Bulletin 65 $7.694.00 $7,694.00 $7.694.00 100.00% $0.00 $192.35
5600|SCO-061 HVAC Acceleration March $20,655.00 $20,655.00 $20,655.00 100.00% $0.00 $516.38
5610|SCO-062 Add safety interlocks at L.5.5 OA H $5.047.00 $5,047.00 $5,047.00 100.00% $0.00 $126.18
5620|SCO-063 Loading Dock ADU Boot $5.558.00 $5,558.00 $5,558.00 100.00% $0.00 $138.95
56301SCO-064 Bulletin 92 (R&R. Suite) $901.00 $901.00 $901.00 100.00% $0.00 $22.53

GRAND TOTALS $20,923,591.00 $20,621,766.00 $181.192.00 $0.00 $20.802,958.00 99.42% $120,633.00 $520.073.95
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