SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: §125/2018
T0: Tumer/Ozanne/VAA FROM: (Subcontractor independence Excavating
¢/o The Standaerd Building 5720 Schaaf Rd.
1370 Ontario Si., Suite 800 independence, OH 44131
Claveland, OH 44113 Telephone No.: 216-524-1700
216-377-4901 (O), 216-589-9678 (F) Invoice No.: 20
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Cleveland, OH
DESCRIPTION OF WORK:
Contract Ra.
Original Subgontract Sum $ $2,621,700.00 Total Completed & Stored fo Date $ $5,038,927
Approved Change Orders to Date  § $4,038,333.00 Less Retalnage at 10% $ $203,269
{Through Change Order # ) Total Eamed Less Retainage $ $4,835,658
Subcontract Sum to Date 3 $6,560,033.00 Less Previous Certificates for Payment $ $4,761,708
Current Payment Due $ $73,862
Balance fo Finlsh (including refainage) $ $1,724,375
The
undersigne
dcertifies iy,
. \\\\\ Y P ’I//,:"A‘
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The @dg Poi gé&/ that TURNER/OZANNENAA wilt make payment hereunder in reliance upon the -
représentz pada B application.
‘% o A L 5 tindependence cavating/‘,:) Date: 5126/2016
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/"’//,'rqféégé'b\\\%\\\\ By: \ /%1 | Title: _Contract Administrator
Kt

Subsébeyaa{dswom to bafore me this 25th day of May, 2016 .

Hargaret Nagy
Rt Summil GouPl Notary Pubfic: / 7’ My Commission Expires: /32017
Hotary Public, State of Ohie - &5

__HAy Cownnission Expites: 09/03/201)

AL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a resull of this Application, releast
does hereby waive, release and surrender any and all lien or claim or fight to lien, to the date of this waiver, for fabor, material and/or services

fumished in connection with the above described Project.

\\\\:2;;%‘;'\;";’ Z:?gbcontractor; m Excavating=—="" Date: 512512016
N

%,
WAL Y 7 ‘
S ‘\O \\| [ /:{fo/’ By: \ ,y@( ‘7:@““’“"“‘” Titte:  Contract Administrator
e ubscribed and swom to before me this 25th day of May, 2016 .
' Notary Public: /?f?"m.q,«/ ,,ﬁ/;zq? . My Commission Expires: 81312017
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n F (\3\\\‘\\\ Margaret Hagy
i Resident Summit County

Netary Public, State of Ohe
v Commission Expires- 68:03:2037
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 20
Conwactor's signed Certification is attacked, AFPLICATION DATE: 4/29/2016
In tebulations below, amounts are stated to the nearest doHar, PERIOD TO: 413012016
Use Column ] on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B [ D 13 F G H 1
TEM DESCRIPTION OF WORK - SCHEDULED WORK. COMPLETED  MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERICD PRESENTLY COMPLETED | (G/C) BFES003
APPLICATION STORED AND STORED (C-G&)
(D&E) (MNOT N TO DATE
D ORE) (D+E+F)
1.00 Basa Contract Tunnel Work
2.00 |[General Conditions $176.000 $105,800 $8,800 30 $114,400| 85% $61,800 $11,440
3.00 |jinitial Englneering $115,000 $115,000 S0 $0 $115,000{ 100% $0 $11,500
4.00 {Mobilization $55,000 $55,000 SO $0 $55.000{ 100% $0 $5,500
Subtotal $346,000 $275,600 $8,800 50 $284 4001 82% $61,600 $28,440
Phase 1 - Hilton Hotel South Pit
5.00 {SwPPe $5,549 55,548 $0 S0 $5.549] 100% 30 $555
8.00 [Demolition Hotal Opening w/lnderpinning $62,785 §$82,785 50 50 $82,785| 100% $0 $6,280
7.00 [Earth Retention @ Hitton Site (4,000 sf} $380,001 $360,001 $0 30 $380,001] 100% $0 $38,000
8.00 |Excavation (3.400¢cy) $112,350 $112,350 $0 30 $112,350] 100% 0 $11,235
£8.00 {Backfilt (2,030 ¢y) $123.752 $§123,752 $0 50 $123,752] 100% se $12,375
10.00 |Dewatering $31,450 $31,450 $0 $0 $31.450( 100% By $3,145,
Subtotat Phase 1 « Mitton Hote! South Pit $695,887 $698,897 56 $0/ $6858971 100% $0 $69,590
Phase 2 - Huntington Garage Work
11.60 {SWPPP . $7.500 87,500 50 50 $7,5001 100% $0 3780
12.00 jDemelition - Huntington Ret. Wail $50.285 $50,285 S0 $0 $50,285! 100% $0 $5,028
13.00 {Earth Retention @ Huntington Ramp {7,200) £810,001 $810.001 $C 50 $6810,001] 100% $0 $81.000
14.00 |Excavation (8,050 ¢y) $103,301 $103,301 pla) $0 $103,301] 100% 50 $10,330
15.00 [Backfit {8,745) $188,546 $0 50 $0 50] % $188,548 $0
18.00 [Dewatering $25,000 $25.000 80 $0 $25,000] 100% 50 $2,500
17.00 |MOT Jersey Barer & Fence (850 iy $31,800 $31.800 $0 $0 $31,600] 100% S0 $1,569
Subtotal Phase 2 - Huntington Garage Work $1,214233 $1,027,887 50 $0 $1,027 687 85% $186,546 $101,178
Phase 3 - Lakeside Ave. Wark
18.00 ISWPPP ’ $11,000 $0 3¢ $0 30| 0% §11,000 by
18.00 jDewatering $25,000 $0 $0 20 $0I 0% §25,000 S0
20.00 {Lakeside Exploration 48,655 so sO $0 $0] 0% $48,855 $0
21.00 [Support (1,800) $748,805 $0 S0 50 S0l 0% $748,805 $0
21,01 {Excavation (2,570 ¢y} §77.220 50 $0 50 $0l 0% $77,220 %0
2200 jLakeside Backfill (1,000 ¢y} §74,280 30 $0 13 $0| na §74,250 30
23.00 jUtilitles (Qirectional dhdli - 250 1) $87,550 S0 $0 30 807 0% $687,560 sC
24.00 |Maintenanca of Traffic - Temp Bridge $72,800 50/ $0 $0 30 0% $72,800 so
25,00 {Lakesids Restoration Work (1,500) 548,490 s6 $0 50 $0| 0% $48,450 30
Subtotal Phase 3 Lakeslde Ave. Work $1,171,870 50 $0 50 $0F 0% $1.71.870 $0
Connector Work Total $3,428,000 $1,599,184 $8,800 S8 $2,007,984] 59% $1.420,016 $200,798
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 20
Contractor’s signed Certification is amached. . APPLICATION DATE: 4/29/2016
In tabulations below, amounts sre stated to the nearest dollar. PERIOD TC: 413012016
Use Column I on Contracts where variable reminage for line items may apply. : ARCHITECT'S PROIECT NO:
A B [o1 D E F G H f
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD | PRESENTLY COMPLETED | (G/C) BFES003
APPLICATION STORED AND STORED -6
{D&E) NOTIN TG DATE
DORE) R+E+F)
Base Contract Work
268.00 |Gensrai Conditions $200,700 $200,700 $0 $0/ $200,700| 100% $0 $0
27.00 ]Indtial Mobilization $40,000 $40,000 $0 SO $40,000) 100% $0 $0
28,00 [Damobilization $20,000 $20,000 $0 S0 $20,000] 100% 30 $0
29.00 |inttial Engineering $85.000 $65,000 50 50 $685,000] 100% $0 SO
30.00 [Suerveying $30,000 £30,000 $0 S0 $30,000] 100% $0 50
31.00 |Safety (8 Mo.) $35,000 $35,000 $0 $0| $35.000] 100% $0 $0
32.00 [Submittals $5,000 $5,000 50 $0| $5,000{ 100% $0 $0
33.00 {LEED $5.000] $5,000 6 $0 $5.000] 100% $0 S0
34.00 {Closeout $10,000 $10,000 $¢ 50 $10,000] 100% $0 $0
35.0C [Dewatoring $52,000 $63,000/ ¢ $0! $63,000] 100% 50 §0
36.00 |Dewatering Materials $12,200 $12,200 50 50 $12,200{ 100% 0 30
37.00 |[SWPPP $18,400 $18,400 50 $0 $18,400| 100% 50 S0
38.00 |SWFPPP Materials $14,000 $14,000 S50 50 $14,000| 100% $0 $0
39.00 {Mass Excavation (15,000 cy) $285,000 $285,000 0 $C $285,000| 100% $0 $0
40,00 |Backfll Walls $123,400! $123.400 80 50 $123,400| 100% 50 50
41.00 [Backfill Materials $15,000 $15,000 $0 so $15,000] 100% $o $0
42.00 [Utiities Lakeside (325 If) $87,200 387,200 $0 $0 $87,200; 100% 50 50
43,00 {Utilities Lakeside Matetials $28,350 $28,350 50 S0 $29,350] 100% $0 S0
44.00 {Utitittes Hamiiton (800 1f) $118,600 $118,600 50 $0 $118,8007 100% $0 $0
45,00 (Utilites Hamilton Materials $69,450 $89,450 50 $0 $69.450] 100% 50
486.00 |Foundation Drains {1,400 ) §55,000 $55,000 50 $0 $55,000| 100% 50
47.00 [Foundation Drains Materlals $37,000 $37,000 $0 D $37.000] 100% $0 SO
48.00 |WS&S Sheeting Walla (480 I $350,000 $350,000 $O $0 $350.000] 100% $0 $0
49.00 {WA&S Sheeting Walls Materials $280,000 $280,000 30 $0 $280,000} 100% $0 30
50.00 {Sheeting N. Core $130,000 $130,000 S0 80 $130,000] 100% $0 $0
51.00 {Sheeting N. Core Materials $100,000 $100,000 0 $0 $100,000{ 100% $0 8¢
52.00 {Sheeting S. Core $145,100 $145,100 50 $0 $145,100; 100% $0 O
53.00 [Sheeting S. Core Materials $110,900 $110,800 $0 $0 $110,800] 100% $0 $0
54.00 |Demo Site & E. Shesting $87.400 $87.400 $0 $0 $87,4001 100% $0, 50
Subtotel Contract Work $2,521,700 $2,521.700 $0 $0 $2,521,700; 100% $0 $0
Adlowance
§5.00 |Allowance Ramp Maint. & Mats $50,000 $50,000 $0 30 $50,000] 100% 50 50
58.00 |Slope & Sita Maint, $40,000 $40,000 §0 $0 $40,000]| 100% 50 $0
57.00 |Additional Street Swesping $10,000 $10,000 $0 $0 $10,000] 100% $0 $§O
58,00 [Utiitles install to Building $10,000 £10,000 30 $0i $10,000| 100% $0 50
68.00 |Additionat Shesting/Exc. for Revisions -- $180,000 38,2681 $0 50 $3,281| 8% $91,739 50
Subtota! Aflowance $210,000 $118,281 $0 $0 $118,281| 56% $91,738 $0
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 20
Contractor's signed Certification is attached. APPLICATION DATE: 4/20/2016
In tebulations below, amonnts are stated to the nearest dollar, PERIOD TO: 4130/2016
Use Column I on Contracts where variable retainage for line ftems may apply, ARCHITECTS PROJECT NO:
A B c D E F G H |
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TCTAL % BALANCE RETAINAGE
NO. VALUE FROMPREVIOUS | THIS PERIOD | PRESENTLY | COMPLETED | (G/XC) BFESG03
APPLICATION STORED AND STORED -G
D&E) NOT IN TO DATE
DORE) D+E+F)
Change Orders
CD1 ICO 1 Adtied Sheeting Work $38,820 $38,820 $0 $0 $36,6201 100% $0 $6
02 ICO 2 Temp Power $4,878 $4,879 $0 30 $4,878) 100% $0 $0
€03 ICO 3 OT for Excavation $2,156 52,158 $0 $0 $2,1561 100% s0 $0
C04 {CO 4 Apple Tests $13.801 $13,801 $0 $0 $13.801) 100% $0 D)
€05 |CO 5 Crane Roads $10,259 $10,259 0 so $10,259| 100% $0 $0
cog 1C0 6 Revised Appls Test $1.284 $1,284 $0 so -$1,284] 100% $0 $0
CO7 |CO 7 Site Dewatering for Foot Placement $18,559 $18,559 30 50 s18,5501 100% S0 $0
CO8 [COBCutS. Core Sheeting $1,874 $1,874 so $0 $1,674] 100% $0 $0
Cog GO 8 PT September $10.515 $10.515 $0 so $10,515] 100% 50 $0
10 {CO 10 0T 8104 $6.860 $8,890] $0 30 56,880 100% $0 $0
C1t {CO 11 Core Drill San. Ejector $1,762 $1,782 $0 $0 $1,782] 100% $0 $0
C12 |{CO 12 Remove Rubble NW Foundations $4,477 $4,477 0 ‘ 30 $4.4771 100% $0 £0
C13 |CO 12 Egress Scaffold $41,454 $41,454 £0 $0 541,454 100% $0 $0
C14 1CO 14 Addendum 2 $78,130 $78,130 $o 30 $78,130] 100% $0 $0
C45 |CO 15 PT June-August $23,553 $23,553 $0 $0 $23,553] 100% $0 $0
€18 |CO 18 Remove & Replace Raillng $3,018 $3,018 $0 50 $3,018 100% $0 $0
€17 |CO 17 Medical Trailer Holding Tank $3,058 $3,058 s0 $0 $3,058) 100% 30 $0
C18 {CO 18 Hamitton Gas Line $7,375 §7,375 $0 $0 $7,375} 100% $0 $0
C19 {CO 19 Expose Column §1.191 $1,181 $0 $0 $1.191) 100% $0 $0
€20 ]CO 20 Convention Center Wali Opening $80,000 $70,850 $0 $0 S70,850| 88% $9,350 50
C21 JCO 21 Contract Deducts -$38,350 $36.350 $0 $0 $38,350] 100% $0 50
€22 {CO 22 Holding Tank $2,074 $2,074 $0 ] $2,071} 100% $0 30
€23 }CO 23 Sidewatk Demo Credit 57,250 -§7.250 $0 $o $7,250] 100% $0 30
C24 1CO 24 Lakeside Sewer Connection $14,958 $14,958 $o $0 $14,858| 100% $0 $0
C25 [CO 25 Egress Scaffolding Deduct 7,367 87,367 so $0 $7,367| 100% $0 $0
C26 |CO 26 Excavate & Backflll for Electric $5,084 $5,084 $0 $0 $5,084 100% $0 $0
C28 [CO 28 Additional Saweutting Work $17.056 $17,058 S0 50 $17,058] 100% $0 50
G30  [Excavation of Unforeseen Cond. $14,624 $0 514,824 $0 $14,824| 100% $Q $0
C31 |Additl Foundation Drain Work $61,210 $6 §51,210 $0 $51,210| 100% $0 $2,474
Subtotal Change Orders $400,333 $324,945 $66,034 $D $390,983| 8% $9,350 $2471
Total Contract Work $587,733 $420,810 $88,034 $0 $488,844 $101,089 52,471
j@ i’ Connector Work Total $3,428,000 §1,999,184 $8,800 s0| $2,007,584] 59% $1,420,016 $200,738) J
“|Hotsl Work Total ™ ' "$2,132,033 e ST HRAI10 “UseBp3e} $0 “$3,080,844] 9T s101,088] - Tg2471
Totals $6,560,033 $4,064,083 $74,834 $0 | $5,038,927 | 77%] $1,521,108 | $203.269
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