02 - PA35C

SUBCONTRACTOR APPLICATION FOR PAYMERNT DATE: 12/2/2016
TO: Tumer/Ozanne/ VAL FRORE: [Subcontractor independence Excavating

¢fc The Standard Building 5720 Schaaf Rd.

1370 Ontanio St., Suite 800 independence, OH 44131

Cleveland, OH 44113 Telephene No.: 216-524-1700

216-377-4901 (O), 216-589-8578 (F} Invoice No.: 25
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Cleveland, OH

DESCRIPTION OF WORK:

Contract No.
Qriginal Subcontract Sum $ $2.521,700.00 Totzl Completed & Stered to Date $ $5,658,979
Approved Change Orders to Date  $ $5,213,158.00 Less Retainage at 10% $ $250,436
{(Through Change Order#_ ______ } Total Eamed Less Retainage $ $5,399 543
Subcontract Sum to Date ] 37,734,858 00 Less Previous Ceriificates for Payment 3 $5.070,117
Curvent Payment Due $ $328,425.00
Bzlance to Finizh (including retainage) $ $2,335,315

The undersigned cerlifies that is has performed laber and has furnished all material, machinery, fuel and equipment covered by tius Application
for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current paymen! due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in
conneaction mth the prolect described shave within 7 days of receipt of the “Current Payment Due.”

AT O
The uﬁdemrgﬁ@ how}edges that TURNERIOZANNENAA will make payment hereunder in reliange upon ihe
repﬁaseni&%roné ) s application.

/(‘,

S fndependence Excavating _.—, Date: 127212016
By: )—/ 1 iC_MM Tile:  _ Contract Administrator
e LR T
e L’H:’O . \.\\'.
f""'Marzar {fl\l«fﬁﬁ\ Subscnbed and swom to before me this 2nd day of December, 2016 .
Resident Summit County L E y . o
Kotary Public, Stato of Dlivs Notary Public.  * 4 ,@,,,./,_;‘// ,»i Ufc} My Commission Expires: 9/3/2017

:’/

My Commission Expites: 08932017

AL WAIVER OF LIER

Conditioned upon payment, the undersigned, for and in consideration of paymeni made to the undersigned as a resuli of this Application, releas
does hereby waive, release and surrender any and all lien or ¢laim or right 0 Hien, to the date of this waiver, for labor, material and/or services

fumished in connection with the above described Project.

v 5% Subcontractor _l(@sgendenoe Excavating Date: 12/2/2016
3_,,,,, \72,.-» e Title:  Coniract Administrator
Subscnbed and swom to before me this 2nd day of December 2016 .
Notary Public: =70 . ,¢A_r,.x'ff /’/ém/f My Commission Expires: 932017
:} ‘ 8)/
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\ Wargarot Nagy

AEEEET pasident Spmait County
nu’.ar, bz, State of Chie
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APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGEONEOF  PAGES

TO OWNER: Tumer Construction PROJECT: Hilton Hotel Tunnel Project APPLICATION NO: 00025 Distribution to:
1422 Euclid Ave. Suite 1400 CUST NO. 169000 PERIOD TO: 11/30/2016 ~ [] OWNER
Cleveland, OH 44115 PROJECTNO..  16-1-102 0 ARCHITECT
' [] CONTRACTOR
FROM CONTRACTOR: Independence Excavating VIA ARCHITECT: Independence Excavating my
5720 Schaaf Rd. 5720 Schaaf Rd. CONTRACT DATE: - 1
Independence, OH 44131 Independence, OH 44131
CONTRACT FOR:  Base Contract
' The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-
CONTRACTOR'S APPLICATION FOR PAYMENT mation and belief the Work covered by this application for Payment has been completed
Application is made for payment, as shown below, in connection with the contract. in accordance with the Contract Documents, that all amounts have been paid by the
Continuation Sheet, AIA Document G703, is attached. Contractor for Work for which previous Certificates for Payment were issued and pay-

ments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM . . . $7.526.943.00 CONTRACTOR: Independence Excavating
2. Net change by Change Orders ..., $207.915.00 Dates
3. CONTRACT SUM TO DATE (Lipe 1 22} $7.734.858.00 Greg DiGeronimo
4. TOTAL COMPLETED & STORED TO DATE ....ovooreere... $5.658.078.51 Steot  (Ohio
(Column G on G703) County of:  (Cuyahoga
5. RETAINAGE: Subscribed and swom to before
a. __ 0 % of Compieted Work £0.00 me this day of
(Columas D + E on G703) .
b. __ 0 % of Stored Material $0.00 Notary Public:
(Columns F on G703) ) 3 My Comeuission expires:
Total Retainage (Line $a + SBOT  coiiiiiiciniiiniriees e emseseeeee e qu ¢ 42‘;*7’0"0 »
g s ARCHITECT'S CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE ..ot 5 .??"iol, 5.4 1 accordance with the Contract Documents, based on on-site observations and the data
(Line 4 less Line 5 Total) comprising this application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT / Architect’s knowledge, information and belief the Work has progressed as indicated, the
(Line 6 from prior Certifitate)  .ooccvcvrerecreeeeencrnrresarierensensansseresssnns Y. 35.070,117.91 quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE ..o, ] %24, 42500 s entitled to payment of the AMOUNT CERTIFIED.
AMOUNT CERTIFIED - rrrcreereremsen s tns seaem sensnsmssssassasnsssansass $0.00
3. BALANCE TO FINISH, INCLUDING RETAINAGE lanation if amount certified differs from the amount applied for. Initial
{Line 3 less Linc 6) 13%5 215,29 g;ilfjgch_exp anation if amount ce rom pp d
gures on this Application and on the Continuation Sheet that are changed to
conform to the amount certified.)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS | ARCHITECT: Turner Construction
Total changes approved in
previous months by Owner $207,915.00 $0.00 |By: - Date:
: $0.00 $0.00 Marty Burgwinkle
Lotal approved this Month This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
TOTALS . $207.915.00 $0.00 Contractor named herein. Issnance, payment and acceptance of payment are without
NET CHANGES by Change Order $3207.915.00 | prejudice to any rights of the Owner or Contractor under this Contract.

T AlA DOCUMENT G702+ APPLICATION AND CERTIFICATE FOR PAYMENT = 1992 EDITION = AlA%+ ©1992 = THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK

G -
s AVENUE.N.W._ WASHINGTON, D.C. 20006-5292 = WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violater to legal prosecution. 702-1992

«
RIS This document has been repraduced electronically with the permisslon of Tho Amaerican Instiiute of Architects unger License 57003 to Pri ra Sy , Ine. Reprogucton of this document without preject-specific Information is not ittod. Contact The Amerlcan Institute of A
T— o venfy tho current veraion of this document ang liconse status,”™
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT,

APPLICATION NO.: 00025

containing Contractor's signed Certification, is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 16-1-102
A B c D E F G H I
WORK COMPLETED MATERIALS TOTAL BALANCE | RETAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS PRESENILY | "COMELETED % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD s oo . e RATE
(NOT IN TO DATE (G=0) C-G)
(D+E) D ORE) (D+E+F)

0000005 Base Contract - Tunnel Work
0000010 General Conditions $176,000.00 $123,200.00 $0.00 $0.00 $123,200.00 70.000 $52,800.00 $0.00
0000020 Initial Engineering $115,000.00 $115,000.00 $0.00 $0.00 $115,000.00| 100.000 $0.00 $0.00
0000030 Mobilization $55,000.00 $55,000.00 $0.00 $0.00 $55,000.00f 100.000 $0.00 $0.00
0000034 Subtotal Items $346,000.00 $293,200.00 $0.00 $0.00 $293,200.00| 84.740 $52,800.00 $0.00
0000035 Phase 1 - Hilton Hotel South Pit
0000040 SWPPP $5,549.00 $5.,549.00 $0.00 $0.00 $5,549.00| 100.000 $0.00 $0.00
0000050 Demolition Hotel Opening w/UnderpinZicl $62,795.00 $62,795.00 $0.00 $0.00 $62,795.00| 100.000 $0.00 $0.00
0000060 Earth Retention @ Hilton Site (4,000 sf) $360,001.00 $360,001.00 $0.00 $0.00 $360,001.00] 100.000 $0.00 $0.00
0000070 Excavation (3,400 cy) $112,350.00 $112,350.00 $0.00 $0.00 $112,350.00f 100.000 $0.00 $0.00
0000080 Backfill (2,000) $123,752.00 $123,752.00 $0.00 $0.00 $123,752.00f 100.000 $0.00 $0.00
0000090 Dewatering $31,450.00 $31,450.00 $0.00 $0.00 $31,450.00| 100.000 $0.00 $0.00
0000094 Subtotal Phase 1 - Hilton Hotel South Pit $695,897.00 $695,897.00 $0.00 $0.00 $695,897.00/ 100.000 $0.00 $0.00
0000095 Phase 2 - Huntington Garage Work
0000100 SWPPP $7,500.00 $7,500.00 $0.00 $0.00 $7,500.00| 100.000 $0.00 $0.00
0000110 Demolition - Huntington Ret. Wall $50,285.00 $50,285.00 $0.00 $0.00 $50,285.001 100.000 $0.00 $0.00
0000120 Earth Retention @ Huntington Ramp (7,200) $810,001.00 $810,001.00 $0.00 $0.00 $810,001.00| 100.000 $0.00 $0.00
0000130 Excavation (8,050 cy) $103,301.00 $103,301.00 $0.00 $0.00 $103,301.00| 100.000 $0.00 $0.00
0000140 Backfill (6,745) $186,546.00 $167.891.40 $18,654.60 $0.00 $186,546.00|] 100.000 $0.00 $0.00
0000150 Dewatering $25,000.00 $25,000.00 $0.00 $0.00 $25,000.00| 100.000 $0.00 $0.00
0000160 MOT Jersey Barrier & Fence (650 LF) $31,600.00 $31,600.00 $0.00 $0.00 $31,600.00| 100.000 $0.00 $0.00
0000164 Subtotal Phase 2 - Huntington Garage Worl|  $1,214,233.00|  $1,195,578.40 $18,654.60 $0.00|  $1,214,233.00 100.000 $0.00 $0.00
0000165 Phase 3 - Lakeside Ave Work
0000170 SWPPP $11,000.00 $0.00 $5,500.00 $0.00 $5,500.00|  50.000 $5,500.00 $0.00
0000180 Dewatering $25,000.00 $0.00 $0.00 $0.00 $0.00 0 $25,000.00 $0.00
0000190 Lakeside Exploration $46,655.00 $0.00 $23,327.50 $0.00 $23,327.50 50.000| $23,327.50 $0.00
0000200 Support (1,600) $813,455.00 $0.00 $81,345.50 $0.00 $81,345.50 10.000 $732,109.50 $0.00
0000210 Excavation (2,970 cy) $77,220.00 $0.00 $0.00 $0.00 $0.00 0 $77,220.00 $0.00

T * 1992 EDITION = Ala® = ©1992 = THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK G703_1992
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CONTINUATION SHEET AJA DOCUMENT G703 PAGE 3 OF 5 PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 00025

containing Contractor’s signed Certification, is attached. APPLICATION DATE:

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 16-1-102

A B & D E F G H 1
WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS FRRFRNILY | COBIFLETRD % TO  |IF VARIABLE)
NO. VALUE APPLICATION THIS PERIOD ot et s " FINISH RATE
(NOT IN TO DATE (G+C) (C-G)
(D+E) DORE) (D+E+F)

0000480 W&S Sheeting Walls (490 If) $350,000.00 $350,000.00 $0.00 $0.00 $350,000.00{ 100.000 $0.00 $0.00
0000490 W&S Sheeting Walls Materials $280,000.00 $280,000.00 $0.00 $0.00 $280,000.00| 100.000 $0.00 $0.00
0000500 Sheeting N. Core $130,000.00 $130,000.00 $0.00 $0.00 $130,000.00, 100.000 $0.00 $0.00
0000510 Sheeting N. Core Materials $100,000.00 $100,000.00 $0.00 $0.00 $100,000.00f 100.000 $0.00 $0.00
0000520 Sheeting S. Core $145,100.00 $145,100.00 $0.00 $0.00 $145,100.00| 100.000 $0.00 $0.00
0000530 Sheeting S. Core Materials $110,900.00 $110,900.00 $0.00 $0.00 $110,900.00| 100.000 $0.00 $0.00
0000540 Demo Site & E. Sheeting $87,400.00 $87,400.00 $0.00 $0.00 $87,400.00] 100.000 $0.00 $0.00
0000544 Subtotal Base Contract $2,521,700.00 $2,521,700.00 $0.00 $0.00 $2,521,700.00| 100.000 $0.00 $0.00
0000545 Allowance

0000550 Allowance Ramp Maint, & Mats $50,000.00 $50,000.00 $0.00 $0.00 $50,000.001 100.000 $0.00 $0.00
0000560 Slope & Site Maint. $40,000.00 $40,000.00 $0.00 $0.00 $40,000.00] 100.000 $0.00 $0.00
0000570 Additional Street Sweeping $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00|  100.000 $0.00 $0.00
0000580 Utilities Install to Building $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00| 100.000 $0.00 $0.00
0000590 Additional Sheeting/ Exc. for Revisions $100,000.00 $25,417.51 $0.00 $0.00 $25417.51| 25.418 $74,582.49 $0.00
0000594 Subtotal Allowance $210,000.00 $135,417.51 $0.00 $0.00 $135417.51| 64.485 $74,582.49 $0.00
0000595 CPP Relocation Work

0000600 General Conditions $125,000.00 $0.00 $31,250.00 $0.00 $31,250.00 25.000 $93,750.00 $0.00

$4.00 PER Each 31250.000 0 7812.500 7812.500 23437.500 0

0000610 Initial Engineering $75,000.00 $0.00 $75,000.00 $0.00 $75,000.00| 100.000 $0.00 $0.00
0000620 Mobilization $25,000.00 $0.00 $25,000.00 $0.00 $25,000.00| 700.000 $0.00 $0.00
0000624 Subtotal General Conditions $225,000.00 $0.00 $131,250.00 $0.00 $131,250.00| 58.333 $93,750.00 $0.00
0000625 CPP Relocation Phase 1

0000630 MOT Work $24,000.00 $0.00 $12,000.00 $0.00 $12,000.00|  50.000 $12,000.00 $0.00
0000640 SWPPP $10,000.00 $0.00 $5,000.00 $0.00 $5,000.00 50.000 $5,000.00 $0.00
0000650 Site Demolition $35,000.00 $0.00 $17,500.00 $0.00 $17.500.00|  50.000 $17,500.00 $0.00
0000660 Shoring/Retention Work $175,000.00 $0.00 $35,000.00 $0.00 $35,000.00 20.000 $140,000.00 $0.00
0000670 Excavation $91,000.00 $0.00 $0.00 $0.00 $0.00 0 $91,000.00 $0.00
0000680 Tunnel Waterline $75,000.00 $0.00 $0.00 $0.00 $0.00 0 $75,000.00 $0.00

AIA DOCUMENT G703+ APPLICATION AND CERTIFICATE FOR PAYMENT * 1992 EDITION = AIA® * ©1992 = THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK G703-1992
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CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 5 PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 00025
containing Contractor's signed Certification, is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 16-1-102
A B c D E F G H I
WORK COMPLETED MATERIALS TOTAL BALANCE | ssasivaii
ITEM DESCRIPTION OF WORK SCHEDULED [ FROM PREVIOUS PRSE%?;;Y Eﬁ;ig;gﬁg % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD (NOT IN TODATE G=0) 1:3‘“5(}*? RATE
(D+E) D ORE) (D+E+F)

0000220 Lakeside Backfill (1,000 cy $74,250.00 $0.00 $0.00 $0.00 $0.00 0 $74,250.00 $0.00
0000230 Utilities (Directional Drill - 250 If) $67,550.00 $0.00 $0.00 $0.00 $0.00 0 $67,550.00 $0.00
0000240 Maintenance of Traffic - Temp Bridge $72,900.00 $0.00 $36,450.00 $0.00 $36,450.00 50.000 $36,450.00 $0.00
0000250 Lakeside Restoration Work (1,500) $48,490.00 $0.00 $0.00 $0.00 $0.00 0 $48,490.00 $0.00
0000254 Subtotal Phase 3 - Lakeside Ave Work $1,236,520.00 $0.00 $146,623.00 $0.00 $146,623.00) 11.858| $1,089,897.00 $0.00
0000255 Base Contract
0000260 General Conditions $200,700.00 $200,700.00 $0.00 $0.00 $200,700.00{ 100.000 $0.00 $0.00
0000270 Initial Mobilization . $40,000.00 $40,000.00 $0.00 $0.00 $40,000.00| 100,000 $0.00 $0.00
0000280 Demobilization2 0 $20,000.00 $20,000.00 $0.00 $0.00 $20,000.00| 100.000 $0.00 $0.00
0000290 Initial Engineering $65,000.00 $65,000.00 $0.00 $0.00 $65,000.00| 100.000 $0.00 $0.00
0000300 Surveying $30,000.00 $30,000.00 $0.00 $0.00 $30,000.00| 100.000 $0.00 $0.00
0000310 Safety (6 Mo.) $35,000.00 $35,000.00 $0.00 $0.00 $35,000.00/ 100.000 $0.00 $0.00
0000320 Submittals $5,000.00 $5,000.00 $0.00 $0.00 $5,000.00f 100.000 $0.00 $0.00
0000330 LEED $5,000.00 $5,000.00 $0.00 $0.00 $5,000.00f 100.000 $0.00 $0.00
0000340 Closeout $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00f 100.000 $0.00 $0.00
0000350 Dewatering $63,000.00 $63,000.00 $0.00 $0.00 $63,000.00f 100.000 $0.00 $0.00
0000360 Dewatering Materials $12,200.00 $12,200.00 $0.00 $0.00 $12,200.00| 100.000 $0.00 $0.00
0000370 SWPP $18,400.00 $18,400.00 $0.00 $0.00 $18,400.00| 100.000 $0.00 $0.00
0000380 SWPP Materials $14,000.00 $14,000.00 $0.00 $0.00 $14,000.00] 100.000 $0.00 $0.00
0000390 Mass Excavation (15,000 cy) $265,000.00 $265,000.00 $0.00 $0.00 $265,000.00| 100.000 $0.00 $0.00
0000400 Backfill Walls $123,400.00 $123,400.00 $0.00 $0.00 $123,400.00| 100.000 $0.00 $0.00
0000410 Backfill Materials $15,000.00 $15,000.00 $0.00 $0.00 $15,000.00f 100.000 $0.00 $0.00
0000420 Utilities Lakeside (325 If) $87,200.00 $87,200.00 $0.00 $0.00 $87,200.00| 100.000 $0.00 $0.00
0000430 Utilities Lakeside Materials $29,350.00 $29,350.00 $0.00 $0.00 $29,350.00| 100.000 $0.00 $0.00
0000440 Utilities Hamilton (600 If) $118,600.00 $118,600.00 $0.00 $0.00 $118,600.00( 100.000 $0.00 $0.00
0000450 Utilities Hamilton Materials $69,450.00 $69,450.00 $0.00 $0.00 $69,450.00| 100.000 $0.00 $0.00
0000460 Foundation Drains (1,400 If) $55,000.00 $55,000.00 $0.00 $0.00 $55,000.00| 100.000 $0.00 $0.00
0000470 Foundation Drains Materials $37,000.00 $37.,000.00 $0.00 $0.00 $37,000.00] 100.000 $0.00 $0.00

Ty, AlA DOCUMENT G703+ APPLICATION AND CERTIFICATE FOR PAYMENT = 1992 EDITION = AIAG = ©1992 = THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK G703-1992
% AVENUE.N.W., WASHINGT’ON D.C. 29006-5291 . WARNING Unilic d phot ying wolates U S. copyrz‘ght]aws and will subject the violator to legal prosecution.
- -~ -IT?MN i mrrh:moz:'nlon o Ilouns:mmu.ls of The Institute of A uﬂdur Ll:nm 97003 to P ¥ Inc. o of this without project-specific information s not pormitted. Centact The American Institute of Architects
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT,

APPLICATION NO.: 00025

containing Contractor's signed Certification, is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 16-1-102
A B C D E F G H |
WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS Pem oy | SONTEEIRS % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD ol -l : FINISH RATE
(NOT IN TO DATE (G+C) €-G)
(D+E) DORE) (D+E+F)
0000690 Backfill $146,000.00 $0.00 $0.00 $0.00 $0.00 0 $146,000.00 $0.00
0000694 Subtotal CPP Relocation Phase 1 $556,000.00 $0.00 $69,500.00 $0.00 $69,500.00 12.500 $486,500.00 $0.00
0000695 CPP Relocation Phase 2
0000700 MOT Work $22,000.00 $0.00 $0.00 $0.00 $0.00 0 $22,000.00 $0.00
0000710 Demalition $10,000.00 $0.00 $0.00 $0.00 $0.00 0 $10,000.00 $0.00
0000720 Shoring/Retention Work $92,000.00 $0.00 $0.00 $0.00 $0.00 0 $92,000.00 $0.00
0000730 Excavation $80,000.00 $0.00 $0.00 $0.00 $0.00 0 $80,000.00 $0.00
0000740 Backfill $65,000.00 $0.00 $0.00 $0.00 $0.00 0 $65,000.00 $0.00
0000754 Subtotal CPP Relocation Phase 2 $269,000.00 $0.00 $0.00 $0.00 $0.00 0 $269,000.00 $0.00
C000000 Change Orders
C000010 CO 1 - Added Sheeting Work $36,620.00 $36,620.00 $0.00 $0.00 $36,620.00 100.000 $0.00 $0.00
C000020 CO 2 - Temp Power $4,879.00 $4,879.00 $0.00 $0.00 $4,879.00| 100.000 $0.00 $0.00
C000030 CO 3 - OT for Excavation $2,156.00 $2,156.00 $0.00 $0.00 $2,156.00) 100.000 $0.00 $0.00
C000040 CO 4 - Apple Tests $13,801.00 $13,801.00 $0.00 $0.00 $13,801.00| 100.000 $0.00 $0.00
C000050 CO 5 - Crane Roads $10,259.00 $10,259.00 $0.00 $0.00 $10,259.00f 100.000 $0.00 $0.00
C000060 CO 6 - Revised Apple Test ($1,284.00) ($1.,284.00) $0.00 $0.00 ($1,284.00)| 100.000 $0.00 $0.00
C000070 CO 7 - Site Dewatering for Foot Placement $18,559.00 $18,559.00 $0.00 $0.00 $18,559.00/ 100.000 $0.00 $0.00
C000080 CO 8 - Cut S. Core Sheeting $1,674.00 $1,674.00 $0.00 $0.00 $1,674.00) 100.000 $0.00 $0.00
C000090 CO 9 - PT September $10,515.00 $10,515.00 $0.00 $0.00 $10,515.00| 100.000 $0.00 $0.00
C000100 CO 10 - OT 8/9/14 $6,890.00 $6,890.00 $0.00 $0.00 $6,890.00f 100.000 $0.00 $0.00
C000110 CO 11 - Core Drill San. Ejector $1,792.00 $1,792.00 $0.00 $0.00 $1,792.00f 100.000 $0.00 $0.00
C000120 CO 12 - Remove Rubble NW Foundations $4.477.00 $4,477.00 $0.00 $0.00 $4,477.00| 100.000 $0.00 $0.00
C000130 CO 13 - Egress Scaffold $41,454.00 $41,454.00 $0.00 $0.00 $41,454.00f 100.000 $0.00 $0.00
C000140 CO 14 - Addendum 2 $78,130.00 $78,130.00 $0.00 $0.00 $78,130.00| 100.000 $0.00 $0.00
C000150 CO 15 - PT June - August $23,553.00 $23,553.00( $0.00 $0.00 $23,553.001 100.000 $0.00 $0.00
C€000160 CO 16 - Remove & Replace Railing $3,019.00 $3,019.00 $0.00 $0.00 $3,018.00( 100.000 $0.00 $0.00
C000170 CO 17 - Medical Trailer Holding Tank $3,059.00 $3,059.00 $0.00 $0.00 $3,059.00[ 100.000 $0.00 $0.00
C000180 CO 18 - Hamilton Gas Line $7,375.00 $7,375.00 $0.00 $0.00 $7,375.00) 100.000 $0.00 $0.00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 00025
containing Contractor's signed Certification, is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.: 16-1-102
A B c D E F G H 1
_ _ WORK COMPLETED MATERIALS TOTAL BALANCE | RETAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | FROM PREVIOUS SRR || e % TO IF VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD e i e FINISH RATE
(NOTIN TO DATE (G+C) (C-G)
(D+E) D ORE) (D+E+F)
C000190 CO 19 - Expose Column $1,191.00 $1,191.00 $0.00 $0.00 $1,191.00| 100.000 $0.00 $0.00
C000200 CO 20 - Convention Center Wall Opening $80,000.00 $70,650.00 $0.00 $0.00 $70,650.00 88.313 $9,350.00 . $0.00
C000210 CO 21 - Contract Deducts ($38,350.00) ($38,350.00) $0.00 $0.00 ($38,350.00)|] 100.000 $0.00 $0.00
C000220 CO 22 - Holding Tank $2,071.00 $2,071.00 $0.00 $0.00 $2,071.00| 100.000 $0.00 $0.00
C000230 CO 23 - Sidewalk Demo Credit ($7,250.00) ($7,250.00) $0.00 $0.00 ($7.250.00)| 100.000 $0.00 $0.00
C000240 CO 24 - Lakeside Sewer Connection $14,956.00 $14,956.00 $0.00 $0.00 $14,856.00| 100.000 $0.00 $0.00
C000250 CO 25 - Egress Scaffolding Deduct ($7,367.00) ($7,367.00) $0.00 $0.00 ($7,367.00)] 100.000 $0.00 $0.00
C000260 CO 26 - Excavate & Backfill for Electric $5,064.00 $5,064.00 $0.00 $0.00 $5,064.00, 100.000 $0.00 $0.00
C000270 CO 27 - Hilton Connector $475,000.00 $475,000.00 $0.00 $0.00 $475,000.00( 100.000 $0.00 $0.00
C000280 CO 28 - Additional Sawcutting Work $17,056.00 $17,056.00 $0.00 $0.00 $17,056.00| 100.000 $0.00 $0.00
C000300 CO 30 - Excavation of Unforseen Cond. $14,824.00 $14,824.00 $0.00 $0.00 $14,824.00f 100.000 $0.00 $0.00
C000310 CO 31 - Addit!l Foundation Drain Work $51,210.00 $51,210.00 $0.00 $0.00 $51.210.00/  100.000 $0.00 $0.00
C000320 CO 32 - Stone Spread $1,348.00 $1,348.00 $0.00 $0.00 $1,348.00) 100.000 $0.00 $0.00
C000330 CO 33 - Grind High Spots @ Convention $3,736.00 $3,736.00 $0.00 $0.00 $3,736.00; 100.000 $0.00 $0.00
C000340 CO 34 - Selective Demo Huntington Garage $18,943.00 $18,943.00 $0.00 $0.00 $18,943.00f 100.000 $0.00 $0.00
C000350 CO 35 - Repair Sewer in Garage $10,199.00 $10,199.00 $0.00 $0.00 $10,199.00( 100.000 $0.00 $0.00
C000360 CO 36 - Hilton Connector Credit ($475,000.00) ($475,000.00) $0.00 $0.00 ($475,000.00)| 100.000 $0.00 $0.00
C000370 CO 37 - Trench Drain Work $25,949.00 $25,949.00 $0.00 $0.00 $25,949.00f 100.000 $0.00 $0.00
C999999 Subtotal Change Orders $460,508.00 $451,158.00 $0.00 $0.00 $451,158.00 97.970 $9,350.00 $0.00
$7.734,858.00|  $5202950.91|  $366,027.60 $0.00|  $5,658,978.51| 73.16%| $2,075:879.49 $0.00
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