APPLICATION AND CERTIFICATE FOR PAYMENT

Al& DOCUMENT GT02 PAGE ONE OF 2 PAGES
TO: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: 36 Distribution to:
Convention Center Owner
Hotel Architect
Contractor
PERIOD TO: 12/31/2016
FROM: Turner/Ozanne/VAA - A Joint Venture

1422 Euclid Ave., Suite 1400
Cleveland, Ohio 44115

CONTRACT FOR:

g%

S

s Consoli=Ts

CONTRACTOR'S APPLICATION FOR PAYMENT

Apphcabon i5 made for Payment. a5 shown below, in cormacion with the Contract.

Cemtrustion Sheat, AlA Documant G703, & attached.

1. ORIGINAL CONTRACT SUM sir- |9 217,053,982.00
CHANGE ORDER SUMMARY 2. Netchange by Change Orders..., S 14,623,440.00
Change Crdars aporownd in ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (LINe 1 0= 2] iurirseeereesnerensessesseesnssnsenes st saboissssoimmassess - $ 231,677,422.00
previous months by Owner 4. TOTAL COMPLETED & STORED TO DATE $ 230,245,008.00
| Approved this Month 5.  RETAINAGE:

Number Date Approwed a 336,588
Design/Build Agreemant {attached)
b % of Stored Materiat  § .
{Column F on page 2)
Total Retanage (Line 83 + Sbor
0.00 0.00 TOUM N COUMO H O PBOO 2).cr.irr.miiriireosissensmsseimmssunenmsssosssmesssessess bt emssiet e sesseeessosseesssseses $ 336,588.00
See Attached CO Log 14,623 440,00 6. TOTAL EARNED LESS RETAINAGE . .8 228,908,420.00
The undersigned Comractor cerifies that to the best of the Cortraciors knowiedge (Line 4 less Ling 5 Toral)
information ang beliel the Work coverad by this Application for Payment has been
compieted in accordance with the Contract Documents, that all amounts have besn b, 5 LESS PREVIOUS CERTIFICATES FOR .
paid by the Contractor for Work for which previous Certficates for Payment were PAYMENT (Line 6 from prioe Contifical), ........ccoverecrirnonrss 229,515,376.00
issund and payments recewed from the Owner, 3nd (hat current payment shown 8. CURRENT PAYMENT DUE .............. I ' $ - 393,044.00
heren = now due, 9. BALANCE TO FINISH, PLUS RETAINAGE................ , s 1,769,002.00
(Lne 3 less Line 6]

State of:  OMIO County of: L Pz aé?)f a
CONTRACTOR: TURNER/QZANNE/NVAA Subseribed and 5’ ra ma this day of 2018

Natary Public: ; 22/; J/& /Z 4% . J%)

/ N J/hk‘d— oate: DEC .19 . 104 My Commission Expires _~ ~ -/ /‘7?_61%

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOQUNT CERTIFIED. oo ceccrninins seaswans RO SO ST §
In accordance with the Contract Dozuments, based onon-site cbsenatons and the (Amach explanation if amount certfied dffers from the amount applied for.)
data compnsing the above applcation, the Archiact cartifind to the Cwnar that 1o the ARCHITECT:
best of the Architect’s krowlsdge, information and belief the Work has progressed as By: Date.
indicated, the qualty of the Work i in accontance weh the Contract Dosuments, and Tri Cectificate = not negotiable. The AMOUNT CERTIFIED is payatie anly to the
the Contractor is entitisd 1o payment of the AMOUNT CERTIEIED. Cantractor named hecein. Issuance, payment and acceptance of payment ame withoul

prejudioe 10 any rights of the Owree or Contracior under this Contract
AWM DDCUMENT G2 - APPUCATION AND CERTIFICATION FOR PAYMENT - v993 EDITION - AlA - 91600 G702-1983

CAUTION: You should use an original AIA document which has this caution printed in red.

An ariginal '&age FE*WW will not be ob ed as may

when documents are reproduced.



‘Hilton Cleveland Downtown
Change Order Log

| CO# Description Amount
1 Amendment #1 to Design Build Agreement $ -
Transfer Gas Mitigation Design Scope to A/E Services Line & Credit
2,R1 Unused. $ {45,893.00)
3 Reduce GMP by Design-Builder Fee on Turner Logistics Scope Value § {4,867.00)
4,R1 - Revised County Acknowledgement of Project Labor Agreement 3 -
- Curtainwall Increases Due to 1.15 Importance Factor (Harmon COR-
B 001 $ 6,470.00
- " Podium Curtainwali Articulation @ Lakeside & Ontario (Harmon COR-
S 002) $ 170,186.00
. 'Added Spandrel at West Elevation Tower Along D-Line (Harmon COR-
-7 008) $ 13.943.00
. 8 Added Spandret at South Elevation Tower (Harmon COR-003) % 24,815.00
9,R1  Revised Baliroom & Mtg. Room Power Dist. Modifications % 5,908.00
10 Upsizing Cabs at SE1 and SE2 from 8't0 @ 5 7.877.00
11 increase Podium Service Elev. Cab Height (10' Cabs-9' Doors) 3 22.884.00
12,R1 Revised Hall Lanterns in Lieu of Car Riding Lanterns @ PE 1-6 $ 67,193.00
13 Delete Siops at Penthouse for Tower Service Carg SE1 & SE2 $  {17.032.00)
Deduct to go from Nickel Silver Sills to Aluminum Sills at the {34)
14 Podium Landings 3 (16,085.00)
Porch Column Base Alterations and Addition of Project Granite
18 {Harmon COR-010}. 3 20812100
16,81  Project Granite Adjustments per 1017/14 Arch. Dwg. And 50 CDs $  {12,703.00)
16 Decrease Curtainwall Height @ Skybar (Harmon COR-006) $ (22.714.00)
17 Permit Set - Addendum 02 - U.G. Utilities (BPD7) $ 76,257.00
18 Pre-Paid Model Room Furniture & Laundry Equipment Deposit (20%) $§  203,416.00
19 Transfer Office Rent Costs $ (2,286.00}
Transfer Part-Time Administrative Assistant from First Aid Trailer to
20 Generat Conditions $ (592.00)
21 Structural Accommodations for Revised Rigging Points $ 59,031.00
Transfer Swimming Peol Scope from BP30 Swimming Pool to BP38
22 Plumbing 3 -
Structual modifications for depressed slabs changes from walk-in
23 colier relocations % 12,795.00
Additional General Conditions/Staff for Management of Owner FF&E
24 Scope & 178,806.00
25 innovation 3rd Parly Car Operating Panels L) 55,258.00
26 Credit Remaining Methane Gas Recovery System Owner Allowances  § {154,756.00)
Transfer BP07a Caissons - Change Orders Hold Savings to Buyout
.27 Savings/Overruns 3 -
28 Transfer Credit of Vibration Monitoring NTE to A/E Services MHold % -
29 Verticle Seam Light Detail $ 67,281.00
30 Add FCLU's at North Elevator Lobbies $ 41,867.00
30,81  Change Elevator Lobbies from Finned Tube to FCU's 3 14,856.00
31 Podium Roof Anchors & 108,384.00
32 Credit for Lakeside Canopy Sprinkler System $

{33,318.00)



-Hilton Cleveland Downtown

Change Order Log
[TCO# Description Amount |
33 Add Escalators 9&10 to Hotel Convention Center $  278,217.00
34 Credit for Preaction System $  (10,156.00)
35 Provide Whie Armcell Insulation $ 37,555.00
36 Credit for Semi Recessed Sidewall Sprinkler $ {15,532.00)
Mark-up Entitiement on Construction Contingency Expenditures #1
37 (through 2015.1.9) $ -
—_— _Design Services for Reconfiguration of Level B1 & fevel1to
.38 . Accommeoedate Escalators (VOA COR-008) $ 33,565.00
.39 - Design Services for Added Paniries at Levels 3 & 5 (VOA COR-010) § 13,472.00
- 40 - Reconciliation of Lakeside Canopy Steel $ 15,398.00
- 41 Reconciliation of Ontario Canopy Steel $ 33,287.00
T .42 Remove & Replace Floor Drains and Sink $ 11,554.00
43 install 34" Kohler Shower Pans ilo. 32" _ $ 22,301.00
- 44 " Add Gas at Exterior Fire Pit @ Tower Garden $ 8,161.00
45 - Design Services for Guest Room Doors $ 1,478.00
46 Multi-Vista MEP Documentation b 45,746.00
47 Upgrade Hall Lanterns PE 1-8 $ 3,641.00
48 Change Podium Faucets to 30-Yr Power Cell $ 11,646.00
49 Cornice Steel DD Phase 1; Part 2 of 2 $ 287,842.00
50 Design Office Space in Storage Room 0131 % 4,167.00
51 :
52 Fagade Extension @ Podium Roof $ 82.851.00
53 Added Level 3 & 5 Mesting Room Operabile Partitions $ 28,432.00
54 Design Services for Tier xx28 Guestrooms 3 24,808.00
55 Added Skylight @ Ground Level 5 34,827.00
56 Laundry lroner Gas Flue $ 48,036.00
5681  Laundry Ironer Gas Flue Coring $ 3,052.00
57 Add Can Light to Entry Vestibule @ ADA $ 4,047.00
58 Revised Stair Fixture Pricing 80% CDs % 42,921.00
59 Design Services for Revised Site Layout 3 15,270.00
80 Design Services for Expanded Code Consul 3 6,158.00
61 Give-Back of GMP Scope Related fo Green $ (171,780.00)
62 Design Services for NTI's Add Services $ 2,052.00
63 Design Services for Structural Analysis % 3,078.00
64 Remove Fire/Smoke Dampers in Guest Suite $ (597.074.00)
85 Curtainwall 1ISA Scope Adjustments $ 32,888.00
66 Deduct Owner Allowance Scope Related to Metat Sculptures $  {79,837.00)
57 Unused Schuff Sub Allowances to Schedule Accel. Hoid 3 -
68 Radiant Heaters @ North & West Canopies % 39,921.00
6851 Radiant Heaters @ North & West Canopies $ 15.844.00
69R1  PSAV Owner Requested Switch Gear Changes $ 41,475.00
70R2  Add Qutlet @ FC! in Queen/Queen Guest Rooms $ 34,625.00
71R1  First Responder Repeaters $ 142,700.00
72R1  Security System Installation $ 484,682.00
73R1 AV Sysfem installation $ 921,422.00
74R1  Winter/Off-Peak Chilled Water Pumps ) 58,010.00
75 Fund donley's Contract Overrun due o .. 5 556,678.00
76
77 Design Serv. For Hor. And Ver Fin Tube Revs. 3 -2,830.00



“Hilton Cleveland Downtown

Change Order Log
[TCo# Description Amourt '
78 Design Services for FS Revisions to Lobby Bar Equipment $ 4,033.00
79 L
80 Design Services for MEP Updates to Ceiling Rev . 3 3,479.00
81 Provide Site Irrigation; Removed in VE#62 $  20,155.00
82 L3 &L5 Meeting Room Pantry Spaces $  126,454.00
83 80% CD Pricing Updates 3 83,448.00
84 Add(3) VAV's @ L1 Offices ) 26,612.00
85 Xfer Unused Schuff Scope $ {194.00)
86 Provide HVAC Water Chemical Treatment $ 6,416.00
87  FCUin Tower Elevator Lobby $ 2,130.00
-’89 Design Services for FS Employee Dining Room Revisions $ 1,933.00
R
.82 . Design Services for Redisign of Sky Bar % 41,830.00
93 . Added Restaurant Bar % 12,355.00
"""" 94 - Design Services for LCM Expanded Scope 3 3,078.00
95 QOwner 2 - GRs on GMP Changes through 5/5/15 $  217,807.00
96 Xfer of Podium Winter Weather & Snow Removal $ -
a7 RFI-262 - Add Sprinkler Heads to 8 Added Soffits in Rooms $ 3,653.00
88 Furnish & Install Vacancy Sensor Switches in Guest Rooms % 44.307.00
gOR1  Plastic Laminate Toilet Partitions $ 31,397.00
100  Add Hilton Offices Adjacent to Modei Room $ 153,331.00
401 Add Subducts to South Core per KE 5 5,779.00
102  Add Snow Melt & Equipment @ i.akeside & Ontario $ 68,6980.00
103 Additionat Floor Drains QOutside Roli in % 6,091.00
104 New Circuits for Additional VAV's 5 1,558.00
105 IDF Room Fire Smoke Dampers $ £3,409.00
106  Furnishe & Install Lutron Lighiing Channel $ 12584400
107  Entrance Canopies AESS Upgrades 3 11,101.00
108  Quarry Tile/Wall Te/Accent Walil Tile $ 79,738.00
108  Credit - BPs GR, 11a, 13, 20, 3643, 38, 39, 40, 55 $  {549,581.00)
110  Snap Covers on Guest Room Cuilets % 8,924.00
111 Owner Directed Model Room Renovations % 28,025.00
112 Add (4) Lower Restaurant Canopies % 184,254.00
113 Cornice Steel DD Phase 2 $  448,435.00
114 Porch Column/Trellis Design Development $  231,316.00
115 834 Full Height Wall Tile ilo Wainscotting B3 8,806.00
116 80% CD Pricing Updales 3 249,133.00
117R1  Add Windscreen @ Restaurant Terrace 35 92,944.00
118 80% CD Pricing Updates $  112,243.00
119 Replace Monumenial Stair to B1 wikscalator 3 8,878.00
120 Bultetin 21 35 26,053.00
121
122  B14 Duct & Piping Change $  173,454.00
123 Restaurant Entry from West Mall Dr. $ 86,426.00
124 BP18 Owner 01-D/A Millwork Allowance $ 1,510,071.00
125 B14 Electrical Changes $ 76,920.00
126  Bulletin 17 Pricing - Gorman Lavelle 5 80,522.00
127  Builetin 21 $ 9,012.00



"-jHilton Cleveland Downtown |
Change Order Log

| Co# Descriplion Amount
128  Lakeside Entry Vestibule Alterations $  17,735.00
128 Bulietin 01 Pricing % 6,174.00
130 Builetin 06 Pricing 3 10,891.00
131 Owner Requested inncom Thermostats $ 53,331.00
432  Builetin 02 Pricing - Fire Protection 5 -
133  B18 Fire Protection Pricing $ 7,122.00
S _ Proved Airwalls Between {1) Set of Mig Rooms/Level 3 Airwall SOFP
- 134 Patching of Existing $ 2082500
T Proved (3) Airwalls Between Mtg, Roomsltevei 5 Airwaii SOFP
. .-135  Patching of Existing : 3 52,728.00
- 136 WAP's on GuestRoom Floors $ 212,068.00
© 187 80% CD Pricing Updates $  30,636.00
138
- 139 B26 Skybar Restrooms Changes % 3,418.00
- 140 Give Back Buyout Savings of BP31 $  (46,581.00)
141 . Builetin 32 Pricing - HVAC $ 16,159.00
142 Bulletin 28 Pricing - Misc., Metals $ 174,388.00
143 Hilton Requested BAS interface @ Pool Eqg 3 £,684.00
144  Add Yd10 Fidgures and 3-way Swiiches $  27,469.00
145 Bulletin 27 Pricing - Electrical $ 19,202.00
146  Bulletin 21 - Corman Lavelle - High Roof Drain $ 14,0612.00
147
148  Added Precast @ Zen Garden Retaining Wall $ 72,180.00
149  Reconcile BP21 Owner 01 Shower Doors $ 54,180.00
150  IEG Epoxy Grout at 1.2 Kitchen % 81,475.00
151 Bulletin 48 Pricing - Plumbing 3 48,331.00
152 Exterior Soffits @ L1, L2 and LS Terraces $  172,707.00
153 Bulletin 15 Pricing; Electrical $ 33,270.00
154 Added Tile @ Common Areas/RR 3 91,816.00
165  Provide Airwalls between Mig Rooms/Huffcor Siding Glass Partitions  $  519,583.00
156  Rev to WAPs/Rev o Coord of Digital SigfAdd Hrs. for NTI Proj Coord  § 12,242.00
157  Added Vacancy Sensors $ 4,586.00
157 81 Mark-up Corrections $  {305.00)
158 West Mall Drive Redesign $ 28,638.00
158 81 Mark-up Corrections % (1,029.00)
158 Bulletin 50 Pricing; VOA k3 8,902.00
159 81  Mark-up Corrections 3 {321.00)
160  Provide {7) Huffcor Sliding Glass Partitions $ 5,911.00
161 Won Door Mode! Revisions in 0% CDs 3 15,073.00
162  Credit Guest Corridor Millwork Base $ (6,576.00)
163 Rt Bulletin 33 Pricing, BP20 Harmon-BP43A Part 2 $ 388,504.00
164 R1  Add Johnsonite Millwork Base w/Reveal b 6,584.00
165  Slimbite Panel @ L3 & L5 Fioor Prefunction $ £64,791.00
166
167  Provide (2) Terrace Doors @ L5 Balcony 3 5,800.00
168  Bulletin 51 Pricing; Plumbing 3 2,305.00
169 Bulletin 54 Pricing; Operable Walls & 9,965.00
170 Provide (7) Huffcor Sliding Glass Partitions $  10,735.00



'-_'Hilton Cleveland Downtown

~ 215

Change Order Log
| CO# Description Amourt |
171 Bulletin 33 Pricing; BP43B McTech, COR-1 ..~ - $  38,467.00
172 Convert Lantern Roof to Terrace Balcony -+ $  114,396.00
173 .

174 Rt Rework Sprinkler Piping for Ceiling Layout % 17,272.00
176  87% CD Pricing; HVAC - 5 24,627.00
176 Restaurant Entry from West Mall Drive $  306,528.00

- 177 R1 SG Revised Scope il for Signage Design $ 2,288.00
178 R1  Bulietin 33 Pricing; BP19B Industrial. Flrst $  20,614.00
179 Guestroom Carpet Storage $ 17,032.00

- 180 Bulletin 31 Pricing - Electrical $ 22,329.00
181 R1 - Bulletin 53 Pricing - Electrical 3 44,363.00

182 Bulletin 37 Pricing - Electrical $  47,513.00
183

. Bulletin 60 Pricing - EiectncaURestaurant Entry from West Maii Dr.~

- .- 184  Electrical % 140,308.00

185 R1 Level 3 Meeting Room Doors $ 33,726.00
186
187  Receiving & Stocking of FFSE Vanities h) 12,322.00
188  Floor Sealant Reconciliation $ (16,271.00)
188  Restaurant Portal Design/Gas Heater Design/Stanchion Base Design  § 27,219.00

Owner Generat 07 Project Weather Impacts/Owner General 08
190 Weather Impact Claims $ 450,283.00
161 KE Added Scope for Sky Bar Radiant Heat $ 3,331.00
192
193 Builetin 38 Pricing - Piumbing 5 9,157.00
194  Hilton Sign @ Top of Tower - Electrical/Bulletin 54 Pricing-Electric 3 31,485.00
195  Nanawalls @ Skybar Terrace 3 53,852.00
186 Bulletin 41 Pricing - Electrical 3 48,857.00
187  Main Baliroom Ceiling Recongiliation $ 229,013.00
198  Junior Ballroom Ceiling Reconciliation $  244,169.00
198  Add 4 Ceiling doors in Podium % 21,280.00
200  Credit Guest Room Closet instaliation $ (270,805.00)
201 Speakers in (8) PE's & Cameras in (4)... 5 43,893.00
202  Change from Calcuita to Deasarstone $ (2,828.00)
203 Sub Stone Tile 165T04/05 to White Marbie $ 9,530.00
204 6" Conduit for Soda Station 3 36,896.00
205 Replace Monumental Stair o B1 w/Escalator b3 74,515.00
206  Add'l Rigging Point Material and Labor $ 172587.00
207  Unloading of Owner FF&E 5 6,920.00
208  Convert Lantern Roof to Tefrace Balcony $ 4,404.00
209 Kinetics RIM Floating Concrete Floor $ 112,985.00
210 Butletin 28 Pricing - Concrete $ 74,515.00
211 Slimiite Panel - Schiuter Corners $ 6,698.00
212  Builelin 62 Pricing - Electrical $ 75,320.00
213  Back of House Wall Protection $ 40,366.00
214 Recoup Balance of Early Payment Credit $  423,877.00

Cornice Steel Tnemec Paint/Porch Column/Trellis Design

Development/Lakeside Canopy Steel Paint/Ontario Canopy Steel Paint §  124,381.00



'-__Hilton Cleveland Downto_wn

Change Order Log
| CO# Description Amount
T 216 Credit TV Mount Instaliation o $  {45,313.00)
217 Addtelectrified Exterior Door Hardware . + 44,615.00
218 Bulletin 77 Pricing: Ext. Wall Granite $ 23,257.00
219 Bulletin 51 Pricing: Ceramic Tile 3 7.998.00
220
221 Hifton Sign @ Top of Tower - Ex{, Wall 3 8,404.00
222 - Add Paint in Stairwelis o $ 60,934.00
" 223 Replace Monumental Stair to B1 w/Escalator - $ 6.101.00
. 224 - Added Restaurant Bar - HVAC (B79) = - $ 12,848.00
-+ 225 - Unloading f Owner FF&F - Phase 2 . % 12,155.00
e 226 Builetin 42 Pricing - Miliwork $ 5,244.00
- 227 Bulletin 40 Pricing - Millwork 5 15,389.00
© 228 . Bulletin 47 Pricing - Millwork % 3,208.00
229 Bulletin 83 Pricing - Plumbing $ 16,078.00
- 230 - RFI-0622 Added Light Fixture @ Skyi:ghi $ 21,636.00
. 231 - Bulletin 58 Pricing - Misc. Metal : 3 2.808.00
232 Extension of Diversity Services & 3157100
171233 Vi Hilton Connector. - Purchase of Long-Lead Sh. . i 505,631:00
234 Restaurant Entry Portal Foundations $ 6,196.00
235 Guest Room Doors (Match Ozk Wood Veneer) $ 107.812.00
236 Bulietin 44 Pricing; Misc. Metals/SOFP % 33.534.60
237 Instail Terrace Heaters & Umbrelia Plers $ 2,475.00
238  Builetin 69 Pricing - Electrical $ ,432.00
23¢9 Hiiton Cleveland Downtown & GCHI Connect % 96,750.00
240 Kier GCHI Scaffolding % -
241 Rock Hall Suite Pricing - Ceramic Tile Y 50,580.00
242 Karpinski Assist Osborn for MEP Services 3 2,463.00
243  Builleting 83 Pricing - Ext{ Wall/Rest. Entry Portal $ 26,354.00
244
245
Replace Monumentat Stalr to B1 w/Escalator; Credit Locksets for
246 Added Saflok devices F  {21,132.00)
Nanawalls €@ Skybar Terrace BP20 Balance $ 36,080.00
~ Bullelin 81 Pricing - Plumbing $ 6,125.00
< Hilton Connector Concrete Buyout g 2,_‘!45,2:1@{3_0;_:
' ofing { $-222,332.00
_ ‘Hitton Connector Excavation Scope Change 5. 3 717,868.00
“““Hitton Connector - Credit Sheeting Material % (505,631.00)
Untoading of Owner FF&E (Phase 3) 3 5,941.00
253  Laundry Chemical Setup $ 8,444.00
“-2b4 - Hilton Connector Electrical Scope Change = .0 8§ T70,649.00
255 Raised Ceilings in L7 Cardio Rooms o &' 3 5,162.00
256 Bulletin 65 Pricing - Millwork b 41,078.00
257  Furnish & install Nosings @ Restaurant % 1,586.00
258 Owner Give-Back #2 $ {1,780,744.00)
259
260
261 Provide Slimlite Panels @ Lakeside Lobby & 46,535.00
262 Testing & Redesign to Eleminate Stanchions § -2,328.00
263 Bulletin 78 Pricing - Millwork $ 6,056.00




"-_Hilton Cleveland Downtown
Change Order Log

Excavat;on of Unforeseen Conditions. @ HPG:
Level 3 & 5 Glass Partition Foot Bolis
Bulietin 90 Pricing

o Sprinkler Work @ HPG Connector Tunngl - -0l sl e

Addt Work to instali Foundation Draing
Credit for Not Painting Plywood @ IDF
Walk In Cooler Light Fixture install
Ceramic Tile @ Coat Closet 0222

"'3Hilt_on Connector Plumbing Scope I

Bulletin 89 Pricing

Furnish & Install FABRI-TRAK Upholstery
Subguard Mark Up

Buitetin 81 Pricing

AT&T Requested Docs & Photos

Moss Wall Instaliation @ Levels 1 & 2

Replace Proline Drains @ Multi-Bay Master Suites
HPG Conneclor GC Reconcitiation

install Boyd Back-Boxes

] CO¥# Description Amount
264  Wall Mural Replacement @ L7-L15 5 18,908.00
265  Xfer Donley's Sched. Engr. To GC's $ (363.00)
266 Bulletin 56 Pricing-Millwark 3 9,623.00
267 :
268  Bulietin 73-Fire Prot, 83-Drywall, 84-Paint Pricing =~ 5 642,122.00
- 270 Skybar Reconciliation - Ceramic Tile $ 119,012.00
271 Bulietin 70/Builetin 83 Pricing ' $ 278,114.00
. 272 . Bulletin 79 Pricing - Drywall $ 108,342.00
- 273 . Skybar Reconciliation ~ Miliwork $ 28298200
. 274
275 - Additional Corner Guards $ 1,870.00
276 eliminate VCT at Rooms 0222 and 0118 $ (687.00)
C277
278 Provide Restaurant Entry Portal % 101,816.00
279 Wall Mural Replacement (Feb 2016 $ 27.037.00
280 countertop in Security Office - Room 120 % 1,806.00
281 Bulletin 89 Pricing - Skybar Bathrooms. . $ 7,966.00
282 - Credit Labor for Precosia Fixture $  (42,580.00)
283  Bulietin 87 Pricing S & 16,179.00
284 Bulletin 85 - Millwork Portal @ Rest urant - $  22,012.00
285R1 UAdd! Vibration Monitoring PEISR L8 10,262.00°
286
287
288 Reimburse Bulletin 79 Pricing-Painting 14,081.00
289  Credit Remaining Sub Allowance for Photo 69,916.00
290  Owner Reguested Lighting Change @ 0231 3,271.00
291 Add' Convenience Outlets @ Escalator 2,069.00
292  Replace Radiant ceilling Pane! Stats 2,860.00
Patching of Holes Due to DAS in Finish

28,590,00

" 7.873.00
13,002.00

120,165.00

54,512.00
(4,045.00)
5,007.00
4,575.00

- 22,937.00°

7,652.00
6,352.00
20,185.00
22,321.00
8,395.00
17,711.00
2,837.00
403,0862.00
7,620.00




“Hilton Cleveland Downtown

‘HPG Connector:Bulletin 2.

Change Order Log
| CO# Description Amount

314  Owner Requested Ceifing Rev @ .. - ' 2,011.00

315  Added Elec Outlet @ 132 Skybar Te{race 1,823.00

316 Bulietin 82 Pricing 859.00
31750 HPG Connector Bulletin 400 e I T97.00 ¢
318 Added Elec. Hardware @ 2nd Skybar Terrace 5,808.00

319 Add? Asphalt Along Lakeside/Ontario 375,880.00

-+ 31881 Reconciliation of Asphalt Scope Aiong Lakes;de 53,175.00
. 320 Wall Mural Leg Replacement : 11,089.00
.320,S1  Wall Mural Leg Replacement 3.868.00
3 Faux Finish in Lobby 4,280.00

- 321,81 Faux Finish in Lobby 8,156.00
322 ~ Trash Compactor Loading Dock Modifications 4,590.00
-323:7 Hilton Connector:Repair 24" Sewer Line = £1770,856.00

- " Builetin 93 Pricing 9,166.00

325  Addition of Guitar Case @ R&R Suite R 5,274.00
Changed Doors to Match W d in 3/4 Bay Suztes ' 78,346.00

0,495.00

P P N N L5 09 U0 60 6 A N D LR BN OA LH LR LR ©1 10 KB 9 h 5 LB £R 68 1 4h th ©h 49 A A B B

. Provide Roofing for Restaurant Entry 10,485.00
- 'Raised Ceilings in L.7 Cardio Rooms {0 ' 2.858.00
A Wall Preparation for HPG Connector: 000 766,00
Furnish & Instatt Photoluminescent Tap 46,583.00
Deslgn Services for Lakeside & Ontario 6,875.00
Bulletin 84 Pricing 6,097.00
Reimburse Skateguards & Plantings Purchase 7,400.00
Reimburse Gravel-Lok & Arf Wall Stone Purchase 2,424.00
Repainting of Door Frames to BOH £,388.00
Rock & Roll Suite Re-work 1,772.00
Furnish & install Phololuminescent Tap 26,713.00
Added Security Cameras @ L6 & L32 4,399.00
Assist MiT. In install of Precosia Fixtures 41,264.00
Furnish & Install Clear LED Lamps @ Jr. Ballroom 4,333.00
ATA&T Requested Labeling of IDF Closet Rack 12,866.00
Furnish & install Additional Site Benches 2,360.¢0
Furnish & Install Razor Tooth Panel _ 27,677.00

. Hilton Connector - Tube Column Installation =7 i 7 iag i3 gee 0
Replace Speakers @ Lobby Bar 1.888.00
Add'l Scaffold Setup, Foundation Cleaning 7,088.00
Misc. Day 2 Work Requested by Hilton 3,607.00
Hiiton Connector ~ Site Electric Work - 244,389.00
Add Supply Air 1o Skybar Restroems 6,983.00
Added Bega Lights @ Skybar Terrace 10,266.00
Add Local Switches for Mig Room Mechoshades $ 2,576.00
Restroom Occupancy Light B 7,245.00
Add'i Phone @ Pool/UPC Connections 3 2,550.00
Misc Reconciligtion Credits ) {604.00)
Bulletin 56 Pricing - Paint $ 2,550.00
Butletin 88 Pricing - Millwork % 55,310.00
Credit - Sealer on Architeciural Precast $  {26,272.00)



Hilton Cleveland Downtown
Change Order Log

[ CO# Description Amount ]
360 Addi Shimiite Paneis Requested by the Owner ; $ 16,820.00
361  Precast Epoxy Round Terrazzo Base L $§  17,498.00
362  Giass Vinyl Instaliation @L3 & 5 Mtg. Rooms o $ 8,356.00

_ o $

$

383 Metal Panel Finish @ Restaurant Entry 17,826.00
-364R1 LEED Registration Fee Reimbursement 30,150.00
365

- 366 Misc. Owner Requested Millwork Changes 3 15,233.00
- 367 -Skybar Shop Dwg. Changes from Design Mig. $ 4,733.00
- ..-368  Owner Punchiist Re-Work of Paini/wWC S 5 57,834.00
- 368 Furnish & Install Johnsonite Base @ Fitness. Center L $ 888.00
. 370 Misc. Security Chain Link Fencing : : ' % 22,863.00
371 Safety Deposit Box Wall Enclosure b 1,693.00
372 Uniform issue Clothing Rods e $ 2,961.00
373  ‘Workbenches in Engineering Shop B ' 3 6,788.00
3?4R3 ~ Fire Alarm Floor Above & Below S a $ 6,873.00
ars
376  Ceramic Wall Tile @ Display Kitchen $ 4,645.00
377 Furnish & install Photoluminescent Tape % 2,331.00
378  Fitness Center Water Cooler/Misc. Electric $ 3,728.00
379  Metal Pane! Base @ Restaurant Entry Fort $ 1,031.00
380  Balircom Adgli Power Requirements $  20,566.00
381 Buy Doors for Atlic Stock per Owner Request 3 6,369.00
382 Rock N Roll Suite Door/WC Repair
383 Owner Punchiist Re-Work of Paint/WC % 4,055.00
384  Stainless Steel Covers @ Terrace Heaters 3 3,888.00
385  Drywall Repair & Rework from Owner Punchliist $ 11,771.00
386

840.00
§,012.00

387  Caulking @ Restaurant Entry Portal 3
388  Owner-Requested Corner Guards $
388  Added {2) Smoking Benches @ Hamilton Court $ 2.953.00
390 Instaliation of Skate Guards $ £,302.00
391 Fitness Center Water Cooler/Carpentry $ 3,166.00
392R1  Concrete Staining/Sealing & Curb Adjusiment . $  41,926.00
7393 1 Hilton Connector-F&! Trench - i ST $21,621.00
304
395 " Hilton Connector Relocation of CPP- Utilities 3
386
387
398
389
400
401 Credit Remaining $  (104,816.00)
402 Extend Turner Staff
403 Repair Damaged Executive Office Door $
404 Field Modifications for Public Restrooms $ 3.701.00
405  Owner Requested Security Changes $ 7.882.00
406  Fitness Center Water Cooler 5 3.164.00
' $
3

382.00

407  Batliroom Additional Power Requirements 2,758.00
408  Credit Metal Barn Doors in Guest Suites (46,136.00)



-Hilton Cleveland Downtown

Change Order Log
I CO# Descriplion Amount |
< GMPO2 " 'HPG Conneclor: B EA25,000.00¢
| Total $23,347.823.00 |
Less HPG Connector ltems
GMP02  HPG Connactor §  425,000.00
. ... 233 Hilton Connector - Purchase of Long-Lead Sh, $  505,631.00
© .. 248 Hilton Connector Concrete Buyout $ 2,145,216.00
.. 250  Hilten Connector Waterproofing Scope Change . .~ - § 22233200
251 Hitton Connector Excavation Scope Change .~ - $ 3,717.888.00
25181 Hitton Connector - Credit Sheeting Material o $ (505,631.00)
- . 264 - Hilton Connector Electrical Scope Change. -~ -~ $ 70,649.00
. 285R1 - Addi vibration Monitoring $ 10,262.00
294 Hilten Connector HVAC Scope $  64,084.00
285 Hilton Connector Electrical Final Scope o $ 27408200
296 . Excavation of unforeseen Conditions @ HPG o $  15.780.00
299 - Sprinkler Work @ HPG Connector Tunnel - $  29,165.00
304  Hiton Connector Plumbing Scope B $ 22,837.00
317  HPG Connector Butlletin 1 $ 7,997.00
323  Hilton Connector Repair 24" Sewer Line $ 10,856.00
327 HPG Connector Bulletin 2 5 8.485.00
330 Addt Wall Preparation for HPG Connector 5 7,166.00
344  Hitton Connector - Tube Ceolumn Instaliation 3 3,886.00
348 Hitton Conneclor - Site Electric Work $ 244,383.00
393 Hilton Connector-F&I Trench 3 27.621.00
385 Hilton Connector Relocation of CPP Utilities § 1,117,708.00
Connector Work $ 297.770.00

Hilton Totat

$14,623,440.00 |




APPLICATION AND CERTIFICATE FOR PAYMENT Cuyshoga Counly . '-CONTRACT:_ AT
Convenlion Center " APPLICATION: 3%
Hotel . CAPPLICATION DATE; THNRNG
PERIOD TO: 12042016

A B
1 Ahatement :

Precision Environmental % BH4.000.00 {13.945.00) G0R5.00 | $ G¥0,055.00 3 HIONE500 | 100% %
2 Phase 2 A entfAbal 7t Manitoring

EA Group b3 2647500 (7.720.00} 1B760.00 | 5 18.750.00 3 168,750.00 0%
3 Dermolition

B & B Wrocking, inc. % 394 067 .00 135,214.00 TA2828100 1 8 1,129.2681.00 ] 1,129,281 .00 100% 3
4 Site Fenge ;

AXA Construction Management k3 164 56500 37 .387.00 20952001 & 201,952,000 k) 201.952.00 100% &
5 Site Survey :

A. E. Warner s 126.000.00 355800 12955500 | 3 12955800 1% 129.558.00 100% 1%
& Calssons

Case Foundations 14 £,844,930.0¢ G37.868.00 TA82808.00 % 7482 8B0B.0C 3 7,482 BOB.OD 100% 1%
¥ Foundstion Concrete ]

BPonleys, Ine, 3 25,213 400.00 1,465,719.00 REGTEI1900 |8 2667411900 & 2eBT911800 100 g
B Podlum Concrete S 0%

In Foundation Concrete Line
] Superstructure Concrele & a%

In Fourdation Concrete Lins
10 jTewer Crane $ %

in Foundation Concrele Line
11 Strizctural Steed

Sohuff Steel 5 1,686,483.00 4,168.300.00 5804, 783.00 | & 5.854,783.00 k3 5,854,783.00 100% 3
12 Mitlwork

Gieeson Construction 3 25.000.00 £,343.625.00 5368625001 5 5,36E,625.00 4 5.368,625.00 100% %

13 |Exterior Wall

Harmon, Inc. % 350,000.00 26,340,285.00 26,600.205.00 | §  26,690.23500 $ 25,620,295.00 T00% 3
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AFPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County . CONTRACT: $40177
Convention Center : __'APPLICA‘!‘:(JN: 36
Hote! - APPLICATION DATE: 1243172016
PERIGD TO: TRI216
A B

14 {DrywallCeillngs/ACT

QUF Comtractors, Inc. 3 FSE0000 VS 12532 28000 12,607.290.00 | §  12.607.290.00 & 12.607.280.00 Wi s g 1,000.00
18 {CeramiciStone/Terrarro .

RBFC Contracling & 25000001 8 5,474 608.00 5499888001 § 5499 BBE.00 3 499 888 00 100%] & - & 5,000.00
16  |Swimming Poot $ - 0% § -

In Plum¥ing Line
7 {Plumblng

Gorman-Laveile Corp. g 140396000 1 & T 167.573.00 12571533001 % 12,871,533.00 $ 1257153300 160%E & & 2.500.00
1% |HVAC _ .

Coleman-Spohn/Mechanical Ing. JV 3 1905575600 |5 1.915243.00 20,870,989.00 | § 20,967,224 .00 "|'$ zpas7z2eane 99%] ¢ BITEOO ]S
15 [Electrical

Lake Erie Electric H 20040000 { $  21.610,735.00 2EB1T 13500 1 5 21,811,135.00 $ 218113500 0N%%E § - 5 5436900

20 iExcavation/Sheeting/Dewatering/Site Ll ; : .

independence Excavating 3 273170060 | § 441 565,00 317326500 {§  3,08933300 § 3083333007 %S Bre32001 8 BATELG
21 Material Holst

USA Hoist % TTERBA000 | B (325.483.00} 140030700 8 1.400,307.00 g +400,307.00 0% % 13
22 |Masonry

Foil Contracting % B24.00000 | % 9.552.00 §335652.00 ¢ % 533.582.80 5 533.552.00 100% & 3
23  |Spray On Fireproofing

Bigar Construction Company g 34150000 § 5 257 .550.00 S82.069.00 | § 589.058.00 3 540 ,068.00 100%] § §
24 |Rtisc. feta) &

Farest City Erectors 3 3532515001 & 3,913.180.00 7A4E 69500 § & T.445 68500 ] 7.445 G35 00 100%) 8 $ 25,000.00
25  {Walerproofing

RAM Construction Services § VIS GRS.Q0 [ % 108,288.00 $03.973.00 | $ £89%,845.00 & HO5 64500 98] § 832800 | % 25,000.00
26 |Roofing

industrial First, ing, F 142900000 1 & 229 841.60 tE5684100: & 1,658,841 .00 3 1,G58,841.00 0% 8 3 40,000.00
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APPLICATION AND CERATIFICATE FOR PAYMENT Cuyahogsa County LCONTRACT: 140177
Conventlon Center - APPLICATION: 36
Hotel - APPLICATION DATE: 12/31/2016
‘PERIOD TO: 12/3172016

A
2t |Elpvators

Kaone, ine. % 473292600 | § 383,713.00 5116,63800 | § 5,116,638.00 1 5,116,628.00 0% B &
28 |Escalalors

Sehindter Elevator 3 8200000t 8 264,964 .00 1.0684,964.00 | § 1.684,964.00 § 1,084,964.00 0% § & 54.248.00
29 |Fire Protection .

5. A, Comunale $ 1.941 895.00 ] ¢ 2B3.667.00 2226562001 % 2,205014.00 8 2.205.014.00 93%1 3 2064800 % 2500080
30 [Mechardcal Equipment

Turner Legistics S 254291800 | & 32.6503.00 ISHTEA2I00 { % ISTE AT 60 ] 3,575.421.00 89%] § - ] -
31 [Ornamentat Metai’Giass Ralls Lo o

Forest City Erectors 3 #31,202.00 | § 257.8332.00 1,182.035.00 | ¢ 1,188.035.00 3 1,189,135 .00 100 § - 5 -
32 iCarpeniry ] . B

Turner SPD - DoorsiFramesHardware 2,591,687.00 555,387 .00 A.647 07400 { & 3437 07400 1% 3,437,074.00 100%} § 19,{300@0 & EQ,000.00

Turner SPD - Rowgh Carpentry 1,952.440.00 163,725.00 218365.00 | & 2,111,165.00 211118500 9%} & 5000001 & 25.000.00
33 Interior Glaring ) _

Carroil Glass & VIBEITOO0| S 115,146.00 BE3.663.00 1 % 853 862,00 % B53,663.00 1 100%] & 5 1.000.060
34  |Operable Walls

Giarg interlor Systems & TIE0000G | B 610,808.00 1.328B08.00 | & 1.325,808.00 i 1,326 808,00 o3%: & g
35  |PainyWalt Coverings

Frank Hovak & Sons, Ing. 3 2.298,380.00 | & 6ER,217.60 295780700 S 2,857 GO7.00 % 2.957 B07.00 9% 8 $ 1,000,600
36 |CerpetVCT/Rase

Frank Hovak & Sons, Inc. 3 162985000 | & 42,967.00 17291700 1 8 1,618,314.060 & 1,618.314.00 47% & 5460300 % 26.000.0%
ar Fapade Access Equipment

Winsafe Corp. & 25365600 | & {14,781.00) 23886500 | & 238 865.00 £ 238 865,00 100%] $ &
38 |Shework/Landscaping

KMecTech Corp % TAGB0C000 | B 502,823 .00 161082100 | & ¥610,821.00 3 1.610,821.00 100%] $ % -

Precision Engineering & Contracting ¥ 105120400 | % 334,588.00 138828300 | &5 1,386,293.00 § 1,386,283.00 0% & ¥
39 [Green Wal H 161,383.00 | $ {161,383.00} %} §
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APPLICATION AND CERTIFICATE FOR PAYMENT

Cuyahoga County . CONTRACT: 140577
Convention Center - APPLICATION: 36
Hotel : APPLICATION DATE: 1232016
- PERIDD TO: 231G
A B L 0 £ G H

Al | Tap of Tower Struciere Development ¥ 0000000 | & (603.000.00H & B %) %
A1 Bar/Terrace Fit Out 3 48300000 | § {4B3,000.00H % 3 - %] %
43 iSchedule Acceleration % 1000606001 {1,000000.000 5 2 - 0% &
44  |Site Security R |
AKA Construction Mgnt Team § 3PRICTO0 1 & (THB65001 % 31384200 1 & 31364200 [ § - % 213.642.00 100%: & - § -
45 jutility Consumphion/2nd Shilt Cost & 26200000 | & (2.362,000.00} & 3 - 0%} &
46 |General Requiremants
Safe Site Madica! b1 PEASIZNO | & {RFFOO0H § 23414300 | & 234143001 & 3 234,143.00 0% F %
Turner 3 4941671001 8 G74,244.00 | $ ERAER AL il o SH15ME001 % - 3 5.615,915.00 1005 § -
Muttivisia 5 3580000 { & 2182400 | & STT72400 15 BT, 72400 | & 5 57,724 .00 T00%E & -
Dizanne H 10G000.00 1 L 16087700 | & 260977001 & 2BOYTTO0 | & - & 260.977.00 100%| § -
47 Connector Enginearing
Gsborn Engineering 3 ] F 5 - $ - 4 - [EEY S -
48 FFEE
Bray Whater ¥ 12109200 1 8 % 1 0ee0el s 1HT092.001 8 - 3 191,082.00 00%] % ~
45 Uinassigned & 61280551001 % (C1.9B0551.004 & D%t §
50 |Subtotai - Direct Cos! & V08583600 1 § 2408925300 % 19G1VR 08000 | % 19B9BR.90300 ) § & 198.968,003.00 100%F 8 IBGISBO0 | & 336,58B8.00
51 [ArchitectConsultants
VOA Associales/Stanlec b3 63385070 IS (80300} & B.020.424.00 | & 5,7EB,626.00 | 3 120,865.00 % 5.8058.581.00 98] & 110.903.00
Gautam & Associates % BODGOG | § GIB00 | % 1FI36.00 ] % 1713600 | A TPABEN0 100 §
Dr. Edward J. Walter & Associates 3 8041900 ¢ § § 8041900 | % SO HB00 | S % 80,419.00 100%] & -
Heapy Engineering & Wos00T | 8 (5,000.00H & SO00.00 1 8 S000.00 1 8 3 £,000.00 0% &
David ¥, Lewin Carp. $ 1775001 8 5 1ITEHD | 8 1775001 % 3 1.775.00 0] &
Balance 3 599817001 3 {86B,623.00) & 31,194.00 % 0% $ 31,194.00
52 General Condlitions % 1000358700 | 5 TARGOEY 00§ 8 11,408644.00 1§ 111066400 & % 11,108.644.00 100%] $
53 |Permits % 87 000,00 $ 87,000.00 | § 74B78.00 | s 5 74.878.00 BE%} § 12,122.00
eg 4o -
54 JCCIP ] 4644872001 5 E22.401.00 | & 5,267,274, BPERIE000 | & % §262,350.00 989 & 4.023.00




APPLICATION AND CERTIFICATE FOR PAYMENT _ .. . tusmogaCoumty ' .. 0. . CONVRACT: . - - . 180%77
S _ _ : o : : : CConventionCemer - . - T 0 0 APPLICATION: [
"Hotel LoD T APPLICATION DATE: . A312016
: : - : . - - . S . S e e oEoD TO: L Ealrinld o
A B [& 5] ] E ! F G H ]

S5 ESubguaru ' % 2000978001 259,'52’2.’6'0' $ 22608010018 2.212‘%_&605 & ~ $ 2212,0%3.06 97%] % 5?.435,95
86 |Corporate Guaramee :'_ g T s 107987006 | & 71,885,.00 s tasissoels 1,151}55:_0_05 $ ds  1astssoo] 100wl s
57 |Preconservices " o $ 684.146.00 5 samaé.bé $ 684,.:146.?;.(.)'(3'.? 5 s oediae00] 100m s
58 Construction Contingency k :-_ '-: " ls  1igesemools {10.92;’:.?.68.'(.]0): $ 1,009,107.00: :5 f_ ':. ' : _: G ol 1.000.;1.{;'?..:5(.:

55 |construstionFee . . . 1s 42032090015  57450000)s  arvrssecols  47isBorod|s . 2547.00 18 474834800 9ol s 20,541.00

5] Fotal 3 217.053.882.00 1 & 14,623440.00 | § 231677,422.00 | § 230.121,496.00 | $ 123512001 § - § 230,245 GO8.00 %] & 143241400 | & 236,588.0G

o ‘Page 5 of §




