Reduction in Retainage PA36- Item 19

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: vari206
TO; Turner/Ozanne/VAA S FROM: (Suboontractor) Lake Erie Electric, Inc.

t/o The Standard Building AR - 25730 First Strest

1370 Ontario $t., Suile 500 L " Wesliake, Obio 44145

Claveland, OH 44113 “felephona No.; ~ 440-838-5565

216-377-4801 (O}, 216-589-8678 (F) Invoice No.: 11-69930-24268
PROJECT: Cuyshoga County Convention Certer Hotel PROJECT LOCATION: 60 Lakeside Avenue East

Seveiand, Cnio 441 14

o - DEBGRIPTION OF WORK: Electricat
| ContractNo. 4700031227 L

- gﬁginai'Subconn'act Sum B $200 400,00 “Total Completed & Stored to Date g $22,017 441.00

o : Less Retainage at _t10% {of
" Approved Change Ordersto Date - § % 22 0897.807 .00 Connector Workibalance on Hotel) 5 $75.000.00
. (Through Change Order #1368} - CTotal Eamed Loss Retalnage g $21,842 444 .00
. - Subcontract Sum fo Date s $22,288,207.00 Less Previous Certificates for Payment 8 $21,805,441.00
R " Current Payment Due 3 $47,000.00
Balance to Finigh {inctuding retainage} $ $355,756.00

The undersigned certifies that is has parfermed lator ang has furnished all material, machinery, fuel and equipment covered by this Application for
Payment In accord with the subconiract documents. it has paid ail amounits due for work covered by previously funded Applications, and the cumrent
payment due ta the undersigned wilt be utilized to fund and pay all of its subconiractors, materiaimen, and labor for work in connection with the project

described above within 7 days of recaipt of the "Curent Payment Due -

The undersigned acknowledges that TURNER/DZANNENAA wil} make payment hereonder in relinnce upon the
representaiions made in this application.

ANNE Ji{gﬁé Crie Elechric, inc. Date: ” J/ /b

N B &8 2
STAYE OF & VZi &OA Titie: a@C{JbéQfJV(@{/[@

Comm. Expires or
ZOctober 03 SEEd E?Bd and sworn to before me this =/ fday ol fsq, g 2016.

Recordad in o ) - . et
Motary Pubiic: - f L/}!&w_;m,-m.,m,z.d nt A My Commission Expires: FG7sal
Cuychoge County o7 ] P ILEY

O
‘Hmmm\\

CONDITIONAL WAIVER OF LIEN

Congitioned upon payment, the undersigned, for and In considergtion of payment made to the undaersigned as a result of this Application, relsase
goes hereby waive, release and surrender any and alf ien or claim or right to lien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project.

Subcontractor,  Lake Erp'Electric, Ing Date: 2 f a1 / {io
o Lt T W oo Gofeadh Wi HSdt
Subscribed and swom to betore me thss (ﬁ day of [1¥€r« Dy @\%QJ ed 2016
. P ¥ ; P
J\;\MAL .5‘5-"4? ND‘LQWM;D&ANNT »; m?_ My Commission Expires: ! {}!z} 4 if I
Page 1

»,, NOTARY PUBLIC

R U2
“:;\ Z: : STATE OF OHIO

£ Comm. Expires
S T 0October 03, 2017
~ § Recordedin
& Cuyahoga County



C 0 N';" N UAT’ O N S H EET ARADOCUMENT GTOR  (nstructions on reverse sde]  PAGE 1 OF 1 Pacis
AFA Documesnt G7U2, APPLICATION AND CERTHICATE FOR PAYMENT, containing AFPLICATION NUMBER: 35
Cimtiactors signed Certifieation s atached. o APPLICATION DATE: 122G
in tahubations below, amonnts are stated 1o the nearcst daflay. LT PERKNY TO: 120312016
Use Colunw §oon Comtracts where varialile retasmage for fine itors may apply. . EEEEEE C ARCHITECTE PROJECT RiD:
114-1005-CCC Hote! ' -
A ] < o |14 4 G H I F ¥ i
WORE COMPLETED MATERTAL TOTAL
FTEN BESCRIPTION OF WORE ORIGINAL CHANGE REVISED FROM PREVEOUS FRESENTEY COMPLETTR %ir BALANCE
O SCHEIDHLED CHRIDMERS SCHEDELED APPLICATION [FHIS PERIOD STORED AND STORED € EY TOFINESH RETAINAGE
YALUE VALUE {F& G WO TN T3 DATE E-n
FOR G G i
1 PRECON LABORMATERIAL - Jan 2014 H 33,400.00 3340004 33,4008 3340000 180% $ -
2 PRECOM LARORMATERIAL « Feb 20114 $ 33,400.04 33,400,050 33,400.00 3340000 108°% $ -
3 PRECON LABDRMATERIAL - Mar 2014 13 33,4000 33,400.00 33,400.00 33 400.00 100% $ -
4 BPRECON LABORMATERIAL - Apr 2014 -y 23,400.00 33,400.00 33,400.00 33.400.00 180% $ -
5 PRECOM LABORMATERAL - May 2014 k] 33,400.8% 33,400.00 33,400.00 33,400.00 106% H -
& PRECON LABDRMATERIAL - June 2014 % 33,400,909 33,400.00 33,400.00 3340000 100% § -
T B ROOM EGUIPIMENT $ 42 608.89 42,608.89 42,608.89 42,608.89 186% % -
8 Bl COORDINATION $ 3739111 ar3%t11 37,351 94 37,351,119 100% £ -
¢ Skt ROOM PROGRAMMINGANSTALL $ F000.00 7.000.00 T.000.00 7.008.00 100% H -
ki QFFICE SPACE ) 8,430.00 §,130.00 8,130.00 8,130.00 100% s -
k| MOBRIZATION MATERIAL 5 54,000.00 5£4,000.00 54 ,000.00 54,000.00 100% 3 -
12 WMOBEIZATION LABOR % ¥E,000.00 76,000.060 76 000.00 TE.000.00 100% 5 -
13 CLEAN UP MATERIAL 5 2,500,090 2,500.00 2.500.00 2.500.00 100% ¥ -
14 CLEAN UF LABDR H 55, 090.00 65000.00 65 000.00 S 65.000.00 00% 2 -
15 SAFETY MATERIAL - 14,500.00 14,500.00 14,506.00 o ' 14,500.00 100% 3 -
16 SAFETY EABQR 5 55,000.00 55,000.00 55,8000 ] 55800G.00 100% 13 -
17 SHOPS MATERIAL & 800.09 800,00 &00.00 E34.00 1005% § -
18 SHOPS LABOR 3 €0,000.00 &0, 0000 60,5000 60,609.00 100% 13 -
12 MATERIAL HANDUING - MATERIALS % 13,315.52 13,319.52 43,315.52 ) . 43,319.82 100% 3 -
20 MATERIAL HANDUING - LASOR $ 28,732,490 2873240 2873210 Lo 28,732.10 100% H -
21 Prefab Main Distribution-MATERIAL $ 33,544.00 33,544.00 33,544.00 R 33.544.00 100% 3 -
22 Prefab Main Distribution-LABOR [ 8,336.95 8,336.9% B8,336.96 . . " 8.336.96 100% $ -
#refab Pane Centers & Plug Boards & Light o
23 Fixlures-MATERIAL 5 61.203.08 61,203.08 61,203.08 . A61,203.08 0% E -
Prelah Pane! Centers & Plug Boards & Light : ) .
24 Fixlures-LABOR H 24,912.7% 489272 2491278 C 2491278 100%, § -
OFf Site 0.4 £ -
25 Suite Mock-up-MATERIAL, H 15.693.4D 45,693.10 15,693.10 1569310 100% H -
26 Suite Mock-up-LABOR % 31,386,119 338808 31,386,109 31,386.19 100% 4 -
Site 0.08 $ -
27 Senerator Pads-MATERIAL ¥ #5416.38 25,416.38 2541638 25,41E.38 10% H -
28 Generalor Pads-L ABOR 5 36,869.65 36,860.65 36,869 .55 36,869.85 190% 5 -
28 Fueling-MATERIAL $ 28,512.39 85928 28,512,309 29.512.39 1% § -
30 Eueling-LABOR $ 43,094.59 43,014.59 43,014.59 43,014.59 190% % -
x| Set Housing (Generator-MATERIAL £ TES5TE2T T4,575.27 74,575.27 74,57527 190%: 5 -
ford Sl Hgusing (Generator-LABOR % 118,608.94 11060894 110,608.94 116,608.94 0% s .
Sile Underground Rough-in - Bluct Bank-
33 MATERIAL £ 62,285.18 €2,285.18 62,285.18 62,285.18 0% H -
34 File Undercround Houph-in Duet Bank-LABOR | § 82,174.12 B2 7442 2247412 9217412 109% % -
35 Sie Fidute Concrete Hases-MATERIAL 3 16,172.38 T6,172.39 76,172.39 F6,172.39 100% % -
36 Sile Fixture Concrete Hases-LABOR 5 114,253.40 114,253 48 114,253 40 114,252.40 100% % -
37 Sel Site Fixtures-MATERIAL 5 49,092,427 49,052 42 49,052 47 4908242 0% - b -
38 Sel Site Fixturas-WMATER AL % 7388424 13,884.24 73,8B4.24 T3.B84 324 100% £ -
3% Remote GECIMATERAL H 25.416.53 2541653 25,416.53 25418 82 100% & -
40 Remole GECIHLABOR $ 34,359.65 34.369.65 34,380 68 34,369.65 100% 5 -
41 Linderground LRikly Connections-MATERIAL & 37,706.3% 37.706.3% 37,706,238 3770639 100 $ -
42 Underground Utikty Connections-LABOR |3 55,304 47 55,304.47 £5,304 47 55.304.47 AG0% % -
Sie Underground Reough-in - Fikiures.
43 MATERIAL % 28,522,581 29,522.51 29.522.51 28,522.81 RLLIA H -
44 Sie Underground Rough-in-Fixiures-LABOR, i 43.014.52 43.014.55 43,014,559 43.014.5% 100% 3 -
Basement :
45 “ilemporary Power & Lighting MATERIAL $ 60,311.02 G0.341.02 60.311.02 B0,391.02 1034 H .
46 Femporary Power & Lighing-LADGH 5 90,466.54 90,466 54 90 466,54 41 466.54 100% $ -




CO N"{'i N U AT' 0 N s H E E'{ AADDCUMENT G703 {nstuclons on rovarse sided  FAGE | OF 2 PAGES
AlA Document G2 APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER,: 35
Contyactes's signed Cottification is attached. ) APPLICATION DATI: 122FI2016
[n sabulations below, amounts are stuted 1o the neavest dotbar. S FERIOD TG 1232046
Use Coumen I en Contracts where variable retainage for line items may appiy. : S o CARCHITECT'S PROJECT NG:
11141005-CCC Hotel ) ) : L .
A g8 9] D E F ] H i J K L
WORK COMPLETIED MATERIAL TOTAL
ITEM DESCRIPTION QF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTEY COMPLETED Y BALANCE
M SCHEDLILED CORDERS SCHEMILED APPLICATION THES FERIOD STORER AN STORED e T FINESLE RETAINAGE
VALLTE VALUE (7 & (3 INOT BN TODATE iE-h
FOR G} 1F =G+ 1)
47 install Distribution Tubs-MATERIAL 5 60,25%9.1% 50,258 19 50,258.4% 50,259.19 100% % -
48 install Distribution Tubs-LABOR k] TH.386.78 75,3887 7536878 538878 0% 5 -
49 {nsfali Distribution Tub interigrs-MATERIAL H T0,362.86 70,362.86 70,362.86 e 70,362.86 100% |3 -
5D insiali Distibution Tub interiors-LABOR % 105 544,29 145,544, 29 146.544.29 . 105, 544,29 100% % .
51 instali Feeders-BATERIAL L B &14.TR B80.414.70 80.214.70 . 8041470 10l S -
52 instali Feeders-LABOR 5 120,622.05 120,622.0% 120,622.05 . ! 412062205 100% ¥ -
53 Fire Alarm Devices-MATERIAL § 30,156.51 30,165.54 30,155,879 N : 30,155.51 100% $ -
54 Fire Alarm Bevices-LASOR $ 48,033.27 45,233.27 A5,233.27 - 45233.27 100% $ -
55 Programming Fire Alarm PaneliSys -MATERISLL § 20103167 20,103.67 2090367 o ; 20,903.67 0% H -
56 Programmng Fire Alarm Paned/Sys - ABOR § 28,155.51 2515554 25,155.51 ’ 25,185.51 100% H -
57 Pretest Fire Alarm System-MATERIAL $ 5.051.84 5,051.84 5,061 84 5,051.84 108% $ -
58 Pretest Fire Al System-LABOR s HLOTTYE 10,0776 10,077.76 12,077,765 0% $ -
59 ity Test Fire Alamm System-MATERIAL s 7.551 64 7.551.84 ¥,551.84 7.551.84 1% H -
] Cily Test Fire Alarm System-LABCR % 0,077.76 10.077.76 AD077.7E 14,077,786 Y H "
IDF Rpem Buiid-ouls & Bonding/Cabling- _
61 MATER|AL £ 28,155.51 28,155.51 28,155.51 26,4555 10 H -
IDF Reom Butd-ouls & Bonding/Cabling-
62 LABOH 5 42,425.7¢ 42,425.79 4242579 4242575 100% $ -
63 Ganarater Power Wiring-MATERIAL L] 60,311.02 6039102 60,311.02 €0,311.02 100% H -
64 Generator Power \Wiring-LABOR $ S0,466.54 35,466.54 3,466.54 ) 80,466.54 1080% 5 -
€5 Qverhead Electrical Rough-in-MATERIAL 3 T0,362.56 0,362 .86 3,362,586 : 70,362.85 1BD% -3 ~
£6 Qverhesd Electrical Rough-in-LABOR 5 185,544.29 $05,544 .29 105,544,279 . 105,544.29 100% H -
&7 Bars § Bonding-MATERIAL 3 28,403.87 20,103.67 20,103.67 P 26,103.67 % § -
£8 Bars & Bonding-_ABOR 13 30,455.59 30,155.51 30,155.59 . 30,15%.54 100% H -
£8 AN Room Buid-outs & Bonding MATERIAL % 30,455.51 30,1585.51 30,155.51 P | 30,155.5% 158% § >
T AN Room Buid-outs & Bonding-LABOR % 485,233.27 45,233.27 43,233.27 ! A45,233.27 100% | s
Security Room Buld-ouwls & Bonding- |
1 MATERIAL $ 20.103.67 28,103.67 20.102.67 20,103,867 106% £ -
72 Security Room Buiid-ouis & Bonding-LABOR 5 36,155.51 30,155.51 30,155.59 30,155.59 100% % -
T3 in-Wall Electrical Rough-in-MATERIAL % £4,341.02 $0,311.02 £0.311.02 60.311.02 100% § -
T4 n-¥¥ali Electrical Bough-inLABOR -3 9P A6E.54 0, 466.54 90 46E.54 ) A66.54 00% $ -
5 tnstall Disconnects { VEDs-MATERIAL L E0,258.19 50,252.99 50,259.19 50,258.1% 100% £ .
kil install Discormnects § VFDs-LABGR % T5,388.78 ¥5,388.78 745,388.78 15,388.78 100% 13 -
7 Instali Sleeves-MATERIAL 5 20.103.67 20103.67 20.103.67 20,903.67 100% 5 .
13 Instaf Sleaves-L AROR % 30155854 30,1555 30,155.54 30,155.51 100% ) .
79 Fire Stopping-MATERIAL $ 10,151.84 10,051.84 10,051.84 10,051.84 100% § .
&0 Frre Slopoing-LARCH % 150776 15.677.76 15.077.7C 1507776 100% $ -
&1 Light Fixlure 1 latipn/Finishes-MMATERIAL $ 80.4£14.70 B0, 414.70 B0.414.70 80.,414.70 1007 £ .
¥4 Light Fixture instatlation/Finishes-LABOR -3 120,622.05 12062208 128,622,085 120,522.05 100% £ -
B3 Instali Rernale Anaunciator-MATERIAL k] 10,451.84 10.851.84 10,351,584 10,057 .84 100 3 -
B4 Install Remole Annuncigtor-LABOR L3 $5,077.76 1507776 1507776 15,077T.76 1H0%, $ .
B85 Lightirg Control-ATERIAL ) 30,155.51 A0,155.51 I, 155.51 3015554 100% 5 -
86 Lighting Controt-L ABOR ] 45,233.27 45,233.27 45,233.27 45,233.27 100% $ -
Branch Deavice Finishes & Trim Plates-
8r MATERIAL ) 20,102 67 Z0,103.67 20,103 67 20,903.67 00 § -
3 Branch Device Flnishes & Trim PlalesLABOR | ¢ 2%,155.51 25,155,581 25,155.51 25,955.51 180% H -
bt TeleData Devices MATERIAL s 20,103.67 20,103.87 26,103 87 20,103.67 100% H -
iy TelebData Devices 4 ABOR 1 30,155.51 31,155.51 30,455.59 345551 A% § -
kX Fire Alarm Cabing-MATER|AL 13 £0,311.02 60,311.02 6831102 £0,341.02 140% 1 -
492 Fire Alarm Cabing-LABOR ) 94,466.54 20,466 54 20,466 54 o, 466.54 100% $ -
93 AV DevicesMATERAL s 45, 207.35 48,207.3% 44,207,358 40,207.35 100% 3 -
94 ALY Devices-LABDR b3 £0,311.02 £0,311.02 £G,311.02 60,311.02 100% § -




C 0 N'{i N UATI 0 N S H E ET AA DDCUMENT G703 dnstruclions on reverse side)  PAGE | OF 2 Pagis
AlA Bocumen! GTOZ, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 25
Contractors sipued Certification is attached. APPLICATION DATE: 1HATI0E
in tabradations Below, amaants are stated 1o the nearest dotlar. o _ PERIOD TO: 120512016
Use Codupmn 1 on Conlracts where vatiable retainage for Hne itetns muy apply. © CARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel .
A B < G E F G H £ d K L
WORK COMPLETED MATERIAL TOTAL
FTEM DESCRIFTION OF WOHRK CHRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED BALANCE
Wi SCHEDULED QRIBERS SCHEDULED APPLICATION  [THIS PERIOD STORED ARND STORED TOFINISH RETAINAGE
WALLE WALLIE {F &Gy {NOT N TOLATE ¢
F O Gy {4 Gy
85 Security Povices-MATERIAL ] 40,207.35 41,207 35 40,207,385 48,207 .35 160% § -
k:13 Sacunty Devices-LABOR 5 60,391.92 £4,341.02 60,311.02 60,311.02 100% H -
Level .00 £ -

97 1Tumporaty Power & Lighting-MATERIAL % 29,78G.15 20,786.15 Z9.78E.15 20,786.15 100% i -

kL] Temporary Powsr & Laghtig -LABOR % 44 679.23 44 67223 44 675.23 44,679,723 00% & -

2 inetall Distribution Tubs-MATERIAL $ 1,914,46 11,3446 1181446 11,5914.46 100% $ -
100 install Distribution Tubs-LABOR $ 17,871.69 17,871.69 17.871.69 1767168 100% L3 -
104 instali Distabution Tub lerors-MATERIAL L4 23,828.97 2362892 23,828.32 23,828 52 100% H .
102 instali Distriteaion Tub Imenors-LABGR H 3574338 35,743.38 3%,743.38 35,743.38 100 b .
103 Instali Feeders-MATER AL s 28,786.15 29,7865 28.786.15 28,786.15 k12 H -
104 Instali Feeders{ ASOR H 44,679,232 44,679,232 4467923 44,679.22 103% H -
165 Fite Alarmn Devices-MATERIAL ] 41.914.46 14,994.48 11,914 .46 11,914.46 1% - -
106 Fire Alaem Devices-LABGR £ 17,871,868 1T 87469 17,871.68 17,871,689 150% H -

DF Boom Buitd-outs & Bonding/Cabling.
167 MATER AL § 17,871.69 17,874.60 17,871.62 1787162 0% ] >
$EF Room Bulld-guts & BondingCabling-
08 LABOR $ 26,807.54 26,807.54 26 807.54 26,807.54 400% % -
409 Overhwad Flectrical Rough-in-MATERIAL $ 29.786.95 2978615 29.786.15 28,786.1% 100% 5 -
110 Owverhead Electrical Roogh-in-LAGBOR § 44.675.23 &4.679.23 44.679.23 44.679.23 100% 3 -
144 Generator Conduil Rough-in-MATERIAL L 23,828.92 23.828.82 23.52E.92 23,828.92 100% % -

112 Generater Conduil Rough-in-LABOR § 3574238 35,743.38 3574338 35,743.38 100% % -
113 AN Room Build-outs b Bonding-MATERIAL ¥ 17.671.62 1167169 17.571.68 17.871.68 100% H -
114 AN Boom Huild-outs & Bonding-LAROR & 26 .847.54 26,807 .54 2E.807,54 26,807.54 100% $ -

Securnly Room Build-outs & Bonding-
115 MATERIAL % 595723 5.957.23 5,957.23 N 5,857.23 160% $ -

16 Sevurily Roomn Buiid-auls & Bonding-LABOR 5 8,935.85 293585 8,935.85 523585 189% $ -
7 Bars & Bonding-MATERIAL $ 11,854.46 11,944.46 11,814.46 19,914.46 1B0% £ -
118 Bars & Boending-LABOR 1 17,874.69 17,871.69 17.871.69 17,871.69 180% § -
119 Sel ATS {Generator- MATERIAL % 17.871.69 17,871.6¢ 17.871.69 17,871.69 W00% % -
120 Sel AYS {Generator) LABOR L3 A6,807.54 26,807.54 26 807.54 26,607.54 0% % -
N2t In-¥¥al Flecirical Roygh-n-ATERIAL b3 35,743.38 35,743.38 35,742.38 38,742.38 100% £ -
122 In-¥¥ak Elecirical Roush-in-{ ABOR H 53,615.08 £3615.08 53.615.06 53.615.08 100% 3 -
123 Inslali Disconaects NVEQs-MATERIAL L 29.786.15 29,786,145 23 7EG.A5 2978615 100% s -
134 Instalf Disconnects SAYFDs-LABOR % A4, 679,23 44,679.23 44687923 44,679.23 100%, ¥ -
125 Fatways-MATERIAL H 595723 5,957.23 5.957.23 595723 100% |3 -
126 Pathways-L ABOR 5 §,93585 £,935.85 £,935.85 823585 100% 5 -
127 Irstal Sleeves-MATERIAL & 17.871.6% 17.871.68 17.871.68 17,871 68 100% § -
12E Insta Sleeves LABOR 3 26.807.54 26,607 54 26,807.54 26,807.54 A H -
128 Fire Stopping-MATER AL % §,957.23 5.967.23 5.B5T.23 §,857.23 1049% H -
130 Fire Stopping-LABDR % 8,935.85 8,835.85 §,935.85 B,935.68 180% 5 -
139 Linhl Fuelure InstakationiFinshes-MATERIAL $ 4170054 41,700.61 4170061 A%, 700,81 108% 5 -
132 Light Fixiure InstaliationFinishes-LABOR H G2,550.92 62,550.92 62,55.92 62,550.92 100% |3 -
133 Ligiting Control-MATERAL 13 23,B28.92 2382892 2382897 382892 100% $ -
134 Lighiling Control-LABOR L1 35 743.38 35,743.38 35,743.38 35,743,358 TE0% s -

Branch Device Finishes & Frim Fiates.
135 MATERIAL H 11.914.46 11,914.86 14,914.46 1.914.46 108% $ -
136 Branch Device Finishes & Trim Plates- ABOR | § 17671.69 17,671,689 1787169 17,871,659 100% H -
137 Sire Alarm Cabling-MATERIAL % 29,786.15 28,786.15 2HTREAG 249,786.15 1% % -
138 Fire Atarm Cabling-LAROR % 44 67223 44,679.23 44,678.23 4467323 160% H -
138 TeleDalg Devices-MATERIAL % 11,914,485 11,944.46 11,944 .46 11,914.46 18% § -
140 TeleData Devices-LABOR % 17,871.60 17.871.60 17.871.69 17,871.69 100% 1 -
141 AN Devices-MATERIAL 14 17,871.69 17,871.69 17.B71.69 17,871.69 100% 4 -
142 AN Devices-E ABOR § 25,807 54 26 80754 26,847.54 26 BO7 84 100% $ -




CORTI N UA’FI 0 N SH EET AADOCUMERT GF03  jinstructions on reverse side) PAGE | OF 2 Pasls
ALA Docament G7UZ APPLICATION AND CERTIFICATE FOR PAYMENT. comaining APPLICATHIN NUMBER. a5
Contractor's signed Certification is attached, ) APPLICATION DATE: 12727712018
I abulations below, amounts are stuled 1o the nearest dollar. ST o PERIOD TO: 1273172016
Use Cohunn 1 on Contrauts where variable retainage for line items may apply. B o s CARCHITECT'S PROJECT No:
1114-1605-CCC Hotel e
A B c o £ F @ H ; 4 K L
WORK COMPLETED MATEREAL ToTal
ITEM BESCRIFTHON OF WORK ORIGENAL ClabiGl REVISED FROM PREVIOLUS PRESENTLY COMPLETELD g BALANCE
. SCHERULLED CGRPERS SCHERILED AFPLICATION  TIHS PERIOD STORER AND ETORER 1N 5] THFINISH]  RETAINAGE
WALLE VALLE (F & (5 (NOT BN TOBRATE [E- b}
FOROY (F 4G4}
143 Sacurity Devicas-MATERIAL % 11,954.46 11,814,486 11,914.46 1131445 Hiti% $ .
144 Security Devices-LABOR $ 17,874,469 1787469 17,871,869 17,871.60 100% $ .
145 TeleData Backbone Cabling-MATERIAL -3 17.871.69 17,874.69 17,871.69 17, 6¥1.69 100% $ -
145 TeieData Backbone Cabling-LABCR 3 26,807 54 25,807.54 76.807.54 . 26.807.54 100% % -
147 Toledata Programming-MATERAL 3 §,857.23 5,957.23 5.957.23 o §857.23 100% % -
148 Yeledata Programming-LABOR § 5,935 85 8,935.85 8,935.85 ] 893585 100% & -
142 AN Aiming & Auditing (ol tevels -MATEREAL $ 17,871,609 11.871.62 17.871.6% 47.671.6% 1009, 2 -
{50 AN fiming & Auditing (8l levels - EABOR $ 26,807.54 2€,807.54 26, B67.54 S 26.807.54 100%, ¥ -
151 AN Programiming {all levels F-MATERIAL H 17.871.69 17,671.6% 17.671.6% . : ; 17,871.68 100% 5 -
152 ALY Programmin'g (all levels -t ABOR, H 26 807.54 26,807 54 2¢.BE7.54 : B 26.807.54 100% b3 -
Becurity Aiming 8 Auditing (al ievels}- B
153 MATERIAL H i7.871.69 iT.671.6% 17.871.69 o 1787162 100% 13 -
184 Security Airming & Aoditing {all levelsi-LABOR % 26, B07.54 26.807.54 26,807.54 B 26.5G7 54 15 4 -
185 Securily Programming {all levels-hATERLAL $ 17.671.69 17.571.69 17.571.69 o 1757164 100°% % -
186 securly Programming {all leve!s)-LABOR % 26,807 54 26,807.54 26,507 .54 . 26,807.54 100% H -
187 TeleData Wireless Audil-MATERLAL § 4191446 11.914.46 11.914.46 11,914.46 100% H -
156 TelaData Wireless Audit-LAROR H 1T.B71.6% 17.871.65 17.87165 17,871.69 100% $ -
152 Instail Hermole Annunciator-bATERIAL H 11,914 46 11.974.46 11,914 46 11,994.46 100% 5 -
169 instalf Remole Annunciater£ ABOR % 17.871.6% 1787168 17.871.68 17,871.68 100% - -
Level 2 .99 5 -
164 Temporary Power & Lighting-MATERIAL % 31.841.43 31,847 .43 31,841 .43 31,8471.43 180% % -
162 Temporary Fower & Lighling-LABGR 3 4¥ Y6215 47.762.15 47,762.15 47,762,185 180% $ -
163 lastall Brstribution Tubs-MATERIAL 5 22,743.88 22,743.88 22.743.58 22,743.BB 104% $ -
b4 install Distribution Tubs-LABOR H) 34,915.82 34,1582 34,115.82 34,118.82 18i% $ -
185 mstall Pistribution Tub Interiors-MATERIAL $ 27,292.66 27,292 .66 27,292.66 27,292.66 104% H -
166 install Distribution Tub Interiors-LABOR $ 40,938.98 40,935.98 42,938.95 44,838.98 154% $ -
187 install Feeders-MATERIAL $ 31.841.43 31,841 .43 31,841.43 31,841.43 190% § -
168 install Feeders-LABGR 5 47, 76215 47, 76215 4776215 47,762,158 180% 3 -
59 Fire Alarm Devices-MATERLAL $ 13,646.33 13,646.33 13,646.33 13 64633 1B0% H -
170 Fire Alarm Dewvices-LABOR 3 2046549 20.469.49 20,46%.49 20,469 49 180% - -
IBF Room Buld-outs & BondingfCabling-
474 [MATERIAL 3 18,4851 15,195.10 18,195.10 16,195.40 100% £ -
IDF Room Buld-ouls & Bonding/Cabling-
e LABOR 5 27,282.66 27,252,686 27,292.66 27,282.66 0% s -
373 Overhesd Elecincat Rough-in-MATERIAL $ 36,350.29 36,390.21 36,350.21 36,339.23% 100%, & -
74 Owerhead Elecincat Rough-in-LABGR 13 54,585.31 54,585.21 54,58%.34 54,585.31 100% $ .
175 AN Roam Build-outs & Bonding-MATERIA], H 18,1656.10 18,185,110 18,185.10 18,185.10 100% 5 -
376 AN Room Buitld-outs & Bondimg-LABOR, % 27,282.66 27,252.66 27,282.66 #7,292.66 100% 3 -
Security Rourn Build-outs & Bonding-
177 MATERAL % 13,646.33 1364633 13.846.33 13,646.33 100% 4 -
175 Secunty Hoorm Huild-ouls & Bording- LABOR H 20,469,485 20,469,483 20,469.49 20,469,495 100% $ -
i3 Sars & Honding-MATERIAL £ 9.097.55 9,097.55 9,047.55 §,097.55 100% 5 -
16D Sars & Bonding-LABOR $ 12.646.33 13,646.33 13.646.33 13,846.33 1% 5 -
181 In-Wall Elecirice! Rouoh-in-MATERIAL % 3,841.43 31,841.43 31.841.43 31,541.43 140% $ -
182 In-Wall Electrical Rough-in-LABOR i A7, 16215 47, 76215 4776215 A7, 76215 e H -
163 Instal] BrsconnectsVEDes MATEIRIAL $ 27,292,686 2729266 27,202 £8 27,292.66 10 $ -
184 inytal] Disconnects/VFDs-LABOR 1 40,938.38 40,938.98 48,938.98 49,938.98 1M $ -
i85 Palhways-MATERIAL 5 9,087.55 9,097.55 9.097.55 9,087.55 100% s -
18% i.l"-"El'lI'l\‘\fays—h»‘\BDR 3 13,645.33 13.646.33 13,646.33 13,646.33 G0 $ -
187 Install Sieeves-MATERIAL 5 13,646.33 13,646.33 13,646.33 13,646.33 100% H -
188 nslal Sleeves-LABOR $ 20,469 49 20,462.49 26,469.40 20,465 49 100% H -
188 Fire Stopping-MATERIAL 3 9 097 55 3.087.55 9.097.55 & 097.55 100% H -




CONTINUATION SHEET

AA DOCUMENT GYU3  {Instruclions un reverse side}  PAGE | OF 2 PAGES
ALA Document GH2, APFLICATION ARD CERTIFICATE POR PAYMENT, containing APFLICATION NUMBER: 35
Contractor's signed Certification is attached. AMPLICATION BATE: 1242772016
in tahuiations below, amounts are stated 1o the searest dollay. S PERIOD TO: 12312016
Use Colurmn | on Contraets where variable retainage for fine items may apply. C O ARCHITECT'S TROJECT NGk
1114-1005-CC0 Hotel S
A B < o £ F G 3] i 3 i i
WORK COMPLETED MATERIAL TGTAL
ITEM DESCRIFTION QF WORK, ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY CORAPLETEDR % BALANCE
[N SCHEDULED ORIDERS SCHEBULED APPEICATION {THIS PERICHY STORED AND STOREDR i THFIMISH RETAINAGE
VALLE VAL {F & ) {NOTIN TODATE (-1}
FOR Gy {F+ G+
1920 Fire Stopping-LABOR 1 13,646.33 13,646.33 13,646,233 13,646.33 1% H -
181 Light Fixture Installation/Finishes-NMATERIAL % 4548776 A5,487.76 45 487 76 4548776 100% H -
192 Light Fixture Installation/Finishes-LABOR $ 68,239 .54 68,231.64 68,231.64 £8,231.64 MM H -
133 Lighting Control-MATERIAL s 22.742.68 2274388 22,743,868 2274388 160% $ -
194 Lighting Control-L ABOR ¢ 34,115.82 34,1582 34,195.82 34,418.82 1E0% $ -
Branch {evice Fimishes & Trim Plales.
155 MATER AL $ 13,646.33 13,646.33 13,646.33 13.646.33 180% - -
198 Branch Devige Finishes & Tom Plates4ABGR | $ 20,4659.49 20,469 .49 20.463.49 2046949 180°% 3 -
197 Firg Adarm Cablng-MATERIAL $ 2729265 27,202.6¢ 27,282.66 27,282.68 100% % -
198 Firg Algrm Cabling-LABOR, 5 43,938.98 40,938.95 40 538.98 40,538.9% 100% i -
198 TeleBala Devices-MATERIAL i 9,097 55 8,097.55 9.007.58 9.087.55 100% ¢ -
200 Telebrata Devices-LABOR % 13,6456.33 13,646.33 13 646,33 13,646.33 300% 3 -
201 AN Devices-MATERLAL 5 13.646.33 13,646.33 13,646.33 13,646.33 100% 5. -
202 AN Dlenvices-LAROR 5 20.469.49 20.£63.49 20,465.49 20,469 49 100% § -
203 Security Devices-MATERIAL H 9,057.55 8,097.65 §,007 .55 9.697.55 100% § -
204 Security Devices-LABOR $ 13,646.33 13,646.33 13.646.33 13.846.33 100% £ "
LEVEL 3 o.on #viot % -
205 Temporary Powet & Lahing-MATERIAL H 42,899.3% 42,885 3% 42,B98.35 42,599.35 100% 5 -
R0 Temporary Power & Lighting-LAE OR. H 64,340.03 64,349.03 64,345.03 £4,349.03 100% $ -
o7 Insiak Distribilion Tubs-MATERLAL 9 30.642.3% 3064238 054235 30,642 .98 100%: 3 -
208 Instal Distritwlion Tubs-L ABOR % 45,963.58 45,963.5% 45963.5% 45,963.58 140% ¥ -
25 Instali Distribution Tub Inferiors-MATERIAL 5 36,770.87 3677087 36,770.87 3677067 13H0% H -
219 Instal Distribution Tub nterars-LABOR ¥ 55.156.31 551561 F5,156.31 85,156.31 108% H -
211 Instail Feeders-MATERIAL H] 42,899.35 42,899.35 42,599 35 42,899,385 168% % -
212 Insiail Feeders-LABLR % 64,345.03 64,349 63 64,349 .03 £4,343.03 100% ) -
213 Fira Alarm Devices-MATERIAL % 18,385.44 18,385.49 18,385.44 18,385.44 160% $ -
214 Fire Alarm Devices-LABCR $ 27.578.1% AT.578.156 27.578.15 27,578.15 180% § -
2F Room Buld-guts & BondingCabling-
245 MATERIAL § 24,513.M 24,513.91 24,513.91 24,513,919 T H -
iDF Room Buitd-nuls & BondingiCabling-
246 ABOR ¥ 36,770.87 36,770.87 36,770.587 36,770.8Y 120% $ -
217 Overhead Eiectrical Rough-in-MATERIAL & 49,027.83 42,027 B3 49,027.83 49,027 83 100% H -
218 Uverhead Etectrical Rough-in-LABOR 3 73,541.74 1354174 73.544.74 73,.541.74 06% b3 -
219 AN Rosrn Bidld-outs & Bonding-MATERIAL % 2451301 2451399 24.513.91 24,513,914 T ] -
it AN Room Build-cuts & Bonding 4 ABOR % 36,770.87 36,770.87 35, 770.87 36.770.87 100% % -
Security Room Budd-outs & Sonding-
Fra MATERIAL L] 18,385.44 158,385.44 15,385.44 18,365.44 100% £ -
222 Secuirty Room Build-ouls & Bording-LABOHR % 27, 578.4% 2757845 2757645 2757815 100% i -
223 Bars & Bonding-MATERIAL H 12,256.9¢ 12,256.96 1Z,256.96 12,256.96 100% -4 -
224 Bars & Bonding-LABDR § 18,285.44 18,385.44 18,385.44 18,38544 100% H -
228 In-Wall Electrical Rpugh-in-MATER AL 13 4289935 42,899.35 42,899.35 42,885.35 ki1 3 -
226 InWall Eiectresl Rough-in-LABOR 3 64,349.03 64,549 03 64,345 03 64,345.03 100% 4 -
2T install Discornects / VFDs-MATERIAL s 36,7787 36,770.87 36.770.87 3677087 L1 H -
228 instat Disconnects ! Y Ds-LABOR - 5%,156.31 55,1561 55,156,314 55,156.31 108% ] -
239 Faltiways-MATERIAL H 12,256.96 12,256 94 12,256.96 12,256.95 108% § -
30 Pathways-L ABOR £ 1B,385.44 18,385.44 18,385 .44 18,38545 HHI% $ -
231 Install Sleeves-MATERIAL % 18,385.44 18,385.44 18,385.44 18,385.44 140% H -
232 inetall Sieaves-LABOR $ 27.578.15 27,578.15 27,878.15 27,878.1% % $ -
233 Fire Stopping-MATERIAL $ 12,256.98 12,256.96 123,256.9% 12,256.96 100% % -
234 Firg Stopping-1ABOR ] 18,38%. 44 1B,385.44 12,385.44 15,385.44 H00% : 3 -
2345 Liggh Fixtyre dr UFinishesFMATERIAL $ 61,284.T9 €1,284.79 £1,284.78 €1,284.75 100% $ -
236 Light Fixture nstallationdtinishes-L ABOR £ 91,827.98 81 527.18 9182748 91 827 18 104% 1 -




CO NTI N UAT*ON SH E ET AlA DOCUMENT G783 {Instruclions on reviese side)  PAGE ¢ OF 1 PALEY
AlLA Document G702 APPLICATION AXD CERTIFICATE FOR PAYMENT, containing APPLICATION NEMBER: 35
Vontrarlor's signed Certification [s attached, ] APPLICATION DATE. 1212712016
Lo tebulations beluw, amounis are stated to the nearest dellar, S T PERICOND TOr 12312016
Use Columin | on Comeracts where variable yetainage for line demms may apply. ; o .o © LARCHITECTS PROBECT N0
1114-1055-CCC Hotel ] .
A & [ o] E F L] H b J 29 L
WORK COMPLETED MATERIAL TOTAL
ITEM IHISCRIMTION QF WORK CHUGINAL CHANGE REVESIED FROM PREVIOUS PRESENTLY COMPLETED & BALANC
RO SCHEDULEL GRIOERS SCHEDULED APPLICATION Tifls PERIOD STORED AND STORED 1k e FINISH RETAINAGE
VALLIE VALLTL (F & (G} ENOE I TORATE (B -1}
F DR {3} 4G+
237 Lighting Contro-MATERIAL % 35,642,398 3¢,642.39 34,642.39 30,642.39 160% $ -
38 Lighting Control-LABOR 3 45,963.59 45,963.52 45,4963.50 45,863.59 104% $ -
Branch Device Finishes & Trim Piates-
230 MATERIAL $ 1B, 385.84 18,385.44 18,285.44 18,385.44 100% $ -
240 Branch Dlevice Finishes & Trim Plates-LABOR 1% 27 57815 57815 27,578.15 E 2757845 100% - -
24% Fire Alarm Cablng-MATERIAL $ 36,770.87 3877087 3677087 N 36, THLET 100% $ .
24z Fine Alarm Cabling-LABEOR § 55,156.39 §5,156.31 55,156.31 o 55,156.31 100% $ -
243 TeleDala Devices-MATERIAL 3 12,256.96 12,256.96 12,256.96 : ! 42,256.96 100% 3 -
244 TeleDats Devices-LASGR H 1B,385.44 18,385.44 18,3854 o 18,3B5.44 100% £ -
245 A Devicas-WMATERIAL H 18,365.44 158,385.44 18,3685.44 1836544 100% $ -
246 AM Devices-LAROR $ 27 870.15 27,974.45 2757045 . 2757815 100% 3 -
247 Securily Devices-MATERIAL § 13,256.95 12,256.96 42,256.96 o 12,256 .96 100% $ -
248 Security Devicas-LAHOHE, § 18,385.44 18,385.44 48,385.44 A 18,385.44 100% 3 -
Levei 4 . :
248 {Temporary Power & Lighting-MA TERAL $ 1.356.25 7,356.25 7,356.25 R 7,356.25 100% $ -
250 Termporary Pawer 4 Lighting-l ABOR H 11,034.37 11,034.37 11,034.37 - 11,034.37 100% 3 -
251 tnslat Distribulion Tubs-MATERIAL § 551748 591718 551718 B ] 551718 100% s .
252 Insalt Distribulion Tubs-LABOR, $ B,276.78 8,275.78 BAT5T8 . . 8.275.78 100% $ "
282 Instal Distritwdion Yub teriors-MATERIAL $ 6,436.72 6436.72 6,436.72 o] 5,438.72 kL $ -
254 Instas Distribution Tub Intenors-LAROR H 9.655.07 9,655.07 B,655.07 N £,655.07 100% 3 -
255 Fire: Alarmm Devices-MATERIAL H 3,678.12 367892 367612 . 367812 190 ¥ -
256 Fire Alarm Devices-LABGR % 5.517.148 5,5817.48 5,817.48 551718 1% $ -
F Room Buid-outs & BondingfCabling-
257 MATERIAL 5 4,587.65 4,557.65 4,957.€5 4,597.65 180% H -
HIF Reom Buid-outs & Bonding/Cakling- ;
258 LABOR % 6,896 .48 6, E96.48 6,856.48 £,896.48 100%: $ -
259 Crverhead Clectrical Rough-m-MATERIAL s 8,275.78 827578 827578 ! 8,275.78 Y H -
280 Dverhead Kleckical Rough-in-LARDR % 1241367 12,493.67 12,413.67 12.413.67 Y H -
261 AN Room Buid-ouls & Bonding-MATERIAL $ 459185 4.587.65 459765 4,597 .68 180% § -
2852 AV Ronrn Buid-outs & Bonding-LABOR ;3 £,89€.48 E.ERE4B G.2R6.48 £,896.45 00% - -
Zecurty Room Buid-ouls & Bonding-
263 MATERIAL $ 2,758.59 275653 275853 275859 180% § -
64 Security Boom Buitd-cuts & Bending LABOR $ 4,137.89 4,137.6% 4,937.8% : 4,137.89 0% % -
it Ears & Bondmo-MATERIAL 5 1,832.06 1,839.08 1.839.06 1.838.08 ot % -
266 Bars & Bondmg-LABOR 3 2.758.59 2.758.59 2. 7EE55 2.758.58% 1% % -
267 n-Wal Elecirical Rough-in-MMATERIAL $ €.436.72 6,436.72 G.436.72 £,436.72 100% % -
268 bn-WWak Electtical Rough-o-LABCHR $ 9,655.07 9.655.07 %,655.07 9,B55.07 100% ] -
268 Install Disconnects VFDs-ATERIA, 3 5,517.18 5581718 551718 5,517.18 100% 5 -
2re Insiall Disconnects/vFDs-LABOR $ £,275.78 8.275.78 827574 §,2715.78 100% $ -
271 Pathways-MATERIAL 5 1.838.06 1,839.06 1,539.06 1,839.06 0% 3 -
212 Pathways-LABOR L 2.758.52 2,758 5% 2.7568.5% 2,758.59 100% % -
e Ingtall Sleeves-MATERIAL H 2.756.58 2,758.59 2,758.59 2,758.59 100% % -
274 Instali Slecyes-LABOR ] 4,137,488 £.137.89 4,337.8% 413788 0T |3 .
205 Fire Stopping-MATERIAL H 1.B39.06 1,839,086 1,835.08 1,839.05 100% -3 -
ATE Fire Stopoing-EABOR H 2,758.58 2.758.59 2,758.59 2.7568.5% 100% % -
277 Light Fixture Instaliation/Finishes WA TERIAL % 2.195.31 9,185.31 918531 §,195.34 100% $ -
278 Light Fixture Instaliation/Fisishes-LABOR $ 1379246 13,792,896 13,792.96 13,792.86 106%: b -
219 Lighting Control-MATER AL % 4,597.65 &£,597.65 4,587.65 4,587.65 100 $ -
280 Lighting Cesirel-LABOR $ G.B96.48 5,8%6.48 6, 83648 £,896.43 100% H -
Branch Qevice Finishes & Trm Plates-
281 MATERIAL E] 2.758.5% 2,758.5% 215855 2,758.58 100% $ -
282 Branch Device Finishes & Trim Plales LABOR § § 4,137 69 4,137.8% 4,137.8% 4.137.85 100% $ -




CO NTI N UATIO N S H EET AR DOCUMENT G703 (rstractions on reverse side]  FAGE 5 0F 2 pachs
ALA Document (762, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: a5
Contyactor's tigned Certification is attached. o APPLICATION DATE: 122712016
o abubations below, amounts ore staed to the nearest dodlar L e R PERIOD FOx: 123102016
Lise Column Fon Conmracts where vasable vetainsge for line fems may apply. Do ST ARCHITECTS PROJECT NG
1114-4005-CCC Hotel ) ) '
A B ¢ D E £ G H t J K L
WORK COMPLETED MATERIAL TOTAL
VTEM DESCREYTION OF WORK HIGIMNAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED K HBALANCE
RO, SCHEDULED ORIDERS SCHEDULED APFPLICATION THIS PERIOED ETORED AND STOGRED A T FINISH RIFAINAGE
VaALLE VALLE (F & G ENOT BN TODATE {E-I
FOR Gy iF+ Gy
283 Fira Adaren Cabling-MATERIAL 5 551718 551718 551718 551718 100% £ -
284 Fire Alarmn Cablng-LABOR $ B.2T5 7R 8,275.78 8,275.78 B 27578 100% L] .
285 TeleData Devices-MATERIAL -3 1.83%.08 1,839.06 1.839.06 1,838.08 100% $ -
286 TeteData Devices-LABOR $ 2,758.59 2,758.98 2,758.58 - 2,758.5% 100% ¥ -
287 AN Devices-MATERIAL $ 2,788.58 2.758.58 Z,758.58 ': 2,758.5% 100% E3 -
288 AN Dovioes-l ABOR 13 4,137.89 4,137,689 4,937.89 L - B 4,137,839 100% § -
289 Security Dawvicas-MATERIAL -3 1.835.06 1,839.06 1.83%.00 ' ; 1,833.06 100% $ -
280 Security Devices-LABOR ] 2.758.59 2, 75859 2,758,590 I 2.758.5% 100% % -
Level 5 0.00 ST
23 Temporary Power & Lighting MATERIAL H 49.175.93 4%,175.93 48.175.23 L 4% 175.93 100% ¥ -
2g2 Temparary Powes & Lighting-LABOR § T3, 762.90 73,763.90 73,763.90 ] 73,763.90 100% % .
253 instal Digtrpulion Tubs-MATERLAL & 3512566 35,125.66 35,125.66 . 35,125.66 100% 3 -
254 Instail Distribution Tubs.LABOR s 52,688.50 52,688.50 52,688.50 52,688 50 100% $ -
285 Instadl Distritnation Tub Intariors-MATERIAL 5 42,150.80 - 4Z,150.80 42,150.80 42,950.80 100% H -
236 inslall Distrivution Tub Interiors-LABOR - 63,2262 63,226 20 63,226.20 63,226.20 10 $ -
287 instail Feeders-MATERIAL £ 517543 a42,475.83 48,575.83 48,178,935 10 H -
pra:l] Instatl Feeders-LABOR 5 73,763.80 T3,763.56 73,763.98 73,763.54 100% H -
238 Fire Alatm Devices-MATERIAL % 21.075.40 21,075.4% 21,0754 21075440 180% H -
300 Fire Alarm Devices-LABGR H 61318 3161316 3.643.90 31,643.10 100% $ -
OF Room Buid-ouls & Boending/Cabling-
J01 MATER AL 5 28,100.53 28,3100.53 4,100.53 26,100.53 100% $ -
i0F Room Buld-ouls & Bending/Cabling-
302 LABOR % 42, 150.60 42,150,580 42,450 80 42,150.80 190% § -
303 Overhead Electrical Rough-in-MATERIAL $ 56,2008 56,201.08 56,201.08 56,201.06 0% -3 -
304 Overhead Eleclricsl Rough-in-LABOR 5 B84,304.60 54,301.60 B4,301.60 54,301 .60 100% $ -
Ll Af Room Build-outs & Bonding-MATERIAL § 26,100.53 26,100.53 28,100.53 o] 25,100.53 100% $ -
306 Al Foom Bufld-outs & BondingLABGOR % 42 150.80 42,150,280 4215080 . 42,1580 100% % -
Zequrity Room Build-culs & Bonding- ’
307 MATERIAL, $ 21,075.40 21.075.40 07540 24.075.40 100% 5 -
308 Secuirty Room Build-guis & Bonding-LABCR % 31613.10 31,613.40 39,613.10 361340 100% 3 -
309 Bars & Bonding-MATERIAL 5 14,050.27 14.050.27 1405027 14.050.27 100% 3 -
ESh) Bars & Bonding-L ABOR 5 21,075.40 21,075.40 2LOTSAD 71.075.40 100% 4 -
3 In-¥¥all Electrical Rough-in-MATERIAL - 4417593 42,175,931 48,175.83 d8.175.53 0% % -
312 In-¥all Electrical Rough-inLABOR H T3 763.80 73, 763.80 73,763 .50 ¥3,763.5¢ 100% $ -
313 lnstail Disconnects | VFDsMATERAL 5 42,156.80 47,150 .80 4295080 42,150,884 100°% $ -
314 Install Disconnects ! VFDs.LABOR 5 63,226.20 63,226 28 63,226.20 63,226.20 0% ] -
318 Pathways-MATERIAL § 14,050.27 14,050.27 14,050.27 14,050.27 1400% H -
316 Pathways-LABOR 13 107540 21,0754 21,0754 21,075.40 100% H -
3T Install Sleeves-MATERIAL 3 21.075.40 21,075.40 2107540 21,075.48 100% H -
E Irstail Sleeves-LABOR H 31§D EERA KR 1] 361318 31,6138 100% H -
319 Fire Stopping-MATERIAL & 14,050.2¥ 14,050.27 14,050 2% 14,050.27 1% H -
320 Firg Stopping-LABOR £ 21,075.48 24,07 5.40 21,075.40 21,075.40 10G% $ -
¥4 Lighl Fixlure instaliation/Finishes-MATERIAL 13 7025133 ¥0.251.33 70,251.33 70,254.33 100% % -
333 Light Fixture inslaliation/Finishes-LARDR 3 105,376.99 105,376.98 H5,376.9% 195,976.99 109% $ -
323 jlighiing Conlrol-MATERIAL s 35,425.65 3512566 3512566 35125.68 100% $ -
a4 Lighting Control-LABOR 3 52,658.50 52,688.50 52,688.50 52.688.50 100% % .
Branch Device Finishes & Trim: Plates-
325 MATERIAL H 2187540 21,075.40 21,67540 2147540 100% 13 -
36 franch Device Finishes & Trim Plates-L ABOR & 3151340 31,613.40 3161310 3161340 T00% % -
27 Fire Alarm Cabling-MATERIAL 11 42,156,480 42 150.80 42,150 80 42,156, 80 100% k3 -
328 Firg Alarm Cabling-{ABOR H §3,226.20 63,226.20 63,226.20 63,526.20 100% % -
329 Telellata Devices-MATERIAL % 14.050.2¢ 14.050.27 14,050.27 14.050.27 100% 3 -
330 TeleData Devices-LABOR $ 2107548 21,075 40 24,075 .41 2107548 100% £ -




CO NT‘ N UAT' 0 N S H E ET ALA DOCUMENT G703 {instructions on revarse side)  PAGE | 0F 2 pacls
AlA Document G702, APPEICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 35
Contracter's signed Cenification is attached, o o UAPPLICATION DATE: 1AETR2018
In tzbubatiens below, apounts wre sated to the nearest dellar. e . PERIOD TO: 121312016
Use Colugan T on Contracts whepe varjable retainape for line items may apply, f S L CARCHITECTS PROJECT NO:
1114-1005-CCC Hotel : _
A g ¢ D E ¢ I H ; J K L
WORK COMPLETED MaATERIAL TOTAL
ITEM DESCRIPTHON OF WORK OHRAGENAL ClANGE REVESED FROM PREVIOUS FRESENTLY COMPLETED ! BALANCE
. SUHEDUVEED GRDERS SCHEDURLED APPLICATION TIHS PERIOD STORED AND STORED 13 ] Te FINIEH RETAINAGE
VALLE VALLHE (F& G (NOT BN TCATE [E-§}
FOR Gy iF Gy
k)] AN Devices MATERIAL ) 21,075.4% 21,075,440 21,075.40 21,075.40 108% $ -
332 A Devices-LAROR $ 31,643.18 3,613.1¢ 31,693.19 3164310 1646% $ -
333 Secunity Bovices-MATERIAL 5 14,050.27 14,050.27 14,050.27 14,050.27 % £ -
334 Secyrity Devices-L ABDR $ 2107540 21,075.40 21,075.40 . 21.075.40 0% ¥ -
Lovel 5.5 S
335 thstall Dhstribution Tubs-MATERIAL % 22,0273 22,102.73 22,4273 - 22102.73 100% $ -
336 Install Distribution Tubs-LABCR 3 33,154.09 33,154.09 13,154.05 o 33158409 0% 4 -
337 thstal Distribution Tul inlericrs-MATERIAL $ 28.501.57 28,203.57 28,803,657 . 28.8903.57 0% $ -
338 Instal Distibution Tub interiors-LABOR 13 4335535 43,355.35 43,355.35 43,355.35 100% £ -
338 insiali Faedars-MATERIAL H 30,603.78 30,603.78 30.603.76 3060378 100% i -
340 Insiali Feadars-L ABOR $ 45,505.67 4550567 45,805 67 o A5 345.67 108% 13 -
a Insiall Disconnects / VFDs-MATERIAL $ 2040252 20.442.52 2040252 . 20,493 53 100% 3 .
342 Install Disconnects ¢ VFDs-LABOR % 30663.78 30,603.78 30.603.78 o 30,603.78 100% % -
343 Light Fixtyre installatian f Finishes-MATERAL % 32,303.99 3Z,305.99 32,303.9% o 32,303.0% 100% b -
344 jLight Fidurs Installation ! Finishes-LABOR - 45.455.98 48,455.98 48,455 88 . 48.455.58 100% 3 -
345 Lighting ControltATERIAL H r.002.10 17,0024 1700210 ’ 17,002,110 100% H -
346 Lighkrg Contro--L ABOR § 2550315 2550348 25503.1% l 25,503.1% 1H00% $ -
Branch Bevice Finishes & Trim Plates-
a4y MATERIAL 5 18,702.31 18,702,531 18,702.31 18,702.21 100% H -
348 Zranch Device Finishes & T#im PlatesASOR | & A8.051.46 28,053 .46 28,053 .46 2&053,45 10H0% H -
Level 6 i
349 Ternparary Fower & Lighting-MATERIAL % 12,924.81 12,924.61 12,924.61 '__1 2.924.61 108% H -
i5n Temporary Power & Lighting-LABOR $ 19,386.81 18,386.51 158,380.41 18,386.91 180% H -
359 tristall Distribution Tubs-MATERIAL $ 9.231.66 9.231.86 9,231.86 8,231.86 160% £ -
352 ‘nstall Eistribution Tubs-LABOR 3 13.847.84 13,847.80 13,847,680 13,847 .84 180% 1 -
353 nstall Bstribution Tisb Interiors-MATERIAL $ 1,078.24 11,078.24 11,078.24 11,078.24 180% % -
354 Install Ristribution Tub Interiors-LABOR s 16,617.35 16,647,385 16,647.35 i6,617.35 100% 3 -
355 Install Feaders-MATERIAL. % 12,924 69 12,924.61 12,924,619 12,924.69 180% H -
358 imstall Feeders4 ABOR % 19,386.91 19,386.51 19,386.01 19,386.99 1806% $ -
357 #ire Alarm Devices-MATERIAL 1 §,539.12 5,630.12 553912 5,53%.42 180% £ -
358 Firg Alarm Devices-LABOR $ B,308.68 8,306,638 8,308.68 B,308.58 100% % -
IBF Room Budd-outs & BondingfCabling-
358 MATERIAL -3 T.385.40 738543 1,385.49 38549 100% 3 -
IDF Room Build-ouls & BondingfCabing
360 LABOR 3 11,078.24 i1.078.24 11.078.24 11.078.24 100% |3 -
el ) Overhead Eleclrical Rough-in-MATERIAL 5 1292459 12,824.61 1282461 1292461 180% % “
362 Overhead Electricat Rough-in-LABOR 1 19,366.91 19,386.91 15,366.91 19 366.94 100% £ -
363 AN Room Build-outs & Bonding-hATERIAL % 7,385.49 758548 738549 7.365.48 100% % -
il A0 Boam Build-outs & Bonging-EABOR -3 11,078.24 1187824 41.078.24 11.0978.24 100% ) -
Securily Room Build-outs & Bonding-
65 MATERIAL H] 353942 553892 553892 553912 0% 3 -
356 Secuiny Room Fuild-ouls & Bosding-LABOR % H,306.68 5,308.68 8,308,628 8,305.588 W% 3 -
36T In-Wall Electricat Rough-in-MATERIAL % 7.385.48 ?,305.49 ¥,385.49 7.385.44 100% 3 -
388 la-Wall Efectrica’ Rough-in-LABOR £ 11,078,248 11.078.24 11.078.24 11,078.24 100% § -
369 install Risconnects f VFDs-MATERIAL b 3,692.75 368275 369275 369278 140% $ -
3T0 install [Heconnects / VEDs-LABDR ® 5,539.12 5,538,112 5,539.42 5,539.12 100%: $ -
31 Pathways-MATERIAL $ 1,846.37 184847 184637 1,846.37 100% H -
¥z Pathways-LARGR $ 2,769.5% 2,769.56 2, 76056 2,769 5B 100% H -
73 netall Sleeves-ATERIAL 5 368275 389275 3£92.75 3,652.75 140% 5 -
374 instal Bleeves-LABOR L1 583812 553912 583042 853912 % H -
375 Suite Rough-in - quest rooms-WMATERIAL % 32,589.47 32,389.47 12,988.47 32,985.47 180%: H -




CON T! N UA‘FIO N S H E ET AlA DOCURMENT GT03  (nstrections on feverse side)  FAGE | OF 3 PAGES
AlA Document GTUHL APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 35
Contracioss signed Cenification is attached. APPLICATION BATE: 1H2TI20E
b sabadations hefow, s are seated to the searest dablar. o . PERIOD TG 12/3112016
Lise Column Ton Contracts where variable retaitage for line items may apply, ’ :ARCH!'E“ECT‘S PROVECT N
$114-1005-CCC Hotet
29 B < o E F G H i J ¥ L
WORK COMPLETED MATERIAL TOTAL
ITEN DESCRIPIIGN OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPEETER Yo BaLANCE
(9 SCHEDULED CORDERS SCHERUVLED APPLICATION  [THIS PERIOD STORED AND STORED il JE} TOFINESH REVAINAGE
VaLLE VALLUE {F& Gy (NOT I TO DATE (ET)
I" QF, G} o+ s HY
are Suite Raugh-in - guest reoms-LABOR % 4% 484 20 4%, 4E4.20 49,484 20 48 484,20 100% H -
vy Fire Stopming-MATERAL $ 3.692.75% 369275 368275 3,692.78 100% H -
378 Fire Stopping-LABOR ¥ 553912 §,538.12 553892 553912 108% § -
37 Light Firture nslalistion/Finishes-MATERL $ 4.237.86 §,231.86 923188 9,231.86 100% ] -
380 Lught Firture nstallation/Finishes-LABOR % 13,847.80 13,847 .80 13,847.80 13,847 80 0% H -
381 Lighting Control-MATERIAL 1 7,385.49 T.385.49 738549 7,38549 160% § -
382 Lighting Control-L ABOR & 11,078.24 11.078.24 11.078.24 11,078.24 100% ] -
18tanch Device Finishes & Trim Flates.
383 MATERIAL § 553812 5,539.42 53912 5,53%.42 100% § -
384 iBranch Device Finishes & Tritn Plates-LABOR | § £,3085.68 8,308 .68 8,308.68 8,308.68 100 % -
385 Fire Afarm Cablng-MATERIAL 3 107824 11.078.24 11,076.24 11,078.24 $00% ¥ -
386 Fire Alarm Cabling-LABOR |3 16.647.35 15,617.35 18.617.35 16,517.35 100% $ -
37 TeleData Devices-MATERIAL L 369275 369275 368275 369275 100% % -
388 Tetelata Davices-LABOR § 553842 553912 §,538.12 5,539.12 100% 5 -
a8y AN Devices -MATER B, H 558912 5,539.12 5,539.12 553912 100% $ -
380 Al Devices-LABOR $ 8,308.68 8,308.68 8,308.68 8,305.68 100% $ -
30 Securly Dovices-MATERIAL % 3,692.7% 3,692.75 3.692.75 360078 100% H -
382 Security Dovices-LABOR $ 553912 5,539.12 5.538.12 55392 100% $ -
Sulte Device Fixture & Plates - gues! rooms.
393 MATERIAL $ §,231.8¢ 4,231,566 221,86 9,231.86 100% % -
Zuile Device Fixure & Plates - guas! rooms-
394 LABOR b 13,847.80 13,847 .80 13,847,580 13,847.80 H0e% 3 -
Enargizing Panels Basement thru Level §-
395 MATERIAL -3 553912 5,539.42 553942 £,23%9.92 100% $ -
Eaergizing Fanels Hasement tha Level §-
396 LABOR ] 8,308 68 8,306.63 8.308.68 §.308.65 100% $ -
Level 7
¥ Yemporary Power & Lighling- MATERIAL $ 6.338.79 6,336,719 633879 6.336.79 100% 3 -
398 Temporary Pawer & Lighting-LABCR % 9,508.18 2.508.18 2,508.18 9.548.18 100% E -
ki insiall Distribation Tubs-MATERIAL L 493017 493017 A,030.17 493047 100% i -
400 Instal Distribalion Tubs-LABOR § T 386.25 7.385.25 7,395.25 7309525 100% - -
41 Ingtal: Distribution Tub interiors-MATERIAL -3 T.843.40 7,043.10 7.043.10 704310 100% H -
402 Instak Distribalion Tub nteriors-LABDR $ 10,564.65 0,564.6% 10.564.65 10,564.65 100% $ -
403 lnstal Feeders-MATERIAL 3 T.rar.4 TT4Y4 T.747.49 7. 747.41 1D0% H -
454 Instatl Feeders-LABOR $ 1182111 1162114 11,6211 11,6211 100% & -
ARS Bars & Bonding-MATERIAL 3 104.31 10451 4.3 70431 100% H -
34 8ars & Bonding-LABOR £ 1,056,486 1,056.46 1.056.46 1,056.46 A% 5 -
AQT Fire Alarm Devices-MATERIAL b 291292 211293 211293 2,112.93 106% § -
A408 Firg Alarm Devices-LABOR % 3,169.39 3,169.38 3,162.39 3,164.39 160% -3 -
1EF Raom Buid-cuts & BondingfCabling-
409 MATERIAL $ 2,817.24 2817.24 2,817.24 281704 00% £ -
HH Boom Build-ouls & BondingfCabling-
410 1ABOR $ 4,22%.8% 4,225.86 422586 4.225.86 100% % -
411 Overhead Elpctrical Rough-n-MATERIAL % 563448 5,634.48 5,634.48 5.6354.48 0% £ -
412 Cverhead Electrical Rough-n-LABOR H 845172 B.ASLT2 BASLT2 8.454.72 A § -
413 InWall Eiectrical Rough-in-MATERIAL H 4,930.47 4,230.17 443097 493017 0% § -
414 In-¥all Efectrical Rough-in-LASGR $ 7.395.25 1,385.25 T.395.25 T.395.25% 100% 3 -
415 Instail Sleeves-MATERIAL % 1,408.62 1,408.62 140862 1,408 B2 100% H -
418 install Sleeves-L ABOR 5 2,312,932 211283 2,112.93 211293 1H% $ -
497 Saite Rough-in - guest rooms-MATERIAL ¥ I6.094.58 36,094.58 36,084.58 36,094 58 101% H -
438 Suite Reugh-in - gues! rooms ASOR % 54 141.87 54,141.87 34,141,867 54,141.87 180% H -
419 Fire Stoppina-MATERIAL 3 1,408.62 1,408.62 1ADB 62 140882 160% H -
420 Fire Stopping-LABOR -3 2.112.93 211293 2.112.33 2,412.93 1% 13 -
A21 Light Fixture Installation f Finishes-MATERIAL | % 4,225.86 4,225 86 4,225 80 422588 100% $ -
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AlLA Document GFOZ, APPLICATION AND CERTIFICATE FOR PAYMENT. contaibmy APPLECATION NUMBER: 35
Cantractors signed Certifleation s sttached. . APPLICATION DATE: 12272016
in tabudations below. ameunts are stated to the nezrest dollar. Coo e PERIOD T 1231206
s Cotumn Fon Consravs where viriabile yetainage for ine items may apphe. o ARCHITECT'S FROIECT NO:
1114-1005-CCC Hotel ) ) :
A B c O E F G 4 E £ K i
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIFTHON OF WORK (HUFNAL CHANGE REWVISETY FROB PREVIOUS FRESERTEY COMPLETED & BALANCE
+ SCHEDUEED GRDERS SUHEDULED APPLICATION THIS PERHOD STORED AN STORED 131 T FINISH RETAINAGE
WALLEE ValLiE (F & (3} INOT B T DATE 1]
FOR Gy iF 405+ H)
422 Light Fixture Instatiation ! Finishes-LABOR 5 6,338.79 6,338.72 6,338.78 6,338.79 100% £ .
Branch Device Firishes & Thm Plalos- -
423 MATERIAL 5 1,408.62 1.406.62 1,408.62 N 1408.62 0% 3 -
424 Branch Davice Finishes & Trim Plates4ABOR | § 241293 FAR VR 2,412.83 | 2,112.93 $00% 1 -
435 " Alamn Cablng-MaTERMAE $ 4,930,497 4£,93047 4,930.17 : 433017 F00% £ -
426 “ire Alarm Cabkng-LABOR 5 7,355.25 ¥.395.25 739525 o 7,309538 100% £ -
427 Tenelala Dovices-MATERIAL % 1,408.62 1.408.62 1,408.62 B : ’ 1.408.62 100% 3 -
428 Telg[rata Bevices-LABCR $ 211293 2,312.93 211293 o . 2912.93 100% 3 -
Suite Device Fidure & Fiates - gues! rmoms- Lo
428 MATERIAL ) 6,336.7% 6,338.19 6,238.79 : £,338.7% 100% $ -
Suile Device Fixtura & Plates - gugsi rooms- : .
430 LABOE & 2.508.18 §.508.18 9.508.18 9,508.18 100% $ -
Level §
431 Temporary Power & Lighling-MATERIAL £ 6,108.35 6,108.38 6,108.35 £,108.3% 1604% § -
432 Temporary Power & Lighling-LABGR 3 .791.63 3,791.63 9.791.63 979163 108% $ -
433 inrstall Distribution Tubs-MATERIAL 19 4,750.94 4,750.94 4,750.94 4,750.94 106% ¥ -
A4 install Distribution Tubs-LABOR $ Te1h 7t TE15.7¢ 7.615.71 TB15T 180% H -
435 tnsiall Distribution Tub inericrs-MATERIAL 5 6,787.08 6.7ET.0E 6,TET.GE 6,787.06 100% £ -
436 fnetall Distribution Tub ntetiors-LABOR -3 10,875.59 $0.87%.5¢ 0,879.59 . 10,578.59 100% & -
437 Instali Feeders-MATERIAL L4 TAGETY 7,465.77 T.465.77 R 146577 100% $ -
438 Instali Feeders-LABOR $ 11.967.55 11,967.55 11,867.55 . 114.967.55 100% £ -
438 Bars & Bonding-MATERAL 5 £78.71 67874 678.71 | : 676.74 100% 13 -
44¢ Bars & Bondng-LAROR 5 1.0ev.en 1,081.98 1,087 .96 P 1,067 96 100% § -
441 Fire Alarm Devices-MATERIAL H 203412 2,036.12 2,026.12 L a 203812 0% % =
442 Fire Alarm Bevices-LABDR 5 326388 3,263,868 3,263.88 . 3.263.88 100% H -
IDF Room Build-ouls & Bonding/Cabling: :
443 MATERIAL $ 271482 214482 2,14.82 2,714.82 100% $ -
OF Room Buid-ouls & Bending!Cabling-
444 LABOR, - £,351.83 4,351.83 4,351.83 4,354 83 100% $ -
445 Overhead Electrical Rough-in-MATERIAL % 5,429.65 5,429.65 5.429.65 542965 10i% £ -
446 Crverhgad Eleclrical Rough-in-LABOR 5 870387 §,703.67 8.703.67 8,703.67 % $ -
447 I=-Wvall Eigctrical Rough-in MATERIAL ) 150,94 4,750.94 4,750.94 4,750.94 160% H -
A48 nvall Electrical Rough-in ABOR & 769571 161574 761544 TH15.71 100% 1 -
449 inslall Sleeves-MATERIAL % 1,357.41 1,357.41 13574 1,357.41 100% % -
ALg Install Sleeves L ABOR ¥ 247532 2,175.92 217582 2,175.92 1050% $ -
451 Suite Rough-in - sues| rooms-MATERIAL 13 36,004.58 36,094.58 36,094.58 36,084.58 0% H -
452 Suite Bough-im - guest ropms-LABOR -3 54,141 .87 B4, 14187 54,141,587 5414187 100% 5 -
453 Fire Stopping-MATERIAL s 1,357.41 135744 1,357 41 135744 100% % -
454 Fire Slopping-LABDR 3 2,175.92 297892 217582 217592 1% 3 -
455 Light Fixture InstallationFinishes-MATERAL 3 4.072.24 4,072.24 4,072.24 44872.24 100% |3 -
456 Light Fixture nstallation inishes-LABOR 5 ¢527.78 652175 £,527.75 6,527,718 1% -3 -
Branch Device Finishes & Frim Plates.
457 MATERIAL ] 1.357.41 1,357.4% 1.357.41 1,357.41 100% H -
458 Branch Device Finishes & Trim Plales-L ABOR | § 217592 237592 217592 2,37682 1% 4 -
459 Fire Aarm Cabling-MATERIAL 1 4,750.94 4,750.94 4,756.94 4,750.94 1% H -
460 Fire Aarm Cabling-LABOGR % 7H15M 761571 761571 761571 0% § -
489 TeleData Devices-MATERIAL g 135741 125744 135741 1,357.49 0% $ -
462 TefeDala Bevices-LABOR $ 247592 2175492 2476582 217592 1o $ -
Huite Device Fidure B Flates - guest roomg.
AG3 MATERIAL - 6,105.35 £.108.35 6,108,325 6 108,35 100% $ -
Suite Device Fixture & Plates - guest rooms-
464 LABCR H 9.791.63 8, 791.63 9,791 .63 8,781,863 100% 14 -
Level 2 0.00 2.00 5 -
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AlA Document GTU2, APPLICATION AND CERTIFICATE FOR PAYMENT  contsining APPLICATION NUMBIER: 34
Conkractor's signed Centifieation is attacded. APPLICATION DATE: 12/27/2016
Loy tabarlations helow, amowits are stated o e pearest doilar. I FERIOR TO: 12342016
tise Column T oa Contracts where variable retainage foe line items may apply, © ARCHITECT'S FROIGCT N3
1114.1605.CCC Hotel
A B o4 D E F G H i J 8 L
WORK COMPLETED MATERLAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOLS PRESENTLY COMPMLETER Yo BALANCE
N SCHEBULED (ORDERS SCHEILED APPLICATION  {THIS PERIGD STORER AMDETORED WI7E) T FINESH RETAINAGE
VALLE VALUE & INOTIN TG RATE (E-h
I OR G} (s 7+ H)
4G5 Temporary Power & Lighting-PATERIAL 5 5,108.35 £,408.35 6,108,358 6,108.35% 100% § -
466 Temporary Power & Lighting-LABOR 3 9.162.53 9,462.53 9,162.53 $.162.53 10%5% 3 -
467 instal Distribution Tubs-MATERIAL 1 4,750.94 4,750.94 4,750.94 4,750.84 100% $ -
458 inBtak Distribution Tubs-LABOR H TAZG.44 142641 112649 T84 100% H -
469 instat Distibution Tub imeriors-MATEREAL, $ 6,YB7.06 €,7T87.06 €,787.08 6,187,406 0% $ -
470 Instal Distrioation Tub Interiors-LABOR $ 19,184,659 10,180.5% 10,180.5% 10,180.58 14 $ -
47 Instal Ferders-MATERIAL § 1.485.77 746577 T 46577 TABSTT 100% § -
472 nstal Feeders-E ABOR 5 11196.65 11,188 6% 11,198 6% 11,195.65 100% $ -
473 Bars & Bonding-MATER|AL H 678.71 676.71 £7T8.74 678.71 1% $ -
474 Bars B Bonding-LABOR ) 105806 1,018.06 1.018.08 1,018.06 104% ¥ -
475 Fire: Alarm Devices-MATERIAL & 2,036.12 2,036,142 2,636.12 2,036.42 190% ] -
476 Fire Alarm Devices-LABGR $ 3,054.18 3.054.18 3.054.18 3,054.18 190% $ -
IDF Rogm Buid-ous & Bending/Cabling-
&77 MATERIAL % 2,714.82 2,714.82 271482 2,714.82 100% H »
12F Foem Buld-outs & Bonding/Cabling-
ATB LABCR § 4,072.24 407224 407224 407224 100% 13 .
LT Cverhead Eleckrical Rough-in-MATERIAL 13 5,429.65 5,425.69 542965 5,425 55 198% % -
480 Ovarhead Elecidical Rough-in-l ABOR ) B.444.47 £,144.47 §,144.47 BA44.47 106% s
451 in-Wall Electricat Rough-in-MATERIAL § 4,750.94 4,750.94 4,750.94 4,750.24 0% 3 -
482 in-Wall Electrica! Rough-ind ABOR b 7,126.4% 712641 T 126,41 FA2E.41 6% 3 -
483 install Sleevas-MATEREAL % 1,357.49 4.357.41 1,357.41 1,357.41 i00% $ -
484 inslall Sieeves-L ABOR § 2036.12 203612 203612 2436.12 100% $ -
485 Suile Rough-n - gues! rooms-MATERIAL ] 36,094 .58 36,084,558 36,084, 58 36,494,582 100% k) -
486 Suite Rough-m - guest rooms-LABOR 13 54,144.87 &4 14187 54,141.87 54,141.87 $00% i -
487 Y'[E,',e Stoppmg MATEREAL % 135749 135741 1,357.414 1.357.44 100% 5 -
488 Five Slopping-1 ABGE H 203642 203612 2.036.12 243612 100% £ -
4359 Light Fixture instatationFinishes-MATER, 3 407224 4.072.24 4,072.24 4,072.24 100% % -
A0 Light Fixture Instailation/Finishes-LABOR % 6,148.35 6,408.35 ,106.35 6,108.35 100% $ -
Branch Device Finishes 8 Trim Plates.
431 MATERIAL H 4.357.44 1.357.41 1,357 41 1,357.41 100% 3 .
£32 Branch Device Finishes & Trirs PiatesLABOR | § 2,036,942 2,036,492 2,036.12 263612 1009 5 -
493 Frees Alarm Cabling-MATERIAL H 4,750.94 4,750.94 4,750.94 4,750.94 0% $ -
494 Fire: Alarm Cabling-LABOR $ 7.126.41 T.126.41 T.126.41 T6.41 100%, 4 -
4495 Telelata Devices-MATERRAL $ +4,357.41 %, 35741 1.357.4% 1,357.41 e H -
496 Telelata Devices-LABOR $ 2.8538.12 203612 2.036.12 203612 A% H -
Sutite Dewvice Future & Phates - guest rooms-
437 MATERIAL § 6.108.33% §,108.35 6,108.35 £,908.258 190% H -
Suite Davice Figlere & Plates - guest sooms-
&35 LABOR H 4,162.53 9.462.53 916253 9,362,583 A90% H -
Level 48 .00
499 Temporary Power & Lighting -MATERIAL $ 6,335.2% £,335.29 5,336.29 6,335.29 1% H -
560 Ternporary Power & Lighling-LABOR s 50293 9,502.93 9,502,983 9,502,353 0% 1 -
501 Install estribution Tubs-MATERIAL $ 492745 492745 492745 4,827.45 1907, 4 -
502 install Distributien Tubs-LABOR 5 7.321.17 139747 139147 738117 100% H -
501 tnstal Cistribution Tub Interiors-MATERIAL 5 T1.0359.21 703921 1.039.21 FA39.24 0% 3 -
504 Inslall Distribution Tub interiors4 ABOR H 10.558.81 10,558.8% 10.558.81 £0,558.81 100% < -
505 nstall Feeders-MATERIAL L 774343 T.743.13 7,.743.13 F.743.43 100% £ -
506 install Feeders-LABOR H 11.614.69 11,614.69 11,614.69 11,614.6% 100% 13 .
S07 SUB WORK-MATER|AL H T390z 703,92 1392 T63.92 100% $ -
508 SUB WORK-LABOR H 105588 1,055.28 1,055.88 1,055 88 100% £ -
508 Fire Alarm Bevices MATERIAL % 231176 211176 41178 211176 100% 3 -
510 Firg Alarm Bovices-LABCH $ 3,967.64 3 167.64 1.167.64 3,167 .64 R0 H -
1DF Room Build-outs & Banding/Cabling-
514 MATERIAL % 2.815.68 281568 Z2,815.68 2.815.68 0% $ -
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AlA Dovitent G2, APPLICATION AND CERTIFICATE FOR PAYMENT, contaitting APPLICATHON KUMBER: 35
tlontractory signed Certificition i attacked. APPLICATION DATE: TA2T2016
En tabulations below. amounts are siated to the nearest dolbar. R PERIOD TO: 123112016
Use Column | en Contracts where variable retainage for line items may spply. L OARCHITECT'S PROJECT NOD:
1114-1005-CCC Hotel .
A B c ] E £ G H | 4 K t
WORK COMPLETED MATERIAL TOTAL
FTEM DESCRIPTION OF WORE ORIGINAL CHANGE REVISED FROM PREVIOUS PHRESENTLY COMPLETED % BALANCE
RO SCHEDTLED QRIIERS SCHEDULED AFPLICATION THIS PERIOD STORED AND STORED (I T FINTSH RETAINAGE
VALUE VALUL (F & G} (NOT IN FODBATE (-5
F R G {F )
DF Room Build-outs & Bonding/Cabling-
512 LABOR 5 422353 4,223,523 4,223.53 4,223,583 106% £ -
513 Overhead Electtical Rough-in-MATERIAL 5 5,631,537 5,631.37 63137 5£31.37 0% £ -
544 Overhead Electrica) Rough-in-LABOR & 844705 8,447.05 8,447.05 8.447.05 100% H -
548 trital Electrical Rough-indMATERIAL $ 482745 4,927.45 4,927 45 4,927.45 100% £ -
516 In-Wal Electrical Rough-in-LABOR $ T.38197 739117 739147 7.381.17 00% % -
57 Inatall Sleeves-MATERIL ] 140784 1,407.84 1.407.84 1.407.84 100% $ -
548 instal Sleeves-LABOR $ 231176 211176 241376 211116 100% 3 -
519 Suite Rough-m - guast rooms-MATERIAL % 35.084.58 36,094.58 36.0%4.58 36,094 58 100% 3 -
530 Suile Rough-in - gues! rooms-LABOR 5 54,141.87 54,141 87 54,141 87 54,149.87 100% H -
5 Fire Stopping-MATERIAL 4 1.407.84 1.407.84 1.407.84 1.407.84 T00% 5 -
22 Fire Stopping-L ABOR ¥ 21478 211176 231176 2,411.76 100% £ -
523 Light Fixture Installation/Finishes-MATERIAL $ 422353 4,223.53 4,223.53 4,223.53 100% $ -
524 tight Fixture instaliation/Finishes-LABOR 3 6.335.28 6,235.2% 6,335.28 6,335.29 108% H -
Sranch Device Finishes & Trim Plates- .
528 MATERIAL 5 4,407.04 1,407.84 1,407.84 1,407 B4 100% H -
526 Sranch Device Finishes & Trim Plales-d 4B 0GR | & 2.111.76 211176 211176 2,111.76 100% % -
527 Fire Alaern Cabling-MATERIAL § 4,927.45 4,927.45 4.927.4%5 4,5%27.45 100% § -
528 Fire Aarm Cablng-LABOR 5 739117 ety 39147 39147 Q0% H -
529 Talellata Devices-MATERIAL 5 1,407 .54 4.467.84 4.407.84 1407.54 0% 3 -
530 TelaDala Devites-LABOR 3 241176 21176 2141178 24917e 100% $ -
Suite Device Finture & Plates - guest reoms-
X3 WMATERIAL 5 6,335.29 £.335.29 6,335.2% 6,33520 100% § -
Suite Device Fixiure & Plates - guest rooms-
532 LAROR % 9.502.93 6,502.92 4,502.93 4.502.93 00% ) -
Lavel 11 0.09
533 Temporary Power & Lighting-MATERIAL k1 F202.91 T2028 1,202.5% 1.202.91 $00% [ -
XL Temporary Power & Lighting-EAROR $ 10,6684.36 10,884.36 10.804.36 10,504.36 100% $ -
535 Install Distribution Tubs-MATERIAL % 560226 5,602.26 5,602.26 5.502.26 100% 3 -
53 Ingtak Distribution Tubs-LABOR H 8,403,389 8,403.39 £,403.39 8.403.3% 1003% 3 -
537 Instal Distribulion Tub teriors-MATERLA, $ 8803.22 £,003.23 8,003.23 8,603.23 100% 5 -
538 ngtall Distrbution Tub nteriors-LABOR H 12,004.84 12,004.84 12,004 84 12,004.84 100% H -
539 Install Feeders-MATERIAL % 8.803.55 £,803.55 £.803.55 6,803.55 100% $ -
540 lastiall Feaders-LABOR % 13,205.33 1320533 13,208.33 13,205.33 198% $ -
541 Bars & Bonding-MATERIAL 13 800.32 BeL32 B0D0.32 §00.32 1% s -
542 Bars & Bovdha-LABOR % 1.200.48 120048 1,208.48 1,200.48 18i% $ -
E43 Fite Alarm PDevices-MATERIAL 5 2,400.57 240097 2,400.97 2,400.97 10 H -
544 Fire Alarm Devices-LABOR £ 3,601.45 3.601.45 360145 3,601.45 100% - -
3DF Reorn Build-guts & Bonding/Cabling-
545 MATERIAL £ 3,201.29 320128 31,201.29 3,201.29 168% H -
1B Reom Build-outs & Bonding/Cabling-
548 LAROR % 4,801,94 4,801.%4 4,601.84 4,801.94 180% % -
547 Overhead Electricat Rough-in-MATERIAL H 6,402.58 6,402.58 6,402.58 & 403 58 100% % -
548 Cverheat Electrica! Rough-n-L ABCR k] 9,603.87 9,603.87 9,603.87 9,603.87 0% s -
549 tn-Wall Eleetrical Rough-in-WATERLAL $ 5.602.26 5,602,286 5,602.26 5,602.26 100% 5 .
550 n-Wall Electrical Reugh-in LABOR $ 2.402.39 8,403,329 5,403.32 8.403.3% 100% 5 .
551 Instal Sleeves-MATERIAL H 1.800.65 1,600.65 1,600.65 1.600.65 100% § -
552 Instal Sleeves-LABOR % 240087 2.400.97 2,400.87 240087 100% 3 -
Be3 Suite Rough-in - guest rooms-WMATERIAL % 36,094.58 36,094 58 36,004 56 36,094 58 100% $ -
554 Suite Fough-in - guest roums.LABOR 5 54,141.87 54.141.87 54,949.87 54,141 8Y 100% $ -
585 Fire Stopping-MATERIAL 5 1,680.65 1.600.65 1,640,685 1.600. 65 190% $ -
£58 Fire Stopping-LABOR £ 2,400,397 2,406.97 2.406.97 2,400,597 100% 5 -
557 Light Fixture instaliation/Finishes-MATERIAL £ 4,801.94 4,801.94 4.601.94 4,801,594 100% H -
558 Light Fixture instaliation/Finishes-LABOR £ 720291 7,282.91 T202.91 7.202.91 100% £ -
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AL DOCUMENT G703 (instruchons on reverse sife)  PAGE  § OF 7 BAGES
AlA Document G702 APPLICATION AND CERTHFICATE FOR PAYMENT, cautaibing APPLICATION NUMBER: 35
Contractor's signed Cenification i attached. APPLICATION DATE: 1212712016
I tabutations Below. amounts ate stated fo the neavest dolar. S PERIOND TO: 12312016
Uise Cotupi Fon Contracts where variabic retalnage for line items may spphy. CARCHITECT'S PROIECT NO-
HM14-1005.CCC Hotel )
A B C D 3 £ G H t J K b
WORK COMPLETED MATERIAL TOTAL
1TEM DESCRIPTION OF WORK CHRAGEN AL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED B HALANCE
NO. SCHEDRDLED ORDERS SCHEBULED APPLICATION  JTHIS PERIOD STORED AND STORED 15 B T FINISI RETAINAGE
VALUE VALLE (F & (1) FNOT EN TOBATE {E -1}
¥ O G 1F 4G+ I
Beanch Daevice Finishes & Trirm Piastos-
559 MATERIAL % 1.600.65 1,600.65 1.600.65 16065 100% 3 .
560 Branch Device Finisles & Trim Plates-LABOR | % 2 400,97 2,400.8¢ 240057 2,400.97 100% 5 -
561 Fire Aiarm Cabling-MATERIAL % 5,602.26 8.602.26 5,602.24 5602.26 100% 3 -
S&2 Fire Alarm Cabling-LASOR 3 840330 £,403.39 403,29 8,403,389 100% % -
EL) TelzData Devices-MATERIAL $ 4,600.65 1,600.65 1,600,685 1.600.65 100% $ -
LS64 TelsData Devices-LABCR $ 2,400,587 2,400.97 240097 240097 100% $ -
Suite Device Fixture & Piales - guest roams- .
565 MATEREAL 5 120281 7.202.91% T202.9% 7.202.91 100% $ -
Suite Device Fixture & Prates - guesl zooms-
ELE LABCH -3 10,504,356 10,804.36 10,804.36 16,804.36 1028% H -
Lovel 12 .00
587 Temporary Eower & Lighling-MATERIAL % 6.289.40 6,265,40 6,285.40 6,289.40 100% % -
SES Temporary Power & Lighting-LABOR ¥ 4,434.10 9,434,110 943410 B.434.40 100% |3 -
569 install Bistribution Tubs-MATERIAL -3 4,891.75 4.891.7% 4.891.75 488175 100% & -
5Y0 tnstall Distribution TubsL ABOR 3 ¥,337.63 7.337.63 7,337.63 T.33763 00% ¥ -
571 nstall Digtribution Tub Inleriors-MATERIAL % 6,988.22 £,988.22 6,988.22 6,965.22 100% ) .
572 thstall Distribution Tub imerdars-LAGOR & 48233 10,482.33 10,482.33 40,482.33 100% ) -
573 nslall Faedars-MATERIAL 5 7.687.04 7.687.04 7,687.04 T.G687.04 100% $ -
574 inslali Fesders L ABOR ¥ 11.530.56 11,530.56 i1,530.56 11,550.56 100% 3 -
575 Bars & Bonding-MATERIAL $ £96.62 69852 £98.62 §2B.82 100% $ -
576 Bars & Bonding-| AROR § 1.045.23 1,045.23 1,048.23 1.048.23 100% $ -
s77 Fire Alarm Devices-MATERIAL H 200847 2,096.47 2,0%86.47 2,006.47 100% H -
518 Fire Alarm Devices-LAKOR $ 3.144.70 3,144.70 344470 3,144.70 1035 H -
1DF Reom Buiid-owls & Bending/Cabling-
574 WMATERIAL L] 2,795.29 2,785.20 2.795.25 2.795.79 180% H -
IDF Room Buid-outs & Banding/Cabling-
580 LABOR 5 £.192.93 4,152.93 4.182.93 4,192.93 % $ -
23] Dverhead Blectrical Rough-in-BATERIAL $ 5,590.55 5.580.58 5,5980.58 5,590.58 % -3 -
582 Cherhgad Electrical Rough-inbABOR $ £,385.868 §,385.86 8.385.86 §,335.86 100% ] -
583 #+-Wal Elecirical Rough-in-MATERIAL 5 £,891.¥5 489175 489175 488175 100% 5 -
S84 i Wall Elecirical Rough-ind ABGR 5 ?,337.63 7.337.63 1337863 7,337.63 100% 13 -
585 Install Sleeves-WMATERAL s 1,397.64 1,397 64 1,397 64 1,387.64 105% § -
586 Inslall Sleeves-LABOR, 5 2.096.47 2,096.47 2,006.47 249647 100% |3 -
587 Suite Rough-in - gues! rooms-MATERIAL $ 36,084.58 36,054.58 36,084,585 36,094.58 1% § -
) Suite Rough-m - guest rooms-LABOR § 54,141.87 54,141.87 54,141.87 5414187 106G% L3 -
58% Fire Stopprg-2ATERIAL L 1,397.64 1,387.684 1,397.64 +1,397.64 100%, H -
o0 Fire Sopping-LABOR % 209647 2,036.47 2,036.47 203647 100% k3 -
544 Light Fixtuee Installation!Finishes-MATERIAL $ 4,192.93 4,192.93 448293 4,102.83 100% $ .
532 iwght Fisture Installalion/Fimshes -LABOR H 6,289 40 6,285.40 6,289.40 £,282.40 0% H -
Sranch Device Finishes & Trim Plates-
g3 MATERIAL k) 1.397.64 1,33%.64 1.397.64 1,397.654 160% $ -
594 Branch Device Finighes & Trim Piales-LABOR | § 2,096.47 209647 2,096.47 2,096 47 100% % B
545 Fire Alarr Cabiing-bATER S, $ 4,891.75 489175 4,891.75 489175 100% $ .
546 Firg Alarm Catding-LABOR |3 7.337.%3 7.337.83 T.337.43 ,337.63 100°% H -
537 TeleCrata Devices-MATERIAL 1] 1,387.64 1.397.54 1.397.64 1,397.64 100% ¥ -
598 Tewlrata Devices.| ASCHER $ 2.086.47 2,096 47 2,036.47 209647 100% % -
Suite Dewice Fixture & Plstes - guest rooms-
298 MATERAL 5 6. 26940 6,28%.40 6.288.40 G,288.40 100% % -
Suite Device Fixture & Pistes - guest rogms-
w00 LAB0R -3 9,434,108 5,434,790 943410 2434 10 0% H -
Lovel 14 6.00
601 Temporary Power & Lightmg-MATERIAL ) G,428.81 B,486.89 6. 48E.81 6,488,831 100% 3 -
6032 Temporary Power & Lighting-LABOR $ 873301 913374 9.753.2 $¥33.21 1005 5 -
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ALADOCUMENT G703
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AIA Document GTO2 APPLICATION AND CERTHICATE FOR PAYMENT. comaining APPLICATION NUMBER: 35
Contractors signed Cenification is attached. APPLICATION DATE: 122712016
i tabulstions below, arnowms are stated 1o the nearest doflar. L . PERIOD TO: 12/3142016
Use Colum Fon Cenracts where variable retainage for fne items may appty, - CARCHITECTS PROJRCT NO:
4114-1005.CCT Hatel :
A & c o E F G i i J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK QRIGINAL CHANGI REVISEDR FROM PREVIOUS PRESENTILY COMPLETED %y BALANCE
o3 SCHEIRM LY ORDERS SUHEDULED APPLICATION  FIHIS PERIOD STORED AND STORED B3] TOFINISH RETAINAGE
VALLYE VALRIL iF &G iINOT N TOBATE Hi- 8
FORGY i1+ G
£03 Ingtall Eistribution Tubs-MATERIAL b %,046.85 5,4E6.85 5.046.85 £,046.85 160% £ -
€04 instal Distribution Tubs-LABOR % 7.870.28 7.570.28 757628 7.570.28 1664% 1 -
605 install Erstributicn Tul: interiors-MATERIAL $ 7.209.79 T.208.79 120078 7,208.79 100% % -
605 install Distribution Tulr Interiars-LABOR $ 10,844,668 16,844.65 10,.814.68 19,814,568 100% $ -
lir Install Faodars-tMATERLAL $ 793097 1,930.77 T,830.77 7.930.77 100% % -
608 Install Feedars- ABOR 5 11,8%6.15 11,886.15 11, 886.45 11,886.15 100% $ -
0% Bars & Bonding-MATERIAL S Fa0.98 720.98 720,98 720.98 100% 3 -
610 Bars & Bonding{ABOR |3 1.081.47 1,069.47 1,084.47 1,081.47 100% £ -
G611 Fire Alarm Devices-MATERIAL 13 2162.94 2,182.84 2,162,894 2,162.94 100% § -
LiE¥ Fire Alarm DevicesLABOR $ 3,248 40 3.244.40 3,244.40 3,244 40 100% £ -
1DF Beoom Built-uuls & Bonding/Cabling-
£13 MATERIAL 5 2,683.91 2.883.91 2,883 288551 0% ) -
IDF Room Buiid-ouls & Bonding/Cabfing-
€14 LABOR § 4.325.87 4,325.87 4,325 87 4,325.87 100% 3 -
£15 Dverhead Llectrical Rough-in-WMATERIAL 5 5.767.82 576783 5TEV.83 5,767.83 100% H -
€16 Overbiead Elechrical Bough-in-LABOR £ 8.651.74 B,651.74 BES1.74 $,651.74 1 5 -
ai7 lr-¥Wall Edecirical Rough-in-MaTERIAL H] 5.046.85 5,040,585 5, 046.85 5,046 .85 100% H -
618 In-Wall Electrical Rough-in-LABOR § 7.570.28 T.570.28 T.570.28 7.4570.28 1% H -
619 Instatl Sleaves-MATERIAL % 144186 1.441.86 1,441.96 :1,441.96 140% § -
jiratl Instatll SleayesLABOR Bl 246294 2162.94 2.162.94 ‘162,04 % $ -
G2 Suite Fough-in - guest rooms-MATERIAL 13 36,094.58 36,094.58 36,084.58 26,084,568 0% $ -
622 Suile Rough-in - guest rooms-LABOR % 64,944.87 54 144,87 54,444 .87 54,141.87 100% % -
623 Tire Stoppmo-MATERIAL % 1,441.96 4.441.96 4.441.96 144196 100% 1 -
524 Fire Slopping-LABOR $ 2,162.94 2,162.94 2,162.94 216294 100% H -
625 l-ight Fixture instalation/Finishes-MATERIAL, § 432587 432687 4,325 87 4,325.57 100% 13 B
626 Lignl Fidure instaliation/Finlshes-LABDR ] £, 488.81 £,488.81 €.488.51 6,485,851 100% $ -
Branch Device Finishes & Trim Piates-
g27 MATERIAL $ 1.444.96 1.441.56 1,441.56 1.441.96 100% £ -
628 Branch Device Finishes & Trim Plates-LABOR | § 2,162.94 2,162.94 2,162.94 2,162.94 100% 3 -
62% Fire mlarm Cabling-haTERIAL % 5.04%.85 5,046.85 5,046.85 5,046.85 100% $ -
630 Fire Alarm Cabling-LABROR $ 7.570.28 T.570.28 157028 7.570.20 100% ] -
631 TeleDals Devices-MATERIAL § 1.441.96 1,444,985 1,441 96 1.441.86 100% 4 -
632 TeleDats Devicesd AROR § 2,162.94 2.162.94 246294 2,162.54 100% H -
Suite Device Fixture & Plates - gues! rooms-
£33 MATERIAL ] §.488.81 £.488.81 4,488,817 £,488.81 100% H .
Suile Brevice Fiklure & Plates - guest rooms-
634 LABOR 19 9. 7330 29,7332 913324 8,731 1658% H -
Level 15 0.0¢
B35 Temporary Power & Lighling- MATERIAL § 6.527.75 6.527.75 6.527.7% 652775 100% § -
€36 Temporary Fower & Lighting-LABOR -3 9,791.63 979162 2.791.63 975183 100% 5 -
637 Irslall Distribution Tubs-MATERSAL § 507794 5.077.14 5077.14 500744 0% £ "
638 Inslali Distribution Tubs-L ABCIR $ T615.71 7,615.71 764571 761571 100% 3 -
639 tnsral Distribulion Tub lteriors-MATERIAL H 7,253.06 7,253.08 7.253.06 ¥,253.06 100% 3 -
40 Instat Distribution Tub Interdars-LABOR H 40.679.59 10.875.5% 10.579.59 10,879.58 100% % -
641 Install Feeders-MATERIAL L 1,.978.30 1.978.36 7.878.35 7.978.36 100% 5 -
642 Instail Feaders-LABOR $ 11,967.55 14,967.55 11.967.55 11.967.55% 100% % -
B43 Zars & Bonding-MATERIAL % 72531 72531 72534 Ta63 100% H -
644 Bars & Bonding-LABOR $ 1,087,946 1.087.96 108V 95 1,067 96 100% H -
645 Firg Alaem Devices-MATERIAL $ 2,175.92 2171592 217592 27592 il $ -
646 Fire Alarm Devices-LABOR $ 3.263.85 320388 3263488 326388 100% 5 -
I Room Build-outs & BondingfCebling-
647 MATERIAL 19 290122 2901.22 2.901.22 2,804.22 100% H -
1DF Room Build-outs & BondingfCabing-
i LABOR § 4,351.83 4,351,823 435183 4 351 83 100% ] -
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AlA Document G2, APPLICATION AND CERTIFICATE FOR PAYMENT. coltaining APPLICATION NUMBER: 35
Conteactors sigited Centifiention is attached. CAPPLICATHON DATE: 122712016
in tahuistions below, amownts are stated 1o the nearest dobtar. S _ PERICE Tx: 1213142018
Lise Cotunmn § ot Contracts wheny variable retainage for Hae items muy apply. . ARCHITECTS PROIECT NOH
1144-1D05-CCC Hotel -
A B c o E F G H ; H K L
WOIRK COMPLETED MATERIAL TOTAL
M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED ) BALANCE
v SCHEDULED ORDERS SCHENRLLED APPLICATION  {THIS PERID STORED AND STORED (E:L) 10 FINISH RETAINAGE
WALL VAL {F & G INCFE N TOATE [ERE
FOR () (F -+ G 1y
649 Qverhead Electrical Rough-in-MATERAL % 5,802.45 5.802.49 580245 5,802.45 100% -3 -
650 Overhead Electrical Rough-in-LABOR -1 E,703.67 8,103.67 870367 B, 703.67 0% 5 -
651 inWall Electricat Rough-in-MATERIAL 5 5.077.14 507744 507714 547744 100% - -
652 ir-WWall Electrical Rough-in-LABOR % 7.615.714 18571 781571 TR15T 100% $ -
653 Install Steevas-MATERIAL -3 1,450.6% 1,480.64 1,450.61 145081 100% $ -
G54 Instali Sleeves-LABROR 5 247592 297582 2,175.92 2147892 100% £ -
G55 Suite Rough-in » gues! rooms-MATERIAL H 36,094,458 36,084.58 36,094.58 36,094.58 100% % -
636 Suite Rough-in - gues! rooms-LABOR % 5414187 54,141.87 54,141.87 54,141 87 100% % -
657 Firg Stopping-MATERLAL ¥ 4.450.61 1,450.61 145089 1.450.81 T00% % -
658 Fire Stopping-LABDR H #175.22 247592 247502 T 217592 100% $ -
654 Light Fizture Installation/Finishes-MATERLAL $ 4,351.83 435183 4,381.83 4,354 83 100% H -
69 Light Fixture Installation/Finishes-LABOR ] 6,527.75 852775 §.527.7% £.827.75 % ] -
Branch Davice Finishes & Trim Plates.
669 MATERIAL L 1.459.61 1,450.61 145464 1,450 64 160% H -
62 &ranch Devieo Finishes & Trim PlelesAABGR | & 2,175.92 217592 217582 247592 1% $ -
6E3 Fire Alarm Cabling-MATERIAL 5 507714 587714 587714 507714 106% 1 -
664 Fire Alarm CablingLABOR $ T.615.71 761574 7.615.74 761574 120% $ -
665 TeteData Devices-hATERIAL 5 1,450.81 1,450.61 1.450.61 1,450.64 100% $ -
666 Teleiiata Devices-LABOR 5 217592 217592 217652 217592 160% $ -
Suite Device Fidure & Plales - guest rooms-
GET MATERIAL $ 652775 652775 6,527.75% 6,527.75 100% % -
Buite Device Fodure & Flales - guest rooms-
GER LABOR ] 9,791.63 a4, 78163 §,794.63 8,751.63 0% E -
Leval 16 0.00
663 Tempuorary Power & Lighting-MATERIAL 1 &, 108.35 6,308,385 €,108.35 £,406.35 100% H -
L) Temporary Power & Lighting-LABOR H 8,162.53 9,162.53 9,162.53 8,162.53 100% $ -
571 Instal Diskribwtion Tubs-MATER|AL, F3 4,750,34 4,750,924 4,750,094 £,750.84 100% § -
672 Instal Distripudion TubsLABOR 5 792644 7,126.44 T126.41 7,126.41 100% H -
LT Instail Distrbution Tub interdors-MATERIAL ¥ 6,7T87.06 §,787.06 6. 7B7.05 €. 787.06 1% $ -
74 Instail Exstribution Fub Interiors-LAZOR % 10,180.59 10,180.55 15,180.59 18,180.59 100% 13 -
675 install Feeders-MATEREAL ¥ 746577 146877 TAE5.77 TA63.37 %% H -
676 install Feedess-|ABOE $ 11,198.65 11,198.65 11,188.65 11,188.65 190% $ -
6¥T Bars & Bonding-MATERIAL 3 678.71 678,71 878.71 B7a.7i 100% 3 -
675 Bass & Bonding1LABOR H 101808 1,016.06 1.018.06 1,0H8.08 100% 13 .
679 Fire Adarm Devices-piaTER AL $ 2,036.12 203812 203612 2036142 100% $ .
68 Fie Alarm Devices-LABOR $ 3.054.18 3.054.18 3.054.18 31154.18 100% $ .
12 Room Build-ouls & BongingfCablng.
681 MATERIAL $ 2.714.82 2,714.82 2,754,582 2,714.82 100% 5 .
D% Hoom Build-outs & Bonding/Cabing-
68z LABOR § 407224 4,002.24 4,072.24 467224 100% § -
683 Overhead Electrital Rough-in-MATERIAL $ 5,479.65 5,429.65 542965 £.429.65 100% $ .
:1:2:9 Overhead Elechicsl Rough-in-_ABOR § 8,134 47 &,ta8.47 £,744.47 8,144.47 o $ -
BEE in-Wall Electrical Rough-in MATERIAL £ 4,750.84 4,750.94 A4,750.94 4,750,594 0% H -
GEE in-Wall Electrics: Rough-in-LABDR $ 7.126.41 T126.4% T126.41 7,126.41 183% H -
324 nztall Sleeves-MATERIAL £ 1,357.41 1,357.44 1.357.41 1,357.41 100% % -
:1::] instat Sleeves-L ABOR £ 2023612 2.036.12 203612 203612 160% 3 -
689 Suile Rough-in + gues! rooms-MATERIAL $ 36,094.58 36,054.58 36,094.58 36,004,58 1608, % -
630 Suite Rough-in - guest rooms-LAROR ¥ 54,141.87 54,141.87 54,141.87 54,141.87 100% $ -
681 iFire Stopping-MATERIAL $ 1,357.41 135741 1,357.41 1,357.44 100% $ -
632 Fire Stapping-LABOR $ 203642 2.036.12 203612 203642 140% % -
653 Lrght Fixtore Installation/Finishes-MATERIAL -3 A572.24 4,072.24 4,072.24 4072.24 100% % -
fit:F] tight Fixture tnstallation/Einishes-LABOSR $ 6,1085.35 6,108.35 £,408.35 6,108,.35 F00% 1] .
Sranch Device Finishes & Trim Plates-
695 TATERIAL 3 1,357 41 135744 5,357.41 1,367 .41 100% % -
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AlA Document GTO, APPLICATION AND CERTIFICATE FOR PAYMENT. cottaning APPLICATION NUMBER: 13
Contractots sigmied Cenification it attached. CAPPLICATION DATE: 120272016
in tabutations below. amounts ate sated fo the tearest doflar, oo PERIGED TOx 1AEUAME
Lise Coburan § or Contracts where variable refainage for lne fems moy apply. - ARCHITECT'S PROIECT 8O
1114 1005-CCC Hotel :
) B < o E = e H i J ¥ L
WORE COMPELETED WMATERIAL TOTAL
{TEM DHESCRIPTION OF WORK CHANGE REVISED FROM PREVIOLS PRESENTLY COMPLETED w BALANCE
fELeN GRODERS SCHEINILED APPLICATION TMiS PERIOD STORER ANDSTORED il 7} T FINESiH EETAIMNAGE
VALUE {F & G} (NOT BN T RATE {I-5
{7 O Gy iF2 G
698 Branch Device Finishes & Trim Plales4ABCR | $ 2063612 203612 203612 243612 100% % -
687 Fite Adarm Cabling-MATERLAL $ 4,750.94 4,750.94 4,750.94 4,750.94 0% 13 -
608 Fire Alarm Cabhng-LABOR $ TG4 72641 TA26.41 TAzEA9 100% 5 -
5] TaleDala Devices-MATERLAL % 1,357,419 1.357.41 1,357.41 1,357 .44 100%: $ -
700 TeizData Devices-LABOR $ 2,036,142 2,036.12 2,036.12 203642 180% £ -
Suite Device Fixlure & Plates - guest rooms-
7014 MATERIAL % 6,1068.35 6,108.35 £,108.35 ©,108.38 108% H -
Suite Device Fixtute & Plates - guest rooms- :
Tir2 LABOR H 92,162.53 8,162.53 916253 89,162.53 150% ¥ -
Level 17 2.00
703 Tomparary Fower & Lighting-MATER|AL % 6,490,56 £,430.56 £,484.56¢ 6,480,585 100% £ -
704 Tempaorary Power & Lighting-LABOR, L3 9,735.84 973584 9,736.84 973584 100% 13 -
05 Install Distripution Tuos MATERAL % 2.048.21 5.046.2% 5.048.21 504824 160% £ -
o6 Install [stribution Tubs-LABOR 13 T.572.32 1.572.32 7,572.32 7.572.32 100% 3 "
T install Distribution Tub interiers-heATERIAL % T2YLTE 124173 T211.73 721173 100% & -
708 inatall Distibution Tub nleriers-LAROR $ 10,817.60 10,817.60 10,817.60 10.817.60 100% 3 -
709 install Feeders-MATERIAL 3 793290 T,832.80 193254 793290 100% 3 -
710 install Feeders LABOR 1 11,8843 11,899.36 11,899.36 11,899.36 100% $ .
Ti Bars & Bonding-MATERIAL -3 72117 747 2447 FFARES 0% % -
7z Bars & Bonding-LABOR & 1,081.7¢ 1,084.76 1,081.78 1,081.76 100% 5 -
Ti3 Fire Aiarm Devices-MATERIAL L ZE352 2.363.52 2,162.52 2,163.52 1008%, $ -
T Fire Alarm Devices-LABOR % 3,245.28 3.245.28 3.245.28 324520 100% b -
1DF Room Buiid-owls & BondingiCabiing-
715 MATERIAL & 2,684.63 2.884.69 2.504.69 2,584.69 100% & -
IDF Room Buikd-ouls & Bending/Cabling-
716 {ABOR % 4,327.404 4,327.04 4,327.04 4,327.04 190% § -
717 Cverhead Eleclrical Rough-in-MATEREAL L] 5,769.3% 5, 76838 §,769.39 5,76%.39 100% $ -
7B Cverhead Clectrical Rough-in-LABOR $ 8.654.08 8,654.08 8,654.08 8,654.08 100% $ -
719 In-¥Wall Blectricat Rough-in-MATERIAL $ c.048.21 5.048.21 5,04B.21 5.048.29 100% H -
F20 in-Wall Eiectrical Rough-in LABOR 5 1.572.32 T.872.32 T.872.32 TaTR32 100% $ -
721 Install Sleeves MATERAL $ 1,442.35 1,442,395 1.442.35 144235 00% b -
722 Install Sleeves-LABOR, 3 2,163.52 2,163.52 2,963.52 2,163.52 100% 13 -
723 Suite Rough-in - guest roonis-MATER AL $ 36,084.58 36,084 58 36,084.58 3609458 104% $ -
724 Suite Rough-in - guest rooms-LABOR § 54,141,587 E4,141.87 £4,141.87 54,941.87 1004 £ -
75 Sire Stopping-MATERIAL 5 144235 1,442.35 1,442.35 1.442.35 100% 5 -
Ti6 Fire Stopping-LABGR $ 216352 2,163,582 2,163.52 2.163.52 100% § -
Ter Light Fixture tnstailationFinishes-FATERIAL H 4,327.04 4,321.04 4,32 .04 4,327.04 100% b -
1B Light Fixture knstallation/Finishes LABOR & 6,4090.56 £,490.56 §A80.56 6,490.5¢ 1% H -
Branch Device Finishes & Trim Plates-
T8 MATERIAL $ 1,442 35 1,442.35 144235 1,442.35 108% H -
T30 Branch Device Finishes & Trim Plates-LABGR § 2,183.52 2163.52 2.163.52 2.163.52 18¢% § -
7 Firg Alarm Cabling-tATERIEL % 5,048,214 5,048.21 5.048.214 5.048.2¢4 100% $ .
Taz Firg Atarrn Cabiing-f ABOR $ ¥.5%232 7.672.32 7.572.32 T.572.32 $00% $ -
733 Teieliata Dovices-MATERIAL $ 144235 1,442.35 1,442,358 144235 $00% 1 -
Tia TeioDala Devices-LABOR b 2,163.52 216352 2.163.52 216252 100% ¥ -
Sute Device Fixture & Plates - guest rooms-
Tag MATERIAL § 6,490.%6 6,490.56 §,490.56 6.490.56 100% 5 -
Suite Device Fixture B Plates - guest rooms.
TIE LABOR - 9.735.84 9,735.84 9.735.84 49,735.54 140°% H -
Level 18 0.00
737 Temparary Power & Lighting Ma TERIAL 5 5,804,080 3, 8{14.00 5. 6&4.00 §.804.00 A% % .
T3iB Ternpurary Fower & Lighting-LABOR g 8.706.00 8,706.00 8,786.00 £,706 40 100% 5 -
7ag nstall Distribution Tubs-aaTERIAL § 4,353.00 4,353.00 4,353.00 435300 1% $ -
740 Install Distribution Tubs-L ABOR % £528.50 £.529.50 6, 519.50 €,529.50 150% 3 -




CO NTI N UATEO “ S_H E ET AA DOQCUMENRT GF03  {nstuctions an reverse sida}  FAGE | OF @ PAGES
AlA Docutnent GTUI APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBLR: 35
Conractors signed Certificatjon s attached, . APPLICATION DATE: 124272016
Iy sabukations hefow, armounts are shated 1o the nearest dodlar B PERICGD TO: 1231420168
Lise Columus Fon Contracts where vavisble retainage for line items may apply. o ARCHITECTS PROJECT Kok
1414-1005-CCC Hotel : )
A g8 [ o} £ F ]G H 1 d ¥ L
WORKE COMPLETED MATERIAL TOTAL
ITTM BESCRIPTHOIN OF WOHRE ORIGINAL CHANGE REVISED FROM FREVIOUS PRESENTLY COMPPLITTER b BALANCE
NG SCHEIVLED ORDERS SUHESRLER APPLICATION  THIS PERIOD STORED AND STORED k) TOFINISH RETAINALGE
VALLE VALUE {IF &Gy {NOTIN TO DATE [
1" OR G} o+ G+ Hy
EL T Instali Distribaition Tub Intetors-MATERIAL $ 6,529.50 6,520.50 €,520.50 £,529.50 100% H -
T4z Instali Distribution Tub intariors-LABGR $ 9.794.25 9,794.25 9,794.25 L B,784.25 1% H) -
T3 Instalk Feeders-MATERIAL H 1,966,50 7.980.50 F.RR0.50 ’ 7,980.50 108% H -
T4 Instal Feeders-L ABOR H $4.970.75 1LRT0IE 11.970.75 ’ 11,970,758 % § -
¥45 Bars & Bonding-MATER AL % 1550 72550 72550 725.50 108% $ -
V46 Bars & Bonding-LABOR £ 1,068.25 1,086.25 1.086.25 B 1,088.25 100% $ -
V4T Fire Alarmn Devices-MaTERIAL § 2.176.50 2,176.50 217650 217650 100% % -
TAB Fire: Alarm Devicas-LABOR % 328475 3,264.75 3.264.75 L 326478 100% 13 -
IDF Room Build-ows & Bonding/Cakling- :
T4% MATERIAL H 2.902.00 2,842.00 2,502.00 o 2,802.00 100% 3 -
IDF Room Buid-cuts & Bonding/Cakling- :
750 LABOR & £353.00 4,353.00 4,353.00 S 4,353.00 100% ¥ -
751 Cverhead Electrical Rough-in-MATERIAL ¥ 5,804.50 5.504.00 5,804.00 5,E04.00 F00% |3 -
752 Qverhead Eleclrical Rough-in-LABOR ) §,706.00 8,706.00 8,706.60 T &,766.00 100% £ -
753 in-Wall Electrical Rough-in-MATERIAL .3 5.076.50 5,078.50 5,078.50 ’ 5478.50 100% $ -
754 In-Wak Elactical Rough-in-LABOR 5 TRYTTS 61108 161775 TEIT.75 100% $ -
758 frstall Sleaves-MATERIAL 5 1,451.0¢ 1,455.00 1,451.00 1,451.00 100% $ -
56 Install Sleayves-L ABOR $ 217650 2,376.50 2,476.50 o 2,176.50 0% $ -
757 1Suite Rough-in - quest roomsMATERIAL E: 36.094.58 3€,004.58 36,084.58 S 36,00458]  100% $ -
758 Suite Rouah-in - quest rooms-LABGE $ 54,141.87 54,141.87 54,141.87 o 54,141 87 108% § -
T5% Fire Slopping-MATERIAL § 1,451.00 1,454.00 1.454.00 P 1,451.00 100% 2 -
760 {Fire Stopping-L ABCR 3 2,176.50 2.476.50 2,176.50 S 2,176.50 100% $ -
el Light Fixture installalien/Finishes-FAATERIAL $ 4,353.00 4,352.00 4,353.00 4,3%53.08 1% H .
762 Light Fixture nstallation/Finishes-LABOR 5 6,529.50 £,528.50 6,529.50 6,5929.50 109% § -
Branch Device Finishes & Tim Platgs-
763 MATERIAL H 1.451.08 145100 1,451.00 1,451.00 100% $ -
764 Sranch Devics Finishes & Trim Plates{ ABGR | & 2.376.50 2,176.50 217650 217,50 100% $ -
765 Fire Alarrm Cabling-MATERIAL % 5074.50 5.078.50 5,078.50 5.478.50 00% € -
768 Firg Aarm Cabling-LABOR, $ THBITTE TEIVTS NeITIs THITTS 100% H -
78T TeleDsta Devices-MATERIAL % 1.451.00 1,459.00 1,454.00 1 451,00 100% $ -
768 FTeleData Devices-LABOR & 247650 297650 2,476.50 2,976,850 00% 5§ -
Suite Pevice Fixlure & Plates - guest rooms-
769 MATERIAL 13 £,529.50 €,529 50 6,520.50 6,529.50 100% 5 -
Suite Device Fixture & Plztes - guest rooms-
170 LABOR H 9.784.25 8,794.25 8,794.25 8.794.25 100% 5 -
Energizng Faneis [ System Levels ¥ thru 18-
™ MATERIAL - 2,176.50 2,976.50 2,176.50 2,176.50 1% |3 -
Energizing Paneis f System Levels 7 thre 15
T2 LABCR % 3,264.75 3,264.75 3.264.75 326475 100% H -
Level 19 400
T3 Temporary Power & Lighling-MATERIAL ¥ 6,917.65 6,117.6% 6,117.65 611765 1G0% £ -
Tra Tempaozary Power & Lighling-LABOR % 9,776.48 9,176.48 911648 2176.45 100% $ -
775 invstall Distribution Tubs-MATERIAL $ 475817 4, 75817 45817 4,788,147 100% s -
TG Install Ristribution Tubsd ABOR $ 713076 7,137.26 T3 26 713128 100% 5 -
777 fnstall Distribution Tub interiors-MATERIAL $ €,797.39 €.197.39 6,797.39 6,797.39 100% ¥ -
78 Inglall Distribution Tub injeriors-LABOR $ 10,196.02 10,136.09 10.186.09 10,156.09 §00% £ -
e Instal Feeders-AATERIAL % 747743 747713 TATTA3 TATTA3 00% 13 -
Ta0 hstal Foeders-LABOR 5 T1.215.69 1,215.69 11.215.6% 14,215,69 100% 3 -
81 Bars & Borging-MATER|AL 5 §79.74 678.74 £79.74 £78.714 ELLE) § -
T82 Sars & Bonding-LABOR § 1.019.84 1.018.61 101064 1.079.64 100% 3 -
TE3 Fire Alarm Devices-MATERAL $ 2,039.22 2.033.22 2,033.22 2.639.22 100% $ -
764 Fire: Alany DevicesLABOR § 3,058.483 3,058 83 3,088.83 305683 100% 13 -
‘DF Room Buld-outs & Bonding/Cabling-
ki) MATEIRIAL 5 471596 2718.96 21898 2,718.96 100% $ -




CONTINUATION SHEET
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VPNSIICCnSs of reviemse side}  FAGE | OF X PAGES
AlA Dovament GTRL APPLICATION AND CERTIFICATE FOR PAYMENT,. comtaining APPLICATION NUMBER: 35
Canteactors sipned Certification is attached. APPLICATION DATIL 122702016
In tabadations below, wymnts are stated o the rearest doflar, S PERHID TO: 123UIE
iise Columi | on Contracts where variable retainage for fine items way apply. ©CARCHITECT'S PROJECT N
1144-1005-CCT Hotel '
A B c o] [ ¥ G H i N K L
WORK COMPLETED MATERIAL TOTAL
1M DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIGUS PRESENTLY COMPLETER = BALANCE
NG SCHEINALED ORDERS SUHEDRULED APPLICATION  [THIS PERIOD STORED AND STORED [t ) T4 FENISH RETAINAGE
VALUE WALLE {F & G ANOE I TODATE (-1
FOR 1F+ G+
IDF Rooin Build-ouls & Bonding/Cabling-
T8B LABOR 3 407843 4,078.43 4.078.43 4,078.43 108% $ -
vEY Overhead Electrical Rough-in-MATERIAL H 543191 5,437.91 5437.91 5437.91 100% -4 -
1B Qverhead Elecitical Rough-inLABOR % 8.956.87 B156.8T 8,156.87 B8,156.87 100% H -
769 In-Wvall Efectrical Rough-in-MATERIAL H £,758.17 475647 475847 4,758,147 100% $ -
780 in-Y¥all Elecircst Rough-in-LABOR § 7,137.26 7,937.26 71.137.26 1137.26 160% s -
781 install Slecves-MATERAL $ 1.359.48 1,358 .48 +.350.48 4,354.48 100% 3 -
782 install Sleaves-LABOR s 2,039.22 2,038.22 2,039.22 2,039.22 100% $ -
793 Suta Mough-in - guest ronms-MATERIAL 5 36,0%4.58 36,094.58 36,094.58 36.084.58 100% $ -
Tod Suite Fough-in - gues! rooms-LABDR E] 54,141.87 54 141.87 5414187 54,141.87 100% $ -
195 Fire Slopping-MATERIAL |3 1,359.48 1,355.48 1,359 .48 1,369.48 100% $ -
796 Fire Stoppingd ABOR H 203922 2.039.22 2,038.22 203922 1009 ¥ -
197 Light Fixture installation/Finishes-MATERIAL § 4,078.43 4,078.43 4.078.43 #A,078.43 10%: $ -
TaB Light Fixture installation/Finishes-LABDR ] 611765 £,417.65 6117.65 6.497.65 108% H -
Brarch Davice Finishes & Trim Plates-
k] MATERIAL H 1.359.48 1.358.48 1,358.48 1,359.48 100% $ -
L Branch Device Finishes & Teim Plales-LABOR | § 203922 2,.435.22 243522 2,038.72 100% $ -
801 Fire Alarm: Cabling-MATERAL s 4,758.17 476817 478847 AT58.47 100% & -
Bz Fire Alarm Cabling 1 ABOR ) T.437.26 7,137.26 TA37.26 F.137.26 $00% 3 -
803 TeleData Devices-MATERIAL £ 1,359,458 $,359.48 1.350.48 1,859.48 100% $ -
804 TeleData Devices-LABOR $ 2,039.22 2.039.22 2.039.22 2.439.22 100% & u
Sute Device Fiure & Plates - guest rooms-
805 MWATERIAL 5 £,117.55 €,117.65 6,117.65 6,117.65 100% 3 -
Sute Device Ficlure & Plates - guest reoms.
806 LAB{NR 2 9.176.48 8176 .48 S,176.4% 9,976.48 100% ] -
Level 20 0.00
8y Temporary Power & Lighling-MATERIAL H 6,242.93 6,24293 6,24293 E.242.53 100% % -
a0s Temporary Power & Lighting-LABOR ¥ 9,364,353 9,364,209 9,364.39 9,364.29 1% H -
04 insial Distribition Tubs-bMATERIAL H 4,855.61 4,858.61 4.855.61 4,855.61 100% H -
840 Instali Distribetion Tubs-LABOR $ T.2B3.42 T.203.42 T.283.42 1,283.42 100% § -
g1 Instat Distribotion Tub nterors -MATERIAL % 6.936.59 6,936.59 6.836.5% 6,936.59 1% 14 -
812 Install Bistributiors Tup Interios -LABOR 13 10,404.88 10,404.88 16,404.88 15,404 58 100% H -
813 Install Feedes MATERIAL & 7.630.25 T.E32E T.636.25 1,630.25 % £ -
£14 install Feeders-LABOR k) 11,445.37 14,445.37 11,445.37 1144537 00% £ -
818 Bars & Bonding-MATERIAL s 69366 623,66 G366 £52.66 #W00% £ -
816 Hars & Bonding-L ABOR % 1,040.49 1.040.43 1,040 4% 1.040.48 100% % -
817 Fire Adarm Devices-MATERIAL - 2.080.98 2,080,938 2,060.98 2080.98 100% 13 -
818 Fire Ajarm Devices-LABOR 3 343146 3,421.46 3,121.46 312146 103 & -
1DF Room Build-ouls B BosdingfCabing-
218 MATERIAL § 2,774.04 2.774.64 2,774.564 2,774.64 100% ;3 -
10F Raom Build-ouls & Bonding/Cabiing-
azn 1 ABOR -3 4,161,895 4,161.95 4,161.95 4,161.9% 100% 5 -
B21 Crverkead Electdcal Rough-m-MATERIAL 5 5.549.27 5,548,27 554527 5,548.27 100% % -
822 Overhead Electrical Rough-in-LABOR 1) E,323.91 8,323.94 8,323.81 85,3239 190% $ -
823 in-YWall Elecincat Rough-in-MATERSAL ) 4,855.61 485561 4,E55.67 4,855,681 1% 3 -
824 in-Wall Elecirical Rough-in-LABOR $ T.283.42 7.283.42 ¥.283.42 T.I83.42 19Q% % -
825 Irslal Seeves MATERIAL 5 1,387.32 4,367 .32 138732 1,387.32 160% % -
B26 Install Sieevas-LABGR £ 2,080.98 2.080.98 2.080.58 2.080.98 100% $ -
B27 Sute Roughan - guest rooms-ha TERIAL -4 36,094.58 36,084.58 36,084, 58 36,084 58 104% 3 -
828 Suite Rough-in - gues! rooms-LAROR $ 54, 141.87 5414187 54, 141.87 54,141.87 100% $ -
8239 Fire Stopping-MATERIAL 5 1,387.32 1.387.32 1.387.32 1,387.32 100% s -
830 Fire Stopping-L ABOR 3 208095 2,080,598 2,080,985 I 080.98 F00% 13 -
&3 Light Fisture instatlation/Finishes-MATERIAL $ 416135 4,161.95 4,161.95 4,161,485 100% $ .
il Light Fixture Instaliation/Finishes-LABOR 1 6,242,823 6,242,893 £,242.93 6.42.93 100% £ -
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ALA Document GTH2. APPLICATION AND CERTIFICATE FOR PAYMENT. vomaining APPLICATION NUMBER: 3G
Contractor's signed Certificution is attached, o APFLICATION DATE: VHATIA0E
It tabukations below, amownts are stated to the nearest dollar. o IR PERIOTD TO: 12/31/2046
Lise Column T on Contracts where variable retainage for line items may apply. ; ! © - ARCHITECTS PROJECT NO:
1114-1005.-CCC Hotel ] : -
A B < ] E F IG H { J K k.
WORK COMPLETED MATERIAL TOTAL
FTEM DESCRIPTION OF WORK ORIGINAL UHANGE REVESED FROM PREVIOUS PRESENTLY COMPLETED £ BALANCE
P SCHEDULED GRIDERS SCHEINILED APPLECATION  1THES PERIOD STORED AND STORED [ O FINESH RETAINAGH
VALLE VALLIL (F & €3} (ROT N TG DATE {E-h
F Ol O sF+ e H)
Branch Device Finishes & Trim Plates.
#33 MATERIAL § 1.387.32 1.387.32 1,387.32 1.387.32 100% 4 .
534 Branch Device Finishes & Trim Plates-LABOR % 2,080.98 2,080.38 2,080.58 2,050.98 100% -3 -
836 Fire Afarm Cablig-MATERIAL $ 4,855 61 4,655.61 4,855 .61 4,855.61 100% 3 -
838 Fire Afarm Cabing-LABOR L3 1.283.42 T.283.42 7.283.42 7.283.42 100% £ -
B37 TaleDala Devices-MATERIAL 3 1.387.32 1,387.32 1,387.32 1,387.32 100% |3 -
i | TeieData Dovices-LABOR ] 2,080.98 2,080,985 2,080.98 e 208058 T00% £ -
Suite Device Fixums & Fialas - guest foams- R
834 MATERIAL 4 6,242.93 6.242.93 §,242.93 . £.242.53 100% H -
Suile Davice Fixture & Plates - guest raoms. C
840 LAROE % 9,364,3% 9,364.39 9,364.39 oo 9,364.38 100% § -
Level 21 £.00 y
841 Temporary Power & Lighting-MATERIAL § 643533 6,435.33 $,435.33 6,435.33 104 H -
842 Temporary Pewer & Lighting-LAROR § 9,653,080 9.653.00 2,653.00 §,653.00 100% H -
8423 Instal Distibetion Tubs-MATERIAL 5 500526 5.005.26 5,008.26 5,005.20 1% 3 -
B44 Instali Distrinution Tubs{ABOR % T.507.8% T.H07.89 7.507 8% 7,507.89 1% L] -
545 Instal Distribution Tub interiors-MATERIAL ] 745037 715037 715537 7.450.37 1090% $ -
4K Ingtarl Enstribution Tub MberdorsLAROR, $ 10.725.56 10,725.56 10,725.56 10,725,586 105% $ -
84T Instatl Feeders-MATERIAL 3 786541 T.BE5.41 F865.41 - T.865.49 100% $ -
848 Install Feedars-L ABOR b 11,798,411 1479811 i1,798.11 - o 4579811 00% 1 -
849 Bats & Bonding-MATERIAL 5 ¥15.54 Fi5.04 F15.04 - T15.04 100% |3 -
850 Bars & Bonding-LABOR S 1.072.56 107256 1.072.56 : 14072.56 $00% 1 -
851 Firg Alzem Devices - MATERIAL -9 214541 2,145.11 214511 | 214541 400% ¥ -
852 Fire Aaren Devices-LABOR % 3.217.67 3.297 .67 3.217.67 a 3.217.67 100% 13 -
DF Room Build-nuts & BondingfCabling-
853 MATERIAL % 2,860.15 286015 2,660,185 B 266015 fo0% 3 -
H2F Rooem Build-ouls & BongingfCabling- B E
ahd LAEOR 3 426022 4,290.22 4,290.22 ’ 420022 100% $ -
855 Overhead Elecirical Rough-in-MATERIAL |3 572030 §,720.30 5.720.30 4.720.30 100% 5 -
856 Overhead Efecttical Rough-in-LABOR $ 8,580.45 6,580.45 8,580.45 8,550.45 100% 5 -
857 In-Wal Electrical Rough-in-MATERLAL. $ 5D05.26 5,005.26 5,005.26 5.005.26 100% 5 -
858 Ir-4at Elgctrical Rough-in-LABOR § 7.507.89 750789 7.507.80 T.H07.89 100% $ -
85% install Seeves-MATERIAL H 1,438.07 1,430.07 1,430.07 1,430.07 100% 5 -
460 insizl Sleeves-LABOR $ 214511 244511 244594 254511 ki3 H -
861 Suite Rough-in - guest rooms-MATERIAL 4 36,594.58 36.094.58 36,094.58 36,004 58 e ] -
862 Suite Rough-in - guest rooms-|LABDR H 5414187 54,141.87 54,141.87 54,141.87 0B $ -
BE3 Fire Stopping-MATERLAL 1 4.430.07 1.430.07 143007 1,436 47 100% - -
864 Fire Stopping-iABOR H 214544 2, 145.11 214594 234511 100 $ -
BES Light Fixture nstallation/F inishes-MATERIAL 3 4,280.22 4,280.22 4,290.22 4,290.22 % H -
BEE Light Fixture Installation!Finishes-LABOR % 6,435.33 643531 643533 6,435.33 100% H -
Branch Device Finishes & Trim Plales-
BET MATERIAL § 1,430.07 1,435.07 1,430.07 143007 106% 3 -
858 Branch Device Finishes & Trim Plates-LABOR | § 2,145.11 294511 2,745.11 214541 100% 3 .
869 Fire Alarm Cabing-MATERIAL 3 5,005.26 §,005.26 5,005 .26 5,005.26 100% b3 -
870 Eite Awarm Cabling-LABOR k4 7.507.89 7,507.89 7.507.88 1,507,839 100% H -
871 TeleDala Devices-MATERIAL H 142007 143087 1,430.07 1 430.07 100% & -
iy Teleliala Devices A ABOR 3 214511 294511 214511 214511 W00% H -
Suite Device Fixiure & Plates - guest rooms-
B3 MATERAL 3 6435833 6,435.33 643533 6,425.33 00% L -
Suite Device Fixture & Piates - guest rooms-
By LABOR H 9,653.00 8,653.00 9,653.00 9,653.¢0 100% 13 -
Level 22 .00
575 Temnporary Fower & Lighting-MATER AL % £.354.82 £,354.92 6,354.52 6,354.92 $00°% $ -
876 |Temporary Power & Lighing LABGI $ $.532.39 9,532.39 953239 9,532,38 100% £ .
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A1A Document G702, APPLICATION AND CERTHICATE FOR PAYMENT. coutaiting APPLICATION NUMBER: 35
Coatractar's signed Certifieation is attachied. ~ CAPPLICATION DATE: 121272016
in tabuiations below, amounts are stated 1o the nearest dolfar. . . FERIOD TO- 120312016
Uise Calupw | on Contracts where variuhie ceidinage for line ftems may apply. ©ARCHITECT'S PROIGCT NO:
1114-1005COC Hotel .
A B c o3 E F G H f 4 K L
WORK COMPLITED MATERIAL TOTAL
ITEM DHESCRIPTION OF WORK CEIGENAL CHARGE REVISED FROM PREVIODS PRESENTLY COMPLETED "“a BALANCE
0L SCHEDULED ORDERS SCHEDULER APPLICATION THIS PERIOD STORED AN STORLED 7Y ‘Fi) FINGSH RETAMNAGE
VALVE VALLL V&Gl (NOT TN T BATE {E-h
[ i+ H)
2r7 tnstall Dhstribution Tubs-MATERIAL 3 4,842.72 494272 494272 494272 100% % .
878 Install Distribution Tubs-LABOR 5 T.414.08 741408 741408 T.4%14.08 100% $ -
873 Instali Distribolion Tub keriors-MATERIAL $ T7.061.03 ¥,061.03 7.064.03 7.061.03 100% § -
g Instal Distribotion Tul kerlors-LABCR H 19,591.54 10,591.54 10,591 54 16,591.54 1% H -
281 insiali Feeders-MATERIAL 5 THET3 7.I6T.43 T.767.93 7.767.13 H0e% H -
il Instal Feeders-LABOR § 11.650.68 14,650.62 11,650,690 1t,650.69 181% H -
31 Bars & Bonding-MATERIAL § 706.1¢ 640 708,10 706,40 100% $ -
B84 Bars & Bonding-LABOR 5 1,059.15 185545 1,059,145 4.054.15 100% % -
BBS Firg Alacm Davices-MATERIAL % 2,918.31 211831 211834 211831 TG% 1 -
888 Fire Alaem Devices- ABOR % 3,177.4% 3177 46 317746 3AT1AG 100% % -
iZF Foom Build-outs & Bonding/Cabling-
887 MATERIAL 1 2824845 262441 2,674 41 282444 T00% L3 -
|EF Room Build-culs & BondingfCabling-
B8 LABOR 2 4,236.62 4,236 .62 4,236.62 4,236.62 100% H -
489 Overhead Eleciricai Rough-in-MATERIAL 5 5.BAE.82 5,648.82 564882 5,645.82 100% H -
30 Overhesd Eleclrical Rough-in-LABGR H 847323 8,473.22 8,473.23 8,473,235 1005 $ -
8at In-¥at Electrical Fough-in-MATERIAL H 484272 494272 494232 494272 100 § -
g2 In-Wali Elecirical Rough-in-LABOR & 141408 TA14.08 741408 T.A414.08 100% % -
893 inetal Sleaves-MATERIAL 5 4122 141229 141221 144221 108% H -
894 Instal: Slepves-LABOR $ 2,118.34 2,118.39 2118.33 FREEEL| 1ai% $ -
85 Suite Fough-in - guast rooms-FATERIAL $ 36.094.58 36,094.58 36,084 58 36,094.58 199% $ .
E56 Suite Roygh-in - guest rooms-LABOR g 56,141.87 S4,144.87 54,441.87 5414187 00 § -
97 Fire Stopping-MATERIAL ) 141221 341221 141221 TA12.21 100% 3 -
898 Fire Stopping-LABOR % 2,718.31 2.118.31 211834 211834 108% 3 -
895 Light Fixture Instalation/Finishes MATERIAL $ 4,236,862 4,236.62 4.235.62 4,236.62 100% $ -
900 Light Fixure Instakation/Finishes-LABOR H £,354.92 6,354 .82 €,354.92 6,354,582 100% 5 -
Branch Device Finishes & Trim Plates.
L 113 MATERIAL 5 1.412.2% 1492201 1.412.1 141241 100% b -
902 Branch Device Finishes & Trim Plates-LABOR | § 2116.3% 24131 2,118.31 294831 1% H -
943 Fire Alarm Cabling-MATERIAL H 4.942.72 494272 4,942.72 4,942.72 188% H -
904 Fire Alarm Cabling-LABOR ) TA14.08 TA1408 T414.08 TA408 100% H -
afs TeleData Devices-MATERLAL % 14424 144224 141223 144229 160% H -
kit TeleData Devices-t ABGR ¥ 25183 2,118,314 211834 241831 180% H -
Suite Device Fixture & Plates - gues! rooms.
So7 MATERLAL ¥ £,354.92 6,354.92 6,354,892 €,354.92 %, 5 -
Sutte Device Frdure & Flates - yuest rooms-
908 LABOR ¥ 9,532,139 953238 9,532,238 9,532.38 0% % -
Level 23 000
909 Tempeorary Power & Lighting- MATERIAL 5 6,4101.45 £.410.48 6,410,458 641048 0% $ -
910 Tempurary Power & Lighting LABOR % 961573 2.695.73 8,615.73 4.615.73 100% 5 -
211 tnstalt Distibution Tubs-MATERIAL % 4,865.93 4,585.93 4,%85.33 4,565,493 100% $ -
8942 tnstat Distribution Tubs-LABDOR % 7.478.90 7.478.90 T478.90 T4TB.3D 100% H -
13 Ievstall Bestribution Tub Interiors-MATERIAL % T A22 76 112276 1122.76 TAZZIE 1404% - -
914 Install Bistribution Tub Interiors-LAROR 1) 10,684.14 10,684.14 10,68d.14 10,684,174 186% -3 -
915 ingtall Feeders-MATERAL 3 783504 783504 TA35.08 T.835.04 0% 3 -
916 Inslall Fesders-LARIIR 3 11.752.56 14,752.56 11,752.56 11, 752.56 T % -
917 Bars & Bonding-MATERIAL 3 Tiz28 ¥12.28 T12.28 11228 00, 3 -
32 Bars & Conding LABCR $ 1,068.4% 1.068.41 1,068.41 106841 100% 5 -
91% Fire Alarm Devices-MATERIAL, L3 2,136.83 2,136.83 2,136.83 2,136.83 $00% 3 -
2a% Fire Alarm Brevices-LABDR H 320524 320524 320524 3.205.24 100% S -
I0F Room Buitd-guis & Bonding/Cabling-
LFal MATERIAL % 2,849.10 2,849.10 2,848 9¢ 284910 100% -3 -
IDF Fgom Bulid-ouls & Sonding/Cabling.
922 LABOR % 4,273 66 4,273.65 4,273.68 4,273, 66 100% 5 -




C 0 N '{‘E N UATI 0 N S H E ET AIADOCUMENT G703 {Instructions o reverse side} FAGE 1 08 1 Panes
ALA Documen G2 APFLICATION ANE CERTHICATE POR PAYMIENT, coutaining APPLICATION RUMBER: 35
Contractor's sigued Ceetifieation i sttached. o o APPLICATION DATE: 12272016
In batations below, amounts are stated 1o the tearest doblar, Lo T« PERIODT( 1213172016
Use Cofunm | on Contracts where variable retainape for fine itews may apply. ST ARCHITECT'S PROJECT NO:
1114-1005-CLC Hotel . . .
A & c o E F e Bt E J I i
WORK COMPLETED MATERIAL TGT AL
ITEM BESCRIPTION OF WORK QRIGINAL CHANGE REVISER FROM FREVIQUS PRESENTLY COMPLETED %1 BALANCE
54 SCHEDULED ORDERS SCHEDUILED APPLICATION  {THIS PERIOD STORED AN STORED i) TOTINISH REFAINAGE
VALLS VALLE {F &5 (WNOT N TODRAYE -1
FOR G) 1+ 03+ |y
823 Crverhead Elechical Rough-in-MATERLAL H 5.688.21 5,698.29 5,696.21 5,698.29 100% & -
924 Cverhead Electrical Rough-in-LABOR H 8,547.31 854734 854734 B8.547.31 180% $ -
a28 Ir-Wall Elactrical Rough-in-MATERIAL 1 4,955.93 4,385.93 4,385.93 4,5985.93 100% 13 -
928 In-Wall Eiectrical Rough-in-LABOR % 747850 T4VB.90 747890 TA78.30 100% - -
a9z Instatl Slepves-MATERIAL g 1,424.55 1.424.55 1.424.55 - 1.424.55 100% 1 -
- lastall Sleeves-LABOR 3 2,436.83 213683 2.136.83 ! 2,136.83 100% & -
928 Suite Rough-in - guest rooms-MATER AL $ 36,004.58 36,094 .58 36,054 58 ’ 36,0194.58 100% $ -
930 Suita Rouphan - guest rooms-LABDR $ 54,141 8% 54 141 87 54.141.87 . 54,141 87 100% £ -
931 e Stopping-MATERIAL % 1,424 .55 1,424.55 1.424 55 E 142455 400% 3 -
932 Fire Slepping-LABOR $ 2,136.83 213683 2,136.83 : 2,136.83 1007 ¥ -
033 bight Fixjure Instalistion/Finishes-MATERIAL % 4,273.66 4,273.466 &4,27366 4.273.66 100% ¥ -
934 Lighl Fixlure Instakation/Finishes-LABOR H 6,410.48 6,430.48 §,410.48 L £.410.438 100% $ -
Branch Devite Finishes & Trim Piates- PR
8938 MATERIAL 5 142455 1,424.55 1,424.55 . ; 1,424.55 100% H -
036 Branch Device Finishes & Frim Plates-LABOR | § 213682 2,136,683 2,136.83 C 2,136,853 100% $ -
837 Fire Alarm Cabling-MATERIAL 13 498593 4,885.93 4,985.93 . 4985493 0% H -
930 Fire Alarm Cabling-LABOR H 47880 ?,478.90 TATROD TA4T8.90 100% H -
938 Telelata Devices-MATERIAL ) 1.424.55 1.424.55 1,424.55 1,424,585 1% H -
840 TeleData Devices-{ ARCE H 213683 213653 3136.83 213683 10% $ -
Suite Device Figture & Pigtes - gues! rooms-
941 MATERIAL £ G.410.48 541048 GA10.48 €,410.48 150% $ -
Suite Bevice Fixture & Plates - guesi rooms-
942 LABOR ) 261573 9.615.73 2.615.73 9.615.73 100% - -
Level 24 0.0 i .
943 Temporary Fower & Lighing-MATERIAL % 6,932.46 6,932.46 6,932.46 o 6.532.45 0% $ -
944 Temporary Power & Lighting-LABOR $ 10,398.69 10,398.69 10,398.69 - 10,348.69 100% H -
945 nstall Distribution Tubs-MATERIAL ;3 5.391.91 239181 539131 5,391.91 100% $ -
946 install [¥stribution Tubs-LABOR $ B,0&87.87 8.087.87 8,087 87 8,087.87 100% 5 -
847 Install Distribution Tub inferiors MATERIAL L3 FI02.73 Tre2Tz 0273 i 100% 13 -
948 instali Distribution Tub interiors LABOR % 41,%54.90 11,554.10 11.554.10 11,554.10 100% % -
949 Install Feaders-MATERIAL 3 8.472.09 847341 8.473.491 8.473.04 100% H -
950 Install Feeders-LABOR H 12,709.51 12,709.54 12,709.51 12,709.51 100% 5 -
a5 Hars & Bonding-MATERIAL % 2T Tr02T yr2T 7T0.27 100% ] -
g52 Hars & Bonging-LABOR 3 1,155.44 1,155.41 1.155.41 1,155.41 100% $ -
853 Fire Alarm Devices-MATERIAL H 231082 2,310.82 2,3082 234082 1% ] -
954 Fire Alarm Devices-LABOR % 346623 3,466.23 3.466.23 3,466,235 100% $ -
OF Boom Buid-ouds § Bending!Catiing.
958 MATERIAL & 3.081.08 3,081.0% 3081.069 308109 100% H -
1DF Room Buid-ows & BondingfCabling-
958 -[LABOR 5 4,629,064 4,621.64 4,621.64 4,621.64 188% $ -
BET Overhead Elecirical Rough-in-tATERIAL % 6,762.18 6,162.12 6,162.19 §162.12 168% $ -
G5B Creerhead Electrical Rough-in-LABOR £ 8.243.28 8.243.28 9,243.28 9.243.28 100% § -
859 -Wall Electrical Rough-in-MATERIAL 5 538491 §,391.% 539191 5,.391.9% 9% £ -
960 In¥ak Electrical Rough-in-LABRCR § E.DBT.&7 B.087.87 8,087.687 808787 100% 3 -
951 Install Sleeves-MATERIAL ] 1,540.55 1,540.55 154055 1,.540.55 100% % -
852 Inslall Steeves-l AROR % 2.310.82 2,310.82 2,310.82 2.315.82 100% -3 -
63 Sulte Rough-in - gues! rooms-MATERIAL % 36,0194.58 36,054.58 36.994.58 36,094.58 100% $ -
964 Suite Rough-in - guast raoms-LABOR % 54,141.87 £4.141.87 54,141.87 54,141 8Y 100% $ .
965 Fire Stappuing-bATER AL $ 1.540.5% 1,540.55 1.540.55 1.540.55 100% & -
9EE Fire Stapping-LABOR % 2.310.82 2,310.82 2,310.82 231082 100% 3 -
aby wight Fixure InstalztioniFirishes-MATER AL i 4,621,064 4.621.64 4,621,864 4,621.64 100% $ -
968 iight Fixture Instaliation/Fimshes-LABOR ¥ 6.952.46 £,332.45 5,932 46 6.332.46 L1 H -
franch Device Finishes & Trim Mates-
968 ATERIAL $ 1,540 85 1,.50.85 1.540.55 1,540,855 100% £ -




C 0 N'E"I N UATI o N S H E ET AEA DOCUMENT GT02  (nstructions on reverze side} PAGE | OF 1 Paces
AkA Document GTOZ, APPLICATION AND CERTIFICATE FOR PAYMENT. contuining APPLECATION NUMBER: 35
Contractor's sigued Cerification is attached. C CAPPLICATION DATE: TEIT0G
Ire tahdations belew. antownts ate stated 4o the nearest dollar. FE PR PERIOD TC: 12312016
Use Calurin Fon Conteacts where variable refaings for fine items may apply. : ST UARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel ' '
A 5] c o E F €] H b J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK CHLHGINAL CHANGE REVISED FROM PREVIOLS PRESENTLY COMPLETED " BALANCE
I SCHEDEED ORDERS SCHEIDEED APPLICATION I'Hi% PERMH STORED AND STORED 10y TO FINISH RETAINAGE
VALY VALLVE {F &) (O B T ATE -5
I OR G iF 4G+ HY
a7e Branch Device Finishes & Trim Plates- L ABDE | 8 2,310.82 2.310.82 23082 2,310.82 100% $ .
gti Fire Alarm Cablrg-MATERIAL 3 5,391.91 5,391.91 3,391.91 : : 53919 100% % -
972 Fize Adarm Cabiing-LABOR ) B.0arar 8,087.87 8,087.8¢ . B,087.87 T00% ] -
973 TeteDala Devices-hMATERIAL H 1,540.55 1,540,855 1,540 55 . 1,540,585 100% [ -
974 Teie[ala Devices-LABOR 1 2.31p.82 2,310.82 2,310.82 - 231082 100% H -
Suite Device Fixture 8 Plales - quest 100ms. B
978 MATERLAL H 6.932.46 6,932,485 6,932.46 - 6,932 46 100%: $ -
Suite Device Firture & Plales - guest rooms- :
876 LABCH 1 10,208.6% 10,398 65 10,398 £8 10,398.69 100% % -
Level 25 2.00 _
avrv Tarnporary Power & Lighting MATERIAL % 6.009.62 6,008 82 6,005.82 600882 100% % -
75 Temporary Power & Lighting-LARGR 3 9,014.74 9,814,714 9.014.74 _ 201474 100% $ -
are Ingtall Exstribution Tubs-MATERIAL % 4674.31 4,674,391 4,674.21 : . 467431 100% ) -
$ED install Distribution Tubs-LABOR 5 7,044,468 7.011.46 F011 46 N T.01146 100% % -
G484 tnstall Drgtribulion Tub inlerigrs-MATERIAL % 6,677 58 6,677,658 6,677.58 6,677.58 100% £ -
982 Install Distribution Tub inlenars-LABOR 5 10,016.37 10.HG.37 $0.616.37 10.016.37 100% § -
83 insial! Feeders-MATERIAL H 7,345,534 7.345.34 7,345.34 o T,345.34 100% § -
984 insiali Feeders-LABOR ] 11,018.0¢ 1101801 11,015.04 R 11,0980 1% H -
585 Bars & Bonding-MATERIAL H E67.76 667.76 567.76 o 66T.76 8 § -
QBB Bars & Bonding-LABOR H 3.001.64 1,001.64 1.001.64 . 1.004.64 100% $ -
96T Fire Alarm Bevices-MATERIAL ] 200327 2,003.27 2,003.27 E 2,003.27 T00% % -
BEE Fire Alarm DevicesLABCOR % 3.004.51 3,004 51 500491 3,004,919 1Ho% % -
IDF Reem Buitd-culs & Bonding!Cabling-
989 MATERIAL 1) 267103 2,671.63 267103 2,671.03 100% % .
IDF Room Buld-cuts & BondingfCalling- o
490 LABDOR % 4,006.55 4,006.55 4,006.55 . " ’ 4, 006,55 100% £ -
991 Overhead Electticai Rough-in-MATERIAL % 534207 5,342.07 F.342.07 ] 5.342.07 100% % -
Qa2 Quverhead Eiecirical Fough-in-LABOR s B,013.10 $.013.10 8.013.10 801310 100% $ -
993 In¥val Elechrical Rowugh-in-MMATERLAL § 4,674.34 4.674.31 4,674.31 4,674.31 100% 4 -
9ad In-¥¥at Elecirical Rough-inLABOR $ T.011.4¢ 7.011.46 701146 T.011.46 100% $ -
495 Install Sleeves-MATERIAL 5 1,33552 1,335.52 1,335.52 1.335.52 100% ] -
996 Insial Sleeves-LAROR H 2,003.27 2,00327 2,000.27 2,003.27 108% H -
o487 Suite Rough-in - guest reoms-MA TERIAL ] 36.094.58 36,004.58 36.094. 58 36,004 58 100 § -
a5g Suite Rough-in - guest rooms-LABOR ¥ 54,141.87 54,141.87 54.141.87 54,441 87 0% H -
ELL] Fire Stoppng-MATERIAL ] 1,335.52 1,335.52 1,335.52 1,33552 180% % -
10 iFire Stopping-LABOR $ +003.27 2,003.27 2,003.27 2,003.27 160% H -
100 Lighl Fastute Instalialion/Finshes-MATER|AL % 4,0056.55 4 00655 4,006.55 4,086.55 100% 1 -
1002 Light Fixlure {nslakatior/Finishes-L AROR 5 6,000.82 6.009.82 6,009.82 6,009.82 #H00% % -
Brangh Device Finishes & Trim Plates-
1003 MATERIAL H 133552 1,335.52 1,335.462 1,335.52 100% 5 -
1004 Branch Device Finishes 8 Trim Fiates-LASOR 1 8 2,003.27 2,003.27 2,003277 2,003.27 100% 3 -
005 Fire Alarm Catling-MATERIAL H 467431 4,674,531 4,674.31 4,674.31 100% H -
100G Fire Alarm Cabling-LABDR - 101146 701146 7.011.46 1,0%1.46 1K [ -
1007 TeleData Devices-MATERIAL H 1,335.52 133552 1,335.52 1,335.652 1% H -
1008 TeleDate Devices L_ABOR 3 200027 2,083.27 203,27 2,003,237 100% H -
Suite Device Fixture & Plates - guest rooms-
1009 WA TERIAL $ 6,002.62 6.009.82 6.009.82 6,003 82 100% - -
Suite Device Fixture & Plates - guest reoms-
e LABOR 3 9.014.74 2.014.74 3.014.74 941474 0% - -
Level 26 0.00
101 Temporary Power & Lighting MATERIAL - B,242.93 6,242,093 £,242.92 6,242.93 0% & -
102 Tempuorary Fower & Lighting-LABGR ] 9,364.3% %.364.35 9,364,359 9,364.3% F00% b -
1013 Instad Distribition Tubs-MATERIAL s 485564 4,855.49 485561 4.B5561 100% 5 .
1014 nstall Distribution Tubs-LABOR 3 F283.42 7,283.42 7,283.42 728342 100% $ -
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ALA Docament G2 APPLICATION AND CERTIFICATE FOR PAYMENT, concaining APPLICATION NUMBER: 33
Comtractor's signed Certification is atacked. APPLICATION DATE: 1H2TI2016
In tabatlations below, amonunts are stated to the neasest dojlar. R oL o T PERIOD T 121312016
Use Colunn § on Cantracts where variable retainage for line items may apply. i oo C - ARCHITECT'S PROJECT NG
1114-1605-CCC Hotet '
A B c D £ F G H : 4 K L
WORK COMPLETED MATERIAL TOTAL
IFM BESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVENIS PRESENTLY COMPLETED %% BALANCE
NG SCHEDULED (HIDERS SCHEDULED APFEACATION  JTHIS PERIOD STORED AN STORED {1/E) T4 FENFSH RETAINAGE
VALUE VALUE {F & Gy (NOTIN TODATE (E-1t
FOR () (G54
1045 Install Distribution Tul e s-ATERLAL £ £,936.5¢8 £,436.59 6,936,528 €,936.59 160% % .
1046 Instad Distribsstion Tub interdors-LABOR ] 10,404.68 10,404.88 14,404 .88 18,404.58 104% % -
7 Install Feaders-MATERIAL $ 1.630.25 FE3IR2S F,630.2% 7,630.25 0% 3 -
1018 Install Fenders-LABOR $ 1144537 11,445.37 1144537 ; 11,445.37 1G0% ¥ .
3018 [Bars & Bonding-MATERIAL - 69366 693.66 69366 ) 693,66 100% £ .
20 Bars & Bonding-LABOR, ) 1,040.49 4,040.4% 1.045.4% N 104049 100% % -
00 Fira Alarm Devices-MATERIAL § 2,080.98 208028 208098 . 2,880.98 100% ¥ -
1422 Fira Alarm Devices-LAROR & 312146 3129.4¢ 3.929.46 338148 100% b -
IDF Room Build-outs & Bonding/Cabling-
1423 MATERIAL ] 277864 277464 2,774 £4 T 2, 784.64 100% $ -
B Foom Build-outls & BondingfCabling- o
024 LABOR $ 4,161.95 4,161.85 4,161.95 S 4,561,595 100% H -
1625 DOverhaad Elecirical Rough-in-MATERIAL $ 554827 554927 554527 o 5,549.27 100% % -
1028  jOverhead Electrical Rough-in ABGR H 8,323.91 832391 £,323.93 ) 8,323.91 100% ¥ .
1027 In-¥yail Electrical Rough-in-MATERIAL H 4,855 81 4,855.61 4,855.61 ’ 4,855.81 10% $ -
1028 In-Wall Eiectrical Rough-in-LARQR ] 728342 '7.2832.42 7.283.42 7,283.42 106% § -
1022 Hnstall Sleaves-MATERIAL H 1,361,392 1,387.32 1,387.32 1,387.32 100% $ -
1030 Install SleevesLABDR H 2,080.98 2.080.98 208098 2,080.98 0% H -
4031 Suile Rough-in - guest rooms-FATER|AL $ 36,004.58 36,094.58 36,094.58 36,084.58 00% -4 -
03z Suite Roygh-in - guest rooms-LABOR -3 54,444 .87 54,141.87 54,149.87 54,141.87 100% $ -
1033 Fing Stopping-MATERIAL $ 1.387.32 1,367.32 4.367.32 1,367.32 100% $ -
1034 Fire Stopping-LABOR -1 2,080.98 2.080.98 2,080.9E S 2,080,598 100% % -
1038 Ligtl Fixlure instalation/Firishes AT ERIAL H 416195 4.161.9% 416185 o 4,161.95 100% % -
1036 Light Fidure instailakionFinishes-LABOR $ 6,242.93 6,242,923 6,242.93 ’ 6,242,593 100% - -
Branch Device Finishes & Frin: Piates.
1037  [MATERiAL § 1.387.32 1,387.32 1,387.32 o 1,387.32 100% $ -
038 Branch Device Finishes 8 Trim Plates LASOR | 3 206053 2,080.98 2.080.98 ' 2.080.98 % 5 -
1038 Fire Alarm Cabling-MATERIAL % 4,655,614 485561 4,855,614 4,855.61 0% H -
1040 Fire Alarm: Cabling-LABOR L] 7,283,482 T,263.42 T,263.42 7.283.42 160% £ -
thdt Telelata Devices-MATERL, H 1,387.32 1.387.32 138732 1,387.32 100% $ -
1042 TeleData Devices-LAROR £ 2.080.98 248098 208098 1,080,958 1006% $ -
Suite Device Fixture & Plates - guest roams-
1043 MATERIAL ¥ £.242.93 6,242 43 5.242.83 6,242.93 160% & -
Suite Device Fixlure & Plales - guest rooms-
1044 LABOR -3 9,364,39 £,384.3% 4,364,358 9,364.39 100% § -
Level Z7 000
1045 Temporary Power & Lighting MATERIAL H €,580.67 6,590.67 6,880 .67 6,530.67 100% £ -
1046 Tempuorary Fower 5 Lighling L ABGR % 9, 886.00 3,886.00 2,886.00 9,886.00 100% 3 -
1047 nstal Distrbution Tubs-MATERRL H 5,126.07 5,126.07 512607 5.126.07 100%, 5 -
1048 tngtal Distribution Tubs-LABOR H TEBB 1T 768211 T.608.91 1.682.11 100% 13 -
1048 Install Distrebution Tub ntedors-MATERIAL § 7.322.96 ¥,322.96 ¥,322.96 ¥,322.96 188% $ -
1Bse install Bistribution Tub Interfors L ABOR $ 18,984 44 10,984 44 0,984.44 A0, 564,44 100% s -
1951 install Feeders-MATERIAL £ §,055.26 8.055.26 8,055.26 805525 100% § -
a2 Install FeedersLABOIR - 12.082.89 12,082.89 12,082.8% 12.082.69 100% £ -
1083 Bars & Banding MATERIAL $ 732,30 73230 Taz.30 13230 100% % -
1052 Hars & Bonding-LABUR $ 1.088.44 1,098 44 1.098.44 1,098 44 106% 5 -
58 Fire Aiarm Devices-MATERIAL $ 2,186.89 2,196.85 Z,496.85 2.196.8% 100% 3 -
1056 [Fire Alarm Devices-[ABOR $ 329533 3,285.33 3,295.33 3,295,33 100% 5 -
1DF Hoom Build-oils & Bonding/Cabling-
05T MATERI2L 5 232918 2,929.15 292858 292818 100% $ -
iDF Room Buitd-outs & Bonding/Cabling-
1058 LABOR 5 4,30378 4,2353.78 4,393.78 4,393.78 100% % -
158 Overhead Edlectrical Rough-in-tATERIAL 3 565837 5.856.37 5856.37 5,658.37 1% $ .
1068 Overhead Eiectricat Rough-inLABOR 3 B F87.55 8 7E7.55 B.TE7.55 4§ 787.55 108% H -
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[struchns on reverss side)  PAGLE § OF 2 pacis
AlA Dociment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, camaining APPLICATION NUMBER: 35
Contractor's siymed Centification i attached. APPLICATION DATE: 122702016
{n 1zhulations below. awunts are stated to the nearest delfar, S . FERIOBTO: 120312016
Uise Cokomo Fon Conrracts where varable velainage for line dems may apply. CARCHITECT'S PROIGCT NG:
1114-1005-CCC Hotel )
28 B < o E 2 e H i N s L
WORK COMPLETED MATERIAL FOTAL
FTEM DESCRIFTION OF WORK, ORIGINAL Ul ANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED tq BALANCE
WO SCHEDULED ORDERS SCHEINILED APPLECATION THES PERIOD STORED AND STORED o 7R} T FINISH RETAINAGE
YALLE VALLE &G (MO N TODATE (E-1)
I OR G} WG H)
h8] fn-vall Electrical Roughon-MATERIAL $ 5,126.07 512607 SA26.07 5,126.07 100% - -
1062 in-Wali Electrical Rough-in-LABOR 5 F.BER.$Y 768311 T,689.11 7.689.11 100% 3 -
1063 jinstall Sleeves-MATERIAL $ 1,464.59 1,464.59 1,464.59 1,464 .54 100% 5 -
164 Instak Sleeves-LABOR % 2,196,892 Z2.196.88 2.196.59 219688 100% 4 -
1085 Suite Rough-in - gues! rooms-MATERIAL $ 36,0594.58 36,084.58 36,054.58 36,004.58 0% H -
1068 Suite Roughrin - guest rooms-LABDR § 54,141.87 54,141.87 54,144 87 54,941.87 Q0% H B
1057 Fire Stapping-MATERIAL $ 1.464.59 1,464.59 1,464,59 1,464.52 1804 3 -
1088 Fire Stopping-LABOR 4 2,196.89 2,196.89 2.186.89 2,196.89 100% H -
1058 Light Fixture Installation/Finishes-MATERIAL 5 4,393.78 4,383.78 4,383.78 4,333.78 100% 5 -
1070 Light Fisture Installation/Finishes-LABOR t €,590.67 6,590.67 6,500.67 €,590.67 100% s -
Sranch Deviee Finishes & Trim Plales-
klirs| MATERIAL 5 1,464.59 1,464 59 1.464,99 1,464,509 100% $ -
1072 Sranch Device Finishes & Trim Plates-LABOR | § 2,196,589 2,196.82 2,196 88 2,196.89 100% £ -
072 Firg Alarm Cabling-MATERIAL % 5,426.07 512607 5.426.07 5.126.07 100% £ -
1074 Fire Alarm Cabling-LABDR % 768811 7.689.11 T.689.11 7.689.14 100% 3 -
1078 TeleDala Devices-MATERIAL $ 1,464.59 1,464 58 1,464,589 1.464.5% 100% 5 -
1076 {TeieDaia Devices-LABOR § 2,166,689 2.196.88 2,196.89 2,196.8¢ 100% £ -
Buite Device Firlure & Plales - guest rooms-
1977 [MATERIAL 5 6,590.67 6,500,67 6,580.67 £,590.67 100% H -
Suite Davice Fitture & Plales - guest rooms-
1078 LABOR & 2.886.00 9,886.00 9,886.00 8,886.40 % H -
Level 28 .00
1078 Ternporary Power & Lighting-MATERIAL $ 6,017.6% £.017.69 €.017.65 6017.69 1H00% H -
08¢ |Temporary Power & Lighling- | AGOR $ 502653 9,026.53 2,026.53 9,026.53 0% § =
1084 Install Distribution Tubs-MATERIAL H 4,680.42 4,680 43 4,680.42 4,680.42 100% -3 -
1082 Instatl Distribution Tubs-LABOR £ 7.020.63 7.020.63 102063 T7.020.63 W% 5 -
11183 inztall Erstributicn Tub Interiors-MATERBAL % 6.686.32 6,6586.32 6.866.32 6,686.32 100% ) .
1084 install Distribution Tub Interiors-LABOR, % 10.02%2.48 10,029.48 10,022.48 10.029,.48 100% H) -
1085 install Feeders-MATERIAL $ 7.354.95 735405 735405 T,354.95 100% $ -
1086 inslall Feeders-L ABOR % 11,032.42 11,032.42 11,032.42 +1,032.42 106% £ -
1067 Bars & Bonding-MATERIAL $ 668.63 BEE.63 GEE.63 65,63 108% ] -
1968 {Bars & Bondng LADOR $ 1,002.95 1,002.85 1,002.55 1.002.95 100% B -
1088 Fire Ajarm Devices-MATERIAL H 2,005.%0 2,005,580 200590 2.005.90 100% % -
1050 Fire Alarm Devices-L 2EOR § 3,008,854 3,008.84 3.008.84 3,005,584 100% 3 -
10F Reom Build-outs 8 Bonding!Cabting-
091 MATERAL H 267453 2,674.53 2,674.53 2.674.53 1R0% ¥ -
IDF Reem Buid-ouls & BondingiCabling.
1082 LAROR 5 4,011,798 4,011.79 4,011.79 4,071.79 AR § -
1083 Owerhead Electrical Rough-in MATERES, L 5,349.0% 5,34%.05 5,349.05 £.342.05 100% §
1094 Crerheat Electrical Rough-in-LABOR % 8,023.58 B.023.58 8,023.58 8,023.58 Rl H -
1095 wo-Wall Electrica’ Rough-in-MATERIAL % 4.680.42 4, 68042 4,680.42 4,680.42 190% $ -
1086 in-Wall Elzciricat Rough-mLABOR s 7,020.63 702063 702063 7,020,863 00% $ -
1087 nstall Steeves-MATERIAL s 133726 1,337.26 133726 4,337.26 100% 3 -
105k Inslalf Sleaves-LABOR 4 200580 2.005.80 2,005.80 200590 100% s -
1084 Suite Raugh-in - gues! rogms-MATERIAL g 385 034.55 36.094.58 36,084.58 36,434,568 1007% & -
1100 Suite Rough-in - guest rooms-LABOR % 54,141,857 54, 141.87 54,141.87 54,141.87 100% b -
10t Fire Stopping-SATERIAL $ 1.337.26 1,337.26 1,337.26 1,337.26 100% b3 -
102 {Fire Stopping-LABDIR L 2,085.90 2,005.90 2,005.90 2.005.90 100% £ -
3903 Light Fislure restallation/Fintshes. MA TER AL 5 401173 401179 4,01.73 4,013,739 0% ] -
1164 Light Frdure instaliation!Finishes-LABOR £ 6,017.69 6.017.69 01769 £,017.62 100% $ -
Branch Device Finishes & Trim Plales-
1145 MATERIAL s 1.337.26 1,337.26 133726 1.337.26 109°% H -
1168 8ranch Device Finighes & Trim PlatesLABCR | $ 200590 2,005 90 2005 90 2,005,989 1089% H -
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ALA Docuiment GTO2, APPLICATEON AND CERTIFICATE FOR PAYMENT. cantaining AFPLICATION WUMBER: a5
Contractor’s sigired Centification iy attached. APPLICATION DIATE: 12272016
(o tabulations helow, amownts are sated to the nearest doliar. C ) PERIOD TO: 1213172016
Use Column For Contracts where variable retainagpe for line fems muy apply. ARCHITECTS PROMCT NO:
1114-1005-CCC Hotel )
A B < o3 E 2 & H i J K =
WORK COMPLETED MATERIAL FOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE HEVISED FROM PREVIOUS PRESENTLY COMPLETEL g BALANCE
). SCHEDVLED ORDERS SCHEDULED APPLICATION  ITHIS PERMOD STORED AND STORED 1R T FINISY RITTAINAGE
WALLE VALLL (F e G} INCH BN T BATE iE-h
FOR Gy 1E4G+ 1)
107 Fire Adarm Cablng-MATERIAL & 4,680.42 4.680.42 4,680.42 4.680.42 0% 1 -
110E Fire Alarm Cabling-LABOR |3 T.020.63 702062 7.020.63 7.020.53 0% £ -
1145 TeleData Dovices-MATERIAL 3 1,337.26 1,337.28 133726 1,337.26 106% 3 -
1118 Telolata Bevices-LABOR % 2,005.9¢ 2,005 50 2,005 8¢ 280590 100% 3 .
Buite Device Fodure & Plales - guest reoms-
1141 MATERIAL L 6,017,629 601768 6,097 69 6,017.6% 100% 3 -
Suite Device Fodure & Plales - guest tooms-
1112 LABOR 5 4,026.53 9,026.53 %,026.52 5.026.53 100% £ -
Level 20 0400
1113 Temparary Power & Lighling-MATER AL H 6.236.76 6,236.76 G,236.78 6,236.7C 100% $ -
1114 Temparary Power & Lighting-LAROR % 9,355,144 9,355.14 §,388.44 9,3585.14 100% H -
1115 instal Distrbution Tubs-MATERIAL ] 4,859.54 4,850.81 4.850.81 4,850.81 100% $ -
ERR 1] Instali Disteibulion Tubs-LABOR H rarsaz 727622 ¥.276.22 T.276.22 1% H -
117 instat Distribution Tub Interiors-MATERIAL 13 G.928.73 5,92%.73 $,328.73 €.920.73 180% $ -
1118 Instail Distribution Tub Interiors-ILABOR 5 10,394.60 10,394.60 14,394 .66 16,394.80 1% ¥ -
118 Insta Feeders-MATERIAL % TE2RT0 T.622.70 762270 1.622.70 100% % -
qiz20 Install Feeders L ABDOR k) 11,434.06 11,434,066 11,434 06 11,434,086 g% -3 -
1124 Bars & Bonding-MATERIAL -3 692,57 £92.87 02,87 £42.57 1B8% $ -
1422 flars & Honding-LABOR $ 1,030.46 1.039.46 1.039.46 1,039.46 0% ] -
1123 Firg Alarrn Devices - MATERIAL $ 4,078.92 2,678.92 207882 2,076.92 00% 13 .
1124 Firg Alarm Devices-LABOR ¥ 3,418.38 311838 3.118.28 311838 100% % -
0¥ Roam Buld-outs & BondingfCahling-
1428 MATERIAL 3 217189 2771.8% AT7T1.88 2,771.88 108% s .
OF Room Build-outs & Bond:ngfCahiing-
1126 LABOR L3 4,157.84 4,957 84 4,157 84 4,957.84 100% $ -
1y Overhead Electrical Rough-in-METERIAL % 554379 §,54378 554379 5,543.7¢ 100% % -
128 Overhead Electrical Rough-in-LABOR $ 8,315.68 8.315.68 8,315.68 8.315.68 100% $ -
1128 in-¥Wail Electncal Rough-in-MATERIAL § 4.B80.81 4,850.81 4,850.851 4,850.81 100% € -
1130 in-Wail Electrical Rough-in-LABOR -3 ¥.276.22 727622 T.276.22 727622 100% $ -
131 Ingtal Sleeves MATERLAL § 1,3685.95 1,385.85 1,385.95 1.385.55 100% |3 -
1132 Ingial Sleeves-L ABOR 1 2.gv8.92 2,078.32 207852 207882 100% 1 -
1133 Suite Raugh-m - guest rooms-MATERESL § 36,094.58 36.094.58 36,004 58 36,004 58 100% ¥ -
134 Suite Roygh-in - guest rooms-LARCHR & 54,141.87 54,144 .87 54,141.87 54,741.87 100 H -
1135 Fite Stopping-MATERIAL ] 1,385.55% 1.385.95 1.385.05 1,385.95 100% $ -
1436 Fire: Stopping-LABOR % 207852 2.078.92 2407892 2,078,892 1007 H -
1137 Light Bixiure Installation/Finishes-MATERIAL $ 4,157.684 4,157.84 4,157 84 4,157.64 189% H -
1138 Light Fixture Inslallation/Finishes-L ABOR 5 6,236.76 6,226.76 6,23£.76 §,236.76 100% $ -
Branch Device Finishes & Trim Plales-
113% MATER AL $ 1,385.95 1,385.95 1,385.95 1,385,898 108% & -
1140 Branch Device Finishes & Trim Plales-LABGE | § 2.078.92 257892 2.078.92 2,078.92 100% $ -
1141 Fing Alaren CablingMATERIAL 5 4,850.81 4,850.81 4,550 81 4,850.8% 190% H -
1142 Fire Afarm Cablng-LABOR -3 1.276.22 T.276.22 T.276.22 127622 100% - -
1143 TeieData Bevices-MATERIAL $ 1,335.95 1,385,595 1,385.55 138595 100% % -
1144 Telelata Devices-{ ABOR 5 2,075.82 2.078.92 207892 207892 100% b3 -
Suite Device Finture & Plates - guest 1ooms.
1145 MATERIAL H 6,236.76 6,236.76 6,236.76 6,236.76 100% H -
Sufte Device Fixture B Prates - guest rooms.
1146 LABOI, 5 9.355.14 9,355.94 9,355.14 $,35514 100% H -
Level 38 £.00
1147 Temporary Power & Lighting-MATERIAL % G,380.08 £,380.09 £,380.0% 6,380,089 100% % -
1148 Temporary Power & LightingLABOR % 257012 9,57¢.43 9,570.93 8,570.13 190 $ -
1143 install Bistribution Tubs-MATERIAL 5 496229 4,862,292 4,862.28 A.862 .25 100% 5 -
1150 install Ristribution Tubs-l ABOR £ 7.443.44 443,44 T.A43.44 TA43.44 100% H -
1151 tnstall Distribution Tub imteriors-MATERIAL ¥ 7,088.99 7.088.99 7.088.99 1.08895 130 H .
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AlA Tlocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT  comtaining APPLICATION NUMBER: 35
Conttactor's signed Centification is attached, . APFLICATION DATE: 122712016
I abudations below, amounts are stated 4o the nearest dollar. T PERIOD T 127312016
Lise Coburn bon Contracts where variable rétalnage for line ftems may apply. : ST ARCHITECTS PROJECT NO:
1114-1045-CCC Hotel :
A B c D E F @ H ; 4 K L
WORE COMPLITTED MATERIAL TOTAL
IYEM DEZSCRATTION OF WORK CRIGENAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Yy BALANCE
FO. SCHEBULED ORDERS SCHEDULED APPLICATION  [THIS PERIOD STOREDR AND STORED 1Ly I FINISH RETAINAGE
NS VAL F &0 (HNOT B TR RATE E-h
ITOR G o G5 )}
1152 install Drstributian Tub interiors-LABOR % 10,633.48 10,633.48 10,633.48 1,633.48 100% % .
11583 inslall Feeders-MATERIAL 3 779780 119783 1,797 8B 7,797,489 1004% $ -
1154 install Feaders-L ABOR § 91,696.83 11, 656.83 11,696,883 o 11.696 83 100% $ -
155 Bars & Bonding-MATERIAL L T08.90 7(18.90 70890 L 70850 100% £ -
1156 Bars & Bonding-LABOR 5 406235 1.063.35 1,0662.35 o 1,083,385 100% % -
1157 Fire Alarm Devices-MATERIAL H 212670 2,426.70 213670 . 2,126.7¢ 100% H] -
156 Fire Alarm Bevices-LABOR H 3,190.04 3,180.04 3,180.04 ; 3,190 04 108% L -
IDF Room Build-euls & Bonding/Catring.
fi5% MATERIAL ) 253559 2,83549 2,835.59 2,835.59 163% 13 -
1DF Room Buid-outs & Bonding/Cabling-
1160 JLABOR H 4,253.3% 4,253.39 4,263.39 4,253.39 180% H -
1964 Overhead Electrical Rough-in-MATER AL, H 5671.19 5671148 5671.18 567118 100% - -
4162 Cwerhead Blectrical Rough-in-LAROR B 8,506.78 8,506.78 &,506.78 §.506.78 0% ¥ -
1162 n-Wall Elecirical Rough-in-MATERIAL 3 496229 4,962.2% 4,962 28 486229 T00% & -
1164 In-Wall Elecirica! Rough-ind ABOR -] 744344 744344 7,443 44 744344 100% 3 -
1165 jinstall Sleeves-MATERIAL H 1.417.80 1.417.60 1.417.8¢ . 1.417.80 100% 5 "
1166 Install Steeves-i ABDR 5 212670 292670 226,70 . 212630 160% b3 -
1167 Suite Rough-n - gues! rooms-MATERIAL -4 36, 094.58 36,084.58 36,094.58 - 36,024.58 100°% § -
1168 Suite Raugh-in - gues! reoms-LABOR H 54,4187 54,141.87 5414187 P 54,141.87 100% $ -
1168 Fire Stopping-MATERIAL % 1.417.80 1.417.80 141780 1,417.84% 100% ] -
1170 Fire Stopping-LABOR § 212670 2,126.70 212670 ] 292670 100% 4 -
117% Light Fisture Instatiation/Finishes-MATERIAL 5 4,253.39 4,253.39 4,253.39 4,253.39 146% H -
1172 Light Fisture Installation/Finishes-LABOR & 6,360.0% €,3280.09 £,380.00 €,380.09 100% 5 -
Branck Device Finishes & Trim Plates- |
1473 HATERIAL 3 1,417.86 1.417.80 141780 n 1 417.80 108% H -
1174 Sranch Device Finishes & Trim Plates-LABCR | § 2,126.70 2,126.70 2,126.70 o 2126.76 100% £ -
175 Fire Afarm Cabkng-MATERIAL 5 4,962.29 496229 4,962.29 496225 100% |3 -
1176 Fire Afarm Cabing-LABOR $ T A43.44 T.443 44 7.443.44 744244 100% ¥ .
w7 TeleDaty Devices-MATERIAL $ 1.417.80 1,417,808 1,417 80 1,497 80 1% H -
1178 |Telellata Devices-LASDR $ 12670 242670 2,426.70 226,70 100% $ -
Suile Uevice Figlute & Piales - guesl rooms-
1178 MATERIAL H 6,368,0% 6,380.09 6,380.00 £.380.08 100% $ -
Suite Device Fixlure & Flates - guesl tooms.
1180 LABOR § $.570.13 9.570.43 9,570,193 4,570.13 180% H -
Level 31 f.00 0.3
1184 Tempotary Power & Lighling-MATERIAL % 6,005.18 6,008.18 &.006.18 §,0068.18 1848% % -
112 Temporary Power & Lignting-LABOR % 8,642.28 1228 2.012.28 9,012.28 108% % -
1183 nstall Distribution Tubs-MATERIAL Bl 467303 4,673.03 4,673.03 4,673.03 0% $ -
11B4 Install Distribution Tubs-LABDR b4 7,.00%.55 7.009.55 7.000.55 7008.55 100% 4 .
1183 Ingtall Dhstribution Tub Intericrs-haTERIAL $ 667576 6575.76 667576 667576 1% $ -
1186 nsiali Distribution Tub #nteriors-LABOR % 10,013.64 10,013.64 10.413.64 10,013.64 100% % .
11E7 ingtall Fesders-MATERIAL L 734334 7.343.34 T.343.34 T7.343.34 00% 13 -
1168 thstal! Feaders -t ABOR § 11.815.00 11.015.00 01500 11,045.00 1004, $ -
F1B% Bars & Bonding-MATERIAL 3 667.58 BG7.58 GG7.58 €67.58 W% 5 -
1130 Bars & Bonding-LABOR H 1,001.36 1.004.36 1,004.36 1.004.35 100% H -
k31 ] Fire Alarm Devices-MATERIAL $ 200273 2,082.72 200273 2,002.33 1% 4 -
4492 ~ire Adarm Devices-LABGR i 3.004.09 3.004.08 3,004.09 3,004.09 TR, H -
IF Foom Bulld-ouls & Bonding'Cabling-
1143 MATERIAL $ 2,670,350 2.670.30 267030 2,670.30 100% $ -
1BF Room Build-outs & BondingfCabling-
1194 LABOR % 4,005.46 4.005.46 4.005.46 400546 100% -3 -
1185 Overhead Electrical Rough-in-MATERIAL k] 5.340.61 5,340,681 5340 61 5,340.6% 100% £ .
1196 Overhead Eleclrical Rough-in-LABOR % 8.018.91 8,0%0.51 £,090.91 801094 100% $ -
1197 n-¥¥all Electrical Rough-in-MATERIAL H 4,673.03 4,673.03 467363 4.673.03 100% % -
1188 In-Wall Eiectrical Rough-in-LABOR $ 7,000.55 7.003.55 T.009.55 7.600.55 100% 3 -
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AlA Doctiment GT02, APPLICATION AND CERTIFICATE FOR PAYMINT. cotaining APPLICATION NUMBER: 3%
Coneacior’s sipned Centification s attached. ) APPLICATION DATE: 122712316
I tabadatings Delow, armounts sre stated 1o the mearest dollar, T PERIOD T 12/31/2016
Use Columit | on Comraets where variable retaiiage for fse iteins may apply, Co i ARCHITECT'S PROJECT Nex:
1114-1005-CCC Hotei - '
A & C o £ F G H ! J K L
WORK COMPLETED MATERJAL TOTAL
FTEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETIED Y BALANCE
e SCHEDULED ORDERS SCHEDULED APPLICATION  FFRHIS PERID STORED ANP STORED (1) TOFENISH RETAINAGE
WAL Yabiir (F & (B INOT N TOATE (£}
FOR Gy URRCER LY
1958 Ingtail Sleeves-MATERIAL 1 1,335.15 4,335.45 1,33545 1,335.15 180% H -
1200 install Sleevas-LABGE % 200273 200273 2,602,713 2,002,753 100% $ -
1201 Sulle Bough-m - gunst rooms-hATERLAL & 36,094,585 36,094.58 36,034.58 36,054.55 100% 1 -
1202 Suite Rough-in - ouest raoms-LABOR % 54 141.87 54,141.87 54,144 87 i 84,141.87 144% % -
1203 Firg Stopping-MATERIAL % 1,33515 133315 133545 - $,335.45 100% % -
1284 Fite Stapping - ABOR 5 200273 2602.72 2,002.73 : 200273 F00% ;1 -
1205 Light Firlura installationfFinishes-MATERIAL L3 4,008.46 4,005 .46 4,005 46 ) 400546 100% $ -
12468 Ligh! Fixture InstallationiFinlshes-{ ABOR % 6,008,18 6,008.15 6,008.18 6.008.18 100% $ -
Branch Device Finishes & Trim Plates- )
1207 MATERIAL H 1,33515 133515 1,335.45 C 1,335.15 100% 5 -
1208 Branch Device Finishes & Trim Plates-LABOR $ 2.002.73 2,002.73 200273 - 2,002.73 100% ] -
120% Firg: Alarm Cebling-MATERIAL 1] 4.673.03 467303 4,673.03 n 467303 100% § -
praly Fire Alarm Cabling-LABOR % 7,008,558 T.00%.55 1,008 55 : 7,008 55 100% % -
4211 TeleData Devices-MATERIAL § 133615 1,335.15 1,336.45 1,335,495 0% $ -
2tz TeleData Devices-{ ABOR g 2.002.73 2.002.73 2.002.73 2,002.73 1090 $ -
Suila Device Fiure & Plates - guest rooms- }
1243 MATERIAL 1} 6008 18 6.008.48 G6.008.18 ‘i ] 6008.18 100% - -
Sutte Device Fixture & Plates - guast rooma- B
1214 LABOR $ S.012.28 9.012.28 2,012,238 . 841228 100% % -
Level 32 000
1215 Temporary Power & Lighting-MATERIAL |3 9,152.01 2,152,014 £.952.0% 9,152.0% 100% $ -
1216 Tempuorary Power & Lighting-L ABOR s 17.809.21 i7.808.9% 1780891 17.809.91 100% £ -
117 Insial Distritbation Tubs-MATERIAL 13 T A1823 T.ii8.23 71825 | 7,418.23 1004 $ -
1218 insial Distribution Tubs-LABOR H 13, E52.15 13,852.15 33,B52.15 o 1385218 100% $ -
1219 Instak Distabalion Fub neriors-WATERIAL § 10,188,%4 40,168.91 40,158.81 ] 10,468.91 100 H -
1220 nstal Distribidion Tub Interigrs-LAROR -3 19,768.78 15, 786.78 19.765.78 . 15,788.78 100%: 13 .
jrral Install Feeders-MATERIAL $ 44,185.80 1,48580 11,485.8¢ 11,185.60 100% 5 -
1242 [instalf Feeders LABOR 5 21,767.66 21,767 .66 21,767.66 21,767.66 18% $ -
1223 Bars & Honding-MATERIAL $ 1,016.85 1.016.89 1.016.89 1.046.88 0% 3 -
1224 [Bars & Honding-LABOR 3 1,978.88 1,978.88 1,976.88 1,978.68 150% 5 -
1225 Firg Alarm Devices-MATERIAL % 305067 305067 3,050.67 3,050 67 180% 5 -
1226 [Fire Adarn Devices-LABOR H 5,836.64 5.936.64 5.936.64 5,936.84 100% £ -
F Foom Buld-outs & BondingfCabling-
1227 MATERIAL $ 4,067.56 4,067 .50 4,067.56 4067 55 W% 3 -
HOF Hoom Bulld-ouls & BondingfCabling-
1228 LABOR H T.816.51 791551 T.815.51 7.815.5% 100% £ .
1229 Overhead Electrical Rough-in-MATERIAL $ §,135.42 8,135.12 §,135.12 B.13512 140% 5 -
1230 Overhead Elechrics! Rough-in-LABOR 3 15.831.02 15,831.0% i5,831.03 15,831.03 100% % -
1231 tn-¥¥all Etectrical Rough-in-MATERIAL k] 711823 1418.23 131823 T118.23 100%, % -
232 In-Wall Electrics Rough-in-LABOR % 13.B52.15 13,B52.1% 1385215 13,852.15 100% 3 -
1233 Instad Slecvas-MATERIAL ] 203578 203378 203378 203378 0% % -
1234 InstEll SleeyesLABOR - 195776 3,057.76 385776 3,857.78]  100% $ -
1235 Suite Rouan-m - guest reoms-MATERIAL % A2,989.47 32.958%.47 AZ.0ES.47 32,989.47 188%, 5 -
1236 Sude Rough-in - puest rooms-LABOR b 49,484.20 4%,484.20 48,484.20 49, 484.20 180% % -
1237 Fire Stopping-MATERIAL £ 203378 2083378 203378 2,033.78 106% § -
1238 |Pime Slopping-LABOR $ 3.957.76 3,957.76 3,957.76 3,957,786 100% $ -
1230 Light Fixture instaflation¥ inishes-MATERIAL 5 6,101.34 6,101.34 6,107,348 6.1{1.34 100% % -
1240 jLight Fixture installation/Finishes-LABDR § 1187327 11,873.27 11.873.27 11.873.27 T00% 5 -
Branch Device Finishes & Trim Plates-
1241 MATERIAL % 203378 2,043378 203378 2083378 400% £ -
1242 franct Device Finishes & Trim Plates-LABDR 5 1 95T7.76 3,95T.7% 3957.76 395776 100% % -
1243 Fire Alarm Cabling-MATERIAL L] T.51B23 T.418.23 7,418.23 T1E23 100 & -
1244 Fire Alarm CablingLABOR 5 13.852 15 1385215 13 B52.15 1385215 100% i -
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(sbruchions on reverse side]  PAGE ] o 1 PALES
ALA Bloetunent GTO2 APPLICATION AND CERTHICATE FOR PAYMENT, coutaining APPLICATION NUMBER: 35
Contpactor's sigued Certification is attached. APPLICATION DATE: TAATI206
In tabuadations below, amwounts are stated 1o the gearest Joflar. S PERINY T 12312016
Lise Column § on Contracts where variable retainage for fine flens may apphy. CARCHITECTS PROJECT NO:
F1H5085-CCC Hotel )
A 5] c ) E F G H i N K L
WORK COMPLITED MATERIAL TOTAL
M DESCRIETION OF WORK OREGINAL UCHANGE REVISEED FROM PREVIOUS PRESENTLY COMPLETED %o BALANCE
KO SCHEDRELED ORBERS SCHEDULED APPLICATION  JTIHIS PERIOD SFOHRED AND ETORER 11ES T FINESH RETAINALGE
VALLE VALLL (F& G} {NOT BN TODATE {E-B
I Of (G s (s Hy
1245 TeleData Dovices-MATERIAL $ 203378 2,033.78 203378 203378 1B0% $ -
1246 TeleData Devices-LABOR % 3,957.76 3,957.76 3,957.78 395776 100% H -
Suite Devies Fixure & Plales - guest rooms-
1247 MATERIAL % 2.152.04 %,152.01 2,352.01 9. 152.01 AB0% $ -
Suite Device Fidure & Plales - guest rooms-
248 LARCHE $ 17,609.9% 17,609,917 17.800.81 17,809.91 100% H -
Fenathouse .00
4249 Temparary Power & Lighting-MATERIAL 1 10,554,002 10,554.02 14,554.02 10,554 .02 100% $ -
1250 Temparary Power & Lighting-LABOR 1) 15,831.03 15,831.03 15,831.0% 15,831.03 100% - -
9251 Instatl Distribution Tube-MATERAL 5 13,192.52 13,192.52 13,492.52 43.192.52 % $ v
1252 install Distribution Tubs-| ABOR ) 15,788.78 15,788.78 i9.788.78 19,788.78 100% § -
1253 nstall Distribution Tul Interiors-MATERIAL % 15,831.03 15,631.03 15,631.03 15,531.03 100% % -
1254 Install Distribution Tub interiors-LABOR % 23,786.54 23,746.54 23,746.54 23,748 54 100% & B
1255 Install Feedars-MATERIGL H 1451477 451197 14,511.77 14,811.77 100% $ -
1256 Install Feedars-L ABGOR -3 21, 767.66 24,767,686 24,767.66 21,767.66 100% $ -
1257 Bars & Bonding-MATERIAL § 2,638.50 2,638.50 2,638.50 2,638.50 1004 H .
1258 Bars & Bonding-LABROR H 3957.76 3,957.Y6 3,857 3,951.76 100% H .
1258 Fire Alarm Devices-MATERIAL 5 3957.76 3.857.7% 3.957.76 3,987.76 1% H -
1260 Fire Alarm BevicesA ABOR H 5.936.64 5.936.64 5,936.64 5936.64 100% $ -
Energizing Panels | System Lovels 19 thmu
4263 Panlhs -MATERIAL § 3,957.76 3.857.76 3.957.76 3.957.76 100% ] A
Energizing Fanels ! Systern Levels 19 thru
1264 FPenths -LABOR i 5,936.64 5,936.64 2936 64 5,936.64 F00% % -
1265 Overhead Elecinest Rough-in-MATERIAL H 13,492.52 13,192.52 13,192.52 13,192.52 1060% - -
268 Overhead Eleclricat Fough-in-LABOR H 1978878 19,788.78 19,768.78 19,788.78 100% 3 -
1267 In-Wall Electrical Rough-in-MATERIAL 5 5,554.02 6.554.02 5,554.02 5,554.02 100% H -
1268 In-¥¥ail Electrical Rough-inLARCH $ 7.831.03 7.831.03 7.831.03 7.831.03 100% H .
1269 Insdali Sleeves-MATERIAL H] 2,638,50 2,638.50 2,638.50 2638 50 0% § -
1270 Insiak Sleeves-LABOR H 3.957.76 3,957,716 3,957.76 3,957.76 100% H -
1271 instat Disconnects ! VFDs-MATERIAL 5 191551 1551 ¥ #1551 T.915.51 100% $ -
1272 Instali Disconnegls 7 VEDs- L ABOR -3 +1,.873.27 11,673.27 1,873.27 11,873.27 148% H -
1273 Fire Stopping-MATER b 3.957.76 3.957.76 3.857.7¢ 3.857.76 180% % -
1274 Fire Stepping-LABOR ) 3,936.64 5,936.64 5,936.64 5.936.64 100% $ -
1275 Light Frdure inslakation/Finishas-MATERIAL % 7,915.51 ¥.915.51 T.915.51 721551 100% 3 -
1276 Light Fixdure Instalistion/Finishes-LABDR £ 11.873.27 11,872.27 11,873.27 11,873.27 100% 5 -
1277 Lighting Contral-MATERIAL 5 2,636.50 2,638.50 2,638.50 263550 100% 5 -
1278 Lighling Control-LABOR $ 3g5rT6 3951598 395776 395776 100% |3
Branch Bevice Finishes & Trim Plates.
1279 TATERIAL % 3.957.7¢ 3.957.76 3.957.76 3957.76 100% £ -
1280 Branch Device Finishes & Trir Plates-LABOR | & 593664 5936.64 5,936.64 5,936.64 100% H -
1281 Fire Alarm CablingMaTERIAL ] 6.596.26 £,59€.26 6,586.26 €,596.26 180% H -
3282 Fire Alarmn Cabling- L ABGR § 5,894,259 9,894.39 B.894.3% 9,894.39 0% 4 -
1283 Telelala Devices-MATER|AL % 2,638.50 283850 2638.50 2,638,450 T00% $ -
1284 TeleData bevices-LABOR 5 385076 395776 3.957.7C 385778 0% ¥ -
Roof SUB WORK 040
install Air Terrunals - Eing. Prodection-
1285 MATERIAL § 12,558.490 12,558.40 12,558.40 12,558.40 100% i -
1286 Instal Air Terminals - Ling. Protection-L ABOR | ¢ $4,601.78 11,691.78 11,691.78 11,691.78 100% $ -
1267 Ingtall Root Ring - Ling. Protection- BATERIAL £ 8,372.2¢ 837227 B.372.27 E372.2¢ 180% H -
1288 tnstall Regf Ring - bing. Protection-LABOR s 946119 9.461.19 9.461.1% 2,461,419 100% $ -
All Areas $ -
1269 Punchlist-MATERIAL ¥ 3.995.85 3.095.85 3,995.85 3,885.85 100% i -
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A Decumait GTOZ, APPLICATION AND CERTIFICATE FOR PAYMENT. cowtaintmy APPLECATION NUMBER; 35
Contractors sigued Cerlifieation is atfached, CCATTLICATHON DATE: 1212772016
b tabulations helow, amouuts are stated Lo the nearest Jolbar, .o PERIOD T 120312016
ise Coturmn [ on Contracts wheee variable retaiitge for fne items may apphy., CARCHITECTS PROJECT N
1114-1005-CCC Hotel :
A & C & = F G H i ¥ i L
WORK COMPLETED MATERIAL TUTAL
FTEM DESCRIFTION OF WORK ORIGINAL CHANGE RENVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
M SCHEDULED ORIERS SUHEDULED APPLICATION THIS PERIOD STORED AND STORED {11} TO FENISH RETAINAGE
VALUE VALUE {F &Gy INGT N TODATE -1y
FOR G {F -Gy
1230 Punchlist-LABOR $ 12,177.84 12.977.84 12.177.84 12,477 84 106% $ .
1254 Inspectons-MATERIAL % 247362 247362 2A73.62 247362 120% H -
{282 Inspections-LABOR % 12,125.04 12,425.09 12,12589 12,125.09 180% % -
41243 Tasing/Commissioning-MaTERIAL % 428427 4,2681.2¢ 428127 4,.281.27 100% - .
1294 Testing/Commissioning-L ARG % 8.509.79 8,500.79 8,509 7% 8,509.79 106% % -
ALL1 ALLOWANCE FOR RESTAURANT DEV, % 2500050 2500000 25,000.00 25 000.00 100% ] -
ALLOWANCE FOR RESTAURANT CXT. 5ITE
ALLZ LIGHTING 13 24,000.00 20,000.00 20,000.00 20, K00 100% S -
ALLOWARNCE FOR ADDTE, FIRE ALARM
ALLS DEVICES H 10,000.00 46,006.00 T0,808.00 10,800.00 100% % -
ALECWANCE FOR FINAL FIELD
ALL4 COORDMNATHION ISEUES % 47,086.00 47.006.00 47.600.00 47,000.00 100% 5 -
C.O#3 15 DAY PAY COMMITRMENT H (100.080.00) -14$,000.00 =10:0,000.00 (190.083.00) 0% § -
CO.#8 OTFORELEC TOMEEY STEEL START H 8.024.00 8,024.00 £,024.00 5,024.09 130% 5 -
ADD CAN LIGHT TO ENTRY VESTIHULE @
C.O 8 JADA ROOMS 3 3.802.00 380200 3.802.00 3,802.00 100% $0.00
C.0.#10 [REVISED STAIR FIXTURE PRICING 30% CD | § 4, 326.00 a1, 320 80 49,320.00 490,320.00 08% $0.60
C.O. 817 [RADANT HEATERS @ N&W CANORIES % 11.094.04 11,094,008 11,084.00 11,084.60 180% - 5000
C.0 #12 [TRANSFER QFFICE BENT COSTE TO G % $33.264.00) -33,264.00 -33,264.00 {33264 00 100% . '-SD.O.{!
C.0 M2 |TRANSFER OFFICE RENT COSTS (SHAREDH § {10,000.00) -10,004.00 -14,000.00 1G,000.00% 00% SD.GD.
REMOVE FIRE/SMOKE DAMIPERS IN GUEST
C.O.#13 iSUHTES ] {510,180.00) -5190.,180.08 ~510,180.00 (519.180.00) 100% 5000
RUN POWER TC RADIANT HEATERS N/W
£.0. 814 JUANOPIES § 14,684,00 14,884.00 14,684.00 14, B64.0¢ 100% 5000
PCO OGES030; PFSAY SWITCHGEAR
.0 15 [CHANGES H 32.963.00 3E8.562.00 38,563.00 38,963 00 100% 58,08
FCO 0250-010, FIRST RESPONDER
C.0.#16 [REPEATERS % 12332300 123,923.00 123.423.00 12392300 100% $0.04
PLO 340; SECUHRITY SYSTEM
COM7T HNSTALLATION -3 464,627,010 464.621.00 464,621.09 464,621.00 10E% $¢.00
C.O.#18 |PCO 341: ANV SYSTEM INSTALLATION k) 18552500 T2E5,525.00 TO5.525.00 19552500 180%: S0.00
PLO 1358-030; WINTERMOFF-PEAK CHELED
.0 819 PWATER FUMPS b3 7,200.00 7.200.00 720000 7,200.00 Y% $0.00
FCO 281 -030; SW STAIRWELL
€0, #20 {PRESSURIZATION PODIIM ADDHTHON 5 3,833.00 3.933.00 3,833.00 3,833.00 100% 008
PCO 326-010: FCU N TOWER ELEVATOR
C.# LOBRIES $ 2,000.00 2,000.08 2,000.60 2.040,00 100% $0.00
PO 305, F&|I VACANCY SENSOR
C.0.#22 SWITCHES N GUEST ROORS - 41.623.00 41.623.00 41,623.00 41,623.00 T 50.00
PLO 257-050; REFUACE BUS DUCT
CO#2 PWICONDUIT & WIRE ) 32,796.00 32, 7O5.08 32,796,590 32,796.04 128% $0.00
PLO 385-010-PREMIUM TIME FOR CONC.
C.0. 824 |ACCEL. - APRE 215 % G,239.00 6,231.00 6.231.00 §23.00 5% 000
POO G007 M0 REMOVE EXISTING 8T,
SO #25 LIGHTING & PROVIDE TEMPORARY $ 14,205.00 18,20%.00 13,208.00 19,208.00 100% $0.00
PCC 322040, PREMIUM TIME FOR
£.0. #268 {ACCELERATED CONC. POURS-MARCH 2015] § 4 80600 4 906.08 4306, 0% 4, 806.00 100% £0.00
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AlA Document GTU2, APPLICATION ARD CERTIFICATE FOR PAYMENT. contikng APPLICATHON NUMBER: 5
Contractor's signed Certifieation is wiisched. o C APPLICATION DATE: 1227206
In tebulations beiow, smemnts are stated to the pearest dolkar, [ L - o . PERIOR TO: 1213172016
Lise Cohunn Ton Contracts where variable revainage for line itesis may apply. P . L. ARCHITECT'S PROJECT N
1414-1605-CCC Hotel ' ' Lo S
A g8 c D E F G H i 4 K L
WORK COMPLETED MATERIAL TOTAL
I'TEM DESCRIPTION OF WORK ORJGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETYED “a BALANCE
WO, SCHEDULED ORDERS SCHEDUILED APPLICATION  ITHIS PERIOD STORED AND STORED L] O FINISH HETAINAGE
VALUE VALUE FRO) (ROT BN TODATE E-n
FOR O} §F -+ G+ H)

PCO 414 LUTRON LT6G. CHANGES PER
HILTON REQUEST AT PODIUM PUBLIC

C.0.#27 (SPACES 5 118,314.00 18,314.00 118,354.00 L E 498,314.00}  100% $0.00
PCO 1989; ADD HILTON OFFICES ADJ. TO ] _

C.0.#28 IMODEL RM. FITOUT $ 66,133.00 66,133.00 66,132.00 S - 66,13300]  100% $0.00
PCC 278; NEW CIRCUIETS FOR ADDED o ]

©.0.#28 VAV'S 5 1.463.00 1,463.00 1,463.00 o 1,463.00;  100% $0.00

C.O.#30 [PCO 327, 1DF RM FIRE SMOKE DAMPERS | 5 25,222.00 25.222.00 2522200 ' 2522200 100% £0.00

C.0.#31 [PCO 325 GUEST RM FLOOR BOXES 5 24.395.00 24.395.60 24,395.60 24,395.00f  100% 50,00

PCO 245 ADD OUTLET AT FOU N QQ o
£.0. #37 JGUEST ROOM 13 32,528.00 32,520.00 32,528.00 32,528.00 180% 5090

. 1PCO 248, SHAP COVERS ON GUEST RM N
G0 #33 JOUTLETS $ £,505.00 £,505.60 5,505.00 6,505.00 400% $0.08

PCO 304, OWNER-DIRECTED MODEL 1M _ o : ]
C.G.#34 |REVISIONS 3 2,722.00 i4722.00 2,722.00 R 272200 0% $0.00

PCG T2, OT PREMIUM FGR B )
C.G. #35 |OFPERATORS ¥ 2,454.00 2,490.00 248000 2.490.00 100% 50,00

PCO 293 REPLACE MONUMENTAL STAIR
C.O#36 |TO B W ESCALATOR H 2,280.00 9,280.00 9,280.00 8,260 100% 8.00

PCO 200, BULLETIN 24-BITE & PODKIA
C.0.#37 |LEVEL POWER & Fia ADDS ] 8.467.00 §,467.00 8,467.00 B 467.00 180% $0.00

C.0. #38 |PCO 426 BULLETIN 1-ADDED VAV BOXES & 5,798.60 5,785.00 5,795.00 5,793.00 0% S0.04

PCO 427 BULLETIN €13 LYG, & 1.2 LOBBY
C.0.#3% IBAR REVIBIONS £ 18,231.00 10,231.00 10,231.00 10,231.00 100% $0.00

C.0. 40 PO 26T, B0% CONTRACT DWGS. H 28,751.00 23,781.00 28,781.00 28, 781.00 00% $0.00

PCG 442, OT Bitd COORDINATION DUE TO
C.O#47 (LTG CHANGES $ 2.262.00 2,262.00 2,262.00 2,262.00 100% 000

PLO 412, BULLETIN $4-PODIUM LEVEL
C.0 #47 [POWER & LTG CHANGES g F2.260.08 72,260.00 T2260.00 72,260 00 ELEY $0.00
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AlA Document G702, APFLICATION AND CERTIFICATE FOR PAYMENT. catitaining APPLICATION NUMBER: 35
Contractor'y signed Certilication is attached. . CAPPLICATION EXATE: 12127206
i tabulations helow, amounts are statedd (o the nearest dollar. T PERIGE TOx 127312016
Lise Cobnmn |or Contracts where variable retainage for line items may apply. CARCRITECT'S PROJECT NO:
1114-1005-CCLC Hotel '
A 8 [ [} E F EG H i J K E
WORK COMPLETER MATERIAL TOTAL
ITEM DESCRIFFION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Y BALAN(‘.E_\'-;
R, SCHEDULED ORDERS SCHEDAILER APPLICATION TS PERIOD STORER AND STORED 1E/ED T FINiRiL RETAINAGE
VALLE YALLL (F& ) TNGT IN TCHRATIE {E-b
i OR G} s G HY
C.0.#43 1PCO 247, WAP'S ON GUEST BRM. FLOCRS 199,221.00 189,221 80 188,221.00 19%,221.00 100G% $40.00
PO A4 ADD YIHME FIXTURES AND 3-WaAY :
C.O. #44 ISWITCHES TO XX26 RMS 25804.00 25,804.00 25,804 00 25,804 00 1% S0.0¢
PCO A64; BULLETIN 27. TOWER o
C.O.H45 [MECHAMICAL & F/A CHANGES 18,039.00 18,039.00 18.039.8¢ 18,035.08 100% $0.00
SO0 429, CATY AN MATV BACKBONE . ] -
C.0. #48 |WIRESG AND BEVICES 132,138,040 132,136.00 132,136,000 132,136.00 180°% L IBO0
C.OWAT FFCO Gage, BULLETIN 27 PRICING BALANCE 15,248.00 13,245.00 13,248.00 13,248.00 100% 50,00
C.C#48 PCC 386 CONC ACCELERTION MAY 2015 281600 281600 2,816.060 2,816.00 100% $0.00
PGO 257, REPLACE BUS DUCT W/ CONDIT .
C.0.#49 JAND WIRE-SUPPLEMENTAL PAYMENT 12.472.00 12.472.00 1247200 12,472.00 100% $8.00
PCO 436, TEMP POWER TO FSE TO START L
C.O.#50 |BASEMENT ARG L1 AHLF 1,451,040 $.481.00 t.481.00 1,451.00 e 55.00
C.0. #5% |PCO 463 ELEC ACCELERATION - JULY 2015 232204 21,322.00 21,222.00 2%322.00 1, S0.08
PCQ S44; RELOCATE BALLROOM ELEC.
£.0. #52 IDEVICES 21,695.00 21,695.00 21,685.00 21, 685.00 100% SO0
PCO 135 HUFFCOR SLEHNG GLASS
£.0.#53 (IPARTITIONS @ MTG. COR 170 RMSE. 265 10,08%.00 10,085.00 10,085.00 10,085.00 100% 50.00
C.0.#54 |PCO 465, BLELETIN 16 31,255.00 31,255.00 31.255.00 34,285.00 100% £0.00
C.0#55 PCO 853 FLEC, ACCELERATION-SEPT. 2015 24,640.00 24,G40.00 24,640.00 24.540.00 00% S0LGO
PCQ 511, ELEC. ACCELERATION - AUG.
C.0.#56 {215 27 870.00 2787200 27.570.00 2787000 100% £0.00
PCL 59T, EXCAVATE & BACKFILL FOR
C.O.#57 (ELEC CONDUIT - X {5.064.00} -5,064.00 -5,064.00 -5,054.00 100% £0.00
C.00 858 [P0 138508, BULLET! 54 65,692.00 65,692.00 65,692.00 65,692.00 100% £0.00
O #59 |PCO 153/565; BULLETIN &0 131,808.00 $13%,EDE.00 431,808.00 131,808.00 104% 50.60
C.O.#60 HPCO 563 BULLETIN 41 45,857.00 45,887 .60 45,857.00 45,857.00 100% 5000
C.0#61 {PC0 316, BEVERAGE LINES 44 G66.00 44,660,060 44, 664.00 44,660.00 100% 50.00
C.0. #62 PCO 546 BULLETN 31 20.877.00 20.877.00 20.877.0¢ 20.977.00 100% $0.00
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AbA Docupent G702, APPLICATION AND CERTIFICATE FOR PAYMENT. comaining APPLICATHON NUMBIER: 35
Contractor's signed Certification i aitached. CAPPLICATION DATE: 1242712016
in tabubations heluw, amounts are stated to the neavest dodiar, .. . FERIODTO: Y2/312016
Lige Cobimn ¥ ok Contracts where variable vefainage For line items may spply. - ARCHITECT'S PROJECT NO:
1714-1005-CCC Hotel :
A E c 8] E F ] H f 4 K |5
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NG, SCHEDLED ORINRS SCHEDULEDR APPLICATION  IFHIS PERIOD STORED AND STORED (i /E) TOFINISH]  RETAINAGE
VALLE VallE F &Gy (WO N TODATE tE- )
F OR i) (eG4 H)
CO. g6 PCO 543 BULEET 37 H 44, 636.00 44,536.00 44.636.00 44,635.00 160% $0.00
PCO 307, BULLETIN 66 SPEAKERS &
C.CL#64 |CAMERAS H 22.447.00 Z2,447.00 22 447.00 72,447 00 1% $0.00
C.0.#6S (PG GET, BULLETIN 70 H 1.584.00 1,594.00 1,594.00 1,594 00 100% $0.00
C.O.866 {POO G2, GULLETIN 76 $ 8,679.00 8.679.00 §,670.00 8.674.00 108% $5.00
C.0.#67 {PCO TS TEMP. ELEVATOR COMM 5 25,596.00 26,586.00 26,506.00 26,596.0¢ 100% $0.00
C.0.#68 {COROTIRT, CABLE REPAIRS § 2132.00 2,132.00 2,432.00 2,432.00 100% $0.00
C.C.#68 {PCC 989-040; OCTORER 2016 ACCEL. § 42,252.00 42,252.00 42,252.00 42,252.00 100% 50,00
C.O.#10 |BACKCHARGE, IT CLOSET PAINT 5 {3,304.00) -3,301.00 3,304.0¢ -3,301.00 100% §0.0¢
C.0.#M JCOR 082, GUTTER MEAT TRACE SYSTEM ¥ 46,043,00 48,043.00 46,043.00 46,042.00 WY §0.00
C.O.#T2 BULLETIN &7 |3 5,79%.00 5,799.0¢ 5,789.00 5.799.0¢ 108% §0.00
C.0.#73 {RFI618 RESPONSE; KITCHEN SHUNT TRIP | § 1,384.00 1,384,060 1,384.00 1,384.00 W% $8.00
C.O#4 |COROBS, BULLETIN 78 H {4,247.00} -4 24700 -4, 247 .00 ~4,247 .00 100% $0.00
C.0.#1% {COR 086 RFI 538 RESPONSE-FIBER H 11,492.00 11.492.00 14,482.00 11,492.00 100% $0.00
C.O.#16 {COR 068 BULLETIM 62 $ 70,766.00 70.766.00 0,766.00 70.746.0¢ 100% $L.00
C.0#17 JCOR 024, PCO 508 NOY, 2015 ACCEL, H 3, 78£.00 30,784.00 30,784.00 30,764.00 100% $8.00
C.0. 478 {CORO0B1; PLO 553-BULLETIN 53 5 41,676.0D 41 ,676.00 4%,676.00 41,676.00 60% $0.00
COR 085, PCO 736-MED MART FIBER
C.0. ¥7%9 JCONNECTIVITY $ 90,880.00 90,890.00 9083000 90,880.00 100% 50.00
COR 00, PCO 723-DEC, 2015
C.O. #80 |ACCELERATION -3 32,22%.00 32.22%.00 32,228.00 32,220.00 00% $0.00
C.0.#81 ICOR G, PCO 721 BULLETIN 69 (FARTIAL) 1% 32.481.00 32.491.00 3249100 32,491.00 100% $0.00
COR 85 PCO 692.BULLETIN 76-SKYBAR
C.gL#s2 (FITOUT $ 1B6,441.00 186,441.00 186,441 60 186,441.00 100% S.00
C.#53 (CORB0PCOTH- BULLETIN 69 (PARTIALY | § 2.865.00 8,860.00 8,869.00 8.860.00 100% $.00
PCO 843, REPLACEMENT COSTS FOR
C.0.#84 [BWING STAGE MOTCRS § (7.000.00) -7,000.00 -7.000.00 -7,080.00 100% SiL.G0
COR 102, PCO T24-JANUARY 2016
C.0.#85 JACCELERATION $ 3343500 3343500 33.435.00 3343500 100% 500
COR 102: PCQ 828-LAUNDRY CHEMICAL
C.0.#86 (SETUP § 4,717.00 4,717 .00 4,717.60 471700 100% $0.00
RT1-001, PCO TEE-HILTON CONNECTOR
C.0. #87 {ELEC. SCOPE CHANGE H B8 370.00 66,370.00 66,370.00 66, 370.00 0% .00
C.0. #85 |COR 36; BULLETIN 38 POWER T0O DOORS 5 11.525.00 1152500 11.525.00 1152500 F00% $0.00
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AlA Docuptert 7L AFPLECATION AND CERTIFECATE FOR PAYMENT. comtainmg APPLICATION NUMBER: 35
Contractos's sigoed Certitication is attached. APPLICATION AT 1242712016
[0 tabulations below, umoknts ave stated o the nearest doltar, - FERIOD TO: 1203142816
Lise Column | on Conmreers where variable retaiage for line items may appiv. - ARCHITECT'S PROMECT Nek
1114-1605-CCC Hotel .
A B 9] D E F G H 1 4 # L
WORE COMPLETE MATEREAL TOTAL
ITEN DESCRIPTHN OF WORK ORIGINAL CHARGE REVISED FROM PREVIOUS PRESENTLY COMPLETEDR Ya BALANCE
0. SCHEDUVLER CRPERS SCHERDULED APPLICATION UHES PERIOD STORED AND ETORED S PR FINGSH RETAINAGE
VALLE VALLIL (F& G} {MOT N FODATE E-h
FOR Gy {FA-G o+
COR 94, ADDED LT. FIXTURE £ SKYLIGHT
C.0 #89 JLEVEL 81 % 28,325.60 0.325.00 0,325.090 20,325.00 % 5000
C.0. #80 (COR 0920 BULLETIN 79 RESTALIRANT 13 122,002,048 122,692.00 122.402.00 122,092.00 100% 000
C.0O. 890 [COR 096 BULLETIN 83 RESTAURANT 3 13.903.540 13,903.00 12,903.00 13,903.00 100% $0.00
0. #90 JCOR 4R BULLETIN 87 RESTAURANT $ T12,592.00 12,511.00 12,513.00 12,513.00 6% -50.00
COR 08; CREDFF FOR PRECOSIA FIXTLRE i .
CO#91 |LS BALLROOM INSTALL B (40,008, 08) -40,000.04 -40,000.06 140,000 .54 % ©Os0.00
COR 104R1; BULLETIN 87 SKYBAR & o
CAO.#92 |BALANCE 3 15.192.00 16,999.00 15,128.00 15.195.00 1% ©E0.DD
SOR 106 PCO T7I-FIA DEVICES AHEAD OF .
C.O.#93 IDRYWALL INSTALL % §1,778.00 S1,778.00 51, 7r8.00 51,778.00 100% £0.00
CO.#94 |COR 105 PCO 833-FEB. 2016 ACCEL H 48.512.00 48, 512.00 48,512.5¢ 48,512.00 1% 50.00
COR 114 PCO 698-L5 ELEV LOBEY
C.0.#985 |HYDRONIC PIPING 3 808.00 BOE.00 BO&.00 B08.60 1% $0.00
COR 115 PCO 772-OWNER-REQ. LTG. .
C.O. 896 |THANGE AT 251 BAR STORAGE $ 307400 3,074.00 3.074.00 207400 108% £0.00
COR 115, PCO 800-ADTL. CONY GUTLETS ’
C.O#97 (AT ESCALATOR LANDNNGS § $.944.00 1,944.00 1,844.00 1,944.00 1% $0.00
C.0.#98 COR 0T PCO $18-BULLETIN 90 $ 12.215.00 12,215.00 12,215.00 12,2500 103% $0.o0
COR 112 PCO 850-CREMT FOR NOT
C.0.#99 [PAINTING PLYWOOD AT IDF CLOSETS $ {3,600 .00} -3.800.0¢ ~3,800.60 -3,8C0.0 103% §0.00
COR 118 PO S58-WALK-IN COOLER LT
C.0 #1100 {FIXTURE INSTALLATION 4 4,704,000 & 704,00 4,704.00 4,704.00 100% £0.00
£.0. #1101 jBULLETIN #52 H £321.00 $324.00 532100 532100 U £0.00
C.0. #1102 {HI-TECH BOARD ROONM § 8.167.00 8,167.00 8,167.00 8,167.00 0% $0.00
REP#AET DA AGEL DUCT BAMK ON
C.0. #1073 [HAMILTON COURY ] T,347.00 134700 T,247.00 7.347.00 W, $0.00
HEAT TRACE MATERIAL AND DRY SYSTEM -
C.0, #104 {SKYBAR H 3,165.00 3,165.00 316500 3,165.00 100% $0.00
C.0, #1085 MARCH ACCELERATION -3 2%.727.00 29.727.00 2072700 2%.727.00 100% F0.00
C.0. #1407 {PCO 850 APRH 2016 ELEC. ACCELERATION] & 18.524.00 18.594.00 48,594,008 18,594.0¢ 100% .00
L2 H108 [PCO 088 MILTON CONNECTOR-ELEC. $ 257 .485.00 257.488.00 109,306.00 108,3206.00 4% 14816200 | $ 16,830.68
£.Q. #10% (PO 958 BUEEETIN 41 H 18,903.00 18,203.00 18,903.00 18.203.00 0% 56.00
C.0 #1140 1PCO B39 INETALL BOYD BACK BOXES 5 T,15R.00 T.198.00 T,158.00 ¥,158.00 100% 50.00
PCO 821; ARDED ELEC, OUTLET @ £32,
£.0. {11 |SKYBAR TERRACE -3 1,805.00 1,805.00 1.805.00 1,605 00 160% S0.00
PCO 1063, REFLACE SMOKE DETECTORS .
L0 #l112 {L20 & UP 5 21.486.00 21,496.00 21,496,090 21,496.00 100% $0.00
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AlA Drocament G702 APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION MUMBER. 35
Contractory simed Uertiflcation s ultached. APFLICATION DATE: 1212712016
in tabuiatiens below, amownts are stated o the nearest dolfar. S PERIODTO: FAAL0E
Lise Cobunn |on Contracts where variabie retaingge for line Boms may apply. | ARCHFTECT'S PROIRCT NO:
1$14-1045.CCC Hotel R
A g < o E F G i i F K L
WORK, COMPLETED MATERIAL TOTAL
PTTM BESCRIFTION OF WORK GRIGINAL CHANGE REVISED FROM PREVEIOLIS PRESENTLY COMPLETED St BALANCE
MO, SCHEDVLED CQRIDERS SCHERULED APPLICATION  {THIS PERIQD STORED AND STORELY ) TO FINESH RETAINALCE
VALUE VALUE {F &G (NOT 1IN TODATE {E- 1}
FOR G} -G
PG 96T, ATET REQUESTED DOCS &
C.O. #1113 IPHCTOS $ 8.826.00 8,826.00 6,826.60 8,816.00 100% $0.00
C.0O. #1115 (AL DGR3: ASC UNIT IN BEY -3 V83,00 7300 19300 793,00 100% 50.00
C.O #1116 [AL 0668 FIRE ALARM DEVICES 5 13,382.00 13,382.00 $3,382.00 13,382.00 100% 58.00
C.0, #1156 JAL 0668 AW SYSTEM COMPUTER % TTa.00 TIe g0 T7e.00 FPE.00 100% 000
C.0 #5116 AL OGGE; EDLEN WORK s 2,148.00 Z.148.00 2,148.00 2,145.00 100% LA
C.0. #1116 (AL DEGE MAY 2016 ACCTLERATION 3 24 367.00 24,367.00 24,367.00 24,367.00 100% 0.00
C.O #¥117 Al 0680, ADDITIONAL CIRCUITS 3 ©,874.00 587400 6,874.04 6,874.00 100°% £0.00
C.C. #1158 JCOR 338 SECURITY CAMERAS % 4,132.00 4,132.00 4.132.00 4,132.00 0o $0.00
C.0. #1415 |COR 339 PRECOSIA FIXTURE INSTALL ¥ 38,764,400 38,7T64.00 3B,764.00 38,764.00 00% S0.00
C.C. #1230 JCOR 340 LED LAMPS % 407040 4,870.00 4.070.00 4,070.00 100% 5000
C.0 #1121 JOOR 345 L ORAY BAR SPEAKERS $ 1,774.00 1,774.00 1.774.00 177400 100% 3000
.0 8122 1COR 347 DAY 2 WORK 1] 3,389.00 3,389.00 3,389.00 3,389.00 100% SL.08 .
©.0. #1123 1O0OR 348 HETON CONNECTOR B2 % 228.584.60 229.584.00 50,000.00 47, 008.00 B7,000.00 42% $132,984.00 1 % 9, 700.00
L0 #1428 |1COR 350: BEGA LTS, IN SKY BAR % 9.644.00 9.644.00 2,644.00 9,644.00 180% 2000
£.0 #1235 |COR 350 DUCURPANCY LIGHT SWITCH b 6,805.40 6 B0E.00 §,806.00 6, 806.00 1% SO0
L.0L #1256 ICOR 366 PHONE AT POOL £ 2,395.00 2,385.00 2.335.00 239500 100% $0.00
.0 #4727 [COR 155 MECHOSHADES ] 1,554.00 1,554.00 1,554.00 1,554.00 186% £0.00
L0 #1128 JCOR 132 ATAT REQUESTED LARELING ] 12,160.0% 12,180.08 12,180,860 12,180 04 100% £0.00
FCO 1133 ECAVATION OF ELEC. LINES BIC.
£.0. #1238 IPRECISION ENGINEERING § {7,078.00) F,078.00 -¥.078.08 -7.073 400 100% .00
COR 150, EMREGENCY SHUTOFF SWITCH
.0 #1306 1IN FEN GARDEN AT FIRE £197 5 1,912.00 1,912.00 1,812,060 1,942.080 130% $6.00
.0 #1531 JOO0R 1111 MISC, DAY 2 MODS 3 3.502.00 3,502.00 150200 3,502.00 1% 3000
COR 160; BIR AQDED POWER
.0 #1132 IREQLIREMENTS 5 18.321.00 19,321,080 18,321.00 18,321 40 140% .00
OR 133; ABOVERELOW PROGRAMMING
PCO 1084 ADDITIONAL ELEC. WORK-BACK
£.0 #1133 JCHARGE 5 11 730.08) -1,738.00 -1,739.60 -4,739.00 190% $0.00
PO G322, VERTICAL SEAM LIGHT
C.0. #1534 |FEATURE FIXTURE RE-WIHIK % {12,460.00) -12.460.00 -12,460.00 -12,460.00 100% $0.0¢
£CO 0655; EXCAVATION FOR QUAZITE BOX
C.0. #1358 13 MW SW CORNER 5 {895,003 68600 -BSE.00 -G96, (1} 100% 50.00
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AlA Docament GTRZ AFPLICATION AND CERTIFICATE FOR PAYMENT, containing APFLICATION NiIMMBER: 35
Contractar’s signed Certificetion 1 sttached. APPLICATION DATE: 1203112048
fn rabukations below, amoewnts re siated o e neavest dollar o ' FERIID T 12312016
Use Cokann T on Compacts where vaciabie retainage for line fems may apply. ARCHITECT'S PROJECT Nox
1114-1005-CCC Hotel .
A B c a] E F 18] H f J ¥ L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIFTION OF WORK ORIGINAL CHANGE REMISED FROM PREVIOUS PRESENTLY COMPLETERD Yo BALANCE
03 SUREIAILER ORIMERS SCHENUVLED APPLICATION  {THIS PERIOD STORED AND STORED {1 /E} TO FINESH RETAINAGE
VALUE VALUE (F & €3 ENOT 1N TODATE (E -1}
£ OR G (F 4G i)
PO H1E7, REPLACE GLASS PENDANT
C.O #1958 FOTURE AT CONCIERGE OFFICE % 353,00 393.00 393.00 393.00 4100% 50.00
G4, #4537 1BCO 11E2 FIRE ALARM ABOVE & BELOW 5 6457.00 645700 G.457.00 6,457.00 J00% $0.00
PCO 1205, OWNER REQUESTED SECURITY )
C.0. #2138 JCHANGES-DAY 2 L1 741500 741500 741500 7.415,00 100% 50,00
0.00 0.00}  #DIVIL 50,00
RET RETANAGE-HOTEL WORK 0.00 0.00 #DN L $0.00] & 54,360 40
SUBTOTAL - DIRECT LUSTE 2R FREFI L0 G.00 EN LR R . LB 4T O 47006000 j1¢] £2077.441.00 gg% SZR0TOEDD FGG0CA0
AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA % (092 %
FHE AMERICAN INSTITUTE OF ARCHITECTS, 735 NEW YORK AVERUE NW. WASHINGTON, D.C. 2006 7031852
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 Comwectot 4. o7z 18830k,  4Teo el AT LBkl D]
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