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Gonczy, Eric

From: Shannon McGary <shannon.mcgary@braywhaler.com>

Sent: Friday, December 09, 2016 3:00 PM

To: Gonczy, Eric; Katz, Ellis - aboutPMC

Cc: Jessica Bobb

Subject: CUY - Laundry and Kitchen

Attachments: Pay App 6.pdf; Hilton_Changeorder_List.xlsx

Laundry: Final PO total: $753,609.24

• Funds Requested by Bray Whaler: $626,237.45

o 12/1/14: $71,221.15
o 12/8/14: $83,143.65

o 4/30/15: $446,587.45

o 4/30/15: $13,885.20

o 7/6/15: $11,400.00

o PENDING REQUEST 12/9/16: $127,371.79

Kitchen: Final PO total: $2,354,951.98 - we balance with the final pay app (Pay App 6)

• Funds Requested by Bray Whaler: $2,142,906.80

o 2/2/15: $374,767.20

o 4/30/15: $470,000.00

o 10/30/15: $586,800.30
o 1/7/16: $347,090.40

o 3/3/16: $266,090.40

o 4/4/16: $98,158.50

o PENDING REQUEST 12/9/16: $212,045.1

o We have attached the last Pay App and the Overview Document by S.S. Kemp for reference.
o We have $23,450.02 on hand for Kitchen payment

Jessi, our Director of Project Accounting, is on the e-mail to assist us if we don’t balance with you after this breakdown.

Thanks!
Shannon

S H A N N O N M C G A R Y
PROJECT MANAGER

1417 W . MAIN ST. , SUITE 104, CARROLLTON, TX 75006
972.866.0800 X312 OFFICE 303.689.0700 FAX
BRAYWHALER.COM

CONFIDENTIALITY NOTICE: THIS E-MAIL MAY CONTAIN CONFIDENTIAL AND/OR PRIVILEGED INFORMATION. THIS MESSAGE IS FOR THE EXCLUSIVE USE OF ITS INTENDED ADDRESSEE. IF THE RECIPIENT OF THIS

MESSAGE IS NOT THE INTENDED ADDRESSEE OR A PERSON RESPONSIBLE FOR DELIVERING THIS MESSAGE TO THE ADDRESSEE, (I) THE RECIPIENT IS STRICTLY PROHIBITED FROM READING, DOWNLOADING,
COPYING, FORWARDING, DISTRIBUTING OR OTHERWISE USING ITS CONTENTS (INCLUDING ANY ATTACHMENTS) IN ANY MANNER, (II) THIS E-MAIL SHOULD BE DELETED FROM YOUR MAILBOX, AND (III) PLEASE NOTIFY

US IMMEDIATELY BY REPLYING TO THIS E-MAIL. THANK YOU.
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CO # Description Add/Deduct ORIGINAL CONTRACT 2,324,579.00$

Issued Change Orders

1 Wall paneling for hood wall 8,323.00$ 2,332,902.00$

2 Bulletins 035, 039, 046, 050, 057. RFI 0503, 0504. 62,738.00$ 2,395,640.00$

3 Wall paneling, back splashes, mark up changes 3,298.00$ 2,398,938.00$

4 Condensate Drains and Pump/Bulletin 81 9,137.00$ 2,408,075.00$

5 Condensate drains and pump - Deducuct Error (15,488.00)$ 2,392,587.00$

Pending Change Orders

4 Condensate drains and pump - Add Back In 15,488.00$ 2,408,075.00$

6 Vending ice, hood control, misc. 40,134.00$ 2,448,209.00$

7 Changes to restaurant Kitchen 13,670.71$ 2,461,879.71$

8
Wine dispenser upgrades, UC reach ins, Heated Case

return, drip tray 3,905.00$ 2,465,784.71$

9 Toaster swap (331.00)$ 2,465,453.71$

10 Cart Return - pending, submitted 8/3 (34,566.73)$ 2,430,886.98$

11 Walk in screed pin replacement 2,150.00$ 2,433,036.98$

12 Ice Bin Shelves (Skybar) 430.00$ 2,433,466.98$

13 Ice Cuber Return (2,515.00)$ 2,430,951.98$

Total Change Orders (Issued/Pending) 106,372.98$

Total Contract/Change Orders/Pending Change Orders 2,430,951.98$

Less Allowance (76,000.00)$

FINAL CONTRACT AMOUNT 2,354,951.98$

Final Change Order Amount Required (37,635.02)$

Hilton Hotel Downtown

(87)



Invoice
Date

12/13/2016

Invoice #

2974

Bill To

Cuyahoga County Office of Procurement & D
2079 E. 9th Street
Cleveland, OH 44113

Bray Whaler, Inc

7936 E Arapahoe Court
Suite 1000
Centennial, CO 80112

P.O. No.

CUY-086

Terms

Due on receipt

Project

Cuyahoga Convention Cent...

Total

DescriptionQuantity Rate Amount

CUY-086 SS Kemp Final Balance Due1 212,045.18 212,045.18

$212,045.18
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