07 - PA37C

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 111512017
T0: Tumer/Ozanne/VAA FROM: (Subcontractor) S.A. Comunale Co., inc

¢/o The Standard Building 2900 Newpark Drive

1370 Ontario Street, Suite 900 Barberton OH 44203

Cleveland OH 44113 Telephona No.: - 330-706-3040

216-377-4801 (0) 216-589-8678 (F) Invoice No.: RET011517
PROJECT: Cuyahega County PROJECT LOCATION: Lakeside Avenue

Convention Cntr Hotel Cleveland OH 44114

HILTON DOWNTOWN CLEVELAND

DESCRIPTION OF WORK: FIRE PROTECTION

Contract No.
Criginal Subcontract Sum $ $1.841,895.00 Yotal Completed & Stored to Date $ §2,205,013.50
Approved Change Orders to Date § $283,667.00 Less Retalnage at _.05 % $ $1,000.00
{Through Cﬁanga Order #33) Total Earned Less Retainage $ $2.204,013.50
Subcontract Sum to Date $ $2,225,662.00 Less Previous Certificates for Payment $ $2,180,013.50
Current Payment Dus $ 524.000.00
Balance to Finlsh (including retalnage) $ $21,548.50

The undersigned cerlifies that is has performad iabor 2nd has furnished all material, machinery, fusl and equipment covered by this
Application for Payment in accord with the subcontract documents. It has paid all amounts due for work coverad by previously funded
Applications, and the current payment due to the undersigned will be utilized t¢ fund and pay all of its subcontractors, materialmen, and labor
for work in connection with the project described above within 7 days of recelpt of the “Current Payment Due.”

The undersigned acknowledges that TURNE/OZA ENAA will make payment hereunder in reliance upon the

rapresentations madse in this application. / n/ /
Subtontractor: S. 0041.: sfo., | / Date: \'\%\1{'

By: / / / i e, Title: Secretary/Treasurer

\G W Wood
4bscnbed and sworn to beforé me this d?.:;_ S s Sui 'ICounty
Notary Public: SB AT h;mﬁ Cemm Explosary Public, State of Ohio
Wkl ¥ MyCommission£xp!

CONDITIONAL WAIVER OF LIEN i

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, relea
does hareby waive, release and surrender any and all lien or claim or righy to lien, to the date of this waiver, for iabor, material and/or services

furnished in connection with the above described P j
Subcontractor; / le %c Date: \\oé \‘1

By: / / / (/ Title:  Secretary/Treasurer
Suécrib% and sworn to before s'ne this _\&W day of 3 On , 2017.
Notary Public: \_l )!gég ] lmié ‘?“l‘?\xy’ﬁayw‘nsswn E':'xpareﬁi e Wood
"?w\‘. (’""” Rosidant Summit County

Notary Public, State of Ohio
My Commission Expires 08/2672017




@AIA Document G732™ - 2009

Application and Certificate for Payment, Construction Manager as Adviser Edition

TO OWNER: TORER consTiUCTION/GAaLLeRiA PROJECT:  mrveow cowsrown cLEVELAND APPLICATION NO: 26 ¢znv: 152772) DISTRIBUTION TO:
1422 EUCLID AVE #1400 10 LARRSIDE AVE W OWNER
CLEVEENRT OB 44115 CLEVELAND OH 44114 PERIOD TO: 01/2017 CONSTRUCTION MANAGER
FROM VIA CONSTRUCTION CONTRACT DATE: ARCHITECT
CONTRACTOR: S.A. COMONALE CO., INC MANAGER: PROJECT NOS: 55833014 / CONTRACTOR
P.0. BOX 150 2900 NEWPARK DRAIVE FIELD
CONTRACT FOR: mAREERTGR GH 44203 VIA ARCHITECT: . OTHER
CONTRACTOR'S APPUC AT‘ON FOR P AYMENT The undersigned Contracigr certifies that to the best of the Contractor's knowledge, information and

Application is made for payment, as shown below, in connection with the Contract.

AlA Document G703™, Continuation Sheet, is attached.

5. RETAINAGE:
a. .05 % of Completed Work
{Column D + £ on G703)
b. "% o4 of Stored Material
(Column F on G703)

Tota! Retainage (Lines 5a + 5b, or Total in Column I on G703) ..l

6. TOTAL EARNED LESS RETAINAGE

{Line 4 minus Line 5 Total}
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE

$ 1,941,895.00

$  283,667.00
$ 2.225,562.00
4. TOTAL COMPLETED AND STORED YO DATE (Coltimn G on G703) .............§ 2,205,013.50

1,000.00

b

.00

.. 3 1,000.00
$ 2,206,013.50

2,180,013.50

[y 24,000,00

or Payment has been completed in accordance with the

paid by fhe Contractor for Work for which previous
Certificates for Pa

shown herein is n

CONTRACTOR: \ &

By: S.A. Date: '\ ‘\‘*'
State of: 6“ {

County of: o\ W75 Nicole Wood
Subscribed and swdm to before § g0 Rasident Summi County
methis \Y¥W  dayof - g*é' Notary Public, State of Ohio

Notary Public:

N

My Commission expires: ZE D
CERTIFICATE FOR PAYMENT

In accordance with the Contract Docurnents, based on evaluations of the Work and the data comprising
this application, the Construction Manager and Architect certify to the Owner that to the best of their
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in

accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT
CERTIFIED. :

AMOUNTCERTIFIED.... ..............ooiinniiiii v, $

{Attack explanation if amount eevtified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified,)

Date:

ARCHITECT: (NOTE: If Multiple Prime Contractors are responsible for performing portions of the

Date;

This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the Contractor named

21,548.50
{Line 3 minus Line 6) $
CONSTRUCTION MANAGER:
By:
SUMMARY OF CHANGES IN THE WORK ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner $ 35G,276.00 §  ~66.609.00 | Projecs, the Architect’s Certification is not required.)
Total approved this month, including Construction By:
|Change Directives b 00 Ig -00
TOTALS [§ <50/ 27800 [y~ ~FF, S09.00 |
NET CHANGES IN THE WORK B ' or Contractor under this Contract,

herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner

CAUTION: You should slgn an origlnal AlA Contract Document, on which this text appears in RED. An original assures that thanges will not be ohscured.

AlA Document G732 - 2009 (formerty G702™CMa — 1992). Copyright © 1992 and 2009 by The American Institute of Architects. Al rights reserved. WARNING: This AIA®
International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil
the law. Purchasers are parmitted to reproduce ten (10} copies of this document when completed. To raport copytight violations of AlA Con

Documant is protected by U.S. Copyright Law and
and criminat penaities, and will be prosecuted to the maximum extent possible under
tract Documents, e-mail Tha Amenican Institute of Architects’ egal counsel, copyright@aia.org.



Q‘AIA Document G703 —- 1992

Continuation Sheet

Page 2 of §

AIA Document G702™.-1992, Application and Certificate for Payment, or G732™-2009,
Application and Certificate for Payment, Construction Manager as Adviser Edition,
containing Contractor’s signed certification is attached.

In tabulations below, amounts are in US dollars.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

26 (Inv: L52772)
01/18/17
01/2017

ARCHITECT'S PROJECT NQ: 5¢3301¢

A B C D ! E F G H ; i
WORK COMPLETED
MATE S AL BALANCE TO
ITEM DESCRIPTION OF WORK SCHEDULED | oo pREVIOUS PRESENTLY | COMPLETEDAND| % FENISH RETAINAGE
NO. VALUE APPLICATION THIS PERIOD STORED STOREDTODATE | G+ () (If variable rate}
in D or E D+E+F, €-G)
(D+E) {Not in D or E) {i )
1 |pRsres 225,000 225,000 225,000 100.¢ 1,000
2 {PRRMIT 15,000 15,000 15,000 100.0
3 {EENERAL COMDITIONS 118,000 118,000 118,000 100.0
4 MORILIZATION 20,000 20,000 20,000 100.0
S |FIRE PP 70,000 76,000 70,000 100.9
6 |PRE~ACTION SYSTEM 25,440 25,440 25,440 100.0
7 |STANDPIPE MATERIAL 164, 400 164,400 164, 400 100.0
8 |STAMDPIPE LABOR 109,500 109,600 109, 600 100.0
9 |ALLOWANCE 20,000 20,000 2¢,000 100.0
11 (PODIUM LEVEL Bl MATERIAL 23,641 23,641 23,641 100.0
12 {PODTOM LEVEL Bl LABOR 15,761 15,761 15,761 100.0
13 [TOMER LEVEL B1 MATERIAL 23,993 33,993 33,993 100.0
14 |TOWER LEVEL Bl 1ABOR 22,662 22,662 22,662 100.0
15 |PODIUM LEVEL 1 MATERIAL 20,427 20,427 20,427 160.0
16 |PUDTM LEVEL 1 LABOR 13,618 13,618 13,618 100.0
17 {TOMER LEVEL 1 MATERIAL 8,755 8,755 8,755 160.0
18 |TOWER LEVEL 1 LABOR 5,836 5,836 5,836 100.0
19 |PODIOM LEVEL 2 MATERTAL 22,973 22,973 22,973 100.0
20 {PODYOM LEVEL 2 LABOK 15,315 15,315 18,315 100.0
21 {TOWER LEVEL 2 MATERIAL 9,845 9,845 9,845 100.0
22 |PODTUM LEVEL 2 LABOR 6,563 6,563 6,563 100.0
23 |PODIWM LEVEL 3 MATERIAL 15,531 15,531 15,531 100.0
24 |PODIDM LEVEL 3 LABOR 10,354 10,354 10,354 100.0
25 |TOWER LEVEL 3 MATRRIAL 6,656 6.656 6,656 100.0
26 |TOWER LEVEL 3 LABOR 4,437 4,437 4,437 100.0
27 |PODIUM LEVEL 4 MATERIAL 11,321 1,30 11,321 100.0
PAGE GRAND TOTAL 1,015,12¢ 1,015,126 1,015,128 100.0 1,000

CAUTION: You shouid sign an originat AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document GT03™ — 1992, Copyright @ 1563, 1965, 1968, 1967, 1970, 1978, 1983 and 1942 br
Law and International Treaties. Unauthorixad reproduction or distribution of this AIA®
possible under the law. Purchasers are permitted 1o reproduce ten (10) coples of this

counset, copyright@aia.org.

y The American Institute of Architects. Al rights resarved. WARNING: This AIA®
Document, or any portion of it, may result in severe civit and criminal penaities, and
document when compieted. To report copyright violations of AlA Contract Documents, e-mall T

Document is protected by U.S. Copyright
will be prosecuted to the maximum extent
he American Institute of Architects’ legat

O 1OMCD




Continuation Sheet

AIA Document G703™ — 1992

Page 3 of 8

AIA Pocument G702™-1992, Application and Certificate for Payment, or G732™-2009,

APPLICATION NO:
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 26 {Inv: L52772)
containing Contractor’s signed certification is attached. " 01/25/17
In tabulations below, amounts are in US dollars. PERIOD TO: 01/2017
Use Colums I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: S5833014
A B C D | E F G H I
WORK COMPLETED
TEM MATERIALS TOTAL , BALANCE TO
NO. DESCRIPTION OF WORK SC’,;',EDULED FROM PREVIOUS PRESENTLY | COMPLETED AND iy FRNISH RETAINAGE
ALUE APPLICATION | THIS PERIOD STORED STORED TODATE | (G = () -G (if variable rate)
D+ E) (Notin D or E) (D+E+F) {
28 | PODITM LEVEL 4 LABOR 7.547 7,547 7,547 160.0
29 [ TOWER LEVEL 4 MATERIAL 4,852 4,852 4,852 100.0
30 | TORER LEVEL 4 LABOR 3,234 3,23¢ 3,234 100.0
31 | PODIUM LEVEL 5 MATERIAL 22,484 22,484 22,464 100.0
32 | PODIUM LEVEL 5 LABOR 14,989 14,909 14,989 100.0
33 | TOWER LEVEL 5 MATERIAL 9,636 9,636 9,636 100.0
34 | TONER LEVEL 5 LABOR 5,424 6,424 6,424 100.0
35 | PODTUM LEVEL 5.5 MATERIAL 2,155 2,158 2,156 100.0
36 | PODTOM LEVEL 5.5 LABOR 1,437 1,437 1,437 100.0
37 | TOWER LEVEL 5.5 MATERIAL 923 923 922 100.0
38 | TOWER LEVEL 5.5 LABOR 616 615 616 100.0
39 | PODIM LEVEL 6 MATERIAL 12,496 12,456 12,496 100.0
40 | PODTOM LEVEL 6 LABOR 8,331 0,321 8,3m 100.0
41 | TOWZR LEVEL 6 MATERIAL 5,355 5,355 5,355 100.0
42 | TOWER LEVEL 6 LABCR 3.570 3,570 3,570 100.0
43 | LEVEL 7 MATERIAL 16,736 16,736 16,736 100.90
44 | LEVEL 7 LABOR 11,384 11,204 11,384 100.0
43 | LEVEL 8 MATERIAL 16,736 16,736 16,736 100.0
46 | LEVEL B LABCR 11,384 11,384 11,384 100.9
47 | LEVEL 9 MATERIAL 16,994 16,0894 16,894 100.0
47 | LEVEL 5 LABOR 11,542 11,542 11,542 100.0
49 | LEVEL 10 MATERIAL 16,747 16,737 16,737 100.0
50 | LEVEL 10 LABGE 11,384 11,384 11,394 100.0
E1 ] LEVEL 11 MATERIAL 16,736 16,736 16,736 100.0
52 | LEVEL 11 LABOR 11,364 11,384 11,384 100.0
53 | LEVEL 12 wATERIAL 16,736 16,726 16,736 100.0
GRAND TOTAL
261,702 261,702 261,702 300.0

CAUTION: You shouid sign an original AfA Centract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AJA Document GT03™ - 1992. Copyright ® 1963, 1965, 1966, 1367, 15970, 1978, 1983 and 1992 by
Law and International Treaties. Unauthorized reproduction or distribution of this AIA®
possible under the law. Purchasars are permitted to reproduce ten (10) copies of this

caunsel, copyright@aia.org.

The Amarican Institute of Architects. All rights reserved, WARNING:
Document, or any portion of it, may resutt in severe civil and criminal penaities, ang wili be P
document when completed. To report copyright violations of AIA Gonltract Documents, e-mait The American institle of Architects’ legal

This AIA® Documaent is protected by U.S. Copyright

rted to the

extant

HNOAC




AIA Document G703" - 1992

Page 4 of 8
Continuation Sheet
AlA Document G702™-]1992, Application and Centificate for Payment, or G732™_2009, APPLICATION NO:
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 26  (Inv: LE2772)
containing Contractor's signed certification is attached. ) 01/15/17
In tabulations below, amounts are in US dolars. PERIOD TO: 01/2017
Use Column { on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: sssaspi4
A B C D { E F G H I
WORK COMPLETED
ITEM MATERIALS TOTAL BALANCE TO
NG, DESCRIPTION OF WORK SCEOUEE | FrROMPREVIOUS ki SOREETEDAND | % FINISH RETAINAGE
APPLICATION THIS PERIOD ) ATE | (G+C) (€ G (f variable rate)
(D+E) (Not in D or E) {D+E+F)
54 |LEVEL 12 LABOR 11,384 11,384 11,384 100.0
55 |LEVEL 13 MATERIAL 16,736 16,736 16,736 100.0
56 |LEVEL 13 LABOR 11,384 11,384 11,384 100.0
57 |LEVEL 14 MATERTAL 16,736 16,736 16,736 100.0
58 |LEVEL 14 LABOR 11,304 11,384 11,384 100.0
59 |LEVEL 15 MATERIAL 16,736 16,736 16,736 100.0
60 [LEVEL 15 LABOR 11,384 11,384 11,384 100.0
61 |LEVEL 16 MATERIAL 16,736 16,736 16,736 100.0
62 |LEVEL 16 LABOR 11,384 11,384 11,384 100.0
63 | LEVEL 17 MATERTAL 16,736 16,736 16,736 100.0
64 |LEVEL 17 LABGR 11,384 11,384 11,364 200.0
65 | LEVEL 12 MATERIAL 16,736 16,736 16,736 100.0
66 | LEVEL 18 LABOR 11,384 11,384 11,384 100.0
67 | LEVEL 19 MATERIAL 16,736 16,736 16,736 106.0
68 | LEVEL 19 LABOR 11,368 11,384 11,384 100.0
69 | LEVEL 20 MATERIAL 16,7136 16,736 16,736 100.0
70 | LEVEL 20 LABOR 31,384 11,384 11,384 100.9
71 | LEVEL 21 MATEWIAL 16,176 16,176 16,176 100.0
72 | LEVEL 21 LABOR 11,011 11,011 11,011 108.0
73 | LEVEL 22 MATERIAL 16,176 16,176 16,176 100.0
74 | 1LAVEL 22 LaBOR 11,011 11,011 11,011 100.0
75 | LRVEL 23 MATERIAL 16,176 16,176 16,176 100.0
76 | LEVEL 23 LaBOR 11,011 11,011 13,011 100.0
77 | LEVEL 24 WMATERTAL 16,176 16,176 16,176 100.0
78 | LEVEL 24 TAROR 11,011 11,011 _ 11,013 100.0
79 | LEVEL 25 MATERIAL 16,176 16,176 16,176 100.0
GRAND TOTAL
CAUTION: You should sign an original AJA Contract Somm. on whi 2505 will nat be o

ch this text appears in RED. An original assures that changes will not be obscured.
AlA Document GT03™ — 1082, Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1 mesnt is protected
Law and international Treaties. Unauthorized reproduction or distribution of this AIA® sy - ebuirmdte

" i panaltios, and will bo prosecutad to the maximum sxtent
Counsel, copyright@eia mg permitted to reproduce ten {10} coples of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The Amefican institute of Architects' legai

HHHOALIG




AIA Document G703" — 1992

Page 5 of B
Continuation Sheet
AIA Document G702™.-1992, Application and Certificate for Payment, or G732T™_2009, APPLICATION NO:
Application and Certificate for Payment, Construction Manager as Adviser Edition, . 26 {Inv: L52772)
coi‘:aining Contractor’s signed cer{?tl'lcation is attached, g APPLICATION DATE: 01/15/17
In tabulations below, amounts are in US dollars. PERIOD TO: 01/2017
Use Column 1 on Contracts where variabie retainage for line items may apply. ARCHITECT'S PROJECT NO: 55833014
A B ' C D I E £ G H I
WORK COMPLETED
ITEM SCHEDULED PRESENTLY ires 0 BALANCETO
- DESCRIPTION OF WORK HEDUL FROM PREVIOUS fitind SR Ty AND (Gf' c FINISH RETAINAGE
APPLICATION THIS PERIOD ! ) (-G {if variable rate)
(D+E) (NotinDorE) (D+E+F)
80 |LEVEL 25 1ABOR 11,011 11,011 11,011 100.0
61 |LEVEL 26 MATERIAL 16,176 16,176 16,176 100.0
82 |LEVEL 26 LABOR 11,011 11,011 11,011 100.0
83 [LEVEL 27 MATERIAL 16,176 16,176 16,176 100.0
84 [LEVEL 27 LABOR il,011 11,011 11,011 100.0
85 [LEVEL 20 MATERIAL 16,176 16,176 16,175 100.0
86 |LEVEL 28 LABOR 11,011 11,011 11,011 100.0
87 [LEVEL 2% MATERIAL 16,596 16,596 18,596 100.0
88 |LEVEL 29 LABOR 11,281 11,281 11,291 100.0
85 ]LEVEL 30 MATERTAL 17,575 17,575 17,575 100.0
50 |LEVEL 30 LABOR 11,943 11,943 11,963 100.0
91 |LEVEL 31 MAYERIAL 15,617 15,617 15,617 100.0
92 {LEVEL 31 LABOR 10,638 10,638 1d,638 100.0
93 |1EVEL 32 MATERIAL 12,539 12,539 12,339 100.0
94 |IEVEL 32 LABOR 5,586 9,586 8,586 wo.0
95 | PENTHOUSE MATERTAL 2,648 2,648 2,648 100.0
96 | PENTBOUSE LABOR 1,792 1,792 1,792 100.9
97 | TEST FIRE PFOMP 2,000 2,000 2,000 100.0
s8 | TEST 48,000 48,000 48,000 100,60
99 | CLOSE ouTs 2,000 2,000 2,000 100.0
151 |CO #1 DELETE CANOPY SPRIMKLERS ~33,310 -33,310 -33,310 100.0
152 |CO #2 REPLACE MM200 -9,540 -9,540 -9,540 100.0
153 {CO #3 MODXL BM PITOUT 11,762 11,762 11,762 100.0
154 | €O #4 90% CD DRICING UFDATE 78,393 78,393 76,393 100.0
155 | €O #5 SEMI RECESSED sPX HDS -14,592 ~14,552 -14,592 200.0
156 [ CO #6 ADD SPX HDS TO SOFFITS 3,432 3,432 3,432 100.0
GRAND TOTAL
209 G472 2R9,942 289,942 100.0

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document GT03™ — 1992. Copyright © 1963, 1065, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protactad by U.S. Copyright
Law and International Treaties. Unauthorizsd reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecutad to the maximum extent
possitie under ?ém Purchasers are penmitted (o reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects’ lega!
counsel, copyright@aia.ong.
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@AIA Document G703" - 1992

Tage 6 ot 4
Continuation Sheet
AIA Document G702™-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO:
Application and Cetﬁﬁca_w for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 26 (Inv: L52772)
containing Contractor’s signed certification is attached. * 01/15/17
in tabulations below, amounts are in US dollars, PERIOD TO: 01/2017
Use Column I on Contracts where varizble retainage for line items may apply. ARCHITECT'S PROJECT NO: 55833014
A B C D | E F G H I
WORK COMPLETED
MATERIALS TOTAL
T DESCRIPTION OF WORK SCREDULED | FROMPREVIOUS FRESENTLY STORAEIED AND 1 % il RETAINAGE
APPLICATION THIS PERIOD . STORED ATE | (G+O) (-G (i variable rate)
D+E) (Notin D or E} (D+E+F)
157 0O #7 ADD EILTON OFFICES 4,857 4,857 4,857 100.0
158 QADJUST CONTRACT PER ALLOWANCE 50,000 50,000 50,000 100.0
156 CO #8 BULL 1§ FP REVISIONS 6,691 6,691 6,691 100.0
160 [CO #9 SKYSAR BATHROGM REV 3zl 3,211 3,211 100.0
161 [CO #10 BULL 263 FP REVISIONS 10,560 10,560 10,560 100.9
162 [CO #11 BULL 54 PRICTMG 6,287 6,267 6,287 100.0
163 iCO #12 REWORK LOBBY SPE EDS 9,562 9,562 9,562 100.9
164 iCO #13 BULL 48. PRICTNG 3,741 3,741 3,741 100.0
165 [cO #14 CORRIDOR RCP MODS 32,450 32,450 32,450 100.0
166 [CO #15 BULL 56 PRICTNG 17,830 17,830 17,830 160.0
167 [CO #16 97% CD PRICING 17,292 17,292 17,202 100.0
188 [CO #17 10/20/15 ACKLL 1,607 1,607 1,607 100.0
159 |CO #18 REWORK @ PANTRY 3,838 3,838 3,838 100.0
170 |co #19 BoLL #s1 -6,722 -5,722 -6,722 100.0
171 {CO #20 SKYBAR FITOUT 17,320 17,320 17,320 100.0
172 |CO #29 SKYBAR SPRINKLER 24,657 24,657 24,657 100.0
173 jco #30 BULLETIN #91 2,066 2,066 2,066 100.0
174 [CO #26 CONNECTOR TURNEL 27,398 6,850 6,850 25.0 20,588
175 [CO #21 REWORK SPRS & DUCTS 22,354 22,1394 22,394 100.0
176 [CO #22 EPR HDS BALLROOM 11,493 11,493 11,493 100.0
177 |cO #23 PRICING FTRE PROTECTION 22,396 22,396 22,396 100.0
178 |CO #28 BULLETIN 65 PRICING 2,860 2,860 2,860 100.0
179 €O #25 FIRE PROTECT ACCELER 3,307 3,302 3,302 100.90
180 Jco #27 sPR REWRK 2,149 2,149 2,149 100.0
181 [CO #28 REWRK SPR. FOR WING WALL 718 718 na 100.0
183 [CO #32 CREDIT BAL 1CADL -2,448 -2,445 -2, 445 100.0
PAGE GRAND TOTAL 295,512 274,964 274,964 93.1 20,548
CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.
AlA Document G703™ .. 1992, Copyright © 1983, 1955, 1066, 1967,

1970, 1978, 1983 and 1mwmm:mammmm. WARNING: This AJA® Documant is protected by U.S. Copyright
Law and international Tn.ﬂn.UmuﬂwrlndnpmduelionwdlsﬁhuﬂmofuﬁsAIA'Documam.or:nypomonoﬂt.mymuitinmmcivilmdcﬁmiunl penalties, and will be osecuted to the maximum oxtent
mmmm.mmmmmmmmmmuo) o

of this document when . T ight i AA - y
cousel, copyright@asa org coples complated. To report copyright violations of WMM,mmmmammmmmm
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’Q‘AIA Document G703 - 1992

Page 7 of 8
Continuation Sheet
AIA Document G702™-1992, Application and Certificate for Payment, or G7327-2009, APPLICATION NO: 2 .
. . . . . i & (Inv: L52772)
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE:
e N o : 91/15/17
containing Contractor’s signed certification is atiached. . .
In tabulations below, amounts are in US dollars, PERIOD TO: o01/2017
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 55833014
A B c D ] E F G H 1
WORK COMPLETED
ITEM SCHEDULED PRESENTLY COMPLETED AND % BALANCETO | ¢ rTAINAGE
NO. DESCRIPTION OF WORK VALUE oot 1 This PERIO STORED | STOREDTODATE | (G +C) FINISH (1f variable rate}
D (Not in D or E) (D+E+F) -G
D+ E)
184 {CO #33 COR DEL CANOPY SPR 2,010 2,010 2,010 100.0
CovierTor- 21,748, & 6250 LBDD {95 | 2054800| 1.000.00
S . D’:) .
Horew 2.88\A | 1205 014 | {LB%0e07 7.198\A®| 100 b ¢
GRAND TOTAL 2,225,562 2,205,014 2,205,014 99.1 20,548 1,000

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document GT03™ — 1992, Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1883 and 1982 by The American Immdmdﬁmmmwwmlue:MMA‘Dwmnt is protected by U.S. Copyright
mmwmnmw.mmwmudmﬁbuummmuua'mm orcnypo:uonoflt,mymunmumdvﬂ-\dahntnnmmu.mdwhmmwhmlmmm
Douibbund.rthoM.mmwmmhwodmm{m)mmmmisdommmmm. Tommmmwmdmwmwm,mwmmamamm'm
Counsel, copyright@aia.org. 10N



