APPLICATION AND CERTIFICATE FOR PAYMENT
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TO: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: 37C Distribution to:
Convention Center Owner
Hotel Architect
Huntington Garage Contractor
Connector PERIOD TO: 1/31/2017

FROM: Turner/Ozanne/VAA - A Joint Venture

1422 Euclid Ave., Suite 1400
Cleveland, Ohio 44115

CONTRACT FOR:

'ﬁwt'w ? ment:

2/8/1 7

ﬁvja’/’/ﬂw‘waé{”“ %

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Payment, as shown below, in connection with the Contract,

Continuation Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM...

CHANGE ORDER SUMMARY 2. Netchange by Change Orders 8,751,568.00
Change Orders approved in ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (Llne 1+or- 2) ...... 8,751,568.00
previous months by Owner 4. TOTAL COMPLETED & STORED TO DATE....cuvsuverreneen. 7,068,874.00
Approved this Month 5. RETAINAGE:
Number Date Approved a. 538,049
Design/Build Agreement (attached)
b. % of Stored Malerial § -
(Column F on page 2)
Total Retainage (Line 5a + 5b or
0.00 0.00 Total I Colmn B ONEGE 2o ssirossisiiomissstinisis s o i ries i et oo s seesenes $ 538,049.00
See Attached CO Log 8,751,568.00 6.  TOTAL EARNED LESS RETAINAGE ..c..ccovicirsninmmmmsmmissmssssnissssssrspmsstisasssssssssssssserssmssstssssnscssonsssteonns. § 6,530,825.00
The undersigned Conlractor certifies that to the best of the Contractor's knowledgs, {Line 4 fess Line 5 Total)
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been 7 LESS PREVIOUS CERTIFICATES FOR
paid by the Contractor for Work for which previous Certificates for Payment were PAYMENT (Line B from prior CertifiCALe)........cccvvimmrerirnirsrererereronesesseeeresessens 5,756,378.00
issued and payments received from the Owner, and that current payment shown 8. CURRENT PAYMENT DUE... A TNIAL ARS8 PR SRRSO ] 774,447.00
herein is now due. BALANCE TO FINISH, PLUS RETAINAGE RTINS g e R e e D 2,220,743.00
{Line 3 less Line 6)

State of: QHIO Countyof: LUCAS
CONTRACTOR: TURNER/OZANNE/VAA Subscribed and sworn to before me thisao'“‘ day of JMOM\( 2017

Notary Public: J’L m i‘

1 3 (A 7 Date: \ip.}.!.. ‘»’0 . 10\7 My Commission Expires 5. J \
[

ARCHITECT'S CERTIFICATé'FLR PAYMENT AMOUNT CERTIFIED... S ——— 3
In accordance with the Contract Documents, based on on-site observations and the (Attach explanation if amount cerlfied dlﬂers from lhe amount apphed for.}
data comprising the above application, the Architect certified to the Owner that to the ARCHITECT:
best of the Architect’s knowledge, information and belief the Work has progressed as By: Date:
indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
the Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein, Issuance, payment and acceplance of payment are without

prejudice to any rights of the Owner or Conltractor under this Contract.
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT + 1992 EDITION - AIA - ©1992 G702-1983

CAUTION: You should use an original AIA document which has this caution printed in red. An original aﬁ%lé%s{hg% cﬁhangas will not be obscured as may occur when documents are reproduced.



Hilton Cleveland Downtown

Change Order Log
[Co# B Description Amount |

GMP02 HPG Connector $ 425,000.00
233  Hilton Connector - Purchase of Long-Lead Sh. $ 505,631.00
249 Hilton Connector Concrete Buyout $ 2,145,216.00
250 Hilton Connector Waterproofing Scope Change $ 222332.00
251 Hilton Connector Excavation Scope Change $ 3,717,868.00
25131 Hilton Connector - Credit Sheeting Material $ (505,631.00)
254 Hilton Connector Electrical Scope Change 3 70,649.00
285R1  Add'l vibration Monitoring $ 10,262.00
204  Hilton Connector HVAC Scope $ 64,094.00
285 Hilton Connector Electrical Final Scope $ 274,092.00
296 Excavation of unforeseen Conditions @ HPG $ 15,780.00
209  Sprinkler Work @ HPG Connector Tunnel $ 29,165.00
304 Hilton Connector Plumbing Scope $ 22,937.00
317  HPG Connector Buiietin 1 $ 7,997.00
323 Hiiton Connector Repair 24" Sewer Line $ 10,856.00
327 HPG Connector Bulletin 2 $ 9,495.00
330  Add'l Wall Preparation for HPG Connector $ 7,166.00
344  Hilton Connector - Tube Column Installation $ 3,986.00
348 Hilton Connector - Site Electric Work $ 244,389.00
393 Hilton Connector-F&| Trench $ 27,621.00
395 Hilton Connector Relocation of CPP Utilities $ 1,117,708.00
413 Hilton Connector - Relocate Fiber Optic Cab. 3 6,476.00
414  Hilton Connector - Setting CPP Manholes $ 20,709.00
Connector Work $ 297,770.00

Total

$ 8,751,568.00 {




APPLICATION AND CERTIFICATE FOR PAYMENT

Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: . 37c
Hotel APPLICATION DATE: 1312017
PERIOD TO: 1/312017
B [ D E G H 1
1 Connector Engineering
Osborn Engineering 382,077.00 aB2,077.001 % 366,363.00 - $ 366,363.00 96% 15,714.00
2 Sheeting
independence Excavating 4,587,131.00 458713100 8 3,249,672.00 656,076.00 $ 3,905,748.00 85% 681,383.00 | § 390,575.00
3  |Tunnel Concrote
North Coast Concrete 2,031,687.00 203169700 | 1,551,858.00 3 1,551,958.00 76% 479,738.00 | $ 101,585.00
4 Connector Roofing
Industrial First 208,864.00 208.864.00 | § 100,000.00 - 5 100,000.00 48% 108,864.00 | $ 10,000.00
5 Connector Electrical
Lake Erie Eiectric 487,072.00 487,072.00 1 5 206,306.00 132,584.00 $ 338,890.00 70% 14818200 [ § 33,889.00
6 [Connector HVAC
Coleman Spohn/Mechanical Inc. 60.212.00 6021200 | § 15,053.00 $ 15,053.00 256% 45,5900 | § 1,000.00
7 Fire Protection
S. A. Comunate 27,398.00 27,398.00 | & - 6,850.00 5 6.850.00 25% 2054800 | § 1,000.00
7 Unassigned 0% -
Subtotal - Hrect Cost 7.784,451.00 7.784,451.00 | & 5,489,352.00 795,510.00 | § §  6.284862.00 81% 1,499,588.00 | § 538,049.00
9 Survey Work
R. E. Warner 452.00 452.00 | $ 452,00 - $ 452.00 | 100%
10 |General Conditions 420,500,00 420,500.00 { $ 288.000.00 25,000.00 $ 313,000.00 74%. 107,500.00
11 |jcoip 201,203.00 20120300 | $ 146,338.00 16,105.00 3 162,443.00 81% 38,760.00
12 |Subguard 87.405.00 87405001 § 84,519.00 608.00 $ 85,127.00 97% 2,278.00
13 |Corporate Guarantee 45,084.00 4500400 | § 44,168.00 $ 44,168.00 98% 926.00
14 {Precon Services 37,500.00 ITE0GO0 | $ 37.500.00 - s 37,500.00{ 100% -
15  [Construction Contingency - - $ - - ) 0% -
16 [Construction Fee 174,963.00 174,9683.00 ) $ 124,232.00 17.090.00 ] 141,322.00 81% 33,641.00
17 Totat 8,751,568.00 B,751.568.Dq:|£2 1 &1 4,561.00 854,313.00 | $ % 7,068,674.00 B1% 1,682,694.00 1 § 538,049.00




