02 - PA37C
SUBCORNTRACTOR APPLICATION FOR PAYMENT DATE: 1/26/2017

TO: Tumer/Ozanne/VAA FROR: (Subcontractor Independence Excavating
c/o The Standard Buiiding 5720 Schaaf Rd.
1370 Ontario 81, Suite 900 Independence, OH 44131
Cleveland, OH 44113 Telephone No.: 216-624-1700
216-377-4901 {O), 216-580-9678 (F) Invoice No.: 7

PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Cleveland, OH

DESCRIPTION OF WORK

Contract Ko.
Original Subcontract Sum 3 $2,521,700.00 Total Completed & Stored to Date $ $6,995,081
Approved Change Orders to Date & $5,238,696.00 Less Retainage at 10% % $393,046
{Through Change Order #______ } Total Earned Less Refzinage $ $6,602,035
Subcontract Sum fo Date 3 §7,760,396.00 Less Previous Certificates for Payment b $6,011,5666
Current Payment Due $ $590,4686.20
Balance to Finish (Including retainage} $ $1,158,361 .48

The undersigned certifies that is has performed iabor and has fumished all material, machinery, fuel and equipment covered by this Application
for Payment in accerd with the subcontract documents. it has paid all ameounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay ail of its subcontractors, materialmen, and labor for work in
conneclion with the project described above within 7 days of receipt of the “Current Payment Due "

\\\\\lh Witge,
‘I‘h { a,ckrzovﬂedges that TURNER/CZANNE/NVAA will make payment hereunder in reliance upon the
m this apphcation.

Siindependente-Excavating Date: 1202712016
N

! T . .
By: 1 {Z o — Title:  Contract Administrator

P T N D

, /,,! 5

TEOE OO N Subscribed @nd swom 1o befare me this 26th day of January, 2017
i uu“\\\ ’Margarai 02y |
Resiert Surih SOt Notaty Public: ' %««J«J/ AP A My Commission Expires: 9/3/2017
Kotary Pubtic, State of Die - = e
ty Coimimission Expires: 49:03/2017

AL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast
does hereby waive, release and surrender any and all lien or ctaim or right fo lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Indepenidence Excavatmg Date: 112612017

\ Lo }/ .,wr Tile:  Contract Administrator

s e

B <
i Subscribed and swomn 10 before me this 26th day of January, 2017

Notary Public: ,7/41,,1”(,?“ 2 {‘ My Commission Expires: /312017
7 [/& o
age 1

Wargaret Napy
Resdent Summit Coanty
hotary Poldic, Sate of Dl
Hly Commmission Eapires- (80372087
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PAGES
TO OWNER: Turner Construction PROJECT: Hihon Hotel Tunnel Project APPLICATION NO: 00027 Distribution te;
1422 Euclid Ave. Suite 1400 CUST NO. 169000 PERIOD TC: 1/31/2017 1 OWNER
Cleveland, OH 44113 PROJECT NG.: 16-1-102 ] ARCHITECT
. C] CONTRACTOR
FROM CONTRACTOR: Independence Excavating VIA ARCHITECT: Independence Excavating O
5720 Schaaf Rd. 5720 Schaaf Rd. CONTRACT DATE: L
Independence, OH 44131 Independence, OH 44131

CONTRACT FOR:  Base Contract

CONTRACTOR'S APPLICATI ON FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-

mation and belief the Work covered by this application for Payment has been completed

st

Application is made for payment, as shown below, in connection with the contract. in accordance with the Contract Documents, that ali amounts have been paid by the
Continuation Sheet, AIA Document G703, is attached. Contractor for Work for which previous Certificates for Payment were issued and pay-
1. ORIGINAL CONTRACT SUM $7.§76.943.00 ments received from the Owner, and that current payment shown hergy,mﬁ;l?&tfy\;d&xg:
L T TR s SRS CONTRACTOR,. Independence Excavating \\\\“\\ “\\C\J\,\”//D 5/(9/
2. Net ch by C Ord A53.90 / . RN g
et change by Change Orders . 3233.453.00 By: C)ﬂ@g [t g Date: & geamin_eom "2 O
N - T i
3. CONTRACT SUM TO DATE (Line t +2y £7.760.396.00 Greg DiGeronimao = 1/26720
. - P Y = o
4. TOTAL COMPLETED & STORED TO DATE ..o $6.993.080.5] S_““@ of: tho RN
(Column G on G703) County of: (_uyahoga ’,04/’%;* I
. S v et \ ’(/’ e ,:‘5-""" : \\\:\
5. RETAINAGE: Subscribed and swarn 1o before /,,,//f OF CPH\O\\:\“‘\

: - - Thrga,, IEEAY
4. Q% of Completed Work $0.00 me this 26th day of Januarfj 2017 Ml
(Columns D + E on G703) ‘ . j Hiargaret Nogy
b 0 % of Stered Material Notary Public: ‘%7#/“{,(‘ /%Ljn Hosdent Summit Connty
' o ) 3040 ' a/ fotary Fublic, State af Ghio
(Columns F on G703 fly Commtssion Expires: 4903/2017
Totel Retainage (Line 58+ 5001 .ovievrvceiceeeneeeeeeeeree e 3393,046.00

Total in Columns [ on G763) ARCHITECT'S CERTIFICATE FOR PAYMENT

6. TOTAL EARNED LESS RETAINAGE
{Line 4 less Line 5 Total)

My Commission expires:

.......................................... 36.602,034.5] in accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect cerifies to the Owner that to the best of the

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT Architect’s knowledge, information and belief the Work has progressed as indicated, the
(Line 6 from prior Certificate} ..., SOOI 36.011,566.31 quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE ......__..coooioooecoveecssiene oo e $590.468.20| Is entitied to payment of the AMOUNT CERTIFIED.
AMOUNT CERTIFIED vt ssinse s s emsesrene e samrnen $590,468 20
9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) {Attach explanation if amount certified differs from the amount applied for. initial
) all figures on this Applicarion and on the Continuation Sheet that are changed to

conform to the amount certified.)

$1,158,361.49

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT: Tumer Construction
Total changes approved in By- Date:
previous months E?}' Owner $;gz,§;§ gg gggg Mary Burgwinkle 1726/2017
Total approved this Monih LoD — This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
TOTALS $233,433.00 30.00 | contractor named hereis. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Ordery _  8$233,453.00 | prejudice to any rights of the Owner or Contractor under this Contract.
AIA DOCUMENT G702+ APPLICATION AND CERTIFICATE FOR PAYMENT * 1992 EDITION * AIAK * ©1992 * THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK

G -1982
AVENUE, N.W., WASHINGTON, D.C. 20006-5292  * WARNING: Unilcensed photocopying viotates U.S. copyright laws and will subjact the violator to legal prosecution. 702-1
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 00027
containing Contractor's signed Certification, is attached, APPLICATION DATE: 1/26/2017
In tabulations below, amounts are stated to the nearest doliar, PERIOD TO: 1/31/2017
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO.. 16-1-102
A 8 C i} Lk F G H i
7 WORK COMPLETED MATERIALS L JOTAL BALANCE | RETAINAGE
ITEM DESCRIPTION OF WORK. SCHEDULED | FROM PREVIOUS PRESENTLY VOMPLEILD % TO IF VARIABLE;
NO. VALUE APPLICATION | THIS PERIOD oD foadiveil R FINISH RATE
AE : (NOT IN TC DATE {G+C) (C-Gy
i3+ E) D ORE) {DHE-F) ‘

0000005  |Base Contract - Tunnel Work ' 50.00
0060010 iGaﬂeraI Canditions 3176,000.00 $123,200.00 50.08 30.00 $123260.00 70.00 352,800.00 %0.00
0060020 ;Initiat Engineering $118,000.00 $116,000.00 $0.68 S0.00 $115.000.00 100.C0 $0.00 $0.00
00060630 !Mobi!izatior& 355,000.00 $58.000.00 30.00 30.00 $55.000.00 100.00 30.00 $0.00
0000034 lSuthtaE items £346,000.00 $283,200.00 $0.00 $0.00 $283,200.00 84.74 $52,800.00 $0.00
0000036 |Phase 1 - Hilton Hatel South Pit $0.00
0000040 [SWPPP 35,545.00 85.545.00 30.00 50.00 $5,548.00 100.00 $0.00 $0.00
0000050  |Demolition Hote! Opening w/lindernin® ) 362,795.00 $62,7385.00 $0.08 50.00 $62.785.00 100.00 $0.00 $0.00
0000060 iEar‘th Retention @ Hilton Site (4,000 sf) $360,001.00 $360.601.00 $0.00 50.00 $360,001.00 100.00 3C.00 $0.00
0000070 §Excavatien (3,400 ¢y} $112,350.00 $112,350.00 50.00 5C.00 $112.350.00 1430.0G 80.00 30.00
0000680 [Backfilt (2,000) $123,752.00 $123,752.00 30.00 50.60 $123.752.00 1G0.00 30.00 $0.00
00006680 sDawataring $31,450.00 531,450.00 $0.00 $0.00 331,450.00 100.60 $0.00 50.00
0000094 !Subtota! Phase 1 - Hilton Hotel South Pit $685,897.00 58985 857.00 $0.00 £0.00 $885,897.00 100.00 $0.00 $0.00
2000095 {Phase 2 - Huntingten Garage Work $0.00
0000100 |SWPPP $7,500.00 $7,500.00 30.00 $0.00 $7.504.00 100.00 $0.00 $0.00
0600110 |[Demolition - Muntington Ret. Wall $50,285.00 $50,285.00 30.00 50.00 $50,285.00 100.00 56.00 30.60
0000120 }Ear‘th Retention @ Huntington Ramg (7,200) £810,001.00 $81G,001.00 $0.00 50.00 $810,001.00 1G0.00 $0.00 $Q.00
0000130 {Excavation (8,050 ¢y} 3$103.381.00 $163,301.00 $0.60 30.00 5103'301‘001 160.00 $0.00 $0.60
0000140 iBackfili (6,745} $186,548.00 $1886,546.00 $0.00 §0.00 $186,546.00 100.00 $0.00 $0.00
0000150 |Dewatering $25000.00 $25.400.00 $0.0C §0.00 $25.000.00 160.00 30.00 30.00
0600160 ;MOT Jersay Barrier & Fence (850 LF} $31,600.00 $31.600.00 $0.00 30.Q0 $31,600.00 1060.00 $6.00 $0.00
0000164  {Subtotat Phase 2 - Huntington Garage Work $1,214,233.00 §1,214,233.00 $0.00 50.00 $1,214,233.00 100.09 $0.00 $0.00
0000165  |Phase 3 - Lakeside Ave Work $0.00
00G0170 [SWF’PF’ 311,000.00 §5,500.00 $0.00 50.00 35,500.00 50.0C $5,500.00 30.60
0060180 |Dewatering $25,000.00 $0.00 $12,500.00 $0.00 $12.500.00 50.00 $12,600.00 $0.00
0000190 iLakeside Expleration 346,655.00 $23,327.50 3833180 $0.00 332.658 50 70.00 §13,99€.50 $0.00
0000200 {Support (1,600) $813,455.00 3408727 50 $162,681.00 $0.00 $569.418.50 70.0Q $244,036.50 $0.00
GG00z10 jExcavation {2,870 cy) $77.220.00 $15,444.00 $23,166.00 30.00 338.610.00 50.00 $38,610.00 $0.00
Go00220 !Lakeside Backfill (1,000 ¢y $74,250.00 30.00 50.00 £0.00 $5.00 0.00 $74,250.00 50.00
0000230 |Utilities (Rirectional Drif - 250 i) 367.550.00 $67,550.00 $0.00 30.00 367,550.00 100.00 50.00 $0.00
0000240 |Maintenanca of Traffic - Temp Bridge 372.800.00 $36.450.00 50.00 3C.00 $36,450.00 50.00 336,450.00 80.00
0000250 |Lakeside Reatoration Work (1,500) $48,490.00 30.00 50.00 30.00 30.00 0.00 $48,490.00 $0.00
0000254 ISubtotal Phase 3 - Lakeside Ave Work $1.236,520.00 £554,999.00 $207,688.00 $0.00 $782,687.00 §1.68 $473,843.00 $6.00
0000255  |Base Contract %0.00

AlA DOCUMENT G7G3+ APPLICATION AND CERTIFICATE FOR PAYMENT  + 1992 EDITION + AIAE » $1992 * THE AMERICAN [NSTITUTE OF ARCHITECTS, 1739 NEW YORE G703-1962
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NG GQUE?
containing Contractor's signed Certification, is attached. APPLICATION DATE: 1/26/2017
In tabulations below, amounis are stated to the nearest dollar, PERIOD TO: 1/31/2017
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO.: 16-1-102
A B C D o i F G H i
WORK COMPLETE MAI\ER:L'@L:: _Toval BALANCE | ppramvace
ITiEM DESCRIPTION OF WORK SCHEDULEDR | FROM PREVIOUS PRESENTLY COMPLETED % 0 IF VARIABLE}
NO. VALUE APPLICATION | THIS PERIOD > URED AND STOKED e FINISH RATE
Ak : i {NOT N TODATE (G=C) -G -
{D+E) D OR E) (D+E~F) o

0000260  |General Conditions $200,700.00 $200,700.00 30.00 $0.00 §200,700.00)  160.60 56.00 $0.60
0000270 |initiai Mobitization $40,000.00 $40,000.00 $06.00 $0.00 $40,000.000  1060.00 50.00 50.00
0000280 |Demobitizations. < $20.000.00 $20,000.60 $0.00} $0.00 $20.000.0C  100.00 50.00 $0.00
0000290 |initiai Engingering $65,000.00 568,000.00 §0.00 50.00 $65.000.00|  106.00 50.00 $0.00
0000300 |Surveying $30,000.00 $38,000.00 $0.00 50.00 $30,000.001  106.00 $6.00 $0.00
0000310 [Safety {6 Mo.) $38,000.00 $35.000.60 $0.00 $0.00 $35,000.000  100.00 $0.00 $0.00
0000320 |Submittals $5,000.00 $5.000.60 $0.0G 50.60 $5.000.06]  100.00 50.00 $0.00
0000330 |LEED §5,000.00 55,000.00 $0.00 $0.00 $5.000.00]  100.00 $0.00 50.00
0000340 |Clesecut $10,000.00 $10,000.00 $0.00 $0.00 $10,600.000 106,00 $0.00 50.00
00OU350  |Dewatering $63,000.00 $53,000.00 80.00 $0.00 $63,000.00]  100.00 $0.00 $0.00
0000360  |Dewatsring Materials §12,200.00 $12,200.00 30.60 30.00 312.200.00 100.00 50.00 30.00
0000370 |SWPP $18,400.00 §18,400.00 $0.00 50.00 318.400.00]  100.00 50.00 $0.00
0000380 |SWPP Materials $14,000.00 $14,000.00 $0.00 $0.00 §14,000.00]  100.00 30.00 $6.00
0000390  |Mass Excavation {15,000 cy) $265,000.00 $265,000.00 £0.00 $0.00 $265,000.00]  100.00 §0.00 86.00
0000400 |Backill Walls $123.400.00 $123,400.00 $0.00 20.00 $123,400.00 100.00 $0.00 34.00
0000410 | Backiil Materlals $15,000.00 $15,006.00 50.00 $06.00 $15.000.000  100.00 50.00 $0.00
0000420 |Utifities Lakeside (325 1) $87,200.00 $87,200.00 $0.00 £0.00] S67.200.000  100.00 $0.00 $0.00
0000430  |Utilities Lakeside Materials $29,350.00 $29,350.00 $0.00 50.00} $26,350.00]  100.00 $0.00 $6.00
0000440 [Utitites Hamilton (00 1 $118,600.00 5118.500.00 30.0G 50.00 $118,800.00 100.00 $0.00 50.00
GO0DAS0  [Utiities Hamilton Materials $69,450.00 $59,450.00 $0.00 $0.00 $69.450.000  100.00 $0.00 $0.00
0000460  |Foundation Drains {1,400 I §55.000.00 $55,000.00 $0.00 0.00 $55,000.06{ 100,00 $0.00} $0.00
0000470  iFoundation Drains Materials $37,000.00 $37.000.00 50.00 $0.00 $37,000.0C0)  100.00 $0.00 $0.00
0000480  [WAS Sheeting Walls (430 If) $350,000.00 3350,000.60 50.00 $0.00 §350,000.06]  100.0C $0.00 $0.00
0000490 {W&S Sheeting Walls Materials $260,000.00 $280,000.00 $0.00 $0.00 $280,000.00]  100.00 $0.00 $0.00
6000500  |Sheeting N, Core £130,000.00 $130.000.00 $0.00 $0.00 §130,000.001  100.00 $0.00 $0.00
0000510 |Sneeting N. Core Materials $100,000.00 $100,000.60 30.00 $0.00 $106,000.00]  100.00 $0.00 $0.00
0000520 |Sheeting S, Gore $145,100.00 $145,100.00 $0.00 $0.00 $145.100.001  100.00 $0.00 $0.00
0000530 [Sheeting §. Core Materials $110.800.00 $110,900.00 $0.00 $0.00 $110,900.0C 100.00 - 50.0C $0.00
0000540 [Demo Site & E. Shesting $87,400.00 $87,400.00 $0.00 $0.00 $87.400.00]  100.00 $0.00 $0.00
0006544 [Subtotal Base Contract $2,521,700.00 $2,621,700.0C $0.00 $0.00 $2,821,700.00 100.00 $0.00 50.08
0000545  Allowance $0.00
0000550 |Allowance Ramp Maint. & Mats £50,000.00 $60,000.00 $0.00 $0.00 $50,000.66 100.08 30.00 £0.00
CO00SB0  |Slope & Site Maint. $46,000.0G £40.000.00 30.00 50.00 540,000.00 100.06 50.00 $0.00
0000570 |Additionat Street Sweeping $10,000.00 $10,000.00 50,00 $0.00 $10,000.00] 10060 $0.00 56.00

AlA DOCUMENT G703+ APFLICATION AND CRRTIFICATE FOR PAYMENT  + 1992 EDITION + AIA® * £i992 « THE AMERICAN INSTITUTE OF ARCHITECTS. 1755 NEW YORK 37031942
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT,

APPLICATION NO.. 00027

confaining Contractor's signed Certification, is attached. APPLICATION DATE: 12672017
In tabulations below, amounts are stated {o the nearest dollar. PERIOD TO: 1/3172017
Use Column ! on Contracts where variable retainage for iine items may apply. PROJECT NO.. 16-1-102
A B c D E ¥ G H s
H s e T MATERIALS TOTA FU.
ITiEM SCHEDULED W(.JR}\ (:(_JMPLH ak ;Rb;giiiﬁ::; CO;:;’L;,;ED ‘ BALANCE RETAINAGE
: DESCRIP [ION OF WORK SCHEDULED | pROM PREVIOUS o _ : %o O 1P VARIABLE)
NO, VALUE APPLICATION | THIS PERIOD STORED AND STORLD L FINISH RATE
AP ! : (NGT 1N TODATE (G=C -G -
D+E) DORE: {D+E-T} ‘

0000580 ’Uiili!ies install to Building $10,000.00 $10.000.00 50.00 $0.8C $10.060.00 100.06 $0.00 $0.00
00005390 {Additionai Sheebing/ Exc, for Revigions $100.000.00 $25.417 51 $G.00 &0.00 $25.417.51 2542 $74,582.49 %£0.00
0000554 |Subtotal Allowance $210,000.0¢ %138,417.51 $0.00 $0.06 3136417.51 84.49 $74,682.49 $0.00
Q000595 |CPP Relocation Work $0.00
6000600 ;ﬁenerai Conditions $125,000.00 362,500.00 331,250.00 $0.00 393,750.00 75.00 $31,250.00 $0.00
5000610 ilnitial Engineering 375.000.00 $75,600.00 30.00 30.00 $75,000.00 100.08 50.00 $0.00
000062G iMobElizaﬁon $28,000.00 3$25,000.00 30.00 $0.00 $25,000.00 100,00 30.00 $0.00
0on0s24 |Subtotal Generai Condlitions $225,000.00 $182,600.00 $31.260.00 50.0G $183,750.00 86.11 $31,250.00 $0.00
0000625  |CPP Relocation Phase 1 $6.00
Q000630 IMOT Work $24 000.00 $18.000.00 36,000,0C 30.00 324,000.00 100.00 30.00 $0.00
0000640 }SWPF‘P $10,000.00 $7,500.00 $2,500.0C 3C.0C $10,000.00 100.00 %D.00 $0.00
0000850  {Site Demaolition $35,000.00 $35.000.00 50.60 30.00 $35.000.00 100.00 50.00 30.60
0000680 iShGringlRetentic}n Waork $175,000.0C 5148,750.00 $26,250.00 50.00 3175,060.00 100.00 %0.60 $0.00
0000670  |Excavation $91,000.06 381,900.00 $9,100.00 $0.00 $81,000.00 100.00 &3.00 $0.00
0000880 ]Tunnel Waterline §75.000.00 $18750.00 $56,250.00 $0.00 $75.000.00 150,00 $C.00 $0.00
Cab0sR0 ;Backﬁli $146,000.00 $0.00 %109,500.00 30.00 $109.500.00 78.00 $36,500.00 $0.00
Q000694 iSubtotﬁl CPP Relocation Phase 1 $668,000.00 $£309,900.00 $209,800.060 $0.00 $619,500.00 §3.44 $38,800.00 $0.00
0000695 {CPP Relocation Phase 2 ; $5.00
0000700 EMOT Wark $22.000.00 $0.00 $0.001 30.00 $0.00 0.00 $22.000.00 $G.00
0000710 |Demolition $10,000.00 50.00 $10.000.00 30.00 1 D‘DOG.GD‘ 100.00 30.00 30.00
0006720 |Shoring/Retention Work $92,000.C0 30.0C $92,000.00 $0.00 $62.000.00 160.00 50.00 $0.00
0000730 )Excavation $60,000.00 $G.00 580.000.00 50.00 380.000.00 100,00 30.00 $0.00
Goo0740 ]Backﬁl{ $65.000.00 $0.00 30.00 $G.00 30.00 0.00 $65,000.00 $0.06
00007584 [Subtotal CPP Relocatlon Phase 2 $269,000.00 $0.00 $182,000.00 $0.00 $482,000.00 §7.66 $87,000.00 $0.00
CO00000  {Changs Qrders $0.00
CQO0001t0 |CO 1 - Added Sheating Work $36,620.0C $36,620.00 30.00 30.00 $36,620.00 100.00 $0.00 50.00
C000020  |CO 2 - Temp Power £4,879.00 54,879.00 50.060 50.00 $4,879.00 1G0.00 30.00 50.00
C0o0003¢ lCO 3 - OT for Excavsation $2,1566.00 $2,158.00 $0.00 30.00 $2,1568.00 100.00 $0.00 $0.00
CO0GC40 iCO 4 - Apple Tests $13,801.0C 513.801.00 $0.00 $0.00 $13,801.00 166.00 $0.00 %0.00
CO00080  |CO 5 - Crane Roads $10,258.00 $10,259.00 $0.00 50.00 $10,258.000  100.00 50.00 $0.00
CO00060  {CO 6 - Revised Apple Tast {$1,284.00) (31.284.00) $G.00 30.00 (31.284.00) 100.0G $0.00 $0.00
£000070 iCO 7 - Site Dewatering for Foot Placement $18,558.00 §18.559.00 $30.00 30.00 318,559.00 100.00 $0.00 £0.00
CoQooso %CO 8 - Cut 8. Core Sheeting $1674.00 $1.674.00 $0.00 $0.00 $1.874.00 100.00 30.00 $0.00
C00008s ]CO 8- PT September $10.515.00 $10,515.00 30.00 30.1’3‘05 318,5158.00 100.00 %0.00 30.00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.. 00027
containing Contractor's signed Certification, is attached. APPLICATION DATE: 1/26/2017
In tabulations below, amounts are stated to the nearest doilar. PERIOD TO: 1/31/2617
Use Column I on Contracts where variable retainage for line jtems may apply. PROJECT NO.. 16-1-102
A B C ) E ¥ G H !
o WORK COMPLETED MATERLALS Lot BALANCE | gpTAINAGE
VTN DESCRIPTION OF WORK SCHEDULED | £royv PREVIOUS PRESENILY 1 COMPLETED % o I7 VARIABLE)
NO, VALUE AFPLICA THIS PE STORED AND STORED |~ FINISH T
APPLICATION THIS PERIOB | iy 0 DATE G=C o RATE
(DB} DORE) {D=E~F}
CO00100  |CO 10~ OT 8/9/14 $6,890.00 $6,850.00 $0.00 $0.00 $6,830.00{  100.00 50.00 $0.00
€200110  {CO 11 - Core Trill San. Ejector $1,792.00 $1.792.00 $0.00 50.00 $1,792.00]  160.00 $0.00 $0.00
CO00120  |CO 12 - Remove Rubble NW Foundations $4.477.00 84.477.00 $0.00 $0.00 $4.477.06]  100.00 $0.00 $0.00
C0O00130  |CO 13 - Egress Scaffold 541.454.00 $41.454,00 $0.00 $0.00 $41.454.00)  100.00 $C.00 $0.00
CO00140  |CO 14 - Addendum 2 $78.130.00 §78,130.00 $0.00 56.00 $78,130.00]  100.00 50.00 50.00
CO00150  |CO 15 - PT June - August §23,553.00 $23,553.00 50.00 $0.00 $23,553.00]  100.0C 50.00 $0.00
C000160  |CO 16 - Remove & Replace Railing $3.019.00 $3,019.00 $0.00 $0.00 $3,019.00  100.00 $0.00 $0.00
CO00170  |CO 17 - Medical Trailer Hoiding Tank $3,05¢.00 $3,059.00 $0.00 50.00 $3,059.00)  100.00 $0.00 $0.00
COGD1B0  |CO 18 - Hamilton Gas Line 57 375.00 $7.375.00 $0.00 50.00 $7.376.00)  100.00 $0.00 $0.00
CO00190  |CO 19 - Expose Column $1,191.00 $1,191.00 $0.00 $0.00 $1,191.00]  100.00 $0.60 $0.00
C000200  |CO 26 - Convention Center Walt Opening $80.000.00 $70,650.00 $0.00 $0.00 $70.650.00 88.31 $9.350.00 $0.00
C000210  [CO 21 - Contract Deducts {$38,350.00) {338,350.00) 50.00! 50.00 (538,350.00;{  100.00 $0.00 $0.00
C000220  {CO 22 - Holding Tank $2,071.00 $2,071.00 $0.00 $0.00 $2,071.00|  100.00 $0.00 $0.00
C000230  {CO 23 - Sigewak Demo Credit (57.250.50) (57.250.00) 50.00 30.00 (37,250.00)0  100.00 0.00 $0.00
C000240  |CO 24 - {.akeside Sewer Connaction $14,856.00 $14.958.60 2000 30.00 $14,856.00 100.00 30.00 $0.00
Co00250  |CO 25 - Egress Scaffolding Deduct {$7.367.00) ($7.367.00) $0.00 50.00 (87 367.00)|  100.00 $0.00 50.00
CO00280  |CO 26 - Excavate & Backfifl for Electric §5,064,00 $5.064.00 50.00 $0.00 85,084.00)  100.00 $0.00 56.00
€000270  |CO 27 - Hilton Connector $476,000.00 $475,000.00 50.00 $0.00 $475,000.00)  100.00 50.00 50.00
C000280  |CO 28 - Additianal Sawcutting Work §17.056.00 $17,056.00 $0.00 $0.00 $17.056.00]  100.00 0.00 $0.00
CO00300  |CO 30 - Excavation of Unforseen Cond, $14.824.00 $14,824.00 50.00 $0.00 $14.82400]  100.00 $0.00 50.00
CO00310  |CO 31 - Additl Foundation Drain Work $51.210.00 $51,210.00 $0.00 $0.60 §51240.00]  100.00 $0.00 50.06
C000320  {CO 32 - Stone Spread $1,348.00 $1.348.00 $0.00 $0.00 $1,348.00|  100.00 $0.00 $0.00
C000330  {CC 33 - Grind High Spots @ Convention $3,736.00 53.736.00 $0.00 50.00 $3,736.00]  100.00 $0.00 $0.00
C00G34C  |CO 34 - Sslactive Deme Huntington Garage $18,843.00 518,943.00 $0.00 50.00 $18,843.00]  100.00 $0.00 $0.00
CO00350  |CO 35 - Repair Sewer in Garage $10,198.00 $10,198.00 $0.00 80.00 $10,189.00{  100.00 $0.00 $0.00
CO00360  |CO 36 - Hilten Connectos Credit ($475,000.00) {$475,000.00) $0.00 $0.00]  (3475.000.00)]  100.00 $0.00 50.00
CO0O370  |CO 37 - Trench Drain Work 325,949.00 $25,948.00 30.00 30.00 $28.848.00 100.0C 30.00 $0.00
C000380  |CO 32 - Excavate for Fiber Optics 56.084.00 $0.00 $6,084.00 $0.0C £6,084.00 160.08 $0.00 5G.00
CO004D0  |CO 40 - Set E. & W. CPP Vaults §19.454.00 $0.00 $15,454.00 50.00 51845400  100.00 $0.00 $0.00
€992898  |Subtotal Ghange Orders $486,046.00 $451,158.00 $25,638.00 $0.00 $478,896.00 98.08 $8,380.00 $0.00
$7,760,396.00 $6.339,004.51 $656,076.00 30.00|  $6,995.080.81 90%|  5765,315.49 $0.00
CoNleeTOL ASEL 3L 3208.67L S Ll 00 3905748, B GBL3D3 ZdesT5
forer AANT3L4E  2.084,932.5 ¢ 2, pEQ LS 47 @34324q 24T\
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