SUBCONTRACTOR APPLICATION FOR PAYMENT DATE:

TG Turner/Ozanne/VAA
¢/o Courthouse Square Building
310 West Lakeside Ave., Suite 785

PA38C - Item 03

2017712017

FROM: {Subcontractor) NORTH COAST CONCRETE, INC.
6061 CAREY DRIVE

VALLEY VIEW, OHIO 44126
216-642-1111
7 (21117 - 2128/17)

Clevelang, OMH 44113
216-357-5956 (0}

Telephone No.:

Invoice No.:

182 Lakeside Ave
Cleveland, OH 44114

PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION:

DESCRIPTION OF WORK: BP-60 Tunnel Concrete

Contract No,

Original Subcontract Sum 3 $2,015,264.00 Total Completed & Stored to Date $ $1.564,608.00
Approved Change Orders to Date  $ $16.433.00 Less Retainageat _ 8§ % 5 ($101,584.85)
{Through Change Order #.2_ ) Total Earned Less Retainage LS $1,463,023.15
Subcontract Sum to Date % $2,031,697.00 Less Previous Certificates for Payment $ ($1.,450,373.15)
Current Payment Due $ $12,650.00
Balance to Finish {inciuding retalnage) 3 $568,673.85

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Apptication
for Payrment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay all of its subsontractors, materialmen, and labar for work in
connection with the project described above within 7 days of receipt of the "Current Payment Due.”
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'*e?{;% CONDITIONAL WAIVER OF LIEN
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Conditioned upon payment, the undersigned, for and in consideration of payment made 1o the undersigned as a result of this Application, releas:
does hereby waive, release and surrender any and a lien or claim or right to lien, 1o the date of this waiver, for labor, material and/or services
furnished in connecticn with the above deseribed Project.

Subcontractor, Uo @N’u QU%G’ CUQ;/" l"L’L’ Date: r? /23/@]7

JM J&A&AyﬂnX_ﬁ%ﬁ_L Title: ]3/;(&‘3 ;0 wr

Subscribed and sworn to bpf%e me this ,5 day of \%\cmg;) L2017
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SSEANM 2K BONNIE M. VARG

: %:'3“??{_:’..3 C2 LT NOTARY PUBL zf:‘%ary Public.
it “T % STATE OF OHIO

; Recorded in

Cuy:hoga County

My Commission Expires. [\ /. 2.Y, 207
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CONTINUATION SHEET

AlA DOCUMENT G703 (Instructions on reverse side) PAGE OF PAGES
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 7
Contractor's signed Certification is attached. APPLICATION DATE: 210717
In tabulations below, amounts are stated to the nearest doflar PERIOD TO: 212817
Use Column | on Contacts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:  J20130382.410
Al B C D i E F G H
5 Work Completed Materials Total
: Presently Completed
: From Previcus Stored And Stored Balance
ltem | Scheduled Applications (Notin Te Date Yo To finish
No. | Description of Work Value (D+E) This Period D or E) (D+E+F) (GIC) (C-G) Retainage
{General
t!Rebar shop drawings 10,000 10,000 0 0 10,000 100 ¥ 500
21Submittals 5,000 5,000 §] ¢ 5,000 100 ¢ 250
3 Mobilization 10,000 10,000 0 0 10,000 100 0 500
Allowances
4Winter Weather Protection Allowance 50,000 6,373 0 0 5,373 13 43 627 2,500
5iFinal Design Details Allowance 50,000 0 0 G 9] 0 50,000 2,500
5{0vertime Allowance 60,000 10,608 ¢ 0 10,608 18 49,392 3.000
71Join 10 Old Work Allowance 50,000 0 0 0 0 0 5G,000 2,500
South Tunnel
8iMud Mat - Materiai 10,050 10,050 0 0 10,050 100 0 503
SiMud Mat - i.abor 4750 4,750 0 9 4750 100 0 238
10iMat Foundation Rebar - Material 20,800 20,800 Q Q 20,800 100 0 1,040
i 1iMat Foundation Rebar - Labor 19,500 19,500 0 0 19,900 100 0 995
i2iMat Foundation Concrete - Matenal 46,400 46,400 0 o 46,400 100 0 2,320
13IMat Foundation Concrete -Labor 17,089 17.08% 0 a 17,089 100 0 854
14iTunnet Walls & Ftg Dowel Rebar - Matecial 33,450 33,450 0 0 33,450 100 ] 1673
15{Tunnel Walls & Ftg Dowel Rebar - Labor 34,550 34,550 0 G 34,550 100 Q 1,728
161 Tunnet Walls Concrete - Material 41,500 41,500 0 G 41,500 100 0 2,075
17 {Tunnel Walls Concrete - Labor 40,200 40,200 (8] G 40,200 100 0 2,010
181Tunnel Roof Rebar - Material 13,350 13,350 0 G 13,350 100 ¢ 668
19iTunne! Roof Rebar - Labor 10.850 10,850 0 0] 10,850 100 0 543
20iTunnal Roof Concrete - Material 53,300 53,300 Q 0 53,300 100 ¢ 2,665
Z11Tunnel Roof Concrete - Labor 38,850 38,850 0 0 38,850 100 0 1,943
22|5lab on Grade - Matenal 11,150 0 0 0 0 0 11,150 558
23|Slab on Grade - Labor 5,400 0] 0 0 0 ¢ 5,400 270




A B C 5] i E F G H !
Work Completed Materials Total
Presently Completed
| From Previcus Stored And Stored Balance
item | Scheduted Applications {Nat in To Date % To finish
No. | Description of Work Value (D+E) This Period D or Ej (D+E+F) (G/CY (C-G) Retainage
Morth Tunnel

24 Mud Mat - Material 18,050 18,050 0 0 18,050 100 0 803
251Mud Mat - Labor 8,500 8,500 0 0 8.500 100 0 425
261Mat Foundation Rebar - Materniai 34,100 34,100 0 a 34,100 100 0 1,705
27 tMat Foundation Rebar - Labor 38,200 38,200 0 0 38,200 100 0 1.910
28 iMat Foundation Concrete - Materiat 78,400 78,400 0 0 78,400 100 0 3,820
28 iMat Foundation Concrete -Labor 25,400 25,400 0 0 25,400 100 4] 1,270
301 Tunnel Walls & Fig Dowel Rebar - Material 57,550 57,550 0 0 57,580 100 o 2,878
311 Tunnel Walls & Ftg Dowet Rebar - Labor 66,700 66,700 8] 0 66,700 106 o 3,335
32 Tunnet Walls Concrete - Material 142,500 142,500 0 0 142,500 100 0 7,125
23 Tunnel Walls Concrete - Labar 138,100 138,100 0 Q 138,100 160 &) 6,905
34 Tunnel Roof Rebar - Material 16,800 16,800 0 0 16,800 100 G 840
35{Tunne! Roof Rebar - Labor 20,250 20,250 0 G 20,250 100 o 1,013
36 Tunnel Roof Concrete - Matenal 95,500 95,500 ¢ ;o 45 500 100 0 4775
37 {Tunnel Roof Concrete - Labor 659,850 69,850 0 ) 659 850 100 0 3,493
38Siab on Grade - Material 19,850 19,850 G o 19850 100 0 993
3%15lab on Grade - Labor 8,750 9,750 0 G 9,750 100 #] 488
43 1Retaining Wall Rebar - Material 9,600 9,600 0 0] 9,600 100 0 480
41iRetaining Wall Rebar - Labor 4,400 4,400 0 0 4,400 100 0 220
42 |Retaining Wall Concrete - Maternal 26,300 26,300 0 0 726,300 100 0 1,315
43{Retaining Wall Concrete - Labor 28,850 28,850 0 0 28,850 100 0 1,443
44 Garage Island Rebar - Material 250 250 0 0 250 100 o 13
45|Garage Island Rebar - Labor 150 0 150 0 150 106 G 8
46 Garage Island Concrete - Material 3,050 0 3,050 9] 3.050 100 0 153
47 {Garage Island Concrete - Labor 5,500 0 5,500 ¢ 5,500 100 o 275
48|Garage Header Rebar - Material 300 3G0 0 8 300 100 0 15
491Garage Header Rebar - Labor 150 150 0 o 150 100 o] 8
50{Garage Header Concrete - Matenial 4,700 4,760 &) 0 4 700 100 0 235
51:Garage Header Concrete - Labor 7,350 7,350 G 0 7,350 100 ¢] 388
52 Ramp Slab Rebar - Material 26,350 26,350 0 0 26,350 100 0 1,318
53|Ramp Slab Rebar - Labor 15,400 11,550 0 0 11,550 75 3,850 770
54 {Ramp Slab Concrete - Material 60,300 45,225 0 0 45,225 75 15,075 3.015
5% [Ramp Slab Concrete - Labor 27,200 20,400 0 0 20,400 75 6,800 1,360
56 Ramp Sidewalk Concrete -~ Material 15,650 11,740 0 g 11,740 75 3,810 783
57 iIRamp Sidewalk Concrete - Labor 13,150 9,865 0 0 9,865 75 3,285 658
58 iLakeside Sidewalk Concrete - Material 27175 27175 o] 0 27175 10C ¢ 1,359
59!Lakeside Sidewalk Concrete - Labor 16,800 15,800 0 0 15,800 100 o 795
60iLight Pole Base Rebar - Material 1,600 1,600 0 0 1,600 100 0 80
61 :Light Pole Base Rebar - Lahor 850 850 ) 0 850 100 0 43
652 ilight Pole Base Concrete - Maternial 5,600 6,600 o 0 5,600 100 ¢] 330
63 iLight Pole Base Concrete - Labor 9,850 3,850 0 G g.850 100 0 493




A 5 C D ! E F G H |
Work Completed Materials Tolat
Prasently Completed
From Previcus Stored And Stored Balance
ftemn | Scheduled Applications {Not in To Date % To finish
No. | Descrption of Work Value (D+E) This Period Dor E) (D+E+F) (GICY (C-G) Retainage
Tunnel Under Lakeside
54 Mud Mat - Materiz 5,350 0 2,675 0 2675 50 2,675 268
85{Mud Mat - Labor 2,550 0 1,275 0 1,275 50 1,275 128
661Mat Foundation Rebar - Material 5750 0 Q 0 0 0 5,750 288
67 {Mat Foundation Rebar - Labor 7.250 0 0 0 0 0 7.250 363
i G8iMat Foundation Concrete - Matenal 23,200 0 0 0 0 0 23,200 1,160
i BYiMat Foundation Concrete -Labor 7.450 0 0 o 0 0 7.450 373
70iTunnel Walls & Ftg Dowel Rebar - Material 9,900 a 0 0 0 0 9,800 405
71{Tunnel Walls & Fig Dowel Rebar - Labor 12,450 0 0 0 C 0 12,450 623
72iTunnel Walls Concrete - Material 46,000 0 0 0 0 0 46,000 2,300
T3iTunnel Walls Concrete - Labaor 44 500 0 0 0 0] 0 44 500 2,225
741 Tunnel Roof Rebar - Material 2650 0 0 B 0 0 2.650 133
751Tunnel Roof Rebar - Labor 3,850 ] 0 0 0 0 3.850 193
761 Tunne! Roof Concrete - Material 28,250 0 G 0 0 0 28,250 1,413
TTiTunne! Roof Cancrete - Labor 20,650 ] G 0 0 0 20,650 1,033
781Skab on Grade - Matenal 5,900 0 0 0 0 0 5,900 295
79iSkab on Grade - Labor 2,850 o 0; Q 0 ] 2,850 143
Change Orders
B80{No. 1 - Bulietin 1 7.513 7.813 ¢ 0 7,513 100 0 376
81|No. 2 - Bulletin 2 8,920 8,820 ¢ 0 8,920 100 0 446
]
:
! Totais 2.031.697 1,651,958 12,650 o 1,564,608 77 467 089 101,585




